

Department of Energy 4 201 Project Management Workshop "Meeting the Challenge—Integrated Acquisition &

Project Management"


Are We There Yet?

Michael Peek, PE, CCP, CFM

Director, Project Management DOE Office of Acquisition and Project Management



Project Management (MA-63)








- Project Management
 - How are we doing?
- Current Initiatives
- Future Initiatives
- Next Step



Are We There Yet?




Number of Projects (2008-2014) Current Post CD-2 Workload







Current Project Portfolio Status (Based on <u>Current</u> Performance Baseline)


Program	Total Active Projects Post CD-2		Total Projects Post CD-2 Green		Total Projects Post CD-2 Yellow		Total Projects Post CD-2 Red		% of Post CD-2 Projects with Acceptable Status	
	No.	\$(M)	No.	\$(M)	No.	\$(M)	No.	\$(M)	No.	\$(M)
EERE	1	\$16			1	\$16			100%	100%
ЕМ	9	\$17,866	3	\$1,567			6	\$16,299	33%	9%
NA	10	\$6,055	8	\$784			2	\$5,271	80%	13%
SC	16	\$2,264	15	\$1,986	1	\$278			100%	100%
DOE	36	\$26,201	26	\$4,337	2	\$294	8	\$21,570	78%	18% ₆














Project Management Policy and Governance

- DOE O 413.3B, Program and Project Management
 Nov 2010
 for the Acquisition of Capital Assets
- Secretarial Memoranda Regarding Project Management

_	"Paper" Energy Systems Acquisition Advisory Board Process	Jan 2009
—	Project Full Funding Policy in the Annual Budget Request	Jan 2009
—	Management Principles	Dec 2009
—	Project Management Principles	Mar 2010
—	Project Assessment and Reporting System (PARS II)	May 2010
—	Project Peer Reviews	Apr 2011
-	Project Assessment and Reporting System (PARS II) Data Quality	Jun 2012
—	Aligning Contract Incentives for Capital Asset Projects	Dec 2012
—	Improving Capital Asset Project Documentation	Apr 2013







Guides and Best Practices

- Work Classification Policy
- Updating DOE O 413.3B Guides
 - DOE G 413.3-1 Managing Design and Construction Using Systems Engineering
 - DOE G 413.3-5A Performance Baseline
 - DOE G 413.3-9 Project Review
 - DOE G 413.3-13 Acquisition Strategy
 - DOE G 413.3-20 Change Control Management
 - DOE G 413.3-21 Cost Estimating Guide
- Updating OAPM Standard Operating Procedures
 - Energy Systems Acquisition Advisory Board (ESAAB)
 - Earned Value Management System (EVMS) and Project Analysis Standard Operating Procedure (EPASOP)



Guides and Best Practices


- Developing Handbooks
 - Project Management Glossary of Terms
 - One Word/Phrase = One Meaning
 - Work Breakdown Structure (WBS)
 - Federal Project Director Handbook
- Training Snippets
 - Earned Value Management Best Practices
 - <u>https://powerpedia.energy.gov/wiki/Earned Value Management System</u>
 - Road Show
 - Distinction and proper use of Management Reserve and Contingency; Forecasting Estimate at Complete
- PARS IIe
 - Advanced schedule analysis
 - Searchable Lessons Learned capability
 - Enhanced User's Interface and document management capability



Guides and Best Practices

- Future Updates/Initiatives
 - DOE G 413.3-7A Risk Management
 - DOE G 413.3-10A Earned Value Management
 - DOE G 413.3-20 Change Control Management
 - DOE G 413.3-XX Schedule Development
 - DOE G 413.3-XX Work Classification








Project Management Knowledge, Skills and Capacity

- The RCA identified that "...DOE does not have an adequate number of federal contracting and project personnel with the appropriate skills..."
- PMCDP course content has been updated
 - Project Management Systems and Practices in DOE (I)
 - Project Risk Analysis and Management (I)
 - Leadership Through Effective Communication (II)
 - Advanced Risk Management (III)
- New courses have been developed and incorporated into the Certification and Equivalency Guidelines (CEG) to strengthen our Federal Project Teams' capabilities
 - Earned Value Management Systems (EVMS) Online (I)
 - Managing Contract Changes (I)
 - Cost and Schedule Estimation and Analysis (II)
 - Advanced Earned Value Analysis (III)
- Program Offices have hired, or contracted for, additional contract and project management professionals with the skills to successfully manage our contracts and project portfolio ...







Execution

- It's time to execute
 - Follow the Order
 - Utilize the Guides



Where Are You?

