

**Martin, Mary**

---

**From:** David.Caughey@nnsa.doe.gov  
**Sent:** Friday, January 14, 2011 4:14 PM  
**To:** Martin, Mary  
**Cc:** Roberts, Mike (KCSO); Guarino, Albert; Gorn, Nathan (KCSO); Drury, Mark (KCSO)  
**Subject:** Kansas City Site Office Annual NEPA Planning Summary  
**Attachments:** KCSO 2011 Annual NEPA Planning Summary.xls

Mary:

Attached is the Annual NEPA Planning Summary for the Kansas City Site Office. The only ongoing item listed is the KCP Disposition EIS.

(See attached file: KCSO 2011 Annual NEPA Planning Summary.xls)

David M. Caughey  
Environmental Manager  
NEPA Compliance Officer  
U.S. Department of Energy  
National Nuclear Security Administration Kansas City Site Office  
(816) 997-3449

-----  
-----  
-----

# Annual NEPA Planning Summary

## Environmental Impact Statements Ongoing or Expected to be Prepared in the Next 24 Months

KANSAS CITY SITE OFFICE

1/14/2011

Title, Location, Document Number	Estimated Cost	Estimated Schedule (NEPA Milestones)	Description	
Environmental Impact Statement for the Disposition of the Kansas City Plant	\$1,345,392	EIS Determination Date:	December 2010	Beginning in 2013 the Kansas City Plant (KCP) will relocate its operations in total to a newly constructed industrial campus eight miles south of the current Bannister Federal Complex (BFC) location. (The relocation of operations to this new facility has already been assessed in accordance with NEPA.) Once this move has been completed NNSA's existing real property at the current BFC location would be excess to the needs of the KCP mission and would be available for disposition. The EIS for the Disposition of the Kansas City Plant will analyze the environmental impacts associated with reasonable alternative future uses of the current Bannister Federal Complex location.
		NOI:	January/February 2011	
		Scoping:	March/April 2011	
		Draft	June/July 2011	
		Hearings	July/August 2011	
		Final	November 2011	
		ROD	December 2011	
		EIS Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		EIS Determination Date:		
		NOI:		
		Scoping:		
		Draft		
		Hearings		
		Final		
		ROD		
		Supplement Analysis:		
		SA Determination Date:		
		Approval:		
		Supplement Analysis:		
		SA Determination Date:		
		Approval:		
<b>Total Estimated Cost</b>				
\$1,345,392				

1/24/2011

# Annual NEPA Planning Summary

## Environmental Assessments Ongoing or Expected to be Prepared in the Next 12 Months

KANSAS CITY SITE OFFICE

1/14/2011

Title, Location, Document Number	Estimated Cost	Estimated Schedule (NEPA Milestones)	Description
NONE		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
<b>Total Estimated Cost</b>			
\$0:			

1/24/2011

## Annual NEPA Planning Summary Mitigation Action Plan (MAP) Tracking

KANSAS CITY SITE OFFICE

1/14/2011

NEPA Document Title, Location, Document Number	Key Dates in MAP Implementation	Discussion of Mitigation Commitments and Implementation Status
NONE	ROD/FONSI date:	
	MAP date:	
	Mitigation report 1:	
	Mitigation report 2:	
	Mitigation report 3:	
	Mitigation report 4:	
	Mitigation report 5:	
	ROD/FONSI date:	
	MAP date:	
	Mitigation report 1:	
	Mitigation report 2:	
	Mitigation report 3:	
	Mitigation report 4:	
	Mitigation report 5:	
	ROD/FONSI date:	
	MAP date:	
	Mitigation report 1:	
	Mitigation report 2:	
	Mitigation report 3:	
	Mitigation report 4:	
	Mitigation report 5:	