
WIPP Update

William (Bill) Mackie

bill.mackie@wipp.ws

July 24, 2007

Kansas City, Missouri

EM *Environmental Management*



safety ❖

performance ❖

cleanup ❖

closure



Total Shipments (as of 7/17/07)



Contact Handled 5,928



Remote Handled 41

Total 5,969



EM Environmental Management

safety ❖ performance ❖ cleanup ❖ closure



Argonne National Laboratory Shipment Campaign

- Anticipate starting shipping in November 2007
- FY-2008 Projected Shipment Profile
 - Nov 07 2 Mar 08 2
 - Dec 07 2 Apr 08 2
 - Jan 08 2 May 08 2
 - Feb 08 2 Jun 08 2
- Road Show scheduled for week of August 20th. Begin at ANL, stop at Des Moines, IA; Lincoln, NE; Grand Island, NE; North Platte, NE, and Cheyenne, WY

EM Environmental Management



safety ❖ performance ❖ cleanup ❖ closure



Carrier Contracts

- 2 solicitations:
 - Unrestricted – awarded to CAST
 - Starts shipping on new contract June 1
 - Will ramp up from 11 to 15 tractor teams
 - Implementing electronic data loggers, ISMS/JHAs and QA programs
 - Small Business Set-Aside – pending – in review at HQ
 - Will continue contract extensions with TSMT until 2nd contract is awarded



EM *Environmental Management*

safety ❖ performance ❖ cleanup ❖ closure



TRUPACT III



EM Environmental Management



safety ❖ performance ❖ cleanup ❖ closure



TRUPACT III STATUS

- Certification testing completed: 11/06
- Post-test examination completed: 12/06
 - Welded containment structure remained “leak tight”
 - Vent port seal remained “leak tight”
 - Lid “O” Ring seals contaminated with fines/debris from payload pulverizing, some bolts bent and some exhibited reduced torque
 - Lid seal was “leak tight” after removal of debris and reinstallation of lid using four corner bolts tightened to 1/7th of torque
- Final design review for debris shield: 3/14/07
- NRC SARP and Request for Certification submittal: 7/1/07
- NRC review/approval: anticipated 7/08



EM *Environmental Management*

safety ❖ performance ❖ cleanup ❖ closure

