

John S. Decker jdecker@velaw.com
Tel +1.202.639.6599 Fax +1.202.879.8899

RECEIVED

By DOE/FE at 4:01 pm, Oct 01, 2015

October 1, 2015

Larine Moore
Office of Natural Gas Regulatory Activities
U.S. Department of Energy
FE-34
P.O. Box 44375
Washington, DC 20026

Re: *American LNG Marketing LLC*, DOE/FE Docket No. 14-209-LNG
Semi-Annual Report

Dear Ms. Moore:

Pursuant to Ordering Paragraph L of DOE/FE Order No. 3690 and Ordering Paragraph J of DOE/FE Order No. 3601, American LNG Marketing LLC (“American LNG”) hereby submits its semi-annual report describing the progress of the proposed liquefaction facility.¹ Construction of the Hialeah Facility is complete, and American LNG expects commercial LNG production at the Hialeah Facility to begin in November 2015 after testing and commissioning is complete. American LNG is in negotiations with potential counterparties for sales of exported LNG. Exports of LNG from the Hialeah Facility will commence sometime thereafter depending on the outcome of the ongoing discussions.

Please contact me if you have any questions.

Respectfully submitted,

/s/ John S. Decker

John S. Decker
Attorney for American LNG Marketing LLC

¹ *American LNG Marketing LLC*, DOE/FE Order No. 3690 (Aug. 7, 2015); *American LNG Marketing LLC*, DOE/FE Order No. 3601 (Mar. 18, 2015).