



U.S. Department of Energy

PARS II

Project Assessment and Reporting System

User Guide



PARS II Release 8.0.20120308



Department of Energy

May 19, 2012

This page left blank intentionally.

Title Page

Document Name: PARS II User Guide

Document Version: V2.0

Publication Date: May 19, 2012

Software Release: 8.0.20120308

Revised by: Marc Cree, Energy Enterprise Solutions, LLC

Reviewed by: Clifford Mock, Energy Enterprise Solutions, LLC
Dennis Stoner, Energy Enterprise Solutions, LLC
Larry Flanigan, Energy Enterprise Solutions, LLC

Approval: _____
John Makepeace, DOE OECM MA-50

This page left blank intentionally.

Change Control Page

The change control page records information about the changes (i.e., additions, modifications, deletions) that have been made to this document.

Revision Date	Version Number	Section	Summary Of Changes	Author
5/10/2010	V1.0	All	Changes from Peer Review, including addition of Appendix C Acronyms	J. Peck
5/10/2010	V1.0	Section 9	Expansion of OA data entry to other users	J. Peck
5/10/2010	V1.0	Section 3.5.3, 7.3, and 10, Appendix B	Changes for April build of PARS II, including re-capture of all OA reports in Appendix B	J. Peck
5/10/2010	V1.0	Section 1	Changed Introduction, added Process cycle diagram discussion, added Data Hierarchy section, updated system requirements	J. Peck
5/10/2010	V1.0	Section 2.5	Added Data Values and Drop-down list section	J. Peck
5/10/2010	V1.0	Section 9.9 Close Period	Removed this section as this will be an Administrator, rather than end-user function	J. Peck
5/10/2010	V1.0	Section 10 Contractor Upload	Removed references to X12 files. Removed partial file upload info as per M. Landry's May 4 e-mail	J. Peck
6/28/2010	V1.1	All	Changes from Program review	J. Glascock
7/30/2010	V1.1	All	Revised to match delivered V1.1 application	K. Henderson
8/4/2010	V1.1	All	Update for PARS II R1.1 Changes	P. Wiggins
9/30/2010	V1.2	Sections 1.5, 2.6, 3.2, 9.2, Appendix A, E	Update for PARS II V8.0.20100916 Changes Level 1, 2,3 Nomenclature changes	J. Peck
9/30/2010	V1.2	Sections 1.5, 2.6, 3.1, 9.1, All figures displaying Main Menu, Appendix A, E	Rename Capital Programs to Capital Projects	J. Peck
9/30/2010	V1.2	Sections 1.4, Appendix A, E	Contact Role name changes, additions, deletions Cost Data rights	J. Peck

Revision Date	Version Number	Section	Summary Of Changes	Author
9/30/2010	V1.2	Sections 3.3, 3.4, 9.3, 9.4	CD and BCP, TPC High label CD and BCP, CD-4 Date High label	J. Peck
9/30/2010	V1.2	Sections 3.5, 7.1, 7.2, 7.3, Appendix E	Monthly Status RYG Assessment label change Status Fields on screen set to blank when reporting period ends.	J. Peck
9/30/2010	V1.2	Sections 3.6, 9.5, Appendix C, E	Budget/Funding Screens <ul style="list-style-type: none"> - Remove PB Performance Baseline - Remove Undistributed Budget lines 	J. Peck
9/30/2010	V1.2	Section 4.5.1, 4.5.2	Drilldown Reports for top-level only WBS/OBS from All Reports/SSS Reports menu	J. Peck
9/30/2010	V1.2	Section 9.2.1.1	Project Attributes, CD-0 Date	J. Peck
9/30/2010	V1.2	Section 10.2.2, 10.2.5	Contractor Upload Submit icon activation	J. Peck
1/31/2011	V1.2	Appendix E	Remove duplicate row	S. Burns
1/31/2011	V1.2	Section 9.3 Critical Decisions	Add text to address CR-525	S. Burns
3/1/2011	V1.3	Appendix A: User Roles and Rights Appendix E: Glossary of Screen Labels	Update/adjust roles and rights Update screen label text as necessary	S. Burns
3/8/2011	V1.3	Section 9.3.1 Enter a Critical Decision	Add text for action item update 20100803-04	S. Burns
6/25/2011	V1.3	All	Update to reflect PARS II Build 8.0.20110608	S. Burns
6/28/2011	V1.3.1	4.5 (New) Appendix E	Added MR Dashboard (new section 4.5 and figure 46 and updated appendix E)	S. Burns
8/10/11	V1.3.2	All	Change links for new PARS II Website Nodes	S. Burns
1/5/2012	V1.3.3	Section 3.3 and 3.3.1	Change screenshots for Critical Decisions – new field labels of 'Latest Approved TPC (CD2 or Latest BCP)' and 'Latest Approved CD-4 Date (Cd2 or Latest BCP)	M. Cree
5/15/2012	V2.0	All	Rewrite to reflect PARS II Build 8.0.20120308	M. Cree

TABLE OF CONTENTS

1	INTRODUCTION.....	1
1.1	Purpose of this Document	2
1.2	How to Use this document	2
1.3	Document Conventions	3
1.4	Roles and Access to the System	3
1.4.1	System Administrator	4
1.4.2	Senior Management and Executives for OECM and Programs.....	4
1.4.3	OECM Analyst, SC Program Manager, and SC FPD and their Alternate.....	4
1.4.4	Federal Project Director and their Deputy (Non-SC)	4
1.4.5	Program Analyst and their Alternate, Program Manager and their Deputy (Non-SC).....	4
1.4.6	Acquisition Executives, Contracting Officer Representatives, and Stakeholders	4
1.4.7	Project Site Contractors and Managers.....	4
1.5	Data Hierarchy.....	5
1.6	System Requirements	5
2	GETTING STARTED IN PARS II.....	6
2.1	Logging in	6
2.2	Screen Layout.....	6
2.3	Title Bar.....	7
2.4	Toolbar	8
2.5	Data Values and Drop-down Lists.....	8
2.6	Selecting a Project	8
2.6.1	Find a Project.....	9
2.6.2	Sort the Project List	11
2.6.3	Select a Project	11
3	OVERSIGHT AND ASSESSMENT – VIEW ONLY.....	11
3.1	Capital Projects.....	11
3.1.1	View a Capital Project	12
3.2	Projects	13
3.2.1	View a Project.....	14
3.2.2	View Attachments	16
3.3	Critical Decisions (CDs).....	17
3.3.1	View Critical Decisions.....	18
3.4	Baseline change proposals (BCPs) / AE Modifications	19
3.4.1	View BCP	19
3.4.2	View AE Modification	20
3.5	View Monthly Status.....	20
3.5.1	FPD	21
3.5.2	Program	22
3.5.3	OECM.....	22
3.6	Budget/Funding	23
3.6.1	View Budget/Funding.....	25
3.6.2	Compare Funding Profiles.....	26
3.7	Key Performance Parameters (KPPs).....	27
3.7.1	View KPPs.....	28
3.7.2	Sort the KPP List	28
3.7.3	Filter the list of KPPs.....	28
3.8	All Attachments.....	29

3.8.1	View List of All Attachments for a Project	30
3.8.2	Sort the Attachments List	30
3.8.3	Filter the list of Attachments	30
3.8.4	View Attachment Content	30
3.9	Project Overview	31
3.9.1	Generate Project Overview Report	32
4	PROJECT PERFORMANCE.....	34
4.1	Work Breakdown Structure / Organizational Breakdown Structure Data.....	34
4.2	CPR Dashboard	35
4.2.1	View CPR Dashboard.....	35
4.2.2	Check/Modify RYG Threshold Settings.....	36
4.2.3	Drilldown to Detail	37
4.3	Schedule Dashboard	37
4.4	Time-phased Dashboard.....	38
4.5	MR Dashboard.....	39
4.6	Dynamic Drilldown Reports.....	39
4.6.1	WBS Reports	40
4.6.2	OBS Reports	41
5	ALL REPORTS.....	43
5.1	Run a report	43
6	HELP	46
6.1	Helpdesk & Homepage.....	46
7	ENTER MONTHLY STATUS UPDATE	47
7.1	FPD.....	47
7.1.1	Review Contractor EV and Schedule Upload.....	48
7.1.2	Update FPD Monthly Status	49
7.2	Program	50
7.2.1	Update Program Office Monthly Status	51
7.3	OECM	51
7.3.1	Enter OECM Monthly Status Update	51
8	ADD AN ATTACHMENT	52
8.1.1	Document.....	53
8.1.2	Narrative	54
8.1.3	Hyperlink	54
9	OVERSIGHT AND ASSESSMENT - DATA ENTRY	55
9.1	Creating and Updating a Capital Project	55
9.1.1	Add a Capital Project.....	56
9.2	Creating and Updating a Project.....	58
9.2.1	Adding a New Project.....	58
9.2.2	Select FPD, FPM, OECM, and Primary Contractor Contacts	61
9.2.3	Select Other Contacts	63
9.2.4	Updating an Existing Project - Attributes or Contacts.....	64
9.3	Critical Decisions	64
9.3.1	Enter a Critical Decision.....	65
9.4	Performance Baseline Change Proposal (BCP) / AE Modifications.....	66
9.4.1	Enter a BCP	67
9.4.2	Enter an AE Modification.....	68
9.5	Budget/Funding Profile	68
9.5.1	Enter Budget/Funding Profile.....	70
9.5.2	Budget/Funding Profiles.....	72
9.6	Key Performance Parameters (KPPs).....	73

9.6.1	Add a new KPP.....	74
9.6.2	Edit an Existing KPP	75
9.6.3	Sort the KPP List	75
9.6.4	Filter the list of KPPs.....	75
10	Contractor Monthly Upload	76
10.1	Project Performance Tab for Contractors.....	77
10.2	Project Data Upload Screen.....	78
	Date Fields	79
	10.2.1 Process Settings	79
	10.2.2 Disposition Settings.....	79
	10.2.3 Baseline Name	79
	10.2.4 Browse and Submit.....	79
	10.2.5 Status Settings.....	80
	10.2.6 Monthly Data Upload Process	81
APPENDIX A:	ACCESS RIGHTS	84
APPENDIX B:	CONFIGURING WORKSTATIONS – PARS II.....	88
APPENDIX C:	ACRONYMS	90
APPENDIX D:	PARS II Data Hierarchy Nomenclature Evolution.....	92
APPENDIX E:	Glossary of Screen Labels.....	94

LIST OF TABLES

Table 1 Document Conventions	3
Table 2 Project Tab Icons - Before Project Selection.....	9
Table 3 Capital Projects Icons – View Mode	12
Table 4 Projects Tab Icons – After Project Selection – View Mode.....	14
Table 5 Critical Decision Icons –View Mode	17
Table 6 BCP/AE Mod Tab Icons – View Mode.....	19
Table 7 Monthly Status Icons - View Mode.....	20
Table 8 Budget/Funding Icons – View Mode	25
Table 9 KPP Icons – View Mode	27
Table 10 Dashboard Icons	35
Table 11 Schedule Dashboard Icons	38
Table 12 Monthly Status Icons - FPD	49
Table 13 Monthly Status Update Icons - Program	51
Table 14 Add Attachment Icons.....	53
Table 15 Add Capital Project Icons.....	56
Table 16 Projects Icons	58
Table 17 Add/Edit Contacts Icons.....	61
Table 18 Critical Decision Icons	65
Table 19 BCP Icons.....	66
Table 20 Budget/Funding Icons	69
Table 21 KPP Icons	73
Table 22 Projects Icons - Contractor	76
Table 23 Project Upload Icons - Contractor.....	78
Table 24 User Roles and Access Rights.....	84

LIST OF FIGURES

Figure 1 Typical DOE Acquisition Management System for Line-Item Projects.....	1
Figure 2 Process Cycle of a Project in PARS II.....	2
Figure 3 PARS II Data Hierarchy for Capital Projects.....	5
Figure 4 Typical PARS II Screen Layout.....	7
Figure 5 Title Bar - Line 1 and 2.....	7
Figure 6 Title Bar - Line 2 and 3.....	8
Figure 7 Example Toolbar.....	8
Figure 8 Projects Tab.....	9
Figure 9 Find Screen	10
Figure 10 Highlight to Select a Project	11
Figure 11 Viewing Capital Project.....	12
Figure 12 Capital Projects Tab.....	13
Figure 13 View Capital Project Description.....	13
Figure 14 Projects Tab with a Project Highlighted for Selection.....	14
Figure 15 Project Attributes Tab.....	15
Figure 16 Project Contacts Tab	15
Figure 17 Attachment List Associated with Selected Screen/Tab.....	16
Figure 18 Critical Decisions Tab – CD-0.....	17
Figure 19 Critical Decisions Tab – CD-3.....	18
Figure 20 Critical Decisions Tab – CD-2.....	18
Figure 21 Baseline Change Proposal – BCP	19
Figure 22 AE Modification	20
Figure 23 Monthly Status Update - FPD.....	21
Figure 24 Monthly Status Update - Program Office	22
Figure 25 Monthly Status Update - OECM.....	23
Figure 26 Budget/Funding Profile.....	24
Figure 27 Budget/Funding Profile total lines only	24
Figure 28 Budget/Funding Profile CD2 Performance Baseline Profile	25
Figure 29 Budget/Funding – Empty Profile	25
Figure 30 Budget/Funding – CBR Profile.....	26
Figure 31 Compare Funding Profile Option.....	26
Figure 32 Compare Funding Profiles – Results.....	27
Figure 33 Key Performance Parameter List	28
Figure 34 Key Performance Parameter Screen.....	28
Figure 35 Filtered to Show CD-2 KPPs	29
Figure 36 List of All Attachments for a Project.....	30
Figure 37 Document Attachment	31
Figure 38 Narrative Attachment.....	31
Figure 39 Project Overview Excel Report.....	32
Figure 40 Generating the Project Overview	32
Figure 41 Excel Window with Project Overview Report.....	33
Figure 42 Project Performance Menu Options	34
Figure 43 Dashboard Toolbar.....	35
Figure 44 Cost Performance Report (CPR) Dashboard – WBS Table.....	36
Figure 45 RYG Threshold Settings	36
Figure 46 WBS Drilldown.....	37
Figure 47 Schedule Dashboard.....	38
Figure 48 Time-phased Dashboard	39

Figure 49 MR Dashboard	39
Figure 50 Drilldown Reports Tab.....	40
Figure 51 Project Performance WBS Report Listing	40
Figure 52 Downloading WBS Summary Report.....	41
Figure 53 WBS Summary Report from Dashboard Drilldown Reports.....	41
Figure 54 Project Performance OBS Report Listing	42
Figure 55 OBS IEAC Analysis Report from Dashboard Drilldown Reports.....	42
Figure 56 Reports - Sort, Select, Summarize – SSS Tab	43
Figure 57 List of Cost Performance Reports	44
Figure 58 Report Properties.....	44
Figure 59 Downloading Report	45
Figure 60 CPR Format 1 Report.....	45
Figure 61 Report with Multiple Worksheet Tabs.....	45
Figure 62 PARS II Version # and Date	46
Figure 63 Project Data Upload - FPD	48
Figure 64 Import Error Log.....	49
Figure 65 FPD Monthly Status Screen	50
Figure 66 Program Monthly Status Screen.....	51
Figure 67 OECM Monthly Status Screen.....	52
Figure 68 Attachment Window	53
Figure 69 Add Document Attachment.....	54
Figure 70 Narrative Attachment.....	54
Figure 71 Hyperlink Attachment.....	54
Figure 72 PARS II Data Hierarchy for Capital Projects.....	55
Figure 73 Capital Projects Tab	56
Figure 74 Capital Projects Tab	57
Figure 75 Add a Capital Project Screen	57
Figure 76 Projects Tab.....	58
Figure 77 Three Hierarchy Selections for Add a Project	59
Figure 78 New Project - Select Status Date	59
Figure 79 Add a Project Screen.....	60
Figure 80 Highlight Contact Role	61
Figure 81 Edit Contact.....	61
Figure 82 Find Contact Screen	62
Figure 83 Project Contacts Tab	63
Figure 84 Add Contact Screen	63
Figure 85 Critical Decisions Tab.....	65
Figure 86 Edit Critical Decisions Screen	66
Figure 87 BCP Tab.....	67
Figure 88 BCP Tab – AE Modification.....	68
Figure 89 Budget/Funding – FY Selection – Start and End Date Entry.....	69
Figure 90 Budget/Funding – Data Entry	69
Figure 91 Initial Entry to Budget/Funding	70
Figure 92 Budget/Funding Table - Empty.....	71
Figure 93 Budget/Funding Cell Entry	71
Figure 94 Completed Budget/Funding Table	72
Figure 95 Compare Funding Profile Option.....	72
Figure 96 Profile List for Comparison Selection.....	73
Figure 97 KPP Tab	74
Figure 98 Adding a New KPP Screen	74
Figure 99 KPP CD or BCP Dynamic Drop-down List.....	74

Figure 100 Select Existing KPP	75
Figure 101 Filter selection for KPP List.....	75
Figure 102 Select a Project.....	76
Figure 103 View a Project – Contractor.....	77
Figure 104 Navigation Bar - Project Performance Menu.....	77
Figure 105 Project Data Upload Screen – Contractor	78
Figure 106 Upload Warning Status	81
Figure 107 Upload Error Status.....	81
Figure 108 Uploaded Status	82
Figure 109 Warning Status.....	82
Figure 110 Import Log Window.....	83

This page left blank intentionally.

1 INTRODUCTION

The Department of Energy (DOE) Office of Engineering and Construction Management (OECM) introduced its Project Assessment and Reporting System (PARS) as part of the DOE's project reform initiative that began in 1999. The new, DOE-wide, PARS II deployment is a web-based Commercial-Off-The-Shelf (COTS) product that is configured to support and enhance the oversight and evaluation capabilities of DOE project analysts for capital asset projects.

Earned Value (EV) and Schedule data for capital projects are extracted directly from contractor project management systems and uploaded into PARS II with no manual re-keying of data. PARS II gives DOE project analysts a standardized toolset for evaluating and tracking this data, as well as providing data entry and reporting capabilities for summary-level, Oversight and Assessment (OA) information.

PARS II is a component of the iManage, enterprise-wide systems initiative, and its design reflects how DOE executes and monitors capital projects. Figure 1 *Typical DOE Acquisition Management System for Line-Item Projects* shows the typical process flow of a capital project through Critical Decision (CD) milestones, and the criteria for projects to be included in PARS II reporting.




Figure 1 Typical DOE Acquisition Management System for Line-Item Projects

Source: DOE O 413.3B

Figure 2 *Process Cycle of a Project in PARS II* shows the major functions performed in PARS II. The right-hand side of the diagram represents the life-cycle of a project in PARS II with updates occurring as milestones are

achieved. The left-hand side of the diagram shows the updates that are performed on a monthly basis. Monthly updates are accepted in PARS II for all projects in the database and at any CD level. Approval of CD-0 initiates a requirement for project status reporting. As indicated in Figure 1, this reporting continues through the approval of CD-4 for all projects with a Total Project Cost (TPC) greater than or equal to \$10M. At CD-2 and continuing through CD-4, projects with a TPC greater than or equal to \$20M must report earned value performance in PARS II.




Figure 2 Process Cycle of a Project in PARS II

1.1 Purpose of this Document

This document serves as a reference manual to assist DOE end-users in performing their respective functions within the PARS II web application. The document provides a description and “How To” for the major functions in PARS II.

1.2 How to Use this document

PARS II is designed to accommodate the functional and informational requirements of users who have different roles in project assessment and reporting. This document is written as a role-based user guide with individual chapters targeted for each particular user group, described as follows:

- All Users – Chapters 1 and 2, Introduction and Getting Started in PARS II
- Additional chapters are required for each user group:
 - OECM Senior Management, Federal Program Manager(FPM), Deputy FPM, Program Secretarial Office, Contracting Officer Representative, Acquisition Executive
 - Chapters 3-6, View all data and reporting
 - Federal Project Director (FPD), Deputy FPD, and FPD staff
 - Chapters 3-8, View all data and reporting, update FPD oversight and assessment monthly

status, add attachments

- Program Office Analyst (or PMSO)
 - Chapters 3-8, View all data and reporting, update Program OA monthly status, add attachments
- OECM Analyst, SC Program Manager, and SC FPD who have elected to perform complete OA data entry
 - Chapters 4 - 9, Add/edit Projects, add/edit Critical Decisions, Key Performance Parameters, Baseline Change Proposals, Budget/Funding Profiles, update OA monthly status, add attachments, view all data and reporting
- Contractors performing Monthly Upload of Project Performance data
 - Chapters 4 and 10, Submit Project Performance data upload, view dashboards


1.3 Document Conventions

For each major function in PARS II, this document presents:

- A short description
- A table of the toolbar icons pertaining to the current window
- A step-by-step procedural guide to performing the function

This documentation uses the following conventions:

Table 1 Document Conventions

Convention	Description
Procedures to perform a function	Numbered "How to" steps.
Click Exit	Bold text indicates the button to click or option to select.
<i>TIPS, Notes</i>	Appears in blue italic text.
	A toolbar icon to click.

A list of acronyms is presented in Appendix C.

1.4 Roles and Access to the System

Within PARS II, several distinct classes of user roles are defined, each with different rights, privileges, and access, appropriate to the intended use of the system. Appendix A details the rights and privileges for each of the user roles in the table, *User Roles and Access Rights*. Presented in this section is a summary of those user roles

and access rights.

Users can view information for projects to which they have access. Project(s) access is granted when users request and receive a user account for PARS II. Typically, site users have access to view projects within their business domain, and Program users can view projects within their own Program Office. Data entry and update rights, however, are restricted.

***NOTE:** If users require access to projects outside of their own Program Office, those rights can be granted as necessary on an individual basis by an Administrator.*

1.4.1 System Administrator

Administrators have the greatest amount of access to the system. It is the Administrator's responsibility to create user accounts and assign permissions, configure appropriate security settings, and set access rights for other users and groups of users. System administration resides with the PARS II Support Team.

1.4.2 Senior Management and Executives for OECM and Programs

This class of user can view all OA project information, view contractor data, and generate reports.

1.4.3 OECM Analyst, SC Program Manager, and SC FPD and their Alternate

After PARS II System Administrators, these users have the highest level of system access. Within PARS II, they can:

- Initiate a Capital Project
- Initiate/update a project
- Assign and edit project contacts
- Update Critical Decision milestones – CD-1 through CD-4 and Closeout
- Add a baseline change proposal
- Update monthly status
- Edit key performance parameters
- Add attachments

1.4.4 Federal Project Director and their Deputy (Non-SC)

This class of user can view all OA project information, view contractor data, and generate reports. In addition, FPDs and their Deputies can edit and update appropriate monthly status fields, and add attachments.

1.4.5 Program Analyst and their Alternate, Program Manager and their Deputy (Non-SC)

This class of user can view all OA project information, view contractor data, and generate reports. Program Office staff can edit and update appropriate monthly status fields, and add attachments.

1.4.6 Acquisition Executives, Contracting Officer Representatives, and Stakeholders

This class of user can view all OA project information, view contractor data, and generate reports.

1.4.7 Project Site Contractors and Managers

Site contractors have the ability to upload EV, schedule, management reserve, risk, and variance reporting data from their respective local Earned Value Management (EVM) systems. Site contractors can view this data, as

with all users, in the Project Performance module of PARS II. Contractors can also view and create specified reports based on application restrictions.

1.5 Data Hierarchy

PARS II is designed to reflect DOE’s organization of projects within the Program’s organizational structure. Figure 3 shows the hierarchal structure of data within PARS II. Level 1 and Level 2 are configurable in the application via system administrator functions. Level 3 is defined by users when initiating a new Capital Project in PARS II. Capital Project represents the “parent” or umbrella data element for child projects.

NOTE: Refer to “Appendix D: PARS II Data Hierarchy Nomenclature Evolution” for more information.




Figure 3 PARS II Data Hierarchy for Capital Projects

1.6 System Requirements

The system requirements for a PARS II user workstation are as follows:

- MS Windows XP 32-bit, or Windows7 (32- or 64-bit versions)
- Broadband access to the Internet
 - Network connectivity to <https://pars2training.doe.gov/> and <https://pars2.doe.gov/> for web and transfer of Excel spreadsheets (with embedded macros)
- MS Internet Explorer 8
 - **Application prevents unsupported browsers, browser modes and versions from working.**
 - User accesses application in Compatibility Mode the following message displays on the screen: This application does not support Internet Explorer compatibility mode. Please turn off compatibility using the button next to the address bar on your browser.
 - User accesses application using Mozilla Firefox or Google Chrome the following message displays on the screen: This application does not support this browser. Please

- use Internet Explorer 7 or 8 to access the application.
 - User accesses application using IE 9 the following message displays on the screen: This application does not support Internet Explorer 9. Please use Internet Explorer 7 or 8 to access the application.
- 1280 x 1024 monitor
 - At least 2 GBytes of RAM (more if doing a lot of reporting)
 - At least 2 CPU cores at 2.5 GHz (or 1 CPU core of at least 3+ GHz)
 - MS Word, MS Excel – 1997 thru 2007 (Office 2010 applications are not supported)
 - Reporting Active-X Control from Dekker, Ltd.

TIP: Additional information for configuring workstations is located at:

http://energy.gov/sites/prod/files/maprod/documents/Configuring_Workstations_for_use_with_the_PARS_II_System.pdf

2 GETTING STARTED IN PARS II

2.1 Logging in

To log in, a user must go to <https://pars2.doe.gov> and click on **Continue**. When prompted, enter username and password. Passwords are case sensitive. First-time users will be prompted to change their password.

Note that if a user initially clicks on Cancel instead of Continue, the browser will display the PARS II home page: <http://energy.gov/node/290329>

This resource contains user documentation, access directions, training information, etc.

Once logged in, users will be taken to a “Projects” tab within the Oversight & Assessment (OA) module. On the left-hand side of the window is a collapsible navigation bar with modules for:

- 1) OA
- 2) Project Performance
- 3) All Reports
- 4) Administration
- 5) Help.

Depending on the roles and responsibilities of the user logging in, some of these modules may not be visible.

2.2 Screen Layout

A typical PARS II screen layout is shown in Figure 4. The options displayed in the Navigation Bar vary based on a user’s access privileges.




Figure 4 Typical PARS II Screen Layout

2.3 Title Bar

The top line of the PARS II window displays information about the project that is currently active for viewing or editing. If no project is selected, with the exception of the label “Selected Project,” the title bar is empty. When a project is selected, the title bar shows the PARS ID number, the Project Name, the Status Date (ending date) of the current month reporting period, the date of the latest contractor data upload, and the current Gateway (Critical Decision) for the selected project.

The second line of the title bar is grayed-out, and shows the User ID of the person logged into PARS II and the link to **Logout** of the system. The third line displays the message “All monetary values are in whole dollars”, indicating the dollar units which are entered or displayed on PARS II screens.




Figure 5 Title Bar - Line 1 and 2




Figure 6 Title Bar - Line 2 and 3

2.4 Toolbar

The toolbar located near the top of PARS II windows provides an easy way to select an action, command, or function to perform for a project. Icons are activated or de-activated (grayed-out) based on the user role and sequence of events. For example, the View icon will not be activated until a user has highlighted a project in the project list. The Add and Edit icons will not be activated for View-only users.




Figure 7 Example Toolbar

2.5 Data Values and Drop-down Lists

Data fields in PARS II contain one of the following types of values:

- Text – short text fields, such as name fields, contain up to 256 characters. Long text fields, such as narratives or notes, contain up to 4000 characters.
- Currency – All dollar values displayed or entered in screens are “whole dollars.” Reports may have factored dollars, in which case, the unit for dollars is indicated in the report.
- Date – formatted as mm/dd/yyyy.

Drop-down lists in PARS II may be static lists or dynamic lists. Static lists contain pre-populated values that can only be changed by the system administrator. Users submit requests to modify, delete, or insert new entries to the PARS II Helpdesk.

Dynamic lists are updated as users create entries. For example, when a Baseline Change Proposal (BCP) is entered into PARS, drop-down lists which contain BCP Titles are automatically updated to include the new BCP.

Reference the *Glossary of Screen Labels for PARS II V8.020120308* document for data definitions, format, and size details for each screen field.


2.6 Selecting a Project

In order to view data or perform any functions in PARS II, users must start by selecting a project.

From the “Projects” screen, users can see a list of projects within their own Program Office, by making selections from the pre-populated “Level 1 Program Office,” “Level 2 Program Organization,” and “Level 3 Capital Asset Project” drop-downs. Alternately, users can search for a particular project using the “Find” button in the toolbar. Projects are searchable by a number of identifiers, including Program Office, PARS Project ID, Project Name, DOE Project Number, Project Type, Project Category, and more.

Once the results are displayed, clicking on the desired project will cause the toolbar icons to become active. The project and its associated OA data can be accessed for viewing, editing (for users with update rights), or generating reports. Also, the contractor project performance dashboards and reports can be viewed for the selected project.

Table 2 Project Tab Icons - Before Project Selection

ACTIVE ICON	PURPOSE
	Search for a project or group of projects. Activates a window where search criteria can be entered to locate a specific project or a group of projects matching the selected criteria.
	Generate reports, if any, pertaining to the “Projects” tab.
	Save the current sort sequence of the project list. Users may click on a column heading to sort the project list by the values in that column.

2.6.1 Find a Project

1. Select **Projects** from the Navigation Bar. The Project list may be empty or not.




Figure 8 Projects Tab




2. Click .

Figure 9 Find Screen

3. Enter **Search Criteria** in one or more data fields. All or just a few characters can be entered for a search value. PARS II searches for any occurrence of the characters within the data field. For multiple fields, the search is an “AND” search (i.e., a project must meet all of the criteria specified to be included in the search results).
4. Click . Wait while the search progresses. When the search is complete, the “Projects” tab displays with the list of projects that met the Find criteria.


TIP: If no project meets the specified criteria, a message displays and the project list is empty.



Return to the Find screen to enter different criteria.

TIP: Use the Clear button to clear out any previous search criteria that does not apply to the new search.

2.6.2 Sort the Project List

1. Click a column heading to sort the list by that column.
2. Click  to save the sort arrangement. Throughout this session and for subsequent logon sessions, PARS II will use the saved sort arrangement until there is a new search.

2.6.3 Select a Project

1. Highlight by clicking the **PARS Project** to be selected. Wait while the project data is loaded. Notice the change in the Project Title line at the top of the window, and the additional icons that are activated.




Figure 10 Highlight to Select a Project

3 OVERSIGHT AND ASSESSMENT – VIEW ONLY

The OA module of PARS II differs based on the user’s role. This chapter presents the view-only use of the OA module.

3.1 Capital Projects

To view Capital Projects, users must click on “Capital Projects” within the OA module, and make a selection in both the “Select a Level 1 Program Office” and “Select a Level 2 Program Organization” drop-down menus. This calls up a list of Capital Projects within the selected Program Office Organization.

Selecting a Capital Project from the list and clicking the “View” icon in the toolbar opens a window that shows the Projects and their TPC and the estimated completion date (CD-4 Date) for each.






Figure 11 Viewing Capital Project

A “Totals” line contains the total of TPCs for the projects in the list.

Table 3 Capital Projects Icons – View Mode

ACTIVE ICON	PURPOSE
 View	View the full description of the Capital Project. Selecting “View” shows all of the same information as “Edit,” but simply disables the user input features.
 Attachments	Select and view any attachments that were uploaded to this screen.
 Reports	Generate reports, if any, pertaining to Capital Projects.

3.1.1 View a Capital Project

1. Select **Capital Projects** from the Navigation Bar.
2. Select a Program Office from the **Level 1 Program Office** drop-down.
3. Select the Level 2 category from the **Level 2** drop-down. The Level 2 list is a dependent drop-down, and as such, will contain a list that varies depending on the Program Office selected in Level 1. Existing Capital Projects under the Level 1 and Level 2 categories, if any, are listed.




Figure 12 Capital Projects Tab

4. Click on the desired project from the list.
5. Click . The Capital Project description and a list of its associated projects displays.




Figure 13 View Capital Project Description

6. When done, click **Cancel**.

3.2 Projects

Selecting a project, as described in Section 2.6, will cause the toolbar icons to become active, and the project can be accessed for viewing, or generating reports.






Figure 14 Projects Tab with a Project Highlighted for Selection

Table 4 Projects Tab Icons – After Project Selection – View Mode

ACTIVE ICON	PURPOSE
	Search for a project or group of projects.
	View the Attributes of the Project or additional information for Contacts, such as phone or e-mail. Selecting “View” shows all of the same information as “Edit,” but simply disables the user-input features.
	Select and view any attachments that were uploaded to this screen.
	Generate reports, if any, pertaining to the attributes and contacts of the selected Project.
	Save the current Sort Sequence of the project list for use throughout the current session and for subsequent logon sessions.

3.2.1 View a Project

1. Click . The Viewing Project screen has two tabs: 1) “Project Attributes;” and 2) “Project Contacts.”

3.2.1.1 View Project Attributes

1. The “Project Attributes” tab is displayed upon entry to the Viewing Project screen.

Viewing Project : 06-D-401

Parent Programs: DOE>EM>EM->100K Area Remediation

PARS Project ID: 000387

CDD Date: 12/13/2004

DOE Project Number: 06-D-401

Project Name: Sodium Bearing Waste Treatment (SBWT)

Project Acronym: SBWT

Project Description: This project supports the equipment procurement, construction, construction management, quality assurance, and project management for the Sodium Bearing Waste Treatment Project. The present inventory of approximately 900,000 gallons of sodium bearing waste is stored in three 300,000 gallon, underground tanks in the Tank Farm Facility. This waste will be treated and stored onsite on an interim basis, pending final remediation, remediation ultimate disposal.

Project Types	Project Categories	Role	Contact Name	Certif
Project Type: 1 - Facility Construc	Project Activity Status: Active	FPM	Autar Rampertaa	
Nuclear/Non-Nuclear: 2 - Non-Nuclear	Project on Hold: No	FPD Name	Richard Craun	Level
Program: EM-L	Project of Special Interest: No	OECM Analyst	Victoria Pratt	
CPP Upload Requirements: CPP Upload - w/ At	Site Code: BIL	Prime Contractor	CWI (INL)	Certif
	Success Metric: No-Cost (F)			

Figure 15 Project Attributes Tab

2. In addition to a narrative description of the project, the “Project Attributes” tab displays:
 - a. The system assigned PARS Project ID - the unique, permanent identifier for the project.
 - b. The user-entered DOE Project Number - the official DOE Project Identification Code for construction and engineering design projects as reported in the OMB A-11 Exhibit 300 or the program budget submission.
 - c. The Project Types, Project Categories, and the four primary project contacts on the bottom half of the screen. Other contacts associated with the project are viewed from the “Project Contacts” tab.

3.2.1.2 View Project Contacts

1. Click the **Project Contacts** tab to see the full list of contacts associated with the project.

Selected Project: 000387 - 06-D-401 - Sodium Bearing Waste Treatment (SBWT)

Status Date: 05/26/2011 CPP Data As-Of Date: 05/26/2011

Current Critical Decision: CD3 (BCP) Current User: ALJCETST Logout

Projects All monetary values are in whole dollars.

Viewing Project : 06-D-401

Role	Title	Contact Name	ORG	Certification	Date Assigned	Date Unassigned
FPM	Program Manager	Autar Rampertaa			11/30/2010	
FPD Name	Federal Project Director	Richard Craun		Level 2	05/11/2010	
OECM Analyst	OECM Analyst	Victoria Pratt	Department of E		12/13/2004	
Prime Contractor	Contractor	CWI (INL)	CWI (INL)	Certified	05/11/2010	

Figure 16 Project Contacts Tab

2. Scroll right to view e-mail address and phone number for the contact.

3. When done, click **Cancel**.


3.2.2 View Attachments


Documents appended to records, entries, and contacts are considered attachments, as are narratives entered within the other tabs in the OA module. For example, entering text into the “Project Description” field on the “Projects” tab or the “Assessment Narrative” field on the “Monthly Status” tab will add a record to the Attachments library under the “Narratives” category.

Using the “Attachments” toolbar icon opens an Attachments window that lists any narratives, appended documents, or hyperlinks to a web page that pertain to the active tab. The attachments are available for viewing. To exit from this window at any time, click the **Cancel** button on the toolbar.

The window displays the Type of attachment, its Title, a one-line excerpt under “Description,” Document Number and Version information, and information on the user who uploaded the document and the date it was uploaded.

3.2.2.1 View Attachment Associated with Current Screen/Tab

1. Click  from the toolbar. The Attachment List window displays with the list of attachments pertaining to the current screen/tab.



Type	Title	Doc #	Version	Uploaded By	Uploaded Date	Desc
Document	06-D-401_ID-387_EVM data			Carole Mahady	10/19/2010 10:07:	
Narrative	Description				5/11/2010 2:50:43	This

Figure 17 Attachment List Associated with Selected Screen/Tab

2. Click the **Title** to view the attachment. Documents open in the associated application window (e.g., Word, Excel, and Adobe Reader), narratives open in a window within PARS II, and Hyperlinks open to the appropriate web page.

3.3 Critical Decisions (CDs)

With a project selected, clicking on the “Critical Decisions” tab in the left-hand navigation bar will access a screen allowing users to view CD-0, CD-1, CD-2, CD-3A, CD-3, CD-4, and Closeout information.

Just below the toolbar is a drop-down menu containing each Critical Decision for the project. Below that are panes for “Critical Decision Detail” and “Planned Dates.” Upon selecting a Critical Decision from the drop-down, the fields will reflect the most recently entered or updated data.





Figure 18 Critical Decisions Tab – CD-0

The “Critical Decision Detail” pane provides fields for the following:

- Planned date
- Approval date
- Name of approving authority
- Date received by OECM
- Approval notes
- TPC entries
- CD-4 attainment dates

The “Planned Dates” panel provides fields for the expected dates that each Critical Decision from CD-2 through Closeout will be attained. Users can access Key Performance Parameters (KPPs) associated with the current CD screen via the KPP icon on the toolbar. The KPP icon is not activated for the CD-3, CD-3a, and Closeout screens.

Table 5 Critical Decision Icons –View Mode

ACTIVE ICON	PURPOSE
	Provides a direct link to the “KPP” tab listing only those KPPs associated with the current CD screen view. The KPP icon is not activated for the CD-3, CD-3a, and Closeout screens.
	Select and view any attachments that were uploaded to the current CD screen view.
	Generate reports, if any, pertaining to the current CD screen view.

3.3.1 View Critical Decisions

1. Select **Critical Decisions** from the Navigation Bar. Regardless of the CD-level that is displayed, users can change it to view information for any CD-level.




Figure 19 Critical Decisions Tab – CD-3

Select **CD** level from the Select Critical Decision drop-down list.




Figure 20 Critical Decisions Tab – CD-2

3.4 Baseline change proposals (BCPs) / AE Modifications

The “BCPs” tab allows users to view information for proposed performance baseline changes as well as AE modifications. An indicator as to whether or not the BCP represents a directed change is by each title. Users can view the following:

- BCP submission date
- Approval date (BCP and AE Mod)
- Name of approving authority (BCP and AE Mod)
- Approval notes (BCP and AE Mod)
- Projected TPC
- CD-4 attainment dates

Table 6 BCP/AE Mod Tab Icons – View Mode

ACTIVE ICON	PURPOSE
	Provides a direct link to the “KPP” tab listing only those KPPs associated with the BCP.
	Select and view any attachments that were uploaded for the BCP displayed on the screen.
	Generate reports, if any, pertaining to the BCP displayed on the screen.

3.4.1 View BCP

1. Select **BCPs** from the Navigation Bar.
2. Select the **BCP** to view from the “Select BCP” dynamic drop-down list.




Figure 21 Baseline Change Proposal – BCP

3.4.2 View AE Modification

1. Select **BCPs** from the Navigation Bar.
2. Select the **AE Modification** to view from the “Select BCP” dynamic drop-down list.

TIP: AE Modifications are listed in the dropdown list on the BCP screen after all approved and non-approved BCPs




Figure 22 AE Modification

3.5 View Monthly Status

The “Monthly Status” tab provides three distinct organizational areas for project update:

- FPD
- Program
- OECM

After selecting “Monthly Status” from the Navigation bar, each area can be accessed through a “Monthly Status Type” drop-down menu located just below the toolbar. The reporting fields in the “Monthly Status Detail” pane below will change to reflect only the fields relevant to each type of update. Users will be able to view the information in each of the three areas, but only those with FPD rights can update the FPD status, as is the case with the Program Office and OECM.

PARS II automatically sets the “Updated By” and “Updated Date” when each organizational representative enters an update for the current reporting period shown as the Status Date on the Title Bar of the screen. If the status screen fields are blank, an update has not yet been entered for the reporting period. Viewing status data for prior months is performed via reports.

The first set of reporting fields that displays is the FPD monthly status update.

Table 7 Monthly Status Icons - View Mode

ACTIVE ICON	PURPOSE
 Attachments	Select and view any attachments that were uploaded for the current monthly status.

3.5.1 FPD

After selecting “Monthly Status” from the Navigation bar and with “FPD” selected in the “Select Monthly Status Type” drop-down, PARS II will display the Federal Project Director’s monthly status update.




Figure 23 Monthly Status Update - FPD

Fields in the FPD Monthly Status Detail pane include “Forecast for TPC,” “Forecast Completion,” and “Assessment Narrative,” where the FPD reports an assessment on the project’s current performance.

Before entering a status update, FPDs are expected to review the Contractor Project Performance dashboards and the latest OA data. Selecting the “Has the CPP data been reviewed?” check box, the “Is the OA data current?” checkbox, and choosing the current CPP Data As-Of Date (from the date list drop down) indicates that the FPD has done so. The most recent upload CPP Data As-Of Date is shown in the date list drop down and in the title bar area below the project name.

The next three fields concern the FPD’s “Red-Yellow-Green” (RYG) assessment of the project. The FPD provides a color-coded assessment of the project’s progress, and if not “Green,” the date the FPD expects the project to attain “Green” status along with a “Corrective Action Narrative” suggesting a plan to attain that status.

Fields for Cost and Schedule Contingencies, Profit Fee reserves and ODC’s are also completed by the FPD prior to assessment.

3.5.1.1 View FPD Monthly Status Update

1. Select **Monthly Status** from the Navigation bar.
2. Verify **FPD** is the selected Monthly Status Type.
3. Note the RYG assessment color bands. The first Assessment box is the one pertaining to this screen, in this case, the FPD’s RYG assessment. A blank color band indicates that an assessment has not yet been entered into PARS II by that organization level.

3.5.2 Program

After selecting “Monthly Status” from the Navigation bar and with the “Program” entry from the drop-down selected, a user can view the Program’s (PORYG) assessment of the project’s RYG status and, if not already “Green,” the date the Program expects the project to attain “Green” status. Users also view the Program’s TPC Forecast, forecast for CD-4 completion, and Status Assessment Narrative.




Figure 24 Monthly Status Update - Program Office

3.5.2.1 View Program Office Monthly Status Update

1. Select **Monthly Status** from the Navigation bar.
2. Select **Program** from the Monthly Status Type drop-down list.
3. Note the RYG assessment color bands. The first Assessment box is the one pertaining to this screen, in this case, the Program Office RYG assessment. A blank color band indicates that an assessment has not yet been entered into PARS II by that organization level.

3.5.3 OECM

Like the FPD and Program Office, the OECM Analyst or Alternate OECM Analyst will have entered an RYG Assessment, the expected date of achieving “Green” status, the TPC forecast, and the forecast for CD-4 completion.

The OECM Analyst or Alternate Analyst also enters an Overall Assessment Narrative.

3.5.3.1 View OECM Monthly Status Update

1. Select **Monthly Status** from the Navigation bar.
2. Select **OECM** from the Monthly Status Type drop-down list.




Figure 25 Monthly Status Update - OECM

- Note the RYG assessment color bands. The first Assessment box is the one pertaining to this screen, in this case, the OECM assessment. A blank color band indicates that an assessment has not yet been entered into PARS II by that organization level.

3.6 Budget/Funding

The “Budget/Funding” button in the O&A dropdown allows users to view by fiscal year, budget submissions or funding allocations that have been entered into PARS II. The “Funding Profile” drop-down list is pre-populated with the name of the budget/funding profiles: Integrated Priorities List (IPL), Office of Management and Budget (OMB), Congressional Budget Request (CBR), CD-2 Performance Baseline, and is dynamically updated when an event occurs, such as a BCP, that may require a new budget submission.

Selecting the CBR-Congressional Budget Request under the Funding Profile for this project will display as below, Figure 25. The start date of Oct 1, 2004, and end date of Sept 30, 2011 has generated columns for FY 04, FY 05, FY 06, FY 07, FY 08, FY 09, FY 10, FY 11, FY 12, and FY 13 in the table. This project has data entered for those years/columns that apply.

PARS II Budget/Funding All monetary values are in whole dollars.

Create New Profile | Edit Profile Span | Remove Profile | Save | Edit Profile Values | Cancel | Attachments | Reports

Budget / Funding Selection
 Funding Profile: CBR-Congressional Budget Request | Budget Year: FY 12 | Start Date: 10/1/2003 | End Date: 9/30/2011
 Comparison Profile: | Funding Profile Notes:

Description	FY 04	FY 05	FY 06	FY 07	FY 08	FY 09	FY 10	FY 11	FY 12	FY 13	Total
- TEC Total	20,379,000	24,701,000	71,837,000	31,000,000	111,600,000	86,700,000	93,700,000	6,500,000			446,417,000
TEC Design	0	0	30,729,000	31,000,000	111,600,000	86,700,000	93,700,000	6,500,000			360,229,000
TEC Construction	20,379,000	24,701,000	41,108,000	0	0	0	0	0			86,188,000
- OPC Total	37,500,000	2,842,000	4,561,000	12,611,000	3,343,000	9,640,000	19,902,000	34,077,000			124,476,000
OPC (Excluding D&D)	0	0	0	0	0	0	0	0			
OPC (D&D)	37,500,000	2,842,000	4,561,000	12,611,000	3,343,000	9,640,000	19,902,000	34,077,000			124,476,000
TOTAL Request (TPC)	57,879,000	27,543,000	76,398,000	43,611,000	114,943,000	96,340,000	113,602,000	40,577,000	0	0	570,893,000

Figure 26 Budget/Funding Profile

When users click the “-” icons beside Other Project Costs (OPC) and Total Estimated Cost (TEC), the detail rows will be removed from the display, leaving the total lines only, which is shown in Figure 25.1 below.

PARS II Budget/Funding All monetary values are in whole dollars.

Create New Profile | Edit Profile Span | Remove Profile | Save | Edit Profile Values | Cancel | Attachments | Reports

Budget / Funding Selection
 Funding Profile: CBR-Congressional Budget Request | Budget Year: FY 12 | Start Date: 10/1/2003 | End Date: 9/30/2011
 Comparison Profile: | Funding Profile Notes:

Description	FY 04	FY 05	FY 06	FY 07	FY 08	FY 09	FY 10	FY 11	FY 12	FY 13	Total
+ TEC Total	20,379,000	24,701,000	71,837,000	31,000,000	111,600,000	86,700,000	93,700,000	6,500,000			446,417,000
+ OPC Total	37,500,000	2,842,000	4,561,000	12,611,000	3,343,000	9,640,000	19,902,000	34,077,000			124,476,000
TOTAL Request (TPC)	57,879,000	27,543,000	76,398,000	43,611,000	114,943,000	96,340,000	113,602,000	40,577,000	0	0	570,893,000

Updated By: GLASCJA Updated Date: 8/2/2011 1:38:59 PM

Figure 27 Budget/Funding Profile total lines only

To move between Budget/Funding types, users must select a new Funding Profile from the drop-down menu with CD2-Performance Baseline (CD2) selected and shown in Figure 25.2 below..





Figure 28 Budget/Funding Profile CD2 Performance Baseline Profile

Table 8 Budget/Funding Icons – View Mode

ACTIVE ICON	PURPOSE
	Select and view any attachments that were uploaded to this screen.

3.6.1 View Budget/Funding

1. Select **Budget/Funding** from the O&A Dropdown. Funding Profile criteria must be entered in order to display data. Project below has not had any data entered for the IPL-DOE Profile which is the initial profile displayed.




Figure 29 Budget/Funding – Empty Profile

2. Select the Funding Profile from the drop-down list for the budget/funding profile to be viewed. The

CBR-Congressional Budget Profile has been selected in Figure 27.

Description	FY 99	FY 00	FY 01	FY 02	FY 03	FY 04	FY 05	FY 06	FY 07	FY 08	FY 09
TEC Total	28,000,000	12,375,000	25,943,000	65,993,000	92,088,000	360,274,000	365,087,000	217,800,000	262,500,000	116,721,000	467,8
TEC Design	0	0	0	0	0	279,193,000	113,892,000	97,947,000	197,367,000	60,676,000	395.2
TEC Construction	28,000,000	12,375,000	25,943,000	65,993,000	92,088,000	81,081,000	251,195,000	119,853,000	65,133,000	56,045,000	72.5
OPC Total	5,000,000	5,000,000	5,000,000	5,000,000	8,000,000	9,292,000	9,357,000	28,200,000	915,000	47,068,000	
OPC (Excluding D&D)	0	0	0	0	0	0	0	0	0	0	0
OPC (D&D)	5,000,000	5,000,000	5,000,000	5,000,000	8,000,000	9,292,000	9,357,000	28,200,000	915,000	47,068,000	
TOTAL Request (TPC)	33,000,000	17,375,000	30,943,000	70,993,000	100,088,000	369,566,000	374,444,000	246,000,000	263,415,000	163,789,000	467.8

Figure 30 Budget/Funding – CBR Profile

3.6.2 Compare Funding Profiles

The “Comparison Profile” drop-down list below the Funding Profile dropdown allows users to compare the current profile with another profile, and automatically calculates the difference in the Total Request for the two profiles.

1. Select the desired profile from the Comparison Profile dropdown as shown below and the screen will display as shown in Figure 29 on the next page.

Type	Description	FY 13	FY 14	FY 15	FY 16	FY 17	Total		
TEC Total		192,999,000	221,600,000	205,167,000	354,224,000	366,358,000	361,051,000	362,324,000	2,063,723,000
TEC Design		192,999,000	221,600,000	205,167,000	354,224,000	366,358,000	361,051,000	362,324,000	2,063,723,000
TEC Construction		0	0	0	0	0	0	0	0
OPC Total		0	0	0	0	0	0	0	0
OPC (Excluding D&D)		0	0	0	0	0	0	0	0
OPC (D&D)		0	0	0	0	0	0	0	0
TOTAL Request (TPC)		192,999,000	221,600,000	205,167,000	354,224,000	366,358,000	361,051,000	362,324,000	2,063,723,000

Figure 31 Compare Funding Profile Option

2. PARS II automatically calculates the difference between the Total Request of the two profiles, in this case the CBR-Congressional Budget Request and the OMB-Office of Management and Budget profile selected for comparison.




Figure 32 Compare Funding Profiles – Results

3.7 Key Performance Parameters (KPPs)

By clicking on the “KPPs” tab within the OA module, the user will bring up a page that allows for viewing and tracking KPPs. Users can then select the KPP to view from the displayed list of KPPs. The “CD” or “BCP” for the KPP is identified along with the KPP Number and the “Planned Scope.”

Note: When accessing KPPs from the OA module, users will only see the latest KPPs entered and must click on the “Clear Filter button to view all KPPs.


Once the KPP “Delivered Scope” field has been updated, a response regarding whether the KPP was validated will be visible. The KPP list can be sorted and filtered.

Table 9 KPP Icons – View Mode

ACTIVE ICON	PURPOSE
	Restore complete list of KPPs by removing any filter that may have been applied.
	View selected (highlighted) KPP


3.7.1 View KPPs

1. Select **KPPs** from the Navigation Bar. To view the entire list, click on the “Clear Filter” button from the toolbar.



KPP No.	CD or BCP	KPP Planned Scope	KPP Delivered Scope	KPP Validated Yes/No
1	02	(TECHNICAL) Comprehensive performan		
6	02	(SCHEDULE) System operability testing		
2	02	(TECHNICAL) Idaho DEQ approval of air		
3	02	(TECHNICAL) Complete testing with non		
4	02	(TECHNICAL) Facility storage capacity c		
5	02	(SCHEDULE) Construction completion in		

Figure 33 Key Performance Parameter List

2. Highlight a **KPP** and click  View.




Figure 34 Key Performance Parameter Screen

3. When finished viewing, click .

3.7.2 Sort the KPP List

1. Click a column header label to sort the list by that column.

3.7.3 Filter the list of KPPs


1. Click the filter icon  for a column and select **filter value** from the drop-down list. The list regenerates

with the filter applied.



KPP No	CD or BCP	KPP Planned Scope	KPP Delivered Scope	KPP Validated Yes/No
3	CD2	Twelve restrooms - six for men, and six for		

Figure 35 Filtered to Show CD-2 KPPs

2. Re-generate the full list by clicking . Resorting of the list may be necessary.

3.8 All Attachments

There are two ways to access Project Attachments within the PARS II system:

- Via the “All Attachments” tab in the OA module, which provides access to all narratives, documents, and hyperlinks for the selected project
- Via the “Attachments” icon in the toolbar at the top of each OA screen, which provides access to the narratives, documents, and attachments for only the active tab (i.e. “Monthly Updates” or “KPPs,” etc.)

Documents appended to records, entries, and contacts are considered attachments, as are narratives entered within the other tabs in the OA module. For example, text from the “Project Description” field on the “Projects” tab or the “Assessment Narrative” field on the “Monthly Status” tab will add a record to the Attachments library under the “Narratives” category.

TIP: Only a System Administrator can edit or delete an attachment.

The window displays the Type of attachment, its Title, a one-line excerpt under the heading “Narrative / Hyperlink / Document,” and the UserID of the individual who appended the document along with the date that it was performed.

In addition to providing access to all documents and narratives for the entire project, the “All Attachments” tab (opened from the collapsible navigation bar on the left-hand side of the screen) provides greater functionality than the toolbar icon. From within this tab, users can sort the list of attachments and apply filters to view only those attachments within a certain category, such as CD level or document type.

Code	Type	Title	Doc #	Version
Project Gateways CDO	Document	Mission Need Statement		
Project Gateways CDO	Document	Mission Validation Independent Proj		
Project Status	Document	Test Title		
Project Status	Document	OECM Management Review Reports		
Project Status	Narrative	CORRECTIVEACTIONNARRATIVE		
Project Status	Narrative	ASSESSMENTNARRATIVE		

Figure 36 List of All Attachments for a Project

3.8.1 View List of All Attachments for a Project

1. From the Navigation Bar, select **All Attachments**. The “Attachments” tab displays a list of all attachments that have been submitted for the selected project. **Scroll** to see more.

3.8.2 Sort the Attachments List

1. Click a **column header** to sort the list by that column.

3.8.3 Filter the list of Attachments

1. Click the filter icon  for a column. A drop-down list displays.
2. Select a filter value from the drop-down list. Attachments matching that value are listed.
3. Re-generate the full list, by clicking the filter icon  for the filtered column and selecting **ALL** from the drop-down list that displays under the column header.

3.8.4 View Attachment Content

1. Click the **Title** to view the attachment. Documents open in the associated application window (e.g. Word, Excel, and Adobe Reader), narratives open in a window within PARS II, and Hyperlinks open to the appropriate web page.




Figure 37 Document Attachment




Figure 38 Narrative Attachment

3.9 Project Overview

The Project Overview is a single screen Excel Report that provides a summary of a project's status and assessment information. It displays the attributes, primary contacts, current status, cost summary and estimates, data entered at each CD milestone, KPPs, and any BCPs submitted for the project.

Project Overview																												
Project Identification																												
Points of Contact																												
PARS II Project ID: 000287 DDE Project No: 06-D-401 Project Name: Sodium Bearing Waste Treatment (SBWT) (SBWT) Project Type: 1- Facility Construction Nuclear: No Project Status: Active On Hold: No Special Interest: No Program: EM Site: Idaho National Laboratory (NL)	Federal Project Direc Richard Craun, Level 2 (702) 821-8417, rcraunr@id.doe.gov Program POC Peter Rampertap (301) 903-8191, aular.rampertap@em.doe.gov OECM Analyst Mark Whitson (202) 586-6465, mark.whitson@hq.doe.gov Contractor Civil Certified CH2M-VG Idaho, LLC (NL)																											
Critical Decisions																												
Current CD: CD3 Current BCP: BCP-02 CD3 Approved By: David Garman CP-02 Approved By: Daniel Peneman TPC (Approved): \$571,000,000 D4 Date (Approved): Dec 2011	<table border="1"> <thead> <tr> <th>Planned Dates</th> <th>Approved Dates</th> </tr> </thead> <tbody> <tr> <td>CD0: n/a</td> <td>Dec 2004</td> </tr> <tr> <td>CD1: Apr 2005</td> <td>Aug 2005</td> </tr> <tr> <td>CD2: Apr 2005</td> <td>Dec 2006</td> </tr> <tr> <td>CD3: Oct 2008</td> <td>Aug 2007</td> </tr> <tr> <td>CD3A: n/a</td> <td>Jul 2006</td> </tr> <tr> <td>CD4: May 2012</td> <td></td> </tr> <tr> <td>Closeout: n/a</td> <td></td> </tr> </tbody> </table>	Planned Dates	Approved Dates	CD0: n/a	Dec 2004	CD1: Apr 2005	Aug 2005	CD2: Apr 2005	Dec 2006	CD3: Oct 2008	Aug 2007	CD3A: n/a	Jul 2006	CD4: May 2012		Closeout: n/a												
Planned Dates	Approved Dates																											
CD0: n/a	Dec 2004																											
CD1: Apr 2005	Aug 2005																											
CD2: Apr 2005	Dec 2006																											
CD3: Oct 2008	Aug 2007																											
CD3A: n/a	Jul 2006																											
CD4: May 2012																												
Closeout: n/a																												
Current Assessments - POST CD-2 Current DOE Assessment Period: March 2012																												
FPD Assessment: Red Change from Prior: No Cost to Green Estimate: not forecasted FD Forecasted TPC: \$571,000,000 FD Forecasted CD4: Apr 2012	OECM Assessment: Red # of Months at Red: 7 Cost to Green Estimate: not forecasted CM Forecasted TPC: \$571,000,000 CM Forecasted CD4: May 2012																											
Performance Baseline - POST CD-2	Performance Snapshot - POST CD-2 FY Performance Period: February 2012 <small>*Cumulative Performance Data through February 2012</small> Cum CPI: 0.99 Cum SPI: 0.98 % Complete: 98%																											
CD1 TPC Range: Low: \$138,000,000 High: \$200,000,000 Original CD2 TPC: \$463,600,000 Next Approved TPC: \$571,000,000 CM Forecasted TPC: \$571,000,000 FD Forecasted TPC: \$571,000,000 Actual CD4 TPC: \$571,000,000 Original CD4: Jul 2009 Next Approved CD4: Dec 2011 CM Forecasted CD4: May 2012 FD Forecasted CD4: Apr 2012 CD4 Approved Date:	<table border="1"> <thead> <tr> <th colspan="2">At BCP-02</th> <th>Remaining</th> </tr> </thead> <tbody> <tr> <td>Contingency (\$)</td> <td>\$0</td> <td>\$0</td> </tr> <tr> <td>Contingency (Days)</td> <td>31 days</td> <td>0 days</td> </tr> <tr> <td>DOE OECMs</td> <td>\$37,500,000</td> <td>\$37,500,000</td> </tr> <tr> <td>Profit/Fee</td> <td>\$0</td> <td>\$0</td> </tr> <tr> <td>Contractor MR:</td> <td>\$0</td> <td>\$0</td> </tr> <tr> <th colspan="2">At BCP-02</th> <th>Current</th> </tr> <tr> <td>Contractor PMB:</td> <td>\$533,000,000</td> <td>\$533,393,000</td> </tr> <tr> <td>Contractor EAC:</td> <td>\$533,000,000</td> <td>\$533,393,000</td> </tr> </tbody> </table>	At BCP-02		Remaining	Contingency (\$)	\$0	\$0	Contingency (Days)	31 days	0 days	DOE OECMs	\$37,500,000	\$37,500,000	Profit/Fee	\$0	\$0	Contractor MR:	\$0	\$0	At BCP-02		Current	Contractor PMB:	\$533,000,000	\$533,393,000	Contractor EAC:	\$533,000,000	\$533,393,000
At BCP-02		Remaining																										
Contingency (\$)	\$0	\$0																										
Contingency (Days)	31 days	0 days																										
DOE OECMs	\$37,500,000	\$37,500,000																										
Profit/Fee	\$0	\$0																										
Contractor MR:	\$0	\$0																										
At BCP-02		Current																										
Contractor PMB:	\$533,000,000	\$533,393,000																										
Contractor EAC:	\$533,000,000	\$533,393,000																										
Scope (KPPs): 18 KPP(s) entered. See PROJECT KPPs for details.	<table border="1"> <thead> <tr> <th>HEAD1</th> <th>HEAD2</th> <th>HEAD3</th> </tr> </thead> <tbody> <tr> <td>AC + (BCWR / CPI)</td> <td>AC + BCWR / CPI *</td> <td>AC + (BCWR / CPI)</td> </tr> <tr> <td>\$539,011,427</td> <td>\$539,070,608</td> <td>\$533,393,000</td> </tr> </tbody> </table>	HEAD1	HEAD2	HEAD3	AC + (BCWR / CPI)	AC + BCWR / CPI *	AC + (BCWR / CPI)	\$539,011,427	\$539,070,608	\$533,393,000																		
HEAD1	HEAD2	HEAD3																										
AC + (BCWR / CPI)	AC + BCWR / CPI *	AC + (BCWR / CPI)																										
\$539,011,427	\$539,070,608	\$533,393,000																										

Figure 39 Project Overview Excel Report

3.9.1 Generate Project Overview Report

1. Click **Project Overview** from the Navigation Bar. Wait while the Overview report is being processed. The Downloading Report progress bar is displayed.

Note: In addition to Excel, Active-X Control must be installed on user's computer to run this and other PARS II reports.




Figure 40 Generating the Project Overview

2. When the report is generated, a new window opens in Excel containing the Project Overview Report.




Figure 41 Excel Window with Project Overview Report

- At this point, users can work with the document in Excel Workbook, including saving a copy to user's local drive, editing, and printing a copy.

NOTE: Any changes made to the Excel report are local changes. The PARS II database is not altered.

- Return to the PARS II task window. Users can re-open the report without having it re-process as long as the user hasn't exited the "Overview" tab. Do this by clicking .

4 PROJECT PERFORMANCE

The Contractor Project Performance (CPP) module is the primary PARS II interface for viewing, analyzing, and reporting contractor project updates for EV, Schedule, Management Reserve, Risk, and Variance reporting data extracted monthly from their respective local EVM systems. It resides below the OA module in the left-hand side collapsible navigation bar.




Figure 42 Project Performance Menu Options

This module is also the primary PARS II interface for contractors. From here, contractors upload monthly updates. Contractors, as well as all other users, view this data in the project performance dashboards.

The contractor's data must be uploaded no later than the last workday of every month and must be current as of the closing of the previous month's accounting period. FPDs have until the third workday of the following month to accomplish their assessment. The Program Managers have until the sixth workday and OECM until the ninth workday to provide their assessment and to compile the monthly project status report. OECM will coordinate the report with the Programs and on the 25th day, forward the report to the Deputy Secretary.

4.1 Work Breakdown Structure / Organizational Breakdown Structure Data

Through the Project Performance module, users can access the Cost Performance Report (CPR), Schedule, and Time-phased data through the respective dashboard tabs in the navigation bar. Top-level dashboards show project data by Work Breakdown structure (WBS) or Organizational Breakdown Structure (OBS) number. The CPR dashboard includes the Analysis and Independent Estimate at Completion (IEAC) views of the dashboard data.

Clicking on any WBS or OBS number provides drilldown capabilities, allowing users to view detailed Incremental, Cumulative, and At Complete information on lower WBS/OBS levels. The toolbar provides navigation controls and the ability to adjust Red-Yellow-Green thresholds.

Users can filter the data by color using the drop-down Schedule Variance (SV), Cost Variance (CV), and Variance at Completion (VAC) menus. Once a selection is made from one of these menus, clicking the “Refresh” button on the toolbar will activate the filter.







Figure 43 Dashboard Toolbar

Table 10 Dashboard Icons

ACTIVE ICON	PURPOSE
	Provides an express return to the initial WBS/OBS Level after having drilled down to lower levels of WBS/OBS detail.
	Shows the PARS II Project ID for the dashboard. It is the same project that was selected from the OA “Projects” tab.
	Drop-down containing a list of each date (typically one per month) of Contractor-submitted data. This option allows users to view data from previous months.
	Drop-down list to select dashboard view by WBS or by OBS number.
	Drop-down list to select dashboard view of CPR, Analysis, or IEAC data.
	Brings up Threshold window where RYG thresholds can be changed for viewing the EV and Schedule dashboards. New settings remain in effect only during the current login session.
	Recycle/Refresh the dashboard when WBS/OBS Level, and/or Red, Yellow, Green filters are selected from column heading drop-down lists.
	Displays folder of WBS/OBS Reports to select for viewing or printing.
	Displays on the toolbar when user is drilling down through WBS/OBS levels. Changes dashboard view to the previous (parent) level.

4.2 CPR Dashboard

1. Select **Project Performance** from the Navigation Bar. The OA option collapses and the Project Performance option expands.

4.2.1 View CPR Dashboard

1. Select **CPR Dashboard** from the Project Performance option on the Navigation Bar. The CPR dashboard displays with the following default settings:

- a. Time period → latest Contractor Upload Date
- b. Table → WBS
- c. Dashboard View → CPR

Drop-down list selections are available to modify one or more of these default settings. The dashboard will automatically re-generate based on the modified settings.

WBS Number	Description	Incremental				Cumulative				At Complete				
		BCWS	BCWP	Actual	SV	CV	BCWS	BCWP	Actual	SV	CV	BAC	EAC	VAC
1	Undefined	20,839,005	13,002,149	16,183,267	-7,836,856	-3,181,118	924,200,493	881,083,961	901,198,608	43,136,533	-20,134,647	1,203,931,397	1,261,647,039	-57,715,642
UB	Undistributed Budget											0	0	
PMB	Performance Measurement Baseline	20,839,005	13,002,149	16,183,267	-7,836,856	-3,181,118	924,200,493	881,083,961	901,198,608	43,136,533	-20,134,647	1,203,931,397	1,261,647,039	-57,715,642
MIR	Management Reserve											8,220,611		
Totals:		20,839,005	13,002,149	16,183,267	-7,836,856	-3,181,118	924,200,493	881,083,961	901,198,608	43,136,533	-20,134,647	1,212,152,008	1,261,647,039	-49,495,031

Figure 44 Cost Performance Report (CPR) Dashboard – WBS Table

4.2.2 Check/Modify RYG Threshold Settings

1. Click the **Threshold Setting** icon . View the settings in order to appropriately interpret and analyze the RYG color coding on the dashboard.

	Incremental		Cumulative		At Complete
	SV	CV	SV	CV	VAC
Red (+)	20	20	20	20	20
Yellow (+)	10	10	10	10	10
Green	10	10	10	10	10
Yellow (-)	15	15	15	15	15
Red (-)					

Percentage (%) Dollars (\$)

OK Cancel

Figure 45 RYG Threshold Settings

2. Threshold values can be adjusted to do “what if” analysis.
 - a. Select Percentage or Dollars radio button.
 - b. Click on data cell(s) and key-in new value(s).

NOTE: Once a setting is saved for a project, the changed values will remain. Thresholds can be returned to default settings but must be entered and saved manually. Either Percentage or Dollar values can be viewed at one time – not both.

3. Click **OK** to apply changes or **Cancel** when finished viewing.

4.2.3 Drilldown to Detail

1. Click the WBS or OBS number of any cell within the WBS or OBS column to drilldown to more detail.

WBS Number	Description	Incremental					Cumulative					At Complete	
		BCWS	BCWP	Actual	SV	CV	BCWS	BCWP	Actual	SV	CV	BAC	EAC
U.01	Project Management and Administration	1,853,940	1,952,482	1,117,129	299,542	636,342	35,629,274	35,602,217	33,366,833	-27,867	2,236,385	82,649,440	85,345,219
U.02	Facilities Management	32,744	32,744	766	0	31,978	1,862,926	1,863,596	1,085,173	672	794,423	9,742,592	8,905,113
U.03	Design	1,114,004	1,945,518	1,824,999	831,514	329,522	34,118,025	34,086,189	41,311,852	-31,837	-7,225,663	34,849,279	41,876,941
U.04	Procurement	0	0	185,140	0	-185,140	1,577,655	1,558,098	1,790,840	-19,757	-232,742	32,649,751	32,163,493
U.05	Construction	0	0	0	0	0	927,046	923,824	1,312,143	-3,222	-388,319	38,097,510	35,462,230
U.06	Start-up & Commissioning	0	0	0	0	0	46,997	41,964	58,432	-5,033	-16,468	7,628,603	7,427,252
U.07	Processing	0	0	0	0	0	0	0	0	0	0	0	
U.08	Safe Shut-Down	0	0	0	0	0	0	0	0	0	0	0	
U.09	HSRE Trap Depressurization	0	0	0	0	0	107,662	107,662	107,662	0	0	107,662	107,662
U.00	DOE Capital Cost	219,351	219,351	5,087	0	214,264	3,430,990	3,430,990	3,699,830	0	-268,840	4,526,587	4,795,427
U.04	Phase 1 Historical Costs	0	0	0	0	0	62,801,670	62,801,670	63,730,244	0	-928,574	62,801,670	63,730,244
U.10	Transportation and Disposition	0	0	0	0	0	0	0	0	0	0	0	
U.11	Alternative Analysis	0	0	0	0	0	0	0	0	0	0	0	
U.12	Readiness	0	0	0	0	0	0	0	0	0	0	0	
Total:		3,020,040	4,151,095	2,933,108	1,131,056	1,217,862	140,502,447	140,416,232	148,447,008	-86,215	-6,030,778	279,841,094	274,803,581

Figure 46 WBS Drilldown

2. Drilldown until an empty table displays. The previous level is the lowest level of detail available.
3. Return to the previous level by clicking the **Parent WBS number** icon
4. Each click of moves the table up one level.
5. For an express return to the first level, click the Home icon

4.3 Schedule Dashboard

The Schedule Dashboard provides slip date and float date reporting by WBS number (and OBS number, if schedule activities are tied to OBS). Slip view shows both Start Date and End Date slip, and float view reflects free and total Baseline Critical and Current Critical float information, all according to the established RYG valuations. Like with the CPR and Time-phased dashboards, users may drilldown through WBS and OBS numbers, revealing data for lower WBS/OBS levels.




Figure 47 Schedule Dashboard

Table 11 Schedule Dashboard Icons

ACTIVE ICON	PURPOSE
	Provides an express return to the Level 1 WBS/OBS after having drilled down to lower levels of WBS/OBS detail.
	Shows the PARS II Project ID for the dashboard. It is the same project that was selected from the OA "Projects" tab.
	Drop-down containing a list of each date (typically one per month) of Contractor-submitted data. This option allows users to view data from previous months.
	Drop-down list to select dashboard view by WBS number or by OBS number (if schedule activities are tied to OBS).
	Drop-down list to select dashboard for Slip Date view or Float Date view.
	Displays folder of WBS/OBS Reports to select for viewing or printing.
	Displays on the toolbar when user is drilling down through WBS/OBS levels. Changes dashboard view to the previous (parent) level.

4.4 Time-phased Dashboard

Under the CPP module, users can access Time-phased data through the dashboard selection on the navigation bar. Top-level dashboards show project data by WBS or OBS number and, as with the CPR and Schedule dashboards, users may drilldown through WBS and OBS numbers, revealing data for lower detail levels.




Figure 48 Time-phased Dashboard

4.5 MR Dashboard

The MR Dashboard provides a basic view of MR transactions. The Attachment button is the only “active” button and allows the user to see any narratives attached to a particular MR transaction. Not all projects will have MR data uploaded and visible in the MR Dashboard.




Figure 49 MR Dashboard

4.6 Dynamic Drilldown Reports

The right-hand side of the CPR, Schedule, and Time-phased dashboard toolbar has a button for “Drilldown Reports.” Clicking this will take the user to a list of pre-formatted Dynamic Drilldown Reports (DDR) that can be run. These DDRs are configured to report on the current WBS level.

1. Select **CPR Dashboard** under Project Performance on the Navigation Bar.

2. Select the time period, table, and view.

4.6.1 WBS Reports

1. Click  on the toolbar. The “DDR” tab displays with report folders. Since the WBS table was selected, the “DDR” tab contains the WBS report folder.




Figure 50 Drilldown Reports Tab

NOTE: It is recommended to generate the Dynamic Drilldown Reports ONLY by using the Drilldown Reports option from the dashboard. Generating DDR reports from the ALL REPORTS menu results in only top level WBS/OBS data.

2. Click  to expand the **WBS DDR** folders.




Figure 51 Project Performance WBS Report Listing

3. Click the **Report Title** from the WBS DDR folder. Wait for the report to generate. Status messages display at the bottom of the reports list.

- Click  on the toolbar. The “DDR” tab displays with report folders. Since the OBS table was selected, the “DDR” tab contains the OBS report folder. Expand the OBS folder to list the OBS reports.




Figure 54 Project Performance OBS Report Listing

NOTE: It is recommended to generate the Dynamic Drilldown Reports ONLY by using the Drilldown Reports option from the dashboard. Generating DDR reports from the ALL REPORTS menu results in only top level WBS/OBS data.

- Select **OBS IEAC Analysis** report. Wait until the report opens in an Excel window.





Figure 55 OBS IEAC Analysis Report from Dashboard Drilldown Reports

- When finished viewing, **Close** the Excel window. A reminder displays to save the report (optional). If you save the report, select a folder on your local drive and rename the report.
- Return to the PARS II task window. When finished running reports, click .

5 ALL REPORTS

Users have two options for generating OA reports: through the “Reports” toolbar icon in each of the OA tabs, or through the “All Reports” module.

1. Throughout PARS II, the “Reports” icon on the toolbar will bring up a list of reports, if any, which are appropriate to the screen currently being viewed by the user.
2. Opening the “All Reports” module from the left-hand side navigation bar gives users access to all built-in OA reports relevant to the open project, and reports which traverse multiple projects within the user’s own Program Office. In the navigation bar, the option “SSS Reports” appears. “SSS” stands for “Sort, Select, and Summarize.” Clicking this link will open the list of report templates.

To run a report, users must select the parent folder from the list of report types in the “All Reports” tab (in this case, the “PARS Reports” folder), and click the “+” icon beside the folder. This reveals the list of preset reports built into the system. Users must click “View” from the toolbar menu to generate their report. This will open a new Microsoft Excel window with the appropriate report as generated by PARS II.

Appendix B contains the EXCEL settings required for PARS II reports and a sample of each OA report.

5.1 Run a report

1. Select **ALL REPORTS** from the Navigation Bar.

NOTE: Some of the OA reports traverse multiple projects, such as Project Summary by Program, so it does not matter which project users have open. But, others, such as the Critical Decisions Report, pertain to a specific project. Check that you have selected the appropriate project on which to report.

2. Select **SSS Reports** under All Reports on the Navigation Bar. The “SSS Reports” tab displays with Report folders.




Figure 56 Reports - Sort, Select, Summarize – SSS Tab

3. Click **+** to expand the **Cost Performance Reports** folder.




Figure 57 List of Cost Performance Reports

4. Click on a report title. The Report Properties window displays on the right-hand side of the screen. Verify the report title that displays on the Report Properties window.




Figure 58 Report Properties

5. Click  to generate the report. (Wait as it processes.) Status messages appear above the progress bar indicating the following (some may occur too rapidly to see):
 - a. Loading – PARS II is loading the report definition and data query
 - b. Downloading (generating report)
 - c. Opening Excel
 - d. Formatting report




Figure 59 Downloading Report

6. When the report is generated, an Excel window displays with the report.


CONTRACT PERFORMANCE REPORT FORMAT 1 - WORK BREAKDOWN STRUCTURE										FORM APPROVED OSR No. 0704-0188									
The public reporting burden for this collection of information is estimated to average 30 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (2034-0188), 1215 Jefferson Davis Highway, Suite 1204 Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. PLEASE DO NOT RETURN YOUR FORM TO THIS ADDRESS. SUBMIT COMPLETED FORMS IN ACCORDANCE WITH CONTRACTUAL REQUIREMENTS.																			
1. CONTRACTOR			2. CONTRACT			3. PROGRAM			4. REPORT PERIOD										
a. NAME C2C HLL Signs Remediation Company			a. NAME 02074			a. NAME PARS IIP			a. FROM (YYYYMMDD) 20120122										
b. LOCATION (address and ZIP Code) Richland, VA			b. NUMBER 014703			b. PHASE			b. TO (YYYYMMDD) 20120219										
c. TYPE OSR			d. SHARE RATIO 0.0			e. EVMS ACCEPTANCE NO YES (YYYYMMDD)													
E. CONTRACT DATA																			
a. QUANTITY 1.0	b. NEGOTIATED COST	c. ESTIMATED COST OF AUTHORIZED UNPRICED WORK	d. ESTIMATED COST OF AUTHORIZED WORK	e. TARGET PROFIT/ FEE	f. TARGET PRICE	g. ESTIMATED PRICE	h. CONTRACT CEILING	i. ESTIMATED CONTRACT CEILING	j. DATE OF OT/OTS (YYYYMMDD)										
E. ESTIMATED COST AT COMPLETION				F. AUTHORIZED CONTRACTOR REPRESENTATIVE															
a. MANAGEMENT ESTIMATE AT COMPLETION (E1)				a. NAME (Last, First, Middle Initial)				b. TITLE											
a. BEST CASE				b. SIGNATURE				c. DATE SIGNED (YYYYMMDD)											
b. WORST CASE																			
c. MOST LIKELY																			
E. PERFORMANCE DATA																			
ITEM (1)	CURRENT PERIOD						CUMULATIVE TO DATE						REPROGRAMMING ADJUSTMENTS			AT COMPLETION			
	BUDGETED COST		ACTUAL COST		VARIANCE		BUDGETED COST		ACTUAL COST		VARIANCE		COST VARIANCE (12a)		SCHEDULE VARIANCE (12b)	BUDGET (12c)	BUDGETED (13)	ESTIMATED (14)	VARIANCE (15)
	WORK SCHEDULED (2)	WORK PERFORMED (3)	WORK SCHEDULED (4)	WORK PERFORMED (5)	SCHEDULE (6)	COST (7)	WORK SCHEDULED (8)	WORK PERFORMED (9)	WORK SCHEDULED (10)	WORK PERFORMED (11)	SCHEDULE (12)	COST (13)	COST VARIANCE (14)	SCHEDULE VARIANCE (15)	BUDGET (16)	BUDGETED (17)	ESTIMATED (18)	VARIANCE (19)	
RL_0041_R1_1 ARRA Funded 100-K Area Remediation	1	\$03.01	\$0.30	\$70.20		\$201.20	\$71.70	\$17,053.90	\$17,224.15	\$17,731.90	\$91.425	\$2,172.75			\$175,742.02	\$162,500.144	\$2,700.000		
RL_0041_R1_1 02 PRC River Zone Environmental	2	\$005.01	\$0.50	\$079.91		\$209.20	\$89.272	\$135,576.900	\$135,025.592	\$140,100.000	\$81.425	\$5,153.275			\$107,369.871	\$142,690.504	\$5,000.500		
RL_0041_R1_1 02 01 100K Area Regulatory Closure Documents	3			\$144		\$144	\$207.200	\$207.200	\$207.200	\$102.402		\$166.042			\$207.200	\$130.300	\$166.900		
RL_0041_R1_1 02 01 01 100K Area Planning & Integration	4			\$144		\$144	\$207.200	\$207.200	\$102.402		\$166.042			\$207.200	\$130.300	\$166.900			
RL_0041_R1_1 02 02 100-K Group 1 Remediation	3	\$201.350		\$17.100		\$201.350	\$17.100	\$42,873.730	\$42,185.804	\$34,120.000	\$402.000	\$8,085.660			\$44,495.710	\$38,897.340	\$7,878.870		
RL_0041_R1_1 02 02 01 100-K Group 1 Structures Remediation	4			\$18.360		\$18.360	\$23,078.570	\$23,078.570	\$23,000.162	\$0	\$721.500			\$23,078.570	\$23,002.400	\$723.010			
RL_0041_R1_1 02 02 02 100-K Group 1	4	\$201.350		\$700		\$201.350	\$700	\$18,595.100	\$18,107.100	\$18,210.000	\$402.000	\$1,707.340			\$21,300.140	\$13,085.300	\$8,302.700		

Figure 60 CPR Format 1 Report

May 2011 Report										U.S. DEPARTMENT OF ENERGY		
Date Generated: 6/15/2011 PARS I Project ID: 00000 O&E Project: 09-00112 C1 - U-233 Disposition Project - Building 3019 QA Status Date: 5/25/2011												
Red - Yellow Project Status Report												
Project Name: OR-00112 C1 - U-233 Disposition Project - Building 3019					Program: EM-L							
OECM Analyst: Darren Moton					FPD Certification: I/PA							
FPD: Krueger, John (865) 574-3283 kruegerj@oro.doe.gov					EVMS Cert. Status: Certified							
Site / Contractor: Oak Ridge / Isotek Systems					TPC (\$M)							
CPI Cum. 0.96		SPI Cum. 1.00		CPI/SPI Cum. Start 9/29/2008		Percent Complete 51.64%		Get to Green Est. 09/2012		Original \$239.72	Approved \$239.72	Forecast \$436.55
Approved Dates					CD-4 Dates							
CD-2 6/18/2010		CD-3A 5/25/2007		CD-3 6/18/2010		Original 9/30/2020		Approved 9/30/2020		Forecast 9/30/2014		
R for 8 months												
The project assessment remains RED due to over budget performance, schedule delays and pending SAE approval of a revised performance baseline which has not yet been developed or presented by the Program. The PMB data being reported does not accurately reflect overall project status.												
As previously reported, the FPD, along with the contractor, is shifting focus to the direct disposition effort and completion of the Phase II alternative analysis. The completion of the Phase II alternative analysis will eventually determine the path forward for the capital asset effort and will define the revised scope, cost and schedule necessary to meet the mission need. Upon completion of the Phase II alternative analysis a revised baseline for the remaining capital asset work will be developed. It is anticipated that the revised baseline will not be fully developed until the end of FY 2012, supporting the resumption of capital asset work in FY 2013. However, with the shift in focus to operational activities, the program has indicated a desire to temporarily suspend capital asset reporting on the project. Suspending performance reporting would be inappropriate as costs will be incurred throughout the Phase II alternative analysis. The Program Office should submit a list of key milestones and a methodology detailing how progress will be measured and costs reported during the Phase II alternative analysis for the capital asset portion of the project.												
000188 000403 000539 000688 000689 000740 000387 000389 000390 000659 000651												

Figure 61 Report with Multiple Worksheet Tabs

7. At this point, users can work with the document in Excel Workbook, to include saving a copy, editing, and printing a copy. *NOTE: Once the report has opened in Excel, it is best to use “Save As” so the correct directory path can be chosen if a saved copy on your computer is desired.*
8. When finished viewing, **Close** the Excel window. A reminder message to save the report displays.
9. Return to PARS II task window. The report can be re-opened without re-processing, if needed.

NOTE: After highlighting a Report Title, click  to generate the report.

TIP: If a user attempts to view or import a report that he/she does not have the appropriate security rights to because of report security features, the upload process will not complete and the User will get the following message: “This report cannot be imported because it requires access rights that you do not have.”

6 HELP

By clicking the “User Guide” option under the Help module, Users can view the most recent version of the PARS II User Guide in a separate window during the current logon session.



Figure 62 PARS II Version # and Date

6.1 Helpdesk & Homepage

Questions or comments about PARS II should be directed to the PARS II Help Desk:

- via email at imanager.eas@hq.doe.gov

- or by calling 301-903-2500
 - Select Option 4 - Enterprise Systems iManage
 - Then, select Option 5 - PARS II

Information is also available on the PARS II Homepage: <http://energy.gov/node/290329>

7 ENTER MONTHLY STATUS UPDATE

The “Monthly Status” tab provides three distinct organizational areas for project status update:

- FPD
- Level 1 Program
- OECM

After selecting “Monthly Status” from the Navigation bar, each organizational area can be accessed through a “Monthly Status Type” drop-down menu located just below the toolbar. The reporting fields in the “Monthly Status Detail” pane below will change to reflect only the fields relevant to each type of update.

Users will be able to either edit or view information for each of the three areas depending on the role of the user accessing the tab. For example, FPDs can update information in the FPD section, but are only able to view Program and OECM updates. Similarly, only a Program representative can update the Program section, and only an OECM analyst can update the OECM section.

Updates are entered to reflect the status for the reporting period shown as the Status Date on the Title Bar of the screen. Updates cannot be entered for prior reporting periods.

The “Monthly Status” tab displays one of three ways:

- a. For a new project or one that has just passed the CD-2 Gateway, the tab may be empty.
- b. For projects that have had on-going reporting in prior months, the status tab displays the most recent data entered in each field for the current reporting period. Any entries made in the EDIT mode, will overwrite/correct the current month’s status information.
- c. For projects that have had on-going reporting, the status tab may display with all the data fields blank. PARS II sets these fields to blank when the prior reporting period is closed. Blank fields indicate that the data has not yet been entered for the new time period.

7.1 FPD

With “FPD” selected in the “Select Monthly Status Type” drop-down list, PARS II will display and allow the editing of the Federal Project Director’s monthly status update for the current reporting period.

Before entering a status update, FPDs are expected to review the Contractor Project Performance dashboards and the latest OA data. Selecting the “Has the CPP data been reviewed?” check box, the “Is the OA data current?” checkbox, and choosing the current CPP Data As-Of Date (from the date list drop down) indicates that the FPD

has done so. The most recent upload CPP Data As-Of Date is shown in the date list drop down and in the title bar area below the project name.

7.1.1 Review Contractor EV and Schedule Upload

FPDs review the Contractor Project Performance data by viewing and analyzing the Upload Import log for issues that may need correction, and by viewing and analyzing the CPR, Schedule, and Time-phased dashboards as described in Chapter 4.

FPDs should review the contractor’s data prior to upload as the information is “live” at that point. The contractor’s data must be uploaded no later than the last workday of every month and must be current as of the closing of the previous month’s accounting period. FPDs have until the third workday of the following month to accomplish their assessment. The Program Managers have until the sixth workday and OECM until the ninth workday to provide their assessment and to compile the monthly project status report. OECM will coordinate the report with the Programs and on the 25th day, forward the report to the Deputy Secretary.

1. Select **Project Performance** from the navigation bar.
2. Select **Project Data Upload** from the Project Performance menu.




Figure 63 Project Data Upload - FPD

3. Click the  radio button under the status column.
4. View and analyze the Import Error log.




Figure 64 Import Error Log

5. View and analyze the CPR, Schedule, and Time-phased dashboards as described in Chapter 4.



7.1.2 Update FPD Monthly Status

Fields in the FPD Monthly Status Detail pane include “Forecast for TPC,” “Forecast Completion,” which can be entered manually or from a selection calendar, and “Assessment Narrative,” where the FPD can enter an assessment on the project’s current performance.

The next three fields concern the RYG assessment of the project. The system asks the FPD to offer a color-coded assessment of the project’s progress, and if not “Green”, an estimate of when the project is expected to attain “Green” status, along with a “Corrective Action Narrative” outlining a plan to attain that status.

Fields for Cost and Schedule Contingencies and ODC’s must also be completed. “Updated By” and “Updated Date” fields are automatically set by the system.

Table 12 Monthly Status Icons - FPD

ACTIVE ICON	PURPOSE
	Edit the Monthly Status.
	View, edit, or add attachments associated with Monthly Status.

1. Select **Monthly Status** from the Navigation Bar. Verify that FPD Monthly Status is selected.





Figure 65 FPD Monthly Status Screen


2. Click  to begin entering monthly status information.
3. After reviewing the latest OA data as described in Chapter 3, click checkbox to indicate "**Is the OA Data Current?**" If it is not, leave it blank.
4. After reviewing the latest Contractor upload, click checkbox "**Has the CPP Data been Reviewed?**"
5. After reviewing the latest upload status date, select the correct date from the drop down list in the FPD CPP Data As-Of Date field. The most recent upload CPP Data As-Of Date is shown in the upload screen Status Date, the date list drop down and in the title bar area below the project name.
6. Enter/Update fields as needed. Fields in gray are calculated values. "Updated By" and "Updated Date" are populated by PARS.
7. Click . Users are returned to the View mode of the "Monthly Status" tab.

7.2 Program

With the "Program" entry from the status type drop-down list selected, a Program representative can input the Program Office's assessment of the project's RYG status and, if not already "Green," the date the Program Office expects the project to attain "Green" status. Before entering a status update, the Program representative is expected to have viewed and analyzed the latest contractor EV and Schedule upload as described in Chapter 4.

Like the FPD, the Program representative can enter a TPC Forecast, a forecast for CD-4 completion, and a Status Assessment Narrative. "Updated By" and "Updated Date" are automatically set by the system.

Table 13 Monthly Status Update Icons - Program

ACTIVE ICON	PURPOSE
	Edit the Monthly Status.
	View, edit, or add attachments associated with Monthly Status.

7.2.1 Update Program Office Monthly Status

1. Select **Monthly Status** from the Navigation Bar.
2. Select **Program Monthly Status**.




Figure 66 Program Monthly Status Screen

2. Click  to begin entering monthly status information.
3. Enter/Update fields as needed. Fields in gray are calculated values. Updated By and Updated Date are populated by PARS.
4. Click . Users are returned to the View mode of the “Monthly Status” tab.

7.3 OECM

With the “OECM” entry from the status type drop-down list selected, the OECM Analyst or Alternate OECM Analyst can enter an assessment of the project’s RYG status and, if not already “Green,” the date OECM expects the project to attain “Green” status. Before entering a status update, the OECM representative is expected to have viewed and analyzed the latest contractor EV and Schedule upload as described in Chapter 4.

Like the FPD and the Program representative, the OECM analyst can enter a TPC Forecast, a forecast for CD-4 completion, and an Overall Assessment Narrative. “Updated By” and “Updated Date” fields are automatically set by the system.

7.3.1 Enter OECM Monthly Status Update

1. Select **Monthly Status** from the Navigation Bar.
2. Select **OECM Monthly Status** from the Select Monthly Status type.




Figure 67 OECM Monthly Status Screen

3. Click  to begin entering monthly status information, and to modify status fields as needed.
4. Enter/Update fields as needed. Fields in gray are calculated values. Updated By and Updated Date are populated by PARS.
5. Click . Users are returned to the View mode of the “Monthly Status” tab.



8 ADD AN ATTACHMENT


Users select the “Attachments” toolbar icon on the “Monthly Status” tab, or any tab that has an “Attachments” icon, to open an Attachments window. The Attachment window displays a list of narratives, hyperlinks, or appended documents pertaining to the active tab. In this window, users with “write” privileges can add new attachments by using the “Add” button on the toolbar. An existing attachment can be edited, or deleted from the toolbar, as well. To exit from this window at any time, click the “Cancel” button on the toolbar.

Note: Only the user who submitted an attachment can edit or delete it.

The “Add” button opens a window where the type of attachment can be selected from a drop-down list and a title can be assigned. A document can be attached, or content can be pasted or typed into the “Narrative” field or “Hyperlink” field.

Table 14 Add Attachment Icons

ACTIVE ICON	PURPOSE
	Opens window to select and add a new attachment.
	Permits edit of selected (highlighted) attachment. Only the user, who added the attachment, has rights to edit it.
	Drop-down list to select type of attachment – Document, Narrative, or Hyperlink. The default is Document.
	Opens window to browse through folders.
	Save the attachment.
	Exit the window.

- From the “Monthly Status” tab, or any tab that has an “Attachments” icon, click . The Attachment window displays.





Figure 68 Attachment Window

- Click **ADD**. The Add/Edit attachment window displays.
- Select **Type of attachment – Document, Narrative, or Hyperlink** (the default is Document) from the drop-down list on the toolbar and follow instructions for whichever type was selected.

8.1.1 Document

- Enter attachment identification information. The Title can be one selected from the drop-down Title list or typed if is not on the list.
- Browse** for the document to be attached, then .




Figure 69 Add Document Attachment

8.1.2 Narrative

1. Enter attachment identification information. Type or Paste text in the Narrative box, then




Figure 70 Narrative Attachment

8.1.3 Hyperlink

1. Enter attachment identification information. Type the **Link** in the Hyperlink field, then




Figure 71 Hyperlink Attachment

9 OVERSIGHT AND ASSESSMENT - DATA ENTRY

To create, or edit a Capital Asset Project, and its associated Projects, CDs, BCPs, Budgeting and Funding, and KPPs, open the OA module.

9.1 Creating and Updating a Capital Project

In order to initiate a project in PARS II, users must first define its placement within the PARS II data hierarchy shown in the figure below. This is accomplished using the “Capital Projects” tab. In the “Capital Projects” tab users will select Level 1 and 2, and then select an existing Level 3, or create a new Level 3.

NOTE: Refer to “Appendix D: PARS II Data Hierarchy Nomenclature Evolution” for more information.




Figure 72 PARS II Data Hierarchy for Capital Projects

To edit or create a Capital Project, select the “Capital Projects” tab within the OA module.







Figure 73 Capital Projects Tab

The drop-down lists for “Level 1” and “Level 2” come pre-populated in PARS II. The system administrator can configure the Level 1 and 2 lists to reflect program requirements. Users make a selection from both lists, and the existing Capital Projects within that set will appear in the Name and Description table. To access an existing Capital Project, select it from the table and the toolbar icons will become active.

Table 15 Add Capital Project Icons

ACTIVE ICON	PURPOSE
	Create a new Capital Project
	Edit the description of an existing Capital Project. Note that the Capital Project name cannot be changed once it has been created and saved in the ADD function.
	View the full description of the Capital Project. Selecting “View” shows all of the same information as “Edit,” but simply disables the user input features.
	Select and view any attachments that were uploaded to this screen.
	Generate reports, if any, pertaining to Capital Projects

9.1.1 Add a Capital Project

1. Select **Capital Projects** from the Navigation Bar.
2. Select a Program Office from the **Level 1 Program Office** drop-down list.
3. Select the **Level 2 Program Organization** from the Level 2 drop-down list. The Level 2 list is a dependent drop-down, and as such, will contain a list that varies depending on the Program Office selected in Level 1.




Figure 74 Capital Projects Tab

4. Existing Capital Projects under the selected Level 1 and Level 2 categories, if any, are listed.

5. Click  . The **Add a New Capital Project** screen displays.




Figure 75 Add a Capital Project Screen

6. Enter the Capital **Program Name** field. This field represents the Capital Asset Project name – Level 3 of the data hierarchy.

Note: This name cannot be edited after user clicks Save.

7. Enter the **Description** field.

8. Click  . Users are returned to the “Capital Projects tab and the new capital asset project is added to the list of Capital Projects for the selected Level 1 and Level 2 categories.

9.2 Creating and Updating a Project

From the “Projects” screen, users can see a list of projects by making selections from the pre-populated “Level 1 Program Office,” “Level 2 Program Organization,” and “Level 3 Capital Asset Project” drop-down lists.







Figure 76 Projects Tab

Table 16 Projects Icons

ACTIVE ICON	PURPOSE
 Find	Search for a project or group of projects.
 Add	Create a new project within the selected Capital Project
 Edit	Edit the Attributes or Contacts for the selected project.
 View	View the Attributes of the Project or additional information for Contacts, such as phone or e-mail. Selecting “View” shows all of the same information as “Edit,” but simply disables the user input features.
 Attachments	Select and view any attachments that were uploaded to this screen.
 Reports	Generate reports, if any, pertaining to the attributes and contacts of the selected Project.

9.2.1 Adding a New Project

To add a project users must make selections from the pre-populated “Level 1 Program Office,” “Level 2 Program Organization,” and “Level 3 Capital Asset Project” drop-down lists, as there is no project to find. This ensures that the new project is entered in the appropriate organizational hierarchy.

Note: The appropriate Capital Asset Project must exist or be created before a Project can be created.

To create a new project, click the “Add” icon from the toolbar. The new record provides a blank “Project Attributes” tab, where users can enter basic project naming data, project type, and project category information. Also provided is a blank “Project Contacts” tab.

1. Select **Projects** from the Navigation Bar. The “Projects” tab displays.
2. From each of the three drop-down lists, select the appropriate category for the new project to be added:
 - a) Level 1 Program Office

- b) Level 2 Program Organization
- c) Level 3 Capital Asset Project.

All three categories must be selected. After selecting the three category levels, any existing projects for those categories are listed.




Figure 77 Three Hierarchy Selections for Add a Project

- 3. Click  . The Select Status Date Screen will display.




Figure 78 New Project - Select Status Date

- 4. Select the appropriate OA status date for the new project.
- 5. The **Updating a Project** screen displays with two tabs – “Project Attributes” and “Project Contacts.”

The screenshot shows a software interface titled "Updating Project". At the top, there are buttons for "Save", "Cancel", "Add Contacts", "Edit Contacts", and "Remove Contacts". Below this, there are two tabs: "Project Attributes" (selected) and "Project Contacts".

Project Attributes:

- Parent Programs:
- PARS Project ID: 000850
- CD0 Date: 5/29/2011
- DOE Project Number:
- Project Name:
- Project Acronym:
- Project Description:

Project Types:

- Project Type: 1 - Facility Construc
- Nuclear/Non-Nuclear:
- Program:
- CPP Upload Requirements:

Project Categories:

- Project Activity Status: Active
- Project on Hold: No
- Project of Special Interest: No
- Site Code:

Role, Contact Name, Certifi:

Role	Contact Name	Certifi
FPD Name		
FPM		
OEEM Analyst		
Prime Contractor		

Figure 79 Add a Project Screen

9.2.1.1 Enter Project Attributes

1. Enter Project Attributes information. The PARS Project ID is automatically assigned and serves as the unique database identifier for the project.
 - a. The CD-0 Date defaults to today's date. Change the date if it is not correct. This date will also be used to set the initial Monthly Period Status Date that appears on the title bar. The initial Status date is one month forward from the CD-0 date.

Note: This date must be earlier (less than) any anticipated CPP upload date.

- b. Enter the DOE Project Number. The DOE Project Number is a "free-text" value and is the official DOE Project Identification Code for construction and engineering design projects as reported in the OMB A-11 Exhibit 300 or the program budget submission.
- c. Enter Project Name field.
- d. Enter Project Acronym.
- e. Enter Project Description.
- f. Select Project Type from drop-down list.
- g. Select Nuclear/Non-Nuclear from drop-down list.
- h. Select Program.
- i. Select CPP Upload Requirements
- j. Select Project Categories.
- k. Select Project Activity Status.
- l. Select Project On Hold. Select Project of Special Interest
- m. Select the site code.
- n. Select the Success Metric.
- o. Select the PDRI.
- p. Select the TRA.
- q. Select the IPT.

9.2.2 Select FPD, FPM, OEMC, and Primary Contractor Contacts

Table 17 Add/Edit Contacts Icons

ACTIVE ICON	PURPOSE
 Find Contact	Search Contacts Address Book for a contact.
 Add Contact	Opens window to add a contact by entering role, name, date assigned, or order number.
 Edit Contact	Edit the Contact role, date assigned, or order number.
	Type a name or click icon to find name in address book of contacts.
	Type date or select from calendar icon. Calendar window closes after a "day" is selected.

- From the "Project Attributes" tab, highlight **FPD, FPM, OEMC, or Primary Contractor** in the lower right contacts list box. The contact icons on the toolbar are activated. FPD is selected in the case shown here.





Figure 80 Highlight Contact Role

- Click . The Contact pop-up box displays with the **Role** value set to that of the role highlighted in the previous step, in this case, FPD.




Figure 81 Edit Contact

3. Click . The Find Contact screen displays.






Figure 82 Find Contact Screen

- Enter **search criteria**. Only contacts that are pre-registered in the PARS II address book can be selected. The contacts address book is maintained by OECM and the system administrator.
- Click **Find**. (Wait until the search is complete.)
- Highlight **Contact** to select.
- Click **Select**. Users are returned to the add contacts screen with the selected contact name filled in.
- Select the **Date Assigned**. Note: the Date Unassigned is set when this contact is no longer associated with the project. The contact and role record is never removed (unless it is a user entry error). This permits retention of history for the project contacts.
- Enter the **order number** (optional). This number ranks the order in which names are listed in the Contact tab's list of contacts. The system assigns a default value for the order. Users have the option of changing the order value.
- Click . Users are returned to the "Project Attributes" tab. The selected name is now listed in the Contacts box.

Note: A new Key Contact Role checkbox is added to the contacts popup screen which displays when adding or entering a contact. This checkbox can only be checked/unchecked by System Administrators

9.2.3 Select Other Contacts

1. Switch to the **Project Contacts** tab.



Role	Title	Contact Name	ORG	Certification	Date Assigned	Date Unassigned
FPM	Program Manager	Craig West			11/07/2011	
FPM	Program Manager	Autar Rampertaap			11/30/2010	11/07/2011
FPD Name	Federal Project Director	Phillip (Tony) Poli		Level 4	05/11/2010	
OECM Analyst	OECM Analyst	Rick Elliott	Department of En		05/11/2010	
Prime Contractor	Contractor	PI&TG ESS Divisi	PI&TG ESS Divisi	Certified	05/11/2010	

Figure 83 Project Contacts Tab

2. Click  **Add Contact**. The Contact pop-up box displays with **blank role**.





Figure 84 Add Contact Screen

3. Select the **Role** from drop-down list. Alternatively, the role can be typed in.
4. Click  on the “Contact” field. The “Find Contact” screen displays.
 - a. Enter **search criteria**. Only contacts that are pre-registered in PARS II can be selected. The contacts register is maintained by OECM and the system administrator.
 - b. Click **Find**. (Wait until the search is complete.)
 - c. Highlight **contact** entry.
 - d. Click **Select**. Users are returned to the “Add Contacts” screen with the selected name filled in.
 - e. Select the **Date Assigned**. Note: the “Date Unassigned” is set when this contact is no longer


associated with the project. It is never removed (unless it is a user entry error). This permits retention of history for the project contacts.

- f. Enter the **order number** (optional).
- g. If the Contact being added is a Key Role (FPD, FPM, OECM Analyst or Prime Contractor), click the **Key Contact Role** checkbox. If the checkbox is clicked, the Contact will also appear on the Project Attributes screen.
- h. Click . Users are returned to the “Project Contacts” tab. The contact is added to the “Contacts” list.


5. Click  to close and exit “Add/Update Project.”

9.2.4 Updating an Existing Project - Attributes or Contacts

Users can locate projects via the drop-down menus or the “Find” icon in the “Projects” tab of the OA module. From the results, click on a project and use the “Edit” icon on the toolbar to access the “Project Attributes” and “Project Contacts” tabs.

1. From the “Projects” tab, verify that the correct project is selected.
2. Click . The “Updating Project” screen displays with two tabs – “Project Attributes” and “Project Contacts.” The “Project Attributes” tab is the default active tab.
3. Perform any desired edits to the “Project Attributes” or “Project Contacts” tab.

Note: A contact that is no longer associated with the project is not removed. Rather, set “Date Unassigned” to indicate that a contact is no longer associated with the project. This permits retention of history for the project contacts.

4. Click  to close and exit “Update Project.”

9.3 Critical Decisions

With a project selected, clicking on the “Critical Decisions” tab in the left-hand navigation bar will access a screen allowing users to edit or view CD-0, CD-1, CD-2, CD-3A, CD-3, CD-4, and Closeout information.

Just below the toolbar is a drop-down menu containing each Critical Decision for the project. Below that are panes for “Critical Decision Detail” and “Planned Dates.” Upon selecting a Critical Decision from the drop-down menu, these fields will update to reflect previously entered data, or they can be edited using the “Edit” icon from the toolbar.

The “Critical Decision Detail” pane provides fields for the following:

- Planned date
- Approval date
- Name of approving authority
- Approval notes



- TPC entries
- CD-4 attainment dates

The “Planned Dates” panel provides fields for the projected dates that each Critical Decision from CD-2 through Closeout will be attained. All of these fields are editable no matter which Critical Decision is selected.

Users can access Key Performance Parameters (KPPs) associated with the current CD screen via the KPP icon on the toolbar. The KPP icon is not activated for the CD-3, CD-3a, and Closeout screens. If the KPP tab is entered from a CD or BCP screen, and a KPP is selected via the funnel-filter it will reset the currently selected KPP to the CD or BCP level. All edits will be saved including the CD or BCP level from where the KPP icon was accessed.

If you use the Clear Period icon and select a KPP the “link” to the CD or BCP level will be reset and the CD or BCP level of the selected KPP will stay the same. The CD or BCP the KPP is associated with will not change. All other edits for the KPP will be saved. It is best NOT to use the Clear Period if you know you want to edit a KPP and save it with a new CD level.

Table 18 Critical Decision Icons

ACTIVE ICON	PURPOSE
 Edit	Permits entering/updating data for the selected CD level.
 KPP	Provides a direct link to the “KPP” tab listing only those KPPs associated with the current CD screen view. The KPP icon is not activated for the CD-3, CD-3a, and Closeout screens.
 Attachments	Select and view any attachments that were uploaded to the current CD screen view.
 Reports	Generate reports, if any, pertaining to the current CD screen view.

9.3.1 Enter a Critical Decision

1. Select **Critical Decisions** from the Navigation bar. The “Critical Decisions” tab displays with the default CD level set to the most current CD with an approval date. For example, if the project is at Gateway CD-2, the “CD” tab opens to CD-2. Users can change the CD level by selecting the appropriate one from the “Select Critical Decision” drop-down menu.



Figure 85 Critical Decisions Tab

2. Verify/Select the CD level from the first drop-down list to enter/update.
3. Click . The data fields and additional icons are activated for selection. Data fields vary depending on the CD level selected.




Figure 86 Edit Critical Decisions Screen

4. Complete each data field. (Dollars are entered as whole dollars.)
5. Enter “Planned Dates” for reaching other CD levels. All of the planned dates are editable no matter which CD is selected from the drop-down list.
6. Click . Users are now in View-only mode of the “Critical Decisions” tab. Click **Edit** to make corrections.


9.4 Performance Baseline Change Proposal (BCP) / AE Modifications


The “BCPs” tab allows users to view information for proposed performance baseline change as well as AE Modifications. An indicator as to whether or not the BCP represents a directed change is by each title. Users can view the following:

- BCP submission date
- Approval date (BCP and AE Modification)
- Name of approving authority (BCP and AE Modification)
- Approval notes (BCP and AE Modification)
- Projected TPC
- CD-4 attainment dates

Users can access and edit KPPs for the BCP. Numbers that do not align with the Performance Baseline will be noted with an error message.

Table 19 BCP Icons

ACTIVE ICON	PURPOSE
	Permits entering data for a new BCP.
	Permits updating data for an existing BCP, the one currently selected from the “Select BCP” drop-down menu.

	Provides a direct link to the “KPP” tab listing only those KPPs associated with the current BCP screen view.
	Select and view any attachments that were uploaded to the current CD screen view.

9.4.1 Enter a BCP

1. Select **BCPs** from the Navigation Bar. The “BCPs” tab displays with no data if a BCP has never been entered for the project. Otherwise, the “BCPs” tab displays with the latest BCP data.




Figure 87 BCP Tab

2. Click . The “Adding a New BCP” screen displays.
3. Enter **Title** to identify the BCP. This title will be dynamically added to the “Select BCP” drop-down list.
4. Enter **Dollar Values**. (Dollars are entered as whole dollars. Grayed out boxes are calculated values.)

NOTE: Changes to Dollar values – the first click in a cell highlights the entire value which is replaced as users input data. A second click gives digit-by-digit control.

5. Click . “Save” returns to view-only mode and to the first BCP entered for the selected project.

9.4.2 Enter an AE Modification

1. Select **BCPs** from the Navigation Bar. The “BCPs” tab displays with no data if a BCP has never been entered for the project. Otherwise, the “BCPs” tab displays with the latest BCP data.


The screenshot displays the PARS II interface for entering an AE Modification. The top navigation bar includes the U.S. Department of Energy logo, the project name 'Selected Project: 000930 - A test project', and the current critical decision 'CD2 (BCF)'. The status date is '09/28/2012' and the CPP data as-of date is '02/21/2010'. The user is identified as 'CREEMAR' with a 'Logout' option.

The main content area is titled 'BCPs' and features a 'Select BCP' dropdown menu with 'BCP-BCP03' selected. Below this, the 'BCP Details' form is visible, containing the following fields:

- BCP Title: BCP03
- BCP Change Directed:
- Request Submission Date:
- BCP Date Approved: 2/12/2014
- BCP Approved By: S. Shane Johnson
- BCP Date Received By:
- BCP Approval Notes:
- BCP TPD (Approved): 900,000.123
- BCP Change in Cost:
- BCP OOH Date (Approved): 11/20/2019
- BCP Change in Schedule (in days): 365
- BCP Change in Scope (Increase=Scope Added, Decrease=Scope Removed, None=No Change in Scope)
- OOB Schedule Contingency (in days): 195
- OOB Cost Contingency: 39,000.123
- Bulk Costs: 4,555,721
- OOB OOs: 11,111
- Contractor Fee/Profit: 22,222
- Contractor IIR: 33,333
- PIIB: 44,444
- Calculated TPC: 43,678,954
- Updated By: DUCHAST
- Updated Date: 4/24/2012 9:21:11 AM

A 'Select Revision Type' dialog box is open on the right side of the screen, showing 'BCP-Add BCP' as the selected option.

Figure 88 BCP Tab – AE Modification

2. Click . The “Select Revision Type” window displays. Select AE MOD and click OK.
3. Enter **Title** to identify the AE Modification. This title will be dynamically added to the “Select BCP” drop-down list.
4. Find and Select **Approved By**.
5. Enter **Approval Notes**.
6. Click . “Save” returns to view-only mode and to the first AE Modification entered for the selected project.

9.5 Budget/Funding Profile

The “Budget/Funding” button in the O&A dropdown pre-populates the “Funding Profile” drop-down list with different types of budget/funding profiles: IPL, OMB, CBR, CD-2 Performance Baseline, and entries for any

BCP budget submittals. Once one of the budget profiles is selected, users select the **Create New Profile** button and can then enter the appropriate Fiscal Year (FY) for the desired Budget Year,” the FY “Start Date” and FY “End Date”.

The Create New Profile window will display and 10/1/2012 and 9/30/2016 have been entered in this example.




Figure 89 Budget/Funding – FY Selection – Start and End Date Entry

After these selections are made, clicking the **Edit Profile Values** button on the toolbar will allow users to enter the financial information that is required in the “Budget/Funding” window. Selecting an End Date beyond the end of the selected fiscal year will create multiple fiscal year columns in the Budget/Funding grid. For example, Selecting FY 12 and 10/1/2012 and 9/30/2016 has created columns FY 13, FY 14, FY 15, and FY 16 as shown in Figure 86 below. Click on the individual cells in the white rows to enter the data.







Figure 90 Budget/Funding – Data Entry

Table 20 Budget/Funding Icons

ACTIVE ICON	PURPOSE
-------------	---------

	Create New Profile will allow the user to setup and enter the data for the selected profile.
	"Opens" the budget/funding table in Edit mode, and allows the user to update the table with the latest set of data.
	Select and view any attachments that were uploaded to this screen.

9.5.1 Enter Budget/Funding Profile

1. Select **Budget/Funding** from the Navigation Bar. The "Budget/Funding" tab displays.






Figure 91 Initial Entry to Budget/Funding

2. Select **Funding Profile** from the first drop-down list.
3. Select the  button from the toolbar.
4. Enter the Budget FY and the FY **Start Date** and FY **End Date** for the funding profile table. The  button on the toolbar will become active at this point.
5. Select the  button and the table will be open for data entry as shown in Figure 87.

RGY Status Date: 04/28/2012 CPP Data As-Of Date: Current User: MOCKCLISYS Logout

Budget/Funding All monetary values are in whole dollars.

Create New Profile Edit Profile Span Remove Profile Save Edit Profile Values Cancel Attachments Reports

Budget / Funding Selection
 Funding Profile: PL-DOE Integrated Priority List Budget Year: FY 12 Start Date: 10/1/2012 End Date: 9/30/2016
 Comparison Profile: Funding Profile Notes:

Description	FY 13	FY 14	FY 15	FY 16	Total
TEC Total					
TEC Design					
TEC Construction					
OPC Total					
OPC (Excluding D&D)					
OPC (D&D)					
TOTAL Request (TPC)	0	0	0	0	0

Updated By: MOCKCLISYS Updated Date: 5/11/2012 1:34:24 PM

Figure 92 Budget/Funding Table - Empty

- Click on a cell in the TEC Design row of the table to begin data entry, type **the whole dollar value** for the cell, and press **TAB**. Pressing **TAB** moves to the next cell in the current row.

ENERGY PARS II Status Date: 04/28/2012 CPP Data As-Of Date: Current User: MOCKCLISYS L


Budget/Funding All monetary values are in whole dollars.

Create New Profile Edit Profile Span Remove Profile Save Edit Profile Values Cancel Attachments Reports

Budget / Funding Selection
 Funding Profile: PL-DOE Integrated Priority List Budget Year: FY 12 Start Date: 10/1/2012 End Date: 9/30/2016
 Comparison Profile: Funding Profile Notes:

Description	FY 13	FY 14	FY 15	FY 16	Total
TEC Total	2,450,000	1,200,000	400,000	450,000	4,500,000
TEC Design	1,200,000	1,200,000	400,000	450,000	3,250,000
TEC Construction	1,250,000				1,250,000
OPC Total					
OPC (Excluding D&D)					
OPC (D&D)					
TOTAL Request (TPC)	2,450,000	1,200,000	400,000	450,000	4,500,000

Figure 93 Budget/Funding Cell Entry

- Click  frequently. Click  to continue entering/editing values.
- When finished, do a final .




Figure 94 Completed Budget/Funding Table

9.5.2 Budget/Funding Profiles

1. From a completed budget/funding table select a profile from the Comparison Profile dropdown.




Figure 95 Compare Funding Profile Option

1. PARS II automatically calculates the difference between the Total Request of the two profiles, in this case the CBR-Congressional Budget Request and the OMB-Office of Management and Budget.

Description	FY 99	FY 00	FY 01	FY 02	FY 03	FY 04	FY 05	FY 06	FY 07	FY 08	FY 09
TEC Total	28,000,000	12,375,000	25,943,000	65,993,000	92,088,000	360,274,000	365,087,000	217,800,000	262,500,000	116,721,000	467,808,000
TEC Design	0	0	0	0	0	279,193,000	113,892,000	97,947,000	197,367,000	60,676,000	395,299,000
TEC Construction	28,000,000	12,375,000	25,943,000	65,993,000	92,088,000	81,081,000	251,195,000	119,853,000	65,133,000	56,045,000	72,509,000
OPC Total	5,000,000	5,000,000	5,000,000	5,000,000	8,000,000	9,292,000	9,357,000	28,200,000	915,000	47,068,000	
OPC (Excluding D&D)	0	0	0	0	0	0	0	0	0	0	
OPC (D&D)	5,000,000	5,000,000	5,000,000	5,000,000	8,000,000	9,292,000	9,357,000	28,200,000	915,000	47,068,000	
TOTAL Request (TPC)	33,000,000	17,375,000	30,943,000	70,993,000	100,088,000	369,566,000	374,444,000	246,000,000	263,415,000	163,789,000	467,808,000
OMB-Office of Management											
Difference	33,000,000	17,375,000	30,943,000	70,993,000	100,088,000	369,566,000	374,444,000	246,000,000	263,415,000	163,789,000	467,808,000




Figure 96 Profile List for Comparison Selection

9.6 Key Performance Parameters (KPPs)

By clicking on the “KPPs” tab within the OA module, the user will bring up a page that allows for viewing, editing, and tracking KPPs. When adding a new KPP, users select the appropriate “CD” or “BCP” during which the KPP is established, assign a KPP number, and complete the “Planned Scope” field.

Once the KPP has been attained, usually at CD-4, the “Delivered Scope” field must be updated. A selection for whether the KPP was validated or not must be made. The KPP list can be sorted and filtered.

Table 21 KPP Icons


ACTIVE ICON	PURPOSE
 Add	Opens window to add a new KPP.
 Edit	Opens KPP window of selected (highlighted) KPP for editing.
 View	Opens KPP window of selected (highlighted) KPP for viewing.
 Remove	Deletes selected (highlighted) KPP.
 Clear Filter	Restores complete list of KPPs by removing any filter that may have been applied.
 Reports	Generates reports, if any, pertaining to the KPPs.

9.6.1 Add a new KPP

1. Select **KPPs** from the navigation bar. The “KPPs” tab displays.

KPP No.	CD or BCP	KPP Planned Scope	KPP Delivered Scope	KPP Validated Yes/No
1	02	(TECHNICAL) Comprehensive performan		
6	02	(SCHEDULE) System operability testing		
2	02	(TECHNICAL) Idaho DEQ approval of air		
3	02	(TECHNICAL) Complete testing with non		
4	02	(TECHNICAL) Facility storage capacity c		
5	02	(SCHEDULE) Construction completion in		

Figure 97 KPP Tab

2. Click . The “Adding a New KPP” screen displays.

Adding a New KPP

Save Cancel

CD or BCP: CDD-Approve Mission Need

KPP No. []

KPP Planned Scope []

KPP Delivered Scope []

KPP Validated Yes/No

Date Updated []

Updated By []

Figure 98 Adding a New KPP Screen

3. If the “KPP” tab was entered from a “CD” or “BCP” screen, then the appropriate CD level or BCP identifier is pre-set in the “CD” or “BCP” drop-down list. If the “KPP” tab was entered from the navigation bar, then select the applicable **CD Level** or **BCP Identifier** from the “CD” or “BCP” drop-down list.

Adding a New KPP

Save Cancel

CD or BCP: []

KPP No. []

KPP Planned Scope []

KPP Delivered Scope []


KPP Validated Yes/No

Date Updated []

Updated By []

Code	Title
CD0	Approve Mission Need
CD1	Approve Alternative Selection and Cost Range
CD2	Approve Performance Baseline
CD4	Approve Start of Operations or Project Completion
BCP	CD2 Original Approved Baseline
BCP	BCP 2 Post Recovery

Figure 99 KPP CD or BCP Dynamic Drop-down List

4. Enter the **KPP No.**
5. Enter **KPP Planned Scope**.
6. **KPP Delivered Scope** is left blank since it is not applicable when first creating a new KPP. Typically, the delivered scope is entered when the project reaches the CD-4 milestone.
7. When done, click . Users are returned to the “KPPs” tab. The new KPP is in the list of KPPs.

9.6.2 Edit an Existing KPP





Figure 100 Select Existing KPP

1. To edit the KPP, highlight the **KPP** and click .
2. When finished editing, click  to retain changes.

9.6.3 Sort the KPP List

1. Click a column header label to sort the list by that column.

9.6.4 Filter the list of KPPs

1. Click the filter icon  for a column and select **filter value** from the drop-down list. The list regenerates with the filter applied.





Figure 101 Filter selection for KPP List

2. Regenerate the full list by clicking . Resorting of the list may be needed.

10 Contractor Monthly Upload

Each month, prior to logging into PARS II, and as a process separate from PARS II, contractors will extract the required EV and Schedule reporting data from their respective local project EVM systems. Details for the extract file requirements and extract file templates can be found in the “CPP Upload Requirements” document.

Once logged into PARS II, users will be taken to the “Project” tab under the OA module. Typically the “Project” tab displays with a project already selected from the prior logon session. Users must verify that the currently selected project is the matching project for the EV and Schedule upload, or **Find** (see Chapter 2) the project for which data is to be loaded. If a contractor has more than one project, the project selection and upload process is repeated for each project and its respective extract file.

Table 22 Projects Icons - Contractor


ACTIVE ICON	PURPOSE
 Find	Search for a project or group of projects.
 View	View the Attributes of the Project or additional information for Contacts, such as phone or e-mail.
 Save Configuration	Save the current Sort Sequence of the Project list for use throughout the current session and for subsequent logon sessions.



Figure 102 Select a Project

Optionally, Contractors may view a description of the project attributes and a list of the project contacts as defined in PARS II by selecting **View** from the “Projects” tab.




Figure 103 View a Project – Contractor

10.1 Project Performance Tab for Contractors

The primary PARS II interface for Contractors comes in the form of the CPP module, labeled “Project Performance,” on the left-hand side collapsible navigation bar. From here, Contractors can upload monthly EV and Schedule data and view project performance, schedule, and time-phased performance dashboards.




Figure 104 Navigation Bar - Project Performance Menu

PARS II accepts a complete set of project data in a Microsoft Access file.

A complete PARS II Microsoft Access template is one that is populated with the following data types for a given reporting period:

1. EV CPR
2. EV Time-phased
3. Schedule Activities
4. Schedule Relationships
5. Management Reserve
6. Variance Analysis Report

10.2 Project Data Upload Screen

Upon accessing the Project Performance module, select “Project Data Upload.”




Figure 105 Project Data Upload Screen – Contractor

Table 23 Project Upload Icons - Contractor

ACTIVE ICON	PURPOSE
	<p>Submits the upload of the selected (via Browse) EVM extract file to the PARS II database. The Submit icon is not activated until the status date is populated and a file has been selected via the Browse button.</p>
	<p>Effect of cancel varies based on when it is clicked.</p> <ul style="list-style-type: none"> • Prior to submittal of a file upload, cancel has no effect, except possible deletion of text entered on this screen. • After submittal of an upload file and before it has reached status of “Uploaded” or “Processing”, the upload is cancelled and is not in the PARS II database. • After submittal of an upload file and after it has reached status of “Uploaded” or “Processing”, the data will continue to be processed (validated) and, assuming no fatal errors, will be incorporated into the PARS II database.

On the “Project Data Upload” tab, the top section of the screen has two line items, each showing a different data format. The first line is for submittal of an ANSI X-12 file, an option not used by PARS II contractors. The other line item data format is the “Access” format. This is the one that DOE contractor’s use, as it corresponds with the PARS II MS Access data template. The data type and format fields are pre-set and grayed out.

10.2.1 Date Fields

- Status Date - Users begin by setting the Status Date. This date must match the contractor's EVM data "as of date" on the extract file, and is referred to in PARS II as the "CPP as of date." In PARS II, this date is independent of the status reporting period date, and it may vary from one project to another.
- Submitted Date – the system automatically populates this field with today's date after the upload is submitted, and populates the "Submitted By" field with the UserID of the user currently logged into PARS II.
- Reviewed Date – Grayed out for contractors as this is set during the review process for data, and, likewise for Reviewed By.

10.2.2 Process Settings

After the "Status Date" is entered, the "Process" drop-down list is automatically set to "Overwrite." The first upload for a particular "Status Date" can be thought of as "overwriting empty tables" with this month's data. Any subsequent upload submittals with the same Status date will overwrite the previous upload for that date.

When the upload process has been successfully completed, the "Process" drop-down list is automatically set to "Completed". Upon subsequent entry to the "Project Data Upload" tab, the "Process" drop-down list is automatically set to "None", indicating there is no further processing required *by the system* as this month's data was successfully incorporated into the PARS II database.

In the event that the contractor needs to perform, or a data reviewer requests a re-submission, then the Status date must remain unchanged and users must manually select "Overwrite."

10.2.3 Disposition Settings

Users submitting uploads do not have to select any options from the "Disposition" drop-down list. The default selection is set by the system as "Open for Import". When the file is submitted for upload, the disposition automatically changes to "Submitted".

10.2.4 Baseline Name

If the EVM data to be uploaded represents a Baseline, users enter an identifying name in the free-text box labeled "Baseline Name."

10.2.5 Browse and Submit

Users select the EVM extract file to upload from their computer via the "Browse" button. Having entered the status date, Baseline name, if appropriate, and selected the upload file via Browse, users click "Submit" from the toolbar.

Note: The Submit icon is not activated until the status date is populated and a file has been selected via the Browse button.

At this point, the system will send the template file to the server, where processing will begin. If the contractor closes the browser or logs out while the file is being uploaded to the server, then no data will be transferred to the PARS II database. If, however the contractor closes the browser or logs out after upload to the server, while validation processes and database table loading are occurring, the processing will continue until it is complete on the server side.

Once the uploaded template file has been processed into the database, the “Status” column will reflect either “Warnings” or “Errors” if there are any. If the upload generated no errors or warnings, the “Status” will be “Completed.” It is possible to accept data with warnings.

Clicking on the “Errors” or “Warnings” indicator produces a report that describes what errors or warnings were encountered during data processing. “Errors” are defined as issues that prevented data from being placed into the database. “Warnings” are items that the contractor or federal staff should be aware of, but the data was accepted into the database.

Once the contractor has uploaded the populated PARS II data template for the given reporting period, an email is automatically sent to the FPD and OECM analyst signifying that the upload has taken place. The federal personnel can then review the uploaded data using the PARS II dashboards and reports. The FPD can subsequently denote that a review has taken place by clicking the “Has the CPP data been reviewed” checkbox on the Monthly Status update screen.

10.2.6 Status Settings

During the process of uploading, status settings will progress from “Waiting” to “Uploaded” to “Processing.”

- **Waiting:** Connecting to the server and transmitting upload file to the server.
- **Uploaded:** File has been uploaded to server, table extraction and validation ready to begin.

NOTE: At this point, users may exit the Project upload screen or logout of PARS II. Processing of the file will continue.

- **Processing:** Performing table/data extraction, validation checks, and PARS II database loading. This process may take minutes or, for very large tables, more than an hour. Users may logout of PARS II and processing will continue.

When the processing is done, the “Status” will be set to one of the following, and remain at that setting until another upload is performed for the selected project.

- **Warnings:** Passed major, but not minor validation checks, resulting in a successful upload and incorporation of EVM data into the PARS II database. This is the typical result expected for most uploads. Clicking the Yellow Radio button will open a window containing the list of warnings.




Figure 106 Upload Warning Status

- **Errors** – Failed one or more major Validation Checks, resulting in an unsuccessful upload. EVM data is not incorporated into the PARS II database.




Figure 107 Upload Error Status

- **Completed** – Passed all validation checks, resulting in a successful upload and incorporation of EVM data into the PARS II database.

10.2.7 Monthly Data Upload Process

1. Select **Project Data Upload** under the Project Performance module.
2. Enter **Status Date**. This date must match the contractor’s EVM data “as of date” on the extract file, and is referred to in PARS II as the “CPP as of date.”
3. If the EVM data to be uploaded represents a Baseline, enter an identifying name in the free-text box labeled “Baseline Name.”
4. Click the **Browse** button and **select the file** to be uploaded.
5. Click **Submit**.

6. Do not exit this screen or logout until after the Status is set to, or has passed, the **Uploaded** stage.




Figure 108 Uploaded Status

7. When the processing is complete, view the Import Log for messages, by clicking the “Warnings” or “Errors” radio button under the status heading.




Figure 109 Warning Status

8. The Import Log with Warning/Error messages displays.




Figure 110 Import Log Window

9. Close the Import Log window when finished viewing.

***NOTE:** For discrepancies between the status date entered on the Project Upload screen and the status date in the upload file, the file will start to upload, but will not complete if a difference is found. The Error/Warning report will note an error alerting the User that the status date entered does not match the status date in the upload file so the issue can be corrected.*

APPENDIX A: ACCESS RIGHTS

PARS II is configured for distinct types of user roles. The following is a breakdown of the types of user roles and the access rights for each group.

Table 24 User Roles and Access Rights

USER ROLE	ACCESS RIGHTS
Acquisition Executive (AE)	<ul style="list-style-type: none"> ▪ Create and run reports ▪ View projects ▪ View attachments ▪ View BCPs ▪ View Project Contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View status ▪ View all monthly status
Contractor Analyst (CA) / Project Controls	<ul style="list-style-type: none"> ▪ Upload CPP data ▪ View CPR dashboards ▪ Add attachments ▪ View projects ▪ View attachments ▪ View project contacts ▪ Create and run reports
Contracting Officer Representative (COR)	<ul style="list-style-type: none"> ▪ Upload CPP data ▪ View CPR dashboards ▪ Add attachments ▪ View projects ▪ View attachments ▪ View project contacts ▪ Create and run reports
Other Staff Offices and Interested Parties(e.g., CF and LM)	<ul style="list-style-type: none"> ▪ Create and run reports ▪ View projects ▪ View attachments ▪ View BCPs ▪ View Project Contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards

USER ROLE	ACCESS RIGHTS
	<ul style="list-style-type: none"> ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View status ▪ View all monthly status
<p>Federal Project Director (FPD) and their Deputy (Non-SC)</p>	<ul style="list-style-type: none"> ▪ Add attachments ▪ Edit monthly FPD status ▪ Review project upload ▪ Create and run reports ▪ View projects ▪ View attachments ▪ View BCPs ▪ View Project Contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View all monthly status
<p>Federal Program Manager (FPM) and their Deputy (Non-SC)</p>	<ul style="list-style-type: none"> ▪ Add attachments ▪ Edit monthly program status ▪ Create and run reports ▪ View projects ▪ View attachments ▪ View BCPs ▪ View Project Contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View all monthly status
<p>OECM Analyst and their Alternate</p>	<ul style="list-style-type: none"> ▪ Add attachments ▪ Add project contacts ▪ Add KPPs ▪ Add projects ▪ Delete their own attachments ▪ Edit project contacts ▪ Edit gateway/critical decisions

USER ROLE	ACCESS RIGHTS
	<ul style="list-style-type: none"> ▪ Edit monthly OECM status ▪ Edit projects ▪ Create and run reports ▪ Review project upload ▪ View projects ▪ View attachments ▪ View BCPs ▪ View project contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View all monthly status
<p>Program Analyst/Program Manager (in PMSO) and their Alternate</p>	<ul style="list-style-type: none"> ▪ Add attachments ▪ Edit monthly program status ▪ Create and run reports ▪ View projects ▪ View attachments ▪ View BCPs ▪ View Project Contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View all monthly status
<p>Office of Science FPM, FPD, and their Alternate</p>	<ul style="list-style-type: none"> ▪ Add attachments ▪ Add project contacts ▪ Add projects ▪ Edit project contacts ▪ Edit gateway/critical decisions ▪ Edit monthly status ▪ Edit projects ▪ Create and run reports ▪ Review project upload ▪ View projects ▪ View attachments ▪ View BCPs ▪ View project contacts

USER ROLE	ACCESS RIGHTS
	<ul style="list-style-type: none"> ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View all monthly status
OECM Senior Management and Executives	<ul style="list-style-type: none"> ▪ Create and run reports ▪ View projects ▪ View attachments ▪ View BCPs ▪ View Project Contacts ▪ View gateway/critical decisions ▪ View KPPs ▪ View Budget/Funding ▪ View dashboards ▪ View oversight status ▪ View program ▪ View program status ▪ View project status ▪ View status ▪ View all monthly status ▪
System Administrator (EES/Dekker)	<ul style="list-style-type: none"> ▪ Full system access and control ▪ Create user accounts and assign permissions ▪ Configure security settings ▪ Set access rights for users and groups

APPENDIX B: CONFIGURING WORKSTATIONS – PARS II

1.1 Introduction

Most users will be comfortable with contacting their IT Helpdesk for completing the instructions below. However, if you have Admin rights on your workstation, and are comfortable with making configuration changes to it, you may follow these directions yourself.

1.2 Installation of ActiveX Control

WINDOWS XP

1. Log onto the workstation to be configured using an ID/Password that can perform administrative functions on that workstation (e.g. Install software, add Active-X controls). Note that administrative access is only required for initial workstation configuration, not ongoing operation of the PARS II application.
2. Using Microsoft Internet Explorer 8, open this link:
<https://pars2.doe.gov/PARS2/SSSTemp/wfSSSXlsView.aspx?RPTID=1000000>
3. There will be the thin yellow bar at the top of the application window: "This website wants to install the following add-on" 'Dekker, Ltd.' From 'Dekker, Ltd.'. If you trust the website and the add-on, and want to install it, click here". Install the Add-On, "...for all users on This Computer". Note: This website has been Certified and Accredited by DOE, and is safe to install controls deployed from this site.
4. You may receive one or more "Internet Explorer Security Warning" popup windows advising that "The software you are installing has not passed Windows Logo testing to verify its compatibility with Windows XP.". Click on "Continue Anyway" every time this popup appears.
5. The required Active-X control from Dekker will have been installed and the workstation should now display a confirmation Excel report, possibly with an Excel macro security warning.
6. Close Excel, click [no] to the question about saving the spreadsheet.
7. Close all IE8 windows which have opened during the install process.
8. Refer to section 1.3 below for additional instructions on Excel macro security.

WINDOWS7 (32- and 64-bit)

1. Log onto the workstation to be configured using an ID/Password that can perform administrative functions on that workstation (e.g. Install software, add Active-X controls). Note that administrative access is only required for initial workstation configuration, not ongoing operation of the PARS II application. Depending on local security group policies, it may be required that the OS account of the end user who will run PARS2 reports will need to have its privileges temporarily elevated to administrator for the ActiveX installation. This varies from site to site; please check with your site IT support personnel for more information.
2. Windows7 64-bit users *must* use the 32-bit version of IE8 (this is the shortcut *not* labeled 64-bit).
3. Internet explorer *must* be started by right-clicking on IE and choosing "Run as Administrator"
4. Click "Yes" when prompted by a window that starts "Do you want to allow the following Program to make changes to this computer?"
5. Using Microsoft Internet Explorer 8, open this link:
6. <https://pars2.doe.gov/PARS2/SSSTemp/wfSSSXlsView.aspx?RPTID=1000000>
7. A yellow bar at the top of the browser will display this message - "To help protect your security, Internet Explorer has restricted this site from showing certain content. Click here for options"
8. A box in the browser window will display - "Click here to install the following ActiveX control: 'Dekker, Ltd.' From 'Dekker, Ltd.'..."
9. Right-click on the second message and select "Install This Add-on for All Users on This Computer..."
10. A box pops up with a message that begins "Do you want to install this software?" Click on "Install"

11. You should see Microsoft Office Excel open a new spreadsheet confirming that you have successfully installed the Dekker, Ltd. ActiveX Control.

1.3 Set MS Office Macro Security to Allow Digitally Signed Content from Application Vendor

MICROSOFT OFFICE EXCEL 2007

1. Start Microsoft Office Excel 2007.
2. Click on the MS Office icon in the upper left-hand corner of the Excel application window.
3. Click on the [Excel Options] button at the bottom.
4. On the left Navigation Bar, click on "Trust Center".
5. On the right, click on "Trust Center Settings".
6. On the left Navigation Bar, click on "Macro Settings".
7. Click on the Radio Button "Disable all macros except digitally signed macros".
8. Click on [OK].
9. Exit Excel.
10. Logon to PARS II
11. Click on "All Reports", then "SSS Reports".
12. Click on the "+" sign to expand the PARS Reports folder.
13. Click on "2A Project Summary by Program".
14. Click View and wait for Excel to open – ignore data values within sheet.
15. If there is a Security Warning bar directly under the Office tool bar, click the Options button
16. A "Security Alert - Macros & ActiveX" screen will open, requesting a decision on whether to trust content from the application vendor.
17. Select "Trust all documents from this publisher"
18. Click OK.
19. Close Excel.
20. View the report again and verify that the report is displaying correctly without a security warning bar.

MICROSOFT OFFICE EXCEL 2003

1. Start Microsoft Office Excel 2003.
2. Click on the Tools menu item.
3. Select Macro.
4. Click on the Security tab.
5. Click on Security Level and select Medium.
6. Click OK to close the Security screen.
7. Exit Excel.
8. Logon to PARS II.
9. Click on "All Reports", then "SSS Reports".
10. Click on the "+" to expand the PARS Reports folder.
11. Click on "2A Project Summary by Program".
12. Click View and wait for Excel to open – ignore data values within the sheet.
13. If there is a Security Warning bar directly under the Office tool bar, click the Options button.
14. A "Security Alert - Macros & ActiveX" screen will open.
15. Select "Trust all documents from this publisher".
16. Click OK.
17. Close Excel.
18. View the report again and verify that the report is displaying correctly without a security warning bar.

APPENDIX C: ACRONYMS

AE	Acquisition Executive
AOA	Alternate OECM Analyst
BCP	Baseline Change Proposal
CA	Contractor Analyst
CBR	Congressional Budget Request
CD	Critical Decision
CFO	Office of the Chief Financial Officer
COR	Contracting Officer Representative
COTS	Commercial-off-the-Shelf
CPM	Contractor Project Manager
CPP	Contractor Project Performance
CPR	Cost Performance Report
CV	Cost Variance
DDR	Dynamic Drilldown Report
DFPD	Deputy Federal Project Director
DOE	Department of Energy
ECD	Estimated Completion Date
EV	Earned Value
EVM	Earned Value Management
FPD	Federal Project Director
FPM	Federal Program Manager
GAO	Government Accountability Office
IEAC	Independent Estimate at Completion
IPL	Integrated Priorities List
KPP	Key Performance Parameter
OA	Oversight and Assessment
OBS	Organizational Breakdown Structure
OECM	Office of Engineering and Construction Management
OMB	Office of Management and Budget
OPC	Other Project Costs
PA	Program Analyst
PARS	Project Assessment and Reporting System

PB	Performance Baseline
PM	Program Manager
PPC	Program Point of Contact
RYG	Red-Yellow-Green
SA	System Administrator
SSS	Sort, Select, and Summarize
SV	Schedule Variance
TEC	Total Estimated Cost
TPC	Total Project Cost
VAC	Variance at Completion
WBS	Work Breakdown Structure

APPENDIX D: PARS II Data Hierarchy Nomenclature Evolution

Nomenclature used in PARS II	Equivalent Nomenclature for future version
Capital Program	Capital Project
Level 1 Program	Level 1 Program Office
Level 2 Program Office	Level 2 Program Organization
Level 3 Capital Program	Level 3 Capital Asset Project

This page left blank intentionally.

APPENDIX E: Glossary of Screen Labels

PARS II V8.020120308

Goal

The primary goal of this glossary is to help PARS II end users understand the items of data that they are viewing or entering on their PARS II application screens. It does not provide technical information on the schema of the PARS II database.

Overview

This document consists of a table defining each data label displayed on PARS II screens. It is divided into sections by PARS II screen title. To find the meaning of a data item, first find the section describing the relevant screen, then find the particular screen label description. When entering dollar values into cost fields the whole dollar amount, rounded to the nearest dollar, must be used.

At the end, a second table contains useful definitions of terms.

Contents

The sections are listed in order of the major functional area of the PARS II System:

PARS II Section/Screen Title	Page Number
• <u>OVERSIGHT & ASSESSMENT</u>	Glossary 4
○ Program Office / Program Organization / Capital Asset Project	Glossary 4
○ Projects	Glossary 9
▪ Add/Edit/View Project	Glossary 9
▪ Add Attachment	Glossary 13
▪ Add/Edit Contact	Glossary 14
○ Critical Decisions	Glossary 15
▪ CD-0	Glossary 15
▪ CD-1	Glossary 16
▪ CD-2	Glossary 17
▪ CD-3A	Glossary 18
▪ CD-3	Glossary 19
▪ CD-4	Glossary 20
▪ Closeout	Glossary 21
○ BCPs	Glossary 21
○ Monthly Status	Glossary 23
▪ FPD	Glossary 23

- OECM Glossary 24
 - Program Glossary 25
 - **Budget / Funding** Glossary 26
 - **KPPs** Glossary 27
 - **Project Overview** See “Add/Edit/View Project” Section on page Glossary 9
 - **All Attachments** Glossary 28
- **PROJECT PERFORMANCE** Glossary 29
 - **CPR Dashboard** Glossary 29
 - **Schedule Dashboard** Glossary 29
 - **Activity Sub-Dashboard** Glossary 29
 - **Timephased Dashboard** Glossary 30
 - **MR Dashboard** Glossary 30
- **HELP** Glossary 30
 - **About** Glossary 30
- **DEFINITIONS OF TERMS** Glossary 31

Descriptions of PARS II Screen Labels

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																																				
OVERSIGHT & ASSESSMENT																																							
Add/View Program Office / Program Organization / Capital Asset Project																																							
Select a Level 1 Program Office:	<p>The official code (acronym) that identifies the DOE Program Offices at the Program Secretarial Officers, Administrators for the National Nuclear Security Administration or equivalent level that is responsible for providing oversight for the project.</p> <table border="1"> <tr><td>ADMIN</td><td>Administrative Support</td></tr> <tr><td>BPA</td><td>Bonneville Power Administration</td></tr> <tr><td>CBFO</td><td>Carlsbad</td></tr> <tr><td>EERE</td><td>Office of Energy Efficiency & Renewable Energy</td></tr> <tr><td>EIA</td><td>Energy Information Administration</td></tr> <tr><td>EM</td><td>Office of Environmental Management</td></tr> <tr><td>FE</td><td>Office of Fossil Energy</td></tr> <tr><td>FLDTST</td><td>Field Testing Program</td></tr> <tr><td>LM</td><td>Office of Legacy Management</td></tr> <tr><td>NA</td><td>National Nuclear Security Administration</td></tr> <tr><td>NE</td><td>Office of Nuclear Energy</td></tr> <tr><td>OE</td><td>Office of Electricity Delivery and Energy Reliability</td></tr> <tr><td>RW</td><td>Office of Civilian Radioactive Waste Management</td></tr> <tr><td>SC</td><td>Office of Science</td></tr> <tr><td>SEPA</td><td>Southeastern Power Administration</td></tr> <tr><td>SFTDEV</td><td>Software Development</td></tr> <tr><td>SWPA</td><td>Southwestern Power Administration</td></tr> <tr><td>WAPA</td><td>Western Area Power Administration</td></tr> </table>	ADMIN	Administrative Support	BPA	Bonneville Power Administration	CBFO	Carlsbad	EERE	Office of Energy Efficiency & Renewable Energy	EIA	Energy Information Administration	EM	Office of Environmental Management	FE	Office of Fossil Energy	FLDTST	Field Testing Program	LM	Office of Legacy Management	NA	National Nuclear Security Administration	NE	Office of Nuclear Energy	OE	Office of Electricity Delivery and Energy Reliability	RW	Office of Civilian Radioactive Waste Management	SC	Office of Science	SEPA	Southeastern Power Administration	SFTDEV	Software Development	SWPA	Southwestern Power Administration	WAPA	Western Area Power Administration	List of Values	User selects a value from the list and does not type in a value.
ADMIN	Administrative Support																																						
BPA	Bonneville Power Administration																																						
CBFO	Carlsbad																																						
EERE	Office of Energy Efficiency & Renewable Energy																																						
EIA	Energy Information Administration																																						
EM	Office of Environmental Management																																						
FE	Office of Fossil Energy																																						
FLDTST	Field Testing Program																																						
LM	Office of Legacy Management																																						
NA	National Nuclear Security Administration																																						
NE	Office of Nuclear Energy																																						
OE	Office of Electricity Delivery and Energy Reliability																																						
RW	Office of Civilian Radioactive Waste Management																																						
SC	Office of Science																																						
SEPA	Southeastern Power Administration																																						
SFTDEV	Software Development																																						
SWPA	Southwestern Power Administration																																						
WAPA	Western Area Power Administration																																						

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES	
Level 2 Program Organization (continued)	The name of the DOE Program Organization . They are organizations within Program Offices that are positioned below the DOE Program. The actual list shown depends on the Level 1 Program Office selection.	List of Values	User selects a value from the list and does not type in a value.	
	EM-31			Office of Budget
	EM-32			Office of Strategic Planning and Analysis
	EM-40			Human Capital and Business Services
	EM-41			Office of Human Capital
	EM-42			Office of Corporate Information and Services
	EM-50			Acquisition and Project Management
	EM-51			Office of Procurement Planning
	EM-52			Office of Contract and Project Execution
	EM-53			Office of Project Management Oversight
	EM-60			Safety Management and Operations
	EM-61			Office of Safety Management
	EM-62			Office of Operations Oversight
	EM-63			Office of Packaging and Transportation
	EM-64			Office of Standards and Quality Assurance
	EM3.01			Office of Project Recovery
	FE			Office of Fossil Energy
	FE-20			Clean Coal
	FE-22			Office of Clean Energy Systems
	FE-24			Office of Sequestration, Hydrogen and Clean Coal Fuels
	FE-26			Office of Planning and Environmental Analysis
	FE-27			Office of Clean Energy Collaboration
	FE-30			Oil and Natural Gas
	FE-32			Oil and Natural Gas Resource Conservation
	FE-34			Office of Oil and Gas Global Security and Supply
FE-35	Office of Planning and Environmental Analysis			
FE-40	Petroleum Reserves			

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																																																														
Level 2 Program Organization (continued)	The name of the DOE Program Organization . They are organizations within Program Offices that are positioned below the DOE Program. The actual list shown depends on the Level 1 Program Office selection.	List of Values	User selects a value from the list and does not type in a value.																																																														
	<table border="1"> <tr><td>FE-42</td><td>Planning and Engineering Office</td></tr> <tr><td>FE-43</td><td>Operations and Readiness Office</td></tr> <tr><td>FE-45</td><td>Office of Economic Planning, Policy and Finance</td></tr> <tr><td>FE-46</td><td>Management and Administration Office</td></tr> <tr><td>FE-47</td><td>Reserve Lands Management Office</td></tr> <tr><td>FE-5</td><td>Office of Communications</td></tr> <tr><td>FE-6</td><td>Office of Management and Field Operations</td></tr> <tr><td>FE-7</td><td>Office of Environment, Security, Safety and Health</td></tr> <tr><td>FE-8</td><td>Office of Alaska Natural Gas Projects</td></tr> <tr><td>LM</td><td>Office of Legacy Management</td></tr> <tr><td>LM-10</td><td>Office of Business Operations</td></tr> <tr><td>LM-20</td><td>Office of Site Operations</td></tr> <tr><td>NA</td><td>National Nuclear Security Administration</td></tr> <tr><td>NA-10</td><td>Defense Programs</td></tr> <tr><td>NA-20</td><td>Office of Defense Nuclear Nonproliferation</td></tr> <tr><td>NA-40</td><td>Office of Emergency Operations</td></tr> <tr><td>NA-50</td><td>Office of Infrastructure and Environment</td></tr> <tr><td>NA-70</td><td>Office of Defense Nuclear Security</td></tr> <tr><td>NE</td><td>Office of Nuclear Energy</td></tr> <tr><td>NE-3</td><td>Nuclear Power Deployment</td></tr> <tr><td>OE</td><td>Office of Electricity Delivery and Energy Reliability</td></tr> <tr><td>OE-10</td><td>Research and Development</td></tr> <tr><td>OE-20</td><td>Permitting, Siting and Analysis</td></tr> <tr><td>OE-30</td><td>Infrastructure Security and Energy Restoration</td></tr> <tr><td>OE-40</td><td>NETL Site Office</td></tr> <tr><td>RW</td><td>Office of Civilian Radioactive Waste Management</td></tr> <tr><td>RW-10</td><td>Office of Business Management</td></tr> <tr><td>RW-5</td><td>Office of Technical Management</td></tr> <tr><td>RW-6</td><td>Office of Operations Management</td></tr> <tr><td>RW-7</td><td>Office of Construction and Site Management</td></tr> <tr><td>RW-8</td><td>Office of Logistics Management</td></tr> </table>			FE-42	Planning and Engineering Office	FE-43	Operations and Readiness Office	FE-45	Office of Economic Planning, Policy and Finance	FE-46	Management and Administration Office	FE-47	Reserve Lands Management Office	FE-5	Office of Communications	FE-6	Office of Management and Field Operations	FE-7	Office of Environment, Security, Safety and Health	FE-8	Office of Alaska Natural Gas Projects	LM	Office of Legacy Management	LM-10	Office of Business Operations	LM-20	Office of Site Operations	NA	National Nuclear Security Administration	NA-10	Defense Programs	NA-20	Office of Defense Nuclear Nonproliferation	NA-40	Office of Emergency Operations	NA-50	Office of Infrastructure and Environment	NA-70	Office of Defense Nuclear Security	NE	Office of Nuclear Energy	NE-3	Nuclear Power Deployment	OE	Office of Electricity Delivery and Energy Reliability	OE-10	Research and Development	OE-20	Permitting, Siting and Analysis	OE-30	Infrastructure Security and Energy Restoration	OE-40	NETL Site Office	RW	Office of Civilian Radioactive Waste Management	RW-10	Office of Business Management	RW-5	Office of Technical Management	RW-6	Office of Operations Management	RW-7	Office of Construction and Site Management	RW-8	Office of Logistics Management
	FE-42			Planning and Engineering Office																																																													
	FE-43			Operations and Readiness Office																																																													
	FE-45			Office of Economic Planning, Policy and Finance																																																													
	FE-46			Management and Administration Office																																																													
	FE-47			Reserve Lands Management Office																																																													
	FE-5			Office of Communications																																																													
	FE-6			Office of Management and Field Operations																																																													
	FE-7			Office of Environment, Security, Safety and Health																																																													
	FE-8			Office of Alaska Natural Gas Projects																																																													
	LM			Office of Legacy Management																																																													
	LM-10			Office of Business Operations																																																													
	LM-20			Office of Site Operations																																																													
	NA			National Nuclear Security Administration																																																													
	NA-10			Defense Programs																																																													
	NA-20			Office of Defense Nuclear Nonproliferation																																																													
	NA-40			Office of Emergency Operations																																																													
	NA-50			Office of Infrastructure and Environment																																																													
	NA-70			Office of Defense Nuclear Security																																																													
	NE			Office of Nuclear Energy																																																													
	NE-3			Nuclear Power Deployment																																																													
	OE			Office of Electricity Delivery and Energy Reliability																																																													
	OE-10			Research and Development																																																													
	OE-20			Permitting, Siting and Analysis																																																													
	OE-30			Infrastructure Security and Energy Restoration																																																													
	OE-40			NETL Site Office																																																													
	RW			Office of Civilian Radioactive Waste Management																																																													
RW-10	Office of Business Management																																																																
RW-5	Office of Technical Management																																																																
RW-6	Office of Operations Management																																																																
RW-7	Office of Construction and Site Management																																																																
RW-8	Office of Logistics Management																																																																

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																														
Level 2 Program Organization (continued)	<p>The name of the DOE Program Organization. They are organizations within Program Offices that are positioned below the DOE Program. The actual list shown depends on the Level 1 Program Office selection.</p> <table border="1" data-bbox="306 256 1392 784"> <tr><td>RW-9</td><td>Office of Project Management</td></tr> <tr><td>SC</td><td>Office of Science</td></tr> <tr><td>SC-21</td><td>Advanced Scientific Computing Research</td></tr> <tr><td>SC-22</td><td>Basic Energy Sciences</td></tr> <tr><td>SC-23</td><td>Biological and Environmental Research</td></tr> <tr><td>SC-24</td><td>Fusion Energy Sciences</td></tr> <tr><td>SC-25</td><td>High Energy Physics</td></tr> <tr><td>SC-26</td><td>Nuclear Physics</td></tr> <tr><td>SC-31</td><td>Safety, Security, and Infrastructure</td></tr> <tr><td>SEPA</td><td>Southeastern Power Administration</td></tr> <tr><td>CNCPT</td><td>Conceptualization</td></tr> <tr><td>CODE</td><td>Software Coding</td></tr> <tr><td>DSGN</td><td>Software Design</td></tr> <tr><td>SWPA</td><td>Southwestern Power Administration</td></tr> <tr><td>WAPA</td><td>Western Area Power Administration</td></tr> </table>	RW-9	Office of Project Management	SC	Office of Science	SC-21	Advanced Scientific Computing Research	SC-22	Basic Energy Sciences	SC-23	Biological and Environmental Research	SC-24	Fusion Energy Sciences	SC-25	High Energy Physics	SC-26	Nuclear Physics	SC-31	Safety, Security, and Infrastructure	SEPA	Southeastern Power Administration	CNCPT	Conceptualization	CODE	Software Coding	DSGN	Software Design	SWPA	Southwestern Power Administration	WAPA	Western Area Power Administration	List of Values	User selects a value from the list and does not type in a value.
RW-9	Office of Project Management																																
SC	Office of Science																																
SC-21	Advanced Scientific Computing Research																																
SC-22	Basic Energy Sciences																																
SC-23	Biological and Environmental Research																																
SC-24	Fusion Energy Sciences																																
SC-25	High Energy Physics																																
SC-26	Nuclear Physics																																
SC-31	Safety, Security, and Infrastructure																																
SEPA	Southeastern Power Administration																																
CNCPT	Conceptualization																																
CODE	Software Coding																																
DSGN	Software Design																																
SWPA	Southwestern Power Administration																																
WAPA	Western Area Power Administration																																
Level 3 Capital Asset Project	<p>The name of the Capital Asset Project that may represent multiple, smaller, more discrete and usable projects that collectively meet the mission need. For Program Offices who do not use this structure, the Level 3 entry will equate to the Level 4 entry. In both cases, the name of the project will be entered.</p> <p>If the value of the Capital Asset data element is not known at the time of project initiation, then the value of the DOE Project Number must be placed in this field.</p>	AlphaNum (100)	Remediation of Remote Site X Remediation of Remote Site Y Remediation of Remote Site Z																														

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES						
Add/Edit/View Project									
PARS Project ID	<p>[Level 4 of Hierarchy] The PARS Project ID is the official Project Identification Code for all projects contained in the PARS II database.</p> <p>The value of the PARS Project ID is assigned automatically by PARS II when the project is created. The PARS II Project ID will be visible on all relevant screens and reports.</p> <p>To maintain compatibility with the Project ID used in the budget, PARS I, and PARS II will also display the DOE Project Number data element on many screens and reports.</p>	Non-Entry Field	N/A						
CD0 Date	The actual date that the Critical Decision 0 Milestone was approved.	Date (10)	12/31/2020						
DOE Project Number	[Level 4 of Hierarchy] The DOE Project Number , also known as the DOE Project ID , is the official DOE Project Identification Code for construction and engineering design projects as reported in the OMB A-11 Exhibit 300 or the program budget submission.	AlphaNum (50)	06-SC-01 05-D-401 U233-ORNL-3019 XX-NE-XXX-1 98-D-126 ORP-0060:01-D-16C:FY2006						
Project Name	The official name of the project as approved by the Acquisition Executive. (e.g., National Ignition Facility).	AlphaNum (80)	Enterprise Secure Network Accelerator Project for Upgrade of the LHC Next Generation Nuclear Plant (NGNP) Production Bays Upgrade						
Project Acronym	The acronym or abbreviated name of the project.	AlphaNum (15)	NIF						
Project Description	A brief description of the project's scope.	AlphaNum (1000)	Water Treatment Research						
Project Type	<p>The Project Type Code categorizes a project by major function, such as construction, remediation, major item of equipment, information technology, etc. Only one selection can be made. If combination of project types, then the predominant type based on cost should be selected.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td>1 - Facility Construction</td></tr> <tr><td>2 - Infrastructure Improvements</td></tr> <tr><td>3 - Restoration or Remediation</td></tr> <tr><td>4 - Information Technology</td></tr> <tr><td>5 - Major Items of Equipment</td></tr> <tr><td>6 - Decontamination & Decommissioning</td></tr> </table>	1 - Facility Construction	2 - Infrastructure Improvements	3 - Restoration or Remediation	4 - Information Technology	5 - Major Items of Equipment	6 - Decontamination & Decommissioning	List of Values	User selects a value from the list and does not type in a value.
1 - Facility Construction									
2 - Infrastructure Improvements									
3 - Restoration or Remediation									
4 - Information Technology									
5 - Major Items of Equipment									
6 - Decontamination & Decommissioning									

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																						
Nuclear/Non-Nuclear	<p>The "Project Type 2" data element is a companion to the "Project Type 1" data element and indicates if the major function from Project Type 1 is a nuclear or nonnuclear project type. Only one selection can be made. If combination of project types, then the predominant type based on cost should be selected.</p> <table border="1" data-bbox="310 306 1409 529"> <tr> <td data-bbox="310 428 569 456">1 – Nuclear</td> <td data-bbox="569 306 1409 456">A reactor or a non-reactor nuclear facility where an activity is conducted for or on behalf of DOE and includes any related area, structure, facility, or activity to the extent necessary to ensure proper implementation of the requirements established by 10 CFR 830. A facility in which activities or operations involve radioactive and/or fissionable materials in such form and quantity that a nuclear hazard potentially exists to the employees or the general public. (IP-425-01, Rev. 1)</td> </tr> <tr> <td data-bbox="310 501 569 529">2 - Non-Nuclear</td> <td data-bbox="569 456 1409 529">A facility with potentially releasable quantities of radioactive materials that are less than 40 CFR 302 levels, but have potentially releasable quantities of hazardous chemicals meeting 40 CFR 302, Table 302.4. (IP-425-01, Rev. 1)</td> </tr> </table>	1 – Nuclear	A reactor or a non-reactor nuclear facility where an activity is conducted for or on behalf of DOE and includes any related area, structure, facility, or activity to the extent necessary to ensure proper implementation of the requirements established by 10 CFR 830. A facility in which activities or operations involve radioactive and/or fissionable materials in such form and quantity that a nuclear hazard potentially exists to the employees or the general public. (IP-425-01, Rev. 1)	2 - Non-Nuclear	A facility with potentially releasable quantities of radioactive materials that are less than 40 CFR 302 levels, but have potentially releasable quantities of hazardous chemicals meeting 40 CFR 302, Table 302.4. (IP-425-01, Rev. 1)	List of Values	User selects a value from the list and does not type in a value.																		
1 – Nuclear	A reactor or a non-reactor nuclear facility where an activity is conducted for or on behalf of DOE and includes any related area, structure, facility, or activity to the extent necessary to ensure proper implementation of the requirements established by 10 CFR 830. A facility in which activities or operations involve radioactive and/or fissionable materials in such form and quantity that a nuclear hazard potentially exists to the employees or the general public. (IP-425-01, Rev. 1)																								
2 - Non-Nuclear	A facility with potentially releasable quantities of radioactive materials that are less than 40 CFR 302 levels, but have potentially releasable quantities of hazardous chemicals meeting 40 CFR 302, Table 302.4. (IP-425-01, Rev. 1)																								
Program	<p>The DOE Program Office data element to which the project is assigned. Only one selection can be made.</p> <table border="1" data-bbox="310 581 1440 865"> <tr><td data-bbox="310 581 569 609">EE</td><td data-bbox="569 581 1440 609">Office of Energy Efficiency & Renewable Energy</td></tr> <tr><td data-bbox="310 609 569 636">EM</td><td data-bbox="569 609 1440 636">Office of Environmental Management</td></tr> <tr><td data-bbox="310 636 569 664">FE</td><td data-bbox="569 636 1440 664">Office of Fossil Energy</td></tr> <tr><td data-bbox="310 664 569 691">NA</td><td data-bbox="569 664 1440 691">National Nuclear Security Administration</td></tr> <tr><td data-bbox="310 691 569 719">NE</td><td data-bbox="569 691 1440 719">Office of Nuclear Energy</td></tr> <tr><td data-bbox="310 719 569 747">RW</td><td data-bbox="569 719 1440 747">Office of Civilian Radioactive Waste Management</td></tr> <tr><td data-bbox="310 747 569 774">SC</td><td data-bbox="569 747 1440 774">Office of Science</td></tr> <tr><td data-bbox="310 774 569 802">WAPA</td><td data-bbox="569 774 1440 802">Western Area Power Administration</td></tr> <tr><td data-bbox="310 802 569 829">EM-L</td><td data-bbox="569 802 1440 829">Office of Environmental Management – Line Item Projects Only</td></tr> <tr><td data-bbox="310 829 569 857">SC-IT</td><td data-bbox="569 829 1440 857">Office of Science – IT Projects Only</td></tr> <tr><td data-bbox="310 857 569 885">EM-C</td><td data-bbox="569 857 1440 885">Office of Environmental Management – Cleanup Projects Only</td></tr> </table>	EE	Office of Energy Efficiency & Renewable Energy	EM	Office of Environmental Management	FE	Office of Fossil Energy	NA	National Nuclear Security Administration	NE	Office of Nuclear Energy	RW	Office of Civilian Radioactive Waste Management	SC	Office of Science	WAPA	Western Area Power Administration	EM-L	Office of Environmental Management – Line Item Projects Only	SC-IT	Office of Science – IT Projects Only	EM-C	Office of Environmental Management – Cleanup Projects Only	List of Values	User selects a value from the list and does not type in a value.
EE	Office of Energy Efficiency & Renewable Energy																								
EM	Office of Environmental Management																								
FE	Office of Fossil Energy																								
NA	National Nuclear Security Administration																								
NE	Office of Nuclear Energy																								
RW	Office of Civilian Radioactive Waste Management																								
SC	Office of Science																								
WAPA	Western Area Power Administration																								
EM-L	Office of Environmental Management – Line Item Projects Only																								
SC-IT	Office of Science – IT Projects Only																								
EM-C	Office of Environmental Management – Cleanup Projects Only																								
CPP Upload Requirements	<p>The level of detail contained within and/or a requirement for Contractor Project Performance Data uploads.</p> <table border="1" data-bbox="310 940 1440 1219"> <tr><td data-bbox="310 940 569 967">CPP Upload - Complete</td><td data-bbox="569 940 1440 967">CPP Upload – Complete</td></tr> <tr><td data-bbox="310 967 569 1016">CPP Upload – w/Attachment</td><td data-bbox="569 967 1440 1016">CPP Upload – Plus MR &/or Contingency Attachment</td></tr> <tr><td data-bbox="310 1016 569 1044">CPP Upload – Waived</td><td data-bbox="569 1016 1440 1044">CPP Upload – Late CD-3 – Attachment Only</td></tr> <tr><td data-bbox="310 1044 569 1071">CPP Upload – Exception</td><td data-bbox="569 1044 1440 1071">CPP Upload – Waived w/Exception – Attachment Only</td></tr> <tr><td data-bbox="310 1071 569 1120">CPP Upload – Not Waived</td><td data-bbox="569 1071 1440 1120">CPP Upload – Issue to be Resolved – Attachment Only</td></tr> <tr><td data-bbox="310 1120 569 1169">CPP Upload – Not Applicable</td><td data-bbox="569 1120 1440 1169">CPP Upload – N/A under \$20M</td></tr> <tr><td data-bbox="310 1169 569 1219">CPP Upload – Not Required</td><td data-bbox="569 1169 1440 1219">CPP Upload – Exception No Input Required</td></tr> </table>	CPP Upload - Complete	CPP Upload – Complete	CPP Upload – w/Attachment	CPP Upload – Plus MR &/or Contingency Attachment	CPP Upload – Waived	CPP Upload – Late CD-3 – Attachment Only	CPP Upload – Exception	CPP Upload – Waived w/Exception – Attachment Only	CPP Upload – Not Waived	CPP Upload – Issue to be Resolved – Attachment Only	CPP Upload – Not Applicable	CPP Upload – N/A under \$20M	CPP Upload – Not Required	CPP Upload – Exception No Input Required	List of Values	User selects a value from the list and does not type in a value.								
CPP Upload - Complete	CPP Upload – Complete																								
CPP Upload – w/Attachment	CPP Upload – Plus MR &/or Contingency Attachment																								
CPP Upload – Waived	CPP Upload – Late CD-3 – Attachment Only																								
CPP Upload – Exception	CPP Upload – Waived w/Exception – Attachment Only																								
CPP Upload – Not Waived	CPP Upload – Issue to be Resolved – Attachment Only																								
CPP Upload – Not Applicable	CPP Upload – N/A under \$20M																								
CPP Upload – Not Required	CPP Upload – Exception No Input Required																								

Project Activity Status Code	The current activity status of the project.		List of Values	User selects a value from the list and does not type in a value.
	Active	The project is being tracked in PARS, has achieved CD-0 and has not achieved CD-4.		
	Complete	The project is no longer being tracked in PARS and has achieved CD-4.		
	Cancelled	The project is no longer being tracked in PARS and did not achieve CD-4.		
	Other	The project is no longer a DOE 413 project, is not completed, on-hold, and is not cancelled. An example of "Other" includes alternative financed facilities after CD-1 is approved.		
Project On Hold	The current on-hold status of a project.		Yes/No	Yes No
Project of Special Interest	Identifies this project as one of "special interest" to the DOE Secretary or Deputy Secretary.		Yes/No	Yes No

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																																																
Site Code	<p>The abbreviation for Project Site. Note that sites have only been set up for DOE facilities where projects are located. For international projects, select the site which is managing the project. If a new site must be added, then request it be added to the pull down menu. If more than one site is involved, then select the site where the FPD is located or where the most money is spent.</p> <table border="1" data-bbox="317 329 1451 1174"> <tbody> <tr><td>Ames</td><td>Ames National Laboratory</td></tr> <tr><td>ANL</td><td>Argonne National Laboratory</td></tr> <tr><td>Ashtable</td><td>Ashtable Closure Project</td></tr> <tr><td>Bayou Choctaw (LA)</td><td>Bayou Choctaw</td></tr> <tr><td>BNL</td><td>Brookhaven National Laboratory</td></tr> <tr><td>Carlsbad</td><td>Carlsbad-WIPP</td></tr> <tr><td>ETEC</td><td>Energy Technology Engineering Center</td></tr> <tr><td>ETTP</td><td>East Tennessee Technology Park</td></tr> <tr><td>Fernald</td><td>Fernald</td></tr> <tr><td>FNAL</td><td>Fermi National Accelerator Laboratory</td></tr> <tr><td>INL</td><td>Idaho National Laboratory</td></tr> <tr><td>KAPL</td><td>Knolls Atomic Power Laboratory</td></tr> <tr><td>KCP</td><td>Kansas City Plant</td></tr> <tr><td>LANL</td><td>Los Alamos National Laboratory</td></tr> <tr><td>LBNL</td><td>Lawrence Berkeley National Laboratory</td></tr> <tr><td>LLNL</td><td>Lawrence Livermore National Laboratory</td></tr> <tr><td>Miamisburg</td><td>Miamisburg</td></tr> <tr><td>Moab</td><td>Moab</td></tr> <tr><td>MSU</td><td>Michigan State University</td></tr> <tr><td>NETL (PA)</td><td>National Energy Technology Laboratory</td></tr> <tr><td>NETL (WV)</td><td>National Energy Technology Laboratory</td></tr> <tr><td>Nevada Offsite</td><td>Nevada Offsite</td></tr> <tr><td>NREL</td><td>National Renewable Energy Laboratory</td></tr> <tr><td>NTS</td><td>Nevada Test Site</td></tr> </tbody> </table>	Ames	Ames National Laboratory	ANL	Argonne National Laboratory	Ashtable	Ashtable Closure Project	Bayou Choctaw (LA)	Bayou Choctaw	BNL	Brookhaven National Laboratory	Carlsbad	Carlsbad-WIPP	ETEC	Energy Technology Engineering Center	ETTP	East Tennessee Technology Park	Fernald	Fernald	FNAL	Fermi National Accelerator Laboratory	INL	Idaho National Laboratory	KAPL	Knolls Atomic Power Laboratory	KCP	Kansas City Plant	LANL	Los Alamos National Laboratory	LBNL	Lawrence Berkeley National Laboratory	LLNL	Lawrence Livermore National Laboratory	Miamisburg	Miamisburg	Moab	Moab	MSU	Michigan State University	NETL (PA)	National Energy Technology Laboratory	NETL (WV)	National Energy Technology Laboratory	Nevada Offsite	Nevada Offsite	NREL	National Renewable Energy Laboratory	NTS	Nevada Test Site	List of Values	User selects a value from the list and does not type in a value.
Ames	Ames National Laboratory																																																		
ANL	Argonne National Laboratory																																																		
Ashtable	Ashtable Closure Project																																																		
Bayou Choctaw (LA)	Bayou Choctaw																																																		
BNL	Brookhaven National Laboratory																																																		
Carlsbad	Carlsbad-WIPP																																																		
ETEC	Energy Technology Engineering Center																																																		
ETTP	East Tennessee Technology Park																																																		
Fernald	Fernald																																																		
FNAL	Fermi National Accelerator Laboratory																																																		
INL	Idaho National Laboratory																																																		
KAPL	Knolls Atomic Power Laboratory																																																		
KCP	Kansas City Plant																																																		
LANL	Los Alamos National Laboratory																																																		
LBNL	Lawrence Berkeley National Laboratory																																																		
LLNL	Lawrence Livermore National Laboratory																																																		
Miamisburg	Miamisburg																																																		
Moab	Moab																																																		
MSU	Michigan State University																																																		
NETL (PA)	National Energy Technology Laboratory																																																		
NETL (WV)	National Energy Technology Laboratory																																																		
Nevada Offsite	Nevada Offsite																																																		
NREL	National Renewable Energy Laboratory																																																		
NTS	Nevada Test Site																																																		

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																																												
Site Code (continued)	<p>The abbreviation for Project Site. Note that sites have only been set up for DOE facilities where projects are located. For international projects, select the site which is managing the project. If a new site must be added, then request it be added to the pull down menu. If more than one site is involved, then select the site where the FPD is located or where the most money is spent.</p> <table border="1" data-bbox="306 331 1430 1105"> <tr><td>Oak Ridge</td><td>Oak Ridge</td></tr> <tr><td>ORNL</td><td>Oak Ridge National Laboratory</td></tr> <tr><td>ORP</td><td>Office of River Protection</td></tr> <tr><td>Paducah</td><td>Paducah Gaseous Diffusion Plant</td></tr> <tr><td>Pantex</td><td>Pantex Plant</td></tr> <tr><td>PNNL</td><td>Pacific Northwest National Laboratory</td></tr> <tr><td>Portsmouth</td><td>Portsmouth Gaseous Diffusion Plant</td></tr> <tr><td>PPPL</td><td>Princeton Plasma Physics Laboratory</td></tr> <tr><td>PPPO</td><td>Portsmouth Paducah Project Office</td></tr> <tr><td>Richland</td><td>Richland</td></tr> <tr><td>Rochester</td><td>Rochester, NY</td></tr> <tr><td>Russia</td><td>Russia</td></tr> <tr><td>SEFOR - Arkansas</td><td>Southwest Experimental Fast Oxide Reactor - Arkansas</td></tr> <tr><td>SLAC</td><td>Stanford Linear Accelerator Center</td></tr> <tr><td>SNL</td><td>Sandia National Laboratories</td></tr> <tr><td>SPR</td><td>Strategic Petroleum Reserve</td></tr> <tr><td>SRS</td><td>Savannah River Site</td></tr> <tr><td>TBD</td><td>To Be Determined</td></tr> <tr><td>TJNAF</td><td>Thomas Jefferson National Accelerator Laboratory</td></tr> <tr><td>West Valley</td><td>West Valley Demonstration Project</td></tr> <tr><td>Y-12</td><td>Y-12 National Security Complex</td></tr> <tr><td>Yucca Mountain</td><td>Yucca Mountain</td></tr> </table>	Oak Ridge	Oak Ridge	ORNL	Oak Ridge National Laboratory	ORP	Office of River Protection	Paducah	Paducah Gaseous Diffusion Plant	Pantex	Pantex Plant	PNNL	Pacific Northwest National Laboratory	Portsmouth	Portsmouth Gaseous Diffusion Plant	PPPL	Princeton Plasma Physics Laboratory	PPPO	Portsmouth Paducah Project Office	Richland	Richland	Rochester	Rochester, NY	Russia	Russia	SEFOR - Arkansas	Southwest Experimental Fast Oxide Reactor - Arkansas	SLAC	Stanford Linear Accelerator Center	SNL	Sandia National Laboratories	SPR	Strategic Petroleum Reserve	SRS	Savannah River Site	TBD	To Be Determined	TJNAF	Thomas Jefferson National Accelerator Laboratory	West Valley	West Valley Demonstration Project	Y-12	Y-12 National Security Complex	Yucca Mountain	Yucca Mountain	List of Values	User selects a value from the list and does not type in a value.
Oak Ridge	Oak Ridge																																														
ORNL	Oak Ridge National Laboratory																																														
ORP	Office of River Protection																																														
Paducah	Paducah Gaseous Diffusion Plant																																														
Pantex	Pantex Plant																																														
PNNL	Pacific Northwest National Laboratory																																														
Portsmouth	Portsmouth Gaseous Diffusion Plant																																														
PPPL	Princeton Plasma Physics Laboratory																																														
PPPO	Portsmouth Paducah Project Office																																														
Richland	Richland																																														
Rochester	Rochester, NY																																														
Russia	Russia																																														
SEFOR - Arkansas	Southwest Experimental Fast Oxide Reactor - Arkansas																																														
SLAC	Stanford Linear Accelerator Center																																														
SNL	Sandia National Laboratories																																														
SPR	Strategic Petroleum Reserve																																														
SRS	Savannah River Site																																														
TBD	To Be Determined																																														
TJNAF	Thomas Jefferson National Accelerator Laboratory																																														
West Valley	West Valley Demonstration Project																																														
Y-12	Y-12 National Security Complex																																														
Yucca Mountain	Yucca Mountain																																														
Success Metric	<p>GAO Success Metric – Actual & Forecast</p> <table border="1" data-bbox="306 1154 1430 1393"> <tr><td>Yes</td><td>Yes - Met Standard</td></tr> <tr><td>No-Cost</td><td>No - Did not meet Cost Standard</td></tr> <tr><td>No-Scope</td><td>No - Did not meet Scope Standard</td></tr> <tr><td>Yes(F)</td><td>Yes – Forecasted to Meet Standard</td></tr> <tr><td>No-Cost(F)</td><td>No – Forecasted to not meet Cost Standard</td></tr> <tr><td>No-Scope(F)</td><td>No – Forecasted to not meet Scope Standard</td></tr> <tr><td>N/A</td><td>Do Not Include</td></tr> <tr><td>Temporary</td><td>To allow for saving in other categories</td></tr> </table>	Yes	Yes - Met Standard	No-Cost	No - Did not meet Cost Standard	No-Scope	No - Did not meet Scope Standard	Yes(F)	Yes – Forecasted to Meet Standard	No-Cost(F)	No – Forecasted to not meet Cost Standard	No-Scope(F)	No – Forecasted to not meet Scope Standard	N/A	Do Not Include	Temporary	To allow for saving in other categories	List of Values	User selects a value from the list and does not type in a value.																												
Yes	Yes - Met Standard																																														
No-Cost	No - Did not meet Cost Standard																																														
No-Scope	No - Did not meet Scope Standard																																														
Yes(F)	Yes – Forecasted to Meet Standard																																														
No-Cost(F)	No – Forecasted to not meet Cost Standard																																														
No-Scope(F)	No – Forecasted to not meet Scope Standard																																														
N/A	Do Not Include																																														
Temporary	To allow for saving in other categories																																														

PDRI	The PDRI for buildings is a comprehensive, weighted checklist of scope definition elements presented in a score sheet format and grouped into 15 categories and 3 main sections. It provides a tool for an individual or project team to objectively evaluate the status of a building project during pre-project planning. The project is rated on up to 1000 points and the lower the score, the better.	Yes/No/N/A	Yes No N/A														
TRA	A technology readiness assessment (TRA) examines program concepts, technology requirements, and demonstrated technology capabilities in order to determine technological maturity.	Yes/No/N/A	Yes No N/A														
IPT	The Integrated Project Team (IPT) is essential to the successful execution of the overall project goals and objectives. The IPT is established at the very onset of the initial project authorization and assists the PM in developing the strategies for the design and construction processes and resource requirements. <table border="1" data-bbox="304 418 1438 597"> <tr> <td>EIR-G</td> <td>Green, properly staffed based on EIR</td> </tr> <tr> <td>EIR-Y</td> <td>Yellow, pursuing staff based on EIR</td> </tr> <tr> <td>EIR-R</td> <td>Red, insufficiently staffed & study not conducted</td> </tr> <tr> <td>IPR-G</td> <td>Green, properly staffed based on IPR</td> </tr> <tr> <td>IPR-Y</td> <td>Yellow, pursuing staff based on IPR</td> </tr> <tr> <td>IPR-R</td> <td>Red, insufficiently staffed & study no conducted on IPR</td> </tr> <tr> <td>N/A</td> <td></td> </tr> </table>	EIR-G	Green, properly staffed based on EIR	EIR-Y	Yellow, pursuing staff based on EIR	EIR-R	Red, insufficiently staffed & study not conducted	IPR-G	Green, properly staffed based on IPR	IPR-Y	Yellow, pursuing staff based on IPR	IPR-R	Red, insufficiently staffed & study no conducted on IPR	N/A		List of Values	User selects a value from the list and does not type in a value.
EIR-G	Green, properly staffed based on EIR																
EIR-Y	Yellow, pursuing staff based on EIR																
EIR-R	Red, insufficiently staffed & study not conducted																
IPR-G	Green, properly staffed based on IPR																
IPR-Y	Yellow, pursuing staff based on IPR																
IPR-R	Red, insufficiently staffed & study no conducted on IPR																
N/A																	
FPM Name	The full name of the Federal project Manager (FPM) who is currently assigned to this project. This is selected from the "master" list of contacts. The program point of contact for the project.	List of Values	User searches for an existing contact record than selects a value from the search results list and does not type in a value.														
FPD Name	The full name of the Federal project Director (FPD) who is currently assigned to this project. This is selected from the "master" list of contacts.	List of Values	User searches for an existing contact record than selects a value from the search results list and does not type in a value.														
OECM Analyst	The full name of the OECM Analyst who is currently assigned to the project. This is selected from the "master" list of contacts.	List of Values	User searches for an existing contact record than selects a value from the search results list and does not type in a value.														
Prime Contractor	The prime contractor responsible for overall management of the project. This is selected from the "master" list of contacts.	Non-Entry Field	N/A														
SCREEN LABEL	FIELD DESCRIPTION	TYPE	EXAMPLES														
Add Attachment																	
Narrative, Hyperlink or Document Drop-down at top of Add Attachment pop-up	This drop-down selects between the 3 types of attachments. The fields on the screen change accordingly. <table border="1" data-bbox="304 1247 1396 1430"> <tr> <td>Narrative</td> <td>Text entered by the user into a "free-text memo field". Type = AlphaNum (4000)</td> </tr> <tr> <td>Document</td> <td>Allows a user's file to be attached. Type = any file on the user's PC; usually a Word or Excel or PDF file.</td> </tr> <tr> <td>Hyperlink</td> <td>Allows a user to create a hyperlink which, when clicked on, will bring up the referenced web page. Type = URL</td> </tr> </table>	Narrative	Text entered by the user into a "free-text memo field". Type = AlphaNum (4000)	Document	Allows a user's file to be attached. Type = any file on the user's PC; usually a Word or Excel or PDF file.	Hyperlink	Allows a user to create a hyperlink which, when clicked on, will bring up the referenced web page. Type = URL	List of Values	User selects a value from the list and does not type in a value.								
Narrative	Text entered by the user into a "free-text memo field". Type = AlphaNum (4000)																
Document	Allows a user's file to be attached. Type = any file on the user's PC; usually a Word or Excel or PDF file.																
Hyperlink	Allows a user to create a hyperlink which, when clicked on, will bring up the referenced web page. Type = URL																

Title	<p>The title of the electronic document to be attached to the project. Note: documents to be attached must not be categorized as "sensitive" or "classified."</p> <table border="1" data-bbox="304 219 1436 418"> <tr><td>Acquisition Executive Delegation memos</td></tr> <tr><td>Acquisition Strategy/Plans</td></tr> <tr><td>Risk Management Plan and Risk Assessment updates</td></tr> <tr><td>Contractor Project Performance/Status Reports (monthly or as required by the contract)</td></tr> <tr><td>Quarterly Project Performance Reports/Briefing Slides</td></tr> <tr><td>Project Review Reports</td></tr> </table>	Acquisition Executive Delegation memos	Acquisition Strategy/Plans	Risk Management Plan and Risk Assessment updates	Contractor Project Performance/Status Reports (monthly or as required by the contract)	Quarterly Project Performance Reports/Briefing Slides	Project Review Reports	List of Values	<p>In the case of Attachment Title – if none of the listed titles is appropriate, the user can type a different title string into the field.</p> <p>Such as: Interconnection Security Agreement (ISA) document.</p> <p>Type = AlphaNum (100)</p>
Acquisition Executive Delegation memos									
Acquisition Strategy/Plans									
Risk Management Plan and Risk Assessment updates									
Contractor Project Performance/Status Reports (monthly or as required by the contract)									
Quarterly Project Performance Reports/Briefing Slides									
Project Review Reports									
Description	A text description of the attachment, providing additional information such as the attachment sub-title.	AlphaNum (80)	This attachment is the full explanation for the re-baseline request.						
Version	The official version number or code affixed to this document or narrative or hyperlink, if available.	AlphaNum (30)	1998-ABC-120 110						
Document No. (AKA Doc #)	The official identification number or code assigned to this document, if available.	AlphaNum (30)	1 A100-a 1234-AA-N						
Narrative	Narrative – text entered by user. This field is present only if this type of attachment is selected. Dekker tool places all memo field entries in the Narrative category. The "Description" field is character limited, so this is the opportunity for the submitter to provide stand alone information regarding the project.	AlphaNum (4000)	The user can enter a large amount of text into this text field.						
Hyperlink	Allows a user to attach a hyperlink which when clicked on will bring up that web page. This field is present only if this type of attachment is selected.	AlphaNum (50)	https://pars2.doe.gov						
Document	The computer filename of the attachment. This is selected via the standard Windows browse files feature. This field is present only if this type of attachment is selected.	AlphaNum (255)	Glossary of Screen Labels for PARS II V1.0.0.doc						

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES																														
Add/Edit Contact																																	
Role	<p>The contact's assigned role for this project. Note: this may be different from the contact's official title. [Field set only by PARS II Admin]</p> <table border="1"> <tr><td>AE</td><td>Acquisition Executive</td></tr> <tr><td>Contractor Analyst</td><td>Contractor Analyst / Project Controls</td></tr> <tr><td>Contractor PM</td><td>Contractor Project Manager</td></tr> <tr><td>Deputy FPD</td><td>Deputy Federal Project Director</td></tr> <tr><td>FPD Name</td><td>Federal Project Director</td></tr> <tr><td>FPM</td><td>Federal Program Manager</td></tr> <tr><td>Deputy FPM</td><td>Deputy Federal Program Manager</td></tr> <tr><td>OECM Analyst</td><td>OECM Analyst (Lead)</td></tr> <tr><td>OECM Analyst (Alt)</td><td>OECM Analyst (Alternate)</td></tr> <tr><td>PARS Help Desk</td><td>PARS Help Desk</td></tr> <tr><td>PARS System Admin</td><td>PARS System Admin</td></tr> <tr><td>Prime Contractor</td><td>Contractor</td></tr> <tr><td>SAE</td><td>Senior Acquisition Executive</td></tr> <tr><td>US</td><td>Under Secretary</td></tr> <tr><td>PSO</td><td>Program Secretarial Officer/Administrator</td></tr> </table>	AE	Acquisition Executive	Contractor Analyst	Contractor Analyst / Project Controls	Contractor PM	Contractor Project Manager	Deputy FPD	Deputy Federal Project Director	FPD Name	Federal Project Director	FPM	Federal Program Manager	Deputy FPM	Deputy Federal Program Manager	OECM Analyst	OECM Analyst (Lead)	OECM Analyst (Alt)	OECM Analyst (Alternate)	PARS Help Desk	PARS Help Desk	PARS System Admin	PARS System Admin	Prime Contractor	Contractor	SAE	Senior Acquisition Executive	US	Under Secretary	PSO	Program Secretarial Officer/Administrator	List of Values	User selects a value from the list and does not type in a value.
AE	Acquisition Executive																																
Contractor Analyst	Contractor Analyst / Project Controls																																
Contractor PM	Contractor Project Manager																																
Deputy FPD	Deputy Federal Project Director																																
FPD Name	Federal Project Director																																
FPM	Federal Program Manager																																
Deputy FPM	Deputy Federal Program Manager																																
OECM Analyst	OECM Analyst (Lead)																																
OECM Analyst (Alt)	OECM Analyst (Alternate)																																
PARS Help Desk	PARS Help Desk																																
PARS System Admin	PARS System Admin																																
Prime Contractor	Contractor																																
SAE	Senior Acquisition Executive																																
US	Under Secretary																																
PSO	Program Secretarial Officer/Administrator																																
Contact (AKA Contact Name)	<p>The full name of the individual assigned to the role above, as sourced from the Contacts table. [Field set only by PARS II Admin] – Once an Admin user has created the Contact record, a non-Admin user (with the right authority) may use this field to select an existing Contact to be assigned to a project, for instance. The contact name for "Contractor" will be the name of the company (e.g., Bechtel).</p>	List of Values	User searches for an existing contact record than selects a value from the search results list and does not type in a value.																														
Date Assigned	The date that this contact was assigned to the project.	Date (10)	12/31/2020																														
Date Unassigned	The date that this contact was un-assigned from the project.	Date (10)	12/31/2020																														
Order	This field is used to dictate the display order of Contacts when they are listed. Contacts are displayed in Ascending Order, as determined by the value of this field.	Numeric (4)	1234																														
Title	<p>The contact's official title. [Field set only by PARS II Admin]</p>	AlphaNum (30)	Deputy Secretary Assistant Secretary Under Secretary																														
ORG	<p>The contact's organization. [Field set only by PARS II Admin]</p>	AlphaNum (30)	BJC (Oak Ridge) Department of Energy																														
Certification	<p>Indicates the certification level of the contact or contractor. [Field set only by PARS II Admin]</p>	AlphaNum (100)	Certified Level 4 Decertified																														
Phone	The contact's work phone number.	AlphaNum (12)	800-555-1212																														
Email	The contact's primary email address.	AlphaNum (50)	john.smith@some.domain.com																														
Cell Phone	The contact's work or personal cell phone number.	AlphaNum (12)	800-555-1212																														
Address	The contact's mailing address.	AlphaNum (80)	950 L'Enfant Plaza, Washington, DC																														
Updated By	Username of the user who last updated this contact's record.	Non-Entry Field	N/A																														

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
Updated Date	Date when this contact's record was last updated.	Non-Entry Field	N/A														
Critical Decisions																	
CD-0																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <table border="1"> <tr> <td>CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-3A</td> <td>Approve Procurement of Long Lead Items or Early Construction</td> </tr> <tr> <td>CD-3</td> <td>Approve Start of Construction</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>Closeout</td> <td>Closing out the project</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Critical Decision 0 Milestone was expected to be met.	Non-Entry Field	N/A														
CD0 Date Approved	The actual date that the Critical Decision 0 Milestone was approved.	Date (10)	12/31/2020														
CD0 Approved By	The name of authority that approved the Critical Decision 0 Milestone.	Non-Entry Field	N/A														
CD0 Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														
CD0 Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Critical Decision 0. Includes current issues or actions.	AlphaNum (255)	Approval of CD0 has been given based on the relevant documentation in the Attachments section of PARS II.														
CD0: TPC Low	An estimate of Total Project Cost, at the low end of the range, as approved at CD-0.	Numeric (12)	25,000,000														
CD0: TPC High	An estimate of Total Project Cost, at the high end of the range, as approved at CD-0.	Numeric (12)	45,000,000														
SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
CD0: CD-4 Date Low	The estimated completion date at CD-4, at the low end of the range, as approved at CD-0.	Date (10)	12/31/2020														
CD0: CD-4 Date High	The estimated completion date at CD-4, at the high end of the range, as approved at CD-0.	Date (10)	12/31/2020														
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A														
Updated Date	The date that this status was updated.	Non-Entry Field	N/A														
CD1	The planned date on which the Critical Decision 1 Milestone is expected to be met.	Date (10)	12/31/2020														
CD2	The planned date on which the Critical Decision 2 Milestone is expected to be met.	Date (10)	12/31/2020														

CD3A	The planned date on which the Critical Decision 3A Milestone is expected to be met.	Date (10)	12/31/2020														
CD3	The planned date on which the Critical Decision 3 Milestone is expected to be met.	Date (10)	12/31/2020														
CD4	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Date (10)	12/31/2020														
Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020														
CD-1																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-3A</td> <td>Approve Procurement of Long Lead Items or Early Construction</td> </tr> <tr> <td>CD-3</td> <td>Approve Start of Construction</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>Closeout</td> <td>Closing out the project</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Critical Decision 1 Milestone was expected to be met.	Non-Entry Field	N/A														
CD1 Date Approved	The actual date that the Critical Decision 1 Milestone was approved.	Date (10)	12/31/2020														
CD1 Approved By	The name of authority that approved the Critical Decision 1 Milestone.	Non-Entry Field	N/A														
CD1 Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														
CD1 Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Critical Decision 1. Includes current issues or actions.	AlphaNum (255)	Approval of CD1 has been given based on the relevant documentation in the Attachments section of PARS II.														
CD1: TPC Low	An estimate of Total Project Cost, at the low end of the range, as approved at CD-1.	Numeric (12)	25,000,000														
CD1: TPC High	An estimate of Total Project Cost, at the high end of the range, as approved at CD-1.	Numeric (12)	45,000,000														
CD1: CD-4 Date Low	The estimated completion date at CD-4, at the low end of the range, as approved at CD-1.	Date (10)	12/31/2020														
SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
CD1: CD-4 Date High	The estimated completion date at CD-4, at the high end of the range, as approved at CD-1.	Date (10)	12/31/2020														
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A														
Updated Date	The date that this status was updated.	Non-Entry Field	N/A														
CD2	The planned date on which the Critical Decision 2 Milestone is expected to be met.	Date (10)	12/31/2020														
CD3A	The planned date on which the Critical Decision 3A Milestone is expected to be met.	Date (10)	12/31/2020														
CD3	The planned date on which the Critical Decision 3 Milestone is expected to be met.	Date (10)	12/31/2020														
CD4	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Date (10)	12/31/2020														

Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020														
CD-2																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <table border="1"> <tr><td>CD-0</td><td>Approve Mission Need</td></tr> <tr><td>CD-1</td><td>Approve Alternative Selection and Cost Range</td></tr> <tr><td>CD-2</td><td>Approve Performance Baseline</td></tr> <tr><td>CD-3A</td><td>Approve Procurement of Long Lead Items or Early Construction</td></tr> <tr><td>CD-3</td><td>Approve Start of Construction</td></tr> <tr><td>CD-4</td><td>Approve Start of Operations or Project Completion</td></tr> <tr><td>Closeout</td><td>Closing out the project</td></tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Critical Decision 2 Milestone is expected to be met.	Non-Entry Field	N/A														
CD2 Date Approved	The actual date that the Critical Decision 2 Milestone was approved.	Date (10)	12/31/2020														
CD2 Approved By	The name of authority that approved the Critical Decision 2 Milestone.	Non-Entry Field	N/A														
CD2 Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														
CD2 Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Critical Decision 2. Includes current issues or actions.	AlphaNum (255)	Approval of CD2 has been given based on the relevant documentation in the Attachments section of PARS II.														
CD2: TPC (Approved)	An estimate of Total Project Cost as approved at CD-2.	Numeric (12)	45,000,000														
CD2: CD-4 Date (Approved)	The Estimated Completion Date at CD-4 for the Performance Baseline at CD-2.	Date (10)	12/31/2020														
Orig. DOE Schedule Contingency (in days)	<p>The original amount of schedule contingency, expressed in weeks, set aside for the project by DOE at CD-2.</p> <p>Schedule Contingency is the total float in calendar weeks planned for this project.</p> <p>For EM operations funded projects schedule contingency will be for the entire PBS and will be consistent with the project baseline validated at CD-2.</p>	Numeric (4)	730														
SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
Orig. DOE Cost Contingency	<p>The original amount set aside by DOE for Cost Contingency at CD-2.</p> <p>DOE Cost Contingency is the reserve budget held by DOE.</p> <p>For EM operations funded projects this contingency will be for the entire PBS and consistent with the project baseline validated at CD-2.</p>	Numeric (12)	25,000,000														

Orig DOE ODCs	Other direct costs as identified at CD-2.	Numeric (12)	25,000,000														
Orig. Contractor Fee/Profit	The original amount of Fee or Profit set aside by DOE at CD-2.	Numeric (12)	25,000,000														
Orig. Contractor MR	The original amount of Management Reserve allocated to the contractor at CD-2.	Numeric (12)	25,000,000														
PMB	The calculated Budget at Completion (BAC) for the Performance Measurement Baseline (PMB) directly uploaded from contractor's data.	Non-Entry Field	N/A														
Calculated TPC	Allows a comparison of values between what is put into the TPC field and the summation of the following fields: Original DOE Cost Contingency + Non-Contract Costs + Original Contractor Fee/Profit + Original Contractor MR + PMB.	Non-Entry Field	N/A														
Congressional Budget Request Date	Date of the CBR which included the original funding request for the baseline project.	Date (10)	12/31/2020														
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A														
Updated Date	The date that this status was updated.	Non-Entry Field	N/A														
CD3A	The planned date on which the Critical Decision 3A Milestone is expected to be met.	Date (10)	12/31/2020														
CD3	The planned date on which the Critical Decision 3 Milestone is expected to be met.	Date (10)	12/31/2020														
CD4	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Date (10)	12/31/2020														
Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020														
CD-3A																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <p>Note: only selected projects have a CD-3A milestone.</p> <table border="1" style="margin-left: 20px;"> <tr> <td>CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-3A</td> <td>Approve Procurement of Long Lead Items or Early Construction</td> </tr> <tr> <td>CD-3</td> <td>Approve Start of Construction</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>Closeout</td> <td>Closing out the project</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Critical Decision 3A Milestone is expected to be met.	Non-Entry Field	N/A														
SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
CD3A Date Approved	The actual date that the Critical Decision 3A Milestone was approved.	Date (10)	12/31/2020														

CD3A Approved By	The name of authority that approved the Critical Decision 3A Milestone.	Non-Entry Field	N/A														
CD3A Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														
CD3A Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Critical Decision 3A. Includes current issues or actions.	AlphaNum (255)	Approval of CD3A has been given based on the relevant documentation in the Attachments section of PARS II.														
Latest Approved CD-4 Date	The high end of the range for Estimated Completion Date at CD-4, as identified in the approval document for the Performance Baseline.	Non-Entry Field	N/A														
Approved Scope	The approved scope for EM projects at CD-3A.	AlphaNum (255)	Buildings 23 & 43 have been approved.														
Approved Cost	The approved cost for EM projects at CD-3A.	Numeric (12)	45,000,000														
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A														
Updated Date	The date that this status was updated.	Non-Entry Field	N/A														
CD3	The planned date on which the Critical Decision 3 Milestone is expected to be met.	Date (10)	12/31/2020														
CD4	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Date (10)	12/31/2020														
Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020														
CD-3																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-3A</td> <td>Approve Procurement of Long Lead Items or Early Construction</td> </tr> <tr> <td>CD-3</td> <td>Approve Start of Construction</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>Closeout</td> <td>Closing out the project</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Critical Decision 3 Milestone is expected to be met.	Non-Entry Field	N/A														
CD3 Date Approved	The actual date that the Critical Decision 3 Milestone was approved.	Date (10)	12/31/2020														
CD3 Approved By	The name of authority that approved the Critical Decision 3 Milestone.	Non-Entry Field	N/A														
CD3 Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														

CD3 Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Critical Decision 3. Includes current issues or actions.	AlphaNum (255)	Approval of CD3 has been given based on the relevant documentation in the Attachments section of PARS II.
---------------------------	---------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------	-----------------------------------------------------------------------------------------------------------

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
Latest Approved TPC	An estimate of Total Project Cost, at the high end of the range, as approved at CD-3.	Non-Entry Field	N/A														
Latest Approved CD-4 Date	The Estimated Completion Date at CD-4, as identified in the approval document for the Performance Baseline.	Non-Entry Field	N/A														
CD3 Lessons Learned Report Received	Date Lessons Learned document received.	Date(10)	12/31/2020														
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A														
Updated Date	The date that this status was updated.	Non-Entry Field	N/A														
CD4	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Date (10)	12/31/2020														
Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020														
CD-4																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 15%;">CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-3A</td> <td>Approve Procurement of Long Lead Items or Early Construction</td> </tr> <tr> <td>CD-3</td> <td>Approve Start of Construction</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>Closeout</td> <td>Closing out the project</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Non-Entry Field	N/A														
CD4 Date Approved	The actual date that the Critical Decision 4 Milestone was approved.	Date (10)	12/31/2020														
CD4 Approved By	The name of authority that approved the Critical Decision 4 Milestone.	Non-Entry Field	N/A														
CD4 Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														
CD4 Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Critical Decision 4. Includes current issues or actions.	AlphaNum (255)	Approval of CD4 has been given based on the relevant documentation in the Attachments section of PARS II.														
TPC	An estimate of Total Project Cost made at CD-4 Approval.	Numeric (12)	45,000,000														
TPC at CD4	The actual TPC at CD4.	Numeric (12)	45,000,000														
KPP Scope Narrative At Complete	A brief narrative provided at the completion of the project that describes the completed scope so that verification of scope completion can be made to the approved scope. KPPs at CD-4 must equal KPPs at CD-2.	AlphaNum (4000)	The following outlines the method used to verify that this project's scope was delivered.														

CD4 Lessons Learned Report Received	Date Lessons Learned document received.	Date (10)	12/31/2020
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A
Updated Date	The date that this status was updated.	Non-Entry Field	N/A
Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES														
Closeout																	
Select Critical Decision:	<p>Selects which Critical Decision screen to view, add, or update. Phased CDs, other than CD-3A, are not currently tracked in PARS II. If projects have other phased CDs, such as CD-4A, enter only the date of the final phase. Interim phase data should not be entered.</p> <table border="1"> <tr> <td>CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-3A</td> <td>Approve Procurement of Long Lead Items or Early Construction</td> </tr> <tr> <td>CD-3</td> <td>Approve Start of Construction</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>Closeout</td> <td>Closing out the project</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-3A	Approve Procurement of Long Lead Items or Early Construction	CD-3	Approve Start of Construction	CD-4	Approve Start of Operations or Project Completion	Closeout	Closing out the project	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need																
CD-1	Approve Alternative Selection and Cost Range																
CD-2	Approve Performance Baseline																
CD-3A	Approve Procurement of Long Lead Items or Early Construction																
CD-3	Approve Start of Construction																
CD-4	Approve Start of Operations or Project Completion																
Closeout	Closing out the project																
Planned Date (inside Critical Decision Detail box)	The planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Non-Entry Field	N/A														
Closeout Date Approved	The actual date that the Final Project Closeout Report was submitted to HQ Program Manager.	Date (10)	12/31/2020														
Closeout Approved By	The name of authority that approved the Final Project Closeout Report.	Non-Entry Field	N/A														
Closeout Date Received By OECM	The date of any documentation for the CD that is received late.	Non-Entry Field	N/A														
Closeout Approval Notes	A brief narrative that describes key activities or deliverables related to the preparation for approval of Closeout. Includes current issues or actions.	AlphaNum (255)	Approval of Closeout has been given based on the relevant documentation in the Attachments section of PARS II.														
Actual Cost At Financial Closeout	The final cost of the project when financial closure has been obtained.	Numeric (12)	95,000,000														
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A														
Updated Date	The date that this status was updated.	Non-Entry Field	N/A														
Add/Edit BCPs																	
Select BCP	Dropdown for selecting a Baseline Change Proposal (BCP) that has been added earlier.	List of Values	BCP-CD2 Original Approved Baseline BCP-BCP 2 Post Recovery														
BCP Title	The title given to the baseline change, such as "Congressional Baseline". This field is what populates the "Select BCP" dropdown above.	AlphaNum (50)	CD2 Original Approved Baseline BCP 2 Post Recovery														
BCP Change Directed	A flag (Yes/No) that indicates if this was a directed change to the PB.	Yes/No Checkbox (1)	Checked Unchecked														

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES
Request Submission Date	The date that the request for the change to the PB was submitted by the FPD.	Date (10)	12/31/2020
BCP Date Approved	The date that the BCP was approved by the approving official.	Date (10)	12/31/2020
BCP Approved By	The full name of the authority that approved this BCP, as sourced from the Contacts table.	List of Values	User searches for an existing contact record than selects a value from the search results list and does not type in a value.
BCP Approval Notes	The official text in the BCP approval document that summarizes the cost, schedule and scope elements for the project.	AlphaNum (255)	The cost of this Baseline Change is estimated to be
BCP Date Received By OECM	The date of any documentation for the BCP that is received late.	Non-Entry Field	N/A
BCP: TPC (Approved)	The Total Project Cost as identified in the approval document for the Performance Baseline.	Numeric (12)	46,000,000
BCP: Change in Cost	If the baseline change accompanies a change in cost, the system calculates the change in the dollar value of the approved change (positive or negative) between the current TPC and the new TPC.	Non-Entry Field	N/A
BCP: CD-4 Date (Approved)	The Estimated Completion Date at CD-4, as identified in the approval document for the Performance Baseline.	Date (10)	12/31/2020
BCP: Change in Schedule (in days)	If the baseline change accompanies a change in schedule, the system calculates the change in calendar days of approved change (positive or negative) that the schedule will be extended or reduced, between the current Approved CD-4 Date and the new CD-4 Date.	Non-Entry Field	N/A
DOE Schedule Contingency (in days)	The approved total number of weeks of DOE Schedule Contingency for the Performance Baseline.	Numeric (12)	365
DOE Cost Contingency	The approved total DOE Cost Contingency for the Performance Baseline.	Numeric (12)	35,000,000
DOE ODC's	The approved total other direct costs amount for the Performance Baseline.	Numeric (12)	0
Contractor Fee/Profit	The approved total Contractor Fee/Profit dollar amount for this Performance Baseline.	Numeric (12)	1,750,000
Contractor MR	The approved total Contractor Management Reserve dollar amount for this Performance Baseline.	Numeric (12)	1,750,000
PMB	The calculated Budget at Completion (BAC) for the Performance Measurement Baseline (PMB).	Numeric (12)	4,280,010
Calculated TPC	Allows a comparison of values between what is put into the TPC field and the summation of the following fields: DOE Cost Contingency + Non-Contract Costs + Contractor Fee/Profit + Contractor MR + PMB.	Non-Entry Field	N/A
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A
Updated Date	The date that this status was updated.	Non-Entry Field	N/A
CD3A	The planned date on which the Critical Decision 3A Milestone is expected to be met.	Date (10)	12/31/2020
CD3	The planned date on which the Critical Decision 3 Milestone is expected to be met.	Date (10)	12/31/2020
CD4	The planned date on which the Critical Decision 4 Milestone is expected to be met.	Date (10)	12/31/2020
Closeout	Enter the planned date on which the Final Project Closeout Report is expected to be submitted to HQ Program Manager.	Date (10)	12/31/2020

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES						
Monthly Status									
Federal Project Director – Monthly Status									
Select Monthly Status Type	Dropdown to select which Monthly Status Screen to view or update. <table border="1" style="margin-left: 20px;"> <tr> <td>FPD</td> <td>Monthly Status - FPD</td> </tr> <tr> <td>Program</td> <td>Monthly Status - Program</td> </tr> <tr> <td>OECM</td> <td>Monthly Status - OECM</td> </tr> </table>	FPD	Monthly Status - FPD	Program	Monthly Status - Program	OECM	Monthly Status - OECM	List of Values	User selects a value from the list and does not type in a value.
FPD	Monthly Status - FPD								
Program	Monthly Status - Program								
OECM	Monthly Status - OECM								
Forecast for TPC	The FPD's estimate for Total Project Cost. The "Planned" TPC is documented in a CD approval memo, PEP, or BCP. The "Forecast[ed]" TPC is the value at which the FPD expects the project to finish, which may or may not be the same as "Planned." This is required only when the project has been assessed "Yellow" or "Red."	Numeric (12)	9,277,000						
Forecast Completion	The date that the FPD expects the project to be completed. The "Planned" CD-4 Completion Date is documented in a CD approval memo, PEP, or BCP. The "Forecast[ed]" CD-4 Completion Date is the date at which the FPD expects the project to finish, which may or may not be the same as "Planned." This is required only when the project has been assessed "Yellow" or "Red."	Date (10)	12/31/2020						
Has the CPP data been reviewed?	CPP is Contractor's Project Performance data. This field indicates that the FPD has reviewed the current project upload file.	Yes/No Checkbox (1) Default: Unchecked	Checked Unchecked						
Is the OA data current?	OA is oversight and assessment. It's the data not uploaded by the contractor. It includes, for example, verifying the FPD's name, project contacts, and CD approval information.	Yes/No Checkbox (1) Default: Unchecked	Checked Unchecked						
FPD CPP Data As-Of Date	The FPD selects the actual Status Date used for the current period CPP Upload. After an upload is complete, the date is displayed as the CPP Data As-Of Date at the top of the PARS II screen.	List of Values	User selects a value from the list and does not type in a value.						
Assessment Narrative	A brief narrative on the current project status, describing recent developments, comments, clarifications, or concerns relating to the project. Describe issues that need to be addressed at the Program and/or the Department level (e.g., risks encountered that will potentially require contingency held by DOE, assumptions in the project baseline that are not valid and could result in potential delays or cost overruns).	AlphaNum (4000)	The project was baselined and should start on schedule.						
FPD Assessment RYG	The FPD assigns color to the red, yellow, green performance indicator that indicates the FPD's overall condition of the assessment.	Red/Green/Yellow (1)	Red Green Yellow						
Program Assessment RYG	The Program assigned color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Non-Entry Field	N/A						
OECM Assessment RYG	OECM assigned color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Non-Entry Field	N/A						
Month/Year To Achieve Green	The calendar year and month that the FPD forecasts that issues will be resolved and the project will return to a status of "green". This is required only when the project has been assessed "Yellow" or "Red."	Date (10)	12/31/2020						
Corrective Action Narrative	A narrative from the FPD that describes the corrective action plan expected to bring the project back on schedule, cost or other parameter. This is required only when the project has been assessed "Yellow" or "Red."	AlphaNum (4000)	Another vendor of concrete will be selected by February.						

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES						
Cost Contingency Used	The amount of DOE Cost contingency used this period.	Numeric (12)	100,000						
Cost Contingency Remaining	The calculated remaining amount of DOE Cost Contingency.	Non-Entry Field	N/A						
Schedule Contingency Used (in days)	The amount of DOE Schedule Contingency, expressed in calendar weeks , that was used by the project during the month.	Numeric (4)	43						
Schedule Contingency Remaining (in days)	The number of weeks of DOE Schedule Contingency remaining for the project.	Non-Entry Field	N/A						
Profit / Fee Used	The amount of Contractor Fee/Profit used this period.	Numeric (12)	123,000						
Profit / Fee Remaining	The remaining Contractor Fee/Profit.	Non-Entry Field	N/A						
DOE ODC Used	The amount of non-contract costs used this period.	Numeric (12)	100,000						
DOE ODC Remaining	The calculated remaining amount of DOE ODC.	Non-Entry Field	N/A						
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A						
Updated Date	The date that this status was updated.	Non-Entry Field	N/A						
OECM Analyst – Monthly Status									
Select Monthly Status Type	Dropdown to select which Monthly Status Screen to view or update. <table border="1" style="margin-left: 20px;"> <tr> <td>FPD</td> <td>Monthly Status - FPD</td> </tr> <tr> <td>Program</td> <td>Monthly Status - Program</td> </tr> <tr> <td>OECM</td> <td>Monthly Status - OECM</td> </tr> </table>	FPD	Monthly Status - FPD	Program	Monthly Status - Program	OECM	Monthly Status - OECM	List of Values	User selects a value from the list and does not type in a value.
FPD	Monthly Status - FPD								
Program	Monthly Status - Program								
OECM	Monthly Status - OECM								
OECM Assessment RYG	OECM assigns color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Red/Green/Yellow (1)	Red Green Yellow						
FPD Assessment RYG	The FPD assigned color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Non-Entry Field	N/A						
Program Assessment RYG	The Program assigned color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Non-Entry Field	N/A						
Month/Year To Achieve Green	The calendar year and month that the OECM Analyst forecasts that issues will be resolved and the project will return to a status of "green". This is required only when the project has been assessed "Yellow" or "Red."	Date (10)	12/31/2020						
Forecast for TPC	The OECM Analyst's estimate for Total Project Cost. The "Planned" TPC is documented in a CD approval memo, PEP, or BCP. The "Forecast[ed]" TPC is the value at which the OECM Analyst expects the project to finish, which may or may not be the same as "Planned." This is required only when the project has been assessed "Yellow" or "Red."	Numeric (12)	45,000,000						

Forecast CD4 Completion	The OECM Analyst's estimate for construction completion date at CD-4. The "Planned" CD-4 Completion Date is documented in a CD approval memo, PEP, or BCP. The "Forecast[ed]" CD-4 Completion Date is the date at which the OECM Analyst expects the project to finish, which may or may not be the same as "Planned." This is required only when the project has been assessed "Yellow" or "Red."	Date (10)	12/31/2020						
Overall Assessment Narrative	A narrative of the OECM Analyst's final and overall assessment of the project for the reporting period. This narrative goes on the DepSec Report.	AlphaNum (4000)	Very close to achieving Green.						
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A						
Updated Date	The date that this status was updated.	Non-Entry Field	N/A						
SCREEN LABEL	FIELD DESCRIPTION	TYPE	EXAMPLES						
Program Office – Monthly Status									
Select Monthly Status Type	Dropdown to select which Monthly Status Screen to view or update. <table border="1" style="margin-left: 20px;"> <tr> <td>FPD</td> <td>Monthly Status - FPD</td> </tr> <tr> <td>Program</td> <td>Monthly Status - Program</td> </tr> <tr> <td>OECM</td> <td>Monthly Status - OECM</td> </tr> </table>	FPD	Monthly Status - FPD	Program	Monthly Status - Program	OECM	Monthly Status - OECM	List of Values	User selects a value from the list and does not type in a value.
FPD	Monthly Status - FPD								
Program	Monthly Status - Program								
OECM	Monthly Status - OECM								
Program Assessment RYG	The Program assigns color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Red/Green/Yellow (1)	Red Green Yellow						
FPD Assessment RYG	The FPD assigned color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Non-Entry Field	N/A						
OECM Assessment RYG	OECM assigned color to the red, yellow, green performance indicator that indicates the overall condition of the assessment.	Non-Entry Field	N/A						
Month/Year To Achieve Green	The calendar year and month that the Program forecasts that issues will be resolved and the project will return to a status of "green". This is required only when the project has been assessed "Yellow" or "Red."	Date (10)	12/31/2020						
Forecast for TPC	The Program's estimate for Total Project Cost. The "Planned" TPC is documented in a CD approval memo, PEP, or BCP. The "Forecast[ed]" TPC is the value at which the Program expects the project to finish, which may or may not be the same as "Planned." This is required only when the project has been assessed "Yellow" or "Red."	Numeric (12)	45,000,000						
Forecast CD4 Completion	The Program's estimate for construction completion date at CD-4. The "Planned" CD-4 Completion Date is documented in a CD approval memo, PEP, or BCP. The "Forecast[ed]" CD-4 Completion Date is the date at which the Program expects the project to finish, which may or may not be the same as "Planned." This is required only when the project has been assessed "Yellow" or "Red."	Date (10)	12/31/2020						
Is the OA data current?	OA is oversight and assessment. It's the data not uploaded by the contractor. It includes, for example, verifying the FPD's name, project contacts, and CD approval information.	Yes/No Checkbox (1) Default: Unchecked	Checked Unchecked						
PO Status Assessment Narrative	A narrative of the Program's final and overall assessment of the project for the reporting period.	AlphaNum (4000)	This project is having problems with staff turnover. Some schedule reserve is being used.						
Updated By	The username of the person who updated this status.	Non-Entry Field	N/A						
Updated Date	The date that this status was updated.	Non-Entry Field	N/A						

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES										
Budget / Funding													
Funding Profile	<p>The source of data for the budget profile, such as the DOE Integrated Priority List, OMB, Congress, or the Performance Baseline.</p> <table border="1"> <tr> <td>IPL</td> <td>DOE Integrated Priority List</td> </tr> <tr> <td>OMB</td> <td>Office of Management and Budget</td> </tr> <tr> <td>CBR</td> <td>Congressional Budget Request</td> </tr> <tr> <td>CD2</td> <td>Performance Baseline (CD2)</td> </tr> <tr> <td>BCP</td> <td>Baseline Change Proposal</td> </tr> </table>	IPL	DOE Integrated Priority List	OMB	Office of Management and Budget	CBR	Congressional Budget Request	CD2	Performance Baseline (CD2)	BCP	Baseline Change Proposal	List of Values	User selects a value from the list and does not type in a value.
IPL	DOE Integrated Priority List												
OMB	Office of Management and Budget												
CBR	Congressional Budget Request												
CD2	Performance Baseline (CD2)												
BCP	Baseline Change Proposal												
BY	Enter the FY budget year for which you are requesting budget. If you were submitting budget for FY11 in FY10, then enter FY11.	Non-Entry field	N/A										
Start Date	The beginning FY date where the grid should start the first column for the current Budget / Funding information being entered (determines how many columns are in the grid).	Date (10)	12/31/2020										
End Date	The ending FY date where the grid should place the last column for the current Budget / Funding information being entered (determines how many columns are in the grid).	Date (10)	12/31/2020										
Exception Request Needed?	An exception request is needed when a Program desires to submit a construction budget request prior to CD-2 approval.	Yes/No Checkbox (1) Default: Unchecked	Checked Unchecked										
Description	Explanation of the type of funds.	AlphaNum (255)	Construction Operations										
OPC	Other Project Costs = Total of OPC (D&D) + OPC (Excluding D&D)	Non-Entry Field	N/A										
OPC (D&D)	<p>Enter one-for-one replacement and/or D&D portion of Other Project Costs.</p> <p>Other Project Costs are engineering design, development, startup and operations which are essential for project execution and are operating expense funds.</p> <p>D&D = Decontamination and Decommissioning</p>	Numeric (12)	3,000,000										
OPC (Excluding D&D)	<p>Enter Other Project Costs, excluding one-for-one replacement and/or D&D costs.</p> <p>Other Project Costs are engineering design, development, startup and operations which are essential for project execution and are operating expense funds.</p> <p>D&D = Decontamination and Decommissioning</p>	Numeric (12)	2,000,000										
TEC	Total Estimated Construction = Total of TEC Construction + TEC Design	Non-Entry Field	N/A										
TEC Construction	Enter the Total Estimated Construction cost estimated for the project. If a separate Line Item budget request has not been made, then the associated Operating Expense or Major Items of Equipment funds should be shown.	Numeric (12)	2,000,000										
TEC Design	The total Project Engineering and Design portion in the Budget Request.	Numeric (12)	300,000										

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES										
TOTAL Request	Grand total for this Budget Request = TEC + OPC	Non-Entry Field	N/A										
Compare Funding Profile	<p>Dropdown to allow selecting a different Funding Profile – to compare against the profile selected to view. Only the Total Requests are compared.</p> <table border="1"> <tr> <td>CBR</td> <td>Congressional Budget Request</td> </tr> <tr> <td>CD-2</td> <td>Performance Baseline (CD-2)</td> </tr> <tr> <td>IPL</td> <td>DOE Integrated Priority List</td> </tr> <tr> <td>OMB</td> <td>Office of Management and Budget</td> </tr> <tr> <td>BCP</td> <td>Baseline Change Proposal</td> </tr> </table>	CBR	Congressional Budget Request	CD-2	Performance Baseline (CD-2)	IPL	DOE Integrated Priority List	OMB	Office of Management and Budget	BCP	Baseline Change Proposal	List of Values	User selects a value from the list and does not type in a value.
CBR	Congressional Budget Request												
CD-2	Performance Baseline (CD-2)												
IPL	DOE Integrated Priority List												
OMB	Office of Management and Budget												
BCP	Baseline Change Proposal												
Difference	For each Fiscal Year, this is the current TOTAL Request Minus the TOTAL Request for the Comparison Funding Profile.	Numeric (12)	-2,750,000 404,000										
Add/Edit KPPs													
CD or BCP	<p>CD level or BCP for which the KPP was created or updated. The KPP Event data element stores the name of this event.</p> <table border="1"> <tr> <td>CD-0</td> <td>Approve Mission Need</td> </tr> <tr> <td>CD-1</td> <td>Approve Alternative Selection and Cost Range</td> </tr> <tr> <td>CD-2</td> <td>Approve Performance Baseline</td> </tr> <tr> <td>CD-4</td> <td>Approve Start of Operations or Project Completion</td> </tr> <tr> <td>BCP</td> <td>Baseline Change Proposal</td> </tr> </table>	CD-0	Approve Mission Need	CD-1	Approve Alternative Selection and Cost Range	CD-2	Approve Performance Baseline	CD-4	Approve Start of Operations or Project Completion	BCP	Baseline Change Proposal	List of Values	User selects a value from the list and does not type in a value.
CD-0	Approve Mission Need												
CD-1	Approve Alternative Selection and Cost Range												
CD-2	Approve Performance Baseline												
CD-4	Approve Start of Operations or Project Completion												
BCP	Baseline Change Proposal												
KPP No	The unique, sequentially numeric identifier for each Key Performance Parameter (KPP).	Numeric (3)	4 19										
KPP Planned Scope	A brief narrative that describes the minimum or threshold value of the planned or intended characteristics, functions, requirements or design basis that, if changed, would have a major impact on the facility or system performance, schedule, cost and/or risk, or the ability of the interfacing project to meet its mission requirements. Update KPPs as the project progresses through planning and design stages.	AlphaNum (255)	Feasibility Study Completed and Documented Cost/Benefit to DOE Document										
KPP Delivered Scope	A brief narrative that describes the actual, delivered Key Performance Parameter (KPP) for the project.	AlphaNum (255)	Solar Energy Building is complete and occupied.										
KPP Validated Yes/No	An indicator that tells if the Key Performance Parameter (KPP) was validated.	List of Values Default: Blank	Blank Yes No										
Date Updated	The date that the KPP was updated.	Non-Entry Field	12/31/2020										
Updated By	The username of the person who updated the KPP.	Non-Entry Field	John Smith										
Project Overview Report													
Please see the "Add/Edit/View Project" Section in this document.													

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES								
All Attachments											
Code	The PARS II object or event to which this attachment is attached. <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 50%;">Project Gateways</td> <td>Critical Decisions</td> </tr> <tr> <td>Project Gateway Revisions</td> <td>CD Changes (e.g., BCP after approval of CD-2)</td> </tr> <tr> <td>Project Definition</td> <td>Project Setup</td> </tr> <tr> <td>Project Status</td> <td>Project Information</td> </tr> </table>	Project Gateways	Critical Decisions	Project Gateway Revisions	CD Changes (e.g., BCP after approval of CD-2)	Project Definition	Project Setup	Project Status	Project Information	List of Values	User selects a value from the list and does not type in a value.
Project Gateways	Critical Decisions										
Project Gateway Revisions	CD Changes (e.g., BCP after approval of CD-2)										
Project Definition	Project Setup										
Project Status	Project Information										
Type	The type of attachment. <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 30%;">Narrative</td> <td>Text entered by the user into a "free-text memo field". Type = AlphaNum (4000)</td> </tr> <tr> <td>Document</td> <td>A user's file that has been attached. Type = any file on the user's PC; usually a Word or Excel or PDF file.</td> </tr> <tr> <td>Hyperlink</td> <td>A hyperlink which, when clicked on, will bring up the referenced web page. Type = URL</td> </tr> </table>	Narrative	Text entered by the user into a "free-text memo field". Type = AlphaNum (4000)	Document	A user's file that has been attached. Type = any file on the user's PC; usually a Word or Excel or PDF file.	Hyperlink	A hyperlink which, when clicked on, will bring up the referenced web page. Type = URL	List of Values	User selects a value from the list and does not type in a value.		
Narrative	Text entered by the user into a "free-text memo field". Type = AlphaNum (4000)										
Document	A user's file that has been attached. Type = any file on the user's PC; usually a Word or Excel or PDF file.										
Hyperlink	A hyperlink which, when clicked on, will bring up the referenced web page. Type = URL										
Title	The title of the electronic document to be attached to the project. Note: documents to be attached must not be categorized as "sensitive" or "classified." <table border="1" style="width: 100%; border-collapse: collapse;"> <tr><td>Acquisition Executive Delegation memos</td></tr> <tr><td>Risk Management Plan and Risk Assessment updates</td></tr> <tr><td>Contractor Project Performance/Status Reports (monthly or as required by the contract)</td></tr> <tr><td>Quarterly Project Performance Reports/Briefing Slides</td></tr> <tr><td>Follow-up status on EIR/IPR findings where a corrective action plan was left open</td></tr> <tr><td>Program Office Project Review Reports (to include peer reviews)</td></tr> <tr><td>OECM Management Review Reports</td></tr> </table>	Acquisition Executive Delegation memos	Risk Management Plan and Risk Assessment updates	Contractor Project Performance/Status Reports (monthly or as required by the contract)	Quarterly Project Performance Reports/Briefing Slides	Follow-up status on EIR/IPR findings where a corrective action plan was left open	Program Office Project Review Reports (to include peer reviews)	OECM Management Review Reports	List of Values	In the case of Attachment Title – if none of the listed titles is appropriate, the user can type a different title string into the field. Example: Interconnection Security Agreement (ISA) document. Type = AlphaNum (100)	
Acquisition Executive Delegation memos											
Risk Management Plan and Risk Assessment updates											
Contractor Project Performance/Status Reports (monthly or as required by the contract)											
Quarterly Project Performance Reports/Briefing Slides											
Follow-up status on EIR/IPR findings where a corrective action plan was left open											
Program Office Project Review Reports (to include peer reviews)											
OECM Management Review Reports											
Document No. (AKA Doc #)	The official identification number or code assigned to this document, if available.	AlphaNum (30)	1 A100-a 1234-AA-N								
Version	The official version number or code affixed to this document, if available.	AlphaNum (30)	1998-ABC-120 110								
Description	A text description of the attachment, providing additional information such as the attachment sub-title.	AlphaNum (80)	This document gives more details on the status of the project.								
Uploaded By	The username of the person who updated the attachment.	Non-Entry Field	TRNFDP01								
Uploaded Date	The date that this attachment was first uploaded.	Non-Entry Field	12/31/2020								
Updated By	The username of the person who updated the attachment.	Non-Entry Field	TRNFDP01								
Updated Date	The date that this attachment was last updated.	Non-Entry Field	12/31/2020								

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES
PROJECT PERFORMANCE			
CPR Dashboard			
WBS Number	Work Breakdown Structure Number	Non-Entry Field	N/A
Description	Description of the WBS Number	Non-Entry Field	N/A
(Inc) BCWS	Budgeted Cost of Work Scheduled	Non-Entry Field	N/A
(Inc) BCWP	Budgeted Cost of Work Performed	Non-Entry Field	N/A
Actual	The expenditures that were recorded as occurring.	Non-Entry Field	N/A
SV	Schedule Variances	Non-Entry Field	N/A
CV	Cost Variances	Non-Entry Field	N/A
(Cum) BCWS	Budgeted Cost of Work Scheduled	Non-Entry Field	N/A
(Cum) BCWP	Budgeted Cost of Work Performed	Non-Entry Field	N/A
Actual	The expenditures that were recorded as occurring.	Non-Entry Field	N/A
SV	Schedule Variances	Non-Entry Field	N/A
CV	Cost Variances	Non-Entry Field	N/A
BAC	Budget At Completion	Non-Entry Field	N/A
EAC	Estimate At Completion	Non-Entry Field	N/A
VAC	Variance At Completion	Non-Entry Field	N/A
Schedule Dashboard			
Project	The official name of the project as approved by the Acquisition Executive.	Non-Entry Field	N/A
Description	A brief description of the project's scope, schedule and budget.	Non-Entry Field	N/A
ETi	Elapsed Time Index. The proportion of time consumed in the project versus time planned. It is calculated as Baseline Original Duration / Actual Duration.	Non-Entry Field	N/A
Activity Sub-Dashboard (if a WBS item in Schedule Dashboard has Activities, drill down to see them)			
Activity	Name of the Activity	Non-Entry Field	N/A
Description	Description of the Activity	Non-Entry Field	N/A
Org Dur	Original Duration	Non-Entry Field	N/A
Act Dur	Actual Duration	Non-Entry Field	N/A
Rem Dur	Remaining Duration	Non-Entry Field	N/A
ETi	Elapsed Time Index. The proportion of time consumed in the project versus time planned. It is calculated as Baseline Original Duration / Actual Duration.	Non-Entry Field	N/A
%	Percent Complete	Non-Entry Field	N/A
ASDATE	Actual Start Date	Non-Entry Field	N/A
AFDATE	Actual Finish Date	Non-Entry Field	N/A
ESDATE	Early Start Date	Non-Entry Field	N/A
EFDATE	Early Finish Date	Non-Entry Field	N/A
LSDATE	Late Start Date	Non-Entry Field	N/A
LFDATE	Late Finish Date	Non-Entry Field	N/A
B-Start	Baseline Start Constraint Date	Non-Entry Field	N/A
B-Finish	Baseline Finish Constraint Date	Non-Entry Field	N/A
Slip Start	How much the current Start Date has slipped from the baseline	Non-Entry Field	N/A
Slip Finish	How much the current Finish Date has slipped from the baseline	Non-Entry Field	N/A
Free Float	The amount of time the activity can be delayed without delaying the early start of any immediate successor activities.	Non-Entry Field	N/A
Total Float	The amount of time that the activity can be delayed from its early start without delaying the project finish date.	Non-Entry Field	N/A
Critical	Yes = this activity is on the Critical Path; No or blank = this activity is Not on the Critical Path	Non-Entry Field	N/A

SCREEN LABEL	FIELD DESCRIPTION	TYPE (LENGTH)	EXAMPLES
Timephased Dashboard			
WBS Number	Work Breakdown Structure Number	Non-Entry Field	N/A
Description	Description of the WBS Number	Non-Entry Field	N/A
Element	S – BCWS P – BCWP A - ACWP	Non-Entry Field	N/A
Prior	Aggregated prior FY financials for that item.	Non-Entry Field	N/A
Period Numbers	Period numbers	Non-Entry Field	N/A
ROP	Rest Of Periods – aggregated subsequent FY financials for that item.	Non-Entry Field	N/A
MR Dashboard			
Attachment	A brief narrative associated with the transaction.	Non-Entry Field	N/A
Transaction	The transaction date related to a particular posting to MR.	Non-Entry Field	N/A
Balance	The MR balance at the transaction date.	Non-Entry Field	N/A
Credit	An amount added to the MR balance.	Non-Entry Field	N/A
Debit	An amount subtracted from the MR balance.	Non-Entry Field	N/A
Remarks	The WBS/OBS number, activity or resource associated with the transaction.	Non-Entry Field	N/A
HELP			
About			
Version 8.0.20101108	Version number of Dekker iProgram COTS product, upon which PARS II is based. With Version=8.0 plus build-date=20101108 (yyyymmdd)	Non-Entry Field	V8.1.20101108

DEFINITIONS OF TERMS

TERM	DEFINITION
Baseline Change Proposal	A document that provides a complete description of a proposed change to an approved baseline, including the resulting impacts on the project scope, schedule, design, methods, and cost baselines. (DOE O 413.3B)
Capital Asset Program	A group of related capital asset projects managed in a coordinated way to obtain benefits and control not available from managing them individually. (DOE O 413.3B)
Contingency	The portion of the project budget that is available for risk uncertainty within the project scope, but outside the scope of the contract. Contingency is budget that is not placed on the contract, and is included in the Total Project Cost. Contingency is controlled by Federal personnel. (DOE O 413.3B)
Decommissioning	Takes place after deactivation and includes surveillance and maintenance, decontamination, and/or dismantlement. These actions are taken at the end of the life of a facility to retire it from service with adequate regard for the health and safety of workers and the public and protection of the environment. The ultimate goal of decommissioning is unrestricted release or restricted use of the site. (DOE O 413.3B)
Decontamination	The removal or reduction of residual radioactive and hazardous materials by mechanical, chemical or other techniques to achieve a stated objective or end condition. (DOE O 413.3B)
Directed Change	A change caused by some DOE Policy Directives (such as those that have force and affect of law and regulation), Regulatory, or Statutory action and is initiated by entities external to the Department, to include external funding reductions. (DOE O 413.3B)
Facility Construction	A project to construct buildings and functional systems, such as equipment, process systems and associated piping, landfills, and impoundments. A facility is usually associated with a unique process or operation at a given location. (DOE G 430.1-1, Appendix A)
Federal Program Manager	An individual in the headquarters organizational element responsible for managing program and, until designation of the Federal Project Director, its assigned projects. They ensure that all the projects are properly phased, funded over time, and each project manager is meeting their key milestones. They are the project manager's advocate, ensure proper resourcing, and facilitate the execution process. They predict programmatic risks and put mitigation strategies in place so that projects are not affected. (DOE O 413.3B)
Information Technology	A project to acquire any equipment, interconnected system, or subsystem of equipment used in the automatic acquisition, storage, manipulation, management, movement, control, display, switching, interchange, transmission, or reception of data or information by an executive agency. The equipment can be used by an executive agency either directly or by a contractor that requires the use of such equipment in performing a service or furnishing a product. Information technology includes computers, ancillary equipment, software, firmware, and similar procedures, services, and resources. (DOE G 413.3-14)
Infrastructure Improvements	Projects to repair, replace, or improve certain facilities, structures, roads, and utilities (collectively referred to as infrastructure) at a site to enhance or enable DOE to continue ongoing operations, scientific testing, and routine maintenance. (DOE/EA-1566)
Major Items of Equipment	A project to acquire capital equipment or automated information system components with a total estimated purchase value of \$2,000,000 or more, including costs that are capitalized and not related to construction. (DOE M 135.1-1A)
Management Reserve	An amount of the total contract budget withheld for management control purposes by the contractor. Management reserve is not part of the Performance Measurement Baseline. (DOE O 413.3B)
Non-Nuclear Facility	A facility with potentially releasable quantities of radioactive materials that are less than 40 CFR 302 levels, but have potentially releasable quantities of hazardous chemicals meeting 40 CFR 302, Table 302.4. (IP-425-01, Rev. 1)
Non-Contract Costs	Those costs related to projects that are outside the prime contracts (design and construction), PMB, MR and fee, and DOE contingency. (EVMS Gold Card)
Nuclear Facility (Hazard Category 1, 2, or 3)	A reactor or a non-reactor nuclear facility where an activity is conducted for or on behalf of DOE and includes any related area, structure, facility, or activity to the extent necessary to ensure proper implementation of the requirements established by 10 CFR 830. A facility in which activities or operations involve radioactive and/or fissionable materials in such form and quantity that a nuclear hazard potentially exists to the employees or the general public. (IP-425-01, Rev. 1)

TERM	DEFINITION
Other Project Costs (OPCs)	All other costs related to projects that are not included in the Total Estimated Cost. OPCs will include, but are not limited to: research and development; pre-authorization costs prior to start of conceptual design; plant support costs during construction, activation, and startup; NEPA documentation; project data sheets; Conceptual Design Report; surveying for siting; and evaluation of RCRA/EPA/State permit requirements. (DOE O 413.3B)
Project Assessments	Project performance assessments are determined by quantitative and qualitative reviews. Elements to be reviewed include but are not limited to EVMS data, contractor's monthly reports, acquisition management practices, risk management status, project reviews, site visits, staffing, budget submittals, and discussions with the IPT members. Ratings are assessed against the current approved performance baseline: (DOE O 413.3B) <ul style="list-style-type: none"> • Green – Project is expected to meet its current performance baseline. • Yellow – Project is potentially at risk of not meeting an element of the current performance baseline. • Red – Project is highly at risk of requiring a change to the Performance Baseline by the AE or is not being executed within the Acquisition Strategy and Project Execution Plan.
Project Closeout	Occurs after CD-4, Project Completion, and involves activities such as performing financial and administrative closeout, developing project closeout report, developing lessons learned reports, and other activities as appropriate for the project. (DOE O 413.3B)
Radiological Facility	A facility with quantities of radioactive materials that are less than Hazard Category 3 levels, but have potentially releasable quantities of radioactive materials meeting 40 CFR 302.4, Appendix B. (IP-425-01, Rev. 1)
Restoration or Remediation	A project to cleanup and restore sites contaminated with hazardous substances during past production or disposal activities. (DOE G 430.1-1, Appendix A)
Total Estimated Costs (TECs)	All engineering design costs (after conceptual design), facility construction costs, and other costs specifically related to those construction efforts. These are typically capitalized. TECs will include, but is not limited to: project, design, and construction management during conceptual, preliminary, and final design; contract modifications (to include equitable adjustments) resulting in changes to these costs; design and construction management reporting; contingency and economic escalation for TEC-applied elements; contractor support directly related to design and construction; equipment rental and refurbishment. (DOE O 413.3B)

[End of Document]