

## Martin, Mary

---

**From:** Cohn, Linda  
**Sent:** Thursday, January 20, 2011 9:00 PM  
**To:** Martin, Mary  
**Cc:** Ginyard, Irma; Tauber, Alicia  
**Subject:** ANNUAL NEPA SUMMARY - NEVADA SITE OFFICE

Mary,

Attached is the Annual NEPA Summary for the Nevada Site Office. Please give me a call if you have any questions or need further information.



AnnualNEPAPlannin  
gSummaryRepor...

Linda M. Cohn, NEPA Compliance Officer  
National Nuclear Security Administration  
Nevada Site Office  
P.O. Box 98518  
Las Vegas, NV 89193-8518  
702-295-0077

## Annual NEPA Planning Summary

### Environmental Assessments Ongoing or Expected to be Prepared in the Next 12 Months

National Nuclear Security Administration - Nevada Site Office

20-Jan-11

Title, Location, Document Number	Estimated Cost	Estimated Schedule (NEPA Milestones)	Description
Solar Demonstration Project (DOE/EA #1842)	\$500,000	EA Determination Date: 29-Oct-10	This EA has been placed on hold pending HQ action to release a Funding Opportunity Announcement.
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
		EA Determination Date:	
		Transmittal to State:	
		EA Approval:	
		FONSI:	
<b>Total Estimated Cost</b>			
\$500,000			

1/24/2011

# Annual NEPA Planning Summary

## Environmental Impact Statements Ongoing or Expected to be Prepared in the Next 24 Months

National Nuclear Security Administration - Nevada Site Office

20-Jan-11

Title, Location, Document Number	Estimated Cost	Estimated Schedule (NEPA Milestones)	Description
<b>Site-Wide Environmental Impact Statement for the Nevada National Security Site and Offsite Locations in the State of Nevada (DOE/EIS-0426 )</b>	\$8,000,000	EIS Determination Date: 4/1/2009	The first draft of this SWEIS has been reviewed by DOE/NNSA Headquarters and is being revised for a second review beginning 02/14/2011. Concurrence meetings are scheduled for the week of 03/14/2011.
		NOI: 7/24/2009	
		Scoping: 9/30/2009	
		Draft 4/29/2011	
		Hearings 06/13-24/2011	
		3/15/2012 4/23/2012	
		EIS Determination Date: NOI: Scoping: Draft Hearings Final ROD	
		EIS Determination Date: NOI: Scoping: Draft Hearings Final ROD	
		EIS Determination Date: NOI: Scoping: Draft Hearings Final ROD	
		Supplement Analysis: SA Determination Date: Approval: Supplement Analysis: SA Determination Date: Approval:	
	<b>Total Estimated Cost</b> \$8,000,000		

## Annual NEPA Planning Summary Mitigation Action Plan (MAP) Tracking

*National Nuclear Security Administration - Nevada Site Office*

20-Jan-11

NEPA Document Title, Location, Document Number	Key Dates in MAP Implementation	Discussion of Mitigation Commitments and Implementation Status
None	ROD/FONSI date:	
	MAP date:	
	Mitigation report 1:	
	Mitigation report 2:	
	Mitigation report 3:	
	Mitigation report 4:	
	Mitigation report 5:	
	ROD/FONSI date:	
	MAP date:	
	Mitigation report 1:	
	Mitigation report 2:	
	Mitigation report 3:	
	Mitigation report 4:	
	Mitigation report 5:	
	ROD/FONSI date:	
	MAP date:	
	Mitigation report 1:	
	Mitigation report 2:	
	Mitigation report 3:	
	Mitigation report 4:	
	Mitigation report 5:	