EM Major Procurements as of 10/21/16

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (http://hqlnc.doe.gov/Forecast) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft-Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Headquarters Information Technology	https://www.emcbc.doe.gov/SEB/EM_HQ_IT_Services/	EMCBC	Small Business	Firm Fixed Price	$50M-$100M	8/24/2015	8/14/2015	6/29/2015	12/10/2015	2/2/2016	Nov 2016
Savannah River Liquid Waste	https://www.emcbc.doe.gov/SEB/SRSLiquidWaste/	EMCBC	Full and Open Competition	CPAF	$3B-6B	4/18/2016	3/31/2016	4/4/2016	6/30/2016	8/29/2016	Jan-Mar 2017
Carlsbad WIPP Transportation	https://www.emcbc.doe.gov/SEB/wipp_transportation_services/	EMCBC	Small Business	Firm-Fixed Price	$100M-$150M	06/01/2016	5/11/2016	5/11/2016	7/14/2016	8/29/2016	May-Jul 2017
Los Alamos Legacy Cleanup Contract	https://www.emcbc.doe.gov/SEB/LLCC/	EMCBC	Full and Open Competition	CPAF	$1B-3B	6/7/2016	5/26/2016	7/13/2016	9/21/2016	Nov 2016	Jun-Aug 2017
PPPO Technical Services	https://www.emcbc.doe.gov/SEB/pppo_technical_services/	EMCBC	TBD	TBD	TBD	Feb-Apr 2017	Jan-Mar 2017	Mar-May 2017	May-Jul 2017	Jul-Sep 2017	Jun-Aug 2018
Paducah GDP Deactivation & Remediation	https://www.emcbc.doe.gov/SEB/PaducahDandR/	EMCBC	Full and Open Competition	CPAF	$1B-3B	5/17/2016	4/28/2016	7/8/2016	7/21/2016	9/21/2016	Jul-Sep 2017
Idaho Calcine Disposition Project A&E	https://www.emcbc.doe.gov/SEB/CDP/	EMCBC	Full and Open Competition	Brooks Act A&E	$600M-$1B	On Hold	On Hold	On Hold	On Hold	On Hold	On Hold
Savannah River Site Operations Post FY 2018	https://www	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD

EM Major Procurements as of 10/21/16

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (http://hqlnc.doe.gov/Forecast) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft-Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
ORP Procurements	https://www.emcbc.doe.gov/SEB/ORPpost2018/	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Richland Procurements	https://www.emcbc.doe.gov/SEB/RichlandPost2018/	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Portsmouth GDP D&D	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Carlsbad WIPP M&O	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Outfall 200 Mercury Treatment Facility	TBD	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Low-Level Mixed Low-Level Waste Disposal Project	https://www.emcbc.doe.gov/SEB/mllw_d	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD