U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART

Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave messsage)

Report Date: 10/17/2011

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	58	Active Environmental Assessments (EAs)	69
Suplement Analyses	2	Approved EAs; Seeking confirmation of distribution	8
Other/Undetermined	12	Other/Undetermine	18
Total Actions	72	Total Actions	95

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	6	EAs Completed/Canceled	4
Supplement Analyses Completed	0		

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability..... 1
Energy Efficiency and Renewable Energy..... 3
Golden Field Office..... 3
Environmental Management..... 4
Portsmouth/Paducah Project Office..... 6
Richland Operations Office..... 7
River Protection..... 8
Fossil Energy..... 8
National Energy Technology Laboratory..... 9
Legacy Management..... 12
Loan Programs..... 13
National Nuclear Security Administration..... 21
Defense Programs..... 21
Los Alamos Site Office..... 22
Nevada Site Office..... 23
Sandia Site Office..... 24
Savannah River Operations Office..... 24
Nuclear Energy..... 25
Power Administrations..... 25
Bonneville Power Administration..... 25
Western Area Power Administration..... 30

ENVIRONMENTAL ASSESMENTS

Argonne Site Office..... 41
Science..... 41
Energy Efficiency and Renewable Energy..... 41
Fermi Site Office..... 43
Science..... 43
Fossil Energy..... 43
Golden Field Office..... 43
Energy Efficiency and Renewable Energy..... 43
Idaho Operations Office..... 47
Nuclear Energy..... 47

ENVIRONMENTAL ASSESMENTS (Cont.)

Loan Programs..... 47
National Energy Technology Laboratory..... 51
Electricity Delivery and Energy Reliability..... 51
Energy Efficiency and Renewable Energy..... 51
Fossil Energy..... 52
Nevada Site Office..... 55
Energy Efficiency and Renewable Energy..... 55
Oak Ridge Office..... 55
Environmental Management..... 55
Science..... 55
Portsmouth/Paducah Project Office..... 56
Power Administrations..... 56
Bonneville Power Administration..... 56
Southwestern Power Administration..... 58
Western Area Power Administration..... 58
Richland Operations Office..... 61
Environmental Management..... 61
Savannah River Operations Office..... 62
Environmental Management..... 62
Stanford Linear Accelerator Center Site Office..... 62
Science..... 62

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Electricity Delivery and Energy Reliability							
Designation of Energy Corridors on Federal Land in 39 States DOE/EIS-0406	*Brian Mills, OE-20* Yardena Mansoor *Felix Amerasinghe, GC-51*					EIS Determination 4/29/2008 ANOI 10/3/2008 NOI	DOE and BLM are co-lead agencies. USFS and DOD are cooperating agencies. ANOI (73 FR 57613). Comment period closed 12/2/08. Notice of cancellation to be prepared.
Presidential Permit Application, Energia Sierra Juarez Transmission Line, California DOE/EIS-0414	*Jerry Pell, OE-20* Connie Chen *Ed LeDuc, GC-51*			FEIS App Req FEIS App	ROD	EIS Determination 1/28/2009 NOI 2/25/2009 DEIS NOA 9/17/2010 Public Hearing(s) 10/5/2010-10/7/2010 EPA Rating EC-2 FEIS NOA ROD	DOE issued NOI to prepare EA with public scoping (73 FR 45218; 8/4/08; DOE/EA-1608). EA scoping meeting held 8/28/08 in Jacumba, CA. Based on comments received, DOE is preparing an EIS but did not hold additional scoping meetings. EIS NOI (74 FR 8517). The County of San Diego is a cooperating agency. DEIS NOA (75 FR 57018). Public hearings on DEIS held in Jacumba, Boulevard, and San Diego, CA. Comment period on the DEIS ended 11/1/10.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Champlain Hudson Power Express Transmission Line Project, New York DOE/EIS-0447	*Jerry Pell, OE-20* Julie Smith *Ed LeDuc, GC-51*					EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010-7/16/2010 DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Public scoping meetings were held in Bridgeport, CT and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Scoping report issued December 2010.
Hawaii Interisland Renewable Energy Program: Wind Programmatic Environmental Impact Statement DOE/EIS-0459	*Matt Rosenbaum, OE-20* Jon Hale *Anne Finken, GC-51*					EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011-2/5/2011 DEIS NOA	DOE and State of Hawaii are co-lead agencies. NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lana`i City, HI (76 FR 2095). Scoping report issued May 2011.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Department of Energy - Presidential Permit Application for Northern Pass Transmission, New Hampshire DOE/EIS-0463	*Brian Mills, OE-20* Connie Chen *Anne Finken, GC-51* *Christy King-Gilmore, GC-51*					EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011-3/20/2011 DEIS NOA	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period ended 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).
Energy Efficiency and Renewable Energy							
Golden Field Office							
Solar Energy Development (PEIS) in Six Southwestern States DOE/EIS-0403	*Jane Summerson, EE* Carrie Moeller *Ed LeDuc, GC-51*		SDEIS App			EIS Determination 12/13/2007 NOI 5/29/2008 Scoping Meeting(s) 6/16/2008-6/26/2008 Scoping Meeting(s) 7/8/2010-7/10/2010 DEIS NOA 12/17/2010 Public Hearing(s) 2/2/2011-3/10/2011 EPA Rating EO-2 SDEIS NOA	BLM and DOE are co-lead agencies. NOI (73 FR 30908). Public scoping period until 7/7/08; extended to 7/15/08 (73 FR 38443, 7/8/08). Scoping mtgs held in the six states. Notice of second scoping period (74 FR 31307; 6/30/09). Notice of extension of second scoping period to 9/14/09 (74 FR 37051; 7/27/09). EPA DEIS NOA (75 FR 78992). 14 public hearings held in six states and DC. Public comment period on DPEIS extended from 3/17/11 to 4/15/11 (3/18/11; 76 FR 14969); extended to 5/2/11 (76 FR 14968).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Environmental Management							
Disposition of Scrap Metals Programmatic EIS DOE/EIS-0327	*Gene Chou, EM* Yardena Mansoor *Ed LeDuc, GC-51* *Steve Miller, GC-51*					EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001-10/18/2001 DEIS NOA	NOI (66 FR 36562). Public scoping period was extended to 11/9/01. On 6/2/05, the NRC decided not to proceed with its rulemaking concerning the release of solid materials at this time. DOE PEIS is on hold.
Disposal of Greater-than-Class-C Low-Level Radioactive Waste DOE/EIS-0375	*Jamie Joyce, EM* Vivian Bowie *Ed LeDuc, GC-51*					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period ended 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period ended 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period ended 6/27/11.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Santa Susana Field Laboratory Area IV, California DOE/EIS-0402	*Stephanie Jennings, EM* Julie Smith *Steve Miller, GC-51*					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate 8/14/08; all declined. EPA performing radiological characterization; DTSC chemical characterization; DOE cultural, biological characterization. EIS preparation on hold until characterizations complete.
Storage and Management of Elemental Mercury DOE/EIS-0423	*David Levenstein, EM* Jim Sanderson *Tracy Getz, GC-51*					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. Notice of additional scoping meeting and extension of comment period published on 7/24/09 (74 FR 36684). DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS ended 3/30/10. FEIS NOA (76 FR 5156). ROD on hold due to funding.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Portsmouth/Paducah Project Office							
Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site DOE/EIS-0359-SA-01	*Jack Zimmerman, PPPO* Lee Jessee *Tracy Getz, GC-51*					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.
Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site DOE/EIS-0360-SA-01	*Jack Zimmerman, PPPO* Lee Jessee *Tracy Getz, GC-51*					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period ended 5/18/07. On hold pending completion of resolution with affected states.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Richland Operations Office							
Management of Spent Nuclear Fuel from the K Basins at the Hanford Site - Supplement Analysis, Richland, Washington DOE/EIS-0245-SA-03	*Woody Russell, RL* Carrie Moeller					SA Determination 3/22/2011 SA Approved 8/10/2011	DOE determined that no further NEPA review is required.
Acquisition of Natural Gas Utility Service at the Hanford Site, Richland, Washington DOE/EIS-0467	*Doug Chapin, RL* Carrie Moeller *Dean Monroe, GC-51*		NOI			EIS Determination 2/17/2011 NOI	

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
River Protection							
Hanford Tank Closure and Waste Management, Richland, Washington DOE/EIS-0391	*Mary Burandt, ORP* Carrie Moeller *Dean Monroe, GC-51*					EIS Determination 1/6/2006 NOI 2/2/2006 Scoping Meeting(s) 3/21/2006-3/28/2006 DEIS NOA 10/30/2009 Public Hearing(s) 1/26/2010-3/8/2010 EPA Rating EO-2 FEIS NOA	NOI (71 FR 5655). Scoping extended through 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). FR notice for modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearing notices (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10). Public hearings held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and Washington State Department of Ecology are cooperating agencies.
Fossil Energy							
Ancillary Facilities for the Richton Site of the Strategic Petroleum Reserve, Mississippi DOE/EIS-0385-S1	*Don Silawsky, FE* Yardena Mansoor *Rick Ahern, GC-51*					SEIS Determination 1/23/2008 NOI 3/5/2008 Scoping Meeting(s) 4/7/2008-4/10/2008 DSEIS NOA	NOI (73 FR 11895). Notice of additional scoping meeting (73 FR 15150, 3/21/08). Scoping meetings for SEIS held in New Augusta, Leakesville, Lucedale, and Pascagoula, MS. Scoping period ended 4/29/08. Notice of cancellation (76 FR 55890; 9/9/11).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
National Energy Technology Laboratory							
Mesaba Energy Project Itasca County, Minnesota DOE/EIS-0382	*Richard Hargis, NETL* Denise Freeman *Steve Smith, GC-51*					EIS Determination 6/6/2005 NOI 10/5/2005 Scoping Meeting(s) 10/25/2005-10/26/2005 DEIS NOA 11/9/2007 Public Hearing(s) 11/27/2007-11/28/2007 EPA Rating EO-2 FEIS NOA 11/20/2009	NOI (70 FR 58207). State of Minnesota Department of Commerce is co-lead agency; USCOE and USFS are cooperating agencies. State of Minnesota conducted public scoping meetings in September 2006. DOE DEIS NOA (72 FR 63169; 11/08/07). EPA DEIS NOA (72 FR 63579). Public hearings held in Taconite and Hoyt Lakes, MN. Comment period ended 1/11/08. FEIS NOA (74 FR 60260).
Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, California DOE/EIS-0431	*Paul Detwiler, NETL* Denise Freeman *Ed LeDuc, GC-51*					EIS Determination 8/7/2009 NOI 4/6/2010 Scoping Meeting(s) 4/14/2010 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Schedule uncertain due to regulatory and ownership changes.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Texas Clean Energy Project (TCEP), Ector County, Texas DOE/EIS-0444	*Mark McKoy, NETL* Denise Freeman	ROD				EIS Determination 3/2/2010 NOI 6/2/2010 Scoping Meeting(s) 6/17/2010 DEIS NOA 3/18/2011 EPA Rating EC-2 FEIS NOA 8/5/2011 ROD	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 30800). Public scoping meeting held in Odessa, TX; scoping period ended 7/2/10. DEIS NOA (76 FR 14968). Public hearing held in Odessa, TX. Comment period ended 5/2/11. FEIS NOA (76 FR 47578).
American Electric Power Service Corporation's Mountaineer Commercial Scale Carbon Capture and Storage Demonstration, New Haven, Mason County, West Virginia DOE/EIS-0445	*Mark Lusk, NETL* Denise Freeman					EIS Determination 3/8/2010 NOI 6/7/2010 Scoping Meeting(s) 6/22/2010 DEIS NOA 3/4/2011 Public Hearing(s)	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 32171). Public scoping meeting was held in New Haven, WV; scoping period ended 7/7/10. EPA DEIS NOA (76 FR 12108); DOE DEIS NOA (76 FR 13396). Public hearing postponed 3/29/11 (76 FR 17406). Schedule uncertain. No EPA rating provided.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
FutureGen 2.0 Program, Meredosia, Illinois DOE/EIS-0460	*Paul Detwiler, NETL* Denise Freeman *Ed LeDuc, GC-51*					EIS Determination 11/9/2010 NOI 5/23/2011 Scoping Meeting(s) 6/7/2011-6/9/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period ended 6/22/11.
Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana DOE/EIS-0464	*Pierina Fayish, NETL* Denise Freeman					EIS Determination 12/21/2010 NOI 4/29/2011 Scoping Meeting(s) 5/16/2011-5/17/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period ended 5/29/11.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas DOE/EIS-0473	*Mark McKoy, NETL* Denise Freeman					EIS Determination 7/6/2011 NOI	
Legacy Management							
Programmatic Environmental Impact Statement for the Uranium Leasing Program DOE/EIS-0472	*Tracy Ribeiro, LM* Vivian Bowie *Steve Miller, GC-51*					EIS Determination 6/15/2011 NOI 6/21/2011 Scoping Meeting(s) 8/8/2011-8/11/2011 DEIS NOA	NOI (76 FR 36097). Supplemental NOI published in FR on 7/21/11 (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Loan Programs							
Proposed Abengoa Biorefinery Project near Hugoton, Kansas DOE/EIS-0407	*Sharon Thomas, LP* Carrie Moeller *Felix Amerasinghe, GC-51*	ROD				EIS Determination 6/16/2008 NOI 8/25/2008 Scoping Meeting(s) 9/10/2008 NOI 4/29/2009 Scoping Meeting(s) 5/19/2009 DEIS NOA 9/25/2009 Public Hearing(s) 10/21/2009 EPA Rating EC-2 FEIS NOA 8/20/2010 ROD 1/12/2011 ROD	RELATED TO RECOVERY ACT PROJECT. NOI (73 FR 50001). Scoping meetings held in Hugoton, KS. Scoping period ended 10/9/08. Amended NOI (74 FR 19543). EPA DEIS NOA (74 FR 48951) and DOE DEIS NOA (74 FR 48525; 9/23/09). Public hearing held in Hugoton, KS. FEIS filed with EPA, 8/13/10 EPA FEIS NOA (75 FR 51458). ROD (76 FR 2096). (EIS was prepared by DOE Office of Energy Efficiency and Renewable Energy.)
Federal Loan Guarantee to Support Construction of the TX Energy, LLC, Industrial Gasification Facility near Beaumont, Texas DOE/EIS-0412	*Sharon Thomas, LP* Julie Smith *Ed LeDuc, GC-51*					EIS Determination 2/2/2009 NOI 2/18/2009 Scoping Meeting(s) 3/5/2009 DEIS NOA	NOI (74 FR 7596). Public scoping meeting held in Beaumont, TX. USCOE cooperating agency (accepted 4/16/09). Project withdrawn by applicant. DOE NEPA review cancelled.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi DOE/EIS-0428	*Alistair Leslie, LP* Michael Wach *Christy King-Gilmore, GC-51* *Ed LeDuc, GC-51*					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.

Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana DOE/EIS-0429	*Douglas Boren, LP* Michael Wach *Christy King-Gilmore, GC-51* *Ed LeDuc, GC-51*					EIS Determination 10/29/2009 NOI 11/12/2009 Scoping Meeting(s) 12/3/2009 DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Taylorville Energy Center, Taylorville, Illinois DOE/EIS-0430	*Angela Colamaria, LP* Jeffrey Dorman *Christy King-Gilmore, GC-51* *Ed LeDuc, GC-51*					EIS Determination 9/30/2009 NOI 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.
Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to-Liquids, Carbon County, Wyoming DOE/EIS-0432	*Lynn Alexander, LP* Jeffrey Dorman *Angela Foster, GC-51* *Ed LeDuc, GC-51*	DEIS App Req	DEIS App		FEIS App Req FEIS App	EIS Determination 11/13/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Department of Energy Loan Guarantee to AES for the Proposed Daggett Ridge Wind Farm, San Bernardino County, California DOE/EIS-0446	*Lynn Alexander, LP* Julie Smith *Ed LeDuc, GC-51*					Cooperating Agency Determination 3/16/2010 NOI 11/23/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. BLM (BLM Barstow Field Office (CA)) lead agency. BLM NOI (74 FR 61166). Scoping meeting held in Barstow, CA. EIS/EIR with San Bernardino County as Joint Lead. BLM Fast-Track Renewable Energy Project. DEIS is on hold due to concerns by DOD related to potential radar system interference.
Department of Energy Loan Guarantee to First Solar for the Proposed Desert Sunlight Solar Farm Project, California DOE/EIS-0448	*Joseph Marhamati, LP* Carrie Moeller *Ed LeDuc, GC-51*	ROD				Cooperating Agency Determination 3/16/2010 NOI 1/13/2010 Scoping Meeting(s) 1/28/2010 DEIS NOA 8/27/2010 EPA Rating EC-2 FEIS NOA 4/15/2011 EIS Adoption 6/24/2011 ROD	RELATED TO RECOVERY ACT PROJECT. BLM (Palm Springs South Coast Field Office (CA)) is lead agency. BLM NOI (75 FR 1801). Scoping meeting held in Palm Desert, CA. The California Public Utilities Commission is a cooperating agency. BLM NOA DEIS (75 FR 52776; 8/27/10). EPA NOA DEIS (75 FR 52736). DEIS public comment period ended 11/26/10. EPA FEIS NOA (76 FR 21345). DOE adopted FEIS (76 FR 37112). BLM Fast-Track Renewable Energy Project.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Department of Energy Loan Guarantee to Solar Millennium for the Proposed Blythe Solar Power Project, California DOE/EIS-0449	*Alistair Leslie, LP* Julie Smith *Ed LeDuc, GC-51*					Cooperating Agency Determination 3/16/2010 NOI 11/23/2009 Scoping Meeting(s) 12/11/2009 DEIS NOA 3/19/2010 EPA Rating EC-2 FEIS NOA 8/20/2010 EIS Adoption 12/10/2010 ROD	RELATED TO RECOVERY ACT PROJECT. BLM is lead agency. This is a joint EIR/EIS with BLM Palm Springs South Coast Field Office (CA) with CEC. BLM NOI (74 FR 61169). BLM public scoping meeting held in Palm Desert, CA. Scoping period ended 12/23/09. EPA DEIS NOA (75 FR 13276). BLM DEIS NOA (75 FR 17431; 4/6/10). EPA FEIS NOA (75 FR 51458). BLM ROD 10/22/10. DOE adopted FEIS (75 FR 76982). DOE ROD cancelled; project withdrawn by applicant.
Department of Energy Loan Guarantee to Tonopah Solar Energy, LLC, for the Proposed Crescent Dunes Solar Energy Project, Tonopah, Nevada DOE/EIS-0454	*Angela Colamaria, LP* Julie Smith *Ed LeDuc, GC-51*	ROD				Cooperating Agency Determination 6/25/2010 NOI 11/24/2009 DEIS NOA 9/3/2010 Public Hearing(s) 9/22/2010-9/23/2010 EPA Rating EC-2 FEIS NOA 11/19/2010 EIS Adoption 2/11/2011 ROD	RELATED TO RECOVERY ACT PROJECT. DOE is cooperating with BLM Battle Mountain District Office/Tonopah Field Office (lead). Other cooperating agencies: Nevada Department of Wildlife, NPS-Death Valley National Park, Nye County, Esmeralda County, U.S. Air Force. DEIS NOA (75 FR 54145). DEIS hearings held in Las Vegas and Tonopah, NV. Comment period ended 10/18/10. FEIS NOA (75 FR 70917). DOE adopted FEIS (76 FR 7854).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Plan Amendment/Final Environmental Impact Statement for the Genesis Solar Energy Project, California DOE/EIS-0455	*Matt McMillen, LP* Julie Smith *Ed LeDuc, GC-51*					Cooperating Agency Determination 9/1/2010 NOI 11/23/2009 Scoping Meeting(s) 1/26/2010 DEIS NOA 4/9/2010 EPA Rating EC-3 FEIS NOA 8/27/2010 EIS Adoption 12/17/2010 ROD 9/1/2011	RELATED TO RECOVERY ACT PROJECT. BLM is the lead agency; DOE is a cooperating agency. BLM NOI (74 FR 61167). DEIS NOA (75 FR 18204). FEIS NOA (75 FR 52966). DOE adopted FEIS (75 FR 78992). DOE ROD (76 FR 54454).
Department of Energy Loan Guarantee to Support Construction of Topaz Solar Farm, in San Luis Obispo County, California DOE/EIS-0458	*Angela Colamaria, LP* Julie Smith *Angela Foster, GC-51*					EIS Determination 10/6/2010 NOI 10/22/2010 Scoping Meeting(s) 11/16/2010 DEIS NOA 3/25/2011 Public Hearing(s) 4/13/2011 EPA Rating EC-2 FEIS NOA 8/12/2011 ROD	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 65306). Scoping comment period closed 11/22/10. Public scoping meeting held in Carissa Plains, CA. DEIS NOA (76 FR 16768). Public hearing held in Carissa Plains, CA. EPA FEIS NOA (76 FR 50214). DOE FEIS NOA (76 FR 50477; 8/15/11).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Pepco Holdings, Inc. Mid-Atlantic Power Path (MAPP) Project, Prince George's, Calvert, and Wicomico Counties, Maryland, and Sussex County, Delaware DOE/EIS-0465	*Douglas Boren, LP* Yardena Mansoor *Ed LeDuc, GC-51*					EIS Determination 2/22/2011 NOI 3/4/2011 Scoping Meeting(s) 3/22/2011-3/24/2011 DEIS NOA	NOI (76 FR 12088). Scoping meetings held in Prince Frederick, MD; Cambridge, MD; and Millsboro, DE. Project on hold.
American Centrifuge Plant, Piketon, Ohio DOE/EIS-0468	*Matt McMillen, LP* Jim Sanderson *Ed LeDuc, GC-51*					EIS Determination 3/2/2010 EIS Adoption 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
U.S. Department of Energy Loan Guarantee for the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound DOE/EIS-0470	*Alistair Leslie, LP* Julie Smith *Ed LeDuc, GC-51*					EIS Determination 3/16/2011 EIS Adoption	DOE may adopt this FEIS issued by Mineral Management Service (now Bureau of Ocean Energy Management, Regulation and Enforcement) on 1/21/09. DOE EIS adoption is on hold.
Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho DOE/EIS-0471	*Matt McMillen, LP* Jim Sanderson *Ed LeDuc, GC-51*			ROD		EIS Determination 2/2/2011 EIS Adoption 5/20/2011 ROD	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
National Nuclear Security Administration							
Disposition of Surplus Highly Enriched Uranium, Washington, D.C. DOE/EIS-0240-SA-1	*Hitesh Nigam, NA* Brian Costner *Tracy Getz, GC-51*					SA Approved 10/11/2007 ROD 8/8/2011	This Amended ROD announced decisions to implement the American Assured Fuel Supply. ROD (76 FR 51358).
Defense Programs							
Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement DOE/EIS-0288-S1	*Curtis Chambellan, NA* Jim Daniel *Ed LeDuc, GC-51*	NOI				SEIS Determination 12/6/2010 NOI	.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Los Alamos Site Office							
Supplemental Environmental Impact Statement for the Nuclear Facility Portion of the Chemistry and Metallurgy Research Building Replacement Project at Los Alamos National Laboratory, New Mexico DOE/EIS-0350-S1	*John Tegtmeier, LASO* Ralph Barr *Christy King-Gilmore, GC-51* *Rachel Rosenthal, GC-51*		ROD			SEIS Determination 9/21/2010 NOI 10/1/2010 Scoping Meeting(s) 10/19/2010-10/20/2010 DSEIS NOA 4/29/2011 Public Hearing(s) 5/23/2011-5/26/2011 EPA Rating EC-2 FSEIS NOA 9/2/2011 ROD	NOI (75 FR 60745). Scoping meetings held in White Rock and Pojoaque, NM, 10/19-20/10. Public scoping period extended to 11/16/10. EPA DSEIS NOA (76 FR 24021). NNSA DSEIS NOA (76 FR 24018; 4/29/11). Public hearings on the DSEIS held in Albuquerque, Espanola, Los Alamos, and Santa Fe, NM. Public Comment period on DSEIS extended to 6/28/11. FEIS NOA (76 FR 54768).

Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico DOE/EIS-0380	*George Rael, LASO* Ralph Barr *Dean Monroe, GC-51*					EIS Determination 9/15/2004 NOI 1/5/2005 Scoping Meeting(s) 1/19/2005 DEIS NOA 7/7/2006 Public Hearing(s) 8/8/2006-8/10/2006 EPA Rating LO FEIS NOA 5/16/2008 ROD 9/26/2008 ROD 7/10/2009 ROD 7/8/2011 ROD	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period ended 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). ROD # 3 (76 FR 40352). Additional ROD(s) expected.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico DOE/EIS-0388	*John Tegtmeier, LASO* Ralph Barr *Christy King-Gilmore, GC-51*					EIS Determination 6/30/2005 NOI 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005 DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
Nevada Site Office							
Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada DOE/EIS-0426	*Linda Cohn, NSO* Jim Sanderson *Dean Monroe, GC-51*	PH				EIS Determination 3/16/2009 NOI 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009 DEIS NOA 7/29/2011 Public Hearing(s)	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. Public hearings to be held 9/20-28/11 in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Sandia Site Office							
Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico DOE/EIS-0466	*Jeanette Norte, SSO* Ralph Barr *Ed LeDuc, GC-51*					EIS Determination 2/18/2011 NOI 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.
Savannah River Operations Office							
Surplus Plutonium Disposition at the Savannah River Site, Aiken, South Carolina DOE/EIS-0283-S2	*Drew Grainger, SR* Brian Costner *Tracy Getz, GC-51*					SEIS Determination 8/17/2006 NOI 3/28/2007 NOI 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 DSEIS NOA	Original NOI (72 FR 14543). Scoping meetings held 4/17-19/07 in Aiken and Columbia, SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in Tanner, AL; Chattanoga, TN; North Augusta, SC; and Carlsbad and Santa Fe, NM. Public scoping period ended 9/17/10.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Nuclear Energy							
Proposed Consolidation of Nuclear Operations Related to the Production of Radioisotope Power Systems DOE/EIS-0373	*Alice Caponiti, NE* Lee Jessee *Kathy Martin, GC-52*					EIS Determination 10/19/2004 NOI 11/16/2004 Scoping Meeting(s) 12/6/2004-12/17/2004 DEIS NOA 7/1/2005 Public Hearing(s) 7/18/2005-7/28/2005 EPA Rating LO FEIS NOA	NOI (69 FR 67139). Seven scoping meetings: Idaho Falls, Fort Hall and Twin Falls, ID; Jackson, WY; Los Alamos, NM; Oak Ridge, TN; and Washington, DC. NASA is a Cooperating Agency. DEIS NOA (70 FR 38132). Eight public hearings: Oak Ridge, TN; Los Alamos, NM; Jackson, WY; and Idaho Falls, Fort Hall, Twin Falls, Ketchum and Boise, ID. DEIS comment period ended 8/29/05. EIS on hold.
Power Administrations							
Bonneville Power Administration							
Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects DOE/EIS-0340	*Susan Offerdal, BPA* Julie Smith					EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002-1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003-6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 Supplement Analysis 3/23/2006 ROD	USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping closed on 1/31/02; meetings held in Imnaha, Lostine, and La Grande, OR. Replaces EA-1365. DEIS NOA (68 FR 28212). Comment period ended 7/7/03. Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. Project deferred because of funding constraints until 2014.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Montanore Project, Montana DOE/EIS-0393	*Gene Lynard, BPA* Julie Smith					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA	USFS is lead Federal agency; DOE and Montana Department of Environmental Quality are cooperating agencies. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period ended 9/15/05. DEIS NOA (74 FR 9817). Comment period extended from 5/29/09 to 6/29/09 (74 FR 27034; 6/5/09). Public hearing held in Libby, MT. Comments on water resources and endangered species under consideration. Supplement to the DEIS is being prepared by USFS.
Whistling Ridge Energy Project, Skamania County, Washington DOE/EIS-0419	*Andrew Montano, BPA* Julie Smith					EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Public scoping meetings held in Stevenson, WA. DEIS NOA (75 FR 30023). Public hearings on the DEIS held in Underwood and Stevenson, WA. Comment period closed on 8/27/10. FEIS NOA (76 FR 54767).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Big Eddy-Knight Transmission Line DOE/EIS-0421	*Stacy Mason, BPA* Julie Smith	ROD				EIS Determination 4/24/2009 NOI 6/3/2009 Scoping Meeting(s) 6/30/2009-7/1/2009 DEIS NOA 12/10/2010 EPA Rating LO FEIS NOA 7/15/2011 ROD	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 26677). Public scoping meetings held in Dalles, OR, and Goldendale, WA. Scoping period ended 7/21/09. DEIS NOA (75 FR 76981). DEIS public meetings held in Dalles, OR on 1/10/11; and in Goldendale, WA on 1/12/11. DEIS public comment period closed 1/28/11. FEIS NOA (76 FR 41792).
Klickitat Hatchery Complex Program, Washington DOE/EIS-0424	*Hannah Dondy-Kaplan, BPA* Julie Smith					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating	NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation accepted invitations to be cooperating agencies. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 9/12/11.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Mid-Columbia Coho Restoration, Washington DOE/EIS-0425	*Stephanie Breeden, BPA* Julie Smith					EIS Determination 6/1/2009 NOI 7/30/2009 Scoping Meeting(s) 8/20/2009-8/21/2009 DEIS NOA 6/24/2011 Public Hearing(s) 7/13/2011-7/14/2011 EPA Rating EC-2 FEIS NOA	NOI (74 FR 38001). Scoping meetings held in Leavenworth and Twisp, WA. Scoping period closed 9/15/09. DEIS NOA (76 FR 37111). Public hearings held in Leavenworth and Twisp. Comment period closed 8/8/11.
I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington DOE/EIS-0436	*Nancy Wittpenn, BPA* Julie Smith					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview and Camas, WA, and Gresham, OR. Scoping period extended through 12/14/09. Four additional public meetings were held in August and September 2010. DEIS is anticipated in Fall 2011.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Hooper Springs Project, Caribou County, Idaho DOE/EIS-0451	*John Barco, BPA* Julie Smith					EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho.
Albany-Eugene Rebuild Project, Lane and Linn Counties, Oregon DOE/EIS-0457	*Doug Corkran, BPA* Julie Smith					EIS Determination 9/14/2010 NOI 10/29/2010 Scoping Meeting(s) 11/16/2010-11/17/2010 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 66750). Scoping meetings held in Harrisburg and Albany, OR. Scoping comment period closed 11/30/10.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Western Area Power Administration							
Windy Gap Firming Project, Colorado DOE/EIS-0370	*James Hartman, WAPA* Yardena Mansoor			FEIS App		EIS Determination 7/1/2003 NOI 9/8/2003 Scoping Meeting(s) 9/30/2003-10/2/2003 DEIS NOA 8/29/2008 Public Hearing(s) 10/7/2008-10/9/2008 EPA Rating EO-2 FEIS NOA	NOI (68 FR 52955). BOR is the lead Federal agency; WAPA is a cooperating agency. Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period ended 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period ended 10/28/08. BOR extended public comment period to 12/29/08.
Granby Pumping Plant to Windy Gap Transmission Line Rebuild Project, Grand County, Colorado DOE/EIS-0400	*James Hartman, WAPA* Yardena Mansoor		DEIS App			EIS Determination 6/29/2007 NOI 8/10/2007 Scoping Meeting(s) 8/30/2007 DEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period ended 9/17/07.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Los Vaqueros Reservoir Expansion Project, California DOE/EIS-0404	*David Young, WAPA* Yardena Mansoor					NOI 12/20/2005 Scoping Meeting(s) 1/24/2006-1/26/2006 DEIS NOA 2/27/2009 Public Hearing(s) 3/23/2009-4/2/2009 EPA Rating EC-2 FEIS NOA 4/9/2010 EIS Adoption	BOR is the lead Federal Agency. DOE became a cooperating agency on 2/1/08. BOR NOI 12/20/05. Scoping meetings held in Sacramento, Livermore, and Concord, CA. DEIS NOA (74 FR 8939). Public hearings held in Sacramento, Livermore, Dublin, Concord, and Oakley, CA. Comment period closed 4/21/09. BOR FEIS NOA (75 FR 13301). FEIS NOA (75 FR 18204).
Upper Great Plains Programmatic Wind EIS DOE/EIS-0408	*Nick Stas, WAPA* Yardena Mansoor		DEIS App			EIS Determination 9/2/2008 NOI 9/11/2008 Scoping Meeting(s) 9/30/2008-10/2/2008 DEIS NOA	USFWS (Region 6) is co-lead agency. Rural Utilities Service and BOR are cooperating agencies. Montana, South Dakota, and the Bureau of Indian Affairs are potential cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD, Bismark, ND, and Billings, MT.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Searchlight Wind Energy Project, Searchlight, Nevada DOE/EIS-0413	*John Holt, WAPA* Yardena Mansoor		DEIS App			EIS Determination 6/26/2008 NOI 12/16/2008 Scoping Meeting(s) 1/27/2009-1/29/2009 Scoping Meeting(s) 6/25/2009 DEIS NOA	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV.
South Mountain Freeway Project, Arizona DOE/EIS-0417	*John Holt, WAPA* Yardena Mansoor					Cooperating Agency Determination 3/12/2009 DEIS NOA	Federal Highway Administration (FHA) is the lead Federal agency. FHA NOI (66 FR 20345; 4/20/01). FHA and Arizona DOT expected to issue DEIS Winter of 2011-2012.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Grapevine Canyon Wind Project, Coconino County, Arizona DOE/EIS-0427	*Matthew Blevins, WAPA* Yardena Mansoor		FEIS App			EIS Determination 7/15/2009 NOI 7/24/2009 Scoping Meeting(s) 8/10/2009-8/11/2009 DEIS NOA 7/23/2010 Public Hearing(s) 8/17/2010-8/18/2010 EPA Rating EC-2 FEIS NOA	USFS and Arizona State Land Department are cooperating agencies. NOI (74 FR 36689). Scoping meetings held in Mormon Lake and Flagstaff, AZ. Public scoping period ended 8/28/09. DEIS NOA (75 FR 43161). Public hearings held in Mormon Lake and Flagstaff, AZ.
TransCanada Keystone XL Pipeline DOE/EIS-0433	*Rod O'Sullivan, WAPA* Carrie Moeller					Cooperating Agency Determination 3/6/2009 NOI 1/28/2009 Scoping Meeting(s) 2/9/2009-2/26/2009 DEIS NOA 4/16/2010 Public Hearing(s) 5/3/2010-6/29/2010 FEIS NOA 9/2/2011 ROD	Department of State is the lead Federal agency; WAPA is a cooperating agency. NOI (74 FR 5019). EPA DEIS NOA (75 FR 19969). Dept. of State DEIS NOA (75 FR 20653; 4/20/10). DEIS hearings in 19 locations in May; addt'l in TX and DC in June. DEIS comment period extended to 6/16/10, then to 7/2/10. EPA rating for this EIS is 3 (inadequate). SDEIS NOA (76 FR 22744; 4/22/11). 45-day public comment period for the SDEIS closed 6/6/11. EPA rating for SDEIS is EO-2. EPA FEIS NOA (76 FR 54767).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Hualapai Valley Solar Interconnection Project, Arizona DOE/EIS-0434	*Matthew Blevins, WAPA* Yardena Mansoor					EIS Determination 9/9/2009 NOI 9/15/2009 Scoping Meeting(s) 10/1/2009 DEIS NOA	BLM and NPS, Lake Mead National Recreation Area, are cooperating agencies. NOI (74 FR 47245). Scoping meeting held in Kingman, AZ. Scoping closed on 10/23/09. Notice of cancellation in preparation.
Modification of the Groton Generation Station Interconnection Agreement, Brown County, South Dakota DOE/EIS-0435	*Erika Walters, WAPA* Yardena Mansoor	ROD				EIS Determination 8/27/2009 NOI 9/21/2009 Scoping Meeting(s) 10/7/2009 DEIS NOA 8/6/2010 Public Hearing(s) 8/25/2010 EPA Rating EC-2 FEIS NOA 6/3/2011 ROD	NOI (74 FR 48067). Scoping held in Groton, SD. Scoping closed on 10/23/09. DEIS NOA (75 FR 47591). Public comment period through 9/20/10. Public hearing in Groton, SD. FEIS NOA (76 FR 32197).

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Interconnection of the Buffalo Ridge III Wind Project, Brookings and Deuel Counties, South Dakota DOE/EIS-0437	*Rod O'Sullivan, WAPA* Yardena Mansoor					EIS Determination 11/17/2009 NOI 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI (74 FR 62298). Scoping meeting held in Clear Lake, SD. On hold at applicant's request; NEPA process planned to resume July 2012.
Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming DOE/EIS-0438	*Mark Wieringa, WAPA* Yardena Mansoor		DEIS App			EIS Determination 1/6/2010 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/27/2010 DEIS NOA	NOI (75 FR 2138). Scoping meetings held 1/26/10 in Cheyenne, WY and 1/27/10 in Laramie, WY. Scoping period closed 3/1/10. Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Rice Solar Energy Project, Riverside County, California DOE/EIS-0439	*Liana Reilly, WAPA* Yardena Mansoor	ROD				EIS Determination 12/19/2009 NOI 3/29/2010 Scoping Meeting(s) 3/31/2010-4/1/2010 DEIS NOA 10/22/2010 Public Hearing(s) 1/5/2011 EPA Rating EC-2 FEIS NOA 6/10/2011 ROD	RELATED TO RECOVERY ACT PROJECT. WAPA is the lead Federal agency; CEC is the lead state agency (for CEQA review); BLM is a cooperating agency. NOI (75 FR 15427). Scoping meetings held in Big River and Palm Desert, CA. Public scoping period ended 4/28/10. DEIS NOA (75 FR 65320). Public hearing held in Palm Desert, CA. Comment period ended 1/19/11. FEIS NOA (76 FR 34072).
Quartzsite Solar Energy Project, La Paz County, Arizona DOE/EIS-0440	*Liana Reilly, WAPA* Yardena Mansoor		DEIS App			EIS Determination 12/21/2009 NOI 1/14/2010 Scoping Meeting(s) 1/26/2010-1/28/2010 DEIS NOA	NOI (75 FR 2133). BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011 Sep***	***2011 Oct***	***2011 Nov***	***2011 Dec***	**Milestones Accomplished**	**Comments**
Mohave County Wind Farm Project, Mohave County, Arizona DOE/EIS-0441	*Mark Wieringa, WAPA* Yardena Mansoor		DEIS App			Cooperating Agency Determination 9/1/2009 NOI 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 Scoping Meeting(s) 8/24/2010-8/26/2010 DEIS NOA	BLM is the lead Federal agency, WAPA is a cooperating agency. NOI (74 FR 60289). Scoping period ended 1/10/10. Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Due to change in project scope, additional scoping meetings 8/24-26/10 in Kingman, White Hills, and Dolan Springs, AZ.
Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management DOE/EIS-0442	*James Hartman, WAPA* Yardena Mansoor					EIS Determination 9/11/2008 NOI 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings in Denver and Grand Junction, CO; and Vernal, UT. Public scoping closed 5/26/10.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada DOE/EIS-0450	*Liana Reilly, WAPA* Yardena Mansoor					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA	RELATED TO RECOVERY ACT PROJECT. BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). Scoping period (90 days) closed 4/4/11. BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website.
Hyde County Wind Energy Center Project, Hyde and Buffalo Counties, South Dakota DOE/EIS-0461	*Mark Wieringa, WAPA* Yardena Mansoor					EIS Determination 11/19/2010 NOI 11/30/2010 Scoping Meeting(s) 12/14/2010 DEIS NOA	NOI (75 FR 74040). Scoping meeting in Highland, SD. Scoping period extended to 1/31/11.

Title, Location EIS Number	***Document Manager*** **GC-54 Staff** ***Attorney***	***2011*** ***Sep***	***2011*** ***Oct***	***2011*** ***Nov***	***2011*** ***Dec***	**Milestones Accomplished**	**Comments**
Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota DOE/EIS-0469	*Mark Wieringa, WAPA* Yardena Mansoor					EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI issued. Scoping period closed 9/6/11.
Southline Transmission Project, Arizona and New Mexico DOE/EIS-0474	*Mark Wieringa, WAPA* Yardena Mansoor					EIS Determination 7/11/2011 NOI	

ENVIRONMENTAL ASSESSMENTS

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Argonne Site Office			
Science			
Modernization Planning at Argonne National Laboratory, Illinois DOE/EA-1866	*Kaushik Joshi, ASO* Lee Jessee	EA Determination 1/28/2011 Transmittal to State 7/31/2011 State(s) IL EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
Energy Conservation Standards for Residential Clothes Washers DOE/EA-1695	*Stephen Witkowski, EE* Denise Freeman *Felix Amerasinghe, GC-51*	EA Determination 8/28/2009 Transmittal to State State(s) US EA Approved EA Distributed FONSI	The proposed rule and draft EA are in preparation.
Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs DOE/EA-1778	*Margo Appel, EE* Denise Freeman	EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
Rockford Solar, Rockford, Illinois DOE/EA-1823	*John Jediny, EE* Denise Freeman	EA Determination 3/17/2010 Transmittal to State State(s) IL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. The Federal Aviation Administration is a cooperating agency. Draft EA is expected to be issued in late September 2011.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
10 CFR 433, Energy Efficiency Standards for New Federal Commercial and High-Rise Multi-Family Residential Buildings and 10 CFR 435, Energy Eff. Stds. For New Federal Residential Low-Rise Residential Buildings DOE/EA-1871	*Margo Appel, EE* Denise Freeman	EA Determination 2/23/2011 Transmittal to State 2/23/2011 State(s) US EA Approved 7/13/2011 EA Distributed FONSI	Determination on whether to prepare an EIS or issue a FONSI expected soon.
Energy Efficiency and Sustainable Design Standards for New Federal Buildings DOE/EA-1872	*Margo Appel, EE* Denise Freeman	EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI	Notice of Proposed Rulemaking, published in the FR on 5/28/10, announced the availability of the draft EA.
Energy Conservation Program: Energy Conservation Standards for Fluorescent Lamp Ballasts DOE/EA-1881	*Tina Kaarsberg, EE* Denise Freeman	EA Determination 4/11/2011 Transmittal to State 4/11/2011 State(s) US EA Approved EA Distributed FONSI	Notice of Proposed Rulemaking, published in the FR on 4/11/11, announced the availability of the draft EA.
Direct Final Rule Energy Conservation Standards for Residential Furnaces and Residential Central Air Conditioners & Heat Pumps Direct Final Rule DOE/EA-1892	*Wes Anderson, EE* *Mohammed Khan, EE* Denise Freeman	EA Determination 4/21/2009 Transmittal to State 6/27/2011 State(s) US EA Approved EA Distributed FONSI	Direct Final Rule and Notice of Proposed Rule published in the FR on 6/27/11, 76 FR 37408 and 76 FR 37549.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Fermi Site Office			
Science			
Proposed Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois DOE/EA-1799	*Peter Siebach, CH* Lee Jessee *Rick Ahern, GC-51*	EA Determination 6/21/2010 Transmittal to State State(s) IL, SD EA Approved EA Distributed FONSI	Project is on hold due to funding.
Fossil Energy			
Sabine Pass Liquefaction Project, Cameron Parish, Louisiana DOE/EA-1845	*John Anderson, FE-34* Yardena Mansoor	EA Determination 9/30/2010 Transmittal to State 2/18/2011 State(s) LA EA Approved EA Distributed FONSI	Federal Energy Regulatory Commission (FERC) is the Federal lead agency; DOE is a cooperating agency. FERC issued NOI to prepare EA on 10/29/10. Scoping comment period closed 11/29/10. NOA for draft EA (76 FR 9573; 2/18/11); comment period ended 3/4/11. Final EA in preparation.
Golden Field Office			
Energy Efficiency and Renewable Energy			
University of Maine/DeepCWind Consortium National Research Program - Validation of Coupled Models and Optimization of Materials for Offshore Wind Structures, Gulf of Maine DOE/EA-1792	*Laura Margason, GO* Denise Freeman	EA Determination 5/13/2010 Transmittal to State 5/16/2011 State(s) ME EA Approved EA Distributed FONSI	Public review comment period ended 6/9/11. USCOE is a cooperating agency. Final EA in preparation.
DOE's Proposed Financial Assistance to Illinois for the Monarch Warren County Wind Turbine Project, Lenox Township, Warren County, Illinois DOE/EA-1800	*Caroline Mann, EE* Denise Freeman	EA Determination 5/13/2010 Transmittal to State 2/28/2011 State(s) IL EA Approved 8/11/2011 EA Distributed 9/15/2011 FONSI 8/11/2011	RELATED TO RECOVERY ACT PROJECT. Comment period on draft EA closed 3/29/11.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
White Earth Tribal Nation - Wind Installation Project #2, White Earth Reservation, Minnesota DOE/EA-1809	*Laura Margason, GO* Denise Freeman	EA Determination 9/1/2009 Transmittal to State 12/4/2010 State(s) MN EA Approved EA Distributed FONSI	Draft EA under review. State Historic Preservation Office consultation request has been submitted.
NewPage Corporation Wood Biomass to Liquid Fuel, Wisconsin Rapids, Wisconsin DOE/EA-1811	*Kristin Kerwin, GO* Denise Freeman	EA Determination 5/13/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	Draft EA in preparation.
Haxtun Wind Project, Phillips County, Colorado DOE/EA-1812	*Melissa Rossiter, GO* Denise Freeman	EA Determination 4/7/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Draft EA in preparation.
Forest County Potawatomi Comprehensive Renewable Energy Project, Carter or Crandon (Stone Lake), Wisconsin DOE/EA-1813	*Melissa Rossiter, GO* Denise Freeman	EA Determination 6/19/2010 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. EA is on hold.
Flambeau River BioFuels, Inc. Proposed Wood Biomass-to-Liquid Fuel Biorefinery, Park Falls, Wisconsin DOE/EA-1850	*Kristin Kerwin, GO* Denise Freeman	EA Determination 7/28/2009 Transmittal to State State(s) WI EA Approved EA Distributed FONSI	Notice of scoping issued 12/3/10. Comments on the proposed scope of the EA were due by 1/5/11. Draft EA in preparation.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Cloud County Community College Wind Energy Project, Kansas DOE/EA-1852	*Christopher Carusona, GO* Denise Freeman	EA Determination 12/10/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	Notice of scoping issued 1/10/11. Comments on the proposed scope of the EA were due by 2/11/11. The Federal Aviation Administration is reviewing the mitigation hazard plan for their constructed turbines.
Richland Renewable Energy Waste-to-Energy Project, Richland, Wisconsin DOE/EA-1860	*Melissa Rossiter, GO* Denise Freeman	EA Determination 12/17/2010 Transmittal to State 8/19/2011 State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. The Notice of Scoping was issued on 7/5/11. Comments on the draft EA were due on 9/2/11.
Oneida Seven Generation Corporation Waste-To-Energy System, Ashwaubenon, Wisconsin DOE/EA-1862	*Melissa Rossiter, GO* Denise Freeman	EA Determination 12/17/2010 Transmittal to State 8/3/2011 State(s) WI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Scoping meeting conducted 4/12/11 in Green Bay. Draft EA issued 8/3/11 for 30-day public comment period.
Renewable Fuel Heat Plant Improvements at the National Renewable Energy Laboratory, Golden, Colorado (DOE/EA-1573-S1) DOE/EA-1887	*Rob Smith, GO* Denise Freeman	EA Determination 5/9/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	This EA is a Supplemental EA to DOE/EA-1573 (July 2007). The Notice of Scoping was issued on 5/25/11 and comments were due by 6/16/11. Draft EA in preparation.
Old Town Fuel and Fiber Proposed Demonstration-Scale Integrated Biorefinery in Old Town, Maine DOE/EA-1888	*Christopher Carusona, GO* Denise Freeman	EA Determination 5/20/2011 Transmittal to State 8/15/2011 State(s) ME EA Approved EA Distributed FONSI	Scoping period closed 6/21/11. Comments on draft EA were due 8/29/11. Final EA expected to be issued in October 2011.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Reedsport PB150 Deployment and Ocean Test Project, Oregon DOE/EA-1890	*Laura Margason, GO* Denise Freeman	EA Determination 6/3/2011 Transmittal to State 6/21/2011 State(s) AZ, OR EA Approved 8/24/2011 EA Distributed 9/15/2011 FONSI 8/24/2011	DOE NOI to adopt 6/21/11.
Canby Cascaded Geothermal Development System, Canby, California DOE/EA-1893	*Casey Strickland, GO* Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	This is a joint NEPA/CEQA document. The draft EA is expected soon.
AltaRock's Newberry Volcano EGS Demonstration near Bend, Oregon DOE/EA-1897	*Casey Strickland,* Denise Freeman	EA Determination 6/29/2010 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is lead agency; DOE is cooperating agency.
KSU Zond Wind Energy Project, Manhattan, Kansas DOE/EA-1903	*Laura Margason,* Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Idaho Operations Office			
Nuclear Energy			
Replacement Capability for Disposal of Remote-handled Low-level Waste Generated at the Department of Energy's Idaho Site DOE/EA-1793	*Charles Ljungberg, ID* Lee Jessee	EA Determination 4/26/2010 Transmittal to State 8/30/2011 State(s) ID EA Approved EA Distributed FONSI	Public review period on the draft EA ends 10/18/11.
Wind Turbine Power Generation Complex at Idaho National Laboratory DOE/EA-1857	*Charles Ljungberg, ID* Lee Jessee	EA Determination 1/21/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	EA is on hold.
Loan Programs			
Department of Energy Loan Guarantee to SoloPower Inc. for the Electrodeposition-based Copper indium gallium selenide (CIGS) Solar Technology Manufacturing Facility near San Jose, California DOE/EA-1686	*Joseph Marhamati, LP* Carrie Moeller	EA Determination 7/17/2009 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. EA cancelled due to a change in project scope; DOE prepared a categorical exclusion determination (8/15/11).
Department of Energy Loan Guarantee for the PetroTex ReGen Facility, Midlothian, Texas DOE/EA-1691	*Carol Hammel-Smith, LP* Jeffrey Dorman	EA Determination 7/29/2009 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	EA on hold.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Department of Energy Loan Guarantee to Highlands Ethanol, LLC for the Cellulosic Ethanol Facility in Highlands County, Florida DOE/EA-1694	*Douglas Boren, LP* Carrie Moeller	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. EA on hold.
Department of Energy Loan Guarantee for the SunPower, Systems California Valley Solar Ranch Project in San Luis Obispo County, California DOE/EA-1840	*Lynn Alexander, LP* Julie Smith *Anne Finken, GC-51* *Ed LeDuc, GC-51*	EA Determination 10/18/2010 Transmittal to State 4/15/2011 State(s) CA EA Approved 8/3/2011 EA Distributed 9/13/2011 FONSI 8/3/2011	RELATED TO RECOVERY ACT PROJECT. Public comment period on the draft EA closed 5/16/11.
Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York DOE/EA-1841	*Alistair Leslie, LP* Jeffrey Dorman	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Imperial Solar Energy Center West, California DOE/EA-1843	*Matt McMillen, LP* Julie Smith *Ed LeDuc, GC-51*	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Imperial Solar Energy Center South, California DOE/EA-1844	*Matt McMillen, LP* Julie Smith *Ed LeDuc, GC-51*	EA Determination 8/20/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Department of Energy Loan Guarantee to Ormat Nevada, Inc. for a Geothermal Power Facility in Nevada DOE/EA-1849	*Joe Montgomery, LP* Jeffrey Dorman	EA Determination 11/22/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.
Department of Energy Loan Guarantee to Kior, Inc for Biorefinery Facilities in Georgia, Mississippi, and Texas DOE/EA-1865	*Matt McMillen, LP* Carrie Moeller	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	Transmittal of draft EA to states for review is anticipated in November 2011.
Department of Energy Loan Guarantee to Bayerische Landesbank, as Lender-Applicant, with Fotowatio Renewable Ventures for the Tucson Solar Photovoltaic Power Plant, Arizona DOE/EA-1873	*Joseph Marhamati, LP* Carrie Moeller	EA Determination 3/7/2011 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. EA on hold.
Department of Energy Loan Guarantee to NRG Energy, Inc. for the St. Lucie County Plasma Energy Project DOE/EA-1874	*Matt McMillen, LP* Julie Smith	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
U.S. Department of Energy Loan Guarantee to Spring Valley Wind LLC for the Spring Valley Wind Energy Facility, Spring Valley, White Pine County, Nevada DOE/EA-1877	*Lynn Alexander, LP* Julie Smith	EA Determination 8/23/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	DOE LP plans to adopt this EA. BLM EA no. DOI-BLM-NV-L020-2010-0007-EA. Final BLM EA issued October 2010. BLM FONSI signed 10/15/10. DOE NEPA on hold.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
U.S. Department of Energy Loan Guarantee to Southwestern Solar Power, LLC for the Southwestern Solar Power Project in Palmdale, California, and near Tucson, Arizona DOE/EA-1878	*Matt McMillen, LP* Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	
U.S. Department of Energy Loan Guarantee to Northwest Florida Renewable Energy Center, LLC for a Bioenergy Facility in Port St. Joe, Florida DOE/EA-1879	*Joseph Marhamati, LP* Carrie Moeller	EA Determination 4/4/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. EA on hold.
U.S. Department of Energy Loan Guarantee to Littlerock Solar Power Gen 1, LLC for the Littlerock Solar Power Gen 1, LLC Project and to Swan Solar Power Gen Station 1, LLC for the Swan Solar Power Gen Station 1, LLC Project DOE/EA-1882	*Matt McMillen, LP* Julie Smith	EA Determination 4/1/2011 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	
U.S. Department of Energy Loan Guarantee to Molycorp Minerals, LLC for the Upgrade and Start-up of a U.S. Rare Earth Magnet Manufacturing Project (REMMP) in Mountain Pass, California DOE/EA-1883	*Matt McMillen, LP* Julie Smith	EA Determination 3/28/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
National Energy Technology Laboratory			
Electricity Delivery and Energy Reliability			
Smart Grid, Center for Commercialization of Electric Technology (CCET), Technology Solutions for Wind Integration in ERCOT, Houston, Texas DOE/EA-1750	*Fred Pozzuto, NETL* Connie Chen	EA Determination 3/2/2010 Transmittal to State 10/23/2010 State(s) TX EA Approved 8/26/2011 EA Distributed FONSI 8/26/2011	RELATED TO RECOVERY ACT PROJECT. Wetland issue reconciled via jurisdictional determination letter from USCOE (7/18/11).
Smart Grid, New York State Gas & Electric, Compressed Air Energy Storage (CAES) Demonstration Plant, near Watkins Glen, Schuyler County, New York DOE/EA-1751	*Fred Pozzuto, NETL* Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Start of EA delayed due to ongoing cavern selection.
Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California DOE/EA-1752	*Fred Pozzuto, NETL* Connie Chen	EA Determination 3/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Ongoing preliminary geologic characterization for site selection.
Energy Efficiency and Renewable Energy			
Seattle Steam Company Combined Heat and Power at Post Street in Downtown Seattle, Washington DOE/EA-1741	*Mark Lusk, NETL* Denise Freeman	EA Determination 1/27/2010 Transmittal to State 6/16/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Delphi Automotive Systems' Proposed Project Under the Electric Drive Vehicle Battery and Component Manufacturing Initiative DOE/EA-1851	*Pierina Fayish, NETL* Denise Freeman	EA Determination 12/9/2010 Transmittal to State 9/9/2011 State(s) IN EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. State and public review of draft EA began 9/11/11.
Supplement to General Motors Corp., Electric Vehicle/Battery Manufacturing Application, White Marsh, Maryland, and Wixom, Michigan (DOE/EA-1723-S1) DOE/EA-1869	*Pierina Fayish, NETL* Denise Freeman	EA Determination 2/14/2011 Transmittal to State 5/20/2011 State(s) MD, MI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Supplement to existing EA-1723 is identified as EA-1869. Final EA expected to be issued in September 2011.
Pennsylvania State Energy Program's Conergy Navy Yard Solar Project, Philadelphia, Pennsylvania DOE/EA-1876	*Cliff Whyte, NETL* Denise Freeman	EA Determination 3/23/2011 Transmittal to State 7/21/2011 State(s) PA EA Approved 8/31/2011 EA Distributed 9/15/2011 FONSI 8/31/2011	RELATED TO RECOVERY ACT PROJECT.
Fossil Energy			
Battleground Energy Recovery Project, Harris County, Texas DOE/EA-1769	*George Pukanic, NETL* Denise Freeman	EA Determination 3/30/2010 Transmittal to State 2/3/2011 State(s) TX EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Phase II ICCS Initiative Funding Award for Phycal, LLC, O'ahu, Hawaii DOE/EA-1829	*Jesse Garcia, NETL* Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) HI EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Draft EA is on hold.
Phase II ICCS Initiative Funding Award for Calera Corporation, Moss Landing, California DOE/EA-1831	*Jesse Garcia, NETL* Denise Freeman	EA Determination 8/25/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. Project scope is being revised.
Midwest Regional Carbon Sequestration Partnership (MRCSP) Phase II Michigan Basin Project in Chester Township, Michigan DOE/EA-1835	*Pierina Fayish, NETL* Denise Freeman	EA Determination 8/10/2010 Transmittal to State State(s) MI EA Approved EA Distributed FONSI	Project and EA are on hold.
Demonstration of Carbon Dioxide Capture and Sequestration of Steam Methane Reforming Process Gas Used for Large-Scale Hydrogen Production, Port Arthur, Texas DOE/EA-1846	*Paul Detwiler, NETL* Denise Freeman	EA Determination 11/9/2010 Transmittal to State 5/17/2011 State(s) TX EA Approved 7/8/2011 EA Distributed 9/15/2011 FONSI 7/8/2011	RELATED TO RECOVERY ACT PROJECT.
Scale-up of High-Temperature Syngas Cleanup Technology, Polk County, Florida DOE/EA-1867	*Mark Lusk, NETL* Denise Freeman	EA Determination 2/10/2011 Transmittal to State 7/27/2011 State(s) FL EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Utah Coal and Biomass Fueled Pilot Plant, Kanab, Kane County, Utah DOE/EA-1870	*Paul Detwiler, NETL* Denise Freeman	EA Determination 2/15/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	
Boston Architectural College's Urban Sustainability Initiative Renovation of Green Alley #444, Boston, Massachusetts DOE/EA-1885	*Cliff Whyte, NETL* Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) MA EA Approved EA Distributed FONSI	
Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana DOE/EA-1886	*Bill Gwilliam, NETL* Denise Freeman	EA Determination 5/5/2011 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
Southwest Regional Partnership on Carbon Sequestration Phase III Gordon Creek Project near Price, Utah in Carbon County DOE/EA-1898	*Mark Lusk, NETL* Denise Freeman	EA Determination 8/16/2011 Transmittal to State State(s) UT EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Nevada Site Office			
Energy Efficiency and Renewable Energy			
Solar Demonstration Project at the Nevada National Security Site DOE/EA-1842	*Jane Summerson, EE* Brian Costner	EA Determination 10/28/2010 Transmittal to State State(s) NV EA Approved EA Distributed FONSI	EA is on hold.
Oak Ridge Office			
Environmental Management			
Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications DOE/EA-1599	*Steve Cooke, OR* Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Public review period 6/13/08 - 8/15/08. EA is on hold.
Proposed Changes to the Sanitary Biosolids Land Application Program on the Oak Ridge Reservation, Oak Ridge, Tennessee DOE/EA-1779	*David Adler, EM* Yardena Mansoor	EA Determination 2/10/2010 Transmittal to State 6/24/2011 State(s) TN EA Approved EA Distributed FONSI	State and public review ended 8/8/11.
Science			
Transfer of Land and Facilities within the East Tennessee Technology Park and Surrounding Area, Oak Ridge, Tennessee DOE/EA-1640	*Steve Cooke, OR* Yardena Mansoor	EA Determination 10/23/2008 Transmittal to State 12/28/2009 State(s) TN EA Approved EA Distributed FONSI	A public information meeting was held 1/14/10. Public review period closed 2/15/10. Tennessee Historic Commission accepted archaeological survey report for Happy Valley (6/20/11). Final EA anticipated in October 2011.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Portsmouth/Paducah Project Office			
Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio DOE/EA-1856	*Greg Simonton, PPPO* Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	EA in preparation. State and public review planned for September 2012.
Power Administrations			
Bonneville Power Administration			
Grand Coulee's Third Powerplant 500-kV Transmission Line Replacement Project, Grant and Okanogon Counties, Washington DOE/EA-1679	*Andrew Montano, BPA* Julie Smith	EA Determination 7/9/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	BOR is the lead agency. DOE is a cooperating agency. Scoping meetings held 7/16/09 and 8/11/09. Comment period closed 9/14/09. Preliminary EA expected early May 2011 for public review. Additional scoping meeting held 5/18/11. Second comment period closed 6/10/11. Final EA anticipated late Summer 2011.
Transmission Services Facility, Clark County, Washington DOE/EA-1693	*Stephanie Breeden, BPA* Julie Smith	EA Determination 8/14/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 9/29/09. Comment period closed 10/29/09. NEPA review on hold.
Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington DOE/EA-1838	*Mickey Carter, BPA* Julie Smith	EA Determination 9/16/2010 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping postponed while testing continues on adult chinook capture tools.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Creston-Bell Rebuild Project, Spokane and Lincoln Counties, Washington DOE/EA-1855	*Stephanie Breeden, BPA* Julie Smith	EA Determination 1/13/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public meetings held 3/31/11 in Spokane and Lincoln Counties, WA. BPA accepting scoping comments. Preliminary EA anticipated Winter 2011-2012.
Alvey-Fairview 230-kV Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon DOE/EA-1891	*Douglas Corkran, BPA* Julie Smith	EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	
Albeni Falls Flexible Winter Lake Operations, Bonner, Idaho DOE/EA-1894	*John Barco, BPA* Julie Smith	EA Determination 6/24/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	USCOE is co-lead agency.
Lolo Creek Permanent Weir Construction Near town of Weippe, Clearwater County, Idaho DOE/EA-1895	*Daniel Gambetta, BPA* Julie Smith	EA Determination 7/6/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	
Kootenai River Native Fish Conservation Aquaculture Program, Bonners Ferry, Boundary County, Idaho DOE/EA-1901	*Ted Gresh, BPA* Julie Smith	EA Determination 8/29/2011 Transmittal to State State(s) EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Southwestern Power Administration			
Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas DOE/EA-1629	*Mistie Yost, SWPA* Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead Federal agency; SWPA is a cooperating agency. SWPA continues preparation of the biological evaluation. State and public review of the draft EA anticipated December 2011.
Western Area Power Administration			
Sand Hills Wind Project, Wyoming DOE/EA-1581	*John Stover, WAPA* Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Approved EA Distributed FONSI	BLM is lead Federal agency, WAPA is cooperating agency. BLM, State of Wyoming, tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period ended 6/14/11.
Windy Hollow Wind Project, Laramie County, Wyoming DOE/EA-1610	*John Stover, WAPA* Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Public scoping ended 7/5/11. Public open house held in Harriman, WY on 7/14/11.
Lovell-Yellowtail and Basin-Lovell Transmission Line Rebuild Project, Big Horn County, Wyoming, and Big Horn and Carbon Counties, Montana DOE/EA-1617	*Gene Iley, WAPA* Yardena Mansoor	EA Determination 3/28/2008 Transmittal to State 7/29/2011 State(s) MT, WY EA Approved EA Distributed FONSI	NPS and Montana Department of Environmental Quality are cooperating agencies. Tribes notified of determination 05/06/08; states notified 05/22/08. Public scoping meetings held 7/8-10/08 in Billings (MT), Crow Agency (MT), and Lovell (WY), respectively. Scoping period ended 8/10/08. Floodplain notice issued 1/9/09. Comment period for draft EA ended 8/22/11.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Davis-Kingman 69-kV Transmission Line Rebuild Project, Arizona DOE/EA-1665	*Linette King, WAPA* Yardena Mansoor	EA Determination 3/26/2009 Transmittal to State 5/6/2011 State(s) AZ EA Approved 8/5/2011 EA Distributed FONSI	BLM and BOR are cooperating agencies. Public comment period ended 6/8/11.
Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California DOE/EA-1671	*Liana Reilly, WAPA* Yardena Mansoor	EA Determination 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
San Joaquin Valley Right-of-Way Project, California DOE/EA-1697	*Ricardo Velarde, WAPA* Yardena Mansoor	EA Determination 9/25/2009 Transmittal to State 6/1/2010 State(s) CA EA Approved EA Distributed FONSI	USFWS concurred June 2011. National Marine Fisheries Service response anticipated late September 2011.
Fox Ridge Wind, Maurine, South Dakota DOE/EA-1781	*Matt Marsh, WAPA* Yardena Mansoor	EA Determination 5/3/2010 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Project suspended at request of applicant.
Limon Wind Project, Lincoln County, Colorado DOE/EA-1825	*John Stover, WAPA* Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Vegetation Management on the Glen Canyon-Pinnacle Peak Transmission Lines Spanning the Coconino National Forest, Coconino County, Arizona DOE/EA-1863	*Linette King, WAPA* Yardena Mansoor	EA Determination 2/4/2011 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Transmittal of draft EA to state for review is anticipated early 2012.
Electrical District 5 - Palo Verde Hub Project, Maricopa and Pinal Counties, Arizona DOE/EA-1864	*Linette King, WAPA* Yardena Mansoor	EA Determination 2/7/2011 Transmittal to State 6/9/2011 State(s) AZ EA Approved 7/26/2011 EA Distributed 9/14/2011 FONSI 8/9/2011	Public review period 6/10/11 - 7/10/11.
Big Bend to Witten Transmission Line Project, South Dakota DOE/EA-1880	*Rod O'Sullivan, WAPA* Yardena Mansoor	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	WAPA is a cooperating agency; Rural Utilities Service is the lead Federal agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). Rural Utilities Service EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
Invenergy Interconnection for the Wray Wind Energy Project, Town of Wray, Yuma County, Colorado DOE/EA-1884	*Rod O'Sullivan, WAPA* Yardena Mansoor	EA Determination 4/7/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Stateline I Transmission Line Interconnectin, Williston, North Dakota DOE/EA-1896	*Greg Liebelt, WAPA* Yardena Mansoor	EA Determination 7/1/2011 Transmittal to State State(s) ND EA Approved EA Distributed FONSI	

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado DOE/EA-1899	*Tim Snowden, WAPA* Yardena Mansoor	EA Determination 8/23/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	
Northern Wind Interconnection Project, Summit, South Dakota DOE/EA-1902	*Lou Hanebury, WAPA* Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency; Rural Utilities Service is a potential cooperating agency.
Richland Operations Office			
Environmental Management			
Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington DOE/EA-1707	*Kevin Leary, RL* Carrie Moeller	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	RELATED TO RECOVERY ACT PROJECT. State and public review period extended through 7/15/10. Washington Department of Ecology is a cooperating agency. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period scheduled to end 10/13/11.
Vegetation Management Through Prescribed Burning and Herbicide Application on the Hanford Site, Washington DOE/EA-1728	*Steve Stites, RL* Carrie Moeller	EA Determination 8/17/2009 Transmittal to State 8/15/2011 State(s) WA EA Approved EA Distributed FONSI	Public review period to close 9/19/11.

Title, Location EA Number	***Document Manager*** **GC-54 Staff** ***Attorney***	**Milestones Accomplished**	**Comments**
Disposal of Decommissioned, Defueled Naval Reactor Plants From USS Enterprise (CVN 65) at the Hanford Site, Richland, Washington DOE/EA-1889	*Woody Russell, RL* Carrie Moeller	EA Determination 1/8/2009 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Department of Navy is the lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.
Savannah River Operations Office			
Environmental Management			
Proposed Use of Savannah River Site (SRS) Lands for Military Training, South Carolina DOE/EA-1606	*Steve Danker, SR* Yardena Mansoor	EA Determination 10/30/2007 Transmittal to State 8/26/2011 State(s) GA, SC EA Approved EA Distributed FONSI	Public meeting held on 9/16/11 in Graniteville, SC. Comment period ends on 10/10/11.
Stanford Linear Accelerator Center Site Office			
Science			
Linac Coherent Light Source II at Stanford Linear Accelerator Laboratory, San Mateo, California DOE/EA-1904	*Dave Osugi, SLAC SO* Lee Jessee	EA Determination 7/14/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI - Advance Notice of Intent

AROD - Amended Record of Decision

App Req - Approval Request for Draft or Final Environmental Impact Statement

BLM - Bureau of Land Management

CX - Categorical Exclusion

DEIS - Draft Environmental Impact Statement

DSEIS - Draft Supplemental Environmental Impact Statement

EA - Environmental Assessment

EIR - Environmental Impact Report (California)

EIS - Environmental Impact Statement

FEIS - Final Environmental Impact Statement

FONSI - Finding of No Significant Impact

FR - Federal Register

FSEIS - Final Supplemental Environmental Impact Statement

F/W - Floodplain/Wetlands

FY - Fiscal Year

MAP - Mitigation Action Plan

NDM - NEPA Document Manager

NOA - Notice of Availability

NOI - Notice of Intent

PEIS - Programmatic Environmental Impact Statement

PFONSI - Proposed Finding of No Significant Impact

PH - Public Hearings

ROD - Record of Decision

SA - Supplement Analysis

Scp Mtg. - Public Scoping Period/Meeting(s)

SEIS - Supplemental EIS

Abbreviations of Other Agencies

BLM - Bureau of Land Management

BOR - Bureau of Reclamation

CEC - California Energy Commission

DOD - Department of Defense

EPA - Environmental Protection Agency

NASA - National Aeronautics and Space Administration

NPS - National Park Service

NRC - Nuclear Regulatory Commission

USCOE - U.S. Army Corps of Engineers

USFWS - U.S. Fish and Wildlife Service

USFS - U.S. Forest Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
MA	- Office of Management
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
RW	- Civilian Radioactive Waste Management
S-1	- Secretary of Energy
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCSO	- Kansas City Site Office
LASO	- Los Alamos Site Office
LSO	- Livermore Site Office
NETL	- National Energy Technology Laboratory
NPR	- Naval Petroleum Reserves
NSC	- NNSA Service Center
NSO	- Nevada Site Office
OR	- Oak Ridge Office
ORD	- Office of Repository Development
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
PXSO	- Pantex Site Office
RL	- Richland Operations Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPR	- Strategic Petroleum Reserves Project Office
SR	- Savannah River Operations Office
SSO	- Sandia Site Office
WVDP	- West Valley Demonstration Project
YSO	- Y-12 Site Office