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Overview

Timeline
•Project Start Date: 8/5/09

•Project End Date: 9/6/12

•Percent Complete: 49%

Budget
•DOE share: $32,500,000

•EPM share: $38,138,659

Barriers/Risks
•Technology Feasibility

•Raw materials delivery and 
availability

•Inaccurate forecast of hybrid 
market sales

•Environmental control 
legislation impacts project

Partners
Not Applicable

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Relevance

East Penn Manufacturing Co., Inc. (East Penn) is expanding its 
production capacities to manufacture high volumes of 
Advanced VRLA (Valve Regulated Lead-Acid) batteries and the 
UltraBattery, both are proven commercially viable technologies.

With financial assistance from the DOE, East Penn is quickly 
becoming the leading United States source of Advanced VRLA 
and UltraBattery power serving the global vehicle market with a 
viable, safe, cost effective, and highly recyclable alternative to 
currently foreign-controlled technologies like nickel metal 
hydride and lithium ion.

The substantial number of batteries currently being produced are 
helping to preserve and create hundreds of jobs.

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Relevance
Our Risk Management approach requires the 

program team to continuously anticipate and 
identify potential threats and opportunities that 
may occur in the future, and to implement 
response plans to avoid, transfer or mitigate 
negative risks and exploit, share, or enhance 
positive risks.

Potential barriers and risk will be avoided and will 
not have an impact on this project.  By 
continually monitoring the HEV market demand, 
production equipment delivery and installation 
timelines and validating the performance of 
VRLA batteries.

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Approach
East Penn Manufacturing Co. (East Penn) is expanding its 

production capacities to manufacture high volumes of 
Advanced VRLA (Valve Regulated Lead-Acid) batteries and 
the UltraBattery, both are proven commercially viable 
technologies.  East Penn is utilizing 65 years of battery 
manufacturing experience, modern recycling infrastructure, 
and exclusive licenses for the revolutionary UltraBattery 
technology, to scale up production to over 2.8 million 
batteries annually by 2013 and to continue to run at that 
capacity or above thereafter.

East Penn is using its decades of lead-acid battery 
manufacturing experience to develop all the necessary 
resources required by this new project.  These 
implementations will be a continuation of the advanced, high 
quality product the company currently manufactures.

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Approach
Due to East Penn’s vertical integration, existing 

research and quality control function, and proven 
project management skills, a high level of 
confidence exists that barriers can be dealt with 
and the project milestones will be maintained.

The shovel ready nature of this project due to East 
Penn having a manufacturing facility in place 
along with all DEP and EPA permits is allowing 
for fast track implementation of this project.

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Project Description
EPM is utilizing an existing 739,000 square foot 
manufacturing plant.

Populating plant with equipment necessary for 
Advanced VRLA and UltraBattery Production

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Milestones
Listed below are critical path milestones and current status.
 Grant Award 8/5/09
 Grant Contract Negotiations Complete 9/24/09
 Update Project Management Plan Delivered to DOE 9/21/09
 Battery Cell Pack Cost Estimates 11/27/09
 OEM Specification Test Plan (available to D.O.E.) 7/29/10
 Performance/Abuse Tests and Reports (available to D.O.E.)   7/29/10
 Delivery of VRLA Batteries to DOE for Validation (available to D.O.E.) 7/29/10
 Delivery of UltraBatteries to DOE for Validation 11/25/11
 Begin Advanced VRLA Battery Low Rate of Initial Production 4/1/11
 Begin UltraBattery Low Rate of Initial Production 4/1/11
 Injection Molding Plants Equipment Installation Complete 7/12/11
 Topton Distribution Center Installation Complete 11/2/11
 Automotive Battery Plant A4 Equipment Installation Complete 9/6/12
 Advanced Battery Mfg Facilities and Equipment Program Complete 9/6/12

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Go/no go

As planned, there are no multi-phase critical 
decision points that would warrant a “No Go” 
decision.  The company is expanding this 
production line to provide batteries for OE 
manufacturers who have tested our product and 
have given letters of commitment.

If market conditions change during the duration of 
the grant period, East Penn will execute their 
documented contingency plans for shifting 
production into other battery models that will 
continue to maintain employment and also to 
provide a reduction in petroleum fuel 
consumption.

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Accomplishments
Project status updates are performed weekly and involve the following activities:
 Updating the schedule status for milestone completion and progress
 Incorporating subcontractor schedule status into the Master Schedule
 Revising the forecast of scheduled start and finish dates
 Analyzing the effort remaining for open and future activities that are impacted 

by deviations from the plan
 Analyzing detailed Autocad® 2002 drawings for plant layouts/ utility 

requirements and equipment efficiencies
 Analyzing material quantities on-hand and in-coming equipment availability

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Accomplishments
During the early stages of this project much internal planning and 

confirmation of equipment deliveries commenced with an emphasis 
on the Cast on Strap/Cell Assembly area (C.O.S.), Electrode 
Formation (Phase I), and Injection Molding.  The second of three 
C.O.S. machines have been installed and product is being 
manufacturing at this time.  Eleven of twelve Injection Molding 
machines have been installed and are producing product.

Other equipment commitments have been made including Electrode 
Formation, Ventilation equipment, testing and laboratory equipment. 
To accomplish and maintain path milestones East Penn utilizes a 
master schedule containing all work packages and detail activities 
required to produce and deliver the products, services and results 
identified in the products, services and results identified in the project 
Work Breakdown Structure (WBS).

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Project/Cost Share To Date

$16,156,402.43, 23%

$18,966,211.55, 27%

$35,516,045.02, 50%

DOE
East Penn
Project Balance

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



This presentation does not contain any proprietary, confidential, or otherwise restricted information.

Job Creation
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Honda Civic Test Vehicle/East Penn Ultra Batteries

Battery LocationBattery Enclosure



Future Work
Listed below are key milestone equipment installation dates for the 

balance of the project to complete the Hybrid Electric Vehicle (HEV) 
Advanced Cell and Battery facility and manufacturing program:

DOE Fiscal 10/11
 Current Collector Equipment/Phase I 3/11
 Battery Test Lab Equipment 3/11
 Battery Valve Assembly & Testing/Phase I 6/11
 Injection Molding/Phase I 6/11
DOE Fiscal 11/12
 Additional Storage AS/RS 10/11
 Electrode Curing/Phase III 12/11
 Battery Valve Assembly & Testing/Phase II 12/11
 Electrode Formation/Phase III 1/12
 Injection Molding/Phase II 1/12 
 Current Collector Equipment/Phase II 5/12
 Cast On Strap – Envelopers/Phase III 5/12

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Future work

Senior Project Engineer Responsibilities:
 Perform critical path evaluation of schedule and the 

impact to intermediate and long term project 
objectives.

 Review and revise, when necessary cost/schedule 
and forward to Federal Project Manager (FPM) as 
determined by D.O.E. reporting requirements.

 Maintain focus of East Penn Management Team and 
coordinate all aspects of Project Management Plan 
(PMP) and Statement of Project Objectives (SOPO).

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Summary
The use of Advanced VRLA batteries as well as the UltraBattery 

are fulfilling the immediate and growing requirements of OE 
vehicle manufacturers.  These needs include the energy 
source to supply micro hybrid vehicle functions such as:
 Coast/to/Stop functions that utilize the advanced batteries to 

capture the energy from deceleration during coasting to power 
critical functions when the battery’s main power is shut off

 Start/Stop Applications
 Auxiliary power for voltage stabilization for computerized set point 

memory (e.g. radio and seat position settings)
 Powersteering and electrical loads during the stop
 Smart alternators that enhance the hybrid vehicle’s efficient use of 

energy and requires batteries that perform well at a partial state of 
charge

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Summary
These needs exist now, and are also planned by many OE vehicle 

manufacturers for near term model years.  These relatively 
inexpensive batteries are being produced expeditiously in 
comparison to other chemistries and serve the expanding needs of 
customers.

At the present time this project has incorporated an accelerated 
schedule, has exceeded all contractual obligations including job 
creation forecasts and will meet or exceed the Statement of Project 
Objectives (SOPO).

The utility of this project’s outcome includes the significant fuel savings 
equivalent to approximately 200 million gallons of petroleum by 
millions of micro hybrid vehicles in the first four years of the project.

This will help promote the DOE’s objectives immediately as opposed to 
the current full hybrids and expected PHEV’s that are a much less 
commercially viable solution due to the lack of safe, reliable, 
affordable, and recyclable batteries.

This presentation does not contain any proprietary, confidential, or otherwise restricted information.



Features & Benefits
 Significant improvement in service-life
 Able to produce in smaller sizes, with 

sufficient power to drive the bigger 
engine capacity in conventional 
automobiles

 Applicable to a wide range of HEVs with 
greatly reduced cost compared with 
existing nickel/nickel-metal hydride 
technology

 Reconfigurable for a variety of 
applications (i.e. high-power UPS and 
renewable energy)

 Low cost

What is UltraBattery?

This presentation does not contain any proprietary, confidential, or otherwise restricted information.

UltraBattery is a hybrid energy-storage device, which combines an 
asymmetric supercapacitor and a lead-acid battery in one unit cell, without 
extra electronic control.
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Achieved 100k miles driving without conditioning charge 
on Jan.15, 2008. Similar performance with Ni-MH Module. 

Drivability, Durability, Fuel Economy, CO2 Emission

This presentation does not contain any proprietary, confidential, or otherwise restricted information.

UltraBattery Project
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