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Overview
Timeline
• Start: not yet initiated
• End:
• 0% complete

Budget
• Total Project Funding: 

$382,776
– DOE share: 100%
– Contractor share: 0%

• Funding received in FY08 and 
FY09: 
– FY08: $0
– FY09: $0

Barriers
• Technology Validation Barriers 

Addressed
– Risk Aversion

– Dearth of hydrogen fuel cell 
components and vehicles and hydrogen 
refueling infrastructure hardware  

• Partners
– Interactions/collaborations

• University of Texas at Austin
• Gas Technology Institute
• Center for Transportation and the 

Environment
• Houston Advanced Research Center

– Project Lead
• Texas H2 Coalition 2



Objectives

• Objectives
– To provide public outreach and education by 
showcasing the operation of a 22‐foot fuel cell 
hybrid shuttle bus and hydrogen fueling 
infrastructure

– To showcase operation of zero‐emissions vehicle 
for potential transit applications

– To advance commercialization of hydrogen‐
powered transit buses and supporting 
infrastructure
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E‐bus: 22‐ft fuel cell electric 
battery plug‐in hybrid bus in 

Austin, Texas

Gas Technology Institute
University of Texas at Austin

Hydrogen fueling dispenser



Milestones
Objectives Milestones

To provide public outreach 
and education by 
showcasing the operation of 
a 22‐foot fuel cell hybrid 
shuttle bus and hydrogen 
fueling infrastructure

• Final bus prep and checkout
• Route data collection, modeling and simulation
• Support, start‐up, and operation of fueling station
• Over six months, conduct public outreach and 
education through bus and fueling station 
operation and performance evaluation

• Mid‐term inspection and evaluation

To showcase operation of 
zero‐emissions vehicle for 
potential transit applications

• Bus training for transit staff
• Station training and follow‐on activities
• On‐site education and outreach

To advance 
commercialization of 
hydrogen‐powered transit 
buses and supporting 
infrastructure

• Overall project implementation
• On‐site education and outreach
• Hydrogen fuel bus transit plan for target county
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Milestones/Timeline
Task/Month 1 2 3 4 5 6 7 8 9 10 11 12

Final bus prep and checkout

Route data collection, modeling, simulation

Bus training for transit personnel

Support, start‐up, operation of station

Station training and follow‐on

Fuel cell bus operation

Mid‐term inspection and evaluation

On‐site education and outreach

H2 bus plan for Fort Bend County

Project management (quarterly)
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Approach

• First fuel cell vehicle and hydrogen fueling 
infrastructure in the State of Texas

• Outreach and education through showcasing 
of real world operation of vehicle and fueling 
technologies

• Data collection and modeling intended for 
additional potential transit applications in the 
state.
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Technical Accomplishments/Progress/Results

• Project not yet underway, awaiting final 
approval from DOE

• Fuel cell bus and fueling infrastructure funded 
by non‐DOE sources
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Future Work

• Project kick‐off

• Bus preparation

• Fueling infrastructure start‐up and training

• Operations

• Outreach and education activities
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Summary

• Fuel cell bus and fueling infrastructure funded 
by non‐DOE sources

• Operation and data collection with fuel cell 
bus and fueling infrastructure in Texas

• Aimed at transit applications and fleets

• Multi‐partner expertise for on‐site project 
operations, fueling infrastructure, technical 
guidance, and management
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