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“I believe we will never get to a point where we say this is done,

there is nothing left to learn.” – Beverly Cook

“Are We There Yet?” – that is, has DOE achieved its goals
for NEPA process improvement? – was the theme of the DOE
NEPA Community Meeting on July 15 and 16, 2003.
Participants considered DOE’s NEPA performance with
respect to multiple objectives using a variety of
measures, finding both substantial
progress and room for improvement.
The meeting included
presentations on metrics, case
studies, litigation issues,
guidance topics,
e-government, and
information security, and
discussion on where we
should be going and how we
can get there. (See related
articles, pages 4-12.)

Beverly Cook, Assistant
Secretary for Environment, Safety
and Health, set the stage by offering her definition of the
overall goal of the DOE NEPA compliance program.
We’re there, she said, “when NEPA is an integral part of
decisionmaking and not an add-on.” We’re not quite
there, but we’re getting close, she concluded.

The NEPA process should serve the Department’s daily
business as a “tool, not a barrier,” to achieve better

decisions, Ms. Cook told more than 75 people at DOE
headquarters in Washington, DC, and another 70
participating from 18 Field Offices linked by video.

Ms. Cook emphasized that while she is ultimately
responsible for DOE’s NEPA compliance

program, she wants Program and Field
Offices to assume greater ownership

of the process. She foresees a day
when she can delegate more
authority for EISs. One measure of
when DOE is there, she said,
is when “I can delegate that
authority and go on vacation,”
confident that the NEPA process

will be implemented properly. “If
something goes wrong, I am still

accountable,” she reminded the
audience.

Ms. Cook said she wants DOE to get to the point that the
Office of NEPA Policy and Compliance “will no longer
review your documents word for word. They will come in
so good and so accurate and comprehensive, that they
will meet the decisionmaker’s needs and the public’s
needs.” The NEPA Office could then concentrate on
crosscutting policy issues, sensitive matters, and sharing
lessons learned, she said.

Revised Floodplain and Wetland Regulations Approved, see page 2.
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Be Part of Lessons Learned

We Welcome Your Contributions

We welcome suggestions, comments, and contributed drafts
for the Lessons Learned Quarterly Report. We especially
seek case studies illustrating successful NEPA practices.
Draft articles for the next issue are requested by
November 3, 2003. Contact Yardena Mansoor at
yardena.mansoor@eh.doe.gov or 202-586-9326.

Quarterly Questionnaires Due November 3, 2003

Lessons Learned Questionnaires for NEPA documents
completed during the fourth quarter of fiscal year 2003
(July 1 through September 30, 2003) should be submitted
by November 3, but preferably as soon as possible after
document completion. The Questionnaire is available
interactively on the DOE NEPA Web site at
tis.eh.doe.gov/nepa under Lessons Learned Quarterly
Reports. For Questionnaire issues, contact Vivian Bowie at
vivian.bowie@eh.doe.gov or 202-586-1771.

LLQR Online

Current and past issues of the Lessons Learned
Quarterly Report are available on the DOE NEPA
Web site at tis.eh.doe.gov/nepa. Also on the Web site is a
cumulative index of the Lessons Learned Quarterly Report.
The index is printed in the September issue each year.
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To reduce procedural burdens and add flexibility to its
environmental protection program, DOE has revised its
regulations for Compliance with Floodplain and Wetland
Environmental Review Requirements, 10 CFR Part 1022
(68 FR 51429, August 27, 2003, effective September 26, 2003).
The revisions are based on over 20 years experience with the
existing regulations, first issued in 1979.

Under the new regulations, more classes of action will be
exempt from assessment; about half of the assessments
prepared since 1994 would not have been required had these
exemptions been in place. Public notice procedures are
simplified by emphasizing local media instead of the
Federal Register (unless an action may result in effects of
national concern). The environmental review process under
the Comprehensive Environmental Response, Compensation,
and Liability Act is now an alternative to using the NEPA
process for compliance with the regulations. Immediate
action can be taken in an emergency. Other changes make
the rule easier to use and update resources for identifying
floodplains and wetlands. There are no new requirements in
the revised rule. (The scope of the revisions was further
described in LLQR, December 2002, page 3.)

Response to Comments Required
No Substantial Revision to Proposed Rule

DOE received three sets of public comments on the
proposed regulations (67 FR 69487, November 18, 2002).
Responding to requests to clarify terms in the regulations,
DOE added a definition of “effects of national concern,”
examples for actions exempt from assessment, and
examples of government agencies to be notified and given
documents. Responding to concerns about DOE’s
discretion to issue a floodplain statement of findings in a
final EIS or separately, and the conforming change to the
DOE NEPA regulations at 10 CFR 1021.313(c), DOE
explained in the preamble that steps to mitigate impacts
(that must be identified in the statement of findings) may
not be determined until after a final EIS is issued.

For more information on the regulations or on
implementation guidance being prepared, contact
Carolyn Osborne, Office of NEPA Policy and Compliance,
at carolyn.osborne@eh.doe.gov or 202-586-4596.

Floodplain and Wetland Regulations Effective September 26,  2003
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An Interview with One of DOE’s VIP’s

DOE NEPA Community Meeting

continued on page 13

(continued from page 1)

Reinforcing Ms. Cook’s remarks, Eric Cohen, Unit Leader,
NEPA Office, said that what matters is whether the NEPA
process meets the needs of the Department, “not whether
we do an EIS in 15 months.”

Mr. Cohen proposed this goal for the DOE NEPA
compliance program:

We have an effective NEPA process that meets the
needs of the Department – enabling the timely
accomplishment of DOE missions in a safe and
environmentally sound manner. The process is cost
effective; provides decisionmakers with objective,
high-quality information; builds public trust; and is
robust enough to withstand decision changes and
legal challenges. The process encourages
decisionmakers to use NEPA.

How Far Along?

Mr. Cohen then offered various measures of cost, time,
quality, and effectiveness to gauge whether DOE is
meeting this goal. (See related article, page 4.) The data
support the conclusion that DOE’s NEPA process is
meeting the Department’s needs. The process is flexible
enough to accommodate programmatic and project needs.
Further, when driven by strong management attention,
EISs for complex proposals have been completed in
15 months or less, the goal established by DOE policy in
1994. Six program offices and two power administrations
have achieved this goal for both controversial and
programmatic EISs. In about half those EISs, the 15-month
schedule was maintained while providing the public more
than the minimum 45-day period for review and comment
on the draft EIS.

“Most often, we have management intimately involved in
the issues as they arise” when completing an EIS on a fast
schedule, explained Mr. Cohen.

Focus on the July 2003 NEPA Community Meeting

DOE takes more than 15 months to complete many EISs,
though. The NEPA Office looked for underlying reasons
for the longer schedules and concluded that most “were
not on the critical path,” according to Mr. Cohen.
Moreover, he added, DOE intentionally extends the
schedule for some EISs to satisfy program purposes such
as changes in scope, completion of parallel studies,
coordination among multiple programs or DOE sites, and
inclusion of cooperating agencies in EIS preparation.

Mr. Cohen also addressed several indicators of the
quality of DOE EISs. Although quality is inherently
difficult to quantify, he said, Environmental Protection
Agency ratings, reports of Lessons Learned Questionnaire
respondents (on NEPA process usefulness, mitigation,
and protection of the environment), and DOE’s litigation
record for EISs suggest that DOE is producing quality
EISs that serve to protect the environment while meeting
mission needs.

A Broader Perspective on “Where Is There?”

Horst Greczmiel, Associate Director for NEPA Oversight,
Council on Environmental Quality (CEQ), provided an

update on CEQ’s NEPA
Task Force, which he
chairs. The Task Force
was created in May 2002
to “seek ways to improve
and modernize NEPA
analyses and
documentation and to
foster improved
coordination among all

levels of government and the public.” The Task Force is
preparing to issue its report. (See LLQR, December 2002,
page 1.)

The Task Force will recommend to James Connaughton,
CEQ Chair, several steps that could improve NEPA
implementation and issues that deserve further study,
Mr. Greczmiel said. The Task Force reviewed input from
Federal staff; tribal, state, and local governments;
non-profit and business groups; and the public at large.

The Task Force found that Federal agencies have been
successful in handling security-sensitive information in
the NEPA process, but that further review could lead to
improved procedures, Mr. Greczmiel said.

The Task Force looked closely at the role of emerging
information technology in the NEPA process and is
expected to recommend ways to make better use ofEric Cohen, NEPA Office, assessed data on

NEPA performance metrics collected over the
past 10 years.

DOE doesn’t bring a lot of

business to my desk, which

means you’re doing

something right.

–  Horst Greczmiel, CEQ
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Metrics Show Progress in Meeting Goals

continued on next page

To assess DOE’s progress in meeting its NEPA
performance goals, Eric Cohen analyzed data on NEPA
performance metrics collected over the past 10 years as
part of the Lessons Learned process. His presentation,
summarized below, focused on cost, time, quality,
usefulness to the decisionmaker, protection of the
environment, litigation, and flexibility.

Costs Are Decreasing

Ninety to 95 percent of DOE NEPA costs are associated
with EISs (Figure 1). Since DOE began measuring NEPA
document preparation costs in 1994, DOE’s total annual
NEPA costs have decreased substantially, from over
$100 million in 1995 and 1996, to less than $10 million in
recent years. (A spike in the cost for 2002 reflects the
completion of a single, extraordinary document.)

Two primary reasons for the cost decrease include
(1) the completion of 22 relatively more expensive
programmatic and site-wide EISs (PEISs) from
1995 to 1999 (the median cost of a PEIS is $8.8 million
vs. $1.3 million for a project-specific EIS) and
(2) a decrease in the number of EISs completed each
year from about 10 to five (Figure 2). Other probable
contributors to the cost decrease include the fact that
DOE began measuring and reporting costs in 1994
(an example of the so-called “Hawthorne Effect” in
which the act of measurement influences the result),
and efficiencies from the tiering of project-specific
documents from PEISs.

DOE has made a major investment in PEISs. Although
a few PEISs were quite costly, data show that NEPA
process costs, including those for PEISs, are a small
fraction – typically less than one percent – of
estimated costs of associated programs and projects.
Further, part of the costs reported for some PEISs
were for project expenses that do not qualify as NEPA
costs.

Overall, EIS costs are decreasing and are not an
obstacle to mission implementation. We are “getting
there.” Nevertheless, DOE can do even better, such as
by implementing suggestions to further reduce
document preparation costs contained in
mini-guidance articles in Lessons Learned Quarterly
Report. (See the DOE NEPA Web site at
tis.eh.doe.gov/nepa under Guidance.)

Completion Times Meet Needs

EIS completion time is an important NEPA process
metric because decisionmakers often are concerned
that the EIS process will delay implementing priority
missions. For this reason, the Secretarial Policy on
NEPA in 1994 established a median EIS completion
time goal of 15 months, and DOE Order 451.1B,
DOE NEPA Compliance Program, directed that EIS
schedules, absent extraordinary circumstances, will
provide for 15-month completion times. Completion
time is measured from notice of intent to approval
of the final EIS.

The median completion time for the 87 EISs completed
from 1994 through May 2003 was 25 months (about
20 months for 60 project-specific documents and
31 months for 27 PEISs). The range was seven to
86 months. A time series presentation (Figure 3) shows a
flat trend; completion times vary widely but have not

Figure 2
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Metrics

Focus on the July 2003 NEPA Community Meeting

increased or decreased significantly. Although DOE has
not met the median 15-month completion time goal for the
87 EISs completed in the past 10 years, a closer look at the
data shows that DOE is meeting its timing needs.

Figure 4 shows that the distribution of DOE EIS
completion times is skewed. Most EISs have relatively
short completion times; the mode, or most frequent
completion time, is 15 months. However, the distribution
has a long “tail” that includes a significant number of EISs
with long completion times (greater than 40 months).
Much can be learned from studying the EISs with long
and short completion times.

Most EISs with long completion times met program needs
and did not delay projects or missions. These EISs were
not on the “critical path.” For example, several such EISs
were for Power Marketing Administration program plans

and were completed when they needed to be. Many other
EISs intentionally were prepared under schedules that
exceeded 15 months to enable completion of associated
studies, public participation, or accommodation of the
needs of cooperating agencies. Further, many EISs are
started and placed “on hold” because of project
uncertainties; one document will be completed this year
after being on hold for about seven years. (The NEPA
Office recommends suspending and reactivating such
EISs. See LLQR, June 2003, Page 9.) If these long
completion time EIS outliers were discounted, the median
completion time for the remaining documents would be
close to 15 months.

What counts, however, is not whether DOE can complete
an EIS in 15 months, but whether it can prepare a quality
document in time to meet mission needs. Twenty-four of
the 87 EISs were completed in 15 months or less. These
included some of the Department’s most highly-complex
and controversial EISs, including: Dual Axis
Radiographic Hydrodynamic
Test Facility (9 months;
DOE/EIS-0228;1995); PEIS for
Tritium Supply and Recycling
(12 months; DOE/EIS-0161;
1995); Disposition of Surplus
Highly Enriched Uranium
(14 months; DOE/EIS-0240;
1996); PEIS for Stockpile Stewardship and Management
(15 months; DOE/EIS-0236; 1996); and PEIS for
Accomplishing Expanded Civilian Nuclear Energy
Research and Development and Isotope Production
Missions in the United States, including the Role of the
Fast Flux Test Facility (15 months; DOE/EIS-0310; 2000).

Preparing an EIS in 15 months does not require providing
minimum public comment periods. Ten of the 24 EISs
completed within 15 months had public comment periods
ranging from 50 to 90 days. Experience shows that cutting
corners on public participation is counter productive; in
several cases, an initial short comment period was
extended, exceeding the comment periods for arguably
similar EISs with longer original comment periods. DOE
extends the comment period for about 25 percent of its
draft EISs; the average extension period is 30 days. The
average draft EIS comment period is 65 days (80 days for
PEISs and 60 days for project-specific documents).

What, then, are the most important factors that affect EIS
completion times? Based on analysis of Lessons Learned
Questionnaire responses, management attention is key.
Other factors associated with short completion times

continued on next page

(continued from previous page)

The data show that

when DOE needs to

complete an EIS

quickly, it can do so.

Figure 4

Completion Times for 87 EISs Completed 1994-2003
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Focus on the July 2003 NEPA Community Meeting

include a strong preparation team with dedicated
members and appropriate skills, and excellent
communications among team members, including
reviewers.

On the other hand,
factors associated with
long completion times
include poor scope
definition (including
changes in the proposal
and late identification
of analytical needs), the
involvement of multiple
sites and programs, and

the involvement of cooperating agencies. Experience
shows that involving cooperating agencies improves the
ability to implement proposed actions and offsets any
loss of time.

Quality Indicators Show Strong Performance

Quality. Environmental Protection Agency (EPA) ratings
offer one measure of quality. EPA data show that ratings
for DOE draft EISs do not differ from those for other
agencies: about 20 percent receive “LO,” 77 percent
receive “EC-2,” and 3 percent receive “EO.” None of the
87 EISs received an EU rating. (See page 25 for an
explanation of the ratings.)

Usefulness. Lessons Learned Questionnaire responses
include a simple numerical rating from one to five for DOE
NEPA documents in terms of effectiveness, including
influence on decisionmaking. (See page 32 for a further
explanation and the results for documents completed this
quarter.) Most respondents (about 75 percent) have rated
the NEPA process as “effective.”

Protection of the Environment. Questionnaire
respondents also report on how the NEPA process served
to protect the environment. Many respondents who
stated that the NEPA process did not influence
decisionmaking nonetheless noted that the process
served to protect the environment, such as through
identification of alternatives and consideration of
mitigation.

Litigation. Last year Under Secretary Card praised DOE’s
“stellar” EIS litigation track record. (See LLQR,
September 2002, page 1.) Project delays have resulted
from failure to prepare an EIS; no delays have resulted
from DOE’s inability to defend a final EIS.

Flexibility Is Inherent in NEPA

Although some DOE managers have expressed concern
that NEPA is too inflexible to accommodate small changes
or advances in technology, experience shows that NEPA
is an inherently flexible process.  With regard to flexibility,
we are there now. For example, by analyzing the full range
of reasonable alternatives, decisionmakers have
substantial flexibility to change their minds.  A common
misunderstanding is that an EIS ROD locks an agency to
a particular decision. However, NEPA does not require
that the outcome of an EIS be a single, unchangeable
decision. (See LLQR, June 2003, page 4.)

One measure of flexibility is the number of RODs issued
for an original EIS. DOE EISs have proven sufficiently
robust that they can support multiple RODs (in some
cases supported by supplement analyses [SAs]). For
example, DOE has issued seven RODs for the Waste
Management PEIS for Managing Treatment, Storage,
and Disposal of Radioactive and Hazardous Waste
(DOE/EIS-0200; 1997); nine for the EIS on Interim
Management of Nuclear Materials (DOE/EIS-0220; 1995);
and three for the Surplus Plutonium Disposition FEIS
(DOE/EIS-0283; 1999).

Another measure of flexibility is the number of SAs
issued that conclude that a supplemental EIS is not
required. SAs are a DOE tool that substantially increases
flexibility by helping to decide whether a new or
supplemental EIS is warranted for small changes in a
proposal.  DOE programs such as Environmental
Management and Defense Programs are making
increasing use of this tool. The Bonneville Power
Administration has issued about 200 SAs based on the
EISs for Watershed Management (DOE/EIS-0265; 1997)
and Transmission System Vegetation Management
Program (DOE/EIS-0285; 2000).

Overall, although DOE has made substanial progress,
when we ask the question “Are we there yet?” we always
find something to improve on.

Metrics
(continued from previous page)

The most important factor

associated with short EIS

completion times is

management attention to the

scope, issues, and schedule.

LL

NEPA Trivia
(from the NEPA Community Meeting)

1. How much did the 1988 EIS
for the Superconducting Super
Collider weigh?
Answer on page 24.
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Help in Getting from Here to There
Status of Guidance and Regulation Development
NEPA guidance will assist DOE Program and Field Offices
in assuming greater ownership of their NEPA compliance
programs. Carolyn Osborne, Unit Leader, Office of NEPA
Policy and Compliance, presented the highlights of
guidance recently issued and prepared in draft form by
the NEPA Office.

Ms. Osborne also asked for input on priorities for
preparation of additional guidance. “We need members of
the DOE NEPA Community to tell us what their greatest
guidance needs are,” she said.

Existing guidance and regulations are available on the DOE
NEPA Web site at tis.eh.doe.gov/nepa under Guidance.

Interim Actions

“Guidance Regarding Actions That May Proceed During
the National Environmental Policy Act (NEPA) Process:
Interim Actions” was issued by the Assistant Secretary
for Environment, Safety and Health on June 17, 2003. The
guidance explains how to apply Council on Environmental
Quality criteria for interim actions for both project-specific
and programmatic EISs. For example, to help apply
correctly one of the criteria for project-specific EISs – that
an interim action not have an adverse impact – the guidance
defines “adverse” impact and distinguishes it from
“negative” impact. The guidance, however, emphasizes the
need for situation- and resource-specific judgment on
whether an impact would be adverse. See LLQR, March 2002,
page 6, concerning the scope of the guidance.

Revisions to 10 CFR Part 1022
Compliance with Floodplain and Wetland
Environmental Review Requirements

The final regulation was approved on August 19, 2003.
See related article, page 2.

Comment-Response Guidance

The NEPA Office is addressing NEPA Compliance Officer
comments on the July 2003 working draft guidance and
evaluating examples of best practices to include in the
guidance. The NEPA Office plans to issue the guidance this
fall. The guidance will recommend continued involvement
and interaction among subject matter experts and EIS writers
(from the receipt of comments through their resolution). The
guidance also will address special issues that arise in our
NEPA practice – e.g., receipt of mass comments and dealing

with responsible opposing views. The guidance will
advocate the equal treatment of each substantive comment
(whether expressed by one respondent or many) and
emphasize that the comment-response process is not a
vote-counting process.

See LLQR, June 2003, page 1, for preliminary results from
an examination of comment-response sections in recent
final EISs.

Guidance in Preparation

On Document Preparation

• Alternatives Analysis

• Environmental Justice Considerations
in the NEPA Process

• How-to for NEPA Sections 102(2)(C)(ii), (iv), and (v)

• Qs and As on Floodplain and Wetland Regulations

• Supplement Analysis

• Update – Recommendations for the Preparation
of Environmental Assessments and Environmental
Impact Statements (1993)

On the NEPA Process

• Environmental Management Systems
and NEPA Integration

• EIS distribution

• Stakeholder Database (to support document distribution)

• NEPA Process Brochures

• “Section 216” Guidance

On NEPA-related Reports and Guidance Collections

• Annual Planning Summaries

• Update – DOE NEPA Compliance Guide (1998)

• Update – Mini-guidance Articles from Lessons
Learned Quarterly Reports (2000)

The NEPA Office continues to evaluate responses received
from an informal survey of the DOE NEPA Community on
guidance priorities and other options (e.g.,  training by the
NEPA Office). NEPA Compliance Officers have indicated a
priority need for guidance on preparing a Supplement
Analysis and on using the new floodplain and wetland
regulations. They also indicate an interest in additional
categorical exclusions, EA format guidance, and changes to
DOE Order 451.1B, NEPA Compliance Program. LL
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continued on next page

Recent EISs were used to illustrate important themes at
this year’s NEPA Community Meeting. In a series of three
panel discussions titled “Lessons Learned Along the
Way,” NEPA Compliance Officers (NCOs) and staff from
the Offices of General Counsel and of NEPA Policy and
Compliance described ways that analyzing a broad range
of alternatives and utilizing innovative NEPA planning can
maximize program flexibility. They also reviewed recent
litigation and identified several valuable lessons learned.

EIS Flexibility and Decisionmaking

Hitesh Nigam, NCO for the National Nuclear Security
Administration’s (NNSA’s) Office of Defense Nuclear
Nonproliferation, described the NEPA history of the

surplus plutonium
disposition program. NEPA
documents for the program
include Storage and
Disposition of Weapons-
Usable Fissile Materials
Programmatic EIS
(DOE/EIS-0229; 1996), the
tiered, project-specific
Surplus Plutonium
Disposition EIS
(DOE/EIS-0283; 1999), and
three supplement analyses.
Together these documents
examined dozens of
plutonium storage and
disposition alternatives.

As budget and circumstances
changed, the comprehensive
nature of the NEPA reviews
supported changes in
NNSA program plans and

allowed storage and disposition project activities to
proceed. Supplement analyses proved beneficial in
examining whether the proposed changes were
encompassed within existing NEPA documentation.

Drew Grainger, NCO for the Savannah River Operations
Office, discussed how the Interim Management of
Nuclear Materials (IMNM) EIS (DOE/EIS-0220; 1995)
analyzed an array of alternatives, including some that did
not necessarily seem reasonable at the time the IMNM
EIS was prepared (e.g., discarding plutonium as waste
– plutonium had always been considered a useful product
by DOE). The range of alternatives has provided DOE
substantial management flexibility to make, and even

Case Studies:  Lessons Learned Along the Way

Hitesh Nigam said that
an amended ROD can
be prepared by any
Program Office within
DOE; it doesn’t have to
be the one that
originally prepared
the EIS.

change, several decisions in pursuit of stabilization of a
wide assortment of nuclear materials without having to
prepare additional EISs. (See LLQR, June 2003, page 4;
also see 68 FR 44329, July 28, 2003, for the ninth record of
decision [ROD] for the IMNM EIS).

Roger Twitchell, NCO for
the Idaho Operations
Office, described how the
Idaho High-Level Waste
and Facilities Disposition
EIS (DOE/EIS-0287; 2002)
was crafted to maximize
future management
flexibility. The broad
proposed action sets
goals, and the preferred
alternative is not tied to a
single narrow course of
action. DOE intends to issue a series of phased or
supplemental RODs as uncertainties are resolved.

Phased Strategy for Modern Pit Facility

Jay Rose, NEPA Document Manager for NNSA’s
Draft Supplemental Programmatic EIS on Stockpile
Stewardship and Management for a Modern Pit Facility
(MPF) (DOE/EIS-236-S2; May 2003), described the genesis
of the MPF EIS. Mr. Rose anticipated that several benefits
would result from the NEPA strategy of preparing the

MPF EIS as the first of two EISs
for the MPF project. The first EIS
would support a programmatic
decision on whether to construct
the facility, and if so, where. The
second EIS would focus on
site-specific construction and
engineering decisions. The
benefits would include early
identification of a preferred site,
stronger political support for a
site, and efficient coordination of
the NEPA process with
engineering design of the
project.

Also speaking on the MPF EIS,
Carl Sykes, NEPA Office,
described how analyzing a broad
range of alternatives in the Waste
Isolation Pilot Plant (WIPP)

Combining innovative

NEPA planning with

analysis of a

comprehensively broad

range of alternatives

results in NEPA

documents that provide

a maximum degree of

management flexibility

– documents that will

withstand future

programmatic changes.

Roger Twitchell discussed
Idaho’s desire to issue
phased decisions.
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Case Studies
Disposal Phase Supplemental EIS (DOE/EIS-0026-S2;
1997) was helpful to preparation of the MPF EIS. The
WIPP EIS’s analysis of 160-year lag storage of transuranic
waste at generator sites provided analysis that is relevant
to the MPF, which would generate transuranic waste past
the operational time frame for WIPP.

Mr. Sykes also noted that the MPF Draft EIS analyzes an
upgrade to the existing TA-55 facility at the Los Alamos
National Laboratory in New Mexico, an alternative that is
barely reasonable now but might well become reasonable
should production requirements for new plutonium pits be
reduced.

Lessons Learned from Litigation

Tony Como, Deputy Director for Electric Power
Regulation, Office of Fossil Energy, and Richard Ahern,
Office of the Assistant General Counsel for Environment,
reviewed the recent litigation over the Presidential permits
issued to Baja California Power, Inc., and Sempra Energy
Resources for electric transmission lines that connect new
power plants in Mexico with the California power grid.
The Border Power Plant Working Group (plaintiff)
successfully challenged DOE’s environmental
assessment, and the U.S. District Court for the Southern
District of California remanded the matter to DOE for
additional NEPA review, though the court declined to

enjoin operation of the transmission lines while that
review is underway. (See related article, page 22.)

 Lessons learned include:
(1) thoroughly understand
the environmental issues of
local interest (the
Department initially
underestimated the
importance of impacts to the
Salton Sea),
(2) independently verify all
work performed by the
applicants and their experts,
(3) always support and
explain a conclusion that an
impact is not significant –
an unsupported conclusory
assertion that an impact is
“insignificant” is not
sufficient for judicial review,

and (4) consider evaluating known environmental impacts
even when they are not identified as problem impacts,
e.g., in this case, review the impacts of ammonia and
carbon dioxide, even though these are not regulated as
criteria pollutants or as toxic air contaminants.LL

(continued from previous page)

Scenes from the NEPA Community Meeting. Top row (left to right): Carol Borgstrom, Director, NEPA Office;
Tony Como, Fossil Energy; Jim Daniel, NEPA Office; and Andy Lawrence, Deputy Assistant Secretary for
Environment. Bottom row (left to right): Raj Sharma, Nuclear Energy, Science and Technology;
Nick Stas, Western Area Power Administration; Ed LeDuc, General Counsel; Jeanie Loving, NEPA Office;
and Susan Absher, Environmental Protection Agency.

Rick Ahern reported that
the judge in the Baja
litigation encouraged DOE
to use its imagination in
identifying alternatives.



Lessons Lear ned NEPA10  September 2003

e-Government Aproaches to  EIS Distribution

continued on next page

Focus on the July 2003 NEPA Community Meeting

“Distributing an EIS is a good time to apply e-government
techniques to NEPA,” said Yardena Mansoor, Office of
NEPA Policy and Compliance, at the July NEPA Community
Meeting. While emphasizing the need to meet EIS
distribution requirements under the Council on
Environmental Quality (CEQ) regulations (40 CFR 1502.19,
1503.1, and 1506.6), she focused on the benefits to
effective public participation and good will that can result
by also meeting recipient’s EIS format needs and
preferences. (Ms. Mansoor’s discussion was based in
part on the related article in LLQR, June 2003, page 6.)

Joseph Montgomery, Director, NEPA Compliance Division,
Office of Federal Activities, Environmental Protection
Agency (EPA), added his observations on Web publication
of EISs and other NEPA documents. He noted trends toward
more use of the Web, but cautioned that agencies need to
continue to provide paper copies.

Following is a summary of the meeting discussion,
augmented with some additional guidance based on recent
experience.

Federal Agency Responsibility

Federal agencies have an affirmative responsibility to solicit
comments – from other Federal agencies that have
jurisdiction by law or special expertise and from groups and
individuals that the agency knows would be interested in or
potentially affected by the proposed action (40 CFR 1503.1).
If an agency attempts to confirm interest in a draft EIS or
format preference for a draft EIS before EIS distribution, and
such stakeholders do not respond, an agency still has the
responsibility to solicit their comments by providing the
draft EIS if the stakeholders subsequently express an
interest.  However, even when an interest is not initially
given, an agency should be particularly solicitous of
stakeholders identified by the CEQ regulations.

For the recent distribution of the Draft Supplemental EIS on
Stockpile Stewardship and Management for a Modern Pit
Facility (DOE/EIS-236-S2; May 2003) interested and
potentially affected Pueblos did not respond to a postcard
inquiry. After the start of the comment period, DOE
nonetheless recognized its responsibility to send the
Pueblos the EIS for comment, and DOE extended the
comment period for Pueblos who received the EIS late.

Pros and Cons of Electronic Distribution

Ms. Mansoor noted that electronic-based approaches for
EIS distribution offer potential advantages to the reviewer.

Compact Disks (CDs) and Web-posted documents can allow
high-speed text searching and more convenient storage and
portability than large paper volumes. In addition, Web posting
can make an EIS available to the public faster than other
forms of distribution; an interested party can have access as
soon as a document is posted, without sending in a request
and waiting for return delivery of the document.

As indicated in the meeting presentation on sensitive
information in the NEPA process (see related article, page 12),
a reviewer may face disadvantages in using an electronic
format if security concerns limit the information available on
CD and the Web. Also, a reviewer who initially planned to
read an electronic version of the EIS but later decides to print
a copy, may have difficulty printing a large document locally.

Assume Paper Unless Stakeholder Prefers Electronic

Under the policy expressed by CEQ in its 1997 Environmental
Quality Report, agencies should follow a dual course of
presenting information in traditional paper format as well as
on the Web (because not all Americans have access to
computer technology). CEQ expected requests for paper
copies to decline as users became more accustomed to
acquiring information through the Internet.

The NEPA Office recently asked the Department’s potential
nationwide NEPA stakeholders their format preferences
(results in text box). Over half the listed Federal agencies and
nongovernmental organizations prefer CD format only.

Unless knowledge of a specific stakeholder’s preference
indicates that electronic format would be acceptable, it is
prudent for an agency to provide an EIS in paper format. In
any inquiry on format preference, it is good practice to tell
what DOE will do if the stakeholder does not respond. In its
inquiries by mail, DOE has typically provided return postage
to encourage responses but does not have data to know
whether it receives more responses when stating that an EIS
will – or will not – be sent if there is no response.

Paper copy, CD, or both?

If a paper copy, a complete 
EIS or just the summary?

No EIS at all?
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Ms. Mansoor emphasized that stepping away from the
one-size-fits-all approach to distribution can enhance the
EIS review process and result in a win-win situation, as
long as an agency meets its obligation to solicit comments
from all parties that it knows have jurisdiction or special
expertise, or are interested or potentially affected.
Satisfying these stakeholders’ needs and preferences
does not happen spontaneously and cannot be a last
minute effort – it takes good judgment and early planning.
And the planning should be repeated for each EIS as
preferences may change over time.

EPA NEPA Compliance Director Shares
Observations, Plans on e-NEPA Approaches

EPA’s Joseph Montgomery shared his observations on
the use of technology for disseminating EISs. He
observed that about a quarter of EISs are posted on the
Web, although the practice is less prevalent among
agencies that prepare few EISs. Mr. Montgomery advised

thoughtfulness in posting documents on Web sites,
particularly the need to ensure that the “official” version
of an EIS (e.g., not a draft version) is provided. He also
explained that EPA still requires five paper copies when an
agency files an EIS because of concern that alternative
technologies may become obsolete.

Mr. Montgomery also stated that EPA plans to post online
all the information it now includes in a Federal Register
notice of availability for an EIS, to allow users to search
the information by agency, state, and topic. EPA is also
planning to post all its EIS ratings and comment letters
online.

He closed by observing that posting a document online
can provide features that are not feasible in print, such as
including video clips. When that practice comes widely
into use, thought must be given to specifying what is the
“official” version of an EIS. For questions, contact
Joseph Montgomery at montgomery.joseph@epa.gov
or 202-564-7157.

EIS Distribution
(continued from previous page)

New DOE Stakeholder Directory Identifies Recipients’ Format Preferences

The 20th edition of the Directory of Potential Stakeholders for DOE Actions under NEPA (dated July 2003) for the
first time reports the format preferences of the listed points of contact, in addition to the subjects of interest and the
number of copies requested.

 EPA’s Office of Federal Activities requires 5 paper copies of an EIS for filing, but regional offices involved in
     reviewing an EIS each have their own preference for paper copies or CDs and the number of each requested.

 The Department of the Interior requests one paper copy and a URL for an EIS posted online, or one paper
     copy and CDs in place of the usual complement of paper copies when only paper is offered – ranging from
     6 to 18 depending on the location and whether the document is a draft or final EIS.

The Directory, now published annually in July, has been distributed to the DOE NEPA Community and is available
on the DOE NEPA Web site at tis.eh.doe.gov/nepa under Guidance, then Public Participation. DOE NEPA Document
Managers should use the most recent Directory to supplement lists of local stakeholders compiled for specific
programs, projects, or facilities. For questions or copies, contact Katherine Nakata, katherine.nakata@eh.doe.gov
or 202-586-0801.

LL

 * Not applicable or no preference specified

Category # of Contacts CD Paper CD & Paper Other* 
Federal Agencies 104   55   32 13  4 
States   73   18   25 21  9 
Nongovernmental 
Organizations 170   92   52 25  1 

Total 347  165  109 59 14 
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Panelists Eric Cohen, NEPA Office; Ray Holmer, Office of
Safeguards and Security Policy; and Lauren O’Donnell,
Federal Energy Regulatory Commission (FERC), Office of
Energy Projects, addressed recent developments to better
accommodate homeland security concerns in NEPA
activities. (See LLQR, September 2002, page 7.)

Mr. Cohen reviewed existing DOE policy direction and
current practices for addressing non-classified,
security-sensitive information in NEPA documents.
He noted that NEPA Document Managers screen out
non-essential information and segregate sensitive but
essential information. He described the general
approaches that DOE Program Offices are considering in
developing internal directives, including providing only
EIS summaries on the Web, not entire documents;
requiring people who request documents to sign
nondisclosure agreements; and developing guidance for
evaluating the sensitivity of information.

Mr. Holmer predicted that new DOE directives on Official
Use Only (OUO) information will be helpful in deciding
how to handle sensitive unclassified information under
NEPA. DOE must continue to follow Freedom of
Information Act rules (10 CFR Part 1004) and the
Department’s internal classification guidance
(DOE Manual 475.1-1A, “Identifying Classified
Information;” February 26, 2001, and current classification
guides). Mr. Holmer recommended the internal
classification guidance as “the best place we have for
one-stop shopping on what security information we
consider sensitive.”

Ms. O’Donnell described how FERC is categorizing and
handling information in order to meet its NEPA
responsibilities without jeopardizing security.
FERC Order 630, “Final Rule on Critical Energy
Infrastructure Information,” (18 CFR Parts 375 and 388;
68 FR 9857, March 3, 2003) identifies “critical energy
infrastructure information” (CEII), such as engineering
specifications for natural gas pipelines, as a type of

information that is restricted from public release. FERC will
provide CEII to tribal, state, and local officials or members
of the public only if they show a need for the information
and sign a nondisclosure agreement. (The preamble to the
final rule indicates that state agencies will be presumed to
have a need for information related to facilities in their
state.) FERC makes sure that its NEPA documents do not
contain CEII. (Such information is part of the
administrative record for a proposal.)

Ms. O’Donnell
explained that
FERC created a
second category,
non-Internet public
(NIP) information,
as a “compromise”
after consulting
with other agencies
that “were pulling
all their maps and
drawings off the

Internet.” NIP includes location maps (e.g., 7.5-minute
topographical maps) of pipelines and other energy
projects, but not their technical details. FERC may include
NIP in NEPA documents and will provide it in paper form
upon request. However, the agency removes NIP from the
electronic versions of NEPA documents provided on
public Web sites. In its place there is an insert advising
readers to request this material from the Public Reference
Room. Ms. O’Donnell said, “This seems to have had
minimal impact on the public – they are getting the
information they need.”

Mr. Cohen recalled that after September 11, 2001, DOE
made 65 EISs and 335 EAs inaccessible to the public via
the DOE NEPA Web site. None of these documents has
since been reviewed for security purposes, and public
access has not been restored. Because most of these
documents “probably would be innocent” and might need
to be referenced in new EISs and EAs, Mr. Cohen urged
each office to review its documents to determine whether
electronic access by the public can be restored. (A list of
these documents, sorted by program, was included in the
electronic meeting notebook.)

Mr. Holmer said that his office has resources to help with
security reviews, noting that Program Offices need to
request this assistance. Once documents have been
cleared for public Web-posting, Denise Freeman,
NEPA Webmaster, can arrange to place them in the public
area of  the DOE NEPA Web site.

Procedures Evolving for Sensitive Information

LL

Panelists discussed how to
manage sensitive information
in NEPA documents.

Focus on the July 2003 NEPA Community Meeting

OUO Guidance Issued in April 2003:

 DOE O 471.3, Identifying and Protecting Official

    Use Only Information

  DOE G 471.3-1, Guide to Identifying Official Use
    Only Information

  DOE M 471.3-1, Manual for Identifying and

    Protecting OUO Information
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Web sites and other tools.
This comes with an
important caveat, though.

“Technology can never
replace the typical ways in
which we reach out to our
publics. Not everybody
has the capacity or ability
to make use of the Internet
or other tools in the
technology arena,”
Mr. Greczmiel explained.
“We can’t say we’ll do
away with all hard copies
and public meetings and

communications that are face-to-face. That will have to
remain part of the mix.”

Links between adaptive management and NEPA were
considered by the Task Force, including the potential

Focus on the July 2003 NEPA Community Meeting

DOE NEPA Community Meeting
(continued from page 3)

Preview of CEQ NEPA Task Force Report
Horst Greczmiel previewed topics that were discussed by the CEQ NEPA Task Force for inclusion in its final report.

Technology, Information Management, and Information Security: The Task Force considered whether CEQ might pull
together a working group to look more closely at how security-sensitive information can be managed more
consistently between agencies and how to improve the handling of information that is sensitive for its archeological,
cultural, or other value. The Task Force identified a need for more interaction between the NEPA Community and those
responsible for information technology so that technology can enhance methods of communicating with the public
about NEPA matters.

Federal and Inter-governmental Collaboration: The Task Force considered whether CEQ might sponsor training about
how states and other government entities, and the public at large, can “interact successfully” in the NEPA process.

Programmatic Analysis and Tiering: The Task Force identified the need for CEQ guidance regarding preparation of a
programmatic EIS for site-wide, regional, or watershed analysis, not only for a program. The Task Force also found the
need to better clarify the relationship between programmatic and project-specific NEPA analyses.

Adaptive Management/Monitoring and Evaluation Plans: The Task Force discussed whether linking monitoring
systems to the NEPA process could result in an “almost living type of NEPA analysis” in which new information is
regularly evaluated.

Categorical Exclusions: The Task Force considered the need for additional guidance on establishing categorical
exclusions (CXs) and whether monitoring results could help provide the basis for new CXs.

Other topics: The Task Force discussed ways to better integrate NEPA with other requirements so that compliance is
done “as concurrently as possible rather than consecutively.” Other issues addressed by the Task Force include how
to align the desire to better involve outside parties in refining alternatives with NEPA’s mandate to take a hard look at
all reasonable alternatives, the need for guidance on preparing social and economic analyses, the role for dispute
resolution during or after the NEPA process, and the possibility of an annual forum discussing NEPA legal issues.

for ongoing monitoring to benefit the NEPA process. One
area of possible benefit is improved understanding of the
types of actions that qualify as categorical exclusions.

“CEQ has not done a good job of putting out sufficient
guidance to the agencies to tell them how to establish the
basis for new categorical exclusions,” Mr. Greczmiel said.
One difficulty is that while an environmental assessment
may conclude there will be no significant environmental
impact, it is a predictive analysis. “Were there no significant
impacts?” Mr. Greczmiel asked. “That’s the tough
question.” Future work could involve consideration of
monitoring and other ways of “plugging that gap.”

Recommendations on these and other topics will be
reviewed by Mr. Connaughton. CEQ would only make
changes in NEPA requirements or guidance after
appropriate review, using normal decisionmaking
processes, according to Mr. Greczmiel.

continued on next page

Shortcuts are fine if they

are within the limits of the

law and if they make the

process more effective and

more efficient. Shortcuts are

not fine if we start doing an

analysis that is inadequate

or that leaves issues off the

table. – Horst Greczmiel
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Taking Us There

“So, are we there yet?” asked Carol Borgstrom, Director,
NEPA Office, as she brought the meeting to a close. “I
suppose some of us are and some of us aren’t, sometimes
we are and sometimes we aren’t. I think we probably do a
better job on what are the more difficult EISs.”

“Get your senior management involved,” Ms. Borgstrom
said, describing the path to a successful EIS. “Get a
strong team involved in preparing it, lots of coordination,
lots of planning and communication among all the
involved offices.”

Ms. Borgstrom concluded by pointing to the success of
the Draft Environmental Impact Statement for the
Chemistry and Metallurgy Research Building
Replacement Project at Los Alamos National Laboratory,
Los Alamos, New Mexico (DOE/EIS-0350D; May 2003).
(See related article, page 15)

Why did she judge it successful? It was of “high quality”
when it came in, Ms. Borgstrom said. “We weren’t really
faced with filling in major deficiencies or gaps in analyses.
We could concentrate on the policy-level issues, which is
our headquarters’ function.”

A NEPA “Green” Meeting

This year’s NEPA Community Meeting incorporated
several aspects to reduce environmental impacts. The
videocast reduced travel. The often heavy meeting
binder of past years was replaced by an “electronic
meeting notebook” maintained on the DOE NEPA
Web site and distributed on CD-ROM. This change
significantly reduced paper use while simplifying
distribution.

Participants responded favorably to these changes.
Over 80 percent of people participating from remote
sites reported that they would do so again and would
recommend use of videocasts in the future. Over half
the remote participants reported that the technology
and location did not interfere with their participation.
There were several suggestions for improvements,
though, and some participants did miss the
face-to-face aspect of past meetings. The NEPA Office
will consider all the feedback received in planning
future meetings.

DOE NEPA Community Meeting
(continued from previous page)

LL

The following tasks have been awarded under the DOE-wide NEPA contracts. For questions, including information on
earlier tasks awarded under DOE-wide NEPA contracts, contact David Gallegos at dgallegos@doeal.gov or 505-845-5849.
Information and resources for potential users of these contracts are available on the DOE NEPAWeb site
at tis.eh.doe.gov/nepa under DOE-wide NEPA Contracting.

DOE-wide NEPA Contracts Update
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CMRR Draft EIS – A Lessons Learned Success Story

A foundation of good NEPA documentation, a focused
proposed action, and effective teamwork contributed to
publication of a draft EIS that demonstrates some of the best
in NEPA implementation. The Draft Environmental Impact
Statement for the Chemistry and Metallurgy Research
Building Replacement Project at Los Alamos National
Laboratory, Los Alamos, New Mexico (CMRR DEIS,
DOE/EIS-0350D; May 2003) received positive response at all
levels of the DOE review process and, after publication, the

Environmental
Protection Agency’s
highest rating
(“LO,” Lack of
Objections, meaning
that EPA did not
identify any potential
environmental impacts
requiring substantive
changes to the
proposal).

The 18-month EIS
schedule has so far

been smooth and steady, with just one small “bump in the
road” when a scheduling conflict delayed briefing National
Nuclear Security Administration (NNSA) senior management.
Needless to say, the lesson learned from that little bump in
the process is to coordinate project and EIS schedules a little
better. As NEPA Document Manager, I can see that several
factors have come together to make the process work so well.

Tiering Works,  A Simple Project Helps

The Site-Wide Environmental Impact Statement for
Continued Operation of the Los Alamos National
Laboratory (DOE/EIS-0238; 1999) included information
about the existing Chemistry and Metallurgy Research
(CMR) Building. The Site-wide EIS drew upon the more than
60 years of CMR operating experience regarding the
capabilities it supports and the functional processes
conducted within it. Tiering from this Site-wide EIS was a
huge help in preparation of the
CMRR DEIS, which addresses a
proposed replacement of the
CMR Building.

The relative simplicity of the
proposed action also helped make
the CMRR DEIS a success. Many of
DOE’s programs and projects are
inherently complicated, and the
NEPA analyses that are prepared for
them are necessarily complicated,
too! This one was, by comparison,
a simple project.

It’s the Team that Matters Most

We have a good team of people from NNSA and other parts
of DOE, and from contractors, who collected the technical
information needed for the analyses, prepared the document,
reviewed the Draft EIS, and supported the process.

The CMRR EIS is being prepared by Science Applications
International Corporation (SAIC), one of the five firms
that have been awarded DOE-wide contracts for NEPA
support services. SAIC located their EIS project manager
in Albuquerque to facilitate the process hands-on. While
EISs can be written very adequately by people physically
located anywhere in the world these days, having a
central pivot person located in the same time zone as the
project people and NEPA Document Manager is
something I see as a real necessity.

The contractor brought considerable knowledge and
experience with the preparation of NEPA documents to the
process – and this shows in the quality of the Draft EIS.
Even the very first cut “rough draft” we received from
SAIC was more like cotton
than burlap, and it just got
better until the concurrence
draft reached silky
smoothness.

Also vital to the EIS
preparation process were the
ecological resources team
and the CMRR project
people at Los Alamos
National Laboratory and NNSA’s
Los Alamos Site Office. They really pulled together to
provide information about the site, about natural and
cultural resources in the Los Alamos area and at the
Laboratory, and about the CMR Building and the
proposed CMRR Project.

Teamwork from beginning to end made the Draft EIS
successful, and we are continuing that strong teamwork

now to complete the Final EIS this year.

The 46-day comment period on the CMRR
Draft EIS closed June 30, 2003. About
200 comments were received from fewer than
20 individual commentors – not counting the
two different campaign letters signed by
multiple people. The Final EIS is scheduled to
be issued this November. For more
information, contact Elizabeth Withers at
ewithers@doeal.gov or 505-667-8690.

By:  ElizabethWithers,  NEPA Document Manager and NEPA Compliance Officer, Los Alamos Site Office

Everyone from the site

to headquarters worked

to make the review and

concurrence process go

smoothly.

Conceptual drawing of the
CMRR Facility

LL

“What first struck me was the

readability of the CMRR Draft

EIS - it made sense, was easy

to read, and didn’t have a lot

of mistakes.”
– Jim Daniel, Office of NEPA
Policy and Compliance
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The intent and spirit of NEPA again helped Bonneville
Power Administration (BPA), DOE’s power marketing
organization in the Pacific Northwest, win support for a
controversial 500-kilovolt transmission line through the
City of Seattle’s Cedar River Municipal Watershed. The
preferred alternative, outlined in the Kangley-Echo Lake
Transmission Line Project Environmental Impact
Statement (DOE/EIS-0317-S1, June 2003), will help BPA
keep the lights on in the Northwest.

Getting support for a new
transmission line is never
easy, but when your
proposal threatens the
drinking water of a major city
and goes through pristine
habitat for Federally-listed
fish and wildlife, you had
better be ready to deal. And
BPA, through the NEPA
process and lengthy
negotiations with
stakeholders, has
successfully crafted a way
for the environment to come
out on top.

BPA identified a critical need
in 1999, i.e., a weakness in the
high-voltage transmission
system in the Seattle area that
could lead to brownouts, or
even blackouts, during
extremely cold periods when
demand for power is highest,
and as early as the winter of
2002-2003. Without some kind
of fix, the area could go dark
when people need power for
electric heat. Planners started
brainstorming solutions, and
the NEPA staff began
identifying the issues and
concerns.

Potential Impacts to a Valuable Watershed

Seattle officials, tribal governments, national and local
environmental groups, and some nearby residents
opposed plans for the proposed transmission line when
the Draft EIS was circulated for public review in the

NEPA and Negotiation Combine to Prevent
Blackouts while Protecting a Valuable Watershed

summer of 2001. They thought any transmission line
through the Cedar River Watershed, which supplies water to
about 1.3 million people in the Puget Sound area, would harm
water quality and fish and wildlife habitat. Just before the
project was proposed, the City of Seattle had, through its
own contentious process, finalized a Habitat Conservation
Plan (HCP) under the Endangered Species Act for the
northern spotted owl and marbled murrelet and for future
returns of chinook salmon. The HCP allowed no commercial
logging in the Watershed. BPA’s new transmission line
would require cutting about 90 acres inside the Watershed.

The approximately 90,000-acre Watershed provides water of
such purity that it need not be filtered. If construction or
other activities contaminated the water, it could leave Seattle
responsible for a $100 million filtration system for its water
supply in a time of tight municipal budgets.

Comments Lead to Supplement
With Additional Alternatives

All action alternatives analyzed in the Draft EIS crossed
the Watershed because going around the Watershed
meant demolishing homes. Though of concern to local
residents, the HCP stakeholders made it clear that they
wanted alternatives outside the Watershed analyzed
along with a completely different solution – a
non-transmission alternative, such as conservation. And
they wanted mitigation. They wanted all this in a
Supplemental Draft EIS before any decision was made.

continued on next page

By: Gene Lynard, NEPA Document Manager, Bonneville Power Administration

Melting snow and rain are gathered and stored in
resorvoirs such as this one created by the Masonry
Dam. Other images of the Watershed are available
in the virtual tour at Seattle Public Utility's Web site
(www.cityofseattle.net/util/cedarwatershed).

“While we have

disagreed over the best

location of this

proposed transmission

line, the city

understands the need

to provide for power

transmission reliability.

We are pleased that we

have been able to

negotiate a proposed

settlement with BPA

that protects this

critical source of our

water supply and

enhances our

restoration activities.”
– Mayor Greg Nickels,
City of Seattle
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How did BPA win

the needed

support? Through

lengthy negotiation

and an attempt to

try and meet

everyone’s needs.

A NEPA Success Story

Commentors spared no one’s feelings when they
responded to the Draft EIS, and NEPA staff used those
comments to prepare a successful Supplemental Draft EIS.
Because BPA was responsive to stakeholders’ comments

and concerns, there were far fewer
comments on the Supplemental
Draft EIS, and BPA could prepare an
abbreviated Final EIS, saving both
time and expense. BPA issued the
Final EIS on June 20, 2003, less than
six months after issuing the
Supplemental Draft EIS.
Construction began the day
following the record of decision
(68 FR 44532; July 29, 2003) and is
scheduled to be complete in
December 2003.

The extent of stakeholders’ concern was far greater than
realized when project planning began. The NEPA process
made clear to the decisionmakers which critical resources
were of most interest. BPA’s extra effort to address
stakeholders’ concerns by developing compensatory
mitigation measures through the NEPA process and
negotiations resulted in a win-win-win outcome for BPA,
the environmental community, and the users of electricity
in the Puget Sound area – the ultimate beneficiaries of
the project.

For more infomation, contact Gene Lynard at
gplynard@bpa.gov or 503-230-3790.

Protecting a Valuable Watershed
continued from previous page

LL

BPA reopened scoping and prepared a Supplemental
Draft EIS that evaluated four routes that went around the
Watershed, new information about the preferred alternative,
and a non-transmission alternative. The non-transmission
alternative included incentives to reduce peak demand,
energy efficiency, and alternate generation sources, which
provided some benefits, but only delayed the need for
additional transmission capacity for a few years.

Negotiations and a Commitment to Mitigation
Result in Broadly Accepted Project

BPA continued to meet with environmental groups and
tribes to better understand their concerns throughout the

process. BPA also met
regularly with Seattle’s
representatives to hammer
out an agreement that
would meet the City’s
concerns in exchange for
BPA receiving an easement
across the Watershed. BPA
offered a creative
mitigation strategy: land
purchases and a promise
to not seek additional land
across the Watershed
again.

BPA purchased lands
adjacent to the Watershed
that would be transferred

to the City of Seattle (almost 600 acres) or sold with
conservation easements attached (about 500 acres). This
includes some 350 acres above the Raging River Basin,
abutting the Watershed. These purchases compensated
for the loss of about 90 acres of timber in the Watershed
and drew praise from local environmental groups.

BPA also identified several new mitigation measures and
state-of-the-art design methods that would effectively
minimize potential impacts of constructing the
transmission line, such as flying preassembled tower
sections and fallen timber in and out of the Watershed,
and using non-toxic vegetable oil in all hydraulic
equipment within the Watershed.

Finally, in its agreement with the City of Seattle, BPA
committed to (1) measures protecting the City against any
threat to its water supply during project construction and
for two years thereafter, (2) funds to the City to improve
security and finance restoration within the Watershed,
and (3) costs for timber removal.

“We applaud BPA’s efforts

to mitigate the impacts from

the project and will work

with BPA to ensure the

intent of these commitments

is translated into real forest

and water protection.”
– Charlie Raines, Director,
Sierra Club’s Cascade
Checkerboard Project

2. What was the subject of the
first DOE EIS?

3. How many pages long was the
first DOE EA?
(a) 1-25

(b) 26-50

(c) 51-100

(d) more than 100 pages

Answers on page 24.

NEPA Trivia
(from the NEPA Community Meeting)
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NEPA can help DOE not only to make decisions about
new projects but also examine ongoing activities and plan
ways to reduce adverse environmental impacts. DOE’s
Idaho Operations Office successfully used the NEPA
process to evaluate trade-offs among alternatives and
determine the best way to preserve the natural sagebrush
steppe ecosystem at the Idaho National Engineering and
Environmental Laboratory (INEEL). INEEL contains the
largest remnant of undeveloped, ungrazed sagebrush
steppe remaining in the Intermountain West. Current
rangeland management practice in combination with an
altered wildfire process threatens to irreversibly convert
what remains of the sagebrush steppe ecosystem into a
landscape dominated by non-native cheatgrass.

Wildfire in the Sagebrush Steppe

Fire is a natural component of the sagebrush steppe
ecosystem, typically occurring on a 40- to 70-year cycle.
The natural ecosystem consists of shrubs – most notably
sagebrush, an abundance of perennial grasses, and
annual grasses and broadleaf herbaceous plants. When
this native vegetation burns, grasses and herbaceous
plants survive (perennials re-sprout from underground
stems and roots, annual grasses from seed) but the
sagebrush is killed. Sagebrush will recolonize only as
wind-dispersed seed from unburned areas. Once
established, it will take about five years to mature and will
compete with the other native plants until a natural
balance is reached.

The introduction of non-native annual plants, particularly
cheatgrass, alters the natural fire and recovery cycle.
After a fire, cheatgrass seeds quickly germinate, and the
plants successfully compete
for moisture and nutrients
with native seedlings and
surviving plants. It grows
rapidly during cool, wet
springs, goes to seed, and
then becomes parched
during the extended dry
periods in late spring and
early summer. Cheatgrass
can quickly form a nearly
continuous carpet of fuel
that is extremely prone to
burn. The frequency of fire
increases, cheatgrass
continues to increase, and
sagebrush eventually
disappears from the plant
community.

EA Addresses Fire Management

The Idaho Office decided to prepare an EA to address
concerns that the traditional fire management strategy at
INEEL – which focused solely on extinguishing fires –
was adversely impacting natural resources by destroying
habitat for species dependent on sagebrush, affecting
cultural resources, and creating massive dust storms after
a fire. Of particular concern were impacts on the eastern
subspecies of the greater sage grouse, a bird that inhabits
the INEEL site. The Institute for Wildlife Protection
petitioned the U.S. Fish and Wildlife Service (FWS) in
July 2002 to list the eastern subspecies as endangered.
(To date there have been seven petitions to the FWS to
list the sage grouse or one of its subspecies.)

The INEEL Wildland Fire Management Environmental
Assessment (DOE/EA-1372, April 2003) was not associated
with any project, and there was no budget set aside to
prepare it. The Idaho Office’s management and operating
contractor made the EA a reality by juggling other
activities to ensure its completion.

The EA evaluated four alternatives for managing wildfires
at INEEL, each of which included options for pre-fire, fire
suppression, and post-fire activities:

  Maximum Fire Protection Alternative – implement
the full range of pre-fire, fire suppression, and post-
fire activities. It would focus on creating firebreaks
and aggressively fighting all fires.

    Balanced Fire Protection Approach – use minimum
impact suppression tactics (e.g., allowing fires to burn
to a natural barrier, placing containment lines to
minimize impacts on significant environmental
resources, minimizing soil disturbance) in order to
suppress wildfires with the least impact on the land. It
would minimize fuel loading and fire potential by
developing a program for long-term management of
native vegetation.

    Protect Infrastructure and Personnel Safety – include
only those activities necessary to protect primary
INEEL facilities. It would include pre-fire activities
needed to provide safe spaces for firefighters within
the site.

    No Action Alternative – continue traditional pre-fire,
fire suppression, and post-fire activities, including
fighting fires aggressively. This alternative differs
from the Maximum Fire Protection Approach in that it
prescribes significantly fewer pre-suppression
activities, such as the creation of defensible space
and fuel management zones, and no post-fire
activities except for dust control.

NEPA Helps to Protect Sagebrush Steppe Ecosystem
By:  Roger Twitchel,  NEPA Compliance Officer, DOE Idaho Operations Office

continued on next page

Cheatgrass is thought to
have been introduced
into the Intermountain
West in the 1880's in
impure seed.
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Interagency Consultations Protect Natural
Resources, Enhance Safety and Planning

DOE could not have reasonably assessed these
alternatives without examining the general condition of
sagebrush steppe in Idaho and the wildfire strategies of

other area agencies. Thus,
the Idaho Office contacted
other organizations with
interests in and knowledge
of the natural resources on
the site: Idaho Department
of Fish and Game,
Shoshone-Bannock Tribes,
FWS, and the Bureau of
Land Management (BLM).
BLM, in particular, was

interested because it was beginning an EIS and Plan
Amendment for Fire, Fuels, and Related Vegetation
Management Direction on wildfire management in the
Upper Snake River District in southeast Idaho.

The organizations shared information about existing
ecosystem conditions and determined information needed to
aid in successful restoration of burned areas. In addition to
useful suggestions for the EA, the consultation process has

Sagebrush Steppe Ecosystem
continued from previous page

At the end of the

interagency consultation

process, everyone was more

aware of the long-term

impacts and the concerns

of competing interests.

LL

FERC Integrates NEPA and
Hydroelectric Licensing Processes

enhanced safety for all fire crews deployed at INEEL because
DOE and BLM have coordinated their fire suppression and
control tactics.

The EA provided a qualitative assessment and
comparison of the potential impact of each alternative on
air, water, wildlife, wildlife habitat, and cultural resources.
Based on this analysis, the Idaho Office determined that
the Balanced Fire Protection Approach will best protect
natural resources. Implementing this alternative will, for
example, conserve habitat critical to sagebrush-dependent
species, such as the greater sage grouse. The other
interested agencies agreed that this alternative was the
best strategy for managing wildfires at INEEL. DOE
determined that the selected alternative would not have,
and in fact, likely would prevent, a significant impact on
the human environment.

The NEPA process helped DOE’s Idaho Office plan
wildfire management actions to minimize their potentially
significant environmental impacts on the site’s natural
resources. This was an innovative, cooperative approach
to using NEPA to improve environmental protection,
safety, and site-wide planning.

For more information, contact Roger Twitchell at
twitchrl@inel.gov or 208-526-0776.

The Federal Energy Regulatory Commission (FERC)
revised its regulations for hydroelectric licensing on
July 23, 2003, to create a new Integrated Licensing
Process. Under the new process, a potential license
applicant’s pre-filing consultation and FERC’s scoping
pursuant to NEPA would be conducted concurrently,
rather than sequentially. The pre-filing process allows a
potential applicant to gather information on stakeholder
concerns, alternatives, and potential impacts that is useful
both to its application and FERC’s NEPA process. The
new regulations promote greater coordination between
FERC and Federal and state agencies with authority to
apply conditions to licenses and provide for increased
public participation during the pre-filing period.

An additional feature of the new regulations is the
development of a study plan, which is designed to
provide information needed to evaluate project effects on LL

the environment. The study plan is to be developed in
conjunction with the NEPA scoping process to better
understand which alternatives should and should not be
considered. FERC anticipates that involving Federal and
state agencies and the public early, especially in the
development of the study plan, will improve the efficiency
and predictability of the licensing process.

The new regulations become effective on October 23, 2003,
and will provide the integrated licensing approach as an
option during a two-year transition. After July 2005, however,
the new procedures would be the default approach used by
FERC. Additional information is available on the Web at
www.ferc.gov under Hydroelectric Licensing Rulemaking or
by contacting Tim Welch at timothy.welch@ferc.gov
or 202-502-8760. (Also see LLQR, September 2001, page 12,
regarding FERC’s streamlining of its NEPA reviews of
natural gas pipeline proposals.)
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Fossil Energy NCO:
Mark Matarrese
Mark Matarrese now serves as the NEPA Compliance
Officer for the Office of Fossil Energy (FE), replacing
Don Silawski, who served since 2001. Mr. Matarrese
works in FE’s Office of Environment, Security, Safety and
Health. He also is the acting Headquarters Security
Officer, Emergency Management Coordinator, Pollution
Prevention and Waste Minimization Coordinator, and lead
for Critical Infrastructure Protection activities.

His DOE work experience includes service with the Naval
Petroleum and Oil Shale Reserves, Office of Defense
Programs, and the Office of Environment, Safety and
Health. Other previous Federal government experience
includes serving at the Defense Technical Information
Center and the U.S. Marine Corps/Naval Air Rework
Facility-Cherry Point, N.C.

Mr. Matarrese has managed analytical chemistry and
microbiological laboratory operations and has conducted
analyses on a wide variety of environmental and industrial
hygiene samples in both government and private industry.
He can be reached at mark.matarrese@hq.doe.gov
or 202-586-0491.

Transitions

David Allen, until recently the NEPA Compliance Officer
 for the Oak Ridge Operations Office, writes:

I have been selected as the Director of the Assessment
and Emergency Management Division, which has overall
emergency management responsibility for the Oak Ridge
Reservation (around 35,000 acres) and supports these
efforts at Paducah and Portsmouth. In addition, this
organization supports numerous assessment and quality
assurance functions that range from day-to-day audits to
major facility Operational Readiness Reviews and
Integrated Safety Management verifications.

I will greatly miss my numerous friends and colleagues
across the Department and several other agencies with
which I have had the pleasure and privilege to work.
These are a super group of people.

I assumed management
responsibility for NEPA at
Oak Ridge in June of 1991. After
more than 12 years, the NEPA
program across the Department and
Oak Ridge has seen significant
change; however, several aspects
have not changed and should never
change. First, a focus on thorough,
quality NEPA reviews that properly
assess the impacts of our actions;
second, an ever increasing
involvement of the public; and last,
the philosophy that teamwork within
the Department and with

stakeholders will ultimately help minimize impacts to our
environment.

Until my position is permanently filled, members of the
Oak Ridge environmental staff will serve as Acting NCO.
David Page, Environmental Engineer, Environmental
Protection Group (EPG), will be Acting NCO through
September 16, 2003 (pagedg@oro.doe.gov or 865-576-1357),
followed by Gary Hartman, Environmental Scientist, EPG,
from September 17 through October 16, 2003
(hartmangs@oro.doe.gov or 865-576-0273).

Remember that my e-mail address (allendr@oro.doe.gov)
and phone number (865-576-0411) have not changed. I will
always be available to assist, counsel, laugh, or cry about
any particular NEPA issue folks have.

As always,

David R. Allen

Oak Ridge:  David Allen Takes
Emergency Management
Position;  Acting NCOs Fill In

LL

The National Environmental Conflict Resolution (ECR)
Advisory Committee requested information on
August 18, 2003, from Federal NEPA Liaisons about their
implementation of NEPA Section 101. Responses will help
the committee in examining the relationship between
Section 101 and ECR. (See LLQR, June 2003, page 15.)

The Office of NEPA Policy and Compliance will coordinate
DOE’s response to the committee’s questions: what
aspects, if any, of Section 101 are covered in the
Department’s strategic plan; whether NEPA training or
reviews of NEPA implementation incorporate Section 101
policy goals; whether Section 101 goals are addressed in
alternatives analysis in agency EISs; and whether agency
policies, mission statements, or regulations have a direct
connection to Section 101 goals. Suggestions for inclusion
in DOE’s response may be sent to Yardena Mansoor
(yardena.mansoor@eh.doe.gov) by September 30.

The U.S. Institute for Environmental Conflict Resolution,
chartered by Congress in 1998, is intended in part to assist
the Federal Government in implementing Section 101 of
NEPA. For further information on the institute or its advisory
committee, see www.ecr.gov or contact Melanie Emerson
at memerson@ecr.gov or 520-670-5299.

How Do Federal Agencies
Implement NEPA Section 101?

LL

David Allen was
an active
participant in
DOE NEPA
meetings.
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The National Association of Environmental Professionals
(NAEP) held its 28th annual conference on June 22-25,
2003, in San Antonio, Texas. DOE’s NEPA Community
once again played a prominent role providing
presentations and actively participating in conference
sessions, all of which supported the overarching theme:
No Borders: One Globe, One Environment.

SPR Awarded for EMS that Integrates NEPA

The DOE Strategic Petroleum Reserve (SPR) and its
Management and Operating Contractor, DynMcDermott
Petroleum Operations Company, were jointly presented
the 2003 National Environmental Excellence Award for
Environmental Management. The award was for
SPR’s Environmental Management System (EMS), which
is premised on full integration with its NEPA process to
provide a dynamic mechanism for early identification of
environmental aspects (an EMS term-of-art, which has a
broader meaning than environmental impacts in the NEPA
context) and impacts. The result is a combined approach
to aspect identification and impact management that
provides the opportunity for environmental improvement
throughout the project lifecycle. For more information
contact Katherine Batiste, NEPA Compliance Officer,
Strategic Petroleum Reserve Project Office,
at katherine.batiste@spr.doe.gov or 504-734-4400.

NEPA Essential Component
Of Presidential Award Recipient

The Presidio of San Francisco, one of the oldest military
posts in the nation, received the 2003 NAEP President’s
National Environmental Excellence Award for its Presidio
Trust Management Plan, which emphasizes preservation
and enhancement of the Presidio’s cultural, natural,
scenic, and recreational resources for public use:
replacing pavement with green space, improving and
enlarging the park’s trail system, restoring stream
corridors and natural habitats, and reusing historic
structures for public, residential, and office use.

Strategic Petroleum Reserve Wins Award
At 28th NAEP Conference

The Plan is driven by Congress’ direction that the Trust
manage the 1,168-acre site in perpetuity for the public
benefit and that the Presidio be financially self-sufficient
by 2013. The trust arrangement and the financial
conditions are unique in the National Park system.

An EIS was prepared for the Plan, and NEPA compliance
will be integral to plans for implementing future actions.
The 2002 Plan, EIS, and record of decision are available
on the Web at www.presidio.gov/TrustManagement under
Environmental and Planning Documents. For more
information, contact John Pelka, NEPA Compliance
Manager, Presidio Trust, at jpelka@presidiotrust.gov.
(Also see LLQR, June 2003, page 7.)

NEPA Symposium Draws
On DOE NEPA Community

About a dozen members of the Federal and contractor
DOE NEPA Community made presentations at
NEPA-related sessions during the conference. This year’s
NEPA symposium was chaired by Dr. John Irving, Idaho
National Engineering and Environmental Laboratory.
Among the presenters was Carolyn Osborne, NEPA
Office, who discussed DOE’s process for categorical
exclusions and environmental assessments. Other
DOE-related topics included site-wide EISs, wildland fires
and NEPA planning, and the use of geographic
information systems in the NEPA process.

NAEP Going to Portland in 2004;
Abstracts Due September 30

NAEP’s next conference, themed Building Bridges in a
Changing World, will be held in Portland, Oregon,
April 25-28, 2004. More information is available on the
Association’s Web site at www.naep.org. Abstracts for
the 2004 conference are due by September 30, 2003 (an
extension from the August 31 date NAEP initially
announced).

5. When were the DOE NEPA
    regulations written?

Answers on page 24.

4. How many CXs does DOE have?

NEPA Trivia
(from the NEPA Community Meeting)
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DOE and the Bureau of Land Management (BLM) must
prepare a supplemental EA or an EIS on two transborder
electric power transmission lines, under a July 8, 2003,
decision by the U.S. District Court for the Southern District
of California. The court previously ruled on May 2, 2003, that
the EA (Presidential Permit Applications for Baja
California Power, Inc., and Sempra Energy Resources
[DOE/EA-1391; 2001]) and FONSI prepared by the agencies
are inadequate. (See LLQR, June 2003, page 20.)

The decision came in response to a lawsuit filed by the
Border Power Plant Working Group. (See LLQR June 2002,
page 13.) At issue are permits for transmission lines that
carry electricity from new power plants in Mexico into the
United States. DOE issued permits for transmission
facilities at the U.S.-Mexico border. BLM issued permits
for the lines to cross land it manages.

In its July ruling, the court deferred plaintiff’s request that
the permits and FONSI be set aside, an action that would
have halted operation of the transmission lines until
adequate NEPA analysis is completed. The court,
however, retained jurisdiction to ensure that DOE and
BLM fulfill their obligations under NEPA. DOE and BLM
must demonstrate to the court by May 15, 2004, why the
court should not set aside the permits and FONSI on
July 1, 2004.

The court balanced the impacts of continued operation of
the power lines while further NEPA review is conducted
(a period estimated not to exceed two years) against
ceasing operation. The court determined that the plaintiff
had “not demonstrated a likelihood of substantial and
irreparable environmental harm” during the period of
additional NEPA review. Meanwhile, the companies that
received the permits showed the court evidence of
“considerable economic harm” if operation of the
transmission lines were suspended. The court also
observed that there is a net benefit to the public from
enhancing the reliability of the power supply by allowing
operation of the transmission lines to continue.

Further underlying its July 2003 decision is the court’s
analysis of two issues. In the first of these, the court had
examined the administrative record for the EA and

Court Orders Agencies to Review NEPA
For Two U.S.-Mexico Transmission Lines

determined in May that the EA did not explain why public
“comments do not suffice to constitute a public
controversy” about potential impacts of the proposed
action. In selecting a remedy for this inadequacy,
however, the court considered both the administrative
record for the EA and additional evidence about potential
impacts presented to it by experts on both sides. This led
the court to be “even more convinced...that a dispute
exists concerning the significance of impacts” but did not
lead the court to conclude that the dispute was
substantial.

While the court had earlier ruled that the EA should have
responded better to public comments, it found in July
that, for purposes of deciding upon a remedy, the
comment letters “provided little more than conclusions as
to the significance of those [potential] impacts” of the
proposed action, not compelling evidence or analysis.
Consequently, the court did not feel obliged to order DOE
and BLM to prepare an EIS but instead gave the agencies
the discretion to determine how best to fulfill their
obligations under NEPA.

The second issue involved the determination of
significance. For both impacts to water quality in the
Salton Sea and impacts from air pollution, the court found
that the plaintiff had failed to show substantial and
irreparable harm. In the case of air impacts, the court made
this determination despite also having found it likely that
emissions of particulates from the power plants in Mexico
would contribute to one violation of applicable air quality
standards at each of two air monitoring stations within
the U.S. during the anticipated period for completing an
adequate NEPA review.  Also, the court accepted
scientific evidence that the increase in particulate matter
as a result of power plant operations (presented in the
EA) could result in adverse health impacts. However,
because the increase would be at a level that the
Environmental Protection Agency has determined to be
“insignificant,” the court declined to “find that the same
increase is substantial for purposes of issuing injunctive
relief.”

[Case No. 02-CV-513-IEG (POR)]

Litigation Updates

LL
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Litigation Updates (continued from previous page)

Court Finds Part of DOE Order 435.1 Invalid

Two nonprofit groups filed a lawsuit in U.S. District Court
for the Northern District of California on August 26, 2003,
alleging that DOE violated NEPA in its plans to construct
and operate a Biosafety Level 3 (BSL-3) facility at the
Lawrence Livermore National Laboratory (LLNL) in
California and another at the Los Alamos National
Laboratory (LANL) in New Mexico . The lawsuit also
claims that the National Nuclear Security Administration
should prepare a programmatic EIS on its Chemical and
Biological National Security Program (CBNP), which
includes the two BSL-3 facilities.

Tri-Valley CAREs and Nuclear Watch of New Mexico state
that EAs prepared for the two BSL-3 facilities –
Environmental Assessment for the Proposed
Construction and Operations of a Biosafety Level 3

LL

NEPA Lawsuit Challenges Biological Research Laboratories
Facility at Los Alamos National Laboratory, Los Alamos,
New Mexico (DOE/EA-1364; 2002) and Environmental
Assessment for the Proposed Construction and
Operation of a Biosafety Level 3 Facility at Lawrence
Livermore National Laboratory, Livermore,
California (DOE/EA-1442; 2002) – contain inadequate
analysis to support a finding of no significant impact. The
groups also contend that DOE has violated the Freedom
of Information Act (FOIA) in failing to provide requested
documents and the Administrative Procedure Act for
failing to comply with NEPA and FOIA. The groups asked
the court to issue an injunction against construction of
the BSL-3 facility at LLNL and operation of the nearly-
complete BSL-3 facility at LANL until DOE has complied
with NEPA for the individual facilities and the CBNP.

LL

The U.S. District Court for the District of Idaho ruled on
July 3, 2003, that a key provision of DOE Order 435.1,
Radioactive Waste Management, is invalid. The ruling
applies to that portion of the Order that allows waste that
is incidental to reprocessing to be managed as low-level
radioactive waste (LLW).  Such classification is viewed by
DOE as important to speeding the treatment and reducing
associated disposal costs of liquid wastes generated by
DOE’s prior reprocessing of spent nuclear fuel. Waste
incidental to reprocessing that remains in tanks could be
disposed of in place, as LLW for example, rather than
being disposed of in a repository as high-level waste.

The Natural Resources Defense Council, along with other
groups, challenged the provision as inconsistent with the
Nuclear Waste Policy Act (NWPA). (See LLQR, September
2002, page 19.) The court agreed that part of DOE Order
435.1 was not consistent with NWPA.

The court declined plaintiff’s request that it enjoin DOE
from implementing specific plans including closing waste
tanks by filling them with grout. The court found “no

indication” that DOE would “continue with any plan
inconsistent with NWPA.” Plaintiffs may bring the issue
back before the court should the need arise, however.

In a letter to Congress on August 1, 2003, the Secretary of
Energy submitted draft legislation to Congress to clarify
that high-level waste does not include radioactive
materials from reprocessing that DOE, in consultation
with the Nuclear Regulatory Commission, determines do
not require disposal in a geologic repository designed for
spent nuclear fuel and high-level waste in order to protect
public health and safety.  The Secretary also filed a Notice
of Appeal on August 27, 2003.  DOE is reviewing
implications of the court’s decision, including whether the
decision impacts existing NEPA documentation.  The
decision and other documents filed in this case are
available online at www.id.uscourts.gov under Case Files,
District, nonrestricted cases, case number 01-413.

[Case No: 01-0413-S-BLW]
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Training Opportunities
NEPA-related courses are listed in the Lessons Learned Quarterly Report for information only, without endorsement.

• NEPA Overview/Cultural and
Natural Resources Management
Reno, NV: September 9-11
Fee: $795

How to Manage the NEPA Process
and Write Effective NEPA Documents
4-Day Course
San Diego, CA: September 9-12
Memphis, TN: October 7-10
Las Vegas, NV: October 21-24
Washington, DC: November 18-21
Fee: $995

3-Day Course
Logan, UT: October 6-8
Fee: $795

Public Response/
Content Analysis Management
Phoenix, AZ: September 23-24
Fee: $595

Team Building for NEPA Specialists
Logan, UT: October 9-10
Fee: $595

Cumulative Impact Analysis
and Documentation
Logan, UT: October 30-31
Fee: $595

Reviewing NEPA Documents
2-Day or 3-Day Course
Boise, ID: November 4-6
Fee: $595/$795

The Shipley Group
888-270-2157 or 801-298-7800
shipley@shipleygroup.com
www.shipleygroup.com

•   Preparing and Documenting
Environmental Impact Analyses
Durham, NC: September 15-18
Fee: $1090

Implementation of NEPA on Federal Lands
and Facilities
Durham, NC: November 3-7
Fee: $1090

Nicholas School of the Environment
and Earth Sciences
Levine Science Research Center
Duke University
919-613-8082
sea3@duke.edu
www.env.duke.edu/cee/NEPA.html

• NEPA: Policies, Procedures, and Practices
Los Angeles, CA: September 17-18
Fee: $425

Information Technology Tools for
Environmental Assessments and
Land Use Planning
Alhambra, CA: November 7
Fee: $245/$270 (by/after October 24)

Successful CEQA Compliance
Los Angeles, CA: December 4-5
Fee: $425

UCLA Extension
310-825-9971
818-784-7006
www.uclaextension.edu/publicpolicy

1.  Between 19 and 20 pounds

2.  DOE/EIS-001 (1977) was for the Strategic Petroleum Reserve, Texas Salt Dome

3.  DOE/EA-001 (1977), Battery Energy Storage Test Facility (New Jersey), was 23 pages long,
      including 2 maps

4.  Subpart D of the DOE NEPA Implementing Regulations has 103 typical classes of action listed:
      15 in Appendix A and 88 in Appendix B

5.   Proposed in 1990, issued in 1992, and revised in 1996.

NEPA Trivia Answers
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EAs and EISs Completed
April 1 to June 30, 2003

EAs
Bonneville Power Administration
DOE/EA-1367 (4/23/03)
White Sturgeon Mitigation and Restoration in the
Columbia and Snake Rivers, Washington
Cost: $3,000
Time: 30 months (EA was put on hold)

Chicago Operations Office
DOE/EA-1455 (6/27/03)
Enhanced Operations of the Advanced
Photon Source, Illinois
Cost: $200,000
Time: 12 months

Grand Junction Operations Office
DOE/EA-1466 (4/23/03)
Ground Water Compliance at the Naturita, Colorado,
UMTRA Project Site, Colorado
Cost: $40,000
Time: 3 months

Idaho Operations Office
DOE/EA-1372 (4/25/03)
Wildland Fire Management at INEEL, Idaho
Cost: $ 55,000
Time: 27 months

Oakland Operations Office
DOE/EA-1345 (4/2/03)
Restoration of the Energy Technology Engineering
Center Site, California
Cost: $230,000
Time: 35 months

Richland Operations Office
DOE/EA-1462 (6/16/03)
Tank Closure Demonstration Project, Washington
Cost: $91,000
Time: 7 months

Western Area Power Administration
DOE/EA-1465 (4/15/03)
Edgeley Wind Energy Project, North Dakota
[Note: The cost for this EA was paid by the applicant;
therefore, cost information does not apply to DOE.]
Time: 4 months

EISs
Bonneville Power Administration
DOE/EIS-0312 (5/9/03)
(EPA Rating: LO)
Fish and Wildlife Implementation Plan,
Oregon and Washington
Cost: $1,000,000
Time: 42 months

DOE/EIS-0317-S1 (6/20/03)
(EPA Rating: EC-2)
Kangley-Echo Lake Transmission Line Project,
King County, Washington
Cost: $720,000
Time: 13 months

DOE/EIS-0345 (6/20/03)
(EPA Rating: EC-2)
Plymouth Generating Facility, Benton County,
Washington
[Note: The cost for this EIS was paid by the applicant;
therefore, cost information does not apply to DOE.]
Time: 17 months

ENVIRONMENTAL PROTECTION AGENCY (EPA)
RATING DEFINITIONS

Environmental Impact of the Action
LO  – Lack of Objections
EC  – Environmental Concerns
EO  – Environmental Objections
EU  – Environmentally Unsatisfactory
Adequacy of the EIS
Category 1  – Adequate
Category 2  – Insufficient Information
Category 3  – Inadequate

(For a full explanation of these definitions, see the EPA Web site at:
www.epa.gov/compliance/nepa/comments/ratings.html.)
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Notices of Intent

National Energy Technology Laboratory
DOE/EIS-0361
Western Greenbrier Co-Production Demonstration
Project, Rainelle, West Virginia
June 2003 (68 FR 33111, 6/3/03)

DOE/EIS-0362
Colorado Springs Utilities Next-Generation
CFB Coal Generating Unit, Fountain, Colorado
August 2003 (68 FR 48893, 8/15/03)

Draft EISs
Fossil Energy
DOE/EIS-0336
Tucson Electric Power Company (TEP)
Sahuarita-Nogales Transmission Line Draft
Environmental Impact Statement
August 2003 (68 FR 51569, 8/27/03)

Recent EIS-Related Milestones (June 1 to August 31,  2003)

EA Costs and Completion Times

• For this quarter, the median cost of 6 EAs
completed was $72,830; the average was $103,110.

• Cumulatively, for the 12 months that ended
June 30, 2003, the median cost for the preparation
of 33 EAs for which cost data were applicable was
$78,150; the average was $98,380.

• For this quarter, the median completion time of
7 EAs was 11 months; the average was 17 months.

• Cumulatively, for the 12 months that ended
March 31, 2003, the median completion time for
34 EAs was 11 months; the average was
13 months.

EIS Costs and Completion Times

• The costs for 2 EISs completed for which cost
data were applicable for this quarter were
$720,000 and $1,000,000.

• Cumulatively, for the 12 months that ended
June 30, 2003, the median cost for the preparation
of 9 EISs for which cost data were applicable was
$1,000,000; the average was $7,275,560.*

• For this quarter, the median completion time of
   3 EISs was 17 months; the average was
   24 months.

• Cumulatively, for the 12 months that ended
June 30, 2003, the median completion time for
11 EISs was 25 months; the average was

   32 months.*

* Note: This value should be interpreted with caution
because a single document (the Yucca Mountain
EIS) significantly affected the average.

NEPA Document Cost and Time Facts

National Nuclear Security Administration
DOE/EIS-0236-S2
Draft Supplemental Programmatic Environmental
Impact Statement on Stockpile Stewardship and
Management for a Modern Pit Facility
June 2003 (68 FR 33934, 6/6/03)

Records of Decision
Bonneville Power Administration
DOE/EIS-0317-S1
Kangely-Echo Transmission Line Project
King County, Washington
July 2003 (68 FR 44532, 7/29/03)

DOE/EIS-0183
Business Plan Final Environmental Impact
Statement,Columbia County, Oregon
August  2003 (68 FR 45798, 8/4/03)

Savannah River Site
DOE/EIS-0220
Amended Record of Decision, Interim Management
of Nuclear Materials; Savannah River Site
Waste Management,South Carolina
July 2003 (68 FR 44329, 7/28/03)

continued on next page
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Supplement Analyses
Bonneville Power Administration

Wildlife Mitigation Program
(DOE/EIS-0246)

DOE/EIS-0246/SA-32
Zumwalt Prairie Conservation Easement,
Wallowa County, Oregon
(Decision: No further NEPA review required)
May 2003*

DOE/EIS-0246/SA-33
Gooderich Bayou Culvert Replacement,
Flathead County, Montana
(Decision: No further NEPA review required)
May 2003*

Watershed Management Program
(DOE/EIS-0265)

DOE/EIS-0265/SA-103
Install Fish Screens to Protect ESA Listed Steelhead
and Bull Trout in the Walla Walla Basin – Phase II
Minor Diversion Screen Installations,
Walla Walla, Washington
(Decision: No further NEPA review required)
June 2003

DOE/EIS-0265/SA-104
Water Entity (Deschutes Resources Conservancy
2003) Funding for Three Water Rights Aquisition,
Princeville, Crook County, Oregon
(Decision: No further NEPA review required)
June 2003

DOE/EIS-0265/SA-105
Water Entity (Washington Water Trust 2003)
Purchase/Lease Water Acquisition Rights
for Three Projects, Twisp, Okanogan County,
Washington
(Decision: No further NEPA review required)
June 2003

DOE/EIS-0265/SA-106
Water Entity (Trout Unlimited Montana Water Project
2003) Purchase/Negotiate Water Rights for Three
Projects, Missoula, Montana
(Decision: No further NEPA review required)
June 2003

continued on next page

 *Not previously reported in LLQR

DOE/EIS-0265/SA-107
Hancock Springs Passage and Habitat Restoration,
Okanogan County, Washington
(Decision: No further NEPA review required)
July 2003

DOE/EIS-0265/SA-108
Klickitat Watershed Enhancement Project (Snyder
Canyon Creek Mill Fish Passage Project),
Washington
(Decision: No further NEPA review required)
July 2003

DOE/EIS-0265/SA-109
East Fork Holistic Restoration (Salmon River East
Fork 12 and Herd Creek 1), Custer County, Idaho
(Decision: No further NEPA review required)
July 2003

DOE/EIS-0265/SA-110
Pahsimeroi Holistic Restoration (Gydesen/Hayes
Riparian Enhancement and Irrigation Improvement
Project), Custer County, Idaho
(Decision: No further NEPA review required)
July 2003

DOE/EIS-0265/SA-111
Young Creek Stream Restoration,
Lincoln County, Montana
(Decision: No further NEPA review required)
August 2003

DOE/EIS-0265/SA-112
Upper Salmon Holistic Restoration (Zeigler Riparian
Fence), Custer County, Idaho
(Decision: No further NEPA review required)
August 2003

DOE/EIS-0265/SA-113
Pahsimeroi Holistic Restoration (Moen Riparian
Fence), Custer County, Idaho
(Decision: No further NEPA review required)
August 2003

DOE/EIS-0265/SA-115
Upper Salmon Holistic Restoration (Dowton Riparian
Fence), Custer County, Idaho
(Decision: No further NEPA review required)
August 2003

Recent EIS-Related Milestones
continued from previous page
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DOE/EIS-0285/SA-134
VM for the Brandon-Rogue-Gold Beach Transmission
Line Corridor
(Decision: No further NEPA review required)
March 2003*

DOE/EIS-0285/SA-135
VM for the Lower Monumental-McNary Transmission
Line Corridor from Towers 13/1 to 14/1 and
18/1 to 19/5
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-136
Portions of the Paul-Olympia, Paul Satsop,
VM for the Oregon City (Chemawa #1 and #2
115 kV Transmission Lines from Oregon City
Substation to Chemawa Substation)
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-137
Vegetation Management for the Chemawa-Salem
#1 115 kV and #2 230 kV Transmission Lines from
Chemawa Substation to Salem Substation
(Decision: No further NEPA review required)
April 2003*

DOE/EIS- 0285/SA-138
VM for Portion of the Raver-Echo Lake #1 500 kV
Transmission Line Located from Tower Structure
4/1 to 13/1
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-139
VM for the Little Goose (Lower Granite #1 and #2
Transmission Line Corridor from Towers 4/3 to 8/1)
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-140
VM for the Salem Albany #1 115 kV Transmission
Line from Salem Substation to Albany Substation
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0265/SA-116
Fabricate and Install New Huntsville Mill Fish Screen,
Columbia County, Washington
(Decision: No further NEPA review required)
August 2003

Transmission System Vegetation
Management Program Final Environmental
Impact Statement
(DOE/EIS-0285)

DOE/EIS-0285/SA-91
VM Around Wood Pole Structures in the
Idaho Falls Region
(Decision: No further NEPA review required)
March 2003*

DOE/EIS-0285/SA-128
VM for the Olympia-Satsop #3 230 kV
Transmission Line Corridor
(Decision: No further NEPA review required)
March 2003*

DOE/EIS-0285/SA-129
VM for the Ashe-Marion #2 500 kV Transmission Line
from Structure 150/2 through 157/7
(Decision: No further NEPA review required)
March 2003*

DOE/EIS-0285/SA-130
VM for the Keeler-Tillamook 115 kV Transmission
Line from Structure 1/7 through 58/2 and Along
Adjacent Portions of the Keeler-Forest Grove #2
115 kV Transmission Line
(Decision: No further NEPA review required)
March 2003*

DOE/EIS-0285/SA-132
VM for Portion of the Big Eddy-Ostrander #1 500 kV
Transmission Line Located from Tower
Structure 31/2 to 39/3
(Decision: No further NEPA review required)
March 2003*

DOE/EIS-0285/SA-133
VM for the Hanford-Ostrander Corridor from
Structure 126/1 through Structure 146/4
(Decision: No further NEPA review required)
March 2003*

Recent EIS-Related Milestones
Supplement Analyses, continued from previous page

continued on next page *Not previously reported in LLQR
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DOE/EIS-0285/SA-141
VM for the Salem Albany #2 115 kV Transmission
Line from Salem Substation to Albany Substation
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-142
VM for the Keeler-Oregon City #2 115 kV
Transmission Line from Keeler
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-143
VM for Portion of the Custer-Intalco #1 230 kV
Transmission Line Located from Tower
Structure 1/1 to 7/4
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-144
VM for Portion of the Custer-Intalco #2 230 kV
Transmission Line Located from Tower
Structure 1/1 to 7/5
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-147
VM for the Big Eddy-Chenoweth No.1 & 2 Substation
to Substation, Big Eddy-Midway Substation to 2/3 &
Chenoweth-Goldendale (Substation to 2/3)
(Decision: No further NEPA review required)
April 2003*

DOE/EIS-0285/SA-146
VM for Portion of the Custer-Ingledow No.1 & 2
500 kV Transmission Line Located from Tower
Structure 1/4 to 9/6
(Decision: No further NEPA review required)
May 2003*

DOE/EIS-0285/SA-148
Joint Project with US Forest Service for Vegetation
Control for the McNary-Santiam #2 230 kV
Transmission Line that Enhances Wildlife Habitat
Under Powerlines
(Decision: No further NEPA review required)
May 2003*

Recent EIS-Related Milestones
Supplement Analyses, continued from previous page

 *Not previously reported in LLQR

DOE/EIS-0285/SA-149
VM for the Captain Jack-Malin #1 500 kV
Transmission Line from Structure 2/4 to
Malin Substation
(Decision: No further NEPA review required)
May 2003*

DOE/EIS-0285/SA-150
VM for the East Ellensburg Tap, 1/6 to 3/19
Transmission Line ROW
(Decision: No further NEPA review required)
May 2003*

DOE/EIS-0285/SA-151
Removal of Dangerous Trees Along the
Big Eddy-Ostrander-1 Transmission Line Corridor
(Decision: No further NEPA review required)
May 2003*

Ground Coulee-Bell 500 kV Transmission
Line Project FEIS
(DOE/EIS-0344)

DOE-EIS-0344/SA-1
Design Change for Four 500-kW Lattice Steel Towers
from Double Circuit to Single Circuit Towers 82/5,
83/1, 83/2, and 83/3, Mead, Washington
(Decision: No further NEPA review required)
July 2003 LL
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Scoping
What Worked

• Eliminating overlap. Coordinating EIS scoping with
other public participation processes conducted in the
same region reduced needless overlap and facilitated
the ability to share the information used for the projects.

What Didn’t Work

• Establishing alternatives. Determination of reasonable
alternatives for this EIS was particularly hard due to
sensitive issues associated with the proposed action
and disagreement among stakeholders.

• Lack of understanding. It was not well communicated to
those who were unfamiliar with the EA process what the
scope was and how it should have been used by the
team.

• Shifting factors. As the group was trying to determine
the EA scope and alternatives, the criteria used to
determine reasonable alternatives kept changing.

Data Collection/Analysis
What Worked

•  Contractor preparedness. When it came time to write
the EIS, technical study reports (already prepared by
the contractor) made the document easier to write.

•  Sharing information. Information was shared between
agencies and bureaus and was available for use in the
document summaries.

• Existing databases. Field sources were augmented by
previously collected data.

What Worked and Didn't Work in the NEPA Process
To foster continuing improvement in the Department’s
NEPA Compliance Program, DOE Order 451.1B
requires the Office of NEPA Policy and Compliance to
solicit comments on lessons learned in the process of
completing NEPA documents and distribute quarterly
reports. This Quarterly Report covers documents
completed between April 1 and June 30, 2003.

The material presented here reflects the personal
views of individual questionnaire respondents,
which (appropriately) may be inconsistent. Unless
indicated otherwise, views reported herein should
not be interpreted as recommendations from the
Office of Environment, Safety and Health.

What Didn’t Work

• Uncertainty in future analysis. Assessing activities
that will occur in the future was made more difficult
because the scale of the activity was unknown.

Schedule

Factors that Facilitated Timely Completion
of Documents

• Cooperative planning. Coordination among staff and
supervisors helped keep the EIS on schedule.

• Attention to detail. Special consideration was paid to
the facts early on in the process; this saved time later
during preparation.

• Accessible information. Much of the data used was
available on a CD at reference libraries; this led to
relatively easy and timely EIS revisions.

• Coordination among stakeholders. Planning with other
agencies who had an interest in the project facilitated
timely completion of the EA.

• Flexible contractor staff. An accommodating
contractor staff was able to respond quickly to
evolving issues as they arose.

Factors that Inhibited Timely Completion
of Documents

• Lack of agreement within organization. There was
not consensus between the staff and management on
how the project should have been completed.

• Late discussion with interest groups. Delayed
consultations with interest groups postponed timely
completion of the EA.

• Chain of command. The document writers reported to
the contractor’s project manager rather than to the DOE
NEPA Document Manager.

continued on next page

Third Quarter FY 2003 Questionnaire Results
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What Worked and Didn't Work

Third Quarter FY 2003 Questionnaire Results

continued on next page

continued from previous page

Teamwork
Factors that Facilitated Effective Teamwork

• Commitment. DOE team members were dedicated to
getting the job done, even if no direct funding was
available.

• One-stop shop. One agency provided all of the
information and data for the EA.

• Sharing data. A series of fact sheets was prepared on
the project and was used among the EIS team during
preparation.

• Involving contractors. Contractors were included as
part of the core team until the completion of the EIS
analysis; this kept them in the loop during important
discussions.

 • Initial organization. Coordinating closely with the
applicant  during the early stages of project
development facilitated effective DOE teamwork.

•  Management support. The DOE Program Office and the
DOE Site Office project managers strongly supported
the DOE NEPA Document Manager and the review team
and were committed to protection of sensitive
resources.

Factors that Inhibited Effective Teamwork

• Miscommunication among the group. Because the EA
writers reported to the contractor’s project manager, it
was difficult for the DOE EA reviewers to get candid
information on the proposed action and potential
impacts of the proposed action.

• Lack of agreement. Project contractor resisted making
design changes needed to protect sensitive resources.

Process
Successful Aspects of the Public Participation
Process

• Keeping the public informed. Several successful
meetings were held between DOE and the community.

• Distribution of information. By using mailing lists of
interested parties, information about the EIS was
disseminated quickly and efficiently.

• Early document reviews. A draft of the EA was sent to
relevant bureaus and agencies, which improved
coordination for the final document.

•  Consideration of public comments. The analysis of
implementation options within broad policy alternatives
allowed outside parties to better understand how their
perspectives are considered.

•  Incorporating feedback. Local agencies provided
valuable input and expertise to ensure that the analysis
was adequate and the environment would be protected.

Unsuccessful Aspects of the Public
Participation Process

• Time constraints. There was a lack of time in the project
schedule to run an effective public involvement program
as well as analyze and prepare technical study reports
for the EIS.

• Incomplete coordination. The public participation
process did not address concerns of all stakeholders in
a timely manner. Some concerns were not addressed
until very late in the process.

Usefulness
Agency Planning and Decisionmaking:
What Worked

• Being prepared. Planning of the EIS was started early,
so that when it was time to prepare the document, there
was some background already established.

• Broad analyses.  Examining many alternatives allowed
for a variety of options, rather than offering too narrow
a range of alternatives in the draft document.

What Didn’t Work

• Disagreements. Concerns of various stakeholders on
regional policy inhibited the process from continuing
smoothly.

•  Unfunded mandates. Contractors needed to find money
when and where they could so that the EA could be
completed.
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LL

Third Quarter FY 2003 Questionnaire Results

What Worked and Didn't Work
continued from previous page

Enhancement/Protection
of the Environment
• The EA process will allow for maintaining a healthy

ecosystem at the project site.

• An agreement for post-construction monitoring of the
project can be used as a model for future siting of similar
projects.

• Through relationship analysis methodology, policy
makers were able to use the information to stimulate
discussions on fish and wildlife issues.  Furthermore, it
was used to balance their decisions on impacts to the
human environment.

• The NEPA process provided opportunities for
environmental resource protection by identifying
measures that were needed to reduce potentially
adverse environmental impacts.

•  The EA process resulted in a more environmentally
protective design for the current project, and it also
identified deficiencies in carrying out prior NEPA
commitments.  These deficiencies are being evaluated
and addressed.

Other Issues
Guidance Needs Identified

•  One respondent noted that guidance is not available on
how to prepare NEPA documents for unpredictable
events, such as floods and wildland fires.

•  One respondent noted that internal scoping guidance is
needed on issues that specifically involve tribes in
environmental reviews.

Effectiveness of the NEPA
Process
For the purposes of this section, “effective” means that
the NEPA process was rated 3, 4, or 5 on a scale from
0 to 5, with 0 meaning “not effective at all” and 5 meaning
“highly effective” with respect to its influence on
decisionmaking.

For the past quarter, in which 4 questionnaire responses
were received for EAs and 5 responses were received for
EISs, 7 out of 9 respondents rated the NEPA process as
“effective.”

• A respondent who rated the process as “5” stated that
the NEPA process contributed greatly to the
decisionmaking process for the project.  “[It] made clear
to the decisionmakers which critical resources were of
most concern to those potentially impacted.  As a result,
the project now contains extraordinary mitigation to
protect these resources.  Finally, the NEPA process
clarified the need for the project and expanded the kinds
of alternatives that were considered.”

• A respondent who rated the process as “5” stated that
the NEPA review resulted in significant environmental
protection that may not otherwise have occurred.

• A respondent who rated the process as “5” stated that
the NEPA process evolved into a well informed, well
thought-out management plan.

• A respondent who rated the process as “3” stated that
NEPA is used to support agency decisions, but it is not
yet being used to plan decisions because management
does not use it for that purpose.

• A respondent who rated the process as “0” stated that
the NEPA process was just another permit or hoop to
jump through, because construction specifications were
developed and issued before the completion of the
NEPA process.

• A respondent who rated the process as “0” stated that
neither the requirement to prepare the EA nor human-
created schedules always comply with mother nature.
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Cumulative Topical Index to Quarterly Reports
on Lessons Learned in the NEPA Process

KEY
Primary Topic

secondary topic
Month Year/page number(s)

A
Accident Analyses

Sep 95/12; Dec 95/15; Sep 97/7;
Sep 98/7; Dec 98/5; Jun 00/3, 8;
Dec 02/20
guidance released for preparation of

Sep 02/16; Dec 02/20
Adaptive Management

Dec 02/8
Administrative Record
also see: Legal Issues

Mar 97/13; Sep 97/7; Jun 98/7; Dec 98/4
Advisory Council
  on Historic Preservation
also see: National Historic Preservation Act

Dec 98/11; Jun 99/3; Sep 99/2; Dec 00/6;
Jun 01/8; Dec 01/6; Sep 02/17

Affected Environment
Sep 95/12; Dec 98/7

Alternative Dispute Resolution
see: Dispute Resolution
Alternatives
also see: Legal Issues (alternatives)

elimination of unreasonable
Mar 96/4, 5

guidance
Sep 02/14

no action
Mar 96/6; Dec 97/16; Sep 00/8

reasonable
Dec 96/6; Jun 98/13; Mar 01/6;
Dec 02/15

proposed by stakeholders
Sep 01/10

unauthorized
Mar 02/7

Amphibian Population Declines
Dec 00/4

Annual NEPA Planning Summaries
Jun 97/9; Dec 97/14; Mar 98/9;
Dec 98/14; Mar 01/12; Mar 02/8;
Jun 03/11

Archive, DOE NEPA Document
Sep 96/11

Awards
Sep 96/10; Jun 00/2; Sep 00/3;
Jun 01/2; Dec 01/2

B
Beneficial Landscaping Practices

Dec 97/11
Bioremediation

Mar 01/1
Biota, DOE Technical Standard for
  Evaluating Radiation Doses to

Sep 00/7; Dec 02/20
Book Reviews

Communicating Risk in a Changing
World

Sep 98/8
Effective EAs: How to Manage and
Prepare NEPA EAs

Jun 02/9
Environmental Assessment

Dec 01/11

Environmental Policy and NEPA
Sep 98/5

Environmental Impact Assessment
Sep 96/12

Environmental Impact Statements
Sep 00/11

NEPA Effectiveness—Managing the
  Process

Sep 98/5
NEPA: An Agenda for the Future

Jun 99/10; Sep 00/11
NEPA: Judicial Misconstruction,
  Legislative Indifference,
  and Executive Neglect

Jun 02/9
NEPA Planning Process—A
  Comprehensive Guide

Jun 99/10
NEPA Reference Guide

Dec 99/15
Nuclear Reactions: The Politics of
  Opening a Radioactive Waste Disposal
  Site

Mar 03/13
Prediction: Science, Decision Making,
  and the Future of Nature

Dec 01/11
The NEPA Book: A Step-by-Step
  Guide...

Dec 01/11
Toward Environmental Justice

Jun 99/11
Bounding Analyses

Mar 96/5; Jun 96/3
Bureau of Land Management Ideas
  Worksheet (EIS scoping tool)

Mar 01/9

C
Categorical Exclusions, Application of
also see: Legal Issues

Mar 97/11; Jun 97/8; Sep 97/9;
Jun 98/4; Mar 00/3; Mar 03/4; Mar 03/6

Classified Material, Working with
Jun 96/8; Mar 98/4; Dec 01/5

Clean Air Act (CAA)
Mar 98/8; Jun 98/10; Dec 99/9, 11;
Jun 00/8; Jun 03/12

Clean Water Act (CWA)
Dec 98/13; Mar 99/4

Coastal Zone Management Act
Mar 01/7

Comments
also see: Public Participation

abundance of
Sep 00/6

on draft EIS
Mar 99/7

on final EIS
Sep 95/12

resolving other agency comments
Sep 96/6

responding to
Sep 96/4; Sep 97/12; Jun 03/1

Compliance Guide, DOE NEPA
Dec 98/1; Sep 02/15

Comprehensive Environmental
 Response, Compensation and Liability
  Act (CERCLA)
also see: Legal Issues

Sep 97/1; Dec 97/5; Sep 98/11
Conflict Resolution
see: Dispute Resolution
Congressional Hearings on NEPA

Dec 96/5; Jun 98/12
Connected Actions
see: Legal Issues
Contracting, NEPA

DOE-wide NEPA contracts (in general)
Dec 96/3; Jun 97/1; Sep 97/10;
Jun 98/6; Sep 98/7; Dec 98/4;
Dec 99/14; Mar 00/13; Sep 00/13;
Jun 01/10; Sep 01/9; Mar 02/13;
Jun 02/14; Sep 02/21; Dec 02/24;
Mar 03/14; Jun 03/11

DOE-wide NEPA contracts
  (tasks awarded)

Jun 98/6; Sep 98/7; Mar 99/9;
Jun 99/11; Sep 99/10; Mar 00/13;
Sep 00/13; Dec 00/11;  Mar 01/12;
Jun 01/10; Sep 01/17; Dec 01/9;
Mar 02/13; Sep 02/21

fixed price contract, use in
Mar 96/3

performance evaluation of contractors
Mar 96/7; Jun 96/5; Dec 00/10

performance-based statements of work
Dec 98/15; Dec 99/14

preparers, selection of
Mar 96/2; Mar 01/12; Sep 01/9

reform of/Contracting Reform initiative
Dec 96/3; Jun 96/1, 5; Dec 99/14

Cooperating Agencies
also see: Process, NEPA; Tribes

Sep 99/5; Dec 00/4; Sep 01/1; Mar 02/1;
Mar 03/8; Jun 03/15

Core Technical Group (DOE tech. support)
Mar 98/7

Council on Environmental Quality (CEQ)
Annual Report

Dec 99/1
Chairman

Dec 98/11; Jun 99/13;
Jun 01/12; Dec 01/1

Cooperating Agencies Report
Dec 02/2; Mar 02/1; Mar 03/8

Cumulative Effects Handbook
Dec 96/3; Mar 97/3; Jun 98/11

emergency NEPA provisions
Sep 00/1; Sep 01/3, 4; Dec 01/6

Environmental Justice, guidance on
 Jun 97/4

Environmental Management Systems
Jun 02/11; Sep 02/1

Environmental Technology Task Force
Mar 01/10

Global Climate Change, guidance on
Dec 97/12

Information Quality Guidelines
Dec 02/18

NEPA Director at
Mar 00/8; Sep 01/1; Dec 01/3

NEPA Effectiveness Study
Dec 96/5; Mar 97/1; Jun 97/3
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NEPA Liaisons, Federal Agency
Dec 00/1; Sep 01/16; Mar 02/17;
Jun 02/11

NEPA Reinvention Initiative
Jun 97/3; Sep 97/8

NEPA Task Force
Mar 02/17; Jun 02/11; Sep 02/4;
Dec 02/1; Dec 02/4; Mar 03/8;
Jun 03/15

Non-Federal Cooperating Agencies
Sep 99/5; Mar 02/1

Cultural Resources
also see: Advisory Council on Historic
Preservation; Legal Issues; National Historic
Preservation Act

Sep 97/1; Dec 97/2; Jun 01/8; Mar 03/6
Cumulative Effects
see:  CEQ;  EPA; Impact Analysis; Legal Issues

D
Decision Protocol (U.S. Forest Service)

Sep 99/9
Dispute Resolution

Jun 96/7; Jun 98/9; Jun 01/9; Sep 01/8;
Jun 03/15

Distribution of NEPA Documents
Jun 95/6; Dec 95/16; Mar 96/4;
Sep 96/11; Mar 97/5; Jun 99/10;
Dec 99/13; Mar 01/4; Jun 01/11;
Sep 01/17; Jun 02/5, 8; Mar 03/9;
Jun 03/6; Sep 03/10

Document Preparation
also see: Impact Analysis; Mini-guidance;
Trend Analyses, DOE NEPA Documents;
Web, DOE NEPA

color printing
Sep 97/6

data presentation
Mar 03/5

draft material, use of
Jun 96/4

electronic publication
Jun 97/10; Sep 98/6; Jun 99/13;
Sep 99/6, 7, 8; Dec 99/8; Jun 00/11;
Dec 00/7; Dec 01/1; Mar 02/9;
Jun 02/5, 8; Mar 03/9; Jun 03/6, 16;
Sep 03/10

glossary, NEPA
Jun 99/10; Dec 00/9

incomplete, unavailable information
Mar 99/6

index, EIS
Mar 99/6

information documents/pre-EIS data
  collection

Sep 97/5; Dec 98/7
models and codes, summary of

Sep 96/19
page length

Sep 02/28
photosimulation

Sep 97/14
“Pragmatic” EIS (BPA model)

Dec 97/4
project planning

Dec 02/13
readability of NEPA documents

Mar 97/9; Sep 97/14; Dec 98/6;
Jun 01/6; Mar 02/15

Reader’s Guide, BPA’s
Jun 01/6

“Recommendations for the Preparation
    of EAs and EISs”

Dec 94/4; Sep 95/12; Mar 96/6;
Dec 98/9; Mar 99/6

visual excellence
Sep 96/3

E
Ecological Society of America

Jun 98/10
Electronic Publishing
see: Document Preparation; Web, DOE NEPA
Emergency NEPA Provisions
see: Council on Environmental Quality
Endangered Species Act

Dec 95/14; Dec 97/1; Mar 98/13;
Jun 98/7; Jun 99/1; Jun 00/18; Dec 02/20;
Sep 03/16

Energy Policy, National
Jun 01/12; Sep 01/7

Environmental Assessments
also see: Document Preparation; Public
Participation

adoption of
Sep 95/12; Jun 98/8; Jun 00/13

Electrometallurgical Process
  Demonstration at Argonne National
  Laboratory–West

Jun 96/8
Fernald Disposition of Prehistoric Remains

Sep 97/1
INEEL Test Area North Pool

Jun 98/8
INEEL Geomorphic Investigations of Big
Lost River at Site BLR-8

Mar 03/6
INEEL Wildland Fire Management

Sep 03/18
Lead Test Assembly Irradiation and
  Analysis (Hanford)

Mar 98/4
National Wind Technology Center

Dec 02/14
Natural and Accelerated Bioremediation
  Research Program (NABIR)

Mar 01/1
no action alternative in

Mar 96/6
public involvement for

Dec 95/15; Mar 96/7;
Mar 97/4; Dec 97/9

Quality Study, results of
Dec 96/7; Mar 97/8

Strategic Petroleum Reserve pipeline
Mar 99/4

Transuranic Management by Pyro-
  processing–Separation (TRUMP-S)

Mar 97/11
Environmental Critique and Synopsis

Dec 98/10; Mar 00/7
Environmental Impact Statements
also see: Litigation, DOE NEPA; Document
Preparation; Public Participation

Accelerator Production of Tritium
Jun 99/4

adoption of
Jun 98/8; Jun 00/13

Agricultural Research Service
  (EIS for a wind energy system)

Mar 98/6
Arizona–Sonora Interconnection Project

Sep 99/1; Dec 99/12

Bonneville Power Administration
  Programmatic EISs

Dec 97/4; Dec 97/16; Sep 03/16
Commercial Light Water Reactor
  Production of  Tritium

Jun 99/4
Dual Axis Radiographic Hydrodynamic
  Test (DARHT) Facility

Dec 95/12; Jun 96/8;
Jun 99/1; Jun 01/4

F-Canyon Plutonium Solution
Mar 95/6; Jun 96/8

Fish and Wildlife Implementation Plan
Jun 01/6

Foreign Research Reactor
  Spent Nuclear Fuel

Jun 95/8; Sep 96/8; Mar 97/11
Griffith Power Plant

Dec 99/7
Hanford K-Basins Spent Nuclear Fuel

Jun 96/5
Hanford [Remedial Action and]
  Comprehensive Land-Use Plan

Dec 96/7; Mar 00/1
Hanford Tank Wastes, Safe Interim
  Storage

Mar 96/1
INEEL High-level Waste

Dec 97/3
Los Alamos National Laboratory
  Site-wide

Jun 00/1; Sep 00/5; Sep 03/9, 15
Relocation of Technical Area 18

Dec 02/15
National Ignition Facility

Dec 98/13
National Spallation Neutron Source

Sep 97/9
Naval Petroleum Reserve No. 1

Dec 97/1; Mar 98/13
O’Hare Modernization Program

Dec 02/16
Pantex Site-wide

Sep 96/7
Sandia National Laboratory–New
  Mexico Site-wide

Jun 96/7; Sep 96/8;
Sep 97/2; Dec 98/7

Shutdown of the Savannah
  River Water System

Dec 97/5
Spent Nuclear Fuel Management and
  INEEL Environmental Restoration
  and Waste Management Programs

Jun 95/8; Sep 95/10;
Jun 98/8; Jun 98/13

Stockpile Stewardship and
  Management Programmatic

Jun 96/8; Mar 97/5; Jun 97/5;
Sep 97/3; Dec 98/13

Storage and Disposition of
 Fissile Materials Programmatic

Jun 96/6; Mar 00/6
Surplus Plutonium Disposition

Mar 00/6; Sep 03/8
Sutter Power Plant

Dec 99/6
Tritium Extraction Facility

Jun 99/4
Tritium Supply and Recycling PEIS

Jun 99/1

Lessons Learned Cumulative Topical Index
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Uranium Mill Tailings Remedial Action
  (UMTRA) Ground Water PEIS

Dec 98/8
Waste Management Programmatic

Sep 96/6; Jun 97/5;
Mar 98/5; Mar 00/10

Waste Management at the
   Savannah River Site

Jun 95/8; Sep 03/8
Waste Isolation Pilot Plant (WIPP)
Dec 95/11; Jun 97/6; Dec 97/6;
Mar 98/5; Mar 00/11; Sep 03/8

Yucca Mountain Geologic Repository
Mar 98/1; Dec 98/4; Mar 99/1;
Dec 99/1; Jun 01/1; Mar 02/19;
Mar 03/9

Environmental Justice
Jun 95/8; Dec 96/4; Jun 97/4; Dec 97/4;
Sep 98/3; Jun 00/8; Sep 01/16

Environmental Management Systems
Dec 02/10; Mar 03/1

Environmental Protection Agency (EPA)
commendations from

Sep 96/7; Mar 01/2
community culture guide

Mar 03/5
cumulative impact guidance

Jun 98/11; Sep 99/5
EIS filing

Jun 02/8
EIS reviewers/regional counterparts

Dec 00/3
environmental justice and

Sep 01/16
improving comment resolution with

Sep 96/6
policy for voluntary EISs

Mar 98/8; Dec 98/11
rating system, EIS

Sep 96/6; Mar 97/6
Section 404 and

Mar 99/4
waste minimization

Mar 03/5
Environmental Stewardship

Dec 95/14
Executive Committee, EIS

Jun 96/2; Mar 98/2
Executive Orders/Presidential
 Memoranda

accelerating environmental reviews
Dec 02/6

beneficial landscaping practices
Dec 97/11

energy
Jun 01/12; Sep 01/16

environmental justice
Jun 95/8

invasive species
Mar 99/11; Sep 01/2

migratory birds
Sep 01/11

plain language
Sep 98/12; Jun 99/8

protection of children from health risks
Jun 97/9

trade agreements, env. impacts of
Dec 99/2; Sep 00/7

F
Federal Energy Regulatory
 Commission

NEPA Process
Sep 01/7,12; Mar 02/9; Sep 03/12, 19

Energy Right-of-Way Permitting
Dec 02/21

Federal Register, Publishing in
Jun 95/6; Sep 96/9; Mar 97/18; Jun 97/7;
Mar 99/7; Jun 99/8; Jun 01/11

Findings of No Significant Impact
Sep 95/12
Mitigated FONSIs

Mar 99/5; Mar 03/6
Floodplain review requirements

Sep 02/13; Dec 02/3; Mar 03/1;
Jun 03/13; Sep 03/2

Freedom of Information Act
Mar 99/11; Dec 01/4

G
Global Climate Change, CEQ Guidance
  on

Dec 97/12
Glossary, NEPA

Jun 99/10
“Green” Energy Projects

Sep 01/14
Guidance, DOE NEPA
see: Document Preparation; Mini-guidance;
and specific topics

H
Habitat Conservation and Restoration

beneficial landscaping practices
Dec 97/11

essential fish habitat rule
Mar 02/13

Los Alamos National Laboratory
  Threatened and Endangered
  Habitat Management Plan

Jun 99/1
protected species on DOE lands

Dec 02/20
restoration of wetlands

Mar 99/5
transfer of mitigation requirements
   in property transfer

Dec 97/1
Historic Preservation
see: Advisory Council on Historic
Preservation; Cultural Resources; National
Historic Preservation Act

I
Impact Analysis
also see: Accident Analyses; Bounding
Analyses; CEQ (Cumulative Effects
Handbook); Mini-guidance; Document
Preparation

assessing worker impacts
Sep 95/12

bounding analyses
Mar 96/5; Jun 96/3

methodology
Sep 96/9

models and codes, summary of
Sep 96/19

regulatory compliance, relationship to
Dec 98/9

timeframe for assessment
Mar 96/6

transportation risk
Dec 02/20

waste, anticipating unknown
Mar 98/8

Index, EIS
Mar 99/6

Information
types of (classifications)

Dec 01/5
information quality guidelines

Sep 02/18; Dec 02/19
Institute for Environmental Conflict
  Resolution

Dec 02/12; Sep 03/20
Integrated Safety Management

Mar 99/2, 3; Mar 03/1
Intergovernmental Coordination
see: Cooperating Agencies; Process, NEPA;
Tribes
Interim Actions

Mar 02/6; Sep 02/14
International Association for Impact
  Assessment

Jun 97/10; Sep 97/11
Interviews

Cook, Beverly
Jun 02/1

Greczmiel, Horst
Mar 00/8

Michaels, David
Mar 99/1

Invasive Species
see: Executive Orders
ISO 14000
also see: CEQ, Environmental Management
Systems

Dec 97/7

L
Legal Issues

administrative record
Dec 98/13; Sep 99/11

alternatives
no action

Mar 96/6; Dec 97/16; Mar 98/13
reasonable

Dec 96/6; Mar 97/12; Jun 97/5;
Sep 97/19; Mar 98/13, 14;
Jun 98/13; Sep 99/12; Sep 00/16

unauthorized
Mar 02/7

beneficial impacts
Sep 96/9

biodiversity
Sep 96/9

categorical exclusions, application of
Mar 97/11; Jun 97/8; Sep 97/9,13;
Jun 98/4; Sep 99/11; Dec 99/19;
Mar 00/3; Jun 00/19; Mar 03/4, 22

CERCLA, NEPA documentation and
Sep 98/11; Dec 00/12

classified material
Jun 96/8; Mar 98/4

closure, proposed site
Jun 97/8

connected actions
Mar 96/6; Sep 96/8

contractor conflict of interest
Dec 98/13

Lessons Learned Cumulative Topical Index
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controversy
Sep 01/19

cultural resources
Mar 98/13; Mar 03/6

cumulative impacts
Jun 96/7; Sep 96/9; Dec 97/16
Jun 96/4

decontamination and decommissioning
Dec 02/22

early NEPA
Mar 01/13

exclusive economic zone
Dec 02/23

“hard look”
Sep 99/12; Jun 00/18;
Mar 01/13; Sep 01/20

interim actions
Mar 02/6

methodology
Sep 96/9

mitigation
Dec 97/18; Mar 98/14; Jun 98/18;
Sep 99/12; Sep 00/16

NEPA review required/not required
Sep 96/9; Jun 97/8; Mar 01/13

objectivity
Mar 01/13

purpose and need
Sep 97/19; Jun 98/13

regulatory compliance, relationship to
Dec 98/9

RCRA, NEPA documentation and
Jun 99/12

responding to comments
Jun 96/8; Sep 96/9

risk perception
Sep 01/3

segmentation
Mar 98/14; Jun 98/13;
Dec 99/17; Sep 01/6

security issues
Dec 97/17; Jun 98/13, Dec 02/23

“significance”
Dec 98/9; Sep 99/12; Sep 01/20

site-wide NEPA document,
  preparation of

Jun 96/7; Sep 96/8
standing to sue

Dec 99/17; Mar 01/13
supplemental EIS, need for

Mar 97/12; Jun 98/13; Dec 99/20
tiering

Dec 97/16; Jun 98/13
transboundary impacts

Dec 97/14; Jun 03/20
transfer of property

Sep 96/9; Dec 97/1
uncertainty

Sep 01/19
waste disposal/shipment

Jun 97/8; Mar 98/14; Mar 00/16
Lessons Learned Process
  Improvement Team

Mar 99/3
Litigation, DOE NEPA

Advanced Mixed Waste Treatment
  Project (INEEL)

Dec 99/18; Jun 00/17
Biological research laboratories

Sep 03/23
Bonneville Power
  Administration Business Plan

Dec 97/16

Chemical and Biological National
  Security Program

Sep 02/20
Dual Axis Radiographic Hydro-
  dynamic Test (DARHT) Facility

Jun 96/8
Electrometallurgical Process
  Demonstration at Argonne
  National Laboratory–West

Jun 96/8; Sep 96/8
Experimental Breeder Reactor-II,
  Argonne-West

Sep 98/12; Mar 99/10; Dec 99/17
F- and H- Canyon facilities,
  Savannah River Site

Mar 95/6; Jun 96/8
Foreign Research Reactor
  Spent Nuclear Fuel

Sep 96/8; Mar 97/11;
Dec 97/17; Jun 98/13

Hanford Reservation Fast Flux Test
Facility (FFTF)

Dec 02/22; Jun 03/12
K-25 decontamination and
  decommissioning

Dec 97/17; Sep 98/11;
Sep 99/11; Sep 00/15

Lawrence Livermore National
  Laboratory

Mar 02/19
Los Alamos National Laboratory

Sep 02/20
National Ignition Facility

Dec 98/13
Naval Petroleum Reserve
  Number 1 (NPR-1)

Mar 98/13
Nevada Test Site Site-wide

Jun 97/8
Parallex Project

Mar 00/16
Paducah Experimental Cleanup
  Technology

Dec 00/12; Sep 01/19
plutonium, shipment of

Mar 02/19; Jun 02/13; Sep 02/19
Presidential Permits,transborder
  transmission lines

Jun 02/13; Mar 03/12;
Jun 03/20; Sep 03/22

Radioactive Waste Management Order
Mar 00/16; Jun 00/17;
Sep 02/19; Sep 03/23

Rocky Flats Environmental
  Technology Site

Mar 01/13; Mar 02/19;
Jun 02/13, 14; Sep 02/19;
Dec 02/23; Mar 03/12

Sandia National Laboratory
Jun 96/7; Sep 96/8

Savannah River Site
Jun 02/13; Sep 02/19;
Dec 02/23; Mar 03/12

Spent Nuclear Fuel Management and
  INEEL Environmental Restoration
  and Waste Management Programs

Jun 98/13; Mar 03/12
Stockpile Stewardship and
  Management PEIS

Jun 97/5; Sep 97/3; Dec 97/17;
Mar 98/13; Jun 98/14; Sep 98/10;
Dec 98/13; Mar 99/10

Transuranic Management by Pyro-
  processing–Separation (TRUMP-S)

Mar 97/11
U.S.-Mexico Transmission Lines

Jun 02/13; Jun 03/20; Sep 03/9, 22
Vortec Corporation Vitrification
  Demonstration, Paducah Gaseous
  Diffusion Plant

Jun 97/8; Sep 97/13;
Jun 00/18; Dec 00/12

Waste Management PEIS
Jun 97/5; Mar 98/13;
Sep 98/10; Mar 99/10

Waste Isolation Pilot Plant (WIPP)
Jun 97/6; Sep 98/11; Jun 99/12

Yucca Mountain
Mar 02/19; Dec 02/22; Mar 03/12

Litigation, Other Agency NEPA
Army Corps of Engineers

Sep 96/8, 9; Sep 97/19; Dec 98/13
Coast Guard

Jun 97/8
Department of the Interior

Jun 00/18
Department of Transportation

Dec 98/13; Jun 03/22
Farmers Home Administration

Sep 96/9
Federal Aviation Administration

Dec 96/6
Federal Highway Administration

Dec 96/6; Jun 97/17; Sep 99/12;
Dec 99/20; Mar 00/17; Jun 00/19

Forest Service
Sep 96/9; Mar 97/12; Dec 97/18;
Jun 98/14; Dec 99/19

General Services Administration
Mar 98/14

Housing and Urban Development
Dec 97/18

National Marine Fisheries Service
Mar 01/13

National Oceanic and Atmospheric
  Administration

Mar 01/13
National Park Service

Sep 99/12; Jun 00/18;
Sep 01/19; Dec 01/12

Navy
Dec 02/23

Postal Service
Mar 98/14; Sep 00/15

M
Metrics, NEPA
see: Trend Analyses, DOE NEPA
Documents
Mini-guidance (DOE NEPA Office)

abbreviations, reducing the use of
Dec 00/8

adopting an EIS or EA
Jun 00/13

affected environment versus no action
  alternative

Sep 00/8
alternatives, analyzing all reasonable
  in an EIS

Mar 01/6
alternatives, unauthorized

Mar 02/7

Lessons Learned Cumulative Topical Index
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appendix versus incorporation by
  reference

Jun 96/4
bounding analyses

Jun 96/3
Clean Air Act Conformity and NEPA

Dec 99/11
contractor disclosure statement

Jun 00/14
copies of documents for NEPA Office

Mar 01/5; Dec 01/5
draft material, use of
EA, labeling for pre-approval review

Sep 00/8
EIS distribution

Mar 96/4; Dec 99/13; Mar 01/4;
Jun 01/11; Sep 01/17

EIS index
Mar 99/6

EIS summary
Mar 96/3

eliminating alternatives
Mar 96/4

environmental critique and synopsis
Dec 98/10

essential fish habitat
Mar 00/12

extending public comment periods
Mar 99/7

Federal Register notices
Jun 99/8; Jun 01/11

glossary, NEPA
Jun 99/10; Dec 00/9

impact assessment timeframe
Mar 96/6

incomplete, unavailable information
Mar 99/6

no action alternative in EAs
Mar 96/6

off-site vendor impacts
Mar 96/6

plain language for Fed. Reg. notices
Jun 99/8

pollution prevention and NEPA
Dec 99/9

procurement and NEPA
Mar 96/5

public reading rooms
Jun 01/11

record of decision distribution
Jun 99/10

regulatory compliance, relationship to
Dec 98/9

reference materials, availability of
Jun 96/4

responding to comments
Sep 95/12; Sep 96/4; Sep 97/12

saving money on EIS distribution
Mar 01/4

significant digits
Sep 00/9

supplement analysis
Dec 98/10

visual excellence
Sep 96/3

Mitigation
also see: Legal Issues

Mar 99/5; Jun 00/3; Jun 01/4; Sep 01/1;
Dec 02/10

EPA tools for
Mar 03/5

mini-guidance on
Dec 99/9

Privatization and Procurement
also see: Legal Issues

applicability of 10 CFR 1021.216
Mar 96/5; Sep 97/8; Mar 00/7

request for proposals
Mar 96/5; Dec 96/3

Process, NEPA
also see: Public Participation;

Top-to-Bottom Review, EM
adaptive management

Dec 02/8
decision making, effect on

Mar 96/1; Sep 99/9
EA process, improving/
  EA Quality Study

Dec 96/7; Mar 97/8
early application

Mar 98/6
effectiveness

Dec 98/19
improving NEPA (CEQ)

Dec 02/1
improving NEPA (FE)

Mar 03/7
improving NEPA (U.S. Institute for
  Environmental Conflict Resolution)

Jun 01/9
innovative document review practices

Dec 97/6
intergovernmental coordination

Mar 97/5; Dec 99/6; Mar 01/8;
Sep 01/3; Mar 02/1

Internet, use of
Sep 99/8; Mar 02/9

management, planning,
  and coordination

Sep 95/10; Mar 96/1; Jun 96/2;
Dec 97/9; Mar 98/1; Jun 01/4;
Sep 01/3; Jun 03/11; Sep 03/8

scoping
Sep 96/3, 11; Sep 97/2; Dec 97/3, 9;
Mar 98/6; Sep 99/1; Dec 99/7;
Dec 02/16

streamlining
Sep 96/11; Mar 97/1;
Jun 97/3; Mar 02/10

Property Transfer/Divestiture
also see: Legal Issues (transfer of property)

Dec 97/1; Dec 98/6
Public Participation
also see: Comments; Process, NEPA
(scoping); Freedom of Information Act

access to DOE NEPA documents
  (after 9/11 terrorist attacks)

Dec 01/1; Mar 02/9; Jun 02/5;
Sep 02/7; Sep 03/12

approaches
Mar 96/1; Mar 97/4; Jun 97/6;
Sep 97/2, 12; Dec 97/3, 15;
Mar 98/4; Jun 00/4, 15; Sep 00/4;
Jun 03/9

coordination among DOE offices
Sep 95/10; Mar 97/5

early public notice
Mar 96/7; Mar 97/4; Jun 97/7

extending public comment periods
Mar 99/7

guidance on
Dec 95/15; Mar 03/5

Lessons Learned Cumulative Topical Index
N
National Academy of Public
   Administration

Jun 98/10; Sep 98/1, 4
National Association of Environmental
  Professionals (NAEP)

Sep 96/10; Dec 97/8, 9; Mar 98/9;
Sep 98/9; Sep 99/8; Jun 00/2, 16
Sep 00/3; Dec 00/9; Jun 01/2; Dec 01/2;
Jun 02/2; Jun 03/2; Sep 03/21

National Environmental Training Office
Dec 97/10; Mar 98/12; Jun 98/5;
Dec 98/3, 12; Sep 00/14

National Historic Preservation Act
also see: Advisory Council on Historic
Preservation; cultural resources

Sep 97/4; Jun 98/7; Dec 98/11; Jun 99/3;
Sep 99/2, 12; Dec 00/6; Jun 01/8

National Natural Landmarks
Dec 99/12

National Nuclear Security
  Administration

Dec 00/1; Mar 01/08
National Oceanic and Atmospheric
  Administration (NOAA)

Mar 01/07
NEPA Compliance Officers (NCOs)

NCO meetings
Dec 96/1; Sep 97/6; Jun 98/1;
Sep 98/1, 3; Dec 98/3; Jun 00/1;
Sep 01/1; Jun 02/4; Sep 02/1

NCO role
Sep 96/1; Dec 96/1; Mar 98/10;
Jun 98/3; Dec 99/16; Jun 00/7, 15;
Sep 01/4

transitions
Dec 02/21

NEPA Document Managers
Jun 96/5; Jun 98/3; Dec 98/3

NEPA Community Meeting, Oak Ridge
Dec 01/8

NEPA Community Meeting,
  Washington, D.C.

Jun 03/3; Sep 03/1
NEPA, Integration with Other Reviews
see: CAA; CWA; CERCLA; NHPA; Process,
NEPA; RCRA
Nuclear Regulatory Commission (NRC)

Jun 98/8
environmental review guidance, draft

Mar 02/12
orders on terrorism reviews

Mar 03/10

O
Order, DOE NEPA (O 451.1/451.1A/451.1B)

Jun 96/5; Sep 96/11; Mar 97/13;
Jun 97/4; Dec 97/14; Dec 00/1

P
Plain Language

Sep 98/12; Jun 99/8
Pollution Prevention

beneficial landscaping practices
Dec 97/11

DOE model commended by EPA
Sep 96/7

Earth Day
Jun 03/18
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mail delays, impacts of
Mar 02/12

policy revisions
Mar 01/08; Jun 03/10

public scoping, approaches to
Sep 97/2; Dec 97/3; Sep 99/1

public hearings, approaches to
Dec 95/11; Jun 96/6; Jun 97/6;
Jun 00/4

public reading rooms
Jun 01/11

reference materials, availability of
Jun 96/4

responding to comments
Sep 95/12; Sep 96/4; Sep 97/12;
Jun 03/1

Secretarial policy on public
  involvement in EA process

Dec 95/15
toll-free numbers, use of

Jun 96/6; Sep 97/2
video conferencing

Jun 96/6
Waste Isolation Pilot Plant (WIPP)
  Supplemental EISs

Dec 95/11; Jun 97/6
working groups, workshops

Mar 97/4; Dec 97/3; Mar 00/4
Yucca Mountain EIS

Dec 99/1

R
Radiation Risk

Mar 03/9; Sep 02/19
Records of Decision

Jun 03/4; Jun 03/5
addressing public comments on final
  EIS in

Sep 95/12
Related NEPA Documents

need for coordination/consistency
Sep 95/12; Dec 95/15

Resource Conservation and Recovery
  Act (RCRA)

Jun 99/12
Risk Communication

Communicating Risk in a Changing
World (book review)

Sep 98/8
importance to local government

Jun 02/6
Rule, DOE NEPA (10 CFR Part 1021)

Mar 96/7; Jun 96/9; Sep 96/11;
Dec 96/6; Mar 97/12; Dec 97/17;
Sep 01/14

S
Safety Analysis Reports

Dec 95/15
Scoping
see: Process, NEPA
Security
also see: Public Participation, access to
DOE NEPA documents

consideration in NRC actions
Mar 03/10

Site-wide EAs
Dec 02/14

Lessons Learned Cumulative Topical Index
Site-wide EISs

Jun 96/7; Sep 96/7, 8; Sep 97/2;
Dec 98/7; Jun 00/1; Sep 00/5;
Sep 01/4, 19

Society for Effective Lessons Learned
  Sharing

Mar 99/3
Stakeholders

Dec 98/8; Mar 99/7; Jun 99/2; Jun 03/6;
Sep 03/11

Streamlining
also see: Process, NEPA

Sep 96/11; Sep 01/7; Mar 02/10
Summary, EIS

Mar 96/3
Supplemental EIS/Supplement Analyses
also see: Legal Issues

Mar 97/13; Mar 98/13; Dec 98/10;
Sep 95/12
Trends

Sep 02/27
Waste Management Programmatic EIS,
  RODs for

Mar 98/5; Mar 00/10
Yucca Mountain

Jun 01/1
T
Teamwork, NEPA

Sep 96/1; Dec 96/1;
Mar 98/11; Jun 00/5

Tiering/Tiered NEPA Documents
also see: Legal Issues

Jun 99/1; Mar 00/6
Top-to-Bottom Review, EM

Mar 02/1; Sep 02/5
Training and Certification

CD-ROM NEPA training
Jun 98/5

Certified Environmental
  Professional (NAEP)

Dec 97/8
National Environmental Training
  Office (NETO)

Dec 97/10; Mar 98/12;
Jun 98/5; Dec 98/12

“NEPA Process Game”
  (Richland Operations Office)

Mar 98/11
U.S. Forest Service

Sep 97/12
Transboundary Impacts

Dec 97/14; Sep 99/4; Sep 01/2; Jun 03/20
Trend Analyses, DOE NEPA Documents

completion time
Jun 96/16; Dec 96/15; Jun 97/16;
Dec 97/22; Mar 98/17; Dec 98/20;
Dec 99/25; Jun 00/23; Sep 00/20;
Dec 00/15; Mar 01/16;
Jun 01/17, 18; Sep 01/25;
Mar 02/22; Jun 02/21, 22; Sep 03/4

cost
Mar 96/15; Jun 96/17; Dec 96/15;
Jun 97/19; Dec 97/22; Mar 98/17;
Dec 98/20; Sep 99/19; Dec 99/25;
Jun 00/23; Sep 00/20; Dec 00/15;
Mar 01/16; Jun 01/17,18; Sep 01/25;
Mar 02/22; Jun 02/21, 22; Sep 03/4

cost and time outliers
Dec 96/13; Sep 99/20

effectiveness
Jun 96/13; Sep 96/16; Dec 96/10;
Sep 97/17; Dec 98/19; Sep 03/4

EIS cohort tracking
Jun 97/16; Dec 97/22;
Jun 99/19; Dec 99/25; Dec 00/18

misuse of questionnaire data
Mar 97/12

Tribes, coordination with
Jun 99/5; Sep 97/1; Mar 00/5;
June 01/8; Sep 01/3, 6; Mar 02/1;
Mar 03/6

U
Urban Sprawl

Sep 01/2

W
Waste Management, DOE NEPA
  Documentation for
also see: Legal Issues; Litigation, DOE
NEPA; EISs; Impact Analysis

off-site facility
Mar 96/6

anticipating unknown waste, sample
  language for

Mar 98/8; Jun 98/7
management of TRU waste

Mar 98/5; Mar 00/10
Watershed Management, Unified
   Federal Policy on

Dec 00/6
Web, DOE NEPA

Jun 95/7; Mar 97/10; Jun 97/10;
Sep 98/6; Jun 99/13; Sep 99/6, 7;
Dec 99/3; Jun 00/11; Sep 00/7;
Dec 00/7; Sep 01/7; Dec 01/1; Mar 02/9;
Jun 02/5; Dec 02/21; Mar 03/11, 14;
Jun 03/16; Sep 03/10, 12

Wetlands
mitigation and restoration

Mar 99/5
review requirements

Sep 02/13; Dec 02/3; Mar 03/1;
Sep 03/2




