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Notes: 1. This version of unit sequence is based on information available as of 12/28/05.  This accomplishes elimination of extended unit lay-up and completion of 3 trona systems  
            2.  Actual unit sequence may change based on when approval to proceed is provided and trona system completion dates. 
 
 
 

Sun Mon Tue Wed Thu Fri Sat 

1 2 
Unit #2 on with trona 
(1st time operation since 
extended layup) 
 
 

3 4 
            Unit # 2 
 

5 6 7 

8 
Unit #2 
 
 

9 
Unit # 1 on 16 hrs 
w/no trona. 
 Unit #2 off while 
moving hoses from 
Unit #2 to Unit #4. 

10 
Unit #4 on with trona 
( 1st time operation since 
extended layup) 

11 
            Unit # 4 
 
 
 
 

12 13 14 

15 
Unit #4 
 
 
Second trona  
system  ready.  
connected to Unit #3 

16 
Unit #3 on with trona 
(1st time operation since 
extended layup) 
Unit #4 off while 
moving hoses from 
#4 to unit #1  
.   

17 
 
 
and 
Unit #1 on with     
trona.     
 

18 
.           Unit # 3 
 
             
 
            Unit # 1 

19 20 21 

22 
Unit # 3 
 
 
Unit #1  
 

23 
Unit #3 off while 
moving hoses 
from unit # 3 to 
 unit #5 

24 
Unit #5 on with trona 
for 2 weeks 
(1st time operation since 
extended layup) 

25 
             Unit # 5 
 
             
             Unit #1 

26 
 

27 28 

29 
Unit #5 
 
Unit #1 

30 
 

31 
 

 
              
 
 

 
 

  See Feb. 
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Sun Mon Tue Wed Thu Fri Sat 

   1 
Unit # 5 still on with 
trona. 
Unit # 1 still on with 
trona  

2 3 4 

5 
Unit # 5 
 
Unit # 1 

6 
Unit #5 off while 
hoses are being 
moved to Unit #4 
 
. 

7 
Units #4 on with trona 
for  2 weeks 

8 
             Unit # 4  
 
             Unit #1  
 
 

 10 11 

12 
Unit #4 
 
Unit # 1 
 

13 
 
 
 

 15 
              Unit # 4 
 
              Unit #1 

16 17 18 

19 
Unit #4  
 
Unit  #1  
 
Third trona system 
ready connected to 
#2  

20 
Unit #4 off while 
moving hoses to Unit 
# 3 
 
Unit # 2 on with trona 
along with Units # 1 
and #3 

21 
Unit # 3 on for 2 
weeks 

22 
              Unit #3 
 
              Unit #1 
 
 
              Unit #2 

23 24 25 

26 
Unit # 3 
 
Unit # 1 
 
Unit # 2 

27 
 
 
 
 

28 
 

Multi unit operation 
will be at all times in 
NAAQS compliance 
by controlling the 
total emissions (some 
combination of coal 
sulfur and/or trona 
injection) and unit 
load profile 

March and beyond 
 3 units operate with 2 
cycling units and 1 
base load unit with a 
switch to a different 
base load unit  every 
2-3 weeks to keep 
clear of wet lay-up 
requirements 

  

2006 

February 
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