
 
 
 

      
    
 

 
March 20, 2014 
 
The Office of Fossil Energy 
Natural Gas Regulatory Activities 
U.S. Department of Energy 
Attention: Larine Moore, Docket Room Manager 
Docket Room FE-34 
P.0. Box 44375 
Washington, DC 20026-4375 
 
Re: Sabine Pass Liquefaction, LLC 
 DOE Semi-annual Report  
 DOE/FE Order Nos. 2833, 2961, and 3384 

FE Docket Nos. 10-85-LNG, 10-111-LNG, and 13-121-LNG 
 
Dear Ms. Moore: 
 
Pursuant to the above-referenced Orders, Sabine Pass Liquefaction, LLC ("Sabine Pass"), herein submits 
documents describing the progress of the Sabine Pass Liquefaction Project (“Project”) for September 1, 2013 
through February 28, 2014.  The Project is currently under construction in Cameron Parish, LA.    
 
During this period, activities at the Liquefaction Project focused on soils improvement, pile driving, pouring of 
foundations, and erecting structural steel. Please refer to Table 1 below for a summary of activities during this 
period.  Please refer to Attachment A for the Monthly Reports submitted to Federal Energy Regulatory 
Commission (“FERC”) during the period of September 1, 2013 through February 28, 2014. 
 

Table 1. 
Summary of Activities at the Sabine Pass Liquefaction Project During the Period of  

September 1, 2013 through February 28, 2014 
Area Comments 

Liquefaction Stage 1 Area – 
Train 1 

• Continued constructing foundations, erecting structural steel and installing 
above ground and underground piping. 

• Continued installing mechanical equipment. 
• Continued installing electrical cable tray in the propane condenser rack. 

Liquefaction Stage 1 Area – 
Train 2 

• Conducted soil stabilization activities. 
• Continued constructing foundations, erecting structural steel and installing 

above ground and underground piping. 
• Installing mechanical equipment 

Liquefaction Stage 2 Area – 
Train 3 

• Conducted soil stabilization activities. 
• Completed pile driving activities. 
• Placement of the seal slab in the Train 3 propane Area. 
• Started placement of structural concrete. 
• Started excavation for the hot oil sump. 
• Started underground piping installation in the Train 3 area. 

Liquefaction Stage 2 Area – 
Trains 4 

• Soil Stabilization 
• Continue pile driving activities.   
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Received



March 20, 2014 
U.S. Department of Energy 
Ms. Larine Moore 
 

Table 1. 
Summary of Activities at the Sabine Pass Liquefaction Project During the Period of  

September 1, 2013 through February 28, 2014 
Area Comments 

OSBL • Continue pile driving activities.   
• Constructing pipe racks in the LNG Tank 3 and 5 areas. 
• Constructing the marine flare.  
• Continued constructing foundations and erecting structural steel. 

Support Buildings Area • Continued construction of the warehouse and control room.  
• Continued constructing pipe racks in the Tank 3 and 5 areas. 
• Constructed the marine flare.  

Access Roads, Waterline • Water trucks were operated for dust control, as necessary.  
• Construction of access road from DBR to new parking. 
• Completed construction of the main outfall structure on Duck Blind Road. 

Laydown, Staging Areas • Continued mixing for soil stabilization and began laying rock in the area 
north of Trains 3 and 4. 

Construction Dock (Ro-Ro) • Received and offload pile barges at the construction dock. 
• Receiving and offloading heavy equipment at the Ro-Ro. 
• Dredged SPLNG Marine berth and construction dock. 

 
 
Please call me if you have any questions. 
 
Sincerely, 
 

/s/ Karri Mahmoud 
 
Karri Mahmoud 
Sabine Pass Liquefaction, LLC 
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O c t o b e r  1 8 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine 
Pass is herein submitting its monthly construction progress report for September 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0  Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of September, 2013.  Stage 1 Engineering is now 79.2% complete; Procurement is 69.8%; 
Subcontract and direct hire construction work are 29.2% and 6.4% complete. Stage 1 overall 
project completion is 44.5%, against the plan of 43.8%.  Stage 2 Engineering is now 18.7% 
complete; Procurement is 18.8%; Subcontract and direct hire construction work are 0.4% and 
0.0% complete. The overall project completion is 10.3%, against the plan of 10.4%.     
 
During September, Construction continued concrete and steel installation in ISBL Trains 1 and 2 
and commenced lower steel erection in the cryo air coolers area. U/G pipe installation 
continued around Train 1, OSBL, and Revamp area.  Aboveground pipe installation in propane 
condensers area is ahead of schedule. 
 
The project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016.  Trains 3 
and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In September, Engineering completed the IFC of Trains 2 P&ID’s and underground ISO’s for 
Trains 1 & 2.  Engineering continues to progress the review of vendor prints, and the IFC 
releases of:  AG isometrics for Train 1 & 2 and OSBL, foundations, structural steel, electrical 
cable tray, AG power plans, instrumentation location plans and junction box wiring diagrams.  
For Trains 3 & 4, Engineering completed client model review of the GTG area. Engineering 
continues to progress the review of vendor prints, and the IFC releases of: P&ID’s, ELP’s, piling 
and grounding drawings. 

 
Procurement has continued award of purchase orders for Trains 1 & 2 as of the end of 
September. The 2nd shipment of columns/vessels is loading in South Korea, and the 1st shell & 
tube heat exchangers are ready to ship. Procurement continues to support construction 
activities at the jobsite through delivery of necessary civil and structural items.  Procurement 
efforts on Trains 3 and 4 are progressing with purchase orders awards. 
 
During the month of September, Subcontracts managed the following subcontracts for Trains 1 
and 2:  soil improvement, piling, field erected tanks and onsite concrete batch plant.  A request 
for proposal was issued for the control room modifications subcontract package.  The fire & gas 
detection, equipment insulation, O&M manual development and electric heat tracing bids are 
under evaluation.  September subcontract awards were the pre- and post-weld heat treatment, 
heavy haul and building siding/roofing subcontract packages.  For Trains 3 and 4, Subcontracts 
managed the subcontracts for piling.  The busing and field erected tank bids are under 
evaluation. 
 
Construction continues in Train 1 with installation of structural concrete, structural steel 
erection, and installation of underground and aboveground piping. Train 2 continues in a similar 
fashion with the installation of structural concrete and structural steel erection and installation 
of underground pipe.  OSBL areas progressed structural foundations for piperacks and continued 
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installation of underground pipe.  Soil stabilization and pile driving continues in OSBL after the 
FERC release of the northern OSBL areas.   
 

3.0 Environmental, Safety & Health Progress 
 

During the month of September, the project had 26 First-aid, 14 Near Miss, and 0 OSHA 
recordables.    
 

 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
  Month YTD Month YTD Month YTD Month YTD 
Bechtel 11 50 26 124 0 4 0 0 
Subcontractors 3 20 0 14 0 4 0 0 
Total 14 70 26 138 0 8 0 0 

4.0 Schedule 
 

Overall Train 1 & 2 project progress is 44.5% complete against a plan of 43.8%. The project is 
slightly ahead of the target EPC schedule.  Overall Train 3 & 4 project progress is 10.3% 
complete against a plan of 10.4%.   

5.0 Construction 
 

Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Stage 1 Area - 
Train 1 

• Continue concrete and steel 
installation in ISBL Train 1. 

• Installing lower steel erection in the 
cryo air coolers area.  

• Continue U/G pipe installation around 
Train 1, OSBL, and Revamp area.  

• Completed installation of above 
ground pipe in Train 1 - Area 131N and 
Revamp - Areas 101R01 and 102R01. 

• Continue erection of structural 
steel. 

• Continue installation of 
underground piping. 
 

Liquefaction 
Stage 1 Area - 
Train 2 

• Continue concrete and steel 
installation in ISBL Train 2. 

• Continued field fabrication of 
underground pipe.   

• Completed foundations in the cryo-
rack.   

• Continue structural steel erection 
propane condenser area.   

• Grounding connections and mudmats 
were poured in areas where pile work 
has completed. 

• Continue erection of structural 
steel. 
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Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Stage 2 Area - 
Trains 3 & 4 

• Continued mixing for soil stabilization 
in the Trains 3 and 4 areas. 

• Continue mixing for soil 
stabilization. 

Support 
Buildings Area 

• Continue warehouse and control room 
work. 

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• A water truck was operated for dust 
control, as necessary, throughout the 
site.  

• Continue constructing the main outfall 
on Duck Blind Road.  

• Dust control will continue.   
• Construction of outfall will 

continue. 
 

Laydown, 
Staging Areas 

• Subcontractors continue to mobilize 
personnel and equipment to the site. 

• Continued pile driving activities. 

• Contractors will continue to 
mobilize personnel and 
equipment.   

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload pile 
barges at the construction dock. 

• Continue to receive pile barges.   
 

6.0 Permitting and Environmental 
• No permits or approvals were issued during the month of September. 
• The next scheduled FERC Inspection is scheduled for November 19, 2013.   

 
Summary of Problems, Non-Compliances, and Corrective Actions.   

Date Description  
None.  

 
Agency Contacts/Inspections: 

Agency Name Date Location/Activity 
FERC Steven Kusy 09/24/13 Construction inspection  

 
Proposed Changes to Schedule or Scope: 
None.   
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7.0 Progress Photos 
 

 

  
Train 1 131A01 (compressor area ethylene shoring) (12-Sep-2013) 

 

  
Train 1 131C01 (amine underground pipe) (18-Sep-2013) 
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Train 1 131D01 (cryo air coolers piperack) (24-Sep-2013) 

 

  
Train 1 131K (dehydration mercury removal) (24-Sep-2013) 
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Train 2 132A01 (compressor area columns) (24-Sep-2013) 

 

  
Train 2 132F01 (inlet gas and fuel gas) (24-Sep-2013) 
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Train 2 132J01 (propane refrigeration) (24-Sep-2013) 
 

 

    
 

Train 2 132U (FW underground pipe) (19-Sep-2013) 
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OSBL 135C01 (utilities waste water and solvent storage) (23-Sep-2013) 
 
 

    
 

OSBL 135J01 (refrigerant storage) (12-Sep-2013) 
 

 



 

Fulbright & Jaworski LLP 
666 Fifth Avenue, 31st Floor 
New York, New York  10103-3198 
United States 

Tania Perez 
Partner 
Direct line +1 212 318 3147 
tania.perez@nortonrosefulbright.com 

Tel +1 212 318 3000 
Fax +1 212 318 3400 
nortonrosefulbright.com 

 
 
November 20, 2013 

 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
 Monthly Construction Progress Report for Sabine Pass Liquefaction Project 
 Docket Nos. CP11-72-000 & CP13-2-000 
 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an 
Order Granting Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in Docket 
No. CP11-72-000.  The April 16 Order authorizes Sabine Pass LNG, L.P., and Sabine Pass Liquefaction, 
LLC (together, “Sabine Pass”) to site, construct, and operate the Sabine Pass Liquefaction Project at the 
Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.  On August 2, 2013, the FERC 
issued an Order Amending Section 3 Authorization (“August 2 Order”) in Docket No. CP13-2-000 for 
the Sabine Pass Modification Project. 

Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, 
Sabine Pass is herein submitting its monthly construction progress report for October 2013. 

Pursuant to Condition 52 in Appendix D of the April 16 Order, and Condition 39 of the August 2 Order, 
Sabine Pass is herein submitting a deficiency report (Privileged and Confidential Information—DO 
NOT RELEASE) that includes proprietary commercial information and competitively sensitive 
engineering and design information, and has accordingly been marked “Privileged and Confidential 
Information—DO NOT RELEASE.”  In accordance with 18 C.F.R. § 388.112, Sabine Pass requests that 
the Commission treat the information contained in deficiency report as privileged and confidential 
information, and that such information not be released to the public.  Questions regarding this request 
for privileged and confidential treatment should be directed to the undersigned. 

Should you have any questions about this filing, please feel free to contact the undersigned at (212) 318-
3147. 

Respectfully Submitted, 
 
/s/ Tania S. Perez   
Lisa M. Tonery 
Tania S. Perez 
Charley R. Scott 
Attorneys for Sabine Pass LNG, L.P., 
and Sabine Pass Liquefaction, LLC 



 
 

 

  

SABINE PASS LIQUEFACTION PROJECT 

 
Cameron Parish, Louisiana 

 

 

 

Monthly Progress Report  

October 2013 
 

 

 

 

 



 Sabine Pass LNG L.P. and  
Sabine Pass Liquefaction, LLC 

Monthly Progress Report 
October 2013 

 

 
 

Table of Contents 
 
1.0 Executive Summary ........................................................................................................................... 3 

2.0 Project Highlights .............................................................................................................................. 3 

3.0 Environmental, Safety & Health Progress ......................................................................................... 4 

4.0 Schedule ............................................................................................................................................ 4 

5.0 Construction ...................................................................................................................................... 4 

6.0 Permitting and Environmental .......................................................................................................... 5 

7.0 Progress Pictures ............................................................................................................................... 6 

 
  



 Sabine Pass LNG, L.P. and  
Sabine Pass Liquefaction, LLC 

Monthly Progress Report 
October 2013 

 

  

1.0  Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of October, 2013.  Stage 1 Engineering is now 83.2% complete; Procurement is 73.2%; 
Subcontract and direct hire construction work are 29.8% and 9.1% complete.  Stage 1 overall 
project completion is 47.4%, against the plan of 48.4%.  Stage 2 Engineering is now 25.3% 
complete; Procurement is 22.6% complete; Subcontract and direct hire construction work are 
1.3% and 0.0% complete.  The overall project completion is 12.8% against the plan of 12.7%.   
 
During October the first shipment of columns/vessels arrived. Construction in Train 1 continued 
with installation of structural concrete, structural steel erection, installation of underground and 
aboveground piping, electrical grounding and started placement of area paving, installation of 
cable tray and mechanical equipment installation. Train 2 continued installation of structural 
concrete, structural steel erection and installation of underground pipe.  The OSBL/Revamp area 
continued structural concrete, structural steel erection, electrical grounding and installation of 
both above-ground and underground piping.  Soil stabilization and pile driving continued in OSBL.  
Pile driving continued in Train 3. 
 
Actual project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016.  Trains 3 
and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In October, engineering completed Train 1 and 2 model reviews, completed the IFC of Stage 1 
underground ISO’s and grounding drawings.  Engineering progressed above-ground ISO 
production with nearly 12,000 ISOs released through October.  For Stage 2, engineering 
completed the IFC of all Train 3 and OSBL P&ID’s, pile location drawings for Train 3 and 30% 
model review for the GTG’s. 

 
Procurement had the first shipment of columns/vessels arrive from South Korea, and the first 
shell & tube heat exchangers shipped. Procurement continues to support construction activities at 
the jobsite through delivery of piping and structural items.  Procurement efforts on Trains 3 and 4 
are progressing with purchase orders awards. 
 
During the month of October, Subcontracts managed the following major subcontracts for Trains 
1 and 2:  soil improvement, pile fabrication and installation, field erected tanks, onsite concrete 
batch plant and permanent telecommunications.  October awards included fire & gas detection, 
equipment insulation and O&M manual development subcontracts.  For Trains 3 and 4, 
Subcontracts managed the subcontract for pile fabrication and installation.   

 
Construction in Train 1 continued with installation of structural concrete, structural steel erection, 
installation of underground and aboveground piping, electrical grounding and started placement 
of area paving, installation of cable tray and mechanical equipment installation. Train 2 continued 
installation of structural concrete, structural steel erection and installation of underground 
pipe.  The OSBL/Revamp area continued structural concrete, structural steel erection, electrical 
grounding and installation of both above-ground and underground piping.  Soil stabilization and 
pile driving continued in OSBL. 
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3.0 Environmental, Safety & Health Progress 
 

During the month of October, the project had 32 First-Aid, 25 Near Miss, and 1 OSHA 
Recordable.   

 
 Near Miss 

Cases 
First Aid OSHA Cases LWDC Cases 

 Month YTD Month YTD Month YTD Month YTD 
Bechtel  20 70 31 155 0 4 0 0 
Subcontractors 5 25 1 15 1 5 0 0 
Total 25 95 32 170 1 9 0 0 

4.0 Schedule 
 

Overall Train 1 and 2 project progress is 47.4% complete against a plan of 46.5%. The project is 
slightly ahead of the target EPC schedule.  Overall Train 3 & 4 project progress is 12.8% 
complete against a plan of 12.7% complete.  

5.0 Construction 
 

Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Stage 1 Area – 
Train 1 

• Continued constructing 
foundations, erecting structural 
steel and installing above ground 
and underground piping. 

• Installing mechanical equipment 

• Continue constructing 
Train 2. 
 

Liquefaction 
Stage 1 Area – 
Train 2 

• Continued constructing 
foundations, erecting structural 
steel and installing above ground 
and underground piping. 

• Installing mechanical equipment 

• Continue constructing 
Train 2. 
 

Liquefaction 
Stage 2 Area – 
Trains 3 and 4 

• Soil Stabilization 
• Pile driving activities within Train 

3.   

• Continue soil stabilization. 
• Continue pile driving in 

Train 3. 
Support 
Buildings Area 

• Continued construction of the 
warehouse and control room.  

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• Construction of the main outfall 
structure on Duck Blind Road.  

• Water trucks were operated for 
dust control, as necessary, 
throughout the site.  

• Continue outfall 
construction, and turnover 
for completion.   

• Dust control will continue. 

Laydown, 
Staging Areas 

• Mobilized personnel and 
equipment to the site. 

• Continued mixing for soil 
stabilization and began laying 
rock in the area north of Trains 3 

• Contractors will continue 
to mobilize personnel and 
equipment.  

• Continue driving piles in 
OSBL areas. 
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Area Comments Planned Work for Next 
Reporting Period 

and 4. 
Construction 
Dock (Ro-Ro) 

• Received and offload pile barges 
at the construction dock. 

•  

• Continue to receive pile 
barges. 

 

6.0 Permitting and Environmental 
 

• FERC approval to proceed with construction of Stage 1 HRU equipment October 9, 2013. 
• FERC approval to proceed with construction of Stage 2 Underground Pipe and Structural steel 

October 29, 2013. 
• The next scheduled FERC Inspection is scheduled for November 19, 2013. 

 
Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  
 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
None    
 
Proposed Changes to Schedule or Scope: 
None. 
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7.0 Progress Pictures 
 

  

  
Train 1 (compressor area ethylene tabletop) (24-Oct-2013) 

 
 

   
 

Train 1 (cryo-rack piperack) (24-Oct-2013) 
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Train 1 (dehydration mercury removal) (22-Oct-2013) 
 

 

   
 

Train 1 (HRU unit 17) (18-Oct-2013) 
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Train 2 (compressor columns) (22-Oct-2013) 
 

 

   
 

Train 2 (compressor columns) (24-Oct-2013) 
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Train 2 (AGRU coolers/pipe rack) (22-Oct-2013) 
 

 

     
 

Train 2 (dehydration mercury removal) (24-Oct-2013) 
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OSBL (refrigerant storage) (24-Oct-2013) 
 
 

     
 

Revamp area (North-South piperack tank S-103) (24-Oct-2013) 
 

 



 
 
D e c e m b e r  2 0 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine Pass 
is herein submitting its monthly construction progress report for November 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0  Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of November, 2013.  Stage 1 Engineering is 88.1% complete, Procurement is 77.7%,and 
Subcontract and direct hire Construction work are 30.5% and 11.2% complete, respectively, for 
the period.  Stage 1 overall project completion is 50.7% against the plan of 51.8%.  Stage 2 
Engineering is now 33.2% complete, Procurement is 25.8%, and Subcontract and direct hire 
Construction work are 3.5% and 0.0% complete, respectively.  Overall project completion for 
Stage 2 is 15.3% against the plan of 15.0%.   
 
During November, amine and hot oil sump pumps, debutanizer and heavies removal reflux drums 
and pumps, control valves, pressure regulators, regenerator boilers and ethylene surge drums 
were received at the Site.  Construction in Train 1 continued with installation of structural 
concrete, structural steel erection, installation of underground and aboveground piping, electrical 
grounding, installation of cable trays and mechanical equipment installation. Train 2 progressed 
with installation of structural concrete, structural steel erection, electrical grounding and 
installation of underground pipe; installation of aboveground pipe was begun.  Activities in the 
Stage 1 OSBL area focused on structural concrete work, structural steel erection, electrical 
grounding, installation of underground pipe, and commencement of aboveground pipe 
installation. Pile driving continued for Train 3. 
 
Actual project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016, 
respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In November, engineering completed the following Stage 1 IFC releases: Train 1 AG Pipe ISO’s, 
tie-in packages, area paving, above ground electrical power plans for Train 1, and instrument 
index.  For Stage 2, engineering completed the IFC release of: Train 4 ELP’s, Train 4 P&ID’s, 
piling for Train 3, U/G Pipe Isometric drawings for Train 3 and commenced 90% model reviews. 

 
The second shipment of columns/vessels has arrived at the Port of Houston, and the Train 1 
compressor sub-station buildings have been collected from the vendor. Procurement continues to 
support construction activities at the jobsite through delivery of piping and structural items.  
Procurement efforts on Trains 3 and 4 are progressing. 
 
During the month of November, Subcontracts managed the following major subcontracts for 
Trains 1 and 2:  soil improvement, pile fabrication and installation, field erected tanks, onsite 
concrete batch plant, permanent telecommunications, and equipment insulation.   For Trains 3 
and 4, Subcontracts managed the subcontract for pile fabrication and installation.  Rain and wet 
conditions slowed progress in Area 7B and 9. 

 
Construction in Train 1 continued structural concrete, structural steel erection, installation of 
underground and aboveground piping, electrical grounding, installation of cable tray and 
mechanical equipment installation. Train 2 progressed with installation of structural concrete, 
structural steel erection, electrical grounding and installation of underground pipe and started 
aboveground pipe.  The OSBL area is focused on structural concrete work, structural steel 
erection, electrical grounding, installation of underground pipe and started aboveground pipe. Soil 
stabilization, pile driving and field erected tanks continued in OSBL area.  Rain and wet 
conditions slowed progress in OSBL and revamp.  The revamp area targeted structural concrete 
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work, structural steel erection, underground and aboveground piping and electrical cable 
installation. 

3.0 Environmental, Safety & Health Progress 
 

During the month of November, the project had 23 First-Aid, 11 Near Miss, and 1 OSHA 
Recordable.   
 
 Near Miss 

Cases 
First Aid OSHA Cases LWDC Cases 

 Month YTD Month YTD Month YTD Month YTD 
Bechtel  9 67 20 173 1 5 0 0 
Subcontractors 2 23 3 18 0 5 0 0 
Total 11 90 23 191 1 10 0 0 
*During a review of the ES&H tracking system, it was determined that some incidents were 
recorded incorrectly in the October Monthly report.  This error has been corrected for this 
November 2013 Report and is the basis for future reporting periods.  

4.0 Schedule 
 

Overall Train 1 & 2 project progress is 50.7% complete against a plan of 51.8%. Overall Train 3 & 
4 project progress is 15.3 % complete against a plan of 15.0 % complete.   

 
The Stage 1 October, 2013 Report incorrectly reported Total planned progress for Procurement 
and Project Total Progress as 70.8%and 46.5%, respectively.  The correct planned progress for 
these activities was 74.9% and 48.4%.  Actual Progress was correctly reported.   
 
Stage 1 Procurement delays are due to equipment (thermal oxidizers, air compressors and regen 
gas compressors) being held at vendor shops to minimize equipment storage at Site.  There has 
been no impact on construction progress as a result of delaying shipment of this equipment. 

5.0 Construction 
 

Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Stage 1 Area – 
Train 1 

• Continued constructing 
foundations, erecting structural 
steel and installing above ground 
and underground piping. 

• Installing mechanical equipment 

• Continue activities to 
support Train 1 
construction. 
 

Liquefaction 
Stage 1 Area – 
Train 2 

• Continued constructing 
foundations, erecting structural 
steel and installing above ground 
and underground piping. 

• Installing mechanical equipment 

• Continue activities to 
support Train 2 
construction. 
 

Liquefaction 
Stage 2 Area – 
Trains 3 and 4 

• Soil Stabilization 
• Pile driving activities within Train 

3.   

• Continue soil stabilization. 
• Continue pile driving in 

Train 3. 
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Area Comments Planned Work for Next 
Reporting Period 

Support 
Buildings Area 

• Continued construction of the 
warehouse and control room.  

• Continued constructing pipe racks 
in the Tank 3 and 5 areas. 

• Continued constructing the 
marine flare.  

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• Completed construction of the 
main outfall structure on Duck 
Blind Road.  

• Water trucks were operated for 
dust control, as necessary, 
throughout the site.  

• Dust control will continue. 

Laydown, 
Staging Areas 

• Continued mixing for soil 
stabilization and began laying 
rock in the area north of Trains 3 
and 4. 
 

• Contractors will continue 
to mobilize personnel and 
equipment.  

• Construct the short access 
road to additional 
approved workspaces. 

• Continue driving piles in 
OSBL areas. 

Construction 
Dock (Ro-Ro) 

• Received and offload pile barges 
at the construction dock. 

• Continue to receive pile 
barges. 

 

6.0 Permitting and Environmental 
 

• The FERC Inspection was conducted on November 19, 2013. 
 
Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None  
 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
None    
 
Proposed Changes to Schedule or Scope: 
None. 

  



 Sabine Pass LNG, L.P. and  
Sabine Pass Liquefaction, LLC 

Monthly Progress Report 
November 2013 

 

4 
 

7.0 Progress Pictures 
 

  

  

 
Train 1 (cryo air coolers piperack) (18-Nov-2013) 

 

    
 

Train 1 (dehydration mercury removal) (7-Nov-2013) 
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Train 1 (propane condenser) (18-Nov-2013) 
 

    
 

Train 2 (compressor area shoring) (18-Nov-2013) 
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Train 2 (thermal oxidizer) (8-Nov-2013) 
 

    
 

Train 2 (propane condensers) (5-Nov-2013) 
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Train 2 (propane condensers first AG pipe) (15-Nov-2013) 
 

      
 

Train 2 (propane refrigeration) (15-Nov-2013) 
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OSBL Refrigerant Storage 18-Nov-2013 
 

      
 

OSBL (pipe rack utilities) (18-Nov-2013) 
 

 
 

 



 
 
J a n u a r y  2 2 ,  2 0 1 4  
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine Pass 
is herein submitting its monthly construction progress report for December 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Respectfully submitted, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0  Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of December, 2013.  Stage 1 Engineering is 90.7% complete, Procurement is 82.9%, and 
Subcontract and direct hire Construction work are 30.5% and 12.9% complete, respectively, for 
the period.  Stage 1 overall project completion is 53.9% against the plan of 56.3%.  Stage 2 
Engineering is now 37.6% complete, Procurement is 35.2%, and Subcontract and direct hire 
Construction work are 7.8% and 0.0% complete, respectively.  Overall project completion for 
Stage 2 is 20.4% against the plan of 17.4%.   
 
During December, the Train 1 compressor sub-station buildings were delivered to the site, along 
with the first two ethylene storage drums.  Train 1 construction progress included work on 
structural and paving concrete, structural steel erection, and the installation of underground and 
aboveground piping, electrical grounding, cable tray and mechanical equipment. Train 2 
construction progress included work on structural and paving concrete, structural steel erection, 
electrical grounding and the installation of underground and aboveground pipe.  Delivery of Train 
2 Propane Condensers is complete.  Pile driving continued for Train 3. 
 
Actual project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016, 
respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In December, engineering completed Stage 1 model reviews and the IFC of Stage 1 U/G ISO’s 
and grounding.  For Stage 2, engineering completed the IFC of all Train 3 and OSBL P&ID’s, 
piling for Train 3 and 90% OSBL model reviews for areas as noted in the engineering progress 
section. 

 
The Train 1 compressor sub-station buildings were delivered to site, along with the first two 
ethylene storage drums.  The heavy wall vessels for Train 1 shipped, as have the compressor 
sub-station buildings for Train 2. Delivery of the Train 2 propane condensers is 
complete. Procurement continues to support construction activities at the jobsite through delivery 
of piping and structural items.  Procurement efforts on Trains 3 and 4 are progressing with most 
purchase orders awarded. 
 
During the month of December, Subcontracts managed the following major subcontracts for 
Trains 1 and 2:  soil improvement, pile fabrication and installation, field erected tanks, onsite 
concrete batch plant, offsite equipment insulation and permanent telecommunications.  The 
heavy lift contract was awarded.  For Trains 3 and 4, Subcontracts managed the subcontract for 
pile fabrication and installation.  The field erected tank contract was awarded. 
 
Construction in Train 1 continued working in structural and paving concrete, structural steel 
erection, installation of underground and aboveground piping, electrical grounding, cable tray and 
mechanical equipment. Train 2 continued working in structural and paving concrete, structural 
steel erection, electrical grounding and installation of underground and aboveground 
pipe.  Construction in the OSBL area continued with structural and paving concrete, structural 
steel erection, electrical grounding, installation of underground and aboveground pipe and started 
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mechanical equipment installation.  The Revamp area continued working structural concrete, 
structural steel erection, underground and aboveground piping and electrical cable.  
 

3.0 Environmental, Safety & Health Progress 
 

During the month of December, the project had 24 First-Aid, 12 Near Miss, and 1 OSHA 
Recordable.   
 
 Near Miss 

Cases 
First Aid OSHA Cases LWDC Cases 

 Month YTD Month YTD Month YTD Month YTD 
Bechtel  9 76 23 196 1 6 0 0 
Subcontractors 3 26 1 19 0 5 0 0 
Total 12 102 24 215 1 11 0 0 
 

4.0 Schedule 
 

Overall Train 1 & 2 project progress is 53.9% complete against a plan of 56.3%. Overall Train 3 & 
4 project progress is 20.4 % complete against a plan of 17.4 % complete.   

 

5.0 Construction 
 

Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Stage 1 Area – 
Train 1 

• Continued constructing 
foundations, erecting structural 
steel and installing above ground 
and underground piping. 

• Installing mechanical equipment 

• Continue activities to 
support Train 1 
construction. 
 

Liquefaction 
Stage 1 Area – 
Train 2 

• Continued constructing 
foundations, erecting structural 
steel and installing above ground 
and underground piping. 

• Installing mechanical equipment 

• Continue activities to 
support Train 2 
construction. 
 

Liquefaction 
Stage 2 Area – 
Trains 3 and 4 

• Soil Stabilization 
• Pile driving activities within Train 

3.   

• Continue soil stabilization. 
• Continue pile driving in 

Train 3. 
Support 
Buildings Area 

• Continued construction of the 
warehouse and control room.  

• Continued constructing pipe racks 
in the Tank 3 and 5 areas. 

• Continued constructing the 
marine flare.  

• Continue warehouse and 
control room work.  
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Area Comments Planned Work for Next 
Reporting Period 

Access Roads, 
Waterline 

• Completed construction of access 
road from DBR to new parking.  

• Water trucks were operated for 
dust control, as necessary.  

• Dust control will continue. 

Laydown, 
Staging Areas 

• Continued mixing for soil 
stabilization and began laying 
rock in the area north of Trains 3 
and 4. 
 

• Contractors will continue 
to mobilize personnel and 
equipment.  

• Continue driving piles in 
OSBL areas. 

Construction 
Dock (Ro-Ro) 

• Received and offload pile barges 
at the construction dock. 

• Continue to receive pile 
barges. 

 

6.0 Permitting and Environmental 
 

• None. 
 
Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None  
 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
None    
 
Proposed Changes to Schedule or Scope: 
None. 
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7.0 Progress Pictures 
 

  

  

 
Train 1 (compressor area shoring removal)  

 

 
Train 1 (compressor substation)  
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Train 1 (cryo air coolers piperack AG pipe)  

 

     
Train 2 (compressor propane tabletop)      
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Train 2 (thermal oxidizer)  

 

     
Train 2 (amine)  
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Train 2 (HRU unit paving)  

 

       
OSBL (instrument air plant air A/G pipe)  
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OSBL (utility substation emergency generator)  

 

       
OSBL (refrigerant storage)  

 
 
 

    
 

 
 

 



 
 
F e b r u a r y  2 0 ,  2 0 1 4  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine 
Pass is herein submitting its monthly construction progress report for January 2014.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0 Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of January 2014.  Stage 1 Engineering is 92.6% complete, Procurement is 86.9%, and 
Subcontract and direct hire Construction work are 32.4% and 15.7% complete, respectively, for 
the period.  Stage 1 overall project completion is 57.1% against the plan of 59.0%.  Stage 2 
Engineering is now 42.3% complete, Procurement is 36.6%, and Subcontract and direct hire 
Construction work are 8.9% and 0.0% complete, respectively.  Overall project completion for 
Stage 2 is 21.6% against the plan of 20.1%.   

 
During January, Train 1 construction progress included work on structural and paving concrete, 
structural steel erection, installation of underground and aboveground piping, electrical 
grounding, cable tray and mechanical equipment.  Train 2 construction progress included work 
on structural and paving concrete, structural steel erection, electrical grounding, and installation 
of underground and aboveground pipe.  Also, Train 2 Compressor Sub-station Buildings arrived 
at site, along with the air compressors, the 2nd & 3rd shipments of Doosan vessels, and major 
components of the wet, dry, and marine flares.  Pile driving was completed in Train 3 and began 
in Train 4.   

 
Actual project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016, 
respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In January, Engineering completed issuing Stage 1 ISO’s and commenced DCS/SIS FAT.  For 
Stage 2, Engineering completed all OSBL 90% model reviews, Train 4 piling, and Train 3 
foundations. 
 
The Train 2 Compressor Sub-station Buildings were delivered to site, along with the air 
compressors, the 2nd & 3rd shipments of Doosan vessels, and major components of the wet / 
dry, and marine flares.  The heavy wall vessels for Train 2 shipped, as have the regeneration 
gas compressors, and the Train 1 CO2 absorber. Procurement continued to support 
construction activities at the jobsite through delivery of piping and structural items.   
 
During the month of January, Subcontracts managed the following major subcontracts for Trains 
1 and 2:  soil improvement, pile fabrication and installation, field erected tanks, onsite concrete 
batch plant, offsite equipment insulation, permanent telecommunications, and fire/gas 
detection.  The Control Building remodel and the erection / supervision services for the 
refrigeration compressor subcontracts were awarded.  For Trains 3 and 4, Subcontracts 
managed pile fabrication and installation, and field erected tanks.  Busing of craft workers to 
reduce traffic began. 
 
Construction in Train 1 continued work on structural and paving concrete, structural steel 
erection, installation of underground and aboveground piping, electrical grounding, cable tray 
and mechanical equipment. Train 2 continued work on structural and paving concrete, structural 
steel erection, electrical grounding, and installation of underground and aboveground 
pipe.  Construction in the OSBL area continued work on structural and paving concrete, 
structural steel erection, electrical grounding, installation of underground and aboveground pipe, 
and mechanical equipment installation.  The Revamp area continued work on structural 
concrete, structural steel erection, underground and aboveground piping, and electrical cable.  
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Construction in Train 3 began with minor concrete works in area 233N01 (propane condenser 
rack). 

3.0 Environmental, Safety & Health Progress 
 

During the month of January, the project had 38 first aid, 12 near miss, and 1 OSHA recordable.   
 

 Near Miss 
Cases 

First Aid OSHA Cases LWDC Cases 

 Month ITD1 Month ITD1 Month ITD1 Month ITD1 
Bechtel  12 88 37 233 1 7 0 0 
Subcontractors 0 26 1 20 0 5 0 0 
Total 12 114 38 253 1 12 0 0 

1. ITD = Project totals reflect inception to date and are combined for Stage 1 &2.         

4.0 Schedule 
 

Overall, Train 1 & 2 project progress is 57.1% complete against a plan of 59.0%. Overall Train 3 
& 4 project progress is 21.6 % complete against a plan of 20.1 % complete.  

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 1 Area – 
Train 1 

 Continued constructing 
foundations, erecting structural 
steel and installing above 
ground and underground piping. 

 Continued installing mechanical 
equipment. 

 Continued installing electrical 
cable tray in the propane 
condenser rack. 

 Continue activities to support 
Train 1 construction. 

 

Liquefaction 
Stage 1 Area – 
Train 2 

 Continued constructing 
foundations, erecting structural 
steel and installing above 
ground and underground piping. 

 Installing mechanical equipment 

 Continue activities to support 
Train 2 construction. 

 

Liquefaction 
Stage 2 Area – 
Trains 3 and 4 

 Soil Stabilization 
 Completed pile driving activities 

within Train 3, continue activities 
within Train 4 and OSBL.   

 Started placement of the seal 
slab in the Train 3 propane Area 

 Continue soil stabilization.  
 Continue pile driving. 
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Area Comments Planned Work for Next Reporting 
Period 

Support 
Buildings Area 

 Continued construction of the 
warehouse and control room.  

 Continued constructing pipe 
racks in the Tank 3 and 5 areas. 

 Continued constructing the 
marine flare.  

 Continue warehouse and control 
room work.  

Access Roads, 
Waterline 

 Water trucks were operated for 
dust control, as necessary.  

 Dust control will continue. 

Laydown, 
Staging Areas 

 Continued mixing for soil 
stabilization and began laying 
rock in the area north of Trains 3 
and 4. 
 

 Contractors will continue to 
mobilize personnel and 
equipment.  

 Continue driving piles in OSBL 
areas. 

Construction 
Dock (Ro-Ro) 

 Received and offload pile 
barges at the construction dock. 

 Continue to receive pile barges. 

 

6.0 Permitting and Environmental 
 
None. 

 
Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  
 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
FERC Steve Kusy 01/15/2014 Liquefaction/All 
 
Proposed Changes to Schedule or Scope: 
None. 
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7.0 Progress Pictures 
 

  

     
Train 1 131A01 (compressor tabletop shoring removal complete) (21-Jan-2014) 

 

      
 

Train 1 131A02 (compressor substation inside) (23-Jan-2014) 
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Train 1 131D01 (cryo air coolers piperack) (15-Jan-2014) 
 

      
 

Train 1 131L01 (hot oil surge drum and sump) (15-Jan-2014) 
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Train 1 131N01 (propane condenser subcooler stack) (15-Jan-2014) 
 

      
 

Train 2 132A01 (compressor propane and ethylene tabletops) (23-Jan-2014) 
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Train 2 132A02 (compressor substation) (23-Jan-2014) 
 

        
 

Train 2 132B01 (thermal oxidizer) (23-Jan-2014) 
 
 



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
January 2014 Monthly Progress Report 

 
 

10 
 

        
 

OSBL 135E01 (BOG compressor nitrogen drum) (23-Jan-2014) 
 

        
 

OSBL 135R01 (piperack main N-S) (8-Jan-2014) 



 
 
M a r c h  2 0 ,  2 0 1 4  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine Pass 
is herein submitting its monthly construction progress report for February 2014.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bathrick, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0 Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of February 2014.  Stage 1 Engineering is 94.4% complete, Procurement is 91.4%, and 
Subcontract and direct hire Construction work are 37.1% and 18.6% complete, respectively, for 
the period.  Stage 1 overall project completion is 60.8% against the plan of 63.6%.   
 
Stage 2 Engineering is now 48.1% complete, Procurement is 38.1%, and Subcontract and direct 
hire Construction work are 12.0% and 0.4% complete, respectively.  Overall project completion 
for Stage 2 is 23.3% against the plan of 22.3%.   
 
Actual project progress and current recovery plans continues to support the achievement of the 
scheduled Substantial Completion Dates for Trains 1 and 2, which remain as February 2016 
and June 2016, respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 and 
August 2017. 

 

2.0 Project Highlights 
 

In February, Stage 1 engineering is complete and is in punch list mode.  For Stage 2, 
engineering completed the IFC of all Train 3 ISOs. 

 
The Train 1 heavy wall vessels and the propane substation building have arrived at Site.  The 
1st set of refrigeration compressors are in transit and will arrive in March, as will the BOG 
compressors and the first shipments of air coolers for the Train 1 cryo rack. First structural steel 
for Train 3 was delivered to site in February.  Procurement continues to support construction 
activities at the jobsite through delivery of piping and structural items.     
 
During the month of February, Subcontracts managed the following major subcontracts for 
Trains 1 and 2:  soil improvement, field erected tanks, onsite concrete batch plant, offsite 
equipment insulation, permanent telecommunications, and fire/gas detection.  The electric heat 
tracing subcontract was awarded.  For Trains 3 and 4, Subcontracts managed efforts for pile 
fabrication and installation, field erected tanks, and busing. 
 
Construction in Train 1 continued in structural and paving concrete, structural steel erection, and 
installation of underground and aboveground piping, electrical grounding, cable tray and 
mechanical equipment. Train 2 work continued in structural and paving concrete, structural steel 
erection, electrical grounding, and installation of underground and aboveground pipe.  
Construction in the OSBL area continued with structural and paving concrete, structural steel 
erection, electrical grounding, installation of underground and aboveground pipe, and 
mechanical equipment installation.  The Revamp area continued in structural concrete, 
structural steel erection, underground and aboveground piping, and electrical cable.  
 
Construction in Train 3 continues with concrete works in area 233N01 and Train 3 underground 
piping. Seal slabs have been poured in area 233A01 and 233D01 and excavation was done for 
the hot oil sump. 

3.0 Environmental, Safety & Health Progress 
 

During the month of February, the project had 34 first aid, 18 near misses, and 1 OSHA 
recordable.   



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
February 2014 Monthly Progress Report 

 
 

4 
 

 
 
 

 
 Near Miss 

Cases 
First Aid OSHA Cases LWDC Cases 

 Month ITD1 Month ITD1 Month ITD1 Month ITD1 
Bechtel  18 106 34 267 1 8 0 0 
Subcontractors 0 26 0 20 0 5 0 0 
Total 18 132 34 287 1 13 0 0 

1. ITD = Project totals reflect inception to date and are combined for Stage 1 & 2.         

4.0 Schedule 
 

Overall, Train 1 & 2 project progress is 60.8% complete against a plan of 63.6%. Overall Train 3 
& 4 project progress is 23.3% complete against a plan of 22.3% complete.  

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 1 Area – 
Train 1 

 Continued constructing 
foundations, erecting structural 
steel and installing above 
ground and underground piping. 

 Continued installing mechanical 
equipment. 

 Continued installing electrical 
cable tray in the propane 
condenser rack. 

 Continue activities to support 
Train 1 construction. 

 

Liquefaction 
Stage 1 Area – 
Train 2 

 Continued constructing 
foundations, erecting structural 
steel and installing above 
ground and underground piping. 

 Installing mechanical equipment 

 Continue activities to support 
Train 2 construction. 

 

Liquefaction 
Stage 2 Area – 
Train 3 

 Placement of the seal slab in the 
Train 3 propane Area. 

 Train 3 piles reached substantial 
completion. 

 Started placement of structural 
concrete. 

 Started excavation for the hot oil 
sump. 

 Started underground piping 
installation in the Train 3 area. 

 Continue soil stabilization.  
 Continue pile driving. 
 Continue activities to support 

Train 3 construction. 
 

Liquefaction 
Stage 2 Area – 
Trains 4 

 Soil Stabilization 
 Continue pile driving activities 

within Train 4 and OSBL.   
 

 Continue soil stabilization.  
 Continue pile driving. 
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Area Comments Planned Work for Next Reporting 
Period 

OSBL  Constructing pipe racks in the 
LNG Tank 3 and 5 areas. 

 Constructing the marine flare.  
 Continued constructing 

foundations and erecting 
structural steel. 

 Continue activities to support 
OSBL construction. 

 

Support 
Buildings Area 

 Continued construction of the 
warehouse and control room.  

 Continued constructing pipe 
racks in the Tank 3 and 5 areas. 

 Continued constructing the 
marine flare.  

 Continue warehouse and control 
room work.  

Access Roads, 
Waterline 

 Water trucks were operated for 
dust control, as necessary.  

 Dust control will continue. 

Laydown, 
Staging Areas 

 Continued mixing for soil 
stabilization and began laying 
rock in the area north of Trains 3 
and 4. 

 Contractors will continue to 
mobilize personnel and 
equipment.  

Construction 
Dock (Ro-Ro) 

 Received and offload pile 
barges at the construction dock. 

 Receiving and offloading heavy 
equipment at the Ro-Ro. 

 Dredging occurred this period. 

 Continue to receive pile barges. 

6.0 Permitting and Environmental 
 
None. 

 
Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  

 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
    

 
Proposed Changes to Schedule or Scope: 
None. 

  



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
February 2014 Monthly Progress Report 

 
 

6 
 

7.0 Progress Pictures 
 

  

     
 

Train 1 131G02 (inlet gas-seal slab for paving) (24-Feb-2014) 
 

      
 

Train 1 131K01 (dehydration mercury removal) (24-Feb-2014) 
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Train 1 131N01 (propane rack accumulator set) (20-Feb-2014) 
 

      
 

Train 1 131N02 (propane substation) (24-Feb-2014) 
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Train 1 131N01 (set accumulator) (24-Feb-2014) 
 
 

      
 

Train 2 132A01 (compressor methane tabletop) (27-Feb-2014) 
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Train 2 132A02 (compressor substation) (27-Feb-2014) 
 
 

       
 

Train 2 132B01 (amine storage area and thermal oxidizer) (24-Feb-2014) 
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Train 2 131M01 (heavies removal unit paving) (13-Feb-2014) 
 
 

        
 

OSBL 135F01 (water treatment area) (24-Feb-2014) 
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