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Mr. John Anderson April 1, 2014 
Office of Fossil Energy 
U.S. Department of Energy 
Room 3E-042 
1000 Independence Ave, S.W. 
Washington, DC 20585 

 
 

Re: CE FLNG, LLC 
 Docket No. 12-123-LNG 
 DOE/FE Order 3193  

Semi-Annual Report for the Period Ending April 1, 2014 
 

 
 

Dear John Anderson: 
 

On November 21, 2012, the Department of Energy Office of Fossil Energy (DOE/FE) issued an order 
granting CE FLNG long-term multi-contract authorization to export up to 8 million metric tons per year 
(mtpa) of liquefied natural gas (LNG) from its proposed LNG Terminal in Plaquemines Parish, Louisiana to 
Free Trade Agreement countries for a 30-year term. 
 
Pursuant to Order 3193, CE FLNG must file with the Office of Natural Gas Regulatory Activities written 
reports describing the progress of the proposed liquefaction facility project including information on the 
proposed CE FLNG LNG Terminal in Plaquemines Parish, Louisiana, the date the facility is expected to be 
operational, and the status of the long-term contracts associated with the long-term export of LNG and 
any long-term supply contracts. CE FLNG hereby submits its semi-annual report for the period ending April 
1, 2014. 
 
Respectfully, 

 

 
 

 /s/ Justin S. Mann   
 

Justin S. Mann 
 

Counsel for CE FLNG, LLC 
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Semi-Annual Report Period Ending: April 1, 2014 
 
 

Long Term Supply Contract Update and Filings with the U.S. Department of Energy 

On February 10, 2014, CE FLNG submitted a non-redacted copy of a long-term LNG export contract under 
seal; a summary of the contract, including the major provisions, for public posting; and a statement, for 
public posting, explaining why the redacted or non-disclosed information should be exempt from public 
disclosure 

FERC PRE-FILING UPDATE 
 
Field Surveys and Engineering 
 
Completed its preliminary wetland and cultural resources survey work and completed a sonar study of 
the river adjacent to the project site. Initial information indicates that there are no problematic 
structures in the area. 
 
Provided an engineering update to the Federal Energy Regulatory Commission (the Commission) during 
a September 27, 2013 teleconference. 

 
Schedule Update 
 
CE FLNG is currently on track for an operational date in late 2018. 
 
Filings with the Commission 

 
Pursuant to Section 157.21(f)(9), CE FLNG filed its response to issues raised during scoping. 
 
CE FLNG submitted an updated stakeholder mailing list, an updated project line list, and an alternative 
site layout. 

 
Scope Update 

 
Based on input from the Crescent River Port Pilots Association, Moffat & Nichol, and the U.S. Coastguard, 
CE FLNG is evaluating an alternative terminal layout in which the vessels would be docked parallel to the 
shoreline. The alternative layout is expected to reduce the amount of dredging required. 

 
Other Agency Updates  

 
CE FLNG received formal correspondence from the U.S. Coastguard in regards to the Preliminary 
Waterway Suitability Assessment (PWSA). On December 17, 2013, CE FLNG filed a complete list of 
maritime consultation activities with the US Coastguard (USCG) New Orleans.  

 
CE FLNG received draft policy letters from the U.S. Coastguard concerning guidelines for LNG fuel transfer 
(bunkering) operations, which were also published in the Federal Register on February 3.  
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CE FLNG also received an invitation from the U.S. Coastguard CDR Paul E. Dittman to present further 
information about the project at a Port Safety Council meeting scheduled for March 19, 2014. The Port 
Safety Council comprises members from all facets of the local maritime industry on the Lower Mississippi 
River including all four pilot associations, deep draft interests, inland towing interests, stevedores, barge 
fleet operators, port authorities, and other Federal agencies. CE FLNG attended in order to present the CE 
FLNG LNG Project.  

 
On March 20, 2014, CE FLNG conducted a call with Mark S. Choina of the U.S. Customs and Border 
Protection New Orleans to gain insight on the guidance available to CE FLNG.  

 
Stakeholder Activities 

 
CE FLNG contacted the Louisiana Shrimp Association, Plaquemines Parish Coastal Zone Director, and 
Plaquemines Parish in order to notify them about the CE FLNG LNG Project and the December 2013 
scoping meeting. 
 
On December 17, 2013, CE FLNG met with Captain Jimmy Cramond of the Crescent River Port Pilots to 
discuss tugging operations and FLNG Vessel Layout. 
 
On December 18, 2013, CE FLNG met with Sandy Sanders and John Pennison of the Port Authority for the 
Port of Plaquemines. 
 
On December 19, 2013, CE FLNG provided shape files for the oyster leases to Dave Butter and Christie 
McDonough of the Louisiana Department of Wildlife and Fisheries. 
 
CE FLNG discussed the PWSA with Captain James Crammond of the Crescent River Port Pilots and 
presented a plan of action to address items raised by the U.S. Coastguard.  
 
On January 21, 2014, CE FLNG conducted a call with John Pennison, Port Manager for the Plaquemines 
Parish Port Authority, to review information concerning the site.  
 
On January 31, 2014, CE FLNG conducted a call with the Executive Director for the Plaquemines Parish 
Port Authority in regards to LNG tug operations and refueling. 
 
CE FLNG conducted three (3) conference calls with the Plaquemines Parish Port Authority Executive 
Director of the Port, Sandy Sanders, and met with Mr. Sanders on March 14, 2014 in Atlanta. 
 
On March 18, 2014, CE FLNG conducted a meeting with Captain James Crammond of the Crescent River 
Port Pilots Association to review the PWSA and obtain feedback on the Terminal Design from the Pilots 
Association. 

 
On March 19, 2014, CE FLNG conducted a project review, and question and answers session at the 
Greater New Orleans Port Safety Council Meeting. The meeting was held at the New Orleans Yacht Club. 
There was an estimated eighty (80) people in attendance (awaiting sign-in sheet for exact number). The 
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following agencies and stakeholders were present: Chairman of the GNOPSC, USCG COTP/MSO Sector 
New Orleans, Bar Pilots, Crescent River Port Pilots, NOBRA Pilots, Federal Pilots, U.S Customs & Border 
Protection, and the U.S. Army Corps of Engineers.  

 
As of April 1, 2014, CE FLNG has acquired survey permissions from 198 landowners along the pipeline 
route, representing 76% percent completion on a tract-by-tract basis.  
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