
Cheniere Energy, Inc.

CHENIERE 3 700 llarn Street a 'Salta 800

H ust an T6 as 7" 002

1 phone:71 .7..5.00Q

fax. 713.375.6000

October 19, 2012

The Office of Fossil Energy
Natural Gas Regulatory Activities
U.S. Department of Energy
Attention: Lazne Moore, Docket Room Manager
Docket Room FE-34
P. 0. Box 44375
Washington, DC 20026-4375

RE: Sabine Pass Liquefaction, LLC
DOE Semi-annual Report
DOE/FE Order Nos. 2833 and 2961
FE Docket Nos. 10-85-LNG and 10-111-LNG

Dear Ms. Moore:

Pursuant to the above-referenced Orders, Sabine Pass Liquefaction, LLC ("Sabine Pass"), herein submits documents
describing the progress of the planned liquefaction facility project for April 1, 2012 through September 30, 2012.
During this period, Sabine Pass successfully completed financing for the Liquefaction Project, and issued Notice to
Proceed ("NTP") to Bechtel Oil, Gas and Chemicals, Inc. ("Bechtel") to construct the first two liquefaction trains of
the Sabine Pass Liquefaction Project, refer to Table I below.

'fable 1
Date Summary of Significant Events
Ma 16, 2012 Sierra Club motion to FERC for rehearing and for stay of pendentlite.
July 26, 2012 FERC Order Denying Rehearing and Stay of Sierra Club.
July 30, 2012 Cheniere Energy Partners, L.P. made a positive final investment decision to construct the first

two liquefaction trains of the Sabine Pass ii uefaction project.
Aug. 9, 2012 Cheniere Energy Partners, L.P. issued a full notice to proceed to Bechtel Oil, Gas and Chemicals,

Inc. to construct the first two liquefaction trains of the Sabine Pass liquefaction project. The first
liquefaction train is expected to start operations as early as 2015, with the second liquefaction
train expected to commence o p erations six to nine months thereafter.

Sep. 6, 2012 Sierra Club's motion to Department of Energy for rehearing and for sta y  pendent lite.

During the period of April through September 2012, activities at the Liquefaction Project focused on mobilization to
the site and the initiation of site preparation. Please refer to Attachment A for the Monthly Reports submitted to
FERC during the period of April I -- September 30, 2012.
Please call me if you have any questions.

Sinc rely, ft

5't(JO
Patricia Outtrim
VP, Government Regulatory Affairs

cc: GA-Permits/SPLQ/DOE/Seri-annual reports
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Sabine Pass Liquefaction, LLC 
DOE Semi-Annual Report 

DOE/FE Order Nos. 2833 and 2961 
FE Docket Nos. 10-85-LNG and 10-111-LNG 

 
 
 
 
 
 

Attachment A 
 

 
 
 



 
 
J u n e  1 3 ,  2 0 1 2  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to install and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction progress report 
for April 23, 2012 thru May 31, 2012.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  

 



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
FERC Docket No. CP11-72-000 
Sabine Pass Liquefaction Project 

Construction Progress Report  
 

 Reporting Period: April 23 – May 31, 2012        No.1 
 
 

Page 1 of 1 
 

Introduction: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act under Docket No. CP11-72-000.  The 
Order authorized Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (collectively 
referred to as “Sabine Pass”) to site, construct and operate the Sabine Pass Liquefaction Project 
at the existing Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction 
progress report.   
 
Federal Authorization Status: 
 

• All federal permits have been received for the Project.   
• Construction Dock Ro-Ro permit approvals (USACE and CZM) pending. 

 
Construction Status (current period):  

• Securing contractors for soil stabilization, silt fencing, site signage. 
• Finalizing environmental training material. 
• Finalizing arrangements for Trailer/Construction office delivery. 

 
Construction Planning (following period): 

• Issue contracts for soil stabilization, silt fencing, and site signage. 
• Conduct environmental training for supervisors (TBD). 
• Issue Limited Notice to Proceed – June 12, 2012. 

 
Scheduled Changes for stream crossings or work in Environmentally Sensitive Areas: 

• None. 
 
Non-Compliance and Corrective Actions: 

• No non-compliance issues were observed this reporting period.   
 
 

 



 
 
J u l y  1 2 ,  2 0 1 2  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to install and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction progress report 
for June 1, 2012 thru June 30, 2012.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  

 



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
FERC Docket No. CP11-72-000 
Sabine Pass Liquefaction Project 

Construction Progress Report  
 

 Reporting Period: June 1 - 30, 2012        No.2 
 
 

Page 1 of 1 
 

Introduction: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act under Docket No. CP11-72-000.  The 
Order authorized Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (collectively 
referred to as “Sabine Pass”) to site, construct and operate the Sabine Pass Liquefaction Project 
at the existing Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction 
progress report.   
 
Federal Authorization Status: 
 

• All federal permits have been received for the Project.   
• Construction Dock Ro-Ro permit approvals (USACE and CZM) pending. 

 
Construction Status (current period):  

• Securing contractors for soil stabilization, silt fencing, site signage. 
• Finalizing environmental training material. 
• Finalizing arrangements for Trailer/Construction office delivery.  
• Limited Notice to Proceed issued June 12, 2012. 

 
Construction Planning (following period): 

• Issue contracts for soil stabilization, silt fencing, and site signage. 
• Conduct environmental training for supervisors (TBD). 

 
Scheduled Changes for stream crossings or work in Environmentally Sensitive Areas: 

• None. 
 
Non-Compliance and Corrective Actions: 

• No non-compliance issues were observed this reporting period.   
 
 

 



 
 
A u g u s t  1 3 ,  2 0 1 2  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to install and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction progress report 
for July 1, 2012 thru July 31, 2012.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  

 



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
FERC Docket No. CP11-72-000 
Sabine Pass Liquefaction Project 

Construction Progress Report  
 

 Reporting Period: July 1 - 31, 2012        No.3 
 
 

Page 1 of 1 
 

Introduction: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act under Docket No. CP11-72-000.  The 
Order authorized Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (collectively 
referred to as “Sabine Pass”) to site, construct and operate the Sabine Pass Liquefaction Project 
at the existing Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction 
progress report.   
 
Federal Authorization Status: 

• All federal permits have been received for the Project.   
• Construction Dock Ro-Ro permit approvals 

o USACE pending. 
o CZM issued July 23, 2012 

 
Construction Status (current period):  

• None this period. 
 
Construction Planning (following period): 

• Issue contracts for pipeline bridges, soil stabilization, silt fencing, and site signage. 
• Conduct environmental training for supervisors (TBD). 

 
Scheduled Changes for stream crossings or work in Environmentally Sensitive Areas: 

• None. 
 
Non-Compliance and Corrective Actions: 

• No non-compliance issues were observed this reporting period.   
 

 
 



 
 
S e p t e mb e r  2 0 ,  2 0 1 2  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to install and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction progress report 
for August 1, 2012 thru August 31, 2012.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0 Executive Summary 
 

This report covers activities occurring during the month of August, 2012. 
 
The Federal Energy Regulatory Commission issued its Approval for Commencement of Initial Site 
Preparation on May 10, 2012.  Sabine Pass Liquefaction, LLC (“Sabine Pass”) issued the Project 
Notice to Proceed (“NTP”) on August 9, 2012. The project team worked from January 1, 2012, 
through August 9, 2012, advancing engineering from the FEED and progressing major equipment 
purchase orders. Upon Notice to Proceed, 27 key major equipment packages were released, 
followed by 23 additional purchase orders through the month. Subcontractors were mobilized 
to the jobsite with soil stabilization and pile driving equipment to commence the civil program. 
The project maintains a positive safety record with no reportable incidents. 
 
Engineering is now 21.1% complete. Additionally, Procurement is now 18.7% complete. The 
overall project completion is 10.5%. 
 
The overall project schedule is progressing ahead of the contractual schedule basis; an updated 
schedule reflects significant acceleration of the Train 1 and Train 2 substantial completion dates 
from the contractual basis. While schedule development continues, early targets for Train 1 
substantial completion and Train 2 substantial completion are 43 and 47 months, respectively. 
Contrast this against the contractual basis of 49 and 58 months for Train 1 and Train 2. 

2.0 Project Highlights 
 

This month engineering completed all of the ISBL 30% client model reviews for Train 1, issued 
Train 1 propane condenser piles IFC, issued grounding drawings for propane condensers area 
IFC and started the issue of IFD P&ID’s.  
 
Following NTP, Procurement issued the full release for the 27 Purchase Orders progressed in the 
Early EPC phase. Additional awards of mechanical equipment, control systems, piping valves, 
and civil materials have been completed, bringing the award total to 50, with approximately 25 
more awards projected in September. Procurement continues to receive vendor data and is 
currently working on a total of 112 material requisitions. During the month of August, 
Subcontracts facilitated the jobsite mobilization of the piling, soil improvement and security 
services subcontractors. The pest control services RFP package was issued. The following bids 
were received and/or are being evaluated: field radio systems, waste management, construction 
general services, temporary offices & buildings, concrete pump trucks, ready mix concrete 
(Batch Plant), temporary telecoms, field erected tanks, concrete & soil testing, and sanitary 
systems. 
 

A. Engineering Progress 
• Key Activities Completed in August  

o All Hands meeting held 24 Aug 
o Issued P&ID’s for Units 14, 15, 18, 31, 33 and 47 IFD 
o Issued Piping Material Classes IFC 
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o Completed 30% Model client model reviews for areas:  Acid Gas Removal(131C), 
Amine Storage (131B), Cryo Pipe Rack (131D),  AGRU Piperack and Air Coolers 
(131E), Inlet Fuel Gas Area (131F), Hot Oil Drum (131L), Condensate Stabilization 
(131P),H2S removal (131Q), Utility Pipe Rack (131 R01), LNG Impoundment 
Basin (135G)  

o Issued Area 131N01 Equipment Location Plan Propane Condensers IFC (piling 
only) 

o Issued Site Plan, Train 1 & 2 ISBL & WBS Key Plan, OSBL, and UG WBS key Plan 
IFD 

o Issued Train 1 propane condenser piles IFC 
o Issued complex loop description IFR 
o Issued instrument vessel sketches IFD 
o Issued Grounding Drawings for Propane Condensers Area IFC 
o Issued  Area Classification key plan and detail drawings IFC 

 
• Key Activities Planned for September 

o Issue all relief datasheets IFD 
o Issue Flare UFDs IFD  
o Issue IFD P&ID’s for Units 11, 12, 13,16, 17 and 24 
o Complete 30% Client Model reviews for OSBL areas:  Air & Nitrogen (135C), 

Propane Refrigeration (135J), Remote Operator Shelter (135K), Flare drum and 
stack (135L/M),  and LNG Impoundment Basin (135G) 

o 50% Client Model reviews will start 
o Complete 50% model review for: Propane Condensers (131N)  
o Issue Plot Plans for Train 1 & 2 ISBL and OSBL IFD 
o Complete the issue of instrument installation details IFC 
o Start MOC HAZOPS and vendor equipment packages 
o Issue Grounding Plans IFC for Cryo Rack Area 

B. Procurement Progress 
• Key Activities Completed in August 

o Converted all Engineering Awards to Full Release Awards - 27 
o 15 New POs including: 

• Structural Steel 
• Rebar 
• RO Water System 
• Electric Heaters 
• Heavy Wall Vessels 

o Total POs Issued Through August - 50 
o MRs Initiated – 3 
o RFQs Issued – 8 
o Bids Received – 10 
o Total Active MRs – 110 

 
• Key Activities Planned for September 

o 36 New Awards Including: 
• DCS / SIS 
• Dry, Wet, & Marine Flares 
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• Thermal Oxidizers 
• BOG Compressor 
• Ethylene Storage Drums 
• CS / SS Pipe & Fittings 

o Issue RFQs – 8 
o Receive Bids – 10 
o Total Active MRs - 114                                                                                                           

C. Environmental, Safety & Health Progress 
 

The project completed the current reporting period with zero (0) first aid cases, zero (0) 
recordable injuries, zero (0) reports of property damage, zero (0) environmental 
incidents, zero (0) near misses and zero (0) Lost Time Injuries.  
  
 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
 Month YTD Month YTD Month YTD Month YTD 
Bechtel 0 0 0 0 0 0 0 0 
Subcontractors 0 0 0 0 0 0 0 0 
Total 0 0 0 0 0 0 0 0 

 

D. Contracts Progress  
• Key Activities Completed in August 

o Contract Closeout:  Duck Blind Road Improvement 
o Site Mobilization:  Soil Improvement, Piling and Site Security. 
o Issued RFP and Held Pre-Bid Meeting:  Pest Control Services 
o Received and Evaluated Bids:  Concrete Pump Trucks, Ready Mix concrete, 

Temporary Telecoms, Field Radio System, Waste Management Services, Field 
Erected Tanks, Concrete & Soil Testing, Sanitary System, and Construction 
General Services.  

o Final Bid Clarification Meeting:  Temporary Offices and Buildings. 
 

• Key Activities Planned for September 
o Soil Improvement:  Start production work for Priority 1 area. 
o Piling:  Fabricate piles; continue work for the pipeline crossing bridges. 
o Awards Planned: Temporary Telecoms, Field Radio Systems, Waste Management 

Services, Temporary Offices & Buildings, Sanitary System and Construction 
General Services. 

o Complete Evaluation and Shortlist:  Field Erected Tanks. 

3.0 Schedule 
 
The project continues to pursue a very aggressive target completion of Trains 1 and 2 and has 
completed an updated schedule detailing key activities to achieve first LNG cargo of Train 1 and 
Train 2 at 40 and 44 months, respectively. The project continues development of its level 3 EPC 
control schedule, due 120 days after NTP.   



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
August 2012 Monthly Progress Report 

 
6 

 

4.0 Construction 
 

Construction mobilized the soil stabilization subcontractor (RECON) to the jobsite. Mobilization 
of the subcontractor’s offices, clearing/grubbing in Tank 6 and Train 1, and heavy haul road 
activities commenced.  

 
Construction also mobilized the pile driving subcontractor (Bo-Mac) to install the pipeline bridge 
crossings. The existing underground pipelines were pot-holed by hydro-vac on each side of the 
bridge crossings.  

 
Construction Summary by Area: 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction Trains 
Area 

• Began clearing, leveling, and grading 
in preparation of soil stabilization in 
the Train 1 area. 

• Continue clearing and grading in 
preparation for soil stabilization. 

Support Buildings 
Area 

• No activities this period.  

Access Roads, 
Waterline 

• Began potholing and probing in 
preparation of pipeline bridge 
installation.  

• Began improvements to Heavy Haul 
Road (HHR). 

• Begin pipeline bridge construction. 
• Continue road improvements on 

Duck Blind and Heavy Haul Roads. 

Laydown, Staging 
Areas 

• Contractors mobilized personnel and 
equipment to the site. 

• Mobilized two small fuel tanks with 
secondary containment; and two 
large fuel tanks within a secondary 
containment berm.  

• Contractors will continue to 
mobilize personnel, equipment, and 
trailers. 

Construction Dock 
(Ro-Ro) 

• No Activities this period. • Begin construction of Ro-Ro. 

Other • Turbidity curtain near western outfall 
functioning properly. 

• Continue to install silt fence and site 
signage. 

5.0 Permitting and Environmental 
 

The construction dock Ro-Ro permit approvals have been received.   The Louisiana Department 
of Natural Resources issued its Coastal Use Permit on July 23, 2012.  The U.S. Army Corps of 
Engineers permit was issued August 21, 2012. 
 
All federal permits have been received for the Project.  See attached updated permits table.   

 
Summary of Problems, Compliance Issues and Resolutions: 
 Date Description 
None.   
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Landowner/Resident Complaints:  
Name Date Tract ID # Problem Resolution 
None.       
 
Agency Contacts/Inspections:  
Agency Name Date Location/Activity 
None.     
 
Scheduled Changes for stream crossings or work in Environmentally Sensitive Areas: 

• None. 
 

Non-Compliance and Corrective Actions: 
• No non-compliance issues were observed this reporting period.   
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6.0 Progress Pictures 
 

 
Stripping and grubbing in Train 1 ISBL Area. 29-Aug-2012 

 

 
27-Aug-2012 
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Office trailer area 30-Aug-2012 

 

 
25-Aug-2012 
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Started batch plant footing/foundation 30-Aug-2012 

 

 
31-Aug-2012 
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Pile driver setup 22-Aug-2012 

 

 
Concrete pile unloading to lay down 21-Aug-2012 
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Batch plant 04-Aug-2012 

 
 
 
 
 
 
 



ID Activity Description

1 ENVIRONMENTAL
2 HIRE ENVIRONMENTAL INSPECTOR (EI)
3 ENVIRONMENTAL TRAINING PROGRAM DEVELOPMENT
4 EI MOBILIZATION TO SITE
5
6 SITE PREPARATION
7 BEGIN ENVIRONMENTAL TRAINING FOR CONSTRUCTION STAFF (periodically throughout construction as craft arriv
8 BECHTEL FULL NOTICE TO PROCEED (NTP)
9 MOBILIZE SITE SECURITY
10 EXISTING CONSTRUCTION DOCK IMPROVEMENTS
11 BRIDGING OVER EXISTING PIPELINES
12 TEMPORARY FACILITIES PREPARATION
13 MOBILIZATION OF EARLY CONSTRUCTION TRAILERS (Contractor and Subcontractors)
14 CONSTRUCTION MODULAR OFFICES AND UTILITIES
15 LAYDOWN AREAS PREPARATION
16 FENCING & SIGNAGE
17 INSTALL SILT FENCING
18 INSTALL SIGNAGE FOR SENSITIVE AREAS, WETLANDS, ETC.
19 INSTALL SIGNAGE FOR APPROVED ACCESS ROADS
20 SOILS IMPROVEMENT SUBCONTRACTOR
21 SUBCONTRACTOR MOBILIZATION
22 CONSTRUCTION DOCK & HEAVY HAUL ROAD
23 TANK 6 AREA
24 LNG TRAIN 1
25 LNG TRAIN 2
26 LNG TRAIN 3
27 LNG TRAIN 4
28 TEMPORARY FACILITIES AREAS
29 LAYDOWN AREAS
30
31 PILING
32 LNG TRAIN 1
33 LNG TRAIN 2
34
35 CONSTRUCTION
36 LNG TRAIN 1
37 TR. 1 CONSTRUCTION & READY FOR START-UP (RFSU)
38 FERC WALKDOWN & START-UP AUTHORIZATION
39 TR. 1 COMMISSION ACID GAS REMOVAL UNIT 12
40 TR. 1 COMMISSION DEHYDRATION & MERCURY REMOVAL UNIT 13
41 TR. 1 DEFROST GAS PLANT
42 TR. 1 PURGE FEED GAS RECEIVING, UNIT 12 AND UNIT13
43 TR. 1 START PLANT COOLDOWN UNITS 14, 15, 16
44 TR. 1 FIRST LNG CARGO
45 LNG TRAIN 2 CONSTRUCTION & RFSU
46 TRAIN 2 STARTUP (similar timing & sequence as Train 1)
47
48 RESTORATION
49 WETLANDS MITIGATION (one-time payment to a Mitigation Bank as per the USACE Permit)
50 FINAL SITE GRADING & CLEANUP (as project facilities are completed, construction areas will be restored)

Apr 2 '12 HIRE ENVIRONMENTAL INSPECTOR (EI)

Jun 4 '12 EI MOBILIZATION TO SITE

Aug 13 '12
Aug 9 '12 BECHTEL FULL NOTICE TO PROCEED (NTP)
Aug 20 '12 MOBILIZE SITE SECURITY

1st Concrete Foundation
FERC WALKDOWN & START-UP AUTHORIZATION Oct 30 '15

TR. 1 COMMISSION ACID GAS REMOVAL UNIT 12 Nov 4 '15
TR. 1 COMMISSION DEHYDRATION & MERCURY REMOVAL UNIT 13 Nov 10 '15

TR. 1 DEFROST GAS PLANT Nov 20 '15
TR. 1 PURGE FEED GAS RECEIVING, UNIT 12 AND UNIT13 Nov 24 '15

TR. 1 START PLANT COOLDOWN UNITS 14, 15, 16 Dec 3 '15
TR. 1 FIRST LNG CARGO Dec 10 '15

TRAIN 2 STARTUP (similar timing & sequence as Train 1) Apr 7 '16

May 28 '12 WETLANDS MITIGATION (one-time payment to a Mitigation Bank as per the USACE Permit)

-8 -7 -6 -5 -4 -3 -2 -1 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 5
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SABINE PASS LIQUEFACTION PROJECT -  ENVIRONMENTAL & CONSTRUCTION STAGING SCHEDULE
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Project: SPLNG LIQ Environmental Schedule 9-18-12.mpp
Date: 9/18/12



Permits and Consultations for the Liquefaction Project 

Last Updated: 9/19/2012 

Agency Permit/Consultation Applicant Date Submitted/ 
Anticipated Submittal 

Date Received/ 
Anticipated Receipt 

FEDERAL 

Department of Energy Opinion and Order Granting 
Long-term Authorization to 
Export LNG to Free Trade 
Countries 

Sabine Pass Liquefaction, LLC  August 11, 2010 September 7, 2010 

Opinion and Order Granting 
Long-term Authorization to 
Export LNG to Non- 
Free Trade Countries 

Sabine Pass Liquefaction, LLC  September 7, 2010 May 20,2011 
FONSI: August 7, 2012 

Federal Energy Regulatory 
Commission 

Section 3 Application - Natural 
Gas Act 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

January 31, 2011 April 16, 2012 

Section 3 Application for 
Amendment 

September 28, 2012 March 31, 2013 

U.S. Army Corps of 
Engineers 

Section 404 - Clean Water Act 
Permit (Revision)  

Sabine Pass Liquefaction, LLC1 
Sabine Pass LNG, L.P. 

January 31, 2011 March 15, 2012 

August 27, 2012 March 31, 2013 

U.S. Fish and Wildlife 
Service (USFWS) 

Section 7 Consultation - 
Endangered Species Act/  
Migratory Bird Treaty Act 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

September 28, 2010 October 5, 2010 

U.S. Coast Guard Letter of Intent and Waterway 
Suitability Assessment 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

June 17, 2010 June 24, 2010 

EPA Region VI Clean Water Act Consultation2 Sabine Pass Liquefaction, LLC1 
Sabine Pass LNG, L.P. 

January 31, 2011 March 15, 2012 

Clean Air Act Consultation Cheniere Energy, Inc. under its 
subsidiaries Sabine Pass LNG, 

Inc. and Sabine Pass 
Liquefaction, LLC 

December 17, 2010 December 6, 2011 

Air Permit Modification June 29, 2012 December 31, 2012 

NOAA Fisheries Section 7 Consultation - 
Endangered Species Act 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

September 28, 2010 November 3, 2010 

Federal Emergency 
Management, Region VI 
(FEMA) 

Construction within a floodplain 
(Consultation – Copy of 404 
Permit App) 2,4 

Sabine Pass Liquefaction, LLC1 
Sabine Pass LNG, L.P. 

January 31, 2011  March 15, 2012 



Permits and Consultations for the Liquefaction Project 

Last Updated: 9/19/2012 

Agency Permit/Consultation Applicant Date Submitted/ 
Anticipated Submittal 

Date Received/ 
Anticipated Receipt 

U.S. Department of Energy Application for Long-Term 
Authorization to Export LNG to 
Free Trade Agreement 
Countries  
FE Docket 10-85-LNG; Order 
2833 

Sabine Pass Liquefaction, LLC August 11, 2010 September 7, 2010 

 Application for Long-Term 
Authorization to Export LNG to 
World Trade organization and 
Non-WTO countries.  
FE Docket No. 10-111-LNG; 
Order 2961 

Sabine Pass Liquefaction, LLC September 7, 2010 May 20, 2011 

STATE 

Louisiana Department of 
Environmental Quality 
(LDEQ) 

Section 401 - Clean Water Act, 
Water Quality Certification 
(Revision) 

Sabine Pass LNG, L.P.2 November 22, 2010  June 22, 2011 

Louisiana Pollutant Discharge 
Elimination System (LPDES) 
Construction Stormwater Permit 
(Revision) 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

April 24, 2012 May 1, 20123 

Air Permit (Revision) Cheniere Energy, Inc. under its 
subsidiaries Sabine Pass LNG, 

Inc. and Sabine Pass 
Liquefaction, LLC 

December 17, 2010  December 6, 2011 

Air Permit (Revision 4) June 29, 2012 December 31, 2012 

Louisiana Pollutant Discharge 
Elimination System (LPDES) 
Water Discharge Permit  

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

August 2014 March 2015 

Louisiana Department of 
Natural Resources, Coastal 
Management Division 
(LDNR) 

Coastal Management Plan 
Consistency Determination 

Sabine Pass LNG, L.P.3 November 22, 2010  March 28, 2011 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

September 6, 2012 March 31, 2013 



Permits and Consultations for the Liquefaction Project 

Last Updated: 9/19/2012 

Agency Permit/Consultation Applicant Date Submitted/ 
Anticipated Submittal 

Date Received/ 
Anticipated Receipt 

Louisiana Department of 
Wildlife and Fisheries 
(LDWF) 

Sensitive Species/Habitats 
Consultation 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

June 17, 2010 July 15, 2010 

Louisiana State Historic 
Preservation Office (SHPO) 

Section 106 - National Historic 
Preservation Act 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

June 17, 2010 July 2, 2010 

LOCAL 

Cameron Parish Cameron Parish Development 
Consultation 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

November 22, 2010 May 3, 2011 

Cameron Parish Floodplain 
Administrator 

Building Permit for Construction 
in a Floodplain (for occupied 
buildings within a floodplain) 

Sabine Pass Liquefaction, LLC 
Sabine Pass LNG, L.P. 

January 31, 2011 
(USACE Permit) 

March 15, 2012 
 

October 2012  November 2012 
1 Administrative amendment – USACE permit will be issued with both names.   
2 Consultation as part of USACE Permit. 
3 Liquefaction Project determined to be exempt from permitting.   
4 Construction within a floodplain also coordinated with Cameron Parish Floodplain Administrator. 



 
 
O c t o b e r  1 9 ,  2 0 1 2  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to install and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 of the Order, Sabine Pass is herein submitting its monthly construction progress report 
for September 1, 2012 thru September 30, 2012.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0  Executive Summary 
 
This report covers activities occurring during the month of September, 2012. 

Engineering is 24.2% complete and Procurement is 20.6% complete at the close of 
September. The overall project completion is 11.8%. 

The overall project schedule is progressing ahead of the contractual schedule basis. The 
enclosed level 2 schedule reflects significant acceleration of the Train 1 and Train 2 
substantial completion dates from the contractual basis. Early targets for Train 1 
substantial completion and Train 2 substantial completion are 43 and 47 months, 
respectively, against the contractual basis of 49 and 58 months for Train 1 and Train 2. 

2.0 Project Highlights 
 

This month Engineering started OSBL 30% model reviews, issued IFC foundation pile 
location plans and equipment location plans for the propane condenser area, and issued 
train 1 ISBL grounding IFC.  

Procurement issued 14 Purchase Orders for mechanical equipment, control systems, 
piping and valves.  Subcontracts facilitated the production work of the Piling, Soil 
Improvement and Security Services Subcontractors. The Temporary Offices and 
Buildings subcontract was awarded. Construction continues to support and oversee soils 
and piling subcontractors. 

3.0 Environmental, Safety & Health Progress 
 

The Site Security Plan, Emergency Medical Plan, and the Spill Prevention, Control and 
Countermeasures plan were issued. Development of the HSSE Execution Plan is ongoing. 
FERC performed an audit of the site with no notable discrepancies observed by the FERC 
team. 
 

 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
 Month YTD Month YTD Month YTD Month YTD 
Bechtel 0 0 0 0 0 0 0 0 
Subcontractors 0 0 0 0 0 0 0 0 
Total 0 0 0 0 0 0 0 0 

 

4.0 Schedule 
 

Overall project progress is 11.8% complete. The project continues to pursue the target 
Engineering, Procurement, and Construction schedule and continues development of its 
Level 3 EPC control schedule. 
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5.0 Construction 
 

Soil stabilization subcontractor (RECON) continued clearing/grubbing in Tank 6, Train 1 
and the Heavy Haul Road.  RECON also commenced soil stabilization activities in Train 1, 
Heavy Haul Road and Tank 6.  

BoMac executed pile driving start and completion for the pipeline bridges on the Heavy 
Haul Road. 

Construction Summary by Area: 
Area Comments Planned Work for Next Reporting 

Period 
Liquefaction 
Trains Area 

• Recon began mixing for soil stabilization in 
the Train 1, Train 2, Tank 6, Laydown 7, 
Center Levee Road and Heavy Haul Road 
reroute areas 

• Recon should continue soil 
stabilization work. 

Support 
Buildings Area 

• No activities this period.  

Access Roads, 
Waterline 

• Bomac completed pile driving for pipeline 
bridges on Heavy Haul Rd.  

• Recon continued improvements on Heavy 
Haul Road 

• Recon installed silt fence along the 
western workspace boundary on Heavy 
Haul Road.  

• Bomac should continue pipeline 
bridge construction 

• Recon should continue road 
improvements on Heavy Haul 
Road 

• Planning beginning for 12-inch 
waterline installation. 

Laydown, 
Staging Areas 

• Recon and Bomac mobilized personnel 
and equipment to the site 

• Recon completed mobilizing and setting 
up temporary office trailers in the 
Laydown 8 and 12 areas.  

• Contractors will continue to 
mobilize personnel and 
equipment. 

Construction 
Dock (Row-Row) 

• Recon cleared and installed silt fence in 
the Ro-Ro area adjacent to the 
construction dock. 

• Ro-Ro construction may begin this 
period. 

Other • Turbidity curtain near western outfall 
functioning properly 

• Sabine Pass, upon completion of 
coastal zone and USACE 
permitting, anticipates initiating 
the construction of the Highway 
82, Deceleration lanes 

 

6.0 Permitting and Environmental 
 

The Project prepared for a Federal Energy Commission (FERC) environmental inspection 
in late September. The preparations for the inspection included evaluating the installed 
erosion and sediment controls and snow fence and silt fence demarcating wetland areas 
and approved Project boundaries.  In addition, signage, hazardous material storage, and 
waste storage were evaluated. The FERC inspection occurred on Tuesday, September 
25th. There were no findings against the Project or Sabine Pass Liquefaction, LLC. The 
FERC inspectors were complimentary of the soil stabilization activities and the lack of 
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dust being generated.  The reduction of dust emissions is due to the improved 
methodology for soil improvement.  This is involves mechanically mixing a concrete 
slurry with the soil in-situ until the desired strength is achieved. 
 
There are no permit-related hindrances to construction progress. All permits have been 
received. 

 
Summary of Problem Areas and Resolutions: 
 Date Description 
9/18/2012 
 

A Recon dozer operator drove south off Heavy Haul Road, just east of the construction 
dock entrance, and outside of approved workspace.  He continued south for 
approximately 500 feet, then turned to the west and drove about 1,000 feet, to the 
channel coast before turning around and coming back through the same tracks.  The 
operator stated to Recon’s Superintendent, that he had misunderstood his instructions 
to work in the adjacent gravel area (Laydown area #4).  Bechtel HSSE personnel 
requested the operator be drug-tested and the area was clearly signed to prevent 
additional incursions.  Recon stated that they would have a third-party flag the project 
boundaries, then install orange safety fence to prevent any further incursions.  Bechtel 
and Recon also held additional environmental awareness training with contractor 
personnel during the morning safety meeting.  During Recon’s meeting, the 
superintendent reminded employees to remain within the permitted workspace and 
out of wetlands, and to ask if they had any questions before entering an unknown area.  
There was no mechanized clearing of areas outside of the approved Project boundary.  
There was no fill or dredge of wetland or waterbodies.  The existing vegetation was 
pushed down from the equipment traversing the area, but is actively recovering.  

 
Summary of Non-Compliances 

• None. 
 
Landowner/Resident Complaints:  
Name Date Tract ID # Problem Resolution 
None.       
 
Agency Contacts/Inspections:  
Agency Name Date Location/Activity 
FERC Sentho White 9/25/2012 Liquefaction/All  
FERC Maggie Suter 9/25/2012 Liquefaction/All 
 
Scheduled Changes for stream crossings or work in Environmentally Sensitive Areas: 

• None. 
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7.0 Progress Pictures 

 

Soil Mixing (11-Sep-2012) 

 

Soil Mixing (11-Sep-2012) 
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Heavy Haul Road Bridge Piling (24-Sep-2012) 

 

Area on Heavy Haul Rd where dozer went out of the workspace, facing south (18-Sep-2012) 
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