
 
 
 

      
     
 
October 1, 2013 

 
 

The Office of Fossil Energy 
Natural Gas Regulatory Activities 
U.S. Department of Energy 
Attention: Larine Moore, Docket Room Manager 
Docket Room FE-34 
P.O. Box 44375 
Washington, DC 20026-4375 
 
 
Re: Cheniere Marketing, LLC 
       DOE Semi-annual Report 
       DOE/FE Order No. 3164 
       FE Docket No. 12-99-LNG 
 
 
Dear: Ms. Moore: 
 
Pursuant to the above referenced Order, Corpus Christi Liquefaction, LLC (“Corpus Christi”) herein 
submits this semi-annual progress report for the period of March 1 – August 31, 2013 on behalf of 
Cheniere Marketing, LLC describing progress of the planned Corpus Christi Liquefaction Project, to be 
located in San Patricio and Nueces Counties, Texas.  
 
Development activities are in the early stages of completion and the regulatory permitting process is 
progressing.  All Federal permits were submitted to the respective agencies on August 31, 2012. The 
project is awaiting issuance of all approvals. No commercial contracts have been signed.  
 
Please call me if you have any questions. 
 
Sincerely, 
 

/s/ Karri Mahmoud 
 
Karri Mahmoud 
Corpus Christi Liquefaction, LLC 
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