
 
 
 

      
    
 

 
October 1, 2013 
 
The Office of Fossil Energy 
Natural Gas Regulatory Activities 
U.S. Department of Energy 
Attention: Larine Moore, Docket Room Manager 
Docket Room FE-34 
P.0. Box 44375 
Washington, DC 20026-4375 
 
Re: Sabine Pass Liquefaction, LLC 
 DOE Semi-annual Report  
 DOE/FE Order Nos. 2833 and 2961 

FE Docket Nos. 10-85-LNG and 10-111-LNG 
 
Dear Ms. Moore: 
 
Pursuant to the above-referenced Orders, Sabine Pass Liquefaction, LLC ("Sabine Pass"), herein submits 
documents describing the progress of the Sabine Pass Liquefaction Project (“Project”) for March 1 – August 31, 
2013.  The Project is currently under construction in Cameron Parish, LA.    
 
During the period of March through August 2013, activities at the Liquefaction Project focused on soils 
improvement, pile driving, pouring of foundations, and erecting structural steel. Please refer to Table 1 below for 
a summary of activities during this period.  Please refer to Attachment A for the Monthly Reports submitted to 
Federal Energy Regulatory Commission (“FERC”) during the period of March 1 – August 31, 2013. 
 

Table 1. 
Summary of Activities During the Period of March 1 – August 31, 2013 

Area Activities  
Liquefaction Stage 1 Area - 
Train 1 

• Mixing for soil stabilization.   
• Conducted pile driving activities. 
• Completed building the columns in compressor area.    
• Completed columns in propane refrigeration, Dehydration Mercury removal 

and condenser stabilization areas.   
• Completed concrete slabs for amine sump, condenser stabilization unit, 

utility piperack, H2S removal, compressors area, HRU unit, propane 
refrigeration, inlet facilities, utilities waste water and solvent storage, 
instrumentation / plant air area and the water treatment area.  

• Continue concrete and steel installation in ISBL Trains 1 and 2. 
• Installing lower steel erection in the cryo air coolers area.  
• Continue U/G pipe installation around Train 1, OSBL, and Revamp area.  
• Continues above ground pipe installation in propane. 
• The installation of air coolers on the propane rack has been completed. 

WoodNa
Received



October 1, 2013 
U.S. Department of Energy 
Ms. Larine Moore 
 

Table 1. 
Summary of Activities During the Period of March 1 – August 31, 2013 

Area Activities  
Liquefaction Stage 1 Area - 
Train 2 

• Mixing for soil stabilization.   
• Poured foundations. 
• Continued field fabrication of underground pipe.   
• Completed foundations in the cryo-rack.   
• Continue structural steel erection propane condenser area.   
• Grounding connections and mudmats were poured in areas where pile work 

has completed. 
Liquefaction Stage 2 Area - 
Trains 3 & 4 

• Mixing for soil stabilization in the Trains 3 and 4 areas. 

Support Buildings Area • Construction of new warehouse and control room. 
Access Roads, Waterline • A water truck was operated for dust control, as necessary, throughout the 

site.  
• Continue constructing the main outfall on Duck Blind Road.  
• Installed 16-inch waterline across the Sabine River.  

Laydown, Staging Areas • Subcontractors continue to mobilize personnel and equipment to the site. 
• Continued pile driving activities. 

Construction Dock (Ro-Ro) • Continued to receive and offload pile barges at the construction dock. 
 
 
Please call me if you have any questions. 
 
Sincerely, 
 

/s/ Karri Mahmoud 
 
Karri Mahmoud 
Sabine Pass Liquefaction, LLC 

 
 
 
 
 
 
 
 
 



Sabine Pass Liquefaction, LLC 
DOE Semi-Annual Report 

DOE/FE Order Nos. 2833 and 2961 
FE Docket Nos. 10-85-LNG and 10-111-LNG 

 

 

 

 

Attachment 1 



 
 
A p r i l  1 9 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 in Appendix D of the Order, Sabine Pass is herein submitting its monthly construction 
progress report for March, 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0 Executive Summary 
 

This report covers activities occurring during the month of March, 2013. 
 
Engineering is now 51.9% complete; Procurement is 43.7%; Subcontract and direct hire 
construction work are 13.3% and 0.6% complete. The overall project completion is 26.4%.   
 
The overall project schedule is progressing ahead of the contractual schedule basis. The dates 
for Train 1 substantial completion and Train 2 substantial completion are February, 2016 and 
June, 2016, respectively.    

2.0 Project Highlights 
 

In March, Engineering progressed the 90% model reviews and issued key engineering 
documents including: IFC equipment location plans, electrical grounding, piling, foundations, 
steel, P&ID’s, equipment location, and electrical cable tray drawings.   
 
Procurement’s major effort focused on delivering pipe, valves, and fittings to the pipe 
fabricators to maintain the pipe fabrication schedule and to support construction’s progress. 
 
Construction continued on structural concrete in both Trains 1 and 2, and structural steel 
erection began in Train 1.  Subcontractor progress continued with soil stabilization and rough 
grading in OSBL and temporary facilities areas and pile driving in Train 1, Train 2, and OSBL 
areas. 

3.0 Environmental, Safety & Health Progress 
 

The Project had 5 First-Aids, 1 Near Miss, and 1 Recordable in the month of March.   
 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
 Month YTD Month YTD Month YTD Month YTD 
Bechtel 0 0 3 5 0 0 0 0 
Subcontractors 1 2 2 6 1 3 0 0 
Total 0 2 5 11 1 3 0 0 

 

4.0 Schedule 
 

Overall project progress is 26.4% complete. The project is performing to its plan. 
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5.0 Construction 
 

Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Trains Area 
(Stage 1) 

• Continued pile driving activities1.  
• Completed the Train 1 Propane 

Condenser structural foundations 
and pedestals and began installation 
of structural steel.   

• Completed rebar assembly in two of 
the three base foundations of the 
Refrigeration Compressor area, 
grounding connections, and poured 
mudmats in a number of areas as 
pile work was completed. 

• Began installation of structural 
concrete and pedestals in the Train 2 
Propane Condenser area.   

• Grounding connections and 
mudmats poured in Train 2 areas 
where pile work is completed.   

• Continue driving piles. 

Liquefaction 
Trains Area 
(Stage 2) 

• Continued mixing for soil 
stabilization in the Stage 2 areas. 
 

• Continue soil stabilization 
work. 

 
Support 
Buildings Area 

• Continued foundation work for the 
warehouse and control room.  

• Continue foundation work.  

Access Roads, 
Waterline 

• Replaced silt fence with straw bales 
adjacent to the Duck Blind/ Heavy 
Haul Road reroute area. 

• Installed culverts on Heavy Haul 
Road and the “Liquefaction Road”. 

• Continue rerouting Duck Blind/ 
Heavy Haul Road 

Laydown, 
Staging Areas 

• Subcontractors mobilized personnel 
and equipment to the site. 
 

• Subcontractors will continue to 
mobilize personnel and 
equipment. 

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload 
pile barges at the construction dock. 

• Continued foundation work for the 
Ro-Ro.  

• Continued to receive pile 
barges.  

• Ro-Ro construction should 
continue this period. 

1.  Pile driving continues in Train 1 & 2 for a total of 6,000 piles driven and 5,100 piles cut to elevation through the end 
of March.  

 
  



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
March 2013 Monthly Progress Report 

 
 

6.0 Permitting and Environmental 
 
There are no permit-related hindrances to current construction progress. All permits are in place 
or progressing.  FERC Authorization for the Installation of Underground Utility Piping was 
received on March 29, 2013.   

 
 

Summary of Problems, Non-Compliances, and Corrective Actions 
Date Description (include description of Non-Compliance, Corrective action and its 

effectiveness, and the estimated cost). 
03/26/13 SPL was notified of a report of non-hazardous waste disposal in an unapproved 

landfill in Johnson Bayou, LA.  SPL contacted Bechtel who immediately ceased 
the activity.  Bechtel and its subcontractor are cooperating with state agencies 
and investigating the incident. 

 
Landowner/Resident Complaints:  
• None. 

Agency Contacts/Inspections:  
• None. 

Scheduled Changes for stream crossings or work in Environmentally Sensitive Areas: 
• None. 
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7.0 Progress Pictures 
 

 
Staged Steel Area 131N (7-Mar-2013) 
 

 
Concrete Pour, Area 132N (8-Mar-2013) 
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Concrete Pour and Finishing, Area 132N (8-Mar-2013) 
 

 
Start of Bottom Mat Rebar, Area 132N (8-Mar-2013) 
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Finished Concrete Mat Pour (8-Mar-2013) 
 

 
Steel Erection and Staging, Area 131N (8-Mar-2013) 
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Assembled 4100 Crane for Steel Erection (14-Mar-2013) 
 

 
Staged and Pile Driving by BoMac (14-Mar-2013) 
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Soil Stabilization in the OSBL Area by Recon (14-Mar-2013) 
 

 
Becon Appreciation Luncheon (14-Mar-2013) 
 
 



 
 
M a y  2 2 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 in Appendix D of the Order, Sabine Pass is herein submitting its monthly construction 
progress report for April, 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0  Executive Summary 
 

This report covers activities occurring during the month of April, 2013.   
 
Engineering is now 55.9% complete; Procurement is 48.5%; Subcontract and direct hire 
construction work are 18.4% and 1.0% complete. The overall project completion is 29.6%.   
 
Site activities focused on soil improvement, pile driving, and foundation pours.  Structural steel 
erection started for Train 2 while Train 1 continued.  Also, Temporary Construction Offices were 
assembled and fitted-out. 
 
The overall project schedule is progressing ahead of the contractual schedule basis. The dates 
for Train 1 substantial completion and Train 2 substantial completion are February, 2016 and 
June, 2016, respectively.    

2.0 Project Highlights 
 

In April, Engineering completed the IFC of all P&ID’s, issued P&ID’s for FERC review, continued to 
progress the 90% model reviews and issued key engineering IFC documents including:  
equipment location plans, piling, foundations, steel, P&ID’s, and electrical cable tray grounding 
drawings.   
 
Procurement continues to focus on delivering pipe, valves, and fittings to the pipe fabricators to 
maintain the pipe fabrication schedule, as well as delivering necessary civil / structural items to 
support construction activities at the jobsite. 
 
Subcontracts facilitated production of soil improvement, piling, temporary offices and buildings, 
field erected tanks, ready mix concrete and the onsite concrete batch plant activities.  
Construction poured structural concrete in both Trains 1 and 2, continued structural steel 
erection in Train 1, and started structural steel erection in Train 2.   

3.0 Environmental, Safety & Health Progress 
 

The Project had 3 First Aids, 2 Near Misses, and 1 Recordable during the month of April. 
 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
  Month YTD Month YTD Month YTD Month YTD 
Bechtel 1 1 2 7 0 0 0 0 
Subcontractors 1 3 1 7 1 4 0 0 
Total 2 4 3 14 1 4 0 0 



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
April 2013 Monthly Progress Report 

 

Page 4 of 10 
 

4.0 Schedule 
 

Overall project progress is 29.6% complete. The project is slightly ahead of the target EPC 
schedule.  

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Trains Area 
(Stage 1) 

• Continued pile driving activities1  
• Continued steel erection of Train 1 

Propane Condenser area.     
• The Train 1 foundations for the 

Refrigeration Compressor area 
were completed this period.  

• The methane cold box area 
foundation was poured.   

• the Vendor has commenced 
assembly of the ethylene cold box 
at the Vendor facility.   

• Train 2 progress continues with 
the start of structural concrete 
and pedestals in the propane 
condenser area.   

• Grounding connections and 
mudmats have been poured in 
areas where pile work is 
completed.   

• Continue soil stabilization work. 
• Continue driving piles. 

Liquefaction 
Trains Area 
(Stage 2) 

• Continued mixing for soil 
stabilization.   

• Continue mixing for soil 
stabilization.   

Support 
Buildings Area 

• Continued foundation work for 
the warehouse and began 
constructing the control room.  

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• A water truck was operated for 
dust control, as necessary, 
throughout the site.  

• Dust control will continue.   

Laydown, 
Staging Areas 

• Subcontractors continue to 
mobilize personnel and 
equipment to the site. 

• Continued pile driving activities.  

• Contractors will continue to 
mobilize personnel and 
equipment.   

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload 
pile barges at the construction 
dock. 

• Continued construction work on 
the Ro-Ro.  

• Continue to receive pile barges.   
• Ro-Ro construction should 

continue this period. 
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Area Comments Planned Work for Next Reporting 
Period 

• Piling work on the Ro-Ro bridge 
area and the heavy haul bridges is 
100% complete. 

1.  Pile driving continues in Train 1 and 2 for a total of 7,570 piles driven and 6,109 piles cut to elevation through the 
end of April. Train 1 ISBL piling is now 24% complete Train 2 ISBL is 12% complete and OSBL is 5% complete.   

6.0 Permitting and Environmental 
 

There are no permit-related hindrances to current construction progress. All permits are in place 
or progressing.   

 
Summary of Problems, Non-Compliances, and Corrective Actions.  (Provide Attachments as 
necessary): 

Date Description (include description of Non-Compliance, Corrective action and its 
effectiveness, and the estimated cost). 

None.   
  

 
Agency Contacts/Inspections: 

Agency Name Date Location/Activity 
FERC Chris Zerby 04/23/2013 Liquefaction/All 
FERC Andrew Kohout 04/23/2013 Liquefaction/All 
FERC Steve Kusy 04/23/2013 Liquefaction/All 

 
Proposed Changes to Schedule or Scope: 
None.   
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7.0 Progress Pictures 
 

  
Area 131A North (11-Apr-2013) 

 
 
 
 
 

 
Area 132N Peds (15-Apr-2013) 
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Area 131A Center (30-Apr-2013) 

 
 
 

 
Area 131J Rebar (30-Apr-2013) 
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Train 1 Steel Area 132A (30-Apr-2013) 

 
 
 

 
Train 1 Underground Pipe (30-Apr-2013) 
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Area 132A (30-Apr -2013) 

 
 
 

 
Area 131D Section 3 (30-Apr -2013) 
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Area 131M Peds (30-Apr -2013) 

 
 

 
Train 2 First Steel (30-Apr -2013) 



 
 
J u n e  2 1 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 in Appendix D of the Order, Sabine Pass is herein submitting its monthly construction 
progress report for May, 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0  Executive Summary 
 

This report covers Stage 1 activities occurring during the month of May, 2013.  Stage 2 NTP was 
issued on May 28, 2013 and progress reporting will initiate next month.   
 
Engineering is now 63.1% complete; Procurement is 55.9%; Subcontract and direct hire 
construction work are 21.0% and 1.5% complete. The overall project completion is 34.1%.   
 
Site activities focused on soil improvement, pile driving, foundation pours and structural steel 
erection.  Construction continued with U/G pipe installation around Train 1 and the RO-RO 
bridge was completed. 
 
The project continues to support the achievement of the scheduled Substantial Completion 
Dates for Trains 1 and 2, which remain as February 2016 and June 2016, respectively.    

2.0 Project Highlights 
 

In May, engineering supported FERC activities, continued to progress the 90% model reviews 
and issued key engineering IFC documents including:  equipment location plans, pile location, 
foundations, steel, and electrical cable tray and grounding drawings.  
 
Procurement had the first fabricated pipe spools shipped and continued to support construction 
activities at the jobsite through delivery of necessary civil /structural items. 
 
Subcontracts facilitated production soil improvement, piling, temporary offices and buildings, 
field erected tanks, ready mix concrete, on-site concrete batch plant and construction tents.   
 
Construction poured structural concrete in both Trains 1 and 2, and continued structural steel 
erection in Train 1 and Train 2.   

3.0 Environmental, Safety & Health Progress 
 

During the month of May, the project had 1 First-Aid and 11 Near Misses.    
 

 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
  Month YTD Month YTD Month YTD Month YTD 
Bechtel 9 10 1 8 0 0 0 0 
Subcontractors 2 8 0 7 0 4 0 0 
Total 11 18 1 15 0 4 0 0 

4.0 Schedule 
 

Overall project progress is 34.1% complete against a plan of 32.4%. The project is ahead of the 
target EPC schedule.  
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5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Trains Area 
(Train 1) 

• Continued pile driving activities1  
• Continued steel erection of Train 1 

Propane Condenser area.     
• The Train 1 foundations for 131H, 

131D, 131J, 131F, & 131M were 
completed this period.   

• Began excavation of the sump in 
area 131C01. 

• Grounding connections and mud 
mats were poured in a number of 
areas as well. 

• Continue driving piles. 
• Continue erection of structural 

steel. 

Liquefaction 
Trains Area 
(Train 2) 

• Completed structural concrete 
and pedestals in the propane 
condenser area (132N01).   

• Began structural steel erection in 
132N01 Propane Condenser area. 

• Grounding connections and 
mudmats poured in areas where 
pile work is completed.   

• Continue erection of structural 
steel. 

Support 
Buildings Area 

• Continue warehouse and control 
room work. 

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• A water truck was operated for 
dust control, as necessary, 
throughout the site.  

• Dust control will continue.   

Laydown, 
Staging Areas 

• Subcontractors continue to 
mobilize personnel and 
equipment to the site. 

•  

• Contractors will continue to 
mobilize personnel and 
equipment.   

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload 
pile barges at the construction 
dock. 

• Continue to receive pile barges.   
 

1.  Pile driving continues in Train 1 and 2 for a total of 9,653 piles driven and 7,289 piles cut to elevation through the 
end of April. Train 1 ISBL piling is now 92% complete Train 2 ISBL is 57% complete and OSBL is 30% complete.   

6.0 Permitting and Environmental 
 

There are no permit-related hindrances to current construction progress. All permits are in place 
or progressing.  The next scheduled FERC Inspection is scheduled for June 18th.   
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Summary of Problems, Non-Compliances, and Corrective Actions.  (Provide Attachments as 
necessary): 

Date Description (include description of Non-Compliance, Corrective action and its 
effectiveness, and the estimated cost). 

None.   
  

 
Agency Contacts/Inspections: 
None. 
 
Proposed Changes to Schedule or Scope: 
None.   
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7.0 Progress Pictures 
 
  

 
Train 1 area 131D (cryo rack), section 3 (07-May-2013) 
 

 
Train 1 area N01 (propane condensers) steel (15-May-2013) 
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Train 1 south pipe underground HDPE (15-May-2013) 
 

 
Train 2 area 132N01 (propane condenser) steel (15-May-2013) 
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Train 1 area 131D (cryo rack) section 4 (16-May-2013) 
 

 
Train 1 area 131F (inlet facilities) (16-May-2013) 
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Train 1 area 131J (propane refrigeration) rebar (17-May-2013) 
 

 
Train 2 area 132A (ethylene air compressors) center form rebar (17-May-2013) 

 
 



 
 
J u l y  1 9 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 in Appendix D of the Order, Sabine Pass is herein submitting its monthly construction 
progress report for June, 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0 Executive Summary 
 

This report covers activities of the occurring during the month of June, 2013.  Stage 1 
Engineering is now 67.1% complete; Procurement is 61.4%; Subcontract and direct hire 
construction work are 24.1% and 2.3% complete. The overall project completion is 37.6%.   
 
During June, first fabricated pipe spools arrived at site, as did Train 1 air coolers of which 23 
were set on the propane rack. Construction continued in Train 1 with structural concrete 
installation, structural steel erection, setting of air coolers on the propane rack, and installation 
of underground piping.  Train 2 continued with installation of structural concrete and structural 
steel erection.  Subcontractor progress neared completion with soil stabilization and pile driving 
in Train 1. Pile driving continued in Train 2 and OSBL areas. 
 
The project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016, 
respectively.  The Stage 2 schedule is being developed, and once complete project progress 
reporting will begin.   

2.0 Project Highlights 
 

In June, engineering completed the IFC of equipment location plans for Stage 1 (Trains 1 & 2) 
ISBL, continued to progress the 90% model reviews and issued key engineering IFC documents 
including:  equipment location plans, pile location, foundations, steel, and electrical cable tray 
and grounding drawings. For Stage 2 (Trains 3 & 4), engineering started model development, 
and progressed the IFC of piles and equipment location plans. 

 
Procurement had first fabricated pipe spools arrive at site, as well as twenty-four Train 1 
Propane Condenser bays.  Key purchase orders for Trains 3 & 4 were awarded in June, including 
Refrigeration Compressors, Air Coolers, and Cold Boxes. 
 
Subcontracts facilitated Stage 1 soil improvement, piling, field erected tanks, ready mix 
concrete, construction tents and on-site concrete batch plant.  For Stage 2, Subcontracts 
awarded the piling scope of work. 
 
Stage 1 Construction progressed with installation of structural concrete, structural steel 
erection, setting of 23 air coolers on the propane rack, and the installation of underground 
piping.  Train 2 continued with the installation of structural concrete and structural steel 
erection.  Subcontractor progress neared completion with soil stabilization and pile driving in 
Train 1. Pile driving continued in Train 2 and OSBL areas. 
 

3.0 Environmental, Safety & Health Progress 
 

During the month of June, project had 18 First-Aid, 3 Near Miss, and 1 OSHA Recordable Injury.   
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 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
  Month YTD Month YTD Month YTD Month YTD 
Bechtel 3 13 18 26 1 1 0 0 
Subcontractors 0 8 0 7 0 4 0 0 
Total 3 21 18 33 1 5 0 0 

4.0 Schedule 
 

Overall Train 1 & 2 project progress is 37.6% complete against a plan of 34.7%. The project is 
ahead of the target EPC schedule.  
 
Delays in the FERC’s approval of the Amendment authorizing additional workspace have 
precipitated the potential for the near term shut down and demobilization of soil stabilization 
and pile driving activities.  These delays are being worked into the project schedule, with 
demobilization of soils subcontractors and change orders from Bechtel expected at the end of 
July. 

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 1 Area - 
Train 1 

• Continued pile driving activities1  
• Progress continues with steel 

erection of Train 1 131N01 
(propane condenser area).   

• The erection of the coolers/fans 
on top of the 131N (propane 
condenser area rack) continued 
this period. 

• Work activities continue for 
underground pipe installation 
around Train 1 131U (ISBL) and in 
areas 135U and 104U. 

• Continue driving piles. 
• Continue erection of structural 

steel. 

Liquefaction 
Stage 1 Area - 
Train 2 

• Train 2 progress continues with 
structural steel erection in 132N01 
(propane condenser area).   

• Grounding connections and 
mudmats were poured in areas 
where pile work has completed. 

• Continue erection of structural 
steel. 

Liquefaction 
Stage 2 Area - 
Trains 3&4 

• Continued mixing for soil 
stabilization in the Trains 3 and 4 
areas. 

• Continue mixing for soil 
stabilization. 

Support 
Buildings Area 

• Continue warehouse and control 
room work. 

• Continue warehouse and 
control room work.  
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Area Comments Planned Work for Next Reporting 
Period 

Access Roads, 
Waterline 

• A water truck was operated for 
dust control, as necessary, 
throughout the site.  

• Began constructing the main 
outfall on Duck Blind Road.  

• Began stringing and welding pipe 
for the waterline HDD along 
Center Levee Road.  

• Dust control will continue.   
• Construction of outfall will 

continue. 
• Waterline scheduled to begin 

HDD end of July.   

Laydown, 
Staging Areas 

• Subcontractors continue to 
mobilize personnel and 
equipment to the site. 

• Continued pile driving activities. 

• Contractors will continue to 
mobilize personnel and 
equipment.   

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload 
pile barges at the construction 
dock. 

• Constructed Ro-Ro ramp.   

• Continue to receive pile barges.   
 

1. Pile driving by Bo-Mac continues in Train 1, 2, and OSBL for a total of 12,435 piles driven and 10,659 piles cut to 
elevation through June.   

6.0 Permitting and Environmental 
 
There are no permit-related hindrances to current construction progress. All permits are in place 
or progressing.  There were no serious compliance issues or major spills this period.   
 
The Liquefaction site underwent a FERC inspection on Tuesday, June 18, 2013; no compliance 
issues or problem areas were noted by the inspectors.  The next scheduled FERC Inspection is 
scheduled for August 13, 2013.   

 
Summary of Problems, Non-Compliances, and Corrective Actions.   

Date Description (include description of Non-Compliance, Corrective action and its 
effectiveness, and the estimated cost). 

None.   
 
Agency Contacts/Inspections: 

Agency Name Date Location/Activity 
FERC Sentho White 6/18/2013 Liquefaction/All 
FERC Steve Kusy 6/18/2013 Liquefaction/All 

 
Proposed Changes to Schedule or Scope: 
None.   
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7.0 Progress Pictures 
 

 
Train 1 area 131D (cryo rack) (06-June-2013) 

 

 
Train 1 area 131J (propane refrigeration) (18-June-2013) 
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Train 1 area 131K (dehydration mercury removal) (20-June-2013) 

 

 
Train 1 area 131N (propane condenser) (10-June 2013) 
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Train 1 area 131N (propane condenser) (17-June-2013) 

 

 
Train 1 area 131N (underground HDPE) (25-June-2013) 
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Train 2 area 132A01 (methane compressor) (11-June-2013) 

 

 
Train 2 area 132H (ethylene refrigeration cold box) (18-June-2013) 
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Train 2 area 132N (propane condenser) (20-June-2013) 

 

 
Revamp area 101R02 (Tank S-106 piperack) (20-June2013) 
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New Operations & Maintenance Building - Exterior Wall Panel Installation (10-July-2013) 

 
 

 
Parking Area @ Administration Building (09-July-2013) 



 
 
A u g u s t  2 6 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket No. CP11-72-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission issued an Order Granting Authorization under 
Section 3(a) of the Natural Gas Act (“Order”) in the above-captioned docket.  The Order authorizes Sabine Pass 
LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, and operate the Sabine Pass 
Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, Louisiana.   
 
Pursuant to Condition 7 in Appendix D of the Order, Sabine Pass is herein submitting its monthly construction 
progress report for July, 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Chris Zerby, Federal Energy Regulatory Commission 
 Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
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1.0 Executive Summary 
 

This report covers activities occurring during the month of July, 2013.  Stage 1 Engineering is 
now 72% complete; Procurement is 65%; Subcontract and direct hire construction work are 
25.5% and 3.3% complete. The overall project completion is 40.2%.   
 
During July, Construction continued concrete and steel installation in ISBL Train 1 and 2, as well 
as installing underground pipe around Train 1, OSBL and Revamp areas.  Above ground pipe was 
installed in Train 1 propane condenser area ahead of schedule.  Subcontractor pile driving 
continued in Train 2 and OSBL areas. 
 
The project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016.  The Stage 
2 schedule is being developed, and once complete, project progress reporting will begin.   

2.0 Project Highlights 
 

In July, engineering completed the IFC of equipment location plans for Trains 1 & 2 ISBL, 
continued to progress the 90% model reviews and issued key engineering IFC documents 
including:  equipment location plans, pile location, foundations, steel, and electrical cable tray 
and grounding drawings. For Trains 3 & 4, engineering started model development, continued to 
progress the IFC of piles and equipment location plans. 

 
Procurement to-date has shipped over 350 tons of fabricated pipe to the site, as well as all of 
the Train 1 propane condenser bays.  Fifty-two purchase orders for Trains 3 & 4 have been 
awarded to date, including pipe spool fabrication and dry / wet flares. 
 
Subcontracts facilitated Stage 1 soil improvement, piling, field erected tanks, ready mix 
concrete, construction tents and onsite concrete batch plant.  The medical services subcontract 
was awarded in July.  For Stage 2, Subcontracts awarded the Piling subcontract and issued the 
RFP for the Bus Transportation services.   
 
Construction progressed with Train 1 installation of structural concrete, structural steel erection, 
the setting of the air coolers on the propane rack, and the installation of underground piping.  
Train 2 continued with the installation of structural concrete and structural steel erection.  OSBL 
areas progressed structural foundations for piperacks.   

3.0 Environmental, Safety & Health Progress 
 

During the month of July, the project had 36 First-Aid, 14 Near Miss, and 2 OSHA recordables.   
 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
  Month YTD Month YTD Month YTD Month YTD 
Bechtel 9 22 31 57 2 3 0 0 
Subcontractors 5 13 5 12 0 4 0 0 
Total 14 35 36 69 2 7 0 0 
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4.0 Schedule 
 

Overall Train 1 & 2 project progress is 40.2% complete against a plan of 38.3%. The project is 
slightly ahead of the target EPC schedule.  

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 1 Area - 
Train 1 

• Continued pile driving activities1  
• Continued steel erection for Train 1 

131N01 (propane condenser area).   
• Several pedestals for the 131A01 

(compressor area) were completed 
this period.   

• Grounding connections and mud 
mats were poured in a number of 
areas as well. 

• The erection of the coolers/fans on 
top of the 131N (propane condenser 
area rack) neared completion with 
the setting of all but 4 or the air 
coolers. 

• The installation of above ground 
piping began in Train 1 this month in 
the 131N propane area.   

• Work activities continued for 
underground pipe installation 
around Train 1 and OSBL. 

• Continue driving piles. 
• Continue erection of structural 

steel. 

Liquefaction 
Stage 1 Area - 
Train 2 

• Completion of all area foundations 
for Area 132A and the foundation 
for Area 132M.   

• Structural steel erection in 132N01 
(propane condenser) continued.   

• Grounding connections and 
mudmats were poured in areas 
where pile work has completed. 

• Continue erection of structural 
steel. 

Liquefaction 
Stage 2 Area - 
Trains 3 & 4 

• Continued mixing for soil 
stabilization in the Trains 3 and 4 
areas. 

• Continue mixing for soil 
stabilization. 

Support 
Buildings Area 

• Continue warehouse and control 
room work. 

• Continue warehouse and control 
room work.  
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Area Comments Planned Work for Next Reporting 
Period 

Access Roads, 
Waterline 

• A water truck was operated for dust 
control, as necessary, throughout 
the site.  

• Continue constructing the main 
outfall on Duck Blind Road.  

• Continued stringing and welding 
pipe for the waterline HDD along 
Center Levee Road.  

• Dust control will continue.   
• Construction of outfall will 

continue. 
• Waterline scheduled to begin 

HDD end of July.   

Laydown, 
Staging Areas 

• Subcontractors continue to mobilize 
personnel and equipment to the 
site. 

• Continued pile driving activities. 

• Contractors will continue to 
mobilize personnel and 
equipment.   

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload 
pile barges at the construction dock. 

• Continue to receive pile barges.   
 

1.  Pile driving by Bo-Mac continued in Train 1, 2, and OSBL for a total of 13,787 piles driven and 
12,240 piles cut to elevation through July.   

6.0 Permitting and Environmental 
 
FERC issued its Order for the Amendment on August 2, 2013 and Sabine Pass received 
authorization to conduct soil improvement in the Stage 2 areas on 08/06/13.  Sabine Pass 
received its approval to erect structural steel for the HRU facilities and install the pipeline meter 
on August 13, 2013.  The request to install piles and foundations in the Stage 2 area is pending 
before FERC as of this report.   
 
The next scheduled FERC Inspection is scheduled for August 13, 2013.   

 
Summary of Problems, Non-Compliances, and Corrective Actions.   

Date Description (include description of Non-Compliance, Corrective action and its 
effectiveness, and the estimated cost). 

07/11/13  Cheniere EI discovered that Bo-Mac extracted water from the Sabine River in 
excess of the permitted limits.  The permit limits were clarified with the 
contractor, and subsequent withdrawals were in compliance with the permit.    

 
Agency Contacts/Inspections: 

Agency Name Date Location/Activity 
None.    
    

 
Proposed Changes to Schedule or Scope: 
None.   
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7.0 Progress Pictures 
 

 
Onsite batch plant (29-July-2013) 

 

 
Train 1 area 131J (propane refrigeration) (29-July-2013) 
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Train 1 area 131N (first above-ground pipe) (24-July-2013) 

 

 
Train 1 area 131N (propane condenser) (23-July 2013) 
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Train 1 area 132A01 (compressor columns) (29-July-2013) 

 

 
Train 2 area 132A01 (propane compressor) (26-July-2013) 
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Train 2 area 132J (propane refrigeration) (23-July-2013) 

 

 
Train 2 area 132N (propane condenser) (22-July-2013) 
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OSBL 135R01 (piperack main North-South) (29-July-2013) 

 

 
OSBL 135R03 (piperack North-South Flare) (26-July 2013) 

 
 



 
 
S e p t e mb e r  2 0 ,  2 0 1 3  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine 
Pass is herein submitting its monthly construction progress report for August 2013.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0 Executive Summary 
 

This report covers activities occurring during the month of August, 2013.  Stage 1 Engineering is 
now 75.7% complete; Procurement is 65.7%; Subcontract and direct hire construction work are 
27.3% and 5.0% complete. The overall project completion is 41.6%.   
 
During August, Construction completed building the Train 1 compressor area columns to permit 
construction of the upper compressor deck which is underway.  Construction continued 
concrete and steel installation in Trains 1 and 2 ISBL.  Steel erection started in Train 1 cryogenic 
air cooler area, and U/G pipe installation continues around Train 1, OSBL, and Revamp areas.   
 
The project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016.  The Stage 
2 schedule is being developed, and once complete, project progress reporting will begin.   

2.0 Project Highlights 
 

In August, engineering completed the IFC of Trains 1 & 2 equipment location plans for OSBL, 
piling, grounding and 90% model reviews.  Engineering continues to progress the IFC of 
foundations, steel, and electrical cable tray, aboveground power, instrument location and 
junction box wiring diagrams. For Trains 3 & 4, engineering completed models reviews of 
underground and common racks. Engineering continues to progress the IFC issue of P&ID’s, 
piling, equipment location plans and electrical one-lines. 

 
In Procurement, the first shipment of columns/vessels departed South Korea en route to the 
jobsite. Procurement continues to support construction activities at the jobsite through delivery 
of necessary civil and structural items.  Procurement efforts on Trains 3 and 4 are progressing 
with  purchase order awards. 
 
Subcontracts managed the following subcontracts for Trains 1 and 2:  soil improvement, piling, 
field erected tanks, ready mix concrete and onsite concrete batch plant.  During August 
subcontract awards were issued for the permanent telecommunications, medical services and 
NDE subcontract packages.   
 
Construction continues in Train 1 with installation of structural concrete, structural steel 
erection, and the installation of underground piping. The installation of air coolers on the 
propane rack has been completed. Train 2 continues in a similar fashion with the installation of 
structural concrete and structural steel erection as well as field fabrication of underground 
pipe.  OSBL areas progressed structural foundations for piperacks and continued installation of 
underground pipe.  Soil stabilization and pile driving are substantially complete in Trains 1 and 2. 
Soil stabilization and pile driving continues in OSBL areas. 
 

3.0 Environmental, Safety & Health Progress 
 

During the month of August, the project had 43 First-Aid, 21 Near Miss, and 1 OSHA recordables.  
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 Near Miss Cases  First Aid OSHA Cases LWDC Cases 
  Month YTD Month YTD Month YTD Month YTD 
Bechtel 17 39 41 98 1 4 0 0 
Subcontractors 4 17 2 14 0 4 0 0 
Total 21 56 43 112 1 8 0 0 

4.0 Schedule 
 
Overall Train 1 & 2 project progress is 41.6% complete against a plan of 40.7%. The project is 
slightly ahead of the target EPC schedule. Bechtel has advised Sabine Pass that delays in 
receiving the FERC approval authorizing additional workspace (issued by FERC on August 6, 
2013) have resulted in schedule delays and cost impacts.   Bechtel is currently evaluating these 
impacts.   

5.0 Construction 
Area Comments Planned Work for Next 

Reporting Period 
Liquefaction 
Stage 1 Area - 
Train 1 

• Completed building the columns in 
compressor area.    

• Completed columns in propane 
refrigeration, Dehydration Mercury 
removal and condenser stabilization 
areas.   

• Completed concrete slabs for amine 
sump, condenser stabilization unit, 
utility piperack, H2S removal, 
compressors area, HRU unit, propane 
refrigeration, inlet facilities, utilities 
waste water and solvent storage, 
instrumentation / plant air area and 
the water treatment area.  

• Continue concrete and steel 
installation in ISBL Trains 1 and 2. 

• Installing lower steel erection in the 
cryo air coolers area.  

• Continue U/G pipe installation around 
Train 1, OSBL, and Revamp area.  

• Continues above ground pipe 
installation in propane. 

• The installation of air coolers on the 
propane rack has been completed. 

• Continue erection of structural 
steel. 

• Continue installation of 
underground piping. 
 

Liquefaction 
Stage 1 Area - 
Train 2 

• Continued field fabrication of 
underground pipe.   

• Completed foundations in the cryo-
rack.   

• Continue erection of structural 
steel. 
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Area Comments Planned Work for Next 
Reporting Period 

• Continue structural steel erection 
propane condenser area.   

• Grounding connections and mudmats 
were poured in areas where pile work 
has completed. 

Liquefaction 
Stage 2 Area - 
Trains 3 & 4 

• Continued mixing for soil stabilization 
in the Trains 3 and 4 areas. 

• Continue mixing for soil 
stabilization. 

Support 
Buildings Area 

• Continue warehouse and control room 
work. 

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• A water truck was operated for dust 
control, as necessary, throughout the 
site.  

• Continue constructing the main outfall 
on Duck Blind Road.  

• Dust control will continue.   
• Construction of outfall will 

continue. 
 

Laydown, 
Staging Areas 

• Subcontractors continue to mobilize 
personnel and equipment to the site. 

• Continued pile driving activities. 

• Contractors will continue to 
mobilize personnel and 
equipment.   

Construction 
Dock (Ro-Ro) 

• Continued to receive and offload pile 
barges at the construction dock. 

• Continue to receive pile barges.   
 

6.0 Permitting and Environmental 
• FERC issued an Order Amending Section 3 Authorization for the Sabine Pass 

Modification Project on August 2, 2013.   
• FERC granted approval to commence site preparation and construction activities for the 

additional workspaces, laydown, and parking areas on August 6, 2013. 
• FERC granted approval for installation of structural steel and pipeline interconnects 

associated with the Modification project on August 16, 2013. 
• FERC granted approval to install Stage 2 piles and foundations on August 16, 2013.   
• FERC granted variance request to increase water withdrawal and relocate pump for dust 

control on August 27, 2013. 
 

The next scheduled FERC Inspection is scheduled for September 24, 2013.   
 

Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  

 
Agency Contacts/Inspections: 

Agency Name Date Location/Activity 
FERC Steven Kusy 08/13/13 Construction inspection  

 
Proposed Changes to Schedule or Scope: 
None.   
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7.0 Progress Pictures 
 

 
Train 1 131A01 (compressor columns) (19-Aug-2013) 

 

 
Train 1 131D (cryo air coolers piperack) (13-Aug-2013) 
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Train 1 131N01 (propane condensers aboveground pipe) (7-Aug-2013) 

 

 
Train 1 131N01 (propane condensers underground pipe) (13-Aug-2013) 
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Train 2 132C (amine underground pipe) (23-Aug-2013) 

 

 
Train 2 132D (cryo air coolers piperack) (16-Aug-2013) 
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OSBL 135R03 (piperack North-South flare) (16-Aug-2013) 

 

 
OSBL 135R07 (piperack utilities Train 1 & Train 2) (23-Aug-2013) 
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