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BUILDING STRONG® 

•Master Plan revision has been adopted and posted to the 

SharePoint Site 

•LRN/HDC Program Interaction 

•Next meeting is October 28 

•Legacy MOA Ballot #15 in approval process 

•Revising recommendations for Legacy MOA funds use 

•Preparing ballot to close L-T MOA work items 

•Center Hill Major Hydropower Rehab is underway 

•Barkley Hydropower Rehabilitation Analysis Report 

•Old Hickory Hydropower Rehabilitation Analysis Report 

Program and Work Item Overview 
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Program and Work Item Overview 

Revenue to Date 



BUILDING STRONG® 

•Center Hill Major Hydropower Rehab 

•Notice to Proceed - September 2014 

•Pre-construction submittals 

•Turbine Model Witness Test 

•Construction complete – July 2018 

•Project complete – February 2019 

•Barkley Unit 1 Rewind 

•De-scoping MOD completed 

•Contract is complete and being closed 

•Barkley Turbine Governors – Unit 3 Kaplan Head 

•Unit 3 returned to service but suffered bearing failure 

•Metallurgical testing is planned 

 

 

Program and Work Item Overview 



BUILDING STRONG® 

•Barkley Hydropower Rehabilitation Analysis 

•Study confirmed the findings of the MRER – recommends sizing the 

rehabilitated units at 41.85 MW, with associated equipment work 

•Barkley Powerhouse Crane 

•100% Plans & Specs - February 2015 

•Barkley MV Cables and Busses 

•Planning Study – October 2014 

•100% Plans & Specs – December 2015 

•Center Hill Penstock and Water Passages 

•Acquisition after major rehab completed 

Program and Work Item Overview 



BUILDING STRONG® 

•Wolf Creek Evacuation/Water Depression Controls 

•Completion – September 2014 

•Wolf Creek Thrust Bearing Pressure Lift System – Units 1, 2, 

3 & 5 

•HDC is reviewing final plans and specifications 

•Wolf Creek Penstock Water Passages PED 

•Begin acquisition phase – December 2014 

 

Program and Work Item Overview 



BUILDING STRONG® 

•System-Wide Turbine Governors 

•Evaluation of Woodward governors in progress, planning for limited 

work to gain additional 15 years of service life 

•System-Wide Station Service Power Systems 

•Final report – October 2014 

•CHE & COR Intake Draft Tube Aux. Equipment 

•HDC Phase I Equipment Inspection starting 
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•DC Systems Planning 

•Final report and recommendations – January 2015 

•Excitation Equipment Planning 

•Final report and recommendations – September 2014 

•Barkley Excitation Engineering & Design initiation – September 2014 
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•SYS05.01 System-Wide Main Power Transformers Planning 

•Closed by Ballot #15 

•SYS29.01 System-Wide Switchyard Planning 

•Closed by Ballot #15 

•SYS03 Sys-Wide Generator Circuit Breaker Replacement 

•Closed by Ballot #15 

•WOL33.2 – Wolf Creek Unwatering Pumps 

•Project to be closed. 

•LAU02E Laurel Unit 1 T- G Emergency Assessment 

•Additional testing recommended by HDC 

Program and Work Item Overview 



BUILDING STRONG® 

•Monthly PRC virtual meetings 

•Execute the Short Term MOA with TVPPA and TVA 

•Ballots to use Legacy MOA funds, close Legacy MOA 

projects, and to close L-T MOA project phases 

•Old Hickory and Wolf Creek Hydropower Rehabilitation 

Analysis Reports (HRAR) 

•Old Hickory Turbine Generator Rehabilitation 

•Moving forward with Unit 4 repair planning 

•Program District workload with HDC 

 

Path Forward 


