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U.S. Department of Energy (FE-34) 
Office of Fossil Energy 
Office of Natural Gas Regulatory Activities 
Attn: Natural Gas Reports 
P.O. Box 44375 
Washington, D.C. 20026-4375 
 
Re:  Louisiana LNG Energy, LLC  
 Docket No. 14-19-LNG  
 DOE/FE Order No. 3482 
 Semi-Annual Report 
 
To: Office of Natural Gas Regulatory Activities 

In accordance with the conditions of DOE/FE Order No. 3482 issued August 28, 2014, Louisiana 
LNG Energy, LLC (“LLNGE”) submits this semi-annual report describing the progress of its 
proposed Mississippi River Liquefied Natural Gas Facility (“Project”) as required by Ordering 
Paragraph J. 

Please direct any questions concerning this filing to the undersigned at (813) 309-1570. 
 

Respectfully submitted, 
 
/s/ Tom Burgess 
Tom Burgess 
Vice President, Marketing 
Louisiana LNG Energy, LLC 
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Progress of the Project 

On July 11, 2014, LLNGE submitted its request to begin the mandatory FERC pre-filing review 
process for LNG terminal facilities.  The FERC docket number assigned to LLNGE is PF14-17-
000.  FERC accepted LLNGE’s request in a letter order dated July 18, 2014.  As part of the pre-
filing process, LLNGE files monthly status reports detailing the activities related to the Project. 

On August 5 and 6, 2014, LLNG held public Open Houses in Belle Chasse, Louisiana and 
Davant, Louisiana to inform landowners and the local community about the Project. 

On August 19, 2014, LLNGE submitted initial drafts of Resource Report Nos. 1 and 10 to 
FERC. 

LLNGE has initiated the agency consultation process and has met with a variety of state and 
federal agencies, including the following: FERC; U.S. Pipeline and Hazardous Materials Safety 
Administration; U.S. Army Corps of Engineers; U.S. Coast Guard; Louisiana Department of 
Natural Resources; and Plaquemines Parish Engineering and Public Works Division. 

 

Date Facility Is Expected To Be Operational 

LLNGE has proposed to file its FERC application in February 2015 and begin full operations in 
early 2018.  LLNGE is proposing to construct the Project in a phased manner that would allow 
operations to begin in 2017. 

 

Status of Long-Term Contracts 

LLNGE has not yet entered into any long-term contracts associated with the long-term export of 
LNG or any long-term supply contracts.  LLNGE will file all such contracts with DOE/FE within 
30 days of their execution, in accordance with Ordering Paragraph D of DOE/FE Order No. 
3482.  




