
September 29, 2014 

The Office of Fossil Energy 
Natural Gas Regulatory Activities 
U.S. Department of Energy 
Attention: Larine Moore, Docket Room Manager 
Docket Room FE-34 
P.0. Box 44375 
Washington, DC 20026-4375 

Re: Sabine Pass Liquefaction, LLC 
DOE Semi-annual Report  
DOE/FE Order Nos. 2833, 2961, 3384, and 3442 
FE Docket Nos. 10-85-LNG, 10-111-LNG, 13-121-LNG and 14-31-LNG 

Dear Ms. Moore: 

Pursuant to the above-referenced Orders, Sabine Pass Liquefaction, LLC ("Sabine Pass"), herein submits 
documents describing the progress of the Sabine Pass Liquefaction Project (“Project”) for March 1, 2014, 
through August 31, 2014.  During this period, Project activities focused on soils improvement, pile driving, 
pouring of foundations, and erecting structural steel.  Please refer to Table 1 below for a summary of activities 
during this period.  Please refer to Attachment A for the Monthly Reports submitted to Federal Energy 
Regulatory Commission (“FERC”) during the reporting period.   

Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
Construction Report for Period: March 1, 2014, through August 31, 2014 

Area Comments 
Liquefaction Stage 1 
Area – Train 1 

• Constructing foundations, erected structural steel and installed above ground and
underground piping.

• Installed molecular sieve dehydrator & mercury removal beds.
• Installed the sole plates for the propane and ethylene compressors.
• Erected amine surge tank.
• Major equipment set.
• Installing air coolers.
• Installed electrical cable tray.

Liquefaction Stage 1 
Area – Train 2 

• Constructing foundations, erecting structural steel, installing electrical cable tray and
installing above ground and underground piping.

• Erection commenced on the amine surge tank.
• Commenced work in substation HVAC/ Transformer pads, and hot oil surge drum

foundation.
• Major equipment set.

Liquefaction Stage 2 
Area – Train 3 

• Completed soil stabilization and pile driving activities.
• Constructing foundations, erecting structural steel, installing electrical cable tray and

installing above ground and underground piping.
• Constructed the Amine and Hot Oil Sumps.
• Commenced the placement of area paving concrete.
• Continued the construction of cast in place columns.
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September 29, 2014 
U.S. Department of Energy 
Ms. Larine Moore 
 

Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
Construction Report for Period: March 1, 2014, through August 31, 2014 

Area Comments 
Liquefaction Stage 2 
Area – Trains 4 

• Conducted soil stabilization and pile driving activities.   
• Continued construction of base slabs.  
• Continued fabrication of underground pipe along the propane condenser.   

OSBL • Conducted soil stabilization and pile driving activities.   
• Constructing pipe racks in the LNG Tank 3 and 5 areas. 
• Constructing the marine flare and wet/dry flares.  
• Constructing foundations, erecting structural steel, installing electrical cable tray and 

installing above ground and underground piping. 
• Work commenced on the BOG compressors sole plates. 
• Erection commenced on the RO water storage tank.   
• Completed erection of the wastewater storage tank. 
• Sump structural concrete completed.  
• Setting major equipment.   

Support Buildings  • Continued construction of the warehouse.   
• Completed renovations of the control room.   

Access Roads, Waterline • Water trucks were operated for dust control, as necessary.  
Laydown, Staging Areas • Contractors continue to mobilize personnel and equipment. 

• Mixing for soil stabilization and began laying rock in the area north of Trains 3 and 4. 
Construction Dock (Ro-
Ro) 

• Maintenance dredging occurred in February. 
• Received and offload piles and equipment at the construction dock. 

Revamp Area • Completed valve replacements. 
• Completed modification of motor starters.   
• Revamp pedestals completed. 
• Erected structural steel. 
• Installed electrical cable tray. 

 
Please call me if you have any questions. 
 
Sincerely, 
 

/s/ Karri Mahmoud 
 
Karri Mahmoud 
Sabine Pass Liquefaction, LLC 
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A p r i l  2 2 ,  2 0 1 4  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine 
Pass is herein submitting its monthly construction progress report for March 2014.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0 Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring 
during the month of March 2014.  Stage 1 Engineering is 96.0% complete, Procurement 
is 94.6%, and Subcontract and direct hire Construction work are 37.7% and 21.0% 
complete, respectively, for the period.  Stage 1 overall project completion is 63.3% 
against the plan of 65.1%.   
 
Stage 2 Engineering is now 55.3% complete, Procurement is 44.6%, and Subcontract 
and direct hire Construction work are 14.0% and 0.6% complete, respectively.  Overall 
project completion for Stage 2 is 27.1% against the plan of 24.5%.   
 
Actual project progress continues to support the achievement of the scheduled 
Substantial Completion Dates for Trains 1 and 2, which remain as February 2016 and 
June 2016, respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 
and August 2017. 

2.0 Project Highlights 
 

In March, Stage 1 Engineering continued with remaining punch list items.  For Stage 2, 
Engineering completed the IFC of foundations for Train 3 ISBL. 
 
The first set of refrigeration compressors arrived at the Port of Houston, and will be 
delivered to site in early April.  The second set of refrigeration compressors are in 
transit.  Additional Stage 1 deliveries included the BOG compressors and the first of the 
Train 1 cryo-rack air coolers.  Procurement continues to support construction activities at 
the jobsite through delivery of piping and structural steel items.     
 
During the month of March, Subcontracts managed the following major subcontracts for 
Trains 1 and 2:  soil improvement, field erected tanks, onsite concrete batch plant, offsite 
equipment insulation, permanent telecommunications, and fire/gas detection.  Recon 
completed the soil mixing portion of their work in the northern portion of the site, in 
March.  The control room/water treatment building remodel and NDE subcontracts were 
awarded.  For Trains 3 and 4, Subcontracts managed efforts for pile fabrication and 
installation, field erected tanks, and busing. 
 
Construction in Train 1 continued work on structural and paving concrete, structural steel 
erection, installation of underground and aboveground piping, electrical grounding, cable 
tray and mechanical equipment. Train 2 continued work on structural and paving 
concrete, structural steel erection, electrical grounding, installation of underground and 
aboveground pipe and cable tray installation.  Construction in the OSBL area continued 
work on structural and paving concrete, structural steel erection, electrical grounding, 
installation of underground and aboveground pipe, cable tray installation and mechanical 
equipment installation.  The Revamp area continued work on structural concrete, 
structural steel erection, underground and aboveground piping, and electrical cable and 
tray installation. Construction in Train 3 continued with concrete works in area 233N01 
and U/G firewater piping installation. 
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3.0 Safety & Health Progress 
 

During the month of March, the project had 56 first aid, 24 near misses, and 3 OSHA 
recordable cases, and 2 LWDC.   

 
 Near Miss 

Cases 
First Aid OSHA Cases LWDC Cases 

 Month ITD1,2 Month ITD1,2 Month ITD1,2 Month ITD1 
Bechtel  22 129 56 323 3 12 2 2 
Subcontractors 2 28 0 21 0 5 0 0 
Total 24 157 56 344 3 17 2 2 
1. ITD = Project totals reflect inception to date and are combined for Stage 1 & 2.      
2. Corrected ITD number to account for Stage 2 cases not reported in February: 1 Near Miss – Bechtel; 1 first Aid – 
Subcontractor; 1 OSHA case – Bechtel.       

4.0 Schedule 
 

Overall, Train 1 & 2 project progress is 63.3% complete against a plan of 65.1%. Overall 
Train 3 & 4 project progress is 27.1 % complete against a plan of 24.5 %.  

5.0 Construction 
 

Area Comments Planned Work for Next 
Reporting Period 

Liquefaction 
Stage 1 Area – 
Train 1 

• Continued constructing foundations, 
erecting structural steel and installing 
above ground and underground piping. 

• Continued installing mechanical 
equipment. 

• Continued installing electrical cable 
tray in the propane condenser rack. 

• Completed erection of the amine surge 
tank.   

• Molecular sieve dehydrator & mercury 
removal beds were set.  

• Installation continued on the sole 
plates for the propane and ethylene 
compressors. 

• Installation continued on sole plates for 
the methane compressors. 

• Erection of the amine surge tank 
completed. 

• Continue activities to 
support Train 1 
construction. 

 

Liquefaction 
Stage 1 Area – 
Train 2 

• Continued constructing foundations, 
erecting structural steel and installing 
above ground and underground piping. 

• Installing mechanical equipment 
• Feed gas heater was set. 

• Continue activities to 
support Train 2 
construction. 
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Area Comments Planned Work for Next 
Reporting Period 

• Debutanizer condenser, debutanizer 
reflux drum & heavies removal column 
drum were set.  

• Erection commenced on the amine 
surge tank. 

• Installation of the electrical cable tray 
continued. 

Liquefaction 
Stage 2 Area – 
Train 3 

• Placement of the seal slab in the Train 
3 propane Area. 

• Train 3 piles reached substantial 
completion. 

• Started placement of structural 
concrete. 

• Started excavation for the hot oil sump. 
• Started underground piping installation 

in the Train 3 area. 
• Mud mat placement commenced.   

• Continue soil stabilization.  
• Continue pile driving. 
• Continue activities to 

support Train 3 
construction. 
 

Liquefaction 
Stage 2 Area – 
Trains 4 

• Soil Stabilization 
• Continue pile driving activities.   

• Continue soil stabilization.  
• Continue pile driving. 

OSBL • Constructing pipe racks in the LNG 
Tank 3 and 5 areas. 

• Constructing the marine flare.  
• Continued constructing foundations 

and erecting structural steel. 
• Completed sump base with work 

continuing on the walls. 
• Installing the electrical cable tray. 
• Work commenced on the BOG 

compressors sole plates. 
• The RO water feed pumps, potable 

water booster pump and the demin 
water pumps were set.   

• Erection commenced on the RO water 
storage tank.   

• Completed erection of the wastewater 
storage tank. 

• Continue pile driving activities.   

• Continue activities to 
support OSBL 
construction. 

 

Support 
Buildings Area 

• Continued construction of the 
warehouse and control room.  

• Continued constructing pipe racks in 
the Tank 3 and 5 areas. 

• Continued constructing the marine 
flare.  

• Continue warehouse and 
control room work.  

Access Roads, 
Waterline 

• Water trucks were operated for dust 
control, as necessary.  

• Dust control will continue. 
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Area Comments Planned Work for Next 
Reporting Period 

Laydown, 
Staging Areas 

• Continued mixing for soil stabilization 
and began laying rock in the area north 
of Trains 3 and 4. 

• Contractors will continue 
to mobilize personnel and 
equipment.  

Construction 
Dock (Ro-Ro) 

• Received and offload pile barges at the 
construction dock. 

• Receiving and offloading heavy 
equipment at the Ro-Ro. 

• Dredging occurred this period. 

• Continue to receive pile 
barges. 

Revamp Area • Erected pedestals.   
• Erecting structural steel.   
• Install electrical cable tray.   

• Continue activities to 
support revamp. 

 

6.0 Permitting and Environmental 
 

Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  

 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
FERC Steven Kusy 03/11/14 Construction Inspection  

 
Proposed Changes to Schedule or Scope: 

• None. 
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7.0 Progress Pictures 

 
Train 1 installing stairs and platform on water tank.               
 
                                     

 
Train 1 scaffolding and pipe installation.  
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Train 1 ethylene turbine & compressor sole plates.  
 
 

 
Train 1 installing cable tray to Compressor Substation.  
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Train 2 installed feed gas heater. 
 
  
 

 
Train 2 setting equipment. 
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OSBL grouting BOG compressors sole plates. 
 

        
OSBL installing pipe to BOG Recycle KO Drum. 
 
        
 



 
 
M a y  2 0 ,  2 0 1 4  
 
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine 
Pass is herein submitting its monthly construction progress report for April 2014.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 

 



 
 

 
 
 
 
 

 

 

 

 

SABINE PASS LIQUEFACTION PROJECT 

Cameron Parish, Louisiana 

 

Monthly Progress Report 

April 2014 

 
 
 
 
 
 
 
 
 
 



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
April 2014 Monthly Progress Report 

 

 
 

Table of Contents 
 
1.0 Executive Summary ................................................................................................................................... 3 

2.0 Project Highlights ...................................................................................................................................... 3 

3.0 Environmental, Safety & Health Progress .................................................................................................. 3 

4.0 Schedule.................................................................................................................................................... 4 

5.0 Construction .............................................................................................................................................. 4 

6.0 Permitting and Environmental .................................................................................................................. 5 

7.0 Progress Pictures ....................................................................................................................................... 6 

  
  



Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 
April 2014 Monthly Progress Report 

 

3 
 

1.0 Executive Summary 
 

This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of April 2014.  Stage 1 Engineering is 97.4% complete, Procurement is 95.5%, and 
Subcontract and direct hire Construction work are 40.7% and 23.9% complete, respectively, for 
the period.  Stage 1 overall project completion is 65.2% against the plan of 66.6%.   
 
Stage 2 Engineering is now 63.4% complete, Procurement is 47.6%, and Subcontract and direct 
hire Construction work are 17.3% and 1.3% complete, respectively.  Overall project completion 
for Stage 2 is 29.7% against the plan of 27.2%.   
 
Actual project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016, 
respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In April, Stage 1 Engineering continued with remaining punch list items.  For Stage 2, Engineering 
completed 50% model review of the GTG fuel gas heater area. Engineering also completed the 
IFC of Train 4 concrete. 
 
The first two sets of Train 1 refrigeration compressors arrived at site in April, as did the Train 1 
CO2 absorber, and the first Train 1 cryo rack air coolers. First rebar for Train 4 was delivered.  
Procurement continues to support construction activities at the jobsite through delivery of piping 
and structural items.       
 
During April, Subcontracts managed the following major subcontracts for Trains 1 and 2: soil 
improvement, field erected tanks, onsite concrete batch plant, offsite equipment insulation, 
permanent telecommunications, fire and gas detection and the erection and supervision of 
refrigeration compressors.  Recon is assisting with maintenance of perimeter and finger 
roads/access ways leading into the ISBL units. For Trains 3 and 4, Subcontracts managed efforts 
for pile fabrication and installation, field erected tanks, and busing. 
 
Construction in Train 1 continued working in structural and paving concrete, structural steel 
erection, installation of underground and aboveground piping, testing of aboveground pipe, 
installation of electrical grounding, cable tray, cable pulling, lighting and mechanical equipment.  
 
Construction in Train 2 continued working in structural and paving concrete, structural steel 
erection, electrical grounding, installation of underground and aboveground pipe and cable tray 
installation.  Construction in the OSBL area continued with structural and paving concrete, 
structural steel erection, electrical grounding, installation of underground and aboveground pipe, 
cable tray installation and mechanical equipment installation.  Structural concrete completed in 
Revamp area and work continued with structural steel erection, underground and aboveground 
piping, and electrical cable and tray. 
  
Construction in Train 3 continued working in structural concrete, installation of underground 
piping, and preparation for structural steel erection. Train 4 continued working in piling, and 
prepared to start structural concrete.  Construction in the OSBL area completed piling, and 
started structural concrete. 

3.0 Environmental, Safety & Health Progress 
 

During the month of April, the project had 65 first aid, 22 near misses, and 4 OSHA recordable 
cases, and 0 LWDC.   
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 Near Miss Cases First Aid OSHA Cases LWDC Cases 
 Month ITD1 Month ITD1 Month ITD1 Month ITD1 
Bechtel  21 150 63 386 4 16 0 2 
Subcontractors 1 29 2 23 0 5 0 0 
Total 22 179 65 409 4 21 0 2 
1. ITD = Project totals reflect inception to date and are combined for Stage 1 & 2.      

4.0 Schedule 
 

Overall, Train 1 & 2 project progress is 65.2% complete against a plan of 66.6%. Overall Train 3 
& 4 project progress is 29.7% complete against a plan of 27.2%.  

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 1 Area – 
Train 1 

• Completed surge drum foundation. 
• Continued to erect structural steel. 
• Continued pipe installation.   
• Continue installing electrical cable tray. 
• Continue setting major equipment:  C02 

absorber, H/ I/ L stage propane suction 
drums, LS propane-ethylene cond / feed 
chillers, and heavies removal column.  

• Continued to erect structural steel. 
• Continued pipe installation.   
• Continue installing electrical cable 

tray. 
• Continue setting major equipment.  
• Continue constructing foundations.  

Liquefaction 
Stage 1 Area – 
Train 2 

• Completed foundations in upper deck 
pads and pedestals, and substation 
foundations/ pedestals.  

• Commenced work in substation HVAC/ 
Transformer pads, and hot oil surge drum 
foundation.  

• Continued to erect structural steel. 
• Continued pipe installation.   
• Continue installing electrical cable tray. 
• Continue setting major equipment: 

collection tank, thermal oxidizer KO drum, 
and amine surge tank. 

• Continued to erect structural steel. 
• Continued pipe installation.   
• Continue installing electrical cable 

tray. 
• Continue setting major equipment.  
• Continue constructing foundations.   

Liquefaction 
Stage 2 Area – 
Train 3 

• Continue soil improvement activities.   
• Continued construction of foundations, 

slabs, pedestals and columns. 
• Continued to install underground pipe. 
• Continued to erect structural steel. 

• Continue soil stabilization.  
• Continue pile driving. 
• Continue activities to support 

construction. 
 

Liquefaction 
Stage 2 Area – 
Trains 4 

• Continued driving/cutting piles.   • Continue soil stabilization.  
• Continue pile driving. 
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Area Comments Planned Work for Next Reporting 
Period 

OSBL • Sump structural concrete completed.  
• Pile caps continued.  
• Continued paving concrete trenches. 
• Continued to erect structural steel. 
• Continued pipe installation.   
• Began installing electrical cable tray. 
• Continue setting major equipment: BOG 

compressors, air and nitrogen receivers, 
RO water feed pumps, potable water 
booster pump, and the demin water 
pumps were set.  

• Erection continued on the RO water 
storage tank.   

• Continued preassembly of the wet/dry 
flares.  

• Completed pile driving in all areas.  
• All accessible tension connectors were 

installed and piles were cut.  
• Continued base slab in water treatment 

area. 

• Continue activities to support 
construction. 

Support Buildings 
Area 

• Continued construction of the warehouse 
and control room.   

• Continue warehouse and control 
room work.  

Access Roads, 
Waterline 

• Water trucks were operated for dust 
control, as necessary.  

• Dust control will continue. 

Laydown, 
Staging Areas 

• Continued mixing for soil stabilization and 
began laying rock in the area north of 
Trains 3 and 4. 

• Contractors will continue to mobilize 
personnel and equipment.  

Construction 
Dock (Ro-Ro) 

• Received and offload piles and equipment 
at the construction dock. 

• Continue to receive piles and 
equipment. 

Revamp Area • Revamp pedestals completed. 
• Continued to erect structural steel. 
• Revamp sync bus substation was set.  
• Control room modification started. 
• Continued installing electrical cable tray. 

• Continue activities to support 
construction. 

6.0 Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  

 
 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 
None.    

 
Proposed Changes to Schedule or Scope: 

• None. 
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7.0 Progress Pictures 
 
  

     
 
Train 1 lean solvent charge pumps set in place 
 

      
Train 1 setting LS propane-ethylene cond/feed chiller 
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Train 1 setting propane substation transformers 
 

      
 
Train 2 setting of lean solvent booster pumps 
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Train 2 setting regenerator reboiler 
 
 

      
 
OSBL installation of instrument air receiver 
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OSBL setting nitrogen receiver tank 
 
 

       
 
OSBL setting BOG compressors and BOG compressor lube oil coolers 
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OSBL setting of BOG compressor 
 
 

        
 
OSBL installing platforms on BOG recycle KO drum 
 
        
 

 
 



 
 
J u n e  2 3 ,  2 0 1 4  
 
 
Ms. Kimberly D. Bose, Secretary 
Federal Energy Regulatory Commission 
888 First Street, N.E. 
Washington, D.C. 20426 
 
 
Re:  Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC 

Monthly Construction Progress Report for Sabine Pass Liquefaction Project  
Docket Nos. CP11-72-000 & CP13-2-000 
 

 
Dear Ms. Bose: 
 
On April 16, 2012, the Federal Energy Regulatory Commission (“FERC”) issued an Order Granting 
Authorization under Section 3(a) of the Natural Gas Act (“April 16 Order”) in the above-captioned docket.  The 
Order authorizes Sabine Pass LNG, L.P. and Sabine Pass Liquefaction, LLC (“Sabine Pass”) to site, construct, 
and operate the Sabine Pass Liquefaction Project at the Sabine Pass LNG Terminal, located in Cameron Parish, 
Louisiana.  On August 2, 2013, the FERC issued an Order Amending Section 3 Authorization (“August 2 Order”) 
for the Sabine Pass Modification Project.   
 
Pursuant to Condition 7 in Appendix D of the April 16 Order, and Condition 7 of the August 2 Order, Sabine 
Pass is herein submitting its monthly construction progress report for May 2014.    
 
Should you have any questions about this filing, please feel free to contact the undersigned at (713) 375-5000. 
 
Thank you, 
 
/s/ Karri Mahmoud   
 
Karri Mahmoud  
Sabine Pass LNG, L.P.   
Sabine Pass Liquefaction, LLC 
 
 
cc:  Ms. Sentho White, Federal Energy Regulatory Commission 
 Ms. Karla Bell, Federal Energy Regulatory Commission 
 Ms. Magdalene Suter, Federal Energy Regulatory Commission  
 Mr. Stephen Kusy, Federal Energy Regulatory Commission 
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1.0 Executive Summary 
 
This report covers activities of the SPL Stage 1 and SPL Stage 2 projects occurring during the 
month of May 2014.  Stage 1 Engineering is 98.5% complete, Procurement is 95.6%, and 
Subcontract and direct hire Construction work are 42.8% and 28.0% complete, respectively, for 
the period.  Stage 1 overall project completion is 67.0% against the plan of 68.4%.   
 
Stage 2 Engineering is now 71.5% complete, Procurement is 51.8%, and Subcontract and direct 
hire Construction work are 21.6% and 2.6% complete, respectively.  Overall project completion 
for Stage 2 is 33.1% against the plan of 30.8%.   
 
Actual project progress continues to support the achievement of the scheduled Substantial 
Completion Dates for Trains 1 and 2, which remain as February 2016 and June 2016, 
respectively.  Trains 3 and 4 Substantial Completion Dates are April 2017 and August 2017. 

2.0 Project Highlights 
 

In May, Stage 1 Engineering continued with remaining punch list items.  For Stage 2, Engineering 
completed the IFC of Equipment Location Plans (ELP’s) and piling. 
 
The final set of Train 1 refrigeration compressors arrived on site in May, as did the Train 2 CO2 
Absorber, and the Train 2 heavy wall vessels. The first Stage 2 columns & vessels departed the 
factory in May, and are scheduled to arrive at the site in July.  Procurement continues to support 
construction activities at the jobsite through delivery of piping and structural items.   
 
During the month of May, Subcontracts managed the following major subcontracts for Trains 1 
and 2: soil improvement, field erected tanks, onsite concrete batch plant, offsite and onsite 
equipment insulation, permanent telecommunications, fire & gas detection, and the erection and 
supervision of GE equipment installation.  Min/max trailer services for electrical supply and two 
onsite mechanics subcontracts were awarded. For Trains 3 and 4, Subcontracts managed the 
efforts for pile fabrication and installation, field erected tanks, and busing. 
 
Construction in Train 1 continued working in structural and paving concrete, structural steel 
erection, installation of underground and aboveground piping, testing of aboveground pipe, 
installation of electrical grounding, cable tray, lighting, control cable, and mechanical equipment. 
Train 2 continued working in structural and paving concrete, structural steel erection, electrical 
grounding, installation of underground and aboveground pipe, and cable tray installation.  
Construction in the Stage 1 OSBL area continued with structural and paving concrete, structural 
steel erection, electrical grounding, installation of underground and aboveground pipe, testing of 
aboveground pipe, cable tray installation and mechanical equipment installation. In the Revamp 
area, structural steel erection continued along with aboveground piping, electrical conduit, cable, 
and tray. 
  
Construction in Train 3 continued working in structural concrete, installation of underground 
piping, and commenced erection of structural steel. Train 4 continued working in piling, and 
commenced structural concrete and installation of underground piping.  Construction in the Stage 
2 OSBL continued with the placement of structural concrete and commencement of underground 
piping fabrication. 

3.0 Environmental, Safety & Health Progress 
 

During the month of May, the Project had 67 First-Aids, 28 Near Misses, 5 OSHA recordable 
cases, and 1 LWDC.   
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 Near Miss Cases First Aid OSHA Cases LWDC Cases 
 Month ITD1 Month ITD1 Month ITD1 Month ITD1 
Bechtel  28 179 67 455 4 20 0 2 
Subcontractors 0 29 0 23 1 6 1 1 
Total 28 208 67 478 5 26 1 3 

1. ITD = Project totals reflect inception to date and are combined for Stage 1 & 2.      

4.0 Schedule 
 

Overall, Train 1 and 2 project progress is 67.0% complete against a plan of 68.4%. Overall Train 
3 & 4 project progress is 33.1% complete against a plan of 30.8% complete.   

5.0 Construction 
 

Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 1 Area – 
Train 1 

• Continued to install foundations. 
• Continued to erect structural steel. 
• Continued pipe installation.   
• Continue installing electrical cable tray. 
• Continue setting major equipment:  

compressors and turbines, reflux drum, 
HS propane-methane/ethylene chiller and 
hot oil surge drum.  

• Setting of air coolers continued.  

• Continue to erect structural steel. 
• Continue pipe installation.   
• Continue installing electrical cable 

tray. 
• Continue setting major equipment.  
• Continue constructing foundations.  

Liquefaction 
Stage 1 Area – 
Train 2 

• Completed surge drum foundation.  
• Commenced work in substation HVAC/ 

Transformer pads.   
• Continued to erect structural steel. 
• Continued pipe installation.   
• Continue installing electrical cable tray. 
• Continue setting major equipment: 

preheater, solvent regenerator reflux 
drum, analyzer shelters, regeneration gas 
compress and regeneration knock out 
drum, and H2S removal skids. 

• Continue to erect structural steel. 
• Continue pipe installation.   
• Continue installing electrical cable 

tray. 
• Continue setting major equipment.  
• Continue constructing foundations.   

Liquefaction 
Stage 2 Area – 
Train 3 

• Completed base slab construction in 
several areas. 

• Continued the construction of cast in 
place columns.  

• Train 3 continued construction of the 
Amine and Hot Oil Sumps. 

• Commenced the placement of area 
paving concrete.   

• Completed underground pipe installation 
along the western portion of the unit. 

• Commenced erection of structural steel 
for propane condenser. 

• Commenced bolt-up of structural steel for 
the cryo rack. 

• Continue soil stabilization.  
• Continue pile driving. 
• Continue activities to support 

construction. 
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Area Comments Planned Work for Next Reporting 
Period 

Liquefaction 
Stage 2 Area – 
Trains 4 

• Continued driving/cutting piles.   
• Commenced fabrication of underground 

pipe along the southern portion of the unit. 

• Continue soil stabilization.  
• Continue pile driving. 

OSBL • Completed foundations.  
• Pile caps continued.  
• Continued paving concrete trenches. 
• Continued to erect structural steel. 
• Continued pipe installation.   
• Began installing electrical cable tray. 
• Continue setting major equipment: water 

treatment package.  
• Wet/dry flares will continue with the 

preassembly and dress-out. 
• Epoxy grout of mechanical equipment will 

continue in the different areas. 

• Continue activities to support 
construction. 

Support Buildings  • Continued construction of the warehouse 
and control room.   

• Continue warehouse and control 
room work.  

Access Roads, 
Waterline 

• Water trucks were operated for dust 
control, as necessary.  

• Dust control will continue. 

Laydown, 
Staging Areas 

• Continued mixing for soil stabilization and 
began laying rock in the area north of 
Trains 3 and 4. 

• Contractors will continue to mobilize 
personnel and equipment.  

Construction 
Dock (Ro-Ro) 

• Received and offload piles and equipment 
at the construction dock. 

• Continue to receive piles and 
equipment. 

Revamp Area • Revamp pedestals completed. 
• Continued to erect structural steel. 
• Continued installing electrical cable tray. 

• Continue activities to support 
construction. 

 

6.0 Permitting and Environmental 
 

 Summary of Problems, Non-Compliances, and Corrective Actions.   
Date Description  
None.  

 
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 
None.    

 
Proposed Changes to Schedule or Scope: 
 
Sabine Pass is adding three additional buildings to support Liquefaction operations.  They include a 
second warehouse, a maintenance building and the RTFC (Refinery Terminal Fire Company) 
building.  Each building will provide support for the additional equipment and staff required for the 
Liquefaction facilities.  Please refer to the attached plot plan for the locations of the new buildings.   
• Warehouse Building (#20B) is a second warehouse and will be approximately 250’ X 100’.  It will 

support equipment spare part inventory programs for the terminal facilities. 
• Maintenance Building (#57) will be approximately 150’ X 83’ and used to support liquefaction 

operations. 
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• RTFC Building (#58) will be approximately 60’ X 30’ and used to support liquefaction operations and 
store/maintain/inspect emergency and safety supplies. 

 
All buildings will be located near the existing administrative buildings in the already approved industrial 
landuse of the Operating Facility. There will be no additional emission sources, and no proposed 
conversion of existing landuse; therefore no additional environmental permits are necessary.  Once the 
building designs are finalized, Sabine Pass will obtain the appropriate building permits from the Office of 
State Fire Marshal Code Enforcement and Building Safety prior to occupancy. 
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7.0 Progress Pictures 
 
  

     
Train 1 installing steel around HS propane methane ethylene chiller 
 

      
Train 1 installing platforms on heavies removal column 
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Train 1 H2S removal package skids installed 
 
   
 

 
Train 1 gas turbine skid setting 
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Train 1 installing pipe on solvent charge pumps 
 
 

 
Train 2  
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Train 2 steel installation 
 
 

       
OSBL setting dry gas flare vaporizer 
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OSBL setting utility substation 
 
 

 
OSBL installing pipe 
 
        
 
 
        
 


	09-29-14 DOE semi-annual report
	AttachA
	23_Cover letter
	23_March2014
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Safety & Health Progress

	4.0 Schedule
	5.0 Construction
	6.0 Permitting and Environmental
	7.0 Progress Pictures

	24_Cover letter
	24_April2014
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety & Health Progress

	4.0 Schedule
	5.0 Construction
	6.0 Permitting and Environmental
	7.0 Progress Pictures

	25_Cover letter
	25_May2014
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety & Health Progress

	4.0 Schedule
	5.0 Construction
	6.0 Permitting and Environmental
	7.0 Progress Pictures

	26_Cover letter - June
	26_June2014
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety & Health Progress

	4.0 Schedule
	5.0 Construction
	6.0 Permitting and Environmental
	7.0 Progress Pictures

	27_Cover letter - July
	27_July2014
	1.0  Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety & Health Progress

	4.0 Schedule
	5.0 Construction
	6.0 Permitting and Environmental
	7.0 Progress Pictures

	28_Cover letter - August
	28_Aug2014
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety, and Health Progress

	4.0 Schedule
	5.0 Construction
	6.0 Permitting and Environmental
	7.0 Progress Pictures




