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•Program and Project Overview 

 

•Path Forward 

Section 212 Program Update 



BUILDING STRONG® 

•Master Plan revision has been provided for back-check 

•LRN/HDC Program Interaction 

•Met March 12 to discuss upcoming work, process improvements 

•Sub-Agreement #5 Approved March 26, 2014 

•Headworks/Intake Equipment at WOL, CEN, DAL 

•OLD Water Cooling Piping 

•BAR MV Cables Engineering/Design and Acquisition 

Program and Projects Overview 
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Program and Projects Overview 

Revenue to Date 



BUILDING STRONG® 

•Center Hill Major Hydropower Rehab 

•Ballot 3 executed Feb. 26, 2014 ($74.9M) 

•Contract review by Principal Assistant 

Responsible for Contracting (PARC) 

•Award in May. 

•Barkley Unit 1 Rewind 

•Contract is complete and being closed 

•Barkley Turbine Governors – Unit 3 Kaplan Head 

•Unit 3 return to service in May 

 

 

Program and Projects Overview 



BUILDING STRONG® 

•BAR 22 Barkley Powerhouse Crane 

•Crane re-evaluation drafted, recommend rehab 

•Plans and Specs beginning June 

•BAR04 – Barkley MV Cables and Busses Planning 

•Site inspection January 29 

•Draft report July 2014, Final report August 2014 

•Center Hill Penstock and Water Passages PED 

•Design complete, project phase to be complete in June 

•Acquisition will be implemented after major rehab completed 

Program and Projects Overview 



BUILDING STRONG® 

•WOL26.1 – Wolf Creek Evacuation/Water Depression 

Controls 

•Contract awarded to B&H International on February 28, 2014 

•Substantial completion expected July 2014 

•WOL33.1 Wolf Creek Thrust Bearing Pressure Lift System – 

Units 1, 2, 3 & 5 

•HDC is reviewing final plans and specifications 

•WOL10 – Wolf Creek Penstock Water Passages PED 

•Plans and specifications to be complete in June 2014 

 

Program and Projects Overview 



BUILDING STRONG® 

•SYS07.01 System-Wide Turbine Governors 

•Evaluation of Woodward governors in progress 

•SYS14 – System-Wide Station Service Power Systems 

•Draft reports for OLD and CEN complete 

•All drafts complete in April, final report complete in June 

•SYS01 – CHE & COR Intake Draft Tube Aux. Equipment 

•HDC Phase I inspection of equipment approved on Ballot 4 

 

 

 

Program and Projects Overview 



BUILDING STRONG® 

•SYS13.1 – DC Systems Planning 

•Funding increased to $232K by Ballot #4 

•HDC developing draft reports for BAR and CHE 

•SYS06.1 – Excitation Equipment Planning 

•Draft report complete 

•Final report and recommendations – June 2014 

 

 

 

Program and Projects Overview 



BUILDING STRONG® 

•SYS05.01 System-Wide Main Power Transformers Planning 

•Project phase to be closed, Executive Summary provided 

•LAU02E Laurel Unit 1 T- G Emergency Assessment 

•Project phase to be closed– Summary Report provided 

•SYS29.01 System-Wide Switchyard Planning 

•Planning phase to be closed.  Executive Summary provided 

•SYS03 Sys-Wide Generator Circuit Breaker Replacement 

•Project phase to be closed.  Project Complete (all phases) 

•WOL33.2 – Wolf Creek Unwatering Pumps 

•Project to be closed in May. 

Program and Projects Overview 



BUILDING STRONG® 

•Execute the Short Term MOA with TVPPA and TVA 

•Schedule PRC Teleconference in May to discuss ballots 

•Ballots to use Legacy MOA funds, close Legacy MOA 

projects, and to close L-T MOA project phases 

•Provide Executive Summaries for DC System Planning 

Report, Excitation Planning Report and Barkley MV Cables 

and Busses Planning Report 

•Barkley, Old Hickory and Wolf Creek Hydropower 

Rehabilitation Analysis Reports (HRAR) 

•Old Hickory Turbine Generator Rehabilitation 

•Moving forward with Unit 4 repair planning 

 

Path Forward 



BUILDING STRONG® 

• Draft MOA ‘socialized’ with HQ counsel since May 2013. 

• HQ counsel change last summer. 

• After Master Plan approved, will ‘formally’ route MOA for 

HQ / ASA (CW) approval.   

 

TVA / TVPPA Short-term MOA 

Path Forward 



BUILDING STRONG® 

•Execute S-T MOA 

•Next Month 

•Award Center Hill Hydropower Major Rehab contract 

•Return Barkley Unit #3 to service 

•Propose ballots to use legacy MOA funds, close L-T MOA 

projects/phases 

•Discuss next steps in projects exiting the planning phase 

•Next 5 Months 

•Provide summary of Barkley HRAR 

•Complete Barkley MV Cables & Busses Planning, System-Wide 

Station Service Power Systems Planning, Excitation Equipment 

Planning 

•Begin Old Hickory HRAR 

 

 

 

Path Forward Summary 


