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Center Hill Dam Safety Modification Pool Raising Plan/Schedule
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Key Dates: 

  

 January 2017 - Decision on Interim Pool Raise (Go or No Go) 

  

 July 2018 - RCC Berm Evaluated; Pool Restrictions Removed 

  


