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ACF APPROACH 

• Produce master and project WCM’s(6 manuals),  Water 

Supply Storage Assessment (WSSA) and supporting NEPA 

(EIS) 

• 7 year, $9.8M effort 

 $1.7M – FY 15 received 

 $500K – FY 16 Budget estimate 

• To reflect water management operations, water supply 

storage and system capabilities 

 Changes in hydrology, operational practices and water supply 

storage 

 Navigation, Flood Risk Management and Drought plans 

 NEPA 

 Draft water storage contract amounts, if appropriate 
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ACF WCM Status and Schedule 
Public Scoping 

Oct 2012 – Jan 2013 
Final Scoping Report published March 2013.  

ACF Alternatives Development   

ResSim 3.2 Model Construction  

Mar 2013 – Apr 2014 

Developed updated baseline, unimpaired flow, critical yield, water 

management scenarios and water supply options, climate change modeling 

Document Finalization 

Aug – Oct 2014 

 

Preliminary draft iterations of the WCMs, WSSA, EIS, Critical Yield Report, 

ResSim Report and HEC5-Q Report and HAC Report. 

DQC/PDT Review 

Oct – Dec 2014 
SAM review of preliminary draft documents.   

ATR/SAD Review 

Jan – Apr 15 

Agency Technical Review (ATR) and South Atlantic Division (SAD) review per 

EC 1165-2-214.  Final ATR certification submitted 15 April 2015. 

IEPR/HQUSACE 

Review 

Apr – Sep 15 

Independent External Peer Review (IEPR) and HQUSACE review per EC 

1165-2-214. Final IEPR Report submitted18 SEP 2015  

Developed proposed action, modeled and assessed environmental impacts of 

alternatives, hydropower analysis, water supply next least costly/benefits, 

estimated cost of storage and updated cost of storage.   

Alternatives Screening, Impacts 

Analysis and Refinement 

Apr – Aug 2014 

Public Coordination 

Sep 15 - Apr 16 

Notice of Availability (NOA) publication in Federal Register, public 

meetings and comment period, document revision in response to public 

and agency input 

ROD Signature 

December 16 
Submission of final approval package through SAD and HQUSACE to 

ASA(CW) for signature 

WCM Approved 

Dec 16 – Mar 17 

Filing final package with EPA and Congressional notification, 

NOA publication (Jan 17), MSC WCM approval 

4 



BUILDING STRONG® 

Draft Documents include master manual, 6 project manuals, 

Environmental Impact Statement and the Water Supply Storage 

Assessment 

 

Available electronically at www.sam.usace.army.mil on 30 SEP 2015 

 

Notice of Availability published in the Federal Register on 2 OCT 2015 

 

Review period of 60 Days (begins on 2 OCT 2015) 

 

Public Meetings scheduled for 26 – 29 OCT and 9 NOV at various 

locations along the system; locations and times will be published on 

the website and in the Federal Register on 9 OCT 2015 
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