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1.  INTRODUCTION	
 

The purpose of this Award Fee Plan is to define the methodology and responsibilities 
associated with determining the fee to be awarded to the Contractor.  The plan outlines the 
organization, procedures, evaluation criteria and evaluation periods for implementing the 
award fee provisions of the Task Order and the Basic Indefinite Delivery Indefinite Quantity 
(IDIQ) Contract.  There is no Base Fee for this Task Order.  The objective of the award fee is 
to emphasize key areas of performance without jeopardizing minimum acceptable 
performance in all other areas.   
 
This plan covers the evaluation period from August 1, 2015 through July 31, 2016 after NTP. 
 
This is a hybrid Task Order with Firm-Fixed-Price (FFP) and Cost Reimbursable elements 
and was awarded in July 22, 2014, with a three year Period of Performance, including a  
90-day Task Order Implementation Period.  No award fee is available to be provisionally paid 
or earned under CLIN 0001, Task Order Implementation Period.  The terms and application of 
this Award Fee Plan address only the Cost Reimbursable elements of the Task Order work. 

 
2.  DEFINITION OF TERMS	
 

a. Available Fee:  Fee the Contractor might earn but has not yet earned.    
 

b. Contracting Officer (CO): The individual authorized to commit and obligate the 
Government through the life of the Task Order.  The CO is an advisor to the Performance 
Evaluation Board (PEB). 
 

c. Earned Fee: The fee due the Contractor by virtue of its meeting the Task Order 
requirements and the Award Fee Plan entitling it to fee.  Earned fee does not occur until 
the Contractor has met all conditions stated in the Task Order and the Award Fee Plan for 
earning fee.  The evaluation period for the determination of earned fee is the Task Order 
period of performance. 

 
d. Fee Determining Official (FDO): The individual who determines the amount of 

provisional award fee payable to the Contractor for each award fee period and who also 
makes the final determination as to the total amount of fee which is considered to be 
earned at the end of the period of performance of the Task Order. 

 
e. Full Contract Performance Baseline (CPB): Represents the cost, schedule, and the 

entire scope and entire period of performance as it relates to the total estimated cost of the 
Task Order exclusive of fee and the FFP Sub-CLINs as stated in Section B of the Task 
Order.  
 

f. Interim CPB:   An Interim CPB is generally required within 90 days from award or 
Notice to Proceed and will cover the first approximately 15 months of the Task Order.  
The Interim CPB must match the scope and cost for this period in the Task Order.  When 
the Task Order includes multiple projects and operations activities the Interim CPB 
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allows tracking of the scope, cost and schedule for each CPB segment until the full CPB 
with its unique segments are in place. 
 

g. Performance Evaluation Board: The group of individuals who review the Contractor’s 
performance and recommend an award fee to the FDO.  Members of and advisors to the 
PEB are indicated in Exhibit 1. 
 

h. Performance Evaluation Board Chair (PEBC): The PEB chair is the Department of 
Energy (DOE) Site Lead, Paducah. This individual directs the activities of the PEB.  The 
PEBC designates members of the PEB: appoints other members, if appropriate, to assist 
the PEB in performing its functions (e.g., a recording secretary); primary responsibilities 
are: reviews the Project Team Evaluator’s (PTE) evaluations and considers the 
Contractor self-assessment; analyzes the Contractor’s performance against the criteria set 
forth in the Award Fee Plan; provides a recommendation to the Fee Determining Official 
on the award fee scoring and the amount to be provisionally paid to the Contractor for 
each evaluation period; provides a recommendation for final fee earned for the period of 
performance of the Task Order; provides feedback to the Contractor via the CO; and 
recommends changes to the Award Fee Plan. 
 

i. Project Team Evaluators:  The individual(s) assigned to monitor and evaluate the 
Contractor’s performance on a continuing basis.  The PTE’s evaluation is the primary 
point of reference in determining the recommended provisional fee and award fee, 
especially the technical support area of performance.  The PTE are responsible for 
providing their input, as requested, to the Technical Lead (TL).  The PTE is an advisor(s) 
to the PEB. 
 

j. Provisional Payment of Fee:  The Government’s payment of available fee to the 
Contractor for making progress towards meeting the performance measures for the 
incentive before the Contractor has earned the available fee.  Annual interim evaluation 
periods for the determination of provisional fee payments are as established in this Award 
Fee Plan.  
 

k. Technical Lead:  The TL manages the award fee evaluation process, including ensuring 
that performance data is appropriately collected and documented by the PTE, 
coordinating the development of the award fee plan and subsequent revisions, and also 
serving as the recorder, who is responsible for ensuring the PEB is properly convened. 
The TL is an advisor to the PEB. 

 
3.  AWARD FEE STRUCTURE	
 

The award fee will be structured into two sections:  a Quality and Effectiveness Categories of 
Performance section and a Performance Based Incentive (PBI) section.   

 
a. Quality and Effectiveness. This section has been divided into the following incentives: 

quality and effectiveness of documents and associated support; quality and effectiveness  
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of Environment, Safety, Health and Quality Assurance (ESH&QA) Program; quality and 
effectiveness of program/project support (Reference Section C.1.2.2 of the Task Order); 
and quality and effectiveness of program/project management (to include change 
management ensuring the Full CPB remains aligned with the Task Order scope, 
estimated cost (exclusive of fee) and schedule).  Each incentive will be evaluated 
separately and will receive a grade ranging from Unsatisfactory to Excellent.  The percent 
of available fee placed on this section will be 30%.  

 
For this section, the Contractor must maintain quarterly Paducah Site cumulative Days 
Away, Restrictions and Transfers (DART) and Total Recordable Cases (TRC) rates at or 
below the DOE Environmental Management (EM) Goal by the end of each reporting 
period.  The Fiscal Year (FY) Goals for DART and for TRC are the Environmental 
Management goals issued annually and will be provided by DOE.  For each interim 
evaluation period that the Contractor fails to meet maintain the Goals for DART and for 
TRC, the total available award fee for the interim evaluation period for this section will 
be reduced by 10% and will be unavailable for provisional fee payment and will not be 
available to be earned at the fee evaluation which occurs at the end of the Task Order 
period of performance. 
 

b. PBIs: This section includes PBI’s for work to be performed during each annual interim 
evaluation period. The specific performance criteria for each PBI will be determined 
prior to the annual interim evaluation period and an award fee amount assigned.  The 
percent of available fee placed on this section will be 70%.  Each sub-element of the PBI 
will be evaluated on a Pass-Fail basis.  DOE may, at its sole discretion, allow partial 
provisional fee or earned fee within the PBI, based on the work completed.  This Award 
Fee Plan will be updated annually to include new or revised PBIs and approved by the 
Portsmouth/Paducah Project Office (PPPO) Manager. 
 
For this section, if the Contractor exceeds the total costs of the CPB, then the available 
fee shall be reduced by the percentage shown in the table below: 
 
Cost Overrun   Available Fee Reduction 
1%    1% 
2%    2% 
3%    3% 
4%    4% 
5%    5% 
6%    6% 
7%    7% 
8%    8% 
9%    9% 
10%    10% 
11%-20%   50% 
21%-30%   75% 
Greater than 30%  100% 
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4.  ORGANIZATIONAL STRUCTURE	
 

a. The Manager, Portsmouth/Paducah Project Office, will serve as the FDO and will 
establish a PEB.  The PEB will assist the FDO in the award fee determination by 
recommending an award fee for the Contractor’s performance.  If a PEB member is 
absent, the FDO will approve substitute(s) with similar qualifications.  Technical and 
functional experts, as required, may serve in an advisory (non-voting) capacity to the 
PEB.  See Exhibit 1 for members and potential advisors. 

 
b. A copy of the Award Fee Plan shall be provided to the Contractor 30 days prior to the 

start of the first evaluation period.  This Award Fee Plan shall include both Quality and 
Effectiveness of Performance Incentives and Performance-Based Incentive award fee 
criteria (i.e., PBIs) as described in Section 3.  Changes which do not impact the award fee 
criteria or process, such as editorial or personnel changes may be made and implemented 
without being provided to the Contractor 30 days prior to the start of the evaluation 
period.  All To Be Determined (TBDs) will be finalized and incorporated into this Award 
Fee Plan unilaterally by the CO prior to the end of the Implementation Period. 
 

c. Award Fee Plan Change Procedures- Changes that do not impact the award fee criteria or 
process, such as editorial clarifications, personnel changes or other insignificant changes 
may be made and implemented unilaterally by the Government at any time without 
providing advance notice to the Contractor.  Changes that do impact the award fee 
criteria or processes may be made unilaterally by the Government, provided the 
Contractor receives notification 30 days prior to the start of a new evaluation period.  
Such changes will take effect at the start of the new evaluation period. After an 
evaluation period has begun, changes may only be made by mutual agreement of the 
parties.  Examples of such changes may include changing evaluation criteria, adjusting 
weights to redirect Contractor's emphasis to areas needing improvement, and revising the 
distribution of fee dollars.  The Contractor may recommend changes to the CO no later 
than 90 days prior to the beginning of the new evaluation period.   

 
5.  RESPONSIBILITIES	
 

a. The PTE(s) will monitor and evaluate the Contractor’s performance.  The PTE(s) will 
work closely with the CO and TL in performing surveillance duties.  PTE(s) will use 
Exhibit 2, Award Fee Rating Table and Exhibit 3, Individual PTE Worksheet, in 
monitoring and evaluating Contractor’s performance for the Quality and Effectiveness 
Categories of Performance.  Monitoring and evaluating performance will include but not 
be limited to the routine interface and oversight of the Contractor and the review of the 
provided services and work products submitted to DOE by the Contractor.  PTE(s) will 
also evaluate quarterly input by the Contractor. 

 
b. The TL will use the Award Fee Rating Table in Exhibit 2 to determine the adjectival 

ratings to be applied to the Quality and Effectiveness Categories of Performance and 
reported to the PEB.  Additionally, the TL will evaluate each PBI to determine the 
Pass/Fail rating. This PBI evaluation will also be reported to the PEB.  The TL will be 
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thoroughly familiar with current award fee policy, guidance, regulations, and 
correspondence pertinent to the award fee process.  The TL will coordinate 
administrative actions required by the PTE(s), the PEB, and the FDO.  Administrative 
actions include receiving, processing, and distributing performance evaluation inputs, 
scheduling and assisting with internal milestones, i.e., PEB briefings, and other actions as 
required for the smooth operation of the award fee process. 

 
c. The PEB members will review the PTE’s evaluation reports, and the TL’s recommended 

adjectival rating for Quality and Effectiveness Categories of Performance. The PEB 
members will also review the TL’s pass/fail determination with respect to each PBI.  
After these reviews, the PEB members will consider information from other pertinent 
sources, and develop a fee recommendation.  The PEB chair will provide the fee 
recommendation to the FDO. 

 
d. The FDO will review the PEB’s recommendations, consider all appropriate data, and 

notify the CO in writing of its provisional or final earned fee determination.  The CO will 
prepare a letter for FDO signature notifying the Contractor of the provisional or final 
earned award fee amount.  For the final earned fee determination, the CO will modify 
Section B.2. of the Task Order to reflect the earned award fee for the Task Order Period 
of Performance.   
 

e. The final determination for award fee earned under this Task Order shall be made 
unilaterally by the FDO.  This determination shall be based upon the FDO's evaluation of 
the Contractor's performance, as measured against the evaluation criteria set forth in the 
Award Fee Plan.   
 

6.  AWARD FEE AMOUNTS AND PERIODS	
 

a. The total award fee available to be earned at the end of the three-year Task Order period 
of performance is $19,218,562.  An annual amount of provisional award fee will be 
available for each interim evaluation period subject to Task Order adjustments through 
modification of the Task Order. 

 
b. Following are the amounts of fee currently available for provisional payment for each 

interim evaluation period: 
 

Interim Evaluation Period  Amount of Provisional Fee Available* 
  
 7/22/14 – 7/31/15   $ 6,406,187.33  

8/1/15 – 7/31/16   $ 6,406,187.33 
8/1/16 – 7/21/17   $ 6,406,187.33 

  
* The amounts corresponding to each interim evaluation period are the maximum amount 
of provisional fee for that particular period unless the amount is increased by Task Order 
modification or reduced pursuant to Task Order clauses.   
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c. The CO may authorize provisional payments of up to 85% of the available award fee for 
the period of performance.  The CO will take into consideration the Contractor’s 
performance from a quality, cost and schedule standpoint when determining specific 
provisional fee amounts.  No such provisional payments will be authorized however, 
unless and until the Contractor has a DOE approved Earned Value Management System 
and the Contract Performance Baseline is aligned with the Task Order. 
 

d. These payments are at the discretion of the CO and are entirely provisional (i.e., award 
fee is not earned until the FDO has issued an Earned Fee Determination at the end of the 
Task Order Period of Performance).  The Contractor may be required to return any 
provisional fee payments which exceed the amount of the FDO’s final determination of 
earned fee (which occurs at the conclusion of the Task Order period of performance) and 
conversely the Contractor may be permitted to invoice for any underpayments of 
provisional fee  should this fee determination exceed the provisional fee payments.  The 
Government may use invoice deductions to offset any provisional fee overpayments. 
 

e. At the end of each Interim Evaluation Period, the Contractor will be measured against the 
evaluation and performance criteria and will be assigned a rating using the Award Fee 
Calculation Methodology (Exhibit 2).  This rating will be used to calculate any 
provisional fee payments. 
 

f. If the CO has authorized provisional payments more frequently than annually, these 
payments will be reconciled at the annual interim evaluation.  If the payments exceed the 
provisional fee determination for the annual interim evaluation period, the Contractor 
may be required to provide a credit against future payment vouchers and/or refund any 
difference. The CO may suspend or reduce provisional fee payments if the Government 
determines that the performance and/or evaluation criteria are not being met.  
The FDO’s determination that the Contractor has met the requirements for the provisional 
payment of fee for any particular incentive during a particular interim evaluation period 
has no bearing on whether the Contractor is actually entitled to earn any fee at the 
conclusion of the Task Order.  Provisional payment of fee is a separate and distinct 
concept from earned fee.  The determination as to the amount of fee earned by the 
Contractor is only made at the end of the Task Order’s period of performance by the 
FDO.  In some instances, for example, a Contractor could conceivably receive 100% of 
possible provisional fee payments during the course of performance yet not earn any fee. 
In that case, the Contractor would be required to return all provisional fee payments.  The 
Contractor could in other instances, for example, receive 0% of possible provisional fee 
payments; yet eventually earn the entire amount of available fee assuming all Task Order 
and award fee requirements were met.   
 

g.  If the CO reduces fee in accordance with the Task Order Clause I.230 entitled “DEAR 
970.5215-3, Conditional Payment of Fee, Profit, or Incentives—Facility Management 
Contracts (AUG 2009)” or other Task Order clauses, the total available award fee pool 
for the Task Order Period of Performance shall be decreased by the equivalent amount.  
The amount of reduction under this clause shall not exceed any provisional fee paid or 
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provisional amounts of fee determined otherwise payable in the interim evaluation 
period.  

 
7.  AWARD FEE PROCESS	
 

a. PTE Actions 
 

1) PTE(s) will continually monitor and evaluate the specific elements of the 
Contractor’s Quality and Effectiveness Categories of Performance that are within 
their purview using the criteria contained in Exhibit 3, Individual Project Team 
Evaluator (PTE) Worksheet.  Evaluating performance will include, but not be 
limited to, the regular interface and monitoring of the Contractor and the review 
of the provided services and work products submitted to DOE by the Contractor.  
PTE(s) will document their evaluation of the Contractor on a quarterly basis. 
 

2) The PTE will review and evaluate, as applicable, evaluation criteria in Exhibit 3 
to determine the performance level of the Contractor.  If the Contractor’s 
performance negatively impacts ES&H or the safeguarding of restricted data 
pursuant to the Task Order, the PTE shall notify the Site Lead and the CO.  At the 
end of each quarter the PTE will submit Exhibit 3 including their adjectival rating 
of the Contractor to the TL. 

 
b. Technical Lead’s Actions 

 
1) The TL will independently assess the Contractor’s performance in accordance 

with Exhibit 3 and will also select an adjectival rating for each of the Quality and 
Effectiveness Category of Performance items based on his/her personal 
observations of performance.   
 

2) The TL will evaluate each PBI and any applicable sub-elements to determine the 
Pass/Fail rating and the extent to which the requirements of any sub-element have 
been met.  Based on this assessment, the TL will recommend full payment of fee 
or partial proportional payment based on individual sub-element completion.  
 

3) The TL will use Exhibit 4, Adjectival Rating Summary Tables, to record the 
PTE’s adjectival rating for the quarter and the TL’s adjectival rating.  The TL is 
not permitted to change the PTE’s adjectival rating.  Should the TL’s rating differ 
significantly from that of the PTEs’, the TL shall ensure that the rationale is fully 
documented and provided to the PEB.  
 

4) The TL notifies PEB members and any advisors of the date and time of the PEB 
meetings in accordance with the schedule established by the PEB chair.  
Additionally, the TL notifies the Contractor of the date and time of PEB meetings 
and advises the Contractor of when and how (written, oral, or both) it will be 
permitted to address the PEB as determined by the PEB chair.  Generally, the 
Contractor will be given the opportunity to provide written materials (limited to 
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no more than 20 pages) and make an oral presentation of up to 45 minutes.  The 
presentation material should be provided one week in advance of the PEB 
meeting and should be in the form of a self-assessment measured against each of 
the four Quality and Effectiveness Categories of Performance and the PBIs.  Prior 
to the PEB meeting, the TL will provide the PEB members with a page-numbered 
binder to include, at a minimum, the input for the fiscal year from the PTE 
members, evaluation report, the forms required to be filled out during the 
evaluation meeting, and the Contractor’s award fee presentation. 

 
c. PEB Actions 

 
1) In general, the PEB Chair will meet quarterly with the Contractor (the first 

through third quarters) to discuss PTE and TL ratings.  This enables the 
Contractor to take corrective actions prior to the next evaluation period should 
performance or cost issues arise. 
 

2) The DOE Site Lead, Paducah will chair the PEB.  The PEB chair will establish 
dates, times, and places for the PEB meeting and notify the TL, who is 
responsible for notifying members, advisors, and the Contractor.  The chair will 
schedule the PEB meeting to ensure the PEB’s recommended fee is presented to 
the FDO within 30 days following the close of the evaluation period. 

 
3) PEB members will consider all information from the following sources in 

determining their award fee recommendation to the FDO: 
 

a) Evaluations submitted by the PTEs and TL (for Quality and Effectiveness 
Categories of Performance and pass/fail determination with respect to 
each PBI).  The chair may require oral briefings by the PTE. 

b) Evaluations pertaining to the pass/fail determination of DART and TRC 
and cost overruns. 

c) Contractor’s written and/or oral self-assessment of performance. 
 

4) Using Exhibit 4, each member of the PEB will provide their adjectival rating to 
the Chair. The chair will collect facilitate discussion amongst the members in 
order to reach consensus on the ratings. Once the PEB has reached consensus on 
the rating results, the chair will forward a fee recommendation to the FDO, in 
accordance with the requirements of this plan.  
 

5) If consensus cannot be reached, the chair will present the majority opinion as well 
as the differing opinion to the FDO for consideration in their determination of 
provisional or earned award fee. 

 
d. FDO’s Actions 

 
1) The FDO approves the PEB members recommended by the chair. 
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2) The FDO determines the award fee amount based upon the information furnished 

by the PEB. This fee determination will be provisional (if executed during the 
annual review periods), or earned (if made at the conclusion of the Task Order).  

 
Note: The award fee amount, provisional and earned, indicated by the use of the 
Award Fee Conversion Chart is a guide to the FDO.  Use of the Award Fee 
Conversion Chart does not remove the element of judgment from the award fee 
process. 

 
e. CO’s Actions 

 
1) The CO will prepare a letter for the FDO’s signature notifying the Contractor of 

the amount of fee to be paid to the Contractor, both provisional and earned award 
fee.   
 

2) The CO will unilaterally modify the Task Order to reflect the FDO’s 
determination of award fee.   
 

3) In accordance with Head of Contracting Activity, Office of Environmental 
Management Directive, (EM HCA Directive 2.6, dated June 11, 2012), the CO 
will post on the local Portsmouth/Paducah Project Office website (a) the executed 
modification, (b) one-page scorecard, (c) Award Fee Determination Letter, and 
(d) Performance Evaluation Report. 
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Exhibit 1 
 
 

Performance Evaluation Board Members and Advisors  
 
 
Fee Determining Official: 
 
Manager, PPPO Lexington William E. Murphie 
 
 
Following are PEB members and advisors: 
 
Site Lead, Paducah (Chair) Jennifer Woodard 
 
Deputy Manager, PPPO Lexington                      Robert E. Edwards, III 
 
Lead Contracting Official, PPPO Lexington Robert Swett 
 
Federal Project Director Reinhard Knerr     
 
*Contracting Officer David R. Senderling    
     
*Technical Lead Reinhard Knerr      
 
 
*Attorney Advisor Jason Sherman 
 
*Project Team Evaluators1     

Russell McCallister, Quality Assurance  
Mark Allen, Security 
Steve Casey, Infrastructure Engineer 
James Woods, IT 
Tom Hines, Nuclear Safety 
Dave Dollins, Groundwater Federal Project Director 
James Johnson, GFS&I & DUF6 
Deborah Kerner, Program Analyst 

 
 
*Advisors Only - Non-Voting Participants 

                                                           
1 The PEB Chair may add, remove or replace additional PTEs throughout the Task Order period 
of performance, as appropriate. 
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Award Fee Rating Table, Award Fee Conversion Chart, Award Fee Calculations and Performance Based Incentives 
 

AWARD FEE RATING TABLE
 

ADJECTIVAL RATING  DEFINITION 
   
 
EXCELLENT 

91%-100% Contractor has exceeded all or almost all of the 

significant award-fee criteria and has met overall 

cost, schedule, and technical performance requirements 

of the Task Order in the aggregate as defined and 

measured against the criteria in the award-fee plan for 

the award-fee evaluation period. 
   
 
VERY GOOD 

76%-90% Contractor has exceeded many of the significant award-

fee criteria and has met overall cost, schedule, and 

technical performance requirements of the Task Order in 

the aggregate as defined and measured against the 

criteria in the award-fee plan for the award-fee 

evaluation period. 
   
 
GOOD 

51%-75% Contractor has exceeded some of the significant award-

fee criteria and has met overall cost, schedule, and 

technical performance requirements of the Task Order in 

the aggregate as defined and measured against the 

criteria in the award-fee plan for the award-fee 

evaluation period. 
   
 
SATISFACTORY 

No Greater Than 
50% 

Contractor has met overall cost, schedule, and 

technical performance requirements of the Task Order in 

the aggregate as defined and measured against the 
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criteria in the award-fee plan for the award-fee 

evaluation period. 
 

 
UNSATISFACTORY 

0% Contractor has failed to meet overall cost, schedule, 

and technical performance requirements of the Task 

Order in the aggregate as defined and measured against 

the criteria in the award-fee plan for the award-fee 

evaluation period. 
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Award Fee Rating Table, Award Fee Conversion Chart, Award Fee Calculations and 
Performance Based Incentives 

 
AWARD FEE CONVERSION CHART  

   
ADJECTIVAL RATING EVALUATION 

POINTS (OVERALL 
WEIGHTED RESULT)

PERCENTAGE 
OF AWARD 

FEE 
   
EXCELLENT 23-25 91 to 100% 
VERY GOOD 19-22 76 to 90% 
GOOD 14-18 51 to 75% 
SATISFACTORY 8-13 No Greater Than 

50% 
UNSATISFACTORY 0-7 0% 

  
 

 
 

PERFORMANCE BASED INCENTIVES  Percentage of Available PBI 
Fee 

Interim Evaluation Period 2 
(August 1, 2015 – July 31, 2016)

1. Facility Stabilization 50% 

2. Utility and Laboratory Optimization 15% 

3. Surveillance and Maintenance Tasks 35% 

       
 

 
  

QUALITY AND EFFECTIVENESS CATEGORIES OF 
PERFORMANCE 

 

Weightings 

1. Quality and Effectiveness of Documents and Associated Support 20% 
2. Quality and Effectiveness of Environment, Safety, Health and 

Quality Assurance 	
35% 

3. Quality and Effectiveness of Program/Project Support (Reference 
Section C.1.2.2 of the Task Order)	

25% 

4. Quality and Effectiveness of Program/Project Management (to 
include change management ensure the performance baseline 
remains aligned with the Task Order scope, cost and schedule) 

20% 
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Interim Evaluation Period 2 
(August 1, 2015 – July 31, 2016) 

 
1. Facility Deactivation & Stabilization (50% of total PBI fee)  
 

a) Complete removal and off-site dispositioning (e.g., disposal or recycling) by 4/31/16 of 
100% of the lube oil in the process buildings (C-310, C-315, C-360, C-331, C-333, C-333-
A, C-335, C-337 and C-337-A) not being re-used on-site.  For any lube oil being re-used 
on-site other than for cell treatment (e.g., rinsate for PCB transformers), complete removal 
and off-site dispositioning (e.g., disposal or recycling) by 7/31/16.  The lube oil is 
considered dispositioned when it has been shipped to, and accepted at, a properly licensed 
and permitted disposal site or recycler. (weighted 15% of Facility Deactivation & 
Stabilization fee) 

b) Complete in-situ chemical deposit and mechanical removal activities as specified below. 
(weighted 85% of Facility Deactivation & Stabilization fee as defined in each element i-vi 
below): 

i. Complete construction and functional testing of all 10 Portable Cell Treatment 
Carts (PCTC) and associated Analytical Test Carts (ATC) no later than 12/31/15.  
(5%) 

 Completion of construction and functional testing is defined as having the 
PCTC and associated ATC  

 On site and fully assembled,  
 passivated, and  
 successfully tested in accordance with a DOE approved functional 

test plan 
ii. Develop and implement a measurement system compliant with DOE Order 414.1C  

as specified in DOE/PPPO/03-0235&D1 (QSNDA requirements) or in another 
DOE/PPPO approved QSNDA System Document no later than 3/15/16 that is 
capable of 

a. measuring waste drums of trapping media generated from the deposit 
removal program (5%); and 

b. characterizing cells/piping and identifying deposits/hold-up to a level that 
supports the implementation of the NCS CI limits for the process 
equipment following in-situ chemical deposit removal (20%). 

Completion must be demonstrated by:  
 construction (or acquisition) and certification of measurement standards 

required for measurement system calibration; 
 passing a DOE Performance Demonstration Program (PDP) (or DOE 

approved alternative approach); and 
 successfully (able to measure to levels needed to support criticality 

incredible limits) complete post-treatment characterization of at least one 
cell using the QSNDA compliant measurement system. 

iii. Develop nuclear criticality safety limits (step out criteria) necessary to justify 
criticality incredible for the process buildings (C-310, C-315, C-360, C-331, C-
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333, C-333-A, C-335, C-337 and C-337-A) and tie-lines to allow in-situ deposit 
removal to downgrade the facilities to radiological facilities by 3/31/16.  Note:  
DOE recognizes that these limits will need to be developed well in advance of 
3/31/16 for C-337 and C-333 in order to be able to successfully support a QSNDA 
compliance measurement system.  Completion is demonstrated by DOE approval 
of the step out criteria. (10%) 

iv. In C-337 (including C-337-A), complete  
a. in-situ chemical deposit removal of 12 cells (demonstration cells) by 4/1/16 

(10%)  
b. in-situ chemical deposit removal of 12 additional cells (24 cells total) and 

20% of facility piping by 7/31/16 (10%); 
c. disposal of 40% of all loose fissile (as defined by item iii above as those 

items required to be removed to support criticality incredible) 
equipment/components/spares by 7/31/16 (10%); and 

d. removal and disposal of 10% of the items requiring mechanical removal, 
including instrument lines (as defined by item iii above as those items 
required to be removed to support criticality incredible) by 7/31/16 (10%). 

v. In C-333 (including C-333-A),  
a. complete design, procurement, installation and testing of PGDP facility 

modifications necessary to support the deposit/hold-up removal in the C-
333 building by 12/31/15 (5%); and  

b. maintain  in-situ chemical deposit removal with a minimum of one 
cell/PCTC undergoing treatment at all times (excludes outages associated 
with maintenance and relocation activities – which are performed in a 
timely manner) from 2/1/16 through 7/31/16. (5%) 

vi. In C-360, complete removal and disposal of 50% of the fissile 
material/equipment/spares by 7/31/16. (10%) 

 
2. Utility and Laboratory Optimization (15% of total PBI fee) 

 
a) Complete reconfiguration of the 14kV Power Distribution System no later than 9/30/15 as 

described below: (55% of Utility and Laboratory Optimization fee) 
 Completing the physical installation and tie-ins of all the 14kV loads serviced out 

of the switchyard (C-533, C-535 or C-537);  
 Providing all of the 14kV loads previously provided by the switchyard (C-533, C-

535, C-537), including all control system modifications, from the C-531 
switchyard;  

 De-energizing all of the 14kV buses in the switchyard (C-533, C-535 or C-537). It 
is understood that some 14kV feeder cables back-fed from C-531 will remain 
energized to provide “station service” and pump house loads. 

b) The contractor shall complete full de-inventorying and deactivation of the C-727 Low 
Level Waste Storage Facility, removing all hazardous equipment and materials, all 
materials and equipment, and other items necessary to leave the facility in a demo-ready 
state by 7/31/16.  (weighted 45% of Utility and Laboratory Optimization fee as defined in 
each element i-iv below) 
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i. Complete clean-out, removal and disposition of all tanks, pits, piping, etc. AND 
complete removal and disposition of all facility equipment, personal 
property/fixtures, tanks, drums, asbestos, LLW, and PCB contaminated items 
leaving nothing remaining in the facility. (45%) 

ii. Complete air gapping all utilities services to the facility OR gain DOE approval 
to re-use the facility of other Deactivation or Infrastructure Contractor 
operations. (20%)   

iii. Complete disposal of all wastes generated from these projects. Waste is 
considered disposed of when it has been shipped to, and accepted for final 
disposition at, a properly licensed and permitted disposal site. (15%) 

iv. Complete all tasks necessary to support shutdown and removal of the fire 
suppression systems from these facilities, including the submittal of any and all 
remaining documentation (must be complete and acceptable) required to justify 
the downgrading of these facilities consistent with DOE Orders/Requirements. 
(20%) 

 
3. Surveillance and Maintenance Tasks (35% of total PBI fee) 
 

a) All deferred maintenance on industrial or radiological systems that are related to or 
support safety not specifically associated with facilities/systems undergoing active D&D 
or being deactivated for future D&D is completed. (25% of Surveillance and Maintenance 
Tasks fee as defined in each element i-v below) 

i. No later than 8/31/15, submit a comprehensive, itemized listing of all industrial or 
radiological systems that are related to or support safety for all Contractor 
Facilities; the maintenance status of those systems; whether, based on the Task 
Order scope, maintenance of those systems is warranted or if the facility is 
undergoing active D&D/deactivation; and ROM for required maintenance for all 
systems.  In general, DOE supports a controlled processes to deactivation and does 
not support allowing degradation or failures to systems that support safety to drive 
system deactivation (5%); 

ii. No later than 10/31/15 complete 30% of deferred maintenance activities; (30%) 
iii. No later than 1/31/16 complete 75% of deferred maintenance activities; (30%)  
iv. No later than 4/31/16 complete 100% of deferred maintenance activities; (30%) 

and 
v. Ensure that compensatory measures are in place and that for new system 

degradation that no repair exceeds 30 days without written concurrence from DOE. 
(5%) 

b) Complete installation of a new roof system on C-337 that covers the entire roof, is 
impermeable/weatherproof, and has a 30-year lifespan no later than 9/30/15. (20% of 
Surveillance and Maintenance Tasks fee)  

 Completion includes any and all work to seal the interface between the new roof 
system and any roof protrusions, such as vents. 

 Complete disposal of all waste generated from this project.  Waste is considered 
disposed of when it has been shipped to, and accepted for final disposition at, a 
properly licensed and permitted disposal site.  
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c) Complete installation of new roof systems on C-335 and C-331 that covers the entire roof, 
is impermeable/weatherproof, and has a 30-year lifespan no later than 7/31/16.  (25% of 
Surveillance and Maintenance Tasks fee) 

 Completion includes any and all work to seal the interface between the new roof 
system and any roof protrusions, such as vents. 

 Complete disposal of all waste generated from this project.  Waste is considered 
disposed of when it has been shipped to, and accepted for final disposition at, a 
properly licensed and permitted disposal site.  

d) Complete all tasks necessary to support shutdown and removal of the CAAS and fire 
suppression systems from C-720 (excluding C-720-C and current stores areas) and C-409, 
including the submittal of any and all remaining documentation (must be complete and 
acceptable) required to justify the downgrading of these facilities consistent with DOE 
Orders/Requirements by 10/31/15. (30% of Surveillance and Maintenance Tasks fee) 

 Complete all actions necessary to compliantly de-inventory the remaining (all) 
fissile materials from C-720 (excluding those activities in necessary to support 
deposit removal in C-720-C) and C-409 by 9/30/15. Major process components 
may be relocated to other facilities, but all other fissile material will be disposed of 
as waste.  

 Complete removal and disposal of all loose combustible material from C-720 and 
C-409 by 9/30/15.   

 Waste is considered disposed of when it has been shipped to, and accepted for final 
disposition at, a properly licensed and permitted disposal site.   

 
 
Quality and Effectiveness Categories of Performance Award Fee Calculation Methodology: 
 
1. Assign rating (0-25) for each Quality and Effectiveness Categories of Performance. 
2. Multiply weighting percentage to each Categories of Performance to arrive at weighted result. 
3. Add weighted results together to arrive at overall weighted result. 
 
Example: 
 
PTE Ratings:  
 
Quality and Effectiveness of Documents and Support – 23 
Quality and Effectiveness of Environment, Safety, Health and Quality Assurance– 25 
Quality and Effectiveness of Program/Project Support – 24 
Quality and Effectiveness of Program/Project Management– 20 

 
Weighted Result:  (23 x 20%) + (25 x 35%) + (24 x 25%) + (20 x 20 %) = 24.5 
Overall Weighted Result:  24.5 rounds to 25. 
Adjectival rating (Award Fee Conversion Chart): Excellent 
 
Rounding Rule:  .5 and above is rounded up to the next whole number. 
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Individual Project Team Evaluator Worksheet 
Project Team Evaluator Name: __________________ 
 

FY: _______  Quarter: _______ 

Quality and Effectiveness Category of Performance 
(EVALUATION WEIGHTING) 

EXCELLENT VERY GOOD GOOD SATISFACTORY UNSATISFACTORY N/A 

1.  Quality and Effectiveness of  Documents and 
Associated Support  (20%) 

23-25 19-22 14-18 8-13 0-7  
      

EVALUATION CRITERIA Check Appropriate 
Box  

NOTES ON PERFORMANCE ASSESSMENT 

1.a The Contractor will be evaluated on: the quality and 
timeliness of their documents and submittals; permit 
submittals and modifications; standard reports such as 
operating and quarterly groundwater reports, and 
contract plans and deliverables. Measures of quality 
include technical and factual accuracy, completeness, 
meets regulatory requirements and requires minimal re-
work or revision. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
 
 

 

1.b The Contractor will be evaluated on the quality and 
timeliness of response to inquiries from DOE, regulatory 
agencies, stakeholders and any other party.  This 
includes responses to comments received on regulatory 
documents, permit transmittals, and modifications.  
Measures of quality include technical and factual 
accuracy and clarity of response, effectiveness (e.g. 
enhances understanding, improves the regulatory 
process, and promotes the accomplishment of regulatory 
and other goals) and minimizes response time. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
 
 
 
 

 

1.c The Contractor will be evaluated on its ability to 
execute quality and timely legal review of all 
documentation (regulatory and otherwise), prior to 
submission to DOE, ensuring that potential strategic 
impacts and risks to DOE are highlighted and/or 
mitigated, and that all documentation is accurate and 
meets legal sufficiency.  

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
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Project Team Evaluator (PTE) Name: __________________ 
 

 
FY: _______  Quarter: _______ 

Quality and Effectiveness Category of Performance 
(EVALUATION WEIGHTING) 

EXCELLENT VERY GOOD GOOD SATISFACTORY UNSATISFACTORY N/A 

2. Quality and Effectiveness of  Environment, 
Safety, Health, and  Quality Assurance 
(ESH&QA)  (35%) 

23-25 19-22 14-18 8-13 0-7  
       

EVALUATION CRITERIA Check Appropriate 
Box  

NOTES ON PERFORMANCE ASSESSMENT 

2.a The Contractor will be evaluated on the quality of 
their policies, plans, and procedures governing 
ESH&QA programs, including, but not limited to, 
documents prepared to implement and support the 
programs listed in item 2b. Measures of quality include 
technical and factual accuracy, completeness, meets 
regulatory requirements and requires minimal re-work or 
revision. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

2.b The Contractor will be evaluated on their application 
and incorporation of ESH&QA principles and 
requirements into work scopes and specific programs 
and efforts, including but not limited to Integrated Safety 
Management, radiological protection, environmental 
protection, industrial safety, security (includes Cyber-
Security), nuclear safety, waste shipping, emergency 
management, waste minimization, Conduct of 
Operations, QA, and work planning initiatives.  
Evidence of such application and implementation 
includes written conformance with DOE Policies, Orders 
and standards, development and implementation of 
programs and practices to meet and enhance ESH&Q, 
and demonstrated performance against DOE and 
regulatory requirements. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
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2.c The Contractor will be evaluated on their ability to 
effectively and timely identify, manage, prevent or 
correct, report and resolve deficiencies within the ISMS 
program.  Contractor will also be evaluated on the 
thoroughness of their response to deficiencies to prevent 
recurrence of the deficiency including the manner and 
adequacy of tracking, trending, and root cause/lessons 
learned analyses, reporting, and formal closure 
processes. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
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Project Team Evaluator (PTE) Name: __________________ 

 
FY: _______  Quarter: _______ 

 
Quality and Effectiveness Category of Performance 

(EVALUATION WEIGHTING) 
EXCELLENT VERY GOOD GOOD SATISFACTORY UNSATISFACTORY N/A 

3. Quality and Effectiveness of Program/Project 
 Support (25%) 
 

23-25 19-22 14-18 8-13 0-7  
      

EVALUATION CRITERIA Check Appropriate 
Box  

NOTES ON PERFORMANCE ASSESSMENT 

3.a The Contractor will be evaluated on the 
effectiveness, timeliness and quality of support provided 
to DOE as identified in section C.1.2.2 of its Task Order. 
Evidence will include meeting due dates, meeting and 
exceeding program requirements, minimizing re-work, 
enhancing the work schedule, and minimizing and 
reducing costs associated with the work scope.   

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

3.b Functional organizations support the Task Order 
mission efficiently, identifying realistic and feasible cost 
savings, and areas for improvement.  

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

3.c Provides efficient and effective engineering services, 
administrative services, project control tasks and 
information management services. Evidence will include 
demonstrated initiatives to minimize or reduce costs. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

3.d The Contractor will be evaluated on the effectiveness 
and timeliness of implementation of its public relations 
program. Evidence will include the clarity and technical 
accuracy of briefing materials and presentations and the 
pro-active implementation of communication strategies 
with the site stakeholders. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
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Project Team Evaluator (PTE) Name: __________________ 
 

 
FY: _______  Quarter: _______ 

Quality and Effectiveness Category of Performance 
(EVALUATION WEIGHTING) 

EXCELLENT VERY GOOD GOOD SATISFACTORY UNSATISFACTORY N/A 

4. Quality and Effectiveness of Program/Project 
Management ( to include change management ensuring 
the Full CPB remains aligned with the Task Order 
scope, estimated cost (exclusive of fee) and schedule) 
(20%) 

23-25 19-22 14-18 8-13 0-7  
      

EVALUATION CRITERIA Check Appropriate 
Box  

NOTES ON PERFORMANCE ASSESSMENT 

4.a The Contractor will be evaluated on how programs 
and projects are managed, and costs are tracked and 
reported.  This includes the accuracy of EAC projections 
and baseline change processes and management. In 
addition, the Contractor will be evaluated on its ability 
to submit timely, accurate, and auditable proposals. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
 
 

 

4.b The Contractor will be evaluated on overall and 
specific program and project status performance against 
the approved baseline, and  the effectiveness of program 
and project reporting tools and systems. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

4.c The Contractor will be evaluated on the effectiveness 
of coordination with the Infrastructure Contractor or 
Other Site Contractors to support and implement service 
provided services as described in the Interface 
Requirements Matrix (Attachment J-5) and Section 
C.1.8 which results in reduction of costs to implement 
these services.  

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
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4.d The Contractor will be evaluated on developing and 
presenting initiatives which result in tangible savings to 
DOE (cost, schedule or risk).  This includes the quality 
and effectiveness of facility modifications and utility 
optimizations. 

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

4.e The Contractor will be evaluated on the 
effectiveness, timeliness and adequacy of its ability to 
perform tasks in most cost effective manner consistent 
with approved baselines.   

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
  

4.f The Contractor will be evaluated on the number of 
items and overall volume of equipment and materials 
transferred to PACRO.  Transfer is defined as PACRO 
taking ownership of the equipment and materials and 
physically removing it from the site.  
   

Excellent   
Very Good  
Good  
Satisfactory  
Unsatisfactory  
N/A  
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Adjectival Rating Summary Tables 

 
Quality and Effectiveness Categories of Performance 
Technical Lead 

ADJECTIVAL RATING 

 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr TL Rating 
1.       
2.       
3.       
4.       

 
CONSOLIDATED ANNUAL ADJECTIVAL RATING-PTE 
Quality and Effectiveness Categories of 
Performance 

ADJECTIVAL RATING 

 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter PTE Recommended 
Rating for the Year 

1.       
2.       
3.       
4.       

 
SUMMARY OF PTE/PEB RATING 
 
Member 1. Documents and 

Support 
2. Environment, Safety, 

Heath & Quality  
3. Project Support 4. Project Management 

Insert Name of Evaluator     

Insert Name of Evaluator     

Insert Name of Evaluator     

Insert Name of Evaluator     

Insert Name of Evaluator     

Insert Name of Evaluator     
 


