
 
 

April 2, 2018 
 
 
U. S. Department of Energy – The Office of Fossil Energy  
Natural Gas Regulatory Activities  
Attention: Larine Moore, Docket Room Manager 
Docket Room FE-34 
P.O. Box 44375 
Washington, DC 20026-4375 
 
Re: Sabine Pass Liquefaction, LLC  
 DOE Semi-Annual Report for Period of September 1, 2017, through February 28, 2018 
 FE Docket No / Order: 

10-85-LNG / 2833 
10-111-LNG / 2961 
13-30-LNG, 13-42-LNG, and 13-121-LNG (Consolidated) / 3669 
14-92-LNG / 3595 
15-63-LNG / 3792 

  16-197-LNG / 3960 
  17-161-LNG / 4137 
  17-161-LNG / 4150  
 
Dear Ms. Moore: 
 

Pursuant to the above-referenced Orders, Sabine Pass Liquefaction, LLC (“Sabine Pass”), herein submits its 
semi-annual report for September 1, 2017, through February 28, 2018, describing the construction progress 
of the Sabine Pass Liquefaction Project.  On October 12, 2017, Sabine Pass accepted Care, Custody, and 
Control of Train 4 and placed the facilities in service.   This report covers the construction activities for Stage 
3 (LNG Train 5 and OSBL) authorized under CP13-552-000 Stage 3 (overall project completion is 86.4%).   
Additionally, construction activities were conducted for Condensate Storage Tank S-3202 and the third 
meter authorized under CP13-2-000.    
 
Included as Attachment A are the Monthly Reports for construction activities which were submitted to 
Federal Energy Regulatory Commission under FERC Docket Numbers CP13-2-000 and CP13-552-000 during 
the reporting period. 
 
Please call me if you have any questions.  

 
Sincerely, 

 
/s/ Karri Mahmoud  

 

Karri Mahmoud  
Sabine Pass Liquefaction, LLC 
  

moorel
Received
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ATTACHMENT A 

 
 
 

Sabine Pass Liquefaction Project 
Construction Report for Period: September 1, 2017, through February 28, 2018 

Area Comments 
Liquefaction Stage 3 
Area – Train 5 

• Continue concrete foundations and paving installations.  
• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and cable pulls. 
• Continue installation of roads, trenches and culverts. 
• Continue U/G firewater assembly and installation. 
• Continued sitework related to added outfall structure.  
• Continued OSBL underground firewater assembly, testing, and 

installation. 
• Continued foundations on the LNG sump 
• Completed GTG pipe rack and plant/instrument air pipe rack. 
• Completed OSBL cable tray installation. 
• Completed field erected tank fabrication for filtered water storage tank, 

demin water tank and RO water storage tank. 
 C l d h d   f  O   k d d i   k  Third Meter and 

Condensate Tank 
• Began excavation on meter station area 
• Began installing sheet piling and timber piling for station  
• Began setting forms and rebar for foundations 
• Pile driving for condensate tank S-2302.   
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1.0 Executive Summary 
 

This report covers activities for the SPL Stage 2 and SPL Stage 3 projects that occurred during 
the month of September 2017. 
 
Stage 2 Engineering and Procurement are 100% complete.  Subcontract and direct hire 
construction work are 100% and 99.9% complete, respectively.  Overall project completion for 
Stage 2 is 99.9% complete against the plan of 100%.   

  
Stage 3 Engineering is now 100% complete.  Procurement is now 98.9% complete.  Subcontract 
and direct hire work are 58.6% and 45.1% complete, respectively.  Stage 3 overall project 
completion is 76.1% against the plan of 76.9%.  Train 4 is projecting October 2017 for 
substantial completion. Train 5 is projecting August 2019 for substantial completion.   

2.0 Project Highlights 
 
On Stage 3, engineering is complete and is now concentrating efforts on vendor print review and 
support to construction. Procurement delivered the stacks for the air coolers and instrumentation. 
Stage 3 subcontract formation activity continued. For construction, OSBL firewater U/G pipe 
installation continued. Installation of foundations in the ISBL and OSBL areas continued with 
ISBL primary focus on the crane leave-outs. OSBL areas continued with primary focus on work 
related to HPAA flare foundations, LNG sump, and miscellaneous foundations. Steel erection 
continued in the compressor shelter, propane refrigeration area, ethylene cold box, with 
miscellaneous and vendor dress out in ISBL. In OSBL, steel erection continued in flare pipe 
rack, BOG shelter, and water treatment building. In ISBL, A/G pipe installation continued in the 
cryo rack, AGRU pipe rack, mercury removal area, fuel gas facilities, hot oil, compressor, 
propane condenser, amine areas, hot oil, propane refrigeration, H2S removal, ethylene cold box, 
methane cold box, condensate stabilization, and utilities pipe racks. OSBL A/G pipe installation 
continued in the main north-south pipe rack, utilities pipe rack, main east-west pipe rack, 
refrigerant storage pipe rack, knock out drums pipe rack, GTG pipe rack, instrument/plant air 
area, and water treatment building. 

 
In the ISBL, Construction began setting the compressor area waste heat recovery units and gas 
turbine stacks and in OSBL, the GTG assembly continued, while the water treatment building 
equipment and other miscellaneous equipment were set. Cable tray installation continues in 
ISBL related to the propane condenser, cryo rack, mercury removal, fuel gas facilities, AGRU 
pipe rack, thermal oxidizer area, and compressor area. Cable pulls continued in ISBL. High 
voltage cable pulls for the propane substation commenced, and continued for the compressor 
substation. Cable tray installation in main north-south, main east-west, and utilities racks 
continued. OSBL and ISBL sitework continued with installation of roads, trenches and culverts, 
and final grading. Sitework related to the additional outfall continued within site limits. Revamp 
A/G pipe and high voltage cable clamping continued. 
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3.0 Environmental, Safety, and Health Progress 
During the month of September, the following ES&H related events occurred.  

 
 Near Miss  First Aid  Recordable  

 
 

 Month ITD Month ITD Month ITD Month ITD 
Bechtel 1 2705 34 3368 2 107 0 14 
Subcontractor 0 116 0 221 0 9 0 1 
Total 1 2821 34 3589 2 116 0 15 

4.0 Schedule 
 

Train 4 is projecting October 2017 for substantial completion. Train 5 is projecting August 2019 
for substantial completion.   

5.0 Construction and Start up 
Activities by Area 

Area Activities in September Planned Work for October 
Liquefaction 
Stage 2  
(CP11-72) 

• Train 4 completed performance test 
September 21. 

• Continued working punchlist items. 

• Complete punchlist items. 
• Conduct strainer cleaning.  

Stage 3 – Train 
5 & Stage 3 
ISBL and OSBL 
(CP13-552) 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation of roads, 

trenches and culverts. 
• Continue U/G firewater assembly 

and installation. 
• Set water treatment building 

equipment and continued GTG 
assembly.   

• Continued field erected tank 
fabrication for filtered water storage 
tank, demin water tank and RO 
water storage tank. Set amine 
surge tank.  

• Continued sitework related to 
added outfall structure, within site 
limits.  
 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Commence ISBL pipe installation 

in condensate stabilization area 
• Continue installation roads, 

trenches and culverts.  
• Continue onsite permanent 

draining installation activities 
related to outfall. 

• Continue UG firewater assembly, 
testing, and installation. 

• Continue to assemble GTGs and 
BOG compressor work. 

• Continue fabrication of OSBL Wet 
and Dry Flare assemblies. 

• Continue fabrication of filtered 
water storage tank, demin water 
tank and RO water storage tank. 

• Continue sitework related to added 
outfall structure, within site limits. 
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6.0 Permitting and Environmental 
 
Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

Intermittent  As per previous month’s reports, SPL continues to coordinate with LDEQ to 
ensure air permit compliance is demonstrated. 

 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7.0 PHOTOS   
                                             

 
Train 5 - Propane Condenser Rack 

 

 
Train 5 - Gas Turbine Stacks Installation in Compressor Area 
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Train 5 – Propane Refrigeration Area 

 

 
Train 5 – Amine Area 
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Train 5 - Compressor Area 

 

 
Stage 3 OSBL – Compressors Foundation - Flare Modification Scope 
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Stage 3 OSBL – Flare Assembly 

 
 
 

 
Stage 3 OSBL – BOG Compressor Building 
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1.0 Executive Summary 
 

This report covers activities for the SPL Stage 2 and SPL Stage 3 projects that occurred during 
the month of October 2017. 
 
Stage 2 is now 100% complete against a target plan of 100%.  Stage 3 Engineering is 100% 
complete.  Procurement is now 98.9% complete.  Subcontract and direct hire work are 60.0% 
and 50.5% complete, respectively.  Stage 3 overall project completion is 78.2% against the plan 
of 79.3%.  Train 4 achieved substantial completion on October 9, 2017. Train 5 is projecting 
August 2019 for substantial completion.   

2.0 Project Highlights 
 
On Stage 3, engineering is complete and is now focused on vendor print review and support to 
construction. Procurement completed the deliveries of flare modification, air compressors, and 
structural steel. Stage 3 subcontract formation activity continued. For construction, OSBL 
firewater U/G pipe installation continued. Installation of foundations in the ISBL and OSBL areas 
continued with ISBL primary focus on LNG and storm trench concrete work. OSBL areas 
continued with primary focus on work related to valve platform structure, LNG sump, and 
miscellaneous foundations. Steel erection continued in the compressor shelter, propane 
refrigeration area, and ethylene cold box, with miscellaneous steel and vendor dress out in ISBL. 
In OSBL, steel erection is complete in the flare pipe rack, BOG shelter, and water treatment 
building. OSBL steel erection in the flare compressor area commenced. In ISBL, A/G pipe 
installation continued in the cryo rack, AGRU pipe rack, mercury removal area, fuel gas facilities, 
hot oil, compressor, propane condenser, amine areas, hot oil, propane refrigeration, H2S 
removal, ethylene cold box, methane cold box, condensate stabilization, and utilities pipe racks. 
OSBL A/G pipe installation continued in the main north-south pipe rack, utilities pipe rack, main 
east-west pipe rack, refrigerant storage pipe rack, knock out drums pipe rack, GTG pipe rack, 
instrument/plant air area, and water treatment building. 

 
In the ISBL, Construction completed setting the waste heat recovery units and gas turbine 
stacks. In OSBL, the GTG assembly continued, while the water treatment building equipment 
and other miscellaneous equipment were set. Cable tray installation continues in ISBL for the 
propane condenser, cryo rack, mercury removal, fuel gas facilities, AGRU pipe rack, thermal 
oxidizer area, and compressor area. Cable pulls continued in ISBL. High voltage cable pulls 
continued for the propane and compressor substations. In OSBL, cable tray installation in main 
north-south, main east-west, and utilities pipe racks continued. OSBL and ISBL sitework 
continued with installation of roads, trenches and culverts, and final grading. Sitework related to 
the additional outfall continued within site limits. Revamp A/G pipe completed, with the exception 
of the pipe tie-ins. Revamp high voltage cable clamping was completed. 

3.0 Environmental, Safety, and Health Progress 
During the month of October, the following ES&H related events occurred.  

 
 Near Miss First Aid Recordable Lost Time 
 Month ITD Month ITD Month ITD Month ITD 

Bechtel 4 2690 33 3408 1 108 0 14 
Subcontractor 0 116 0 222 0 9 0 1 

Total 4 2806 33 3630 1 117 0 15 
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4.0 Schedule 
 

Train 4 achieved substantial completion on October 9, 2017. Train 5 is projecting August 2019 
for substantial completion.   

5.0 Construction and Start up 
Activities by Area 

Area Activities in October Planned Work for November 
Liquefaction 
Stage 2  
(CP11-72) 

• Train 4 achieved substantial 
completion on October 9, 2017 

• None.   

Stage 3 – Train 
5 & Stage 3 
ISBL and OSBL 
(CP13-552) 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation of roads, 

trenches and culverts. 
• Continue U/G firewater assembly 

and installation. 
• Set water treatment building 

equipment and continued GTG 
assembly.   

• Continued field erected tank 
fabrication for filtered water storage 
tank, demin water tank and RO 
water storage tank. Set amine 
surge tank.  

• Continued sitework related to 
added outfall structure.  

• Continued OSBL underground 
firewater assembly, testing, and 
installation. 
 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue ISBL pipe installation in 

condensate stabilization area 
• Continue installation roads, 

trenches and culverts.  
• Continue UG firewater assembly, 

testing, and installation. 
• Continue to assemble GTGs and 

BOG compressor work. 
• Continue fabrication of OSBL Wet 

and Dry Flare assemblies. 
• Continue fabrication of filtered 

water storage tank, demin water 
tank and RO water storage tank. 

• Continue sitework related to added 
outfall structure. 

6.0 Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

Intermittent  As per previous month’s reports, SPL continues to coordinate with LDEQ to 
ensure air permit compliance is demonstrated. 

 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7.0 PHOTOS   
 

 
Train 5 –Thermal Oxidizer (Flare Pipe Rack in OSBL in the background) 

 
 

 
Train 5 - West side of ISBL viewed from the top of AGRU Rack 
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Train 5 – Compressor Area 

 

 
Train 5 - Propane Refrigeration Area 
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Stage 3 OSBL – Flare Pre-Assembly 

 
 

 
Stage 3 OSBL – Elevated Flare Rack (Flare Modification Scope) 
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1. Executive Summary 
 

This report covers activities for the SPL Stage 3 projects that occurred during the month of 
November 2017. 
 
Stage 3 Engineering and Procurement are 100% complete.  Subcontract and direct hire work are 
61.7% and 56.9% complete, respectively.  Stage 3 overall project completion is 81.1% against the 
plan of 82.2%.  Train 5 is projecting June 2019 for substantial completion.   

2. Project Highlights 
 
Engineering is complete and focused on construction support. Procurement continues to deliver the 
instrumentation and valves while supporting field activities. OSBL firewater underground pipe 
installation continues. ISBL and OSBL foundations continue to be installed with an emphasis on the 
ISBL LNG and storm trench area work. OSBL focus is on the LNG sump and drainage outfall. Steel 
erection continued in the compressor shelter, propane refrigeration area, methane cold box, and 
ethylene cold box. Miscellaneous steel and vendor dress-out continued in ISBL. In OSBL, steel 
erection is complete in the flare pipe rack and the flare compressor area. In ISBL, aboveground pipe 
installation continued in the cryo rack, AGRU pipe rack, mercury removal area, fuel gas facilities, hot 
oil, compressor, propane condenser, amine, propane refrigeration, ethylene cold box, methane cold 
box, condensate stabilization, and utilities pipe racks. OSBL aboveground pipe installation continued 
in the main north-south pipe rack, utilities pipe rack, main east-west pipe rack, refrigerant storage 
pipe rack, knockout drums pipe rack, GTG pipe rack, instrument/plant air area, and water treatment 
building. 

 
In ISBL, Construction set the compressor area filter houses and propane rack fin fans related to the 
cold box leave-out and started lube oil flush for ethylene compressors. In OSBL, the GTG assembly 
continued, while the water treatment building equipment and other miscellaneous equipment were 
set. Furthermore, the fabrication and setting of OSBL Wet and Dry Flare assemblies were completed. 
Cable tray installation continues in ISBL for the propane condenser, cryo rack, mercury removal, fuel 
gas facilities, AGRU pipe rack, thermal oxidizer area, and compressor area. Cable pulls continued in 
ISBL. In OSBL, cable tray installation in main north-south, main east-west, and utilities pipe racks 
continued. ISBL and OSBL sitework continued with installation of roads, trenches and culverts, and 
final grading. Sitework related to the additional outfall continued within site limits. Revamp 
aboveground pipe installation is essentially complete, with the exception of the pipe tie-ins. Revamp 
high voltage cable clamping is complete. 

3. Environmental, Safety, and Health Progress 
During the month of November, the following ES&H related events occurred.  
 

November 
2017 

Near Miss First Aid Recordable Lost Time 
Month ITD Month ITD Month ITD Month ITD 

Bechtel 4 2697 30 3438 2 110 0 14 
Subcontractor 0 116 1 224 0 9 0 1 
Total 4 2813 31 3662 2 119 0 15 
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4. Schedule 
 

Stage 3 Engineering and Procurement are 100% complete.  Subcontract and direct hire work are 
61.7% and 56.9% complete, respectively.  Stage 3 overall project completion is 81.1% against the 
plan of 82.2%.  Train 5 is projecting June 2019 for substantial completion.   

5. Construction and Start up 
 

Activities by Area 

Area Activities in November Planned Work for December 
Stage 3 – Train 5 
& Stage 3 ISBL 
and OSBL 
(CP13-552) 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation of roads, 

trenches and culverts. 
• Continue U/G firewater assembly 

and installation. 
• Continued sitework related to added 

outfall structure.  
• Continued OSBL underground 

firewater assembly, testing, and 
installation. 

• Completed setting the compressor 
area filter houses, and setting of 
propane rack fin fans related to the 
cold box leave-out. 

• Completed foundation installation in 
OSBL for the process flare and HPAA 
flare foundations.   

• Completed structural steel erection 
related to the HPAA flare area.  

• Completed fabrication and setting of 
OSBL Wet and Dry Flare assemblies. 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation roads, 

trenches and culverts.  
• Continue UG firewater assembly, 

testing, and installation. 
• Continue sitework related to added 

outfall structure.  
• Commence energization of the 

utility, compressor and propane 
substations. 

•  
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6. Permitting and Environmental 
 
Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

-- SPL has completed the installation of the upgrades to the flare system as required 
by the 2016 Compliance Order. 

 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7. PHOTOS   
 

 
  OSBL –  Field Fabricated Tanks 

 

 
OSBL – Outfall Structure 
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OSBL – Containment Basin 

 
 

 
OSBL – Stage 3 Flare Bottom Section Setting 
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OSBL – Stage 3 Flare Top Section Setting 

 

 
ISBL – Setting of Last Refrigeration Fin Fan 
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1. Executive Summary 
 

 
This is the fiftieth progress report for the Sabine Pass Liquefaction projects which covers December 
2017 activities for the SPL Stage 3 project. 

 
Stage 3 Engineering and Procurement are at 100% complete.  Subcontract work is 63.4% complete 
and direct hire work is 62.1%.  Stage 3 overall project completion is 83.1% against the plan of 83.7%.  
Train 5 is projecting June 2019 for substantial completion.    

2. Project Highlights 
 
Construction continues to progress steel erection, piping installation, cable pulling and terminations in 
all available areas in Train 5 and OSBL. Some highlights from the past month include the 
energization of OSBL and ISBL substations, completion of the first two refrigeration compressors lube 
oil system flush, completion of setting the water treatment building equipment and GTG, and 
aboveground pipe installation in multiple areas. Amongst many other activities, Construction 
continues installing miscellaneous ISBL concrete foundations, cable tray and conduits related to 
compressor areas, and cable pulling in the propane condenser rack.  

3. Environmental, Safety, and Health Progress 
During the month of December, the following ES&H related events occurred.  

 
 Near Miss First Aid Recordable Lost Time 
 Month ITD Month ITD Month ITD Month ITD 
Bechtel 4 2701 30 3472 0 110 0 14 
Subcontractor 0 116 5 229 0 9 0 1 
Total 4 2817 35 3701 0 119 0 15 

 

4. Schedule 
 

Stage 3 Engineering and Procurement are at 100% complete.  Subcontract work is 63.4% complete 
and direct hire work is 62.1%.  Stage 3 overall project completion is 83.1% against the plan of 83.7%.  
Train 5 is projecting June 2019 for substantial completion.    
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5. Construction and Start up 
 

Activities by Area 

Area Activities in December Planned Work for January 
Stage 3 – Train 5 
& Stage 3 ISBL 
and OSBL 
(CP13-552) 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation of roads, 

trenches and culverts. 
• Continue U/G firewater assembly 

and installation. 
• Continued sitework related to added 

outfall structure.  
• Continued OSBL underground 

firewater assembly, testing, and 
installation. 

• Completed energization of the 
utility, compressor and propane 
substations  

• Completed setting of water treatment 
building equipment and GTG 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation roads, 

trenches and culverts.  
• Continue UG firewater assembly, 

testing, and installation. 
• Continue sitework related to added 

outfall structure.  
• Continue receiving and staging of 

Fin Fan motors in the Propane 
Condenser area and commence 
installation  

• Commence hydro test for RO water 
storage tank and demin water tank 

 

6. Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

None.  
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7. PHOTOS   
 

 
Train 5 – Installation of Propane Refrigeration Subcooler Shroud 

 
 

 
Train 5 – Piping Progress between Refrigeration Compressor Area and Cryo Pipe Rack 
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OSBL –  Pipe Installation towards flare in progress 

 

 
OSBL – Piping Insulation in Progress 
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OSBL – Piping Installation towards the Flare 

 

 
ISBL – Water Treatment Area Progress 
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1. Executive Summary 
 

 
This progress report for the Sabine Pass Liquefaction projects covers January 2018. 

 
Stage 3 Engineering and Procurement are at 100% complete.  Subcontract work is 64.7% complete 
and direct hire work is 65.5%.  Stage 3 overall project completion is 84.4% against the plan of 85.1%.  
Train 5 is projecting June 2019 for substantial completion.    

2. Project Highlights 
 
Construction continues to progress steel erection, piping installation, cable pulling and terminations in 
all available areas in Train 5 and OSBL. Some highlights from the past month include the continuation 
of compressors lube oil system flush, started loop checks, completion of the steel erection in the 
OBSL valve platform structure, completion of OSBL cable tray installation in all racks, and 
continuation of aboveground pipe installation in multiple areas. Amongst many other activities, 
Construction continues installing miscellaneous ISBL concrete foundations, cable tray, conduit, and 
cable pulling in multiple areas. See Section 4.0 for additional information on Construction Progress.   

3. Environmental, Safety, and Health Progress 
During the month of January, the following ES&H related events occurred.  

January 
Near Miss First Aid Recordable Lost Time 

Month ITD Month ITD Month ITD Month ITD 
Bechtel 5 2707 24 3496 1 111 0 14 
Subcontractor 0 116 1 230 0 9 0 1 
Total 5 2823 25 3726 1 120 0 15 

4. Schedule 
 

Stage 3 Engineering and Procurement are at 100% complete.  Subcontract work is 64.7% complete 
and direct hire work is 65.5%.  Stage 3 overall project completion is 84.4% against the plan of 85.1%.  
Train 5 is projecting June 2019 for substantial completion.    
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5. Construction and Start up 
Activities by Area 

Area Activities in December Planned Work for January 
Stage 3 – Train 5 
& Stage 3 ISBL 
and OSBL 
(CP13-552) 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation of roads, 

trenches and culverts. 
• Continue U/G firewater assembly 

and installation. 
• Continued sitework related to added 

outfall structure.  
• Continued OSBL underground 

firewater assembly, testing, and 
installation. 
 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation roads, 

trenches and culverts.  
• Complete OSBL underground 

firewater assembly, testing, and 
installation. 

• Complete outfall structure foundation 
work 

• Continue receiving and staging of 
Fin Fan motors in the Propane 
Condenser area and commence 
installation  

• Complete hydro test for RO water 
storage tank and demin water tank 

 

6. Permitting and Environmental 
 

Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

None.  
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7. PHOTOS   
                                             

 
Train 5 – Piping Installation Progress at Compressor Alleyway 

 

 
Train 5 –  Construction Progress on Compressor Deck 

 
 



Sabine Pass Liquefaction, LLC, Sabine Pass LNG, L.P. and Sabine Pass Liquefaction Expansion, LLC 
January 2018 Monthly Progress Report 

 

Page 4 of 4 
 

 
OSBL – Piping Insulation Progress 

 

 
OSBL – Cable Tray Installation at R06 Pipe Rack 
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1. Executive Summary 
 

This progress report for the Sabine Pass Liquefaction projects covers activities for February 2018. 
 

Stage 3 Engineering and Procurement are at 100% complete.  Subcontract work is 66.4% complete 
and direct hire work is 70.8%.  Stage 3 overall project completion is 86.4% against the plan of 87.0%.  
Train 5 is projecting June 2019 for substantial completion.    

2. Project Highlights 
 
Construction continues to progress steel erection, piping installation, cable pulling and terminations in 
all available areas in Train 5 and OSBL. Some highlights from the past month include the completion 
of the GTG pipe rack and plant/instrument air pipe rack, completion of field erected tank fabrication 
for the filtered water storage tank, demin water tank and RO water storage tank and the completion of 
the hydro test for the RO water storage tank and demin water tanks, and continuation of aboveground 
pipe installation in multiple areas. Amongst many other activities, Construction continues installing 
miscellaneous ISBL concrete foundations, cable tray, conduit, and cable pulling in multiple areas. See 
Section 4.0 for additional information on Construction Progress. 

3. Environmental, Safety, and Health Progress 
 
During the month of February, the following ES&H events occurred.  
 

 Near Miss First Aid Recordable Lost Time 
 Month ITD Month ITD Month ITD Month ITD 
Bechtel 3 2710 33 3532 0 111 0 14 
Subcontractor 0 116 0 230 0 9 0 1 
Total 3 2826 33 3762 0 120 0 15 
 

4. Schedule 
 

Stage 3 Engineering and Procurement are at 100% complete.  Subcontract work is 66.4% complete 
and direct hire work is 70.8%.  Stage 3 overall project completion is 86.4% against the plan of 87.0%.  
Train 5 is projecting June 2019 for substantial completion.    
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5. Construction and Start up 
Activities by Area 

Area Activities in February Planned Work for March  
Stage 3 – Train 5 
& Stage 3 ISBL 
and OSBL 
(CP13-552) 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation of roads, 

trenches and culverts. 
• Continue U/G firewater assembly 

and installation. 
• Continued sitework related to added 

outfall structure.  
• Continued OSBL underground 

firewater assembly, testing, and 
installation. 

• Continued foundations on the LNG 
sump 

• Completed GTG pipe rack and 
plant/instrument air pipe rack. 

• Completed OSBL cable tray 
installation. 

• Completed field erected tank 
fabrication for filtered water storage 
tank, demin water tank and RO water 
storage tank. 

• Completed hydro test for RO water 
storage tank and demin water tank. 

• Continue concrete foundations and 
paving installations.  

• Continue to erect structural steel.    
• Continue installation of A/G pipe.  
• Continue cable tray installation and 

cable pulls. 
• Continue installation roads, 

trenches and culverts.  
• Complete OSBL underground 

firewater assembly, testing, and 
installation. 

• Complete outfall structure foundation 
work 

• Continue receiving and staging of 
Fin Fan motors in the Propane 
Condenser area and commence 
installation  

• Continue turning over systems from 
construction to startup with focus on 
GTG, utilities and flare systems. 

• Place ISBL Instrument Air into 
service 

• Perform Fire Water function checks 
 

Third Meter 
(CP13-2) 
 
 

• Excavation on meter station area 
• Installing sheet piling and timber 

piling for station  
• Setting forms and rebar for 

foundations 

• Continue sheet piling and timber 
piling for station  

• Continue setting forms and rebar for 
foundations 

 

6. Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

None.  
 
Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7. PHOTOS   
 

 
Train 5 – Dehydration Mercury Removal Area 

 

 
Train 5 – Piping Progress at Propane Refrigeration Area 
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OSBL – Water Treatment Building Progress 

 

 
OSBL – Valve Platform Structure with Pipe Installation 
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OSBL – Outfall Inlet Sluice Gates 

 

 
OSBL –  Outfall Outlet Structure Progress 

 
 


	SPLQ_040218
	65_Monthly Report-September 2017
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety, and Health Progress
	4.0 Schedule
	5.0 Construction and Start up
	6.0 Permitting and Environmental
	7.0 PHOTOS

	66_Monthly Report October 2017
	1.0 Executive Summary
	2.0 Project Highlights
	3.0 Environmental, Safety, and Health Progress
	4.0 Schedule
	5.0 Construction and Start up
	6.0 Permitting and Environmental
	7.0 PHOTOS

	67_Monthly  Report - Nov 2017
	1. Executive Summary
	2. Project Highlights
	3. Environmental, Safety, and Health Progress
	4. Schedule
	5. Construction and Start up
	6. Permitting and Environmental
	7. PHOTOS

	68_Monthly Report - December
	1. Executive Summary
	2. Project Highlights
	3. Environmental, Safety, and Health Progress
	4. Schedule
	5. Construction and Start up
	6. Permitting and Environmental
	7. PHOTOS

	69_Monthly Report - January
	1. Executive Summary
	2. Project Highlights
	3. Environmental, Safety, and Health Progress
	4. Schedule
	5. Construction and Start up
	6. Permitting and Environmental
	7. PHOTOS

	70_Monthly Report - February
	1. Executive Summary
	2. Project Highlights
	3. Environmental, Safety, and Health Progress
	4. Schedule
	5. Construction and Start up
	6. Permitting and Environmental
	7.  PHOTOS


