
 
 

March 29, 2019 
 
 
U. S. Department of Energy – The Office of Fossil Energy  
Natural Gas Regulatory Activities  
Attention: Larine Moore, Docket Room Manager 
Docket Room FE-34 
P.O. Box 44375 
Washington, DC 20026-4375 
 
Re: Sabine Pass Liquefaction, LLC  
 DOE Semi-Annual Report for Period of September 1, 2018, through February 28, 2019 
 FE Docket No / Order: 

10-85-LNG / 2833 
10-111-LNG / 2961* 
13-30-LNG, 13-42-LNG, and 13-121-LNG /3306*, 3307*, 3384* & 3669* 
14-92-LNG / 3595 
15-63-LNG / 3792 

   
Dear Ms. Moore: 
 

Pursuant to the above-referenced Orders, Sabine Pass Liquefaction, LLC (“Sabine Pass”), herein submits its 
semi-annual report for September 1, 2018, through February 28, 2019, describing the construction progress 
of the Sabine Pass Liquefaction Project.  This report covers the construction and commissioning activities 
for Stage 3 (LNG Trains 5-6) authorized under CP13-552-000.  Additionally, construction activities were 
conducted for Condensate Storage Tank S-2302 and the third meter authorized under CP13-2-000.   
Included as Attachment A are the Monthly Reports for construction activities which were submitted to 
Federal Energy Regulatory Commission under FERC Docket Numbers CP13-552-000 and CP13-2-000 during 
the reporting period. 
 
Additionally, Sabine Pass is providing information relating to the status of long term contracts that have been 
executed during the reporting period. On September 17, 2018, Cheniere Marketing, LLC (“Cheniere 
Marketing”) entered into a liquefied natural gas (“LNG”) sale and purchase agreement (“SPA”) with Vitol Inc. 
(“Vitol”). Under the SPA, Vitol has agreed to purchase approximately 0.7 million tonnes per annum of LNG 
from Cheniere Marketing on a free on board basis for a term of approximately 15 years beginning in 2018. The 
purchase price for LNG is indexed to the monthly Henry Hub price, plus a fee. 
 
Please call me if you or Taylor Johnson at 713-375-5000 if there are any questions.  

 
Sincerely, 

 
Karri Mahmoud  
Sabine Pass Liquefaction, LLC  

moorel
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1. Executive Summary 
 

This progress report for the Sabine Pass Liquefaction projects covers September 2018 activities. 
 

Stage 3 Engineering and Procurement are 100% complete.  Subcontract work is 92.7% complete and 
direct hire Construction is 97.8% complete. Stage 3 overall completion is now 98.5% complete 
against a target plan of 97.6%. Train 5 is projecting substantial completion in first quarter 2019. 

2. Project Highlights 
 

Construction has completed piping installation and testing, and continues to progress area paving, 
conduit installation, cable pulling, terminations and completing punchlist items within all available 
areas of Train 5 and OSBL. Some highlights from the past month include the completion of the piping 
installation and testing program, installation of the heavy removals column reflux pumps, introduction 
of Feed Gas, commencement of Hot Oil circulation and the completion of leak checks for ISBL defrost 
system. Next month will include completion of insulation required for the cooldown process and the 
completion of remaining leak checks to enable the dry-out / defrost of Units 14, 15 & 16 to 
commence.  

3. Environmental, Safety, and Health Progress 
 
During the month of September, the following ES&H events occurred.  

  
Near Miss 

 
First Aid 

 
Recordable Lost 

Time 

 

 
Mont
h 

ITD Mont
h 

ITD Mont
h 

ITD Mont
h 

ITD 

Bechtel 1 2745 10 3724 0 112 0 14 
Subcontr
actor 

0 116 1 238 0 9 0 1 

Total 1 2861 11 3962 0 121 0 15 
 

4. Schedule 
 

Stage 3 Engineering and Procurement are 100% complete.  Subcontract work is 92.7% complete and 
direct hire Construction is 97.8% complete. Stage 3 overall completion is now 98.5% complete 
against a target plan of 97.6%. Train 5 is projecting substantial completion in first quarter 2019. 
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5. Construction and Start up 
 

Activities by Area 
Area Activities in September Planned Work for October 

Stage 3 – Train 
5 & Stage 3 
ISBL and OSBL 
(CP13-552) 

• Continued area paving and road 
installation. 

• Continued aboveground pipe 
installation, testing and restoration.  

• Continued cable tray and conduit 
installation.  

• Completed tie-in work. 
• Hot oil circulation continued. 
• Introduced Feed Gas. 
• Completed leak checks for defrost 

system. 
• Completed internals loading for all 

vessels. 
• Completed installation of heavy 

removals column reflux pumps. 

• Continued area paving and road 
installation. 

• Continued aboveground pipe 
installation, testing and restoration.  

• Continued cable tray and conduit 
installation. 

• Continue insulation.   
• Complete remaining leak checks. 
• Commence dry-out / defrost of Units. 
• Introduce LNG at Train 5 ISBL / 

OSBL battery limit. 
• Introduce refrigerants into ISBL. 
• Introduce BOG vapor into unit 24. 

 

Third Meter 
(CP13-2) 

• Commissioning facility. 
 

• Continue with punch list and 
commissioning activities for 
turnover.     

Condensate 
Tank  
(CP13-2) 

• Completed the interior coatings on 
the tank.  

• Continued the pipe installation and 
tie‐in work.  

• Installed lighting components, 
panels/junction boxes.   

• Installing cable tray.     

• Painting tank exterior.  
• Pull and terminate cables.  

6. Permitting and Environmental 
 
Summary of Problems, Non-Compliances, and Corrective Actions   

Date Description  
None.  

 
Agency Contacts/Inspections 

Agency Name Date Location/Activity 
None.     
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7. Photos 
  

 

                            
OSBL – BOG Startup in Progress 

 
 
 
          

       
  Train 5 – Perlite Loading in Progress 
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1. Executive Summary 
 

This progress report for the Sabine Pass Liquefaction projects covers October 2018 activities. 
 

Stage 3 Engineering and Procurement are 100% complete.  Subcontract work is 95.3% complete and 
direct hire Construction is 98.7% complete. Stage 3 overall completion is now 99.1% complete 
against a target plan of 98.2%. Train 5 is projecting substantial completion in first quarter 2019. 

2. Project Highlights 
 

Construction has completed piping restoration and concrete paving, and continues to progress 
conduit installation, cable pulling, terminations while also completing punchlist items within all 
available areas of Train 5 and OSBL. Some highlights from the past month include the completion of 
insulation required for the cooldown process and the completion of remaining leak checks to enable 
the dry-out / defrost of Units 14, 15 & 16. Next month will include the production of 
1st LNG.  

3. Environmental, Safety, and Health Progress 
 

During the month of October, the following ES&H events occurred.  
  

Near Miss First Aid Recordable Lost Time  
Month ITD Month ITD Month ITD Month ITD 

Bechtel 3 2748 12 3739 0 112 0 14 
Subcontractor 0 116 1 238 0 9 0 1 
Total 3 2864 13 3977 0 121 0 15 

4. Schedule 
 
Stage 3 Engineering and Procurement are 100% complete.  Subcontract work is 95.3% complete and 
direct hire Construction is 98.7% complete. Stage 3 overall completion is now 99.1% complete 
against a target plan of 98.2%. Train 5 is projecting substantial completion in first quarter 2019. 
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5. Construction and Start up 
Activities by Area 

Area Activities in October Planned Work for November 
Stage 3 – Train 
5 & Stage 3 
ISBL and OSBL 
(CP13-552) 

• Completed area paving and road 
installation 

• Continued aboveground pipe 
installation, testing and restoration  

• Continued cable tray and conduit 
installation  

• Completed flushing of the inlet air 
humidification systems 

• Completed hot oil circulation  
• Completed insulation required for 

cooldown process 
• Completed remaining leak checks 
• Introduced LNG at Train 5 ISBL / 

OSBL battery limit 
• Introduced refrigerants into ISBL 

• Continue asphalt paving for 
remaining construction roads 

• Continue conduit installation 
• Continue cable pulling 
• Continue installation of trenches 
• Complete dry-out / defrost  
 

Third Meter 
(CP13-2) 

• Complete punchlist items 
 

• Turnover and transfer facility to 
KMLP     

Condensate 
Tank  
(CP13-2) 

• Fitted and welded on pipe in the pipe 
rack 

• Installed tubing for the control valves 
• Galvanized welds on Analyzer 

support and railing 
• Started applying final coat to the 

exterior of the tank 
• Continued pulling cable  

• Mechanical – Continue working on 
fabricating pipe and verifying field 

• measurements for pipe 
• Mechanical – Continue welding and 

fitting on pipe in the rack/fab area 
• Mechanical – Firewater 
• Painters – Complete painting the 

exterior of the tank 
• Electricians – Continue pulling cable 

  

6. Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   

Date Description  
None.  

 
Agency Contacts/Inspections 

Agency Name Date Location/Activity 
None.     
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7. Photos 
  

                            
OSBL – Asphalt Paving Progress in BOG Area 

 
       
 

 
Train 5 – Housekeeping in Alleyway 
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1. Executive Summary 
 

This progress report for the Sabine Pass Liquefaction projects covers November 2018 activities. 
 

Engineering and Procurement are 100% complete. Subcontract work is 96.4% complete and direct 
hire Construction is 99.4% complete. Stage 3 overall completion is now 99.4% complete against a 
target plan of 99.0%. Train 5 is projecting substantial completion in first quarter 2019. 

2. Project Highlights 
 

Construction has completed conduit and cable installations and is progressing with completing 
punchlist items. Some highlights from the past month include the achievement of 1st Cargo and the 
completion of emission tests. Next month will include the completion of at least 95% of the punch list 
items.  

3. Environmental, Safety, and Health Progress 
 
During the month of November, the following ES&H events occurred.  
  

Near Miss First Aid Recordable Lost Time  
Month ITD Month ITD Month ITD Month ITD 

Bechtel 2 2752 3 3742 0 112 0 14 
Subcontractor 0 116 0 238 0 9 0 1 
Total 2 2868 3 3980 0 121 0 15 

4. Schedule 
 

Engineering and Procurement are 100% complete. Subcontract work is 96.4% complete and direct 
hire Construction is 99.4% complete. Stage 3 overall completion is now 99.4% complete against a 
target plan of 99.0%. Train 5 is projecting substantial completion in first quarter 2019. 

5. Construction and Start up 
 

Activities by Area 
Area Activities in October Planned Work for November 

Stage 3 – 
Train 5 & 
Stage 3 ISBL 
and OSBL 
(CP13-552) 

• Completed conduit installation in 
ISBL. 

• Completed cable pulls. 
• Completed dry-out / defrost of Units 

16, 17 & 18. 
• Completed emission tests. 
• Achieved 1st LNG Cargo.  

• Continue asphalt paving for 
remaining construction roads. 

• Complete remaining electrical and 
instrumentation area walks. 

• Perform equipment maintenance. 
 

Third Meter 
(CP13-2) 

• Turnover and transfer facility to 
KMLP occurred on November 1. 
 

• None. 
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Activities by Area 
Area Activities in October Planned Work for November 

Condensate 
Tank  
(CP13-2) 

• Completed the exterior coatings on 
the tank.  

• Completed the utilities and the 
MOV’s. 

• Completed the wire pulls.   
• All other instrument cable 

terminations / loop checks have been 
completed. 

• Complete dike wall and fine grading 
of berm. 

• Complete fire water installation. 
• Complete pipe welds and touch‐up 

painting. 

6. Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   

Date Description  
None.  

 
Agency Contacts/Inspections 

Agency Name Date Location/Activity 
None.     
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7. Photos 
  

                            
Train 5 – Housekeeping in Cryo Rack 

 
 

 
Stage 3 CMT Complex Road and Drainage Ditch 
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1. Executive Summary 
 

 
This progress report for the Sabine Pass Liquefaction project covers December 2018 activities. 

 
Engineering and Procurement are 100% complete. Subcontract work is 98.0% complete and direct 
hire Construction is 99.6% complete. Stage 3 overall construction is now 99.7% complete against a 
target plan of 99.3%.  Train 5 is projecting substantial completion in first quarter 2019. 

2. Project Highlights 
 
Construction is progressing with completing insulation and punchlist items. Some highlights from the 
past month include the completion of area walks and 95% of punchlist items. Next month will include 
the completion of performance testing.  

3. Environmental, Safety, and Health Progress 
 

During the month of December, the following ES&H events occurred.  
  

Near Miss First Aid Recordable Lost Time  
Month ITD Month ITD Month ITD Month ITD 

Bechtel 1 2754 4 3747 0 112 0 14 
Subcontractor 0 116 0 238 0 9 0 1 
Total 1 2870 4 3985 0 121 0 15 
 

4. Schedule 
 

Engineering and Procurement are 100% complete. Subcontract work is 98.0% complete and direct 
hire Construction is 99.6% complete. Stage 3 overall construction is now 99.7% complete against a 
target plan of 99.3%.  Train 5 is projecting substantial completion in first quarter 2019. 

 

5. Construction and Start up 
 

Activities by Area 
Area Activities in November Planned Work for December  

Train 5 & 
Stage 3 ISBL 
and OSBL 

• Completed all area walks. 
• Closed out punch items for progress 

of 98.8%. 
• Turned over 1 system from 

construction to startup. Overall, 193 
of 196 systems have been turned 
over. 

• Continue asphalt paving for 
remaining construction roads. 

• Complete Performance Test. 
• Complete Strainer Outage. 
• Achieve Substantial Complete.  

Train 6 • Conducting pile driving activities.  • Continue pile driving activities. 
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Activities by Area 
Area Activities in November Planned Work for December  

Condensate 
Tank  
 

• Started fabricating and installing the 
fire water line.  

• Continued electrical termination, 
finalized the instrument installation, 
and continued work on the electrical 
punch list.  

• Started working on the dike liner.  

• Finalize the F&G scope in the 
control room and prove the detectors 
at the tank.  

• Complete liner on the dike wall.  
• Complete Fire Water tie‐ins. 
• Painting will continue, and the fine 

grading and site restoration will be 
performed.  

 

6. Permitting and Environmental 
 

Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

None.  
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7. Photos 
  

                            
OSBL – Utility Area Asphalt Paving Complete 

 

       
Train 5 – Aerial View 

 
 
 



 
 

 
 
 
 
 

SABINE PASS LIQUEFACTION PROJECT 
   

Cameron Parish, Louisiana 
 

Monthly Progress Report  
January 2019 

 
  
  
  

 

 
 

 



Sabine Pass Liquefaction, LLC, Sabine Pass LNG, L.P. and Sabine Pass Liquefaction Expansion, LLC 
January 2019 Monthly Progress Report 

 
 

  
 

Table of Contents 
 
1. Executive Summary ............................................................................................................................................................ 1 

2. Project Highlights ............................................................................................................................................................... 1 

3. Environmental, Safety, and Health Progress ...................................................................................................................... 1 

4. Schedule ............................................................................................................................................................................. 1 

5. Construction and Start up .................................................................................................................................................. 1 

6. Permitting and Environmental ........................................................................................................................................... 2 

7. Photos ................................................................................................................................................................................ 3 

 

  
  



Sabine Pass Liquefaction, LLC, Sabine Pass LNG, L.P. and Sabine Pass Liquefaction Expansion, LLC 
January 2019 Monthly Progress Report 

 

Page 1 of 5 
 

1. Executive Summary 
 

This is the progress report for January 2019 activities. 
 

Engineering and Procurement are 100% complete. Subcontract work is 99.5% complete and direct 
hire Construction is 99.9% complete. Stage 3 overall construction is now 99.9% complete against a 
target plan of 99.9%. 

2. Project Highlights 
 

Construction is progressing with completing insulation and punchlist items. Some highlights from the 
past month include the completion of ISBL strainer cleaning and 99% of punchlist items.  

3. Environmental, Safety, and Health Progress 
During the month of January, the following ES&H events occurred.  
  

Near Miss First Aid Recordable Lost Time  
Month ITD Month ITD Month ITD Month ITD 

Bechtel 0 2754 2 3749 0 112 0 14 
Subcontractor 2 120 0 238 0 9 0 1 
Total 2 2874 2 3987 0 121 0 15 

4. Schedule 
 

Engineering and Procurement are 100% complete. Subcontract work is 99.5% complete and direct 
hire Construction is 99.9% complete. Stage 3 overall construction is now 99.9% complete against a 
target plan of 99.9%. 

5. Construction and Start up 
 

Activities by Area 
Area Activities in January Planned Work for February 

Train 5 & 
Stage 3 
OSBL 

• Closed out punch items for progress 
of 99.1% 

• Turned over 2 systems from 
construction to startup. Overall, 195 
of 196 systems have been turned 
over 

• Complete Strainer Outage 
• Turn over final system from 

construction to startup 
 

Train 6 • Conducting pile driving activities.  
• Pouring concrete slabs. 
• Commenced pile cap installation. 

• Continue pile driving activities. 
• Complete bath-tubbing activities. 
• Continue pile cap installation. 
• Prepare for installation of 

underground firewater piping. 
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Activities by Area 
Area Activities in January Planned Work for February 

Condensate 
Tank  
 

• Completed the fabrication and 
installation of the fire water line. 

• Continue touch‐up paint and the 
painting of the pipe weld locations.  

• Continued the liner installation.  
• Civil crew returned to clean‐up and 

fine grade the site.  
• Instrument and Controls checks 

continued through January.  
• The Fire and Gas System was 

tested.  
• The electrical panel was energized. 

• Pipe painting will continue.  
• Final grading and clean‐up will 

continue.  
• Achieve Mechanical Completion.  
• Cause and effect testing will be 

completed.  
• Prepare to fill the tank after FERC 

approval. 

 

6. Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   
Date Description  

None.  
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7. Photos 
 

   
Train 5 – Asphalt Paving Complete 

 

 
Train 5 – Flare Area Grading 
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Train 5 – Aerial View 

 

 
Train 6 – Aerial View showing Piling and R10 Pipe Rack Progress 
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Train 6 – R10 Pipe Rack Pile Caps formwork in progress       

 
 

 
Train 6 – R10 Pipe Rack Progress 
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1. Executive Summary 
 

This report covers February 2019 activities. 
 

Train 5 and Stage 3 OSBL: Engineering and Procurement are 100% complete. Subcontract and 
Bechtel direct hire Construction is 100% complete against a target plan of 100%.  
 
A schedule for Train 6 is under development and will be provided once the baseline is established. 

2. Project Highlights 
 

Train 5 and Stage 3 OSBL: Construction is progressing with completing insulation and punch list 
items. Highlights from the past month include the completion of ISBL strainer cleaning and 99.9% of 
punch list items.  
 
Train 6: Engineering has issued 89% of the above ground IFC Isometrics, is progressing foundation 
and steel design, and continues to progress engineering deliverables in support of procurement and 
construction priorities. Procurement continued to issue request for proposals, and perform 
commercial bid evaluations. Construction has completed bathtubbing and pile cap works in the R10 
pipe rack, south of the existing Train 5; and is preparing for concrete works in the Compressor area. 

3. Environmental, Safety, and Health Progress 
 
During the month of February, the following ES&H events occurred.  

  
Near Miss First Aid Recordable Lost Time  

Month ITD Month ITD Month ITD Month ITD 
Bechtel 1 2755 3 3752 0 112 0 14 
Subcontractor 0 120 0 238 0 9 0 1 
Total 4 2878 3 3990 0 121 0 15 

 

4. Schedule 
 

Engineering and Procurement are 100% complete. Subcontract and Bechtel direct hire Construction 
is 100% complete against a target plan of 100%.  

5. Construction and Start up 
 

Activities by Area 
Area Activities in February Planned Work for March 

Train 5 & 
Stage 3 
OSBL 

• Closed out punch items for progress 
of 99.9% 

• Turned over final systems from 
construction to startup.  

• Commenced Performance Test. 

• Complete performance test.  
• Achieve substantial completion.  
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Activities by Area 
Area Activities in February Planned Work for March 

Train 6 • Conducting pile driving activities.  
• Completed bathtubbing activities in 

Priority Area 4. 
• Completed pile cap works in R10 

pipe rack. 
• Commenced pedestal construction in 

R10 pipe rack. 
• Commenced mud mat in Compressor 

Area. 

• Continue pile driving activities. 
• Complete pedestal construction and 

backfill in R10 pipe rack. 
• Commence undergroung firewater 

pipe installations. 
• Commence rebar, anchor bolts and 

formwork in Compressor (A01) and 
Cryo (D01) areas. 

• Commence grounding activities in 
Compressor (A01) area. 

Condensate 
Tank  
 

• Completed the fabrication and 
installation of the fire water line. 

• Continue touch‐up paint and the 
painting of the pipe weld locations.  

• Civil crew completed clean‐up and 
fine grade of the site.  

• Pipe painting will continue.  
• Final grading and clean‐up will 

continue.  
• Achieve Mechanical Completion.  

 

6. Permitting and Environmental 
Summary of Problems, Non-Compliances, and Corrective Actions   

Date Description  
None.  

 
Agency Contacts/Inspections 

Agency Name Date Location/Activity 
None.     
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7. Photos 
  

 
Train 5 – Flare Area Grading 

 
 

 
Trains 5 & 6 – Aerial View 
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Train 6 – Aerial View showing Piling and R10 Pipe Rack Progress 

 
 

 
Train 6 – Aerial View of Piling Progress and Support Facilities      
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Train 6 – R10 Pipe Rack Pile Caps and Pedestals Complete 

 
 

 
Train 6 – Last Pile Caps Concrete 
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