
Gulf LNG Liquefaction 
Company, LLC 
a Kinder Morgan operated company 

October 1, 2019 

VIA EMAIL - fergas@hg.doe.gov 

U.S. Depaiiment of Energy (FE-34) 
Office of Fossil Energy 
Office of Natural Gas Regulatory Activities 
P. 0. Box 44375 
Washington, DC 20026-4375 

Attention: 

Re: 

fergas@hq.doe.gov 

Gulf LNG Liquefaction Company, LLC 
DOE Semi-Annual Repo1iNo. 15 
DOE/FE Order No. 3104 -FE Docket No. 12-47-LNG 
DOE/FE Order No. 4410 -FE Docket No. 12-101-LNG 

To: Office of Natural Gas Regulatory Activities 

On June 15, 2012, the Depaiiment of Energy's Office of Fossil Energy ("DOE/FE") 
issued an order in Docket No. 12-47-LNG authorizing Gulf LNG Liquefaction Company, LLC 
("GLLC") to export domestically produced LNG by vessel from its Gulf LNG Energy, LLC 
Terminal in Pascagoula, Mississippi up to the equivalent of 547.5 Bcf per year of natural gas for 
a 25-year term ("FTA Order"). 1 Additionally, on July 31, 2019, DOE/FE issued an order in 
Docket No. 12-101-LNG authorizing GLLC to export domestically produced LNG by vessel for 
a 20-year term ("Non-FTA Order").2 Paragraph (I) of the FTA Order and Paragraph M of the 
Non-FTA Order each require that GLLC file with the Office of Natural Gas Regulatory 
Activities information on the progress of the proposed LNG liquefaction project at the Gulf LNG 
Te1minal liquefaction facility, the date the facility is expected to be operational, and the status of 
the long-term contracts associated with the long-term exp01i of LNG and any long-te1m supply 
contracts. GLLC hereby submits this letter to provide the Semi-Annual Rep01i for April 1, 2019 
through September 30, 2019. 

As rep01ied in GLLC's Semi-Annual Rep01is No. 7 through No. 14, on June 19, 2015, 
GLLC and Gulf LNG Energy, LLC completed the pre-filing review process and filed an 
application pursuant to Section 3 of the Natural Gas Act, requesting authority to constrnct and 
operate new natural gas liquefaction and export facilities with the Federal Energy Regulatory 
Commission ("FERC") in Docket No. CP15-521-000. GLLC completed the first phase of front­
end engineering and design ("FEED") work for its proposed liquefaction project concmTent with 

1 DOE/FE, Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel 
from the Gulf LNG Energy, LLC Terminal to Free Trade Agreement Nations in DOE/FE Docket No. 12-47-LNG 
(2012). 
2 DOE/FE, Opinion and Order Granting Long-Term Authorization to Expmt Liquefied Natural Gas to Non- Free 
Trade Agreement Nations in DOE/FE Docket No. 12-101-LNG (July 2019). 
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its filing of the FERC application discussed above. Since that time, FERC Staff issued the Draft 
Environmental Impact Statement ("EIS") on November 15, 2018 and Final EIS on April 17, 
2019. Both the Draft and Final EIS concluded that construction and operation of the Project in 
accordance with applicable laws and regulations, and implementation of GLLC and GLE's 
proposed mitigation and FERC's recommendations would ensure that impacts of the Project 
would be avoided or minimized and would not be significant. On July 16, 2019, FERC issued 
the Order Granting Authorization under Section 3 of the Natural Gas Act ("FERC Order"). The 
FERC Order agrees with the conclusions provided in the Final EIS regarding the environmental 
impacts and authorizes GLLC to construct and operate the Project subject to the environmental 
conditions attached to the FERC Order. GLLC is working on an update to the Mississippi 
Department of Environmental Quality's Permit to Construct and Operate Air Emissions 
Equipment and an update to the U.S. Army Corps of Engineers' Application for Rivers and 
Harbors Act Section 10, Clean Water Act Section 404 Permit and Section 401 Water Quality 
Certification. 

GLLC continues to pursue commercial agreements suppo1iing the addition of long-te1m 
tolling liquefaction service or long-term LNG supply service at the Gulf LNG Te1minal. If the 
requisite commercial agreements can be obtained-though they have not been reached to date­
and upon receipt of all necessary consents and approvals, GLLC would anticipate placing Phase 
I and Phase II of the proposed Liquefaction Project in service before the end of 2024 and 2025, 
respectively. In any event, the Gulf LNG Terminal will also retain its current capability to 
receive, store, regasify, and deliver natural gas into the interstate pipeline system as originally 
constructed. 

Please let the undersigned know if you have any questions regarding this report. 

Very truly yours, 

Margaret G. Coffman 
Assistant General Counsel 
(205) 325-7424 
meghan _ coffman@kinde1morgan.com 

cc: Larine Moore (larine.moore@hq.doe.gov) 


