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April 1, 2022 
 
Via Email 
 
U.S. Department of Energy (FE-34) 
Office of Fossil Energy and Carbon Management 
Office of Oil and Natural Gas 
Division of Natural Gas Regulation 
Attn: Natural Gas Reports 
P.O. Box 44375 
Washington, D.C. 20026-4375 
fergas@hq.doe.gov 
 
 Re: Alaska LNG Project LLC 
  Docket No. 14-96-LNG 
  DOE/FE Order Nos. 3554 and 3643-A 
  Semi-Annual Report 

 
To:  Office of Oil and Gas Global Security and Supply, Division of Natural Gas Regulatory 
 Activities 
 
 In accordance with Ordering Paragraph J of DOE/FE Order No. 3554 issued November 21, 
2014 and Ordering Paragraph M of DOE/FE Order No. 3643-A issued August 20, 2020, Alaska 
LNG Project LLC submits this semi-annual report describing the progress of the proposed Alaska 
LNG Project that has occurred since the last semi-annual report was filed on October 1, 2021.  If 
you have any questions regarding this filing, please do not hesitate to contact me at (415) 318-
8803 or jbrough@lockelord.com.  Thank you for your assistance.  
 
      Respectfully submitted,  

 
 
   /s/  Jennifer Brough 

Jennifer Brough 
      Counsel to Alaska LNG Project LLC 
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Progress of the Project 

On September 5, 2014, Alaska LNG Project (“Project”) sponsors submitted a request to begin the 
mandatory Federal Energy Regulatory Commission (“FERC”) pre-filing review process for LNG 
terminal facilities.  FERC accepted the request in a letter order dated September 12, 2014.  The 
FERC docket number assigned to the Project during pre-filing was PF14-21.   

On April 17, 2017, the Alaska Gasline Development Corporation (“AGDC”) filed the FERC 
application for the Project pursuant to Section 3 of the Natural Gas Act.  The FERC docket number 
assigned to the Project is CP17-178.  On March 6, 2020, FERC issued the Final Environmental 
Impact Statement for the Project.   

On May 21, 2020, FERC issued an order granting authorization under NGA section 3.1  On 
September 11, 2020, FERC issued an order addressing rehearing requests and sustaining the NGA 
section 3 authorization for the Project.2   

On September 21, 2020, the Center for Biological Diversity and Sierra Club filed a petition for 
review of the FERC NGA section 3 authorization at the United States Court of Appeals for the 
District of Columbia Circuit (“D.C. Circuit”) (Case No. 20-1379).  On December 17, 2020, Sierra 
Club filed a D.C. Circuit petition for review of the DOE/FE Orders issued in this proceeding (Case 
No. 20-1503).  In July 2021, the D.C. Circuit set a briefing schedule for Case No. 20-1379 and 
final briefing concluded in February 2022. 

On June 28, 2021, DOE/FE issued a Notice of Intent to Prepare a Supplemental Environmental 
Impact Statement for the Alaska LNG Project.  On June 30, 2021, the D.C. Circuit issued an order 
holding Case No. 20-1503 in abeyance pending DOE/FE’s Supplemental Environmental Impact 
Statement.  On August 24, 2021, DOE/FE issued a Notice of Schedule for Supplemental 
Environmental Impact Statement setting December 14, 2022 as the date for the Final Order and 
NEPA Record of Decision.  On February 25, 2022, DOE/FE issued a Notice of Amended Schedule 
for Supplemental Environmental Impact Statement setting February 13, 2023 as the date for the 
Final Order and NEPA Record of Decision. 

Date Facility Is Expected To Be Operational 

Based on AGDC’s FERC filing and the Final Environmental Impact Statement issued by FERC, 
the Project could be operational six years following commencement of construction. 
 

  

                                                 
1 Alaska Gasline Dev. Corp., 171 FERC ¶ 61,134 (2020). 
2 Alaska Gasline Dev. Corp., 172 FERC ¶ 61,214 (2020). 
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Status of Long-Term Contracts 

Alaska LNG Project LLC has not yet entered into any long-term contracts associated with the 
long-term export of LNG or any long-term supply contracts.  Alaska LNG Project LLC will file, 
or cause others to file, all such contracts with DOE/FE within 30 days of their execution, in 
accordance with Ordering Paragraph D of DOE/FE Order No. 3554 and Ordering Paragraph G of 
DOE/FE Order No. 3643-A. 

 

 


