
 

 
 

September 29, 2023 
 
 
Submitted Via DOE’s Online Portal 
 
Ms. Amy Sweeney, Director 
Office of Regulation, Analysis and Engagement 
Office of Fossil Energy and Carbon Management 
Forrestal Building, FE-34 
1000 Independence Ave. S.W. 
Washington, D.C. 20585   
 
Re: DOE Semi-Annual Report for Period of March 1, 2023, through August 31, 2023 

Cheniere Marketing, LLC and Corpus Christi Liquefaction, LLC 
FE Docket Nos. / Orders:  

• 12-97-LNG / 3638 
• 12-99-LNG / 3164 
• 19-124-LNG / 4519 & 4799 
• 18-78-LNG / 4277 & 44901 

Corpus Christi Liquefaction, LLC; CCL Midscale 8-9, LLC and Cheniere Marketing, LLC 
FE Docket Nos. / Orders: 

• 23-46-LNG / 5019 
 

Pursuant to the above-referenced Orders, Cheniere Marketing, LLC (“CMLLC”), Corpus Christi Liquefaction, 
LLC (“CCL”) and CCL Midscale 8-9, LLC (“CCL Midscale”) herein submit the semi-annual report for March 
1, 2023, through August 31, 2023. This report includes a list of the items which have been filed during the 
reporting period relating to long-term contracts associated with the long-term export of LNG from the Corpus 
Christi LNG Terminal, as well as long-term gas supply contracts.  Additionally, provided as Attachment A 
are the construction reports for the Corpus Christi Liquefaction Stage 3 Project that have been provided to the 
Federal Energy Regulatory Commission in Docket No. CP18-512-000 covering the reporting period.   
 
• CMLLC, CCL and CCL Midscale submitted the following new long-term contract(s) associated with the 

long-term export of LNG from the Corpus Christi LNG Terminal during the reporting period:  
o On August 11, 2023, CMLLC entered into an agreement with BASF SE for the long-term sale 

and export of liquefied natural gas from the Corpus Christi LNG Terminal. 
 

• CMLLC and CCL submitted the following new long-term contract(s) associated with the long-term export of 
LNG from the Corpus Christi LNG Terminal during the reporting period:  

o On June 21, 2023, CMLLC entered into an agreement with Equinor ASA for the long-term sale 
and export of liquefied natural gas from the Corpus Christi LNG Terminal. 

 
1 On July 5, 2022, CCL provided notice to the U.S. Department of Energy, Office of Fossil Energy and Carbon Management that a merger of Corpus Christi 
Liquefaction Stage III, LLC (“CCL Stage III”) into CCL occurred effective June 15, 2022.  Therefore, as CCL is the surviving entity, the semi-annual report 
for FE Docket No. 18-78-LNG is provided herein and will be submitted by CCL on a go forward basis. 



 •  

o On June 26, 2023, CMLLC entered into an agreement with ENN LNG (Singapore) Pte. Ltd. for 
the long-term sale and export of liquefied natural gas from the Corpus Christi LNG Terminal. 

 
• CMLLC and CCL submitted the following new long-term gas supply contract(s) during the reporting period: 

o On March 22, 2023, CCL entered into a Transaction Confirmation with Engie Energy Marketing 
NA, Inc., governed by that certain NAESB Base Contract for Sale and Purchase of Natural Gas 
dated March 8, 2018, for an aggregated annual contract quantity approximating 18,000,000 
MMBtu.   

 
Should you have any questions about the instant filing, please feel free to contact the undersigned at (713) 375-
5000. 
 
Respectfully, 

 
Karri Mahmoud  
Cheniere Marketing, LLC and Corpus Christi Liquefaction, LLC  
  



 •  

 
 
 
 
 

Attachment A 
 

Construction reports for the Corpus Christi Liquefaction Stage 3 Project that have been provided to the 
Federal Energy Regulatory Commission in Docket No. CP18-512-000 covering the reporting period. 
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1.0  Executive Summary 
 

On November 22, 2019, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an 

Order Issuing Authority Under Section 3 and Section 7(c) of the Natural Gas Act (“NGA”) (“Order”) granting the 

necessary authorization to Corpus Christi Liquefaction (“CCL”) for the construction and operation of an 

expansion of the Corpus Christi Liquefaction Project (“Stage 3 Project”). This report covers activities for the 

Stage 3 Project during the month of March 2023. 

Stage 3 Engineering and Procurement are 49.5% and 41.8% complete, respectively. Subcontract and direct 

hire construction work are 37.1% and 3.4% complete, respectively. Overall project completion for the Stage 3 

Project is 28.7%.  

 

2.0 Project Highlights 
  

During the month of March, CCL’s contractor continued early works activities and site preparation works 

including excavation, backfill and soil stabilization. Piling activities, road improvements, drainage work and 

mobilization of temporary facilities, equipment and personnel continued during the reporting period. CCL’s 

contractor continued onboarding and training of its staff and subcontractors, focusing on safety and shifting to 

new work activities such as foundations and installation of underground pipe. The first material storage 

warehouse is completed, and the other two warehouses are planned for installation and occupation in the 

coming months. New Construction Management Trailers (CMTs) are being installed. Construction has 

completed all wick drain installations in Zone 2 and surcharge placement in Zone 2 is approximately 50% 

complete. To date, over 6,800 piles have been placed, and foundations in Train 1 have commenced. Deep 

Method Mixing (DMM) has begun in Train 1 sump area.  

 

3.0 Environmental, Safety, and Health Progress  
 

  
Near Miss First Aid Recordable Lost Time  

Month ITD1 Month ITD1 Month ITD1 Month ITD1 

Bechtel 7 90 4 22 0 1 0 0 

Subcontractor 7 42 0 4 0 0 0 0 

Total 14 132 4 26 0 1 0 0 

1. ITD = Inception to Date. 

4.0 Schedule  
 

There are no changes to the construction schedule. 
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5.0 Construction 
 

Area Construction Activities in March  Planned Work for April 
Liquefaction 
Trains Area  
 
 

 Continued road improvements and drainage work. 
 Continued to recruit and mobilize construction professionals 

to support ramp up of construction activities. 
 Continued installation of surcharge materials in Zone 2; with 

surcharge placements in Trains 5, 6, and 7.  
 Continued setup of new CMT complex for Bechtel and 

Cheniere professional staff. 
 Completed interior fit-out of the first warehouse location and 

commenced steel framework at the second warehouse 
location.  

 Commenced soil stabilization activities in the West Drainage 
Ditch area.  

 Completed wick drain installations in Train 7 and adjacent 
OSBL areas, thereby completing the wick drain program. 

 Continued work surface preparations to support piling rig 
movements. 

 Continued installation of RCP drains in East OSBL area.  
 Continued installation of drilled displacement piles in Trains 1 

and 2 and OSBL West and commenced in Train 3 and East 
OSBL area. 

 Continued electrical duct bank installations in Train 1 and 
adjacent OSBL areas and commenced in the South OSBL 
area. 

 Continued placement of concrete foundations and pedestals 
in OSBL West and completed the foundation concrete 
placement in the cryogenic rack area of Train 1, commencing 
on the concrete pedestals. Concrete preparation works 
continued in other areas of Train 1. 

 Continued installation of underground HDPE pipe inside 
Train 1 footprint and continued in OSBL East and West. 

 Commenced installation of amine underground pipe in the 
amine area of Train 1.  

 Deep Method Mixing (DMM) activities continued in Train 1 
sump areas. 
 

 Continue to recruit and mobilize construction professionals to 
support ramp up of construction activities. 

 Mobilize additional equipment for site preparation activities. 
 Complete steel framework erection and commence fabric 

cover at the second warehouse location and commence 
foundation works at the third warehouse location. 

 Continue monitoring settlement in the Train 7 test pad location. 
 Complete interior fit-out at the first warehouse location and 

complete concrete foundation and commence steel structure 
erection at the second warehouse location. 

 Continue setup and development of new CMT complex. 
 Complete surcharge backfill installations in Train 6 and 

continue in Train 7 area. 
 Continue work surface preparations to support piling rig 

movements. 
 Continue pile installations in Trains 1, 2 and 3 and OSBL East 

and West areas and commence pile installations in OSBL 
South.  

 Continue installation of electrical duct banks and manholes. 
 Continue concrete foundations and pedestals in Train 1 and 

OSBL West and commence in the OSBL South area. 
 Continue underground firewater pipe installations. 
 Continue installation of underground amine pipe and 

commence testing. 
 Complete DMM activities in Train 1 and commence in Train 2 

area. 
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6.0 Permitting and Environmental  
 

No updates to any environmental permits or the Emergency Response Plan for project construction were 
made during the reporting period. 

 
 
 

Summary of Problems, Non-Compliances, and Corrective Actions 
Date Description 

None.   

 
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7.0 Progress Photos 
 

                
             Procurement Warehouse #2 Steel Frame Erection 

  
         

                   
        Procurement Warehouse #1 ready for Receiving 
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      Underground Amine Pipe Installation in Train 1 
 

 
                         DMM rig at Train 1 (Amine storage/ISBL containment sump) 
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Train 1 Cryogenic Rack Area Foundations Complete and Pedestals in Progress 
 
 

 
311B02 Compressor Foundation Rebar & Formwork 
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1.0  Executive Summary 
 

On November 22, 2019, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an 

Order Issuing Authority Under Section 3 and Section 7(c) of the Natural Gas Act (“NGA”) (“Order”) granting the 

necessary authorization to Corpus Christi Liquefaction (“CCL”) for the construction and operation of an 

expansion of the Corpus Christi Liquefaction Project (“Stage 3 Project”). This report covers activities for the 

Stage 3 Project during the month of April 2023. 

Stage 3 Engineering and Procurement are 53.6% and 43.3% complete, respectively. Subcontract and direct 

hire construction work are 39.9% and 3.8% complete, respectively. Overall project completion for the Stage 3 

Project is 30.2%.  

 

2.0 Project Highlights 
  

During the month of April, CCL’s contractor continued early works activities and site preparation works 

including excavation, backfill and soil stabilization. Piling activities, road improvements, drainage work and 

mobilization of temporary facilities, equipment and personnel continued during the reporting period.  

Construction continues to focus on safety with an emphasis on shifting to new work activities such as 

foundations and underground pipe. Piling and Foundation activities continue on-site with Train 1 and Train 2 

piles to be installed ahead of schedule. 

 

3.0 Environmental, Safety, and Health Progress  
 

  
Near Miss First Aid Recordable Lost Time  

Month ITD1 Month ITD1 Month ITD1 Month ITD1 

Bechtel 9 99 5 27 0 1 0 0 

Subcontractor 3 45 0 4 0 0 0 0 

Total 12 144 5 31 0 1 0 0 

1. ITD = Inception to Date. 

 

4.0 Schedule  
 

There are no changes to the construction schedule. 
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5.0 Construction 
 

Area Construction Activities in April  Planned Work for May 
Liquefaction 
Trains Area  
 
 

• Continued road improvements and drainage work  
• Continued setup of new the Construction Management Trailer 

(CMT) complex professional staff 
• Completed steel framework and commenced fabric canopy 

installation at the second warehouse location 
• Continued installation of surcharge materials in Zone 2 
• Continued soil stabilization activities in the West Drainage Ditch 

area and commenced soil stabilization in Zone 2b 
• Continued work surface preparations to support piling rig 

movements 
• Continued installation of RCP drains in East and West Outside 

Battery Limits (OSBL) 
• Continued installation of drilled displacement piles in Trains 1, 2 

and 3 and the East and West Outside Battery Limits (OSBL), and 
commenced in the South OSBL area 

• Continued electrical ductbank installations in Train 1 and East, 
West and South Outside Battery Limits (OSBL) areas 

• Continued installation of underground HDPE pipe inside the Train 
1 footprint and in the Outside Battery Limits (OSBL) East and 
West 

• Continued installation of amine underground pipe in the amine 
area of Train 1, and completed the first pipe test of package 1 of 
the amine underground pipe network 

• Continued placement of concrete foundations and pedestals in 
the West Outside Battery Limits (OSBL) and commenced in the 
South Outside Battery Limits (OSBL) 

• Completed concrete pedestals in the Cryo Rack area of Train 1.  
• Continue concrete foundation and pedestal placements in other 

areas of Train 1 
• Completed DMM activities in the Train 1 sump areas and 

commenced in the Train 2 sump areas 

• Mobilize additional equipment for site prep activities 
• Complete fabric canopy cover at the second warehouse location 

and commence foundation works at the third warehouse location 
• Complete setup and development of new CMT complex and 

commence professional staff relocation to new complex 
• Complete surcharge backfill installations in Train 7 
• Continue soil stabilization activities in Zone 2b and the West 

Drainage Ditch area 
• Continue work surface preparations to support piling rig 

movements 
• Continue pile installations in Trains 1, 2 and 3 and OSBL East, 

West and South areas 
• Continue installation of electrical duct banks and manholes 
• Continue concrete foundations and pedestals in Train 1 and OSBL 

West and South areas and commence concrete placements in 
Train 2 

• Continue underground firewater pipe installations 
• Continue installation of underground amine pipe and commence 

testing  
• Continue DMM work in Train 2 and commence in the Process Spill 

Impoundment Basin 
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6.0 Permitting and Environmental  
 

No updates to any environmental permits or the Emergency Response Plan for project construction were 
made during the reporting period. 

 
 
 

Summary of Problems, Non-Compliances, and Corrective Actions 
Date Description 
None.   

 
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7.0 Progress Photos 
 

                
             Photo 1: New Construction Management Trailer (CMT) Complex Nearing Completion 

  
         

                   
        Photo 2: Procurement Warehouse #1 and #2              



 Corpus Christi Liquefaction Stage 3 Project  
April 2023 Monthly Progress Report  

    

 

 

7 
 

           
 

Photo 3: Train 1 Underground Amine Pipe  
 

 
                         Photo 4: Concrete Foundations progress in OSBL South  
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Photo 5: Train 1 Compressor Foundation progress 
 
 

 
Photo 6: Train 1 Cold Box Foundations progress 

 
 



 
 

 
 
 

CORPUS CHRISTI LIQUEFACTION STAGE 3 PROJECT  
 

Corpus Christi, Texas 
 

 

MONTHLY PROGRESS REPORT 
MAY 2023 

 
FERC DOCKET NO. CP18-512-000 

 
 
 
 

 
 
 
 

 



 Corpus Christi Liquefaction Stage 3 Project 
May 2023 Monthly Progress Report 

  

 

 

2 
 

Table of Contents 
 
1.0 Executive Summary ........................................................................................................................... 3 

2.0 Project Highlights .............................................................................................................................. 3 

3.0 Environmental, Safety, and Health Progress .................................................................................... 3 

4.0 Schedule ............................................................................................................................................ 3 

5.0 Construction ...................................................................................................................................... 4 

6.0 Permitting and Environmental .......................................................................................................... 5 

7.0 Progress Photos ................................................................................................................................ 6 

   

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 Corpus Christi Liquefaction Stage 3 Project  
May 2023 Monthly Progress Report  

    

 

 

3 
 

1.0  Executive Summary 
 

On November 22, 2019, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an 

Order Issuing Authority Under Section 3 and Section 7(c) of the Natural Gas Act (“NGA”) (“Order”) granting the 

necessary authorization to Corpus Christi Liquefaction (“CCL”) for the construction and operation of an 

expansion of the Corpus Christi Liquefaction Project (“Stage 3 Project”). This report covers activities for the 

Stage 3 Project during the month of May 2023. 

Stage 3 Engineering and Procurement are 57.8% and 49.4% complete, respectively. Subcontract and direct 

hire construction work are 43.1% and 4.2% complete, respectively. Overall project completion for the Stage 3 

Project is 33.8%.  

 

2.0 Project Highlights 
  

During the month of May, CCL’s contractor continued early works activities and site preparation works 

including excavation, backfill and soil stabilization. Piling activities, road improvements, drainage work and 

mobilization of temporary facilities, equipment and personnel continued during the reporting period.  

Construction continues to focus on safety with an emphasis on shifting to new work activities such as steel 

erection, along with site activities in Zone 2B. Underground piping in Train 1 is forecasted to be complete and 

surcharge within Zone 2 to be complete ahead of schedule.  

 

3.0 Environmental, Safety, and Health Progress  
 

  
Near Miss First Aid Recordable Lost Time  

Month ITD1 Month ITD1 Month ITD1 Month ITD1 

Bechtel 5 104 6 33 0 1 0 0 

Subcontractor 1 46 0 4 0 0 0 0 

Total 6 150 6 37 0 1 0 0 

1. ITD = Inception to Date. 

 

4.0 Schedule  
 

There are no changes to the construction schedule. 
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5.0 Construction 
 

Area Construction Activities in May  Planned Work for June 
Liquefaction 
Trains Area  
 
 

• Continued road improvements and drainage work 
• Completed relocation of Cheniere and Bechtel professional staff 

to the new Construction Management Trailer (CMT) complex  
• Completed fabric canopy installation at the second warehouse 

location and commenced concrete foundation works for the third 
warehouse location 

• Completed installation of surcharge materials in Zone 2 
• Continued soil stabilization activities in the West Drainage Ditch 

area and commenced soil stabilization in Zone 2b 
• Continued work surface preparations to support piling rig 

movements 
• Continued installation of RCP drains in East and West Outside 

Battery Limits (OSBL) 
• Continued installation of drilled displacement piles in Trains 1, 2 

and 3 and the East, West and South OSBL areas 
• Continued electrical ductbank installations in Train 1 and East, 

West and South OSBL areas 
• Continued installation of underground HDPE pipe inside the Train 

1 footprint and in the OSBL East and West 
• Continued installation of amine underground pipe in the amine 

area of Train 1and completed the gilsulate installation and backfill 
of package 1, the pipe installation and testing of package 2, and 
the pipe installation of package 3 

• Continued placement of concrete foundations and pedestals in 
the West and South OSBL   

• Continued concrete foundation and pedestal placements in 
various areas of Train 1 and commenced concrete foundation 
placements in the cryo rack area of Train 2 

• Completed DMM activities in the Train 2 sump areas and 
commenced in the Process Spill Impoundment Basin area 

• Completed piling for viewing platform 

• Continue to recruit and mobilize construction professionals to 
support ramp up of construction work fronts  

• Mobilize additional equipment for site prep activities 
• Complete concrete foundation works and commence steel frame 

erection at the third warehouse location 
• Continue setup and development of CMT trailer at CMT complex  
• Continue soil stabilization activities in Zone 2b and the West 

Drainage Ditch area 
• Continue wick drain installations in Zone 2b 
• Continue work surface preparations to support piling rig 

movements 
• Continue pile installations in Trains 1, 2 and 3 and OSBL East, 

West and South areas 
• Continue installation of electrical duct banks and manholes 
• Continue concrete foundations and pedestals in Trains 1 and 2 and 

in the West and South OSBL areas  
• Continue underground firewater pipe installations 
• Continue installation of underground amine pipe and commence 

testing  
• Commence installation of structural steel in the cryo rack area  of 

Train 1 
• Complete DMM work in the Process Spill Impoundment Basin and 

commence in Train 3 
• Commence sheet pile installations at the Transfer Line Spill 

Impoundment Basin 
• Commence excavation and concrete activities at the trench 

crossing the South OSBL Heavy Haul Road 
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6.0 Permitting and Environmental  
 

No updates to any environmental permits or the Emergency Response Plan for project construction were 
made during the reporting period. 

 
 
 

Summary of Problems, Non-Compliances, and Corrective Actions 
Date Description 
None.   

 
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7.0 Progress Photos 
 

          
  Photo 1: New CMT Complex occupied 

 

                           
Photo 2: Procurement Warehouses #1 and #2 and foundation for Warehouse #3 
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Photo 3: Fireproofed Steel on site  
 

 
    Photo 4: Concrete Foundations progress in Train 1 
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Photo 5: Train 1 Compressor Foundation progress (311B02) 

 
Photo 6: Soil Stabilization and Wick Drains in Zone 2b 
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1.0  Executive Summary

On November 22, 2019, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an Order Issuing 

Authority Under Section 3 and Section 7(c) of the Natural Gas Act (“NGA”) (“Order”) granting the necessary authorization 

to Corpus Christi Liquefaction (“CCL”) for the construction and operation of an expansion of the Corpus Christi 

Liquefaction Project (“Stage 3 Project”). This report covers activities for the Stage 3 Project during the month of June 2023.

Stage 3 Engineering and Procurement are 63.5% and 56.3% complete, respectively. Subcontract and direct hire 

construction work are 47.1% and 4.9% complete, respectively. Overall project completion for the Stage 3 Project is 38.1%. 

2.0 Project Highlights
 

During the month of June, CCL’s contractor continued early works activities and site preparation works including 

excavation, backfill and soil stabilization. Piling activities, road improvements, drainage work and mobilization of temporary 

facilities, equipment and personnel continued during the reporting period. 

Construction continues to focus on safety, specifically regarding heat stress prevention and an increase in the number of 

open work fronts. Construction focused on the removal of surcharge in Zone 2. Mass excavation activities will commence 

in the Train 1 sumps, the impoundment basins and the large utility trench which runs under the Heavy Haul Road in the 

south. Concrete works will see a marked increase as more work fronts open up in Train 2 and the OSBL East. Steel 

erection in the Train 1 cryorack area will ramp up in preparation for installing double-jointed pipe scheduled to begin in 

August. 

 

3.0 Environmental, Safety, and Health Progress 

Near Miss First Aid Recordable Lost Time 

 
Month ITD1 Month ITD1 Month ITD1 Month ITD1

Bechtel 3 107 14 47 0 1 0 0

Subcontractor 1 47 2 6 0 0 0 0

Total 4 154 16 53 0 1 0 0

1. ITD = Inception to Date.

4.0 Schedule 

There are no changes to the construction schedule.
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5.0 Construction

Area Construction Activities in June Planned Work for July

Liquefaction 
Trains Area 

 Continued road improvements and drainage work

 Completed construction and fit-out at the second warehouse location 
and commenced steel frame erection for the third warehouse location

 Completed installation of surcharge materials in Zone 2 and commenced 
preparations for the start of surcharge removals in the southern side of 
Zone 2

 Continued soil stabilization activities in the West Drainage Ditch 

 Continued installation of vertical wick drains 

 Continued work surface preparations to support piling rig movements

 Continued installation of RCP drains in East and West OSBL

 Continued installation of drilled displacement piles in Trains 2, 3 and the 
East, West and South OSBL areas. Piling was completed in Train 1 
footprint

 Continued electrical ductbank installations in Train 1 footprint and East, 
West and South OSBL areas

 Continued installation of underground HDPE pipe inside the Train 1 
footprint and in the OSBL East and West areas and commenced in Train 
2 footprint

 Continued installation of amine underground pipe in the amine area of 
Train 1 and Train 2

 Continued placement of concrete foundations and pedestals in the West 
and South OSBL areas

 Continued concrete foundation and pedestal placements in various 
areas of Trains 1 and 2  

 Completed DMM activities in the Process Spill Impoundment Basin area 
and commenced in the Train 3 sump areas

 Commenced installation of sheet piles at the Transfer Line Impoundment 
Basin area

 Mobilize additional equipment for site prep activities

 Continue steel frame erection at the third warehouse location and 
commence installation of fabric canopy

 Continue setup and development of CMT trailer at CMT complex 

 Continue soil stabilization and wick drain installations 

 Continue work surface preparations to support piling rig movements

 Continue pile installations in Trains 2 and 3 and OSBL East, West and 
South areas and commence pile installations in Train 4

 Continue installation of electrical duct banks and manholes

 Continue concrete foundations and pedestals in Trains 1 and 2 and in the 
West and South OSBL areas. Commence concrete foundation and 
pedestal works in Train 2 and the OSBL East areas

 Continue underground firewater pipe installations

 Continue installation and testing of underground amine pipe 

 Continue installation of structural steel in the cryo rack area of Train 1

 Complete DMM work in Trains 3 and 4

 Continue sheet pile installations at the Transfer Line Spill Impoundment 
Basin

 Commence excavation and concrete activities at the trench crossing the 
South OSBL Heavy Haul Road

 Commence modification works to existing Heavy Haul Road
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6.0 Permitting and Environmental 

No updates to any environmental permits or the Emergency Response Plan for project construction were made during the 
reporting period.

Summary of Problems, Non-Compliances, and Corrective Actions

Date Description

None. 

Agency Contacts/Inspections

Agency Name Date Location/Activity

None. 
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7.0 Progress Photos

Photo 1: Area 311A02 Compressor Foundation (Train 1)

Photo 2: Area 311A01 Structural Steel (Train 1)
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                      Photo 3: Electrical Ductbank at Liquefaction Substation (Train 1)

Photo 4: Underground Amine Pipe Installation (Train 1)
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Photo 5: Area 322B01 Foundation progress (Train 2)

           Photo 6: Area 322A01 Foundation Rebar (Train 2)
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1.0  Executive Summary

On November 22, 2019, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an 

Order Issuing Authority Under Section 3 and Section 7(c) of the Natural Gas Act (“NGA”) (“Order”) granting the 

necessary authorization to Corpus Christi Liquefaction (“CCL”) for the construction and operation of an 

expansion of the Corpus Christi Liquefaction Project (“Stage 3 Project”). This report covers activities for the 

Stage 3 Project during the month of July 2023.

Stage 3 Engineering and Procurement are 67.2% and 56.4% complete, respectively. Subcontract and direct 

hire construction work are 51.1% and 5.4% complete, respectively. Overall project completion for the Stage 3 

Project is 39.1%. 

2.0 Project Highlights
 

During the month of July, CCL’s contractor continued site preparation works including excavation, backfill and 

soil stabilization. Piling activities, road improvements, drainage work and mobilization of temporary facilities, 

equipment and personnel continued during the reporting period. 

Piling and sitework continued to progress in Trains 3, 4, and OSBL. Underground firewater piping in Train 2 is 

forecasted to be complete at the end of August, with amine pipe installation following closely behind. 

Fabrication and double-jointing of above ground piping commenced in Train 1 and will significantly increase 

throughout August. Structural steel erection continued in the Train 1 cryorack area.  

 

3.0 Environmental, Safety, and Health Progress 

Near Miss First Aid Recordable Lost Time 

 
Month ITD1 Month ITD1 Month ITD1 Month ITD1

Bechtel 14 121 11 58 0 1 0 0

Subcontractor 0 47 0 6 0 0 0 0

Total 14 168 11 64 0 1 0 0

1. ITD = Inception to Date.

4.0 Schedule 

There are no changes to the construction schedule.
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5.0 Construction

Area Construction Activities in July Planned Work for August 

Liquefaction – Zone 1 
Train 1  

 Continued electrical duct bank installations

 Continued installation of underground HDPE pipe 

 Continued installation of underground amine piping 

 Continued concrete foundation placements and pedestal 
works 

 Continued installation of structural steel in the cryorack 
area 

 Commenced double-jointing pipe spools for the cryorack

 Continue installation of electrical duct banks and manholes

 Continue installation and testing of underground amine piping

 Continue concrete foundations and pedestals 

 Continue installation of structural steel in the cryorack area 

 Commence installation of aboveground piping in cryorack

 Commence setting of the cold boxes on concrete pedestals

Liquefaction – Zone 1
Train 2 

 Continued installation of drilled displacement piles 

 Continued electrical duct bank installations

 Continued installation of underground piping 

 Continued concrete foundation placements and pedestal 
works 

 Conclude drilled displacement piling installations

 Continue installation of electrical duct banks

 Continue installation of underground piping

 Continue concrete foundations and pedestals 

Liquefaction – Zone 1 
Train 3 

 Continued installation of drilled displacement piles

 Completed deep mixing method activities in the Hot Oil 
Sump areas 

 Commenced excavations in the cryorack area to support 
upcoming concrete pours

 

 Continue drilled displacement piling installations 

 Continue work surface preparations to support piling rig 
movements

 Commence concrete foundation and pedestal works 
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Area Construction Activities in July Planned Work for August 

Liquefaction – Zone 2
Train 4 

 Commenced deep mixing method activities in the Hot Oil 
Sump areas

 Continued surcharge removals

 Complete deep mixing method activities 

 Continue pile installations 

Liquefaction – Zone 2
Train 5

 Commenced surcharge removals  Continue monitoring of surcharge and removal as settlement is 
achieved

Liquefaction – Zone 2
Trains 6-7

 Continued monitoring of surcharge settlement  Continue monitoring of surcharge and removal as settlement is 
achieved

OSBL Area
East/West/South

 Continued installation of drilled displacement piles

 Continued work surface preparations to support piling rig 
movements

 Continued placement of concrete foundations and 
pedestal works

 Continued installation of RCP drains in East and West 
OSBL

 Continued electrical duct bank installations  

 Completed installation of underground HDPE pipe 

 Commenced installation of sheet piles at the Transfer Line 
Impoundment Basin area

 Continue drilled displacement piling installations 

 Continue concrete foundation and pedestal works

 Continue sheet pile installations at the Transfer Line Spill 
Impoundment Basin

Access Roads / 
Buildings / Other

 Continued road improvements and drainage work

 Completed construction and fit-out at the second 
warehouse location and commenced steel frame erection 
for the third warehouse location

 Commenced modification works to existing Heavy Haul 
Road

 Mobilize additional equipment for site prep activities

 Continue steel frame erection and installation of fabric canopy 
at the third warehouse location

 Continue modification works to existing Heavy Haul Road 
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6.0 Permitting and Environmental 

No updates to any environmental permits or the Emergency Response Plan for project construction were 
made during the reporting period.

Summary of Problems, Non-Compliances, and Corrective Actions

Date Description

None. 

Agency Contacts/Inspections

Agency Name Date Location/Activity

None. 
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7.0 Progress Photos

         Photo 1: Area 311L01 Amine Pipe Installation - Gilsulate 500XR design (Train 1)

Photo 2: Area 311F01 Foundations (Train 1)
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Photo 3: Area 311A01 Structural Steel (Train 1)

Photo 4: Duct bank installation (Train 2)
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1.0  Executive Summary 
 

On November 22, 2019, the Federal Energy Regulatory Commission (“FERC” or “Commission”) issued an 

Order Issuing Authority Under Section 3 and Section 7(c) of the Natural Gas Act (“NGA”) (“Order”) granting the 

necessary authorization to Corpus Christi Liquefaction (“CCL”) for the construction and operation of an 

expansion of the Corpus Christi Liquefaction Project (“Stage 3 Project”). This report covers activities for the 

Stage 3 Project during the month of August 2023. 

Stage 3 Engineering and Procurement are 70.9% and 62.3% complete, respectively. Subcontract and direct 

hire construction work are 54.0% and 6.5% complete, respectively. Overall project completion for the Stage 3 

Project is 42.8%.  

 

2.0 Project Highlights 
  

During the month of August, CCL’s contractor continued piling activities, road improvements, drainage work 

and mobilization of temporary facilities, equipment and personnel continued during the reporting period.  

Construction commenced installation of aboveground piping and a new workstation was established for double 

jointing pipe. The first cold boxes arrived. Piling work is complete for Trains 1-3 and ongoing for the remaining 

four (4) Trains and OSBL areas. Steel installation is progressing on schedule in Train 1 and preparations are 

being made to commence steel installation in Train 2. Additionally, piling installation begun for the 138 kV 

overhead line transition yard and work on the overhead line poles commenced. 

 

3.0 Environmental, Safety, and Health Progress  
 

  
Near Miss First Aid Recordable Lost Time  

Month ITD1 Month ITD1 Month ITD1 Month ITD1 

Bechtel 20 141 15 73 0 1 0 0 

Subcontractor 0 47 0 6 0 0 0 0 

Total 20 188 15 79 0 1 0 0 

1. ITD = Inception to Date. 

 

4.0 Schedule  
 

There are no changes to the construction schedule. 
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5.0 Construction 
Area Construction Activities in August Planned Work for September  

 
 

Liquefaction – Zone 1  
Train 1   

 
 

• Continued double-jointing pipe spools for the cryo 
piperack and installed the first spools in the rack 

• Received Train 1 cold boxes  
• Completed electrical duct bank installations 
• Continued installation of underground amine piping  
• Continued concrete foundation placements and pedestal 

works  
• Continued installation of structural steel in the cryorack 

area  
 

 

• Continue installation and testing of underground amine piping 
• Continue concrete foundations and pedestals  
• Continue installation of structural steel in the cryorack area  
• Continue double-jointing and installation of pipe spools in the 

cryo piperack 
• Commence installation of aboveground piping in cryorack 

 
 

 

 
Liquefaction – Zone 1 
Train 2  

 

• Completed installation of drilled displacement piles  
• Continued electrical duct bank installations 
• Continued installation of underground HDPE pipe  
• Continued installation of underground amine piping 
• Continued concrete foundation placements and pedestal 

works  
 
 

• Continue installation of electrical duct banks 
• Continue installation of underground piping 
• Continue concrete foundations and pedestals  
• Prepare foundations for the cold boxes 

 
 

 
 

 
 

 
Liquefaction – Zone 1  
Train 3  

• Continued installation of drilled displacement piles 
• Continued excavations in the cryorack area to support 

upcoming concrete pours 
 
  
 

• Complete drilled displacement piling installations  
• Commence concrete foundation and pedestal works  
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Area Construction Activities in August Planned Work for September  
 
Liquefaction – Zone 2 
Train 4  

• Commenced installation of drilled displacement piles 
• Completed deep mixing method activities in the Hot Oil 

Sump  
• Continued surcharge removals 

 

• Continue surcharge removals  
• Continue pile installations  

 

Liquefaction – Zone 2 
Train 5 

• Continued surcharge removals 
 

• Continue surcharge removal  
• Commence deep mixing method activities  

Liquefaction – Zone 2 
Trains 6-7 

• Continued monitoring of surcharge settlement • Continue monitoring of surcharge and removal as settlement is 
achieved 

OSBL Area 
East/West/South 

• Continued installation of drilled displacement piles 
• Continued work surface preparations to support piling rig 

movements 
• Continued placement of concrete foundations and 

pedestal works 
• Continued installation of reinforced concrete pipe drains in 

East and West OSBL 
• Continued electrical duct bank installations   
• Commenced fabrication pipe spools for the underground 

feed gas line 
• Completed installation of sheet piles at the Transfer Line 

Impoundment Basin area 
 
 

• Continue drilled displacement piling installations  
• Continue concrete foundation and pedestal works 
• Continue installation of electrical duct banks and manholes 
• Continue underground firewater pipe installations 
• Continue installation and testing of underground feed gas line 
• Continued work surface preparations to support piling rig 

movements 
 
 

Access Roads / 
Buildings / Other 

• Continued road improvements and drainage work 
• Completed steel frame erection and commenced electrical 

and IT installation for the third warehouse location 
 

• Complete handover for occupancy of the third warehouse 
• Continue modification works to existing Heavy Haul Road  
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6.0 Permitting and Environmental  
 

No updates to any environmental permits or the Emergency Response Plan for project construction were 
made during the reporting period. 

 
 
 

Summary of Problems, Non-Compliances, and Corrective Actions 
Date Description 
None.   

 
 

Agency Contacts/Inspections 
Agency Name Date Location/Activity 

None.     
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7.0 Progress Photos 
 

 
 

                 Photo 1: Area 311A01 Cryo Piperack — first spools in rack (Train 1) 

 

                  
 

                   Photo 2: 311G01 Utility Substation Pedestals (Train 1) 
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Photo 3: Area 310R18 Pile Bushing (OSBL South) 
 

 
 

Photo 4: Preparation for piperack foundation pedestals work and 48-inch feed gas line (OSBL West)  
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Photo 5: Cold boxes arrival  
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