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U.S Department of Energy 
Oak Ridge Office of Environmental Management 

Task Order 
 
1. Task Order Number: 89303523FEM400032 

 
2. Task Order Revision Number: 8 

 
3. Task Order Title:  Oak Ridge Reservation Cleanup End States Task Order 
4. Date of Task Order – 05/10/2023  

 
 

5. Master IDIQ Contract Information: 
 

 

a. Contractor Name and Address:   
United Cleanup Oak Ridge LLC (UCOR) 
20501 Seneca Meadows Pkwy, Ste 300 
Germantown, MD  208767019 

 

 

b. Contract Number: 89303322DEM000067  
6. Description of Work: See attached subtasks 

 
7. Accounting and Appropriation 

Data: See Clause B.4  
 

8. Task Order Type, Cost, and Fee:  Hybrid – See 
attached subtasks 

 

9. Period of Performance: 
05/10/2023-05/09/2033 

See attached for all terms and conditions. 
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Section B ‒ Supplies or Services and Prices/Costs 

This Subtask work shall be performed under Contract Line Item Number (CLIN)-00003 of the 
Oak Ridge Reservation Cleanup Contract (ORRCC) Master Indefinite Delivery/Indefinite 
Quantity (IDIQ) Contract (herein referred to as the Master IDIQ Contract). Section B of the 
Master IDIQ Contract and Task Order 89303322DEM000067/89303523FEM400032 is 
incorporated by reference.  

B.1 DOE-B-2012 Supplies/Services Being Procured/Delivery 
Requirements (Oct 2014) 

The Contractor shall furnish all personnel, facilities, equipment, material, supplies, and 
services (except as may be expressly set forth in this Subtask as furnished by the 
Government) and otherwise do all things necessary for, or incidental to, the performance of 
work as described in Section C, Performance Work Statement under this Subtask. 

B.2  Type of Subtask 
 

(c) DOE-B-2003 Cost-Plus-Incentive-Fee Task Order: Total Estimated Cost and Incentive 
Fee (Oct 2014) (Revised) 

(1)  This is a Cost-Plus-Incentive-Fee type Subtask. In accordance with the clause at FAR 
52.216-10, Incentive Fee, the target cost, target fee, maximum and minimum fees, and the 
target fee increase and decrease ratios for this Subtask are: 

Subtask 17-1:  Infrastructure for Y-12 Cleanup 

Target Cost: $ 22,863,422 

Target Fee: $1,829,074 

Maximum Fee (15%): $3,429,513*  

Minimum Fee (0%): $0 

 *Includes PMI $685,903 so remaining Maximum Fee is $2,743,611 

i. Cost Incentive 

Target Cost: $22,863,422 

Target Fee (4.5%):  $1,028,854 
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Maximum Fee (9.0%):  $2,057,708 

Minimum Fee (0%): $0 

For the cost incentive portion of fee, as specified at Section I clause FAR 52.216-
10, Incentive Fee, paragraph (e)(1): the fee payable under this subtask shall be the 
target fee increased by thirty (30) cents for every dollar the total allowable cost is 
less than the target cost or decreased by thirty (30) cents for every dollar the total 
allowable cost exceeds the target cost. In no event shall the fee be greater than 
$2,057,708 or less than $0. 

ii. Schedule Incentive 

Maximum Fee (3%): $ 685,903 

Minimum Fee (1%): $ 226,348 

Schedule incentive fee shall be earned if all work scope as defined in Section C of 
this Subtask is completed on or ahead of schedule as follows: 

Completed by July 27, 2026   $226,348  
Completed by April 28, 2026   $459,555  
Completed by January 28, 2026  $685,903 

(2) The Target Cost, Target Fee, Minimum and Maximum fee, and Target Fee increase/decrease 
ratios are applicable to the following Subtask Contract Line Items:  

CLIN/ 
SubCLIN 

CLIN/SubCLIN 
Title 

CLIN 
Type Target Cost  Target Fee 

Fee 
Increase/Decrease 

Ratio 

00003 

ORRCC End State 
Task Orders 
89303322DEM0000
67/89303523FEM40
0032  
 

    

0003171 
Subtask 17-1:  
Infrastructure for Y-
12 Cleanup 

CPIF $22,863,422 $1,829,074 
As described in 
Subtask 17-1, 
Section B.2(c)(1) 

*This Subtask is subject to reopening pending receipt of audit of UCOR currently in process 
by an auditing firm retained by DOE. Therefore, the parties agree that the Total Subtask 
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Estimated Value is subject to adjustment based on the results of audit report and 
resolution of audit findings. Should there be no agreement between DOE and Contractor 
on the amount of the price adjustment, the Contracting Officer may make a unilateral 
determination and modify the Subtask accordingly. Failure of Contractor and DOE to 
agree with such change and the resulting Total Subtask Estimated Value shall be 
resolved in accordance with the Disputes Clause of the Contract. 

(3) Payment of fee shall be made in accordance with the clause 52.216-10, Incentive Fee, 
Clause I.228, DEAR 970.5232-2, Payment and Advances (Dec 2000) – Alt I (Dec 2000), 
Alt II (Dec 2000) and Alt III (Dec 2000)(DEVIATION) of the Master IDIQ Contract, and 
is payable upon DOE’s final determination. 

i. Cost incentive fee will be made in accordance with this clause, Section B.11, 
Provisional Payment of Fee (Oct 2013)(Revised) of the Master IDIQ Contract, 
and other applicable clauses of the Subtask.  

ii. Performance and schedule incentive fee under this subtask will be paid after 
completion criteria is validated by OREM. 

B.9  Basis for Change 

In accordance with Clause B.9 Basis for Change, the identification of fee risk ownership 
for both the Government and the Contractor is set forth in Appendix B.9. 

B.12  Performance Management Incentive 

In accordance with Clause B.12, Performance Management Incentive, of the Master 
IDIQ Contract, Performance Management Incentive is applicable to this Subtask.  

Section C ‒ Performance Work Statement 

C.1 Subtask Requirements 
The Contractor shall perform the requirements in accordance with the Master IDIQ Contract 
and Task Order 89303322DEM000067/89303523FEM400032 and the information included 
below: 

 
PERFORMANCE BASED STATEMENT OF WORK 

Subtask 17-1:  Infrastructure for Y-12 Cleanup 
 
1.0 INTRODUCTION 

This is an end state Subtask. The desired outcome is infrastructure that will house the 
cleanup workforce, provide equipment and material laydown areas, and support work 
activities for the Oak Ridge Reservation Cleanup Contract (ORRCC) scope at the Y-12 
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National Security Complex (Y-12) (Section C.3.2, Y-12 Cleanup). The onsite cleanup 
workforce at Y-12 is anticipated to increase after FY 2024 as final soils remediation work 
at East Tennessee Technology Park (ETTP) is completed. Additional onsite infrastructure 
will facilitate more efficient and effective utilization of the workforce and execution of 
cleanup scope by minimizing the loss of productivity associated with transporting from 
offsite locations and ingress/egress through the Y-12 site secured perimeters.   

Other infrastructure needs to be addressed through this Subtask include improvements to 
support Y-12 cleanup by providing infrastructure to 1) demonstrate new technologies 
associated with cleanup challenges and 2) relocate heavy equipment maintenance and 
operations from ETTP in preparation for site closure and 3) replace deteriorating facilities 
at the Environmental Management Waste Management Facility (EMWMF) that are 
occupied by onsite Waste Management Program workforce. 

Subtask 1 will complete Y-12 Infrastructure (PWS C.5.9.1.2) and relocation of ETTP 
heavy equipment operations (PWS C.5.7.1) as described in Section 3.0, Scope.  
Environmental liability and risk reduction will be measured as the number of General 
Plant Projects completed. 
 
The Contractor shall ensure the Subtask 17-1 scope is integrated with other Subtasks, as 
necessary. 
 

2.0 BACKGROUND 
DOE’s Oak Ridge Reservation occupies more than 32,000 acres within Anderson and 
Roane counties in East Tennessee. Three sites lie within its borders—they include Y-12, 
ORNL, and ETTP. 
 
The ORRCC Contractor is comprised of a workforce of approximately 2,000 staff and 
teaming subcontractors. Approximately one-third of this workforce occupies onsite 
facilities at ETTP, ORNL, and Y-12 near ongoing cleanup fieldwork. As ETTP cleanup 
draws to completion, an offsetting ramp-up to cleanup focus at ORNL and Y-12 is 
planned. New and expanded ORNL and Y-12 infrastructure is required to accommodate 
this planned shift of cleanup priorities. 

3.0 SCOPE 

The Contractor shall perform the scope of work and requirements in accordance with the 
Section C PWS sections and subsections of the Master IDIQ Contract and Task Order 
89303322DEM000067/89303523FEM400032 identified below: 

− PWS C.5.9.1.2, Infrastructure for Y-12 Cleanup  

− PWS C.5.7.1, ETTP Closure  
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The Contractor shall design, construct, and/or provide for new infrastructure or expansion 
of existing infrastructure at ORNL and Y-12. 

Four infrastructure subprojects have been identified to provide 1) additional Y-12 onsite 
capacity for ETTP workforce and RAD Technicians transitioning to support Y-12 
cleanup; 2) expansion of infrastructure to accommodate the full relocation of heavy 
equipment operations; 3) a test facility for ORNL and Y-12 cleanup and technology 
development demonstrations; and, 4) replacement of EMWMF occupied facilities and 
associated infrastructure.  

For the scope of work performed under Master IDIQ PWS sections and subsections listed 
in the Subtask 17-1 Scope, the Contractor shall incorporate the following assumptions 
and completion objectives into the Subtask: 

PWS C.5.9.1.2, Infrastructure for Y-12 Cleanup 

• Y-12 Cleanup Infrastructure Complex Buildout:  Provide infrastructure at Y-
12 for occupancy by ETTP cleanup workers and RAD Technicians that will 
be demobilized and relocated to support Y-12 cleanup following ETTP Soils 
RA completion.  Provide onsite infrastructure for federal oversight staff 
supporting Y-12 cleanup. 

Assume: 

− Use existing infrastructure, where possible. 
− Infrastructure complex will be sited outside of the Perimeter Intrusion 

Detection and Assessment System. 
− Following relocation, Y-12 Site Usage Fees for occupants are included 

in Subtask 4-1, PWS C.6.2.11.2, Y-12 Site Usage Fees. 
− Post construction, maintenance of the Y-12 Cleanup Infrastructure 

Complex is included in Subtask 6-1, PWS C.5.4.1, Y-12 Surveillance 
and Maintenance. 

− Occupancy reports will be updated quarterly throughout the task order 
period of performance. 

• Y-12 Heavy Equipment Yard Operations Buildout:  Provide infrastructure for 
occupancy by personnel from the ETTP A Yard that will be demobilized and 
relocated to support Heavy Equipment Yard (HEY) operations for ORNL and 
Y-12 cleanup following ETTP Soils RA completion. Provide data 
communications to existing HEY on-site container offices to support HEY 
operations. 

Assume: 
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− Maintenance and operation of the HEY are included in Subtask 4-1, 
PWS C.6.2.7, Transportation Services as part of Fleet Management. 

− Relocation costs will be accounted for separately from the HEY 
Expansion General Plant Project. 

• Y-12 DARA Facility Modifications:  Complete modifications to the Y-12 
DARA Facility to provide a test facility for ORNL and Y-12 cleanup projects.  
Complete and document radiological surveys to deem the test facility ready 
for transfer to PWS C.5.4.1, Y-12 S&M for operations and maintenance. 

Assume: 

− DARA Facility Modifications will follow completion of the CFC 
design in TO-03. 

− Maintenance of the DARA facility modifications are included in TO 1-
06, PWS C.5.4.1, Y-12 Surveillance and Maintenance. 

• Replace EMWMF Occupied Facilities and Associated Infrastructure:  Provide 
new infrastructure at EMWMF to replace the current 5-plex trailer (1316-B) 
and double-wide office trailer (9983-HR).  Deactivate, demolish, and 
disposition the two trailers that are being replaced. 

Assume: 

− Removal of double-wide office trailer 9983-HN is excluded. 
− Backfill areas to existing adjacent finish grade. 
− Current 5,000 gallon underground waste holding tank will be 

abandoned in place. 
− Existing connections at the site will be used for power, water, and data 

communication utilities. 

• Complete relocation of cleanup workforce and equipment/furnishings to the 
additional Y-12 onsite infrastructure locations. 

PWS C.5.7.1, ETTP Closure 

• Complete relocation of heavy equipment from ETTP to fully demobilize 
heavy equipment operations from the ETTP site in a manner that effectively 
supports execution of cleanup scope at ORNL and Y-12. 

Assume: 
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− Characterization of remaining heavy equipment will be completed in 
Subtask 3 to identify heavy equipment items to be relocated versus 
excessed and dispositioned.  Disposition of excess heavy equipment 
from ETTP operations is excluded from this task order. 

4.0 APPLICABLE DIRECTIVES 

In addition to the Directives included in the Master IDIQ Contract, additional Directives 
are included in Attachment J-2-17 to this Subtask. 

5.0 INTERFACES 

In addition to the Interfaces included in the Master IDIQ Contract, additional Interfaces 
are included in Attachment J-3-17 to this Subtask. 

6.0 DELIVERABLES 

In addition to the Deliverables included in the Master IDIQ Contract, additional 
Deliverables are included in Attachment J-7-17 to this Subtask.  

7.0 GOVERNMENT-FURNISHED SERVICES AND ITEMS 

In addition to the Government-Furnished Services and Items included in the Master IDIQ 
Contract, additional Government-Furnished Services are included in Attachment J-8-17 
to this Subtask.   

8.0 PERFORMANCE OBJECTIVES AND STANDARDS 

Fee will be determined upon completion of the End State requirements in Section 3.0 and 
work scope/completion criteria as follows:   
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Subtask 17-1: Infrastructure for Y-12 Cleanup 
End State Requirement Work Scope/Completion Criteria 

Complete Y-12 Infrastructure 
Complex Buildout 

• Complete design and provide additional onsite 
infrastructure at Y-12 with capacity for up to 
120 onsite workers supporting Y-12 cleanup. 

• Provide onsite infrastructure for 8-10 federal 
oversight staff supporting Y-12 cleanup. 

• Complete installation of required trailers 
(including skirting, tie-downs, ramps, etc.), 
complete electrical/water/sewer tie-ins, and 
extend communications to trailers. 

• Complete Final Design Package. Provide design 
packages to DOE, upon request. 

• Receive DOE approval for occupancy (this 
includes walkdowns and AHJ approval to 
energize) 

Complete Y-12 Heavy Equipment 
Yard Operations Buildout 

• Complete design and expand infrastructure at 
the Y-12 Heavy Equipment Yard (HEY) to 
provide onsite capacity for up to 32 workers 
and data communications to existing on-site 
container offices to support HEY operations. 

• Complete installation of required trailers 
(including skirting, tie-downs, ramps, etc.), 
complete electrical tie-ins, complete installation 
of water and waste storage tanks, and extend 
communications to trailers. 

• Complete Final Design Package. Provide design 
packages to DOE, upon request. 

• Receive DOE approval for occupancy (this 
includes walkdowns and AHJ approval to 
energize). 
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Subtask 17-1: Infrastructure for Y-12 Cleanup 
End State Requirement Work Scope/Completion Criteria 

Complete Y-12 DARA Facility 
Modifications 

• Complete Y-12 DARA Facility Modifications 
Buildout to provide a test facility for ORNL and 
Y-12 cleanup projects per the Certified for 
Construction (CFC) Design Package.  

• Complete and document radiological surveys to 
deem the Y-12 DARA test facility ready for 
transfer to PWS C.5.4.1, Y-12 S&M for 
operations and maintenance. 

• Clean out facility and complete structural 
modifications. 

• Complete preliminary hazard analysis, fire 
protection analysis, storm water prevention 
plan, and a waste management plan. 

• Construct new access road and parking lot, 
install new light poles, install waterline and 
sewer tank. 

• Complete and document radiological surveys. 

• Receive DOE approval for occupancy (this 
includes walkdowns and AHJ approval to 
energize). 

• Submit as-built drawings to DOE. 
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Subtask 17-1: Infrastructure for Y-12 Cleanup 
End State Requirement Work Scope/Completion Criteria 

Replace EMWMF Occupied 
Facilities and Associated 
Infrastructure 

• Purchase and install two triple-wide trailers to 
replace occupied facilities at EMWMF. 

• Purchase and install septic tank for new trailers 
at EMWMF. 

• Complete installation/connection of utilities for 
new trailers at EMWMF, including potable 
water lines, septic system, electrical, and 
communications. 

• Complete civil construction for new trailers at 
EMWMF, including grading, fill, and 
compaction of area. 

• Disconnect utilities, demolish, and disposition 
5-plex office trailer 1316-B and double-wide 
office trailer 9983-HR. 

• Remove and dispose existing 1,500 gallon 
underground waste holding tank. 

Fully demobilize heavy 
equipment operations from the 
ETTP site. 

• Complete relocation of remaining heavy 
equipment to fully demobilize heavy equipment 
operations from the ETTP site in a manner that 
effectively supports execution of cleanup scope 
at ORNL and Y-12. 

Complete relocation of cleanup 
workforce and 
equipment/furnishings to the 
additional Y-12 onsite 
infrastructure locations. 
 

• Complete relocation of up to 88 staff and office 
furnishings/equipment from ETTP to the new 
Y-12 Cleanup Infrastructure Complex. 

• Complete relocation of up to 32 Rad Techs and 
office furnishings/equipment from Union 
Valley offices to the new Y-12 Cleanup 
Infrastructure Complex. 

• Complete relocation of up to 32 staff and office 
furnishings/equipment to the Heavy Equipment 
Yard. 

• Provide current, planned, and at completion 
occupancy reports by Site by location. 
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In addition, the performance requirements, made up of objectives and respective 
standards, for this Subtask will be used to determine quality of performance in CPARS 
evaluation and PMI, as applicable. The performance objectives and standards are as 
follows: 

Subtask 17-1: Infrastructure for Y-12 Cleanup 
Objectives Standard 

Safety and Operational Performance See ORRCC PMI Plan 
Meeting Regulatory or Court Ordered 
Milestones 

See ORRCC PMI Plan 

Quality Assurance Performance per 
Section C and Section E Clause FAR 52.246-
11, where Continuous Monitoring and 
Performance Improvement are Evident 

See ORRCC PMI Plan 

Maintaining the Operability of Facilities and 
Other Infrastructure throughout the 
Performance Period such that Degradation is 
Addressed to Prevent Mission Impact 

See ORRCC PMI Plan 

Management of the Contractor’s team, 
including teaming subcontractors to ensure 
efficient and effective partnering with the 
Government and all parties 

See ORRCC PMI Plan 

Establishment, maintenance, and implementation 
of sound business systems to ensure efficient and 
effective business management performance in a 
complex IDIQ task order environment 

See ORRCC PMI Plan 

IDIQ management, including timely, good faith 
and fair dealings in conducting negotiations with 
DOE with the goal of a reasonable outcome, 
including equitable risk sharing, for all parties 

See ORRCC PMI Plan 

 

Section D – Packaging and Marking 

Section D of the Master IDIQ Contract is incorporated by reference. 

Section E – Inspection and Acceptance 

In addition to the following requirements, Section E of the Master IDIQ Contract is 
incorporated by reference: 

E.1 Inspection and Acceptance Delegation 

In accordance with Clause E.2, DOE-E-2001, Inspection and Acceptance, the Contracting 
Officer assigns inspection and acceptance of all items to the Contracting Officer’s 
Representative; however, the Contracting Officer’s Representative is not authorized to accept 
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nonconforming items or services. 

Section F – Deliveries or Performance 

Section F of the Master IDIQ Contract is incorporated by reference. The requisite clause 
information specific to this Task Order included below is consistent with the clause 
numbering structure established by the Master IDIQ Contract. 

F.3 Period of Performance

(a) The overall Subtask Period of Performance (POP) is from December 4, 2023 
through July 28, 2026, or 32 months from the effective date provided within the 
Notice to Proceed for this Subtask.  The Contractor is expected to accomplish all 
of the completion criteria as defined in Section C within and/or at the end of the 
Subtask period of performance (PoP).

(b) The Contractor shall not be paid for work performed or costs incurred prior to the 
Subtask effective date, unless specifically authorized by the Contracting Officer.

Section G – Contract Administration Data 

Section G of the Master IDIQ Contract is incorporated by reference in addition to the 
following:   

G.1    Subtask Administration

To promote timely and effective contract administration, correspondence delivered to 
the Government under this Subtask, shall reference the contract number, Task Order 
number, Subtask number, and subject matter, and shall be subject to the following 
procedures: 

(a) Technical correspondence. Technical correspondence shall be addressed to the COR
for this Subtask, and a copy of any such correspondence shall be sent to the CO for
this Subtask, with an informational copy to the Contract COR and Contract CO. As
used herein, technical correspondence does not include correspondence where patent
or rights in data issues are involved, nor technical correspondence that proposes or
involves waivers, deviations, or modifications to the requirements, terms, or
conditions of this Contract.

(b) Information regarding correspondence addresses and contact information will be
provided through official correspondence:
(1) Subtask Contracting Officer

(A) Name: Carol Jennings
Telephone number: 865-574-5563
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    Address: U.S. Department of Energy  
    Oak Ridge Office of Environmental Management 
    200 Administration Road 
    Oak Ridge, TN 37830 

 Email address: carol.jennings@orem.doe.gov 

Name: Karen Shears 
Telephone number: 865-241-6411 
Address: U.S. Department of Energy  

Oak Ridge Office of Environmental Management 
200 Administration Road 
Oak Ridge, TN 37830 

Email address: karen.shears@orem.doe.gov 
 

(2) Subtask Contracting Officer’s Representative 
(A)  Name: Brian Henry 
(B) Telephone number: 865/241-8340 
(C)  Address: 

U.S. Department of Energy  
Oak Ridge Office of Environmental Management 
200 Administration Road 
Oak Ridge, TN 37830 

(D)  Email address: brian.henry@orem.doe.gov 

Section H – Special Contract Requirements 

In addition to the following requirements, Section H of the Master IDIQ Contract is 
incorporated by reference: 

None. 

Section I – Contract Clauses 

In addition to the following requirements, Section I of the Master IDIQ Contract is 
incorporated by reference: 

None. 

Section J – List of Documents, Exhibits, and Other 
Attachments 

In addition to the following requirements, Section J of the Master IDIQ Contract is 
incorporated by reference:  
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1. Section J-2 – Directives 

In addition to the following requirements, Section J-2 of the Master IDIQ Contract is 
incorporated by reference: 

None. 

2. Section J-3 – Interfaces 

In addition to the following requirements, Section J-3 of the Master IDIQ Contract is 
incorporated by reference: 

None. 

3. Section J-5 – Small Business Subcontracting Goals 

The following goals for this Subtask are appended to the Master Small Business Subcontracting Plan: 

Table J-5-17a. Subtask Small Business Subcontracting Goals 

Category 
Total to be 

Subcontracted  
($) 

Minimum Small 
Business Goals as a 

percent of total 
subcontracted dollars 

Total Subcontracted $14,304,912  

Total Small Business Subcontracts $6,437,210$  45% 

Veteran-Owned Small Business (VOSB) $429,147 3% 

Service-Disabled Veteran-Owned Small Business 
(SDVOSB) $429,147 3% 

Historically Underutilized Business Zone (HUBZone) $429,147 3% 

Small Disadvantaged Business $715,245 5% 

Women-owned Small Business $715,245 5% 

In accordance with Clause H.52, Subcontracted Work, Government-Provided Costs for 
Reservation Management and Post-Retirement Benefits and Long-Term Disability and Pension 
Contribution, and costs for the site usage fees provided to other site contractors are included in 
the Subtask value, but not included in the cumulative Subtask value for subcontracting goals, are 
provided in Table J-5-17b.   

Table J-5-17b. Government-Provided Costs Not Included in Subcontracting Goals 
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Reservation Management N/A  

Post-Retirement Benefits and Long-Term Disability 
and Pension Contribution 

NA 

Site Usage Fees N/A 

Services Acquired under Parent Organization 
Support Plan 

N/A for this work 

4. Section J-7 – Deliverables 

Attachment J-7-17, includes the following additional deliverables for this Subtask: 

 

Table J-7-17. Subtask 17-1 Deliverables 

Number Deliverable Deliverable Due 
Date 

DOE Action 
Response 

Reference 

T17-1-001 
Subtask 17-1 
Performance 
Measurement Baseline  

Final to CO Within 
30 days of Subtask 
issuance 

Approve ‒ 30 
days 

Section C.6.1.1, Project 
Support Performance 
Requirements 
Section H.51, Task 
Ordering Procedure 

T17-1-002 Integrated Master 
Schedule  

Final to CO Within 
30 days of Subtask 
issuance 

Approve ‒ 30 
days 

Section C.6.1.1, Project 
Support Performance 
Requirements 
Section H.51, Task 
Ordering Procedure 

T17-1-003 Subtask Metrics and 
Milestone Plan 

Final to CO Within 
30 days of Subtask 
issuance 

Approve ‒ 30 
days 

Section C.6.1.1, Project 
Support Performance 
Requirements 
Section H.51, Task 
Ordering Procedure 

T17-1-004 Subtask Waste 
Generation Forecast  

Final to CO Within 
30 days of Subtask 
issuance 

Approve ‒ 30 
days 

Section C.6.2.8, Waste 
Management 
DOE Manual 435.1-1, 
Radioactive Waste 
Management 
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Table J-7-17. Subtask 17-1 Deliverables 

Number Deliverable Deliverable Due 
Date 

DOE Action 
Response 

Reference 

T17-1-005 

DARA Facility 
Modifications 
Preliminary Hazard 
Analysis 

Upon Completion 
Approve – 30 

Days 

Section C.5.9.1.2, 
Infrastructure for Y-12 
Cleanup 

T17-1-006 
DARA Facility 
Modifications Fire 
Protection Analysis 

Upon Completion 
Approve – 30 

Days 

Section C.5.9.1.2, 
Infrastructure for Y-12 
Cleanup 

T17-1-007 
DARA Facility 
Modifications Waste 
Management Plan 

Upon Completion 
Approve – 30 

Days 

Section C.5.9.1.2, 
Infrastructure for Y-12 
Cleanup 

T17-1-008 

DARA Facility 
Modifications 
Radiological Survey 
Report 

Upon Completion For 
Information 

Section C.5.9.1.2, 
Infrastructure for Y-12 
Cleanup 

T17-1-009 
Workforce Occupancy 
Reports by Site by 
location 

Quarterly Updates 
Final at Completion 

For 
Information  

1The DOE action is defined as follows:  

• Approve – The Contractor shall provide the deliverable to DOE for review and approval. DOE will review the 
deliverable and provide comments or approve as submitted. If necessary, the Contractor shall revise the document to 
incorporate mandatory DOE comments and resubmit for DOE approval. Once approved by DOE, the deliverable 
shall be placed under change control with changes requiring DOE approval. It is not intended that editorial changes 
or corrections that do not alter commitments would require new DOE approval.  

• Review – The Contractor shall provide the deliverable to DOE for review. DOE will review the information and will 
provide comments, as necessary. If necessary, the Contractor shall revise the document to incorporate mandatory 
DOE comments.  

• Information – The Contractor shall provide the deliverable for information purposes only. DOE will review the 
information and may provide comments. Such comments do not require resolution under the Contract.  

Acronyms: 
DARA      Disposal Area Remedial Action  
DOE     United States Department of Energy  
ORNL     Oak Ridge National Laboratory  
TO             Task Order 
Y-12     Y-12 National Nuclear Security Site  
 

5. Section J-8 Government-Furnished Services and Information (GFS/I) 
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Attachment J-8-17 includes the following additional GFS/I for this Subtask: 

Table J-8-17, Subtask 17-1 GFS/I  
GFS/I REQUIREMENT 

None.  
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Appendix B.9 
The identification of fee risk ownership for both the Government and the Contractor is set 
forth below.   
 

Risk ID Title Statement of Event Type Owner 

TO-17-03 Ineffective 
Execution 

If project management 
execution is not effective in that 
other DOE program offices, 
contractors, EM prime 
contractors, or other agreements 
established under Memorandum 
of Agreement(s) cannot fulfill 
DOE's commitments to UCOR, 
then task order schedule and 
cost performance may be 
impacted.  

Risk DOE 

TO-17-04 Changes in Security 
Requirements 

If federal security requirements 
change, then task order cost and 
schedule performance may be 
impacted.  

Risk/ 
Opportunity DOE 

TO-17-05 Unexpected 
Hazards/Conditions 
(Differing site 
conditions - 
Unforeseeable) 

If differing site conditions are 
encountered that could not have 
been reasonably foreseen, then 
there could be an impact on 
task order schedule and cost 
performance.  

Risk DOE 

TO-17-09 Regulatory 
Approval Delayed/ 
Additional 
Requirements 
Added 

If regulators take longer than 
the prescribed/planned 
protocols to approve regulatory 
documents or impose additional 
requirements, then task order 
performance may be impacted.  

Risk DOE 

TO-17-11 Delays in 
internal/external 
DOE approval of 
required documents 

If DOE takes longer than 
planned to approve procedural 
documents, then task order cost 
and schedule may be impacted. 

Risk DOE 

TO-17-13 Change in ES&H 
Requirements - 
DOE Initiated 

If DOE initiates a change to 
ES&H requirements, then task 
order cost and schedule 
performance may be impacted. 

Risk/ 
Opportunity DOE 
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Risk ID Title Statement of Event Type Owner 

TO-17-15 Extreme Weather If an extreme weather event 
occurs (e.g., rain, heat, 
cold/snow, high winds/tornado, 
earthquake) as defined by the 
CO/COR, then task order cost, 
schedule or technical 
performance may be impacted. 

Risk DOE 

TO-17-17 Industrial 
Accidents 

If an industrial accident by 
another DOE prime contractor 
(including subcontractors) 
occurs that results in a 
temporary shutdown of field 
activities, then there may be 
impacts to task order cost and 
schedule performance. 

Risk DOE 

TO-17-20 Inadequate 
Infrastructure 
Space - 
Unforeseeable 

If local parking, laydown, 
administrative, training, and 
changing facilities are not 
located at or near the job site 
due to unforeseeable 
circumstance, then shuttle bus 
service may be needed to get 
workers to the job site, and 
additional laydown area 
accommodations may be 
needed. Task order cost and 
schedule performance may be 
impacted due to cost of 
alternative measures and lower 
worker efficiency.  

Risk DOE 

TO-17-25 Supply Chain - 
Material/Equipment 
Availability - 
Unforeseeable 

If unforeseeable (i.e., force 
majeure) supply chain issues 
impact material/equipment 
availability or lead times, then 
task order cost and schedule 
may be impacted. 

Risk DOE 

TO-17-28 Change in Mission 
or Policy - DOE 
Initiated  

If DOE initiates mission or 
policy requirements change, 
then task order cost and 
schedule performance may be 
impacted. Includes other than 
ES&H related, for example - 
cyber security. 

Risk/ 
Opportunity DOE 
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