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1.0 INTRODUCTION 
 
DOE O 413.3A, Project Management for the Acquisition of Capital Assets, requires the 
Office of Engineering and Construction Management (OECM) to perform a Performance 
Baseline External Independent Review (EIR) for all capital asset and Major Item of 
Equipment (MIE) projects with a Total Project Cost (TPC) greater than or equal to $100 
million (M) and for projects over $20M for program offices that have not established a 
Project Management Support Office (PMSO) capable of performing a review. For 
program offices with an established PMSO, the Acquisition Executive (AE) may request 
OECM to perform an EIR in lieu of an Independent Project Review for projects less than 
$100M. 
 
The Performance Baseline EIR must be performed prior to approval of the project’s 
Critical Decision-2 (CD-2)1, Approve Performance Baseline. DOE O 413.3A also 
requires OECM to perform a Construction/Execution Readiness EIR for all Major 
System Acquisition (MSA) projects (i.e., projects with a TPC equal to or greater than 
$750M) prior to CD-3. DOE O 413.3A further requires OECM to perform an EIR for 
projects that have new performance baselines established as a result of a performance 
baseline deviation for line-item projects with a TPC greater than or equal to $100M. 
[Note: Attachment A discusses the process for EIRs for Environmental Management 
cleanup projects.] 
 
When requested, OECM may also perform an EIR on projects  

• to assist project teams develop comprehensive front-end planning prior to the 
Performance Baseline EIR (CD-2), and  

• to assess performance during the execution stage and to assist the project team in 
recovering from unsatisfactory performance trends subsequent to CD-2 or CD-3.  

 
This EIR Standard Operating Procedure (SOP) includes discussion of the EIR process, 
scope elements and lines of inquiry (LOI) (tailored based on the project scope, size, 
complexity, political sensitivity, dollar value, and other factors), corrective action plans 
(CAP), and OECM’s Performance Baseline validation process. The objectives of this 
SOP are to clarify EIR expectations and to facilitate EIR planning and preparation by 
OECM and its EIR contractor as well as the DOE Program and project team 
 
2.0 EIR PURPOSE 
 
The purpose of an EIR conducted prior to CD-2 approval is to validate that the project 
can be executed to the proposed performance baseline (scope, cost, and schedule), and 
that the project is being planned and executed in compliance with DOE O 413.3A. 

 
1 CD-2 approval is required prior to requesting construction funds from Congress, including funds for full 
fabrication of Major Items of Equipment. On an exception basis, and in conformance with the budget 
process, Programs may request construction funds prior to CD-2 approval, but only with the approval of 
the Deputy Secretary or a designated representative. This CD-2 approval, which must be routed via 
OECM, the Office of Management, and the Chief Financial Officer, is good only for the current budget 
request, i.e., exception requests must be submitted every year regardless of previous approvals. 
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Performance Baseline EIRs are mandated by Congress to ensure the validity of DOE’s 
performance baselines prior to budget requests. They are more than just a review of cost 
and schedule. They validate that: 

• Scope, cost, and schedule are firmly supported with sound underlying technical, 
economic, and programmatic bases, assumptions, and front-end planning;  

• Design is mature enough to support definition and development of credible and 
sufficiently accurate cost and schedule baselines;  

• The Federal Project Director (FPD) is certified at the appropriate level and is 
prepared to manage the project or program; 

• An Integrated Project Team (IPT) with an appropriate complement of personnel 
having the requisite  skill set, commitment, and effectiveness is in place and 
prepared to successfully execute the project; 

• Appropriate management systems and processes are in place and functional; 
• Relevant and comprehensive risk and contingency analyses and Risk 

Management Plans have been conducted by DOE and its contractor; 
• An acceptable Project Execution Plan (PEP) has been completed, coordinated, 

and approved; 
• The scope being designed reflects the mission need, functions and requirements;  
• All required safety aspects have been satisfactorily addressed and documented by 

ensuring that appropriate safety inspections and reviews have been performed 
and requirements have been met; 

• All NEPA requirements have been satisfied;  
• Design reviews have been performed by qualified teams, and recommendations 

have been addressed by the design agent; 
• Value Engineering analyses have been conducted, and cost-effective 

recommendations have been incorporated into the design; and 
• The Acquisition Strategy and Plan are appropriate, support project delivery and 

will provide the best value to the Government. 
 
EIRs provide assurance to the Programs and the appropriate AE (including the Deputy 
Secretary for MSA projects) that  

• Project scope, cost, and schedule are valid; 
• Project planning has progressed to a point where a performance baseline can be 

“locked-in” with an assurance that it will remain intact and stable through project 
completion; 

• Project can be successfully managed and executed; and 
• Construction dollars can be requested from Congress. 

 
In accordance with the Contract and Project Management Root Cause Analysis 
Corrective Action Plan, a Project Definition Rating Index (PDRI) methodology will be 
used for projects with a Total Project Cost of $100M or greater, and a technology 
readiness assessment methodology will be used for MSA projects to supplement the 
typical CD-2 EIR process.  These methodologies will provide greater assurance that a 
consistent and sufficient level of front-end planning has occurred prior to establishing a 
project baseline. 
 
For MSA projects, an EIR is conducted prior to approval of CD-3 (Approve Start of 
Construction). The purpose of this EIR is to assess the readiness for the start of 
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construction and to reconfirm the completeness and accuracy of the performance 
baseline. In addition to many of the review elements for the CD-2 Performance Baseline 
review, the CD-3 EIR focuses on the final drawings, specifications, and 
construction/execution planning. Typically, OECM will conduct the CD-3 EIR prior to 
the release of the Request for Proposals or Invitation for Bid packages. 
 
Finally, other EIRs may be requested by the Secretarial Acquisition Executive (SAE), 
AE, or by the Program. The purpose of these reviews is to  

• evaluate project assumptions, assess project requirements; 
• assess the risk analysis;  
• assess the adequacy and operation of the IPT and the management of the project; 

and 
• address any other issues defined during the EIR scoping process.  
 

As an example, it may be appropriate to conduct a review in advance of a Performance 
Baseline review (particularly for MSAs) to serve as a pre-EIR—essentially, a readiness 
assessment to conduct a CD-2 EIR. 
 
3.0 EIR BUDGETING AND PLANNING CYCLE 
 
EIR funding must be sufficient to ensure a useful and effective EIR program. 
Accordingly, to meet out year funding projections, the assigned OECM project team 
member(s) should request the following from the Program/PMSO no later than March 30 
of each year: 

• The Program EIR projection comprising a listing of the projects that will require 
an EIR (or follow-up review) during the next fiscal year, the estimated TPC for 
those projects, and an estimated start date for conducting the respective EIR; and 

• An out year projection (at least through the next budget planning year) listing the 
number of EIRs expected to be required with an estimated TPC for those out year 
projects. 

 
OECM will use the Programs projections to develop estimated EIR funding requirements 
in its budget submission. EIRs for projects less than $100M will be funded by the 
Program requesting the review unless the Program does not have an established and 
capable PMSO. In addition, Programs will fund any previously unplanned EIRs. 
 
OECM will plan, implement, and monitor contractual arrangements for all approved EIR 
services. NOTE: It is incumbent upon OECM and the Programs to ensure that the EIR 
projection listing remains current so that resources can be secured in an efficient and 
timely manner. 
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4.0 EIR PROCESS OVERVIEW 
 
While the EIR process is a collaborative effort, OECM is responsible for coordinating all 
EIR activities with the EIR team. The overall objective should be the same as delineated 
within Section 2 of this SOP, the Purpose of EIRs. Ultimately, all matters requiring 
resolution will reside with OECM. 
 
The Program should notify OECM at least 8 weeks prior to the desired start of the EIR 
on-site visit. This advance notice is required to ensure that an appropriate EIR is designed 
(tailored) specifically for the project at hand, and resources, including funding, are 
available and designated to cover the review. 
 
4.1 EIR Scoping Meeting 
 
Program and OECM representatives will conduct a Feds-only EIR scoping meeting to 
collaboratively define the scope of the EIR. OECM will chair the EIR scoping meeting, 
and attendance should include appropriate Program and project personnel, especially the 
designated FPD. Teleconferencing will be used for those unable to attend the meeting. 
Attachment B provides a recommended scoping meeting outline, which should be used to 
summarize the agreed-upon EIR scope elements, the required EIR team skill set, and 
whether a hybrid team will be chartered. If any core review elements are not to be 
addressed, the reasons should be identified in the scoping meeting notes. 
 
4.2 EIR Team Selection and Staffing 
 
Based on the agreed-upon EIR scope, the scoping meeting attendees will outline the 
required skills of the EIR team members and identify any special skills necessary, such as 
nuclear safety expertise for Hazard Category 1, 2, and 3 nuclear facilities. To fill these 
special skill sets, the Program may suggest individuals to augment the EIR team, as 
appropriate; suggested augmentees may reside within DOE—either as a Federal 
employee or a contracted employee (to include lab and/or M&O contract employees). If 
the EIR contractor team is to be augmented with DOE employees/contractors to enhance 
an EIR, then upon consensus among the attendees, a “hybrid EIR team” led by the EIR 
contractor can be chartered. To maintain the independence of the review, all Federal or 
contracted (M&O) personnel, included as augmentee members of an EIR team, must be 
independent (i.e., have no interest and/or equity) of the project to be reviewed. 
 
After successful completion of the EIR scoping meeting, OECM will select the most 
suitable EIR contractor for the project. OECM, through its Contracting Officer’s 
Representative, will authorize the EIR contractor to perform the EIR during the targeted 
time frame. OECM and the EIR contractor will discuss the need for special skills on the 
EIR team. Shortly thereafter, the EIR contractor will either propose external independent 
resources to fill the special skills gap, or they will contact and invite augmentee(s) 
suggested by OECM to the EIR team and quickly establish roles and responsibilities, 
consistent with the results of the EIR scoping meeting.  
 
The EIR contractor will lead the EIR team in developing the Review Plan, executing the 
review, and drafting the EIR report. The EIR contractor will assign EIR responsibilities 
to the augmentee(s), who are expected to provide independent input to the EIR out 
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briefing and draft report in keeping with the schedule approved by OECM in the Review 
Plan. OECM will approve the final EIR team membership via its approval of the Review 
Plan. 
 
4.3 Roles and Responsibilities 
 
During the EIR process, roles and responsibilities should be clearly understood by all 
participants. In general, the following roles and responsibilities will apply: 
 

Role Responsibility 
OECM Representative Federal lead; facilitate the process; resolve issues 
Program/FPD Support process with resources, time, data, and personnel 
EIR Contractor Lead EIR team; write report; recommend validation 
EIR Team “Augmentees” Member of EIR team; provide input to Review Plan, out briefing, and draft report. 
 
While not always possible, every effort should be made to clarify and resolve differing 
opinions. The OECM representative will take the lead to facilitate resolution. Ultimately, 
to maintain the external and independent nature of the review, the OECM EIR contractor 
is responsible for providing its independent Findings, Observations, and 
Recommendations, as well as an overall recommendation for (or against) validation of 
the proposed performance baseline (CD-2 EIR) or approval to start construction (CD-3 
EIR). If differing opinions remain among the EIR team members, the divergent 
perspectives will be documented in the draft and final report, under an appropriate section 
inserted to capture these divergent views. The independence of the review must be 
maintained.  
 
4.4 Project Documentation 
 
After the EIR start date is contractually confirmed and the EIR contractor has been 
authorized to perform the review, the FPD and/or his contractor must send all relevant 
project documentation to OECM and the EIR team at least 4 weeks prior to the start date 
of the on-site review. The EIR process places a great deal of importance on having 
documents well in advance of the on-site review as it enables OECM and the EIR team 
to: 
 

• determine the adequacy and completeness of the documentation, thus minimizing 
expenditure of EIR resources for on-site visits for which the Program, FPD, IPT 
and contractor are unprepared; 

• develop specific EIR questions that will be the focus of the on-site portion of the 
EIR; 

• inform the project team in advance of the on-site review of the review logistics 
and specific data and information needed to address EIR concerns related to the 
various review elements identified in the Review Plan; and 

• perform reasonably comprehensive assessments without tying up site resources 
with lengthy on-site visits. 

 
The EIR is a snapshot evaluation by the EIR team of the project status at a specific point 
in time; it is not a moving picture of project activities and status. The project team must 
provide a checklist of the submitted documentation and the preparation and/or approval 
date of each document along with the required documentation. If the project team intends 
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to transmit any additional documents or update any documents already submitted, they 
must notify OECM and the EIR team when project documentation is first submitted, 
noting this information on the documentation checklist.  
 
If project documentation is submitted to OECM and the EIR contractor less than 4 weeks 
prior to the requested start date of the on-site review, OECM and the EIR team may 
recommend postponement of the scheduled EIR site visit start date. As a general rule, 
updates of project documentation will not be considered within 2 weeks of the on-site 
review, nor during the on-site review. Exceptions to this general rule will be handled on a 
case-by-case basis. 

 
4.5 EIR Timeline 

 
The typical process for conducting an EIR takes approximately 12 weeks from the 
time OECM and the EIR team receive the required project documents. This process is 
generically described below. (EIRs with limited scope should typically require less 
time to complete.) While the on-site EIR visit is usually limited to 1 week, the 
specific duration of the EIR depends on the size and complexity of the project or 
projects being reviewed. During the EIR, on-going project activities may continue. 

 
• Weeks 1-3. Following receipt of all the required project documents, the EIR team 

develops a draft EIR Review Plan based on the results of the initial scoping 
meeting and a cursory review of the project documentation. OECM provides the 
project team and the PMSO (or Program support staff) a draft of the EIR Review 
Plan for review and comment. The project team, PMSO/Program, OECM, and the 
EIR team may participate in a telephonic or videoconference kickoff meeting to 
discuss the draft Review Plan. The project team and PMSO/Program may suggest 
additional review elements or LOIs. At the end of Week 3, the project team, 
PMSO, and/or Program comments are resolved or incorporated into the draft 
Review Plan. 

 
• Week 4. The EIR team finalizes the EIR Review Plan and provides it to OECM 

for approval and distribution to the PMSO, Program, and project team. The 
project team and PMSO/Program reviews the approved final Review Plan and 
prepares for the EIR site visit. The final Review Plan may be accompanied (or 
possibly in a separate transmittal) by specific EIR questions that must be 
addressed before or during the on-site review. Transmittal of the EIR questions 
prior to the on-site portion of the review enables the Program and project team to 
assemble the additional data and information (project documentation not 
previously provided to OECM and the EIR team) needed to answer these 
questions and address the EIR scope and associated LOIs. Providing complete, 
understandable answers to the specific EIR questions prior to the on-site review 
expedites the entire review process and maximizes the effectiveness of the limited 
time available during the on-site review. 

 
• Week 5. The EIR team conducts the on-site review, and concludes with an out 

brief to the PMSO/Program and project team. In the out briefing, the EIR team 
should identify (to the extent practical) issues that will likely result in finding(s) 
that will require satisfactory resolution prior to the EIR team being able to 
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recommend validation of the proposed performance baseline (CD-2) or to proceed 
with construction/execution(CD-3). These preliminary indications of findings 
presented during the out briefing may change as the EIR team further analyzes the 
review results, discusses issues amongst themselves, and writes the draft report. 
Note: Ideally, the OECM representative accompanies the EIR team to facilitate 
the process, kick off the in (and out) briefings, serve as an observer to gain a 
better understanding of the project, and assist with issue resolution. The 
PMSO/Program is encouraged to arrange for a teleconference/video connection 
to the site out briefing when physical attendance is not possible. 

 
• Weeks 6-8. The EIR team members review their respective notes and any 

additional documentation gathered during the on-site review, clarify information 
as necessary with the project team and fellow team members, and develop their 
inputs to the draft EIR report. No later than the end of the eighth week. the EIR 
contractor provides an electronic copy of the draft EIR report to OECM, who then 
issues the draft report electronically to the PMSO/Program and project team for a 
factual accuracy review. 

 
• Week 9. No later than the end of the ninth week, the PMSO/Program and project 

team provide a consolidated list of factual accuracy comments to OECM, who 
then forwards them to the EIR team for consideration in revising the EIR report. 
The PMSO/Program and project team should strictly limit comments to the 
factual content of the draft EIR report. If necessary, a teleconference may be 
conducted between the EIR team and project team to resolve factual accuracy 
comments. The PMSO or Program may request OECM to set up a resolution 
conference, as appropriate, to discuss findings, observations, recommendations, or 
other unresolved issues they have with the draft report. The PMSO or Program 
must contact OECM no later than 1 week after receipt of the draft report to 
coordinate this effort. Any disagreements with specific findings, observations, or 
recommendations should be transmitted to OECM along with supporting back-up 
documentation and a request to schedule a resolution conference. The 
Program/PMSO and project team are encouraged to discuss these issues of 
contention regarding the draft EIR report at this forum and not as part of the 
factual accuracy submittal. 

 
• Week 10. The EIR contractor addresses the factual accuracy comments and 

submits an electronic pre-final EIR report to OECM. OECM coordinates a Pre-
Final Management Brief date/time for resolution of EIR report comments and 
issues with the EIR team and appropriate PMSO/Program and project team 
leadership and provides them a copy of the pre-final EIR report. 

 
• Week 11. OECM hosts the Pre-Final Management Brief (given by the EIR team 

leader) and comment/issue resolution conference. The Pre-Final Management 
Brief is intended for senior Program and project team management, as well as 
program/project personnel. The Director of OECM, or designee, will attend the 
Pre-Final Management Brief for all MSA projects, and may attend similar 
sessions for other projects as the schedule permits. 
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• Week 12. The EIR team resolves comments/issues as agreed to during the Pre-
Final Management Brief and resolution conference, and issues the final EIR 
Report with a validation recommendation and/or recommended corrective actions 
to OECM. OECM then forwards the final EIR Report to the PMSO/Program and 
project team. 

 
5.0 EIR IN SUPPORT OF CD-2 
 
Below is a discussion of 21 core elements that will generally form the scope of the CD-2 
Performance Baseline EIR, as well as the required documentation for this review. 
Additional elements or LOIs beyond those presented in this document may be included in 
the scope of the Performance Baseline EIR based on unique aspects of the project being 
reviewed and decisions reached during the scoping meeting. Both the EIR scope and 
required documentation may vary depending on the type of project and any tailoring that 
may be applied to the EIR. On a project-by-project basis, one or more of the core 
elements may be deleted from the review while others areas may be added to the EIR. 
The focus areas will vary with each project. 
 
5.1 Scope of Review 
 
The following are the normal elements and standard LOIs that an EIR team should 
address. Elements may be added or deleted during the EIR scoping process, and LOIs 
will be further clarified and documented in the Review Plan. 
 

1.0 Basis of Scope (As defined in the Work Breakdown Structure, System 
Functions and Requirements) 
• Assess whether the Work Breakdown Structure (WBS) and WBS 

dictionary incorporate all project work scope, and that the defined work 
scope and system requirements are derived from and consistent with the 
approved Mission Need. 

• Assess whether the Resource Loaded Schedule (RLS) is consistent with 
the WBS for the project work scope. 

• Assess if the WBS represents a reasonable breakdown of the project work 
scope and if it is effective for internal management control and reporting. 

• Identify and assess the basis for and reasonableness of key programmatic, 
economic, and project scope assumptions as related to the quality and 
completeness of the WBS, technical and design requirements, and risk 
management planning and contingency requirements. Identify all 
underlying technical assumptions and assess whether they are sound 
and/or appropriately addressed within the Risk Management Plan and 
adequately supported with funded contingency, particularly for new 
technologies that have never been developed and/or prototyped within the 
proposed environment. 

• Assess whether it is reasonable to divide the work scope presented into 
more than one discrete project. If applicable, identify the basis for 
managing such discrete projects in an integrated program. 

• Confirm that a Program Requirements Document (PRD) exists and that 
project planning reflects the PRD. 
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• Assess whether "design-to" functions are complete and have a sound 
technical basis (The EIR team should include safety and external 
requirements, such as permits, licenses, and regulatory approvals, in their 
assessment.) 

• Assess whether the requirements have been defined well enough to 
establish a firm performance baseline. 

• Assess whether the CD-4 (project completion) activities and requirements 
and project key performance parameters (KPP) are clearly defined in the 
PRD. Assess whether these activities and requirements are sufficiently 
defined, under change control and not expected to change, quantified, 
measurable, and can reasonably be determined as complete. Identify the 
CD-4 requirements/activities/KPPs in a separate table in the EIR report, 
including summary analysis results. 

• Assess adequacy and completeness of standards and requirements to 
include DOE Directives (e.g., Policies, Orders, Standards, and Guides to 
include DOE O 413.3A, DOE-STD-1189, etc.) identified as being 
applicable and appropriate to the project either due to the nature of the 
project or contract requirements. Identify any areas of non compliance 
with the identified standards and requirements. 

 
2.0 Basis of Cost (As defined in the Resource Loaded Schedule) 

• For selected WBS elements (typically, those constituting significant cost 
and/or risk), summarize the detailed basis for the cost estimate. 

• Assess the method of estimation and the strengths/weaknesses of the 
estimates for each WBS element reviewed. 

• Identify and assess the basis for and reasonableness of key programmatic, 
economic and project cost assumptions as related to the quality of 
estimates for each WBS element, and risk management planning and 
contingency requirements. 

• Perform Independent Cost Review (ICR) or Independent Cost Estimate 
(ICE) as appropriate or requested. For MSA projects, the ICR or ICE 
required by DOE O 413.3A will be coordinated with the Office of Cost 
Analysis (CF-70) 

• Assess the amount of and basis for escalation. 
• Assess reasonableness of resource loading, including what resources are 

loaded.  
• Identify whether the estimated costs for the project are reasonable based 

on professional expertise, parametric estimates, historical data, etc. 
• Verify that the cost value of schedule contingency is included in the TPC 
• Provide a completed project cost profile table (see template in Appendix C 

– Excel worksheet will be provided as part of the EIR Statement of Work). 
• Based on the project cost profile table, develop summary baseline cost 

tables of the proposed costs (i.e., PED, TEC, OPC, TPC, PMB, MR, Fee, 
DOE Direct Costs, and Contingency) for the EIR report (examples below).  
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Table 1 – Project Data Sheet Cost Breakdown – Funding Source Specific 
Description FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
PED         
Construction          
TEC         
OPC         
TPC         
 
Table 2– Project Data Sheet Cost Breakdown – Funding Source Specific 
Description Costs to Date (as of _____) Costs to Go Total 
PED    
Construction     
TEC    
OPC    
TPC    
 
Table 3 – Earned Value Management System Breakdown – Funding Source Neutral 
Description FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
PMB         
MR         
Fee/Profit         
Other DOE Direct Costs          
Contingency         
Performance baseline (TPC)         
 
Table 4– Earned Value Management System Breakdown – Funding Source Neutral 
Description Costs to Date (as of _____) Costs to Go Total 
PMB    
MR    
Fee/Profit    
Other DOE Direct Costs    
Contingency    
Performance baseline (TPC)    

 
3.0 Basis of Schedule (As Defined in the RLS) 

• For the selected WBS elements, summarize the detailed basis of schedule 
estimate. 

• Assess the method of estimation and the strengths/weaknesses of 
estimates. 

• Identify and assess the basis for and reasonableness of key programmatic, 
economic and project schedule assumptions as related to the quality of 
estimates for each WBS element, and risk management planning and 
contingency requirements.  

• Assess reasonableness of resource loading, including what resources are 
loaded.  

• Determine if schedule contingency is derived quantitatively and if the 
calculated duration is placed between the end of the last project critical 
path activity and the “Submit Request for CD-4” milestone. 

• Identify whether the estimated schedule for the project is reasonable based 
on professional expertise, parametric estimates, historical data, etc. 

• Include CD milestone data on the project cost profile table referenced 
above and include summary baseline schedule tables of the proposed 
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milestones (i.e., CD dates and other significant or critical project dates) in 
the EIR report.  

 
4.0 Funding Profile and Budget  

• Review and provide the basis for the Funding Profile (e.g., latest Project 
Data Sheet). 

• Compare the annual budget with the cost requirements, and provide an 
assessment of whether the costs and budget are reasonably linked and can 
withstand normal budget turbulence during fiscal year transition periods 
(e.g., continuing resolutions, new start restrictions, etc.) 

• Identify any significant disconnects between the performance baseline 
requirements and budget/out-year funding. Determine the reasonableness 
of the Budget Authority versus Budget Obligation profiles and assess the 
affordability of the project within the Program’s budget profile. 

• Include budget/funding information in the project cost profile table 
referenced above. 

 
5.0 Critical Path 

• Assess whether the Critical Path is reasonably defined. Assess whether the 
Critical Path reflects an integrated schedule and schedule durations are 
reasonable. 

• Provide the duration between the Critical Path completion date and the 
Project Completion date (CD-4). Assess whether the schedule contingency 
(float) is reasonable for this type of project. 

• Determine if there is a clearly defined critical path leading to submission 
of the CD-4 request. 

• Assess the critical path schedule for level of effort activities. 
• Verify that “near critical paths” are clearly identified. 

 
6.0 Risk and Contingency Management 

• Describe the approach used to identify project risks and assess the 
adequacy of this approach. 

• Assess adequacy and completeness of both DOE and contractor risk 
management planning including the method(s) used to identify risks, and 
whether a reasonably complete list of potential risks was developed for 
analysis. 

 List key risks (e.g., programmatic, economic, those resulting from 
assumptions, technical, including those associated with use of 
critical technologies, etc.) and risk rankings in a table, and provide 
the EIR team’s assessment of the risk. 

• Assess whether all appropriate risk handling and mitigation actions, 
including accepted risks and residual risks, have been incorporated into 
the performance baseline. 

• Identify and assess cost and schedule contingency (both contractor and 
DOE). 

 Provide an assessment of whether the analysis for and basis of 
contingency is reasonable for this type of project and its associated 
risks.  
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 Ensure contingency analysis and allowances are tied to risk 
assessments. 

 Ensure contingency accounts for estimate uncertainty, which is 
directly tied to design maturity and the estimating methodologies 
used. 

• Assess adequacy of the qualitative analysis and rating (high, medium, or 
low) of current risks (including site specific factors such as availability of 
contractors) for probability of occurrence and for consequence of 
occurrence. 

• Evaluate the extent and adequacy of quantitative risk analysis. 
• Evaluate whether the risk watch list and risk assessment sheets appear to 

be complete. 
• Evaluate the adequacy of the management control process for risk 

status/updating. 
 

7.0 Hazards Analysis/Safety 
(Note: Includes LOIs specific to Hazard Category 1, 2, and 3 nuclear 
facilities, as applicable.) 
• Assess whether the hazards identified and the accident scenarios represent 

a reasonably comprehensive list. Determine if controls are capable of 
mitigating defined accidents and if confinement/containment of 
radioactive material is addressed. 

• Assess expectations for facility level systems, structures, and components 
(SSC). Determine whether SSCs for worker and public safety, and safety 
class/safety significant (SC/SS) equipment and components, have been 
incorporated into the design and proposed performance baseline. 

• Review the Integrated Safety Management System and assess whether 
safety has been appropriately addressed throughout the lifecycle of the 
project. 

• Assess the relevant change control process relative to required 
documentation and necessary SSCs. 

• Assess the Hazards Analysis (HA) process, including the use of internal 
and external safety reviews. 

• As applicable, review any Defense Nuclear Facilities Safety Board 
(DNFSB) and/or Nuclear Regulatory Commission (NRC) interface and 
discuss with the local representatives the status of their involvement. 
Assess whether DNFSB/NRC issues have been reasonably considered and 
addressed. If not, identify the outstanding issues, assess when they will be 
resolved and determine what risks they pose. 

• Assess status of and resolution of corrective actions by the contractor, 
including incorporation of any additional identified safety requirements. 

• Identify if the HA incorporates expectations from the Safety Design 
Strategy (SDS). 

• Review the Preliminary Safety Design Report (PSDR), SDS, and Fire 
Hazards Analysis (FHA). Assess whether these documents are 
complementary, reflect continuously refined analyses based on evolving 
design and safety integration activities during preliminary design, address 
all required elements in accord with DOE-STD-1189, and have been 
evaluated by appropriate individuals and organizations. 
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• Assess whether the SDS addresses the following three main attributes of 
safety integration as the project progresses through project planning and 
execution: 

 The guiding philosophies or assumptions to be used to develop the 
design; 

 The safety-in-design and safety goal considerations for the project;  
 The approach to developing the overall safety basis for the project.  

• Ensure a Preliminary Safety Validation Report (PSVR) has been 
completed: 

• Assess whether it adequately addresses the required review of the PSDR 
or Preliminary Documented Safety Analysis (PDSA).  

 
8.0 Basis of Design 

• Review the basis of design and assess the reasonableness of the design 
requirements and output for each function/operation. Summarize the 
assessment by providing a description of the unit operation, the design 
parameters, the basis of the design parameters and an assessment of 
whether the design basis is reasonable. 

• Ensure safety requirements resulting from review of safety documents 
(e.g., PSDR and PSVR) are incorporated into the design and baseline. 

• Review surrogate tests, as applicable, and provide an assessment of 
whether surrogate composition reasonably represents the full range of feed 
streams and whether the design basis incorporates results of the tests. 

• Review process and material balance flow sheets to assess the 
reasonableness of the input and output parameters for each unit operation, 
and adequacy to support environmental permitting, licensing and other 
regulatory decisions. 

• Ensure that the design addresses results of reliability, availability, 
maintainability, and inspectability (RAMI) analyses. 

 
9.0 Preliminary Design Review and Comment Disposition 

• Assess whether the design has progressed far enough (design maturity) to 
support the proposed performance baseline. 

• Confirm that a design review has been performed by a qualified team, to 
ensure the adequacy of the preliminary design including adequacy of the 
drawings and specifications, and assess whether they are consistent with 
system functions, requirements, and KPPs. 

 Review the disciplines and experience of the project design review 
team. Provide an assessment of whether the design review team 
had appropriate experience and technical disciplines on the team. 

• Review the design review comments and responses. Based on a reasonable 
sample, assess whether these comments have been incorporated into the 
design, and whether the costs and schedule associated with design changes 
have been incorporated into the performance baseline. 

 
10.0 Start-Up Planning and Operations Readiness 

• Ensure the start-up test plan identifies how tests will be determined to be 
successful, and that associated equipment and instrumentation has been 
included in the preliminary design. 
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• Review the startup and operational readiness test requirements and plans 
and assess whether they represent: 

 The acceptance and operational system tests required to 
demonstrate that the system meets design performance 
specifications, safety requirements, and KPPs, and 

 Sufficient scope definition to enable reasonable estimates of cost, 
schedule, and resources. 

 Ensure traceability of functional, operational, and safety 
requirements into the start-up test plan. 

• Determine any exceptions taken by potential construction contractor or 
project consultants in meeting startup test specifications. 

• Assess whether cost, time and resource estimates are defensible to 
accomplish the required startup activities and have been included in the 
performance baseline. 

• Assess whether there is sufficient cost and schedule contingency for test 
and equipment failure during start-up testing. 

• Assess whether the start-up plan has been fully integrated with existing 
functional organizations including security. 

• Assess whether results of tests (e.g., equipment tests, process tests, 
surrogate tests, etc.) have been factored into startup and operational 
readiness planning.  

 
11.0 Project Controls/Earned Value Management System 

(Note: The EIR Team review of a contractor’s Earned Value Management 
System (EVMS) does not constitute an EVMS Certification Review or 
Surveillance Review, unless made part of the EIR scope during the scoping 
meeting.) 
• Assess the status of the contractor’s project control system to include the 

EVMS relative to the requirements of the contract and DOE O 413.3A. 
• Assess whether project control systems and reports are being used to 

report project performance, whether the data is being analyzed by the 
Federal IPT and contractor management, and that management action is 
taking place as an outcome of the analysis function. 

• Evaluate the control process whereby projects incorporate formal changes, 
conduct internal re-planning, and adjust present and future information to 
accommodate changes. Determine if changes, including acceptable 
retroactive changes (correcting errors, routine accounting adjustments, or 
improving accuracy of the performance measurement data), are 
documented, justified, and explained. 

• If the project contractor has a certified EVMS, assess whether a 
surveillance system is in place to maintain the system for continued 
compliance with the American National Standards Institute (ANSI) 
Standard (ANSI/EIA-748). 

 Review the contractor’s EVMS system/project control description.  
 Assess the contractor’s surveillance program. 

• If the project contractor does not have a certified EVMS, assess the 
likelihood of the EVMS being certified by CD-2, and no later than CD-3. 

 Determine if there is an EVMS certification review scheduled to 
occur within sufficient time to permit EVMS certification, and 
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assess the status of efforts and management focus on ensuring the 
EVMS is ready for certification review. 

 If a certification review is in process, assess the status of efforts 
and management focus on resolving open issues to obtain 
certification within sufficient time preceding the baseline Critical 
Decision dates. 

 
12.0 Quality Control/Assurance 

• Assess the applicability, completeness, adequacy, and flow-down of the 
Project Quality Assurance Program, including software quality assurance 
(SQA), based on DOE Order 414.1C and 10 CFR 830 Subpart A.  

• Review the record of QA audits performed on the project and the 
disposition of the audit findings. 

• Determine if the QA/QC Plan and implementing procedures address 
personnel training and qualifications, quality improvement programs, 
document and record management, work processes, receipt inspection, 
commercial grade dedication, management and independent assessments, 
acceptance test planning and implementation, and the process for 
dispositioning field changes.  Assure that the contractor QA/QC Plan 
addressing the scope and content for the CD-2 phase of the project has 
been reviewed and approved by the appropriate DOE organization. 

• Determine if there are QA/QC requirements for construction planning and 
work processes. 

• Assess whether QA requirements (NQA-1 if applicable) have been 
appropriately incorporated into the “Design-to” functions, and costs, time 
and resources adequately estimated and included in the baseline. 

 
13.0 Value Management/Engineering 

• Assess the applicability of Value Management/Engineering and if a Value 
Management/Engineering analysis has been performed with results being 
incorporated into the proposed performance baseline. 

• Provide an assessment of the Value Management/Engineering process for 
this project. Include whether the VM team had a reasonable skill mix and 
experience background. 

• Assess whether life cycle cost analysis was reasonably performed as part 
of the trade-off studies and various alternatives reviewed. 

 
14.0 Project Execution  

• Review the Project Execution Plan (PEP) and determine if it establishes a 
plan for successful execution of the project, if the project is being 
managed and executed in accordance with the PEP, and if it is consistent 
with other project documents. Determine if the PEP has been reviewed by 
appropriate site and Headquarters’ organizations, and if all comments have 
been resolved. 

• Determine if there is a program for integrated regulatory oversight and 
assess if applicable Federal, state, and local government permits, licenses, 
and regulatory approvals, including strategies and requirements necessary 
to construct and operate a facility or to initiate and perform project 
activities are identified and will be obtained when needed to continue 
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project execution on schedule or milestone dates established. Identify if 
schedule for receipt of authorization from regulators is realistic and based 
on experience, and that requirements and milestone dates are updated as 
necessary and kept current. 

• Assess key inter-site and intra-site coordination issues and determine if 
they are identified, addressed and resolved or appropriate plans in place to 
accomplish resolution. 

• Determine if all stakeholders are identified, and assess if their relationship 
to the project is evaluated, project impacts on them and their interests 
identified, and required interfaces with external organizations or 
authorities addressed. 

• Determine if an appropriate Public Participation Plan is in place based on 
available stakeholder information and size and scope of project, and if 
specific stakeholder group issues are addressed relative to project goals 
and objectives, technical issues, project risk, and environmental strategies. 

• Identify applicable GAO, IG, and other oversight body reports and 
determine if issues or concerns have been resolved or otherwise 
adequately addressed. Similarly, identify and assess relevant 
Congressional language in authorization and appropriation bills. 

 
15.0 Acquisition Strategy/Plan 

• Review the Acquisition Strategy/Plan to determine if a strategy/plan for 
successful execution of the project is established, if the project is being 
executed in accordance with the strategy/plan, and it is consistent with 
other project documentation. 

• Assess whether there are adequate contractor incentives (and 
disincentives) to enhance project execution.  

• Evaluate any changes from previously approved Acquisition 
Strategies/Plans and assess whether the current Strategy/Plan still 
represents best value to the Government. 

 
16.0 Integrated Project Team 

• Review Federal and contractor IPT Charters and determine if all 
appropriate disciplines are included. 

• Confirm that the FPD is certified at the appropriate level to manage this 
project. 

• Assess both Federal and contractor project management staffing in terms 
of number of personnel, skill set, effectiveness, quality, organizational 
structure, division of roles/responsibilities, and processes for assigning 
work and measuring performance. (Differentiate between full and part-
time IPT members.) 

• Assess whether the Federal and contractor project teams can successfully 
execute the project. 

• Ensure IPT membership includes appropriate safety experts. Identify if the 
Federal IPT nuclear safety expert is validated as qualified by the Chief of 
Nuclear Safety/Chief of Defense Nuclear Safety in accord with DOE O 
413.3A. 

• Assess the span of control (in terms of not only supervisory responsibility 
but also management of dollars and project issues) of key project 
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management personnel, including the FPD, to determine whether they can 
successfully perform their duties. 

• Identify any deficiencies in the Federal or contractor IPTs that could 
hinder successful execution of the project. 

 
17.0 Sustainable Design 

• Assess whether the project team has identified sustainable design features, 
in accordance with the Energy Policy Act of 2005, Executive Order 
13423, and DOE O 450.1 chg 3, and that these features have been properly 
accounted for within the proposed performance baseline. 

• Assess whether the project is eligible for LEED certification. 
 

18.0 Safeguards and Security 
• Assess whether a Preliminary Security Vulnerability Assessment Report 

as defined in DOE M 470.4-1 has been updated as required by DOE O 
413.3A. 

• Assess the completeness and accuracy of the applicable safeguards and 
security requirements, the methods selected to satisfy those requirements, 
and any potential risk acceptance issues applied to the project and their 
incorporation into the project. 

• Assess adequacy of incorporation of Design Basis Threat requirements 
into the baseline. 

• Review the proposed performance baseline to ensure that cost, schedule, 
and integration aspects of safeguards and security are appropriately 
addressed. 

• Assess whether all feasible risk mitigation has been identified and that the 
safeguards and security concerns for which explicit line management risk 
acceptance will be required are appropriately supported. 

 
19.0 New Technology and Technology Readiness 

• Review all technology decisions that have been made to date and 
determine whether the project is incorporating new technologies or 
existing technologies in new applications. 

• Assess the plans for and results of tests of new technologies or new 
applications of existing technology. Determine if the scale of the test is 
adequate to mitigate risks and/or safety concerns. 

• Assess whether the identified technologies are at a sufficient level of 
maturity to be incorporated into the design and baseline. To the extent 
possible, provide an analysis of the Technology Readiness Level (TRL) 
for the applicable technologies identified [Government Accountability 
Office Report 07-336 Major Construction Projects Need a Consistent 
Approach for Assessing Technology Readiness to Help Avoid Cost 
Increases and Delays, March 2007] 

• Assess whether the proposed performance baseline adequately provides 
for sufficient cost and schedule to accomplish required research, 
development, testing, and implementation of these new technologies or 
new applications of existing technologies. 
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• Determine if the Risk Management Plan accounts for risks associated with 
new technologies or new applications of existing technologies, and that 
adequate contingency has been included. 

 
20.0 Contract Management 

• Assess the current contract including cost, schedule, and work scope 
against the proposed performance baseline and identify any potential 
contract and project integration issues. 

 Determine whether the terms of the current contract support the 
project as currently planned and identify any gaps between the 
current contract and proposed performance baseline. 

 Assess effectiveness of integrated change control and use of 
change control boards by both Federal and contractor 
organizations. 

• Likewise, assess any planned contract modifications and requests for 
equitable adjustments relative to the proposed performance baseline. 

• Evaluate the status of contract management, and if applicable, plans and 
schedule to bring the contract up to date. 

• Assess project plans to self-perform construction and operations readiness 
versus subcontracting that work. 

• Assess draft documents to be provided to the services (e.g., construction) 
and product (e.g., purchased materials and equipment) subcontractors 
including submittal of documents by the subcontractors required before 
notice to proceed (e.g., design requirements, EVMS, and systems testing 
and turnover requirements). 

 
21.0 Documentation and Incorporation of Lessons Learned 
 (Note: This element is based not only on good management practice, but the 

future CD-4 requirement to produce a lessons learned document.)  
• Assess whether the project team is documenting and sharing lessons 

learned from their project internally and externally. 
• Assess whether the project team is reviewing and incorporating lessons 

learned from this and other projects. 
 
5.2 Required Documentation for the Performance Baseline EIR  

 
In general, the following documents (or equivalents) are normally required for the 
CD-2 Performance Baseline EIR. Other associated material may be requested by 
OECM and the EIR team to ensure a complete and accurate review is performed. 
 
• CD-0 Documents (e.g., Mission Need Statement, Approval of Mission Need) 
• CD-1 Documents (e.g., Approval of Alternative Selection and Cost Range) 
• Work Breakdown Structure (WBS) and WBS Dictionary 
• Detailed Resource Loaded Schedule 
• Detailed Cost and Schedule Estimates, including Bases of Estimate and 

assumptions 
• Program Requirements Document (or equivalent) 
• Critical Path and Near-Critical Path Schedules 
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• System Functions and Requirements Document (also referred to as the "Design-
to" requirements or Design Criteria) 

• Results of and Responses to Project Design Reviews and Technical Independent 
Project Reviews  

• Design documents including drawings, specifications and design lists 
• Design Review Report 
• Design Review Team resumes 
• Response to Design Review Comments 
• Conceptual Design Report 
• Project Execution/Management Plans 
• Preliminary Construction Execution/Management Plans 
• Integrated Project Team Charter (assignment letters as appropriate) 
• Documented IPT Processes 
• FPD Certification status and Integrated Project Team qualifications (resumes as 

appropriate) 
• Start-up Test Plan and other operations readiness plans (as appropriate) 
• Hazards Analysis/Hazard Analysis Report 
• DNFSB and NRC Reports and correspondence 
• Responses to DNFSB and NRC reports 
• Preliminary Safety Design Report (Hazard Category 1, 2, or 3 nuclear facilities) 
• Preliminary Security Vulnerability Assessment Report  
• Preliminary Safety Validation Report (Hazard Category 1, 2, or 3 nuclear 

facilities) 
• National Environmental Policy Act documentation 
• Risk Management Plan/Process 
• Risk Watch List 
• Risk Assessment 
• Contingency/Monte Carlo Analyses and Contingency Plan 
• Acquisition Strategy/Acquisition Plan 
• Value Management/Engineering Report 
• Quality Control/Assurance Plan  
• Interface Documentation (procedures, MOU/MOA with site M&O) 
• Reports and CAPs from previous internal and external project reviews (if 

applicable) 
• Project Control System description 
• Change Control Process 
• Monthly and Quarterly Progress reports for past year 
• Contracts applicable to the project 
• Contract Management Plan 
• Pending contract modifications/Requests for Equitable Adjustment 
• Project Data Sheets 
• Project Funding Profile (Program budget/planning office should identify if this 

profile is within the Program target budget profile) 
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6.0 EIR IN SUPPORT OF CD–3  
 
The purpose of the Construction or Execution Readiness (CD-3) EIR is to assess the 
readiness for construction or execution and to confirm the completeness and accuracy of 
the performance baseline. The EIR scope in support of CD-3 has several elements 
specific to construction readiness, but retains many of the elements contained in the CD-2 
Performance Baseline review. Below is a discussion of 19 core elements that will 
generally form the scope of the CD-3 Construction or Execution Readiness EIR, as well 
as the required documentation for this review. Additional elements or LOIs beyond those 
presented in this document may be included in the scope of the CD-3 EIR based on 
unique aspects of the project being reviewed. 
 
Both the scope and required documentation may vary for specific projects depending on 
the type of project and any tailoring that may be applied to the EIR. On a project-by-
project basis, one or more of the core elements may be deleted from the review while 
others areas may be added. The focus areas may also vary if partial CD-3 phases (e.g., 
CD-3A, CD-3B) for long-lead procurements or early site work are being reviewed and 
approved in advance of the complete CD-3 EIR. In addition, if the project is requesting a 
CD-3A at the time of CD-2, applicable elements and LOIs from the following list should 
be included in the scope and Review Plan for a combined CD-2/CD-3A EIR. 
 
6.1 Scope of Review  
 
The following are the normal elements and standard LOIs that an EIR team should 
address. Elements may be added or deleted during the EIR scoping process, and LOIs 
will be further clarified and documented in the Review Plan. 

 
1.0 Basis of Scope (As Defined in Work Breakdown Structure, Final 

Drawings and Specifications, Final Design Functions and Requirements, 
and Site Final Design Review)  
• Identify the source and reason for any proposed changes to the project 

mission need, scope, or WBS since CD-2. Assess the basis and 
justification for these changes. 

• Identify and assess any changes to the basis for and reasonableness of key 
programmatic, economic and project scope assumptions as related to the 
quality and completeness of the WBS, technical and design requirements, 
and risk management planning and contingency requirements since CD-2. 

• Identify any changes to the CD-4 (project completion) activities and 
requirements and project KPPs since CD-2. Assess the basis and 
justification for any changes. 

• Assess completeness and quality of drawings and design specifications. 
Review selected construction elements or systems, including the key 
project elements posing the more difficult construction challenges. 

• Assess whether bid packages are sufficiently clear and well-defined as to 
be ready for bid. 

• Assess whether all final design functions and requirements are reflected in 
the approved performance baseline, including safety SSCs and external 
requirements, such as permits, licenses, and regulatory approvals. 
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• Assess whether all required changes from the Site Final Design Review 
are incorporated into the approved performance baseline, and assess 
whether the technical scope elements of the approved performance 
baseline remain consistent with that approved at CD-2.  Assess the basis 
and justification for any scope changes since CD-2. 

 
2.0 Basis of Cost and Schedule (As defined in the RLS)  

• Identify the source and reason for any proposed substantive changes to the 
RLS since CD-2 relative to its consistency with the approved performance 
baseline (TPC, CD-4 completion schedule).  Assess the basis and 
justification for these changes. 

• For selected WBS elements (typically, those constituting significant cost, 
schedule and/or risk), summarize the detailed basis for the cost or schedule 
estimate. Identify strengths/weaknesses of the estimates reviewed. 

• Identify and assess any changes since CD-2 to the basis for and 
reasonableness of key programmatic, economic, and project cost 
assumptions as related to the quality of estimates, and risk management 
planning and contingency requirements. 

• Identify the amount of and basis for escalation. Assess the basis and 
justification any changes since CD-2. 

• Assess basis of resource loading, including what resources are loaded. 
Determine if resource requirements factor in project performance since 
CD-2 or performance of other similar projects in execution.  

• Provide an updated project cost profile table (see template in Appendix C 
– Excel worksheet will be provided as part of the EIR Statement of Work). 

• Based on the project cost profile table, develop summary baseline cost 
tables (i.e., PED, TEC, OPC, TPC, PMB, MR, Fee, DOE Direct Costs, 
and Contingency) and schedule tables of the proposed milestones (i.e., 
Critical Decision dates and other significant or critical project dates) for 
the EIR report (examples below). Identify and assess the basis and 
justification for any changes to the TPC and CD-4 schedule since CD-2. 

 
Table 1 – Project Data Sheet Cost Breakdown – Funding Source Specific 
Description FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
PED         
Construction          
TEC         
OPC         
TPC         
 
Table 2– Project Data Sheet Cost Breakdown – Funding Source Specific 
Description Costs to Date (as of _____) Costs to Go Total 
PED    
Construction     
TEC    
OPC    
TPC    
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Table 3 – Earned Value Management System Breakdown – Funding Source Neutral 
Description FY06 FY07 FY08 FY09 FY10 FY11 FY12 Total 
PMB         
MR         
Fee/Profit         
Other DOE Direct Costs          
Contingency         
Performance baseline (TPC)         
 
Table 4– Earned Value Management System Breakdown – Funding Source Neutral 
Description Costs to Date (as of _____) Costs to Go Total 
PMB    
MR    
Fee/Profit    
Other DOE Direct Costs    
Contingency    
Performance baseline (TPC)    

 
3.0 Construction/Execution Planning  

• Assess adequacy of construction/execution planning. 
 Review the adequacy of constructability reviews to assess whether 

construction documents have been reviewed for accuracy, 
completeness, and systems coordination issues. 

 Assess status of logistics including interface with operating 
facilities and maintenance organizations, infrastructure interfaces, 
adequacy of lay-down areas, temporary construction facilities, 
security and badging readiness, and other logistical elements. 

 Identify potential coordination issues, missed details, time delays, 
potential liability, or inter-contractor coordination items. 

• Assess adequacy of the Federal IPT, Site M&O/Prime Contractor, and/or 
Construction Management Organization (as applicable), and construction 
contractor staffing for construction execution to ensure adequate oversight 
of the work, including safety, performance, and quality. 

 Determine oversight and management of the construction 
contractor by IPT and site prime contractor. 

 
4.0 Funding Profile and Budget  

• Review and provide the basis for the Funding Profile (e.g. latest Project 
Data Sheet). Assess the basis and justification for any changes since CD-2. 

• Compare the annual budget with the cost requirements, and provide an 
assessment of whether the costs and budget are reasonably linked and can 
withstand normal budget turbulence during fiscal year transition periods 
(e.g., continuing resolutions, new start restrictions, etc.). 

• Identify any significant disconnects between the performance baseline 
requirements and budget/out-year funding. Determine the reasonableness 
of the Budget Authority versus Budget Obligation profiles and asses the 
affordability of the project within the Program’s budget profile.  

• Include budget/funding information in the project cost profile table 
referenced above. 
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5.0 Critical Path 
• Assess whether the Critical Path is reasonably defined. Identify any 

changes since CD-2. 
• Assess the RLS relative to the Critical Path and identify whether the 

Critical Path reflects an integrated schedule and schedule durations are 
reasonable. 

• Provide the duration between the Critical Path completion date and the 
Project Completion date (CD-4). Assess whether the schedule contingency 
(float) is reasonable for this type of project. 

• Determine if there is a clearly defined critical path leading to submission 
of the CD-4 request. 

• Assess the critical path schedule for level of effort activities. 
• Verify that “near-critical paths” are clearly identified. 

 
6.0 Hazards Analysis/Safety 

(Note: Includes LOIs specific to Hazard Category 1, 2, and 3 nuclear 
facilities, as applicable.) 
• Identify changes to the hazards analysis and safety basis since CD-2. 

Assess whether these changes are reflected in the approved performance 
baseline scope, cost, and schedule. 

• Assess the Hazard Analysis (HA) process, including the use of internal 
and external safety reviews. 

• As applicable, review any DNFSB and/or NRC interface and discuss with 
the local representatives the status of their involvement. Assess whether 
DNFSB/NRC issues have been reasonably considered and addressed. If 
not, identify the outstanding issues, assess when they will be resolved and 
determine what risks they pose. 

• Review the Integrated Safety Management System and assess whether 
safety has been appropriately addressed throughout the lifecycle of the 
project. 

• Assess whether the hazards identified and the accident scenarios represent 
a reasonably comprehensive list. Determine if controls are capable of 
mitigating defined accidents and if confinement/containment of 
radioactive material is addressed. 

• Assess expectations for facility and system level systems, structures, and 
components (SSC). Determine whether SSCs for worker and public safety, 
and safety class/safety significant (SC/SS) equipment and components, 
have been incorporated into the design and approved performance 
baseline. 

• Assess the relevant change control process relative to required 
documentation and necessary SSCs. 

• Assess status of and resolution of corrective actions by the contractor, 
including incorporation of any additional identified safety requirements. 

• Identify if the HA incorporates expectations from the Safety Design 
Strategy (SDS). 

• Review the Preliminary Documented Safety Analysis (PDSA) and SDS. 
Assess whether these documents are complementary, reflect continuously 
refined analyses based on evolving design and safety integration activities 
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during preliminary design, address all required elements in accord with 
DOE-STD-1189, and have been evaluated by appropriate individuals and 
organizations. 

• Assess whether the SDS addresses the following three main attributes of 
safety integration as the project progresses through project planning and 
execution: 

 The guiding philosophies or assumptions to be used to develop the 
design; 

 The safety-in-design and safety goal considerations for the project; 
and 

 The approach to developing the overall safety basis for the project. 
• Ensure a Safety Evaluation Report (SER) has been completed and assess 

whether it adequately addresses the required review of the PDSA. 
• Determine if a Construction Project Safety and Health Plan has been 

developed and prepared to assure worker construction hazards will be 
evaluated and controls will be adequately established. 

 
7.0 Risk and Contingency Management  

• Identify and assess any substantive changes to the Federal and contractor 
risk and contingency management plans or processes since CD-2. 

• Assess whether the risk assessment and management plan have been 
updated, as appropriate, to address any new risks identified in final design 
and evaluate the adequacy of the management control process for risk 
status/updating.. 

• Evaluate whether the risk watch list appears to be complete. 
• Assess whether all appropriate risk handling and mitigation actions, 

including accepted risks and residual risks, have been incorporated into 
the approved performance baseline, including cost and schedule 
contingency. 

• Identify and assess cost and schedule contingency. Provide an assessment 
of whether the basis of contingency is reasonable for this type of project 
and its associated risks, and whether cost and schedule contingency, 
including value/cost associated with schedule contingency, remains 
sufficient for project risks. 

• Assess MR/contingency drawdown and utilization history for 
reasonableness, and determine if sufficient contingency remains. 

 
8.0 Value Management/Engineering 

• Assess the application of Value Management/Engineering during final 
design, and if results have been incorporated into the approved 
performance baseline.  

 
9.0 Acquisition Strategy/Plan 

• Review the Acquisition Strategy/Plan to determine if there have been any 
significant changes and if the acquisition approach continues to represent 
the best value to the government.  
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10.0 Project Execution 
• Review the PEP and determine if the project is being managed and 

executed in accordance with it. It should be updated to reflect any changes 
as a result of final design and be consistent with the other project 
documents. 

• Identify and assess any changes to the integrated regulatory oversight 
program since CD-2. Determine if applicable Federal, state, and local 
government permits, licenses, and regulatory approvals, including 
strategies and requirements necessary to construct and operate a facility or 
to initiate and perform project activities are being obtained when needed 
to continue project execution on schedule or milestone dates established. 
Identify if schedule for receipt of authorization from regulators is updated 
and kept current. 

• Identify and assess any changes since CD-2 to key inter-site or intra-site 
coordination issues, or stakeholder relationships. Determine if they are 
identified, addressed and resolved or appropriate plans in place to 
accomplish resolution. 

• Identify and assess if any new GAO, IG, or other oversight body reports 
are available since CD-2 and determine if issues or concerns are 
adequately addressed. Similarly, identify and assess relevant 
Congressional language in authorization and appropriation bills. 

 
11.0 Project Controls/Earned Value Management System 

(Note: The EIR Team review of a contractor’s EVMS does not constitute an 
EVMS Certification Review or Surveillance Review, unless made part of the 
EIR scope during the scoping meeting.) 
• Assess the status of the contractor’s project control system to include the 

EVMS relative to the requirements of the contract and DOE O 413.3A. 
• Assess whether project control systems and reports are being used to 

report project performance, whether the data is being analyzed by the 
Federal IPT and contractor management, and that management action is 
taking place as an outcome of the analysis function. 

• Evaluate the control process whereby projects incorporate formal changes, 
conduct internal re-planning, and adjust present and future information to 
accommodate changes. Determine if changes, including acceptable 
retroactive changes (correcting errors, routine accounting adjustments, or 
improving accuracy of the performance measurement data), are 
documented, justified, and explained. 

• If the project contractor has a certified EVMS, assess whether a 
surveillance system is in place to maintain the system for continued 
compliance with ANSI/EIA-748. 

 Review the project’s EVMS/project controls description. 
 Assess the project’s surveillance program. 

• If the project contractor does not have a certified EVMS, but a 
certification review is in process of being completed, assess the status of 
efforts and management focus on resolving open issues to obtain 
certification consistent with the baseline CD-3 date. 
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12.0 Integrated Project Team 
• Review Federal and contractor IPT Charters and determine if all 

appropriate disciplines are included. 
• Confirm that the FPD is certified at the appropriate level to manage this 

project. 
• Assess both Federal and contractor project and construction management 

staffing in terms of number of personnel, skill set, effectiveness, quality, 
organizational structure, division of roles/responsibilities, and processes 
for assigning work and measuring performance. (Differentiate between 
full- and part-time IPT members.) 

• Assess whether the Federal and contractor project and construction 
management teams can successfully execute the project. 

• Ensure IPT membership includes appropriate safety experts. Identify if the 
Federal IPT nuclear safety expert is validated as qualified by the Chief of 
Nuclear Safety/Chief of Defense Nuclear Safety in accordance with DOE 
O 413.3A. 

• Assess the span of control (in terms of not only supervisory responsibility 
but also management of dollars and project issues) of key project 
management personnel, including the FPD, to determine whether they can 
successfully perform their duties. 

• Identify any deficiencies in the Federal or contractor IPTs that could 
hinder successful construction or project execution. 

 
13.0 Safeguards and Security 

• Assess whether a Preliminary Security Vulnerability Assessment Report 
as defined in DOE M 470.4-1 has been updated as required by DOE O 
413.3A. 

• Assess the completeness and accuracy of the applicable safeguards and 
security requirements to include Design Basis Threat requirements, the 
methods selected to satisfy those requirements, and any potential risk 
acceptance issues applied to the project and their incorporation into the 
project. 

• Assess whether all feasible risk mitigation has been identified and that the 
safeguards and security concerns for which explicit line management risk 
acceptance will be required are appropriately supported. 

• Assess any changes to safeguards and security requirements since CD-2 
and whether there is any impact to the project’s approved performance 
baseline. 

 
14.0 Contract Management 

• Assess the current contract including cost, schedule, and work scope 
relative to the approved performance baseline at CD-3 and identify any 
potential contract and project integration issues. 

 Determine whether the terms of the current contract support the 
project as currently planned and identify any gaps between the 
current contract and planned performance baseline. 

 Assess effectiveness of integrated change control and use of 
change control boards by both Federal and contractor 
organizations. 
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• Likewise, assess any planned contract modifications and requests for 
equitable adjustments relative to the performance baseline at CD-3. 

• Evaluate the status of contract management, and if applicable, plans and 
schedule to bring the contract up to date. 

• Assess project plans to self-perform construction and operations readiness 
versus subcontracting that work. 

• Assess draft documents to be provided to the services (e.g., construction) 
and product (e.g., purchased materials and equipment) subcontractors 
including submittal of documents by the subcontractors required before 
notice to proceed (e.g., design requirements, EVMS, and systems testing 
and turnover requirements). 

 
15.0 Start-Up Planning and Operations Readiness  

• Identify and assess any changes to the start-up and operations readiness 
plan since CD-2 relative to the following LOIs. 

• Ensure the start-up test plan identifies how tests will be determined to be 
successful, and that associated equipment and instrumentation has been 
included in the preliminary design. 

• Review the startup and operational readiness test requirements and plans 
and assess whether they represent: 

 The acceptance and operational system tests required to 
demonstrate that the system meets design performance 
specifications and safety requirements, and KPPs, and 

 Sufficient scope definition to enable reasonable estimates of cost, 
schedule, and resources. 

• Ensure traceability of functional, operational, and safety requirements into 
the start-up test plan. 

• Determine any exceptions taken by potential construction contractor or 
project consultants in meeting startup test specifications. 

• Assess whether cost, time and resource estimates are defensible to 
accomplish the required startup activities and have been included in the 
approved performance baseline. 

• Assess whether there is sufficient cost and schedule contingency for test 
and equipment failure during start-up testing. 

• Assess whether the start-up plan has been fully integrated with existing 
functional organizations including security. 

• Assess whether results of tests (e.g., equipment tests, process tests, 
surrogate tests, etc.) have been factored into startup and operational 
readiness planning. 

 
16.0 Quality Control/Assurance 

• Identify and assess any changes to the Quality Control and Quality 
Assurance plan since CD-2 relative to following LOIs. 

• Assess the applicability, completeness, adequacy, and flow-down of the 
Project Quality Assurance Program, including software quality assurance 
(SQA), based on DOE Order 414.1C and 10 CFR 830 Subpart A.  

• Review the record of QA audits performed on the project and the 
disposition of the audit findings. 
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• Determine if the QA/QC Plan and implementing procedures address 
personnel training and qualifications, quality improvement programs, 
document and record management, work processes, receipt inspection, 
commercial grade dedication, management and independent assessments, 
acceptance test planning and implementation, and the process for 
dispositioning field changes.  Assure that the contractor QA/QC Plan 
addressing the scope and content for the CD-2 phase of the project has 
been reviewed and approved by the appropriate DOE organization. 

• Determine if there are QA/QC requirements for construction planning and 
work processes. 

• Assess whether changes to any QA requirements (NQA-1 if applicable) 
have been appropriately incorporated into the “Design-to” functions, and 
costs, time, and resources adequately estimated and included in the 
baseline. 

 
17.0 Sustainable Design 

• Identify and assess any changes to sustainable design requirements and 
plans since CD-2 relative to following LOIs. 

• Assess whether the project team has identified sustainable design features, 
in accordance with the Energy Policy Act of 2005, Executive Order 
13423, and DOE O 450.1 chg 3, and that these features have been properly 
accounted for within the approved performance baseline. 

• Assess whether the project is eligible for LEED certification. 
 

18.0 New Technology and Technology Readiness 
• Identify and assess any changes to technology readiness since CD-2 

relative to following LOIs. 
• Assess whether the identified technologies are at an increased and 

sufficient level of maturity to be included in construction. To the extent 
possible, provide an analysis of the TRL for the applicable technologies 
identified [Government Accountability Office Report 07-336 Major 
Construction Projects Need a Consistent Approach for Assessing 
Technology Readiness to Help Avoid Cost Increases and Delays, March 
2007] 

• Assess whether the approved performance baseline adequately provides 
for sufficient cost and schedule to implement these new technologies or 
new applications of existing technologies. 

• Determine if the Risk Management Plan accounts for risks associated with 
new technologies or new applications of existing technologies, and that 
adequate contingency has been included. 

 
19.0 Documentation and Incorporation of Lessons Learned 

(Note: This element is based not only on good management practice, but the 
future CD-4 requirement to produce a lessons learned document.) 
• Assess whether the project team is documenting and sharing lessons 

learned from their project internally and externally. 
• Assess whether the project team is reviewing and incorporating lessons 

learned from this and other projects. 
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6.2 Required Documentation for the Construction or Execution Readiness Review 
 
In general, the following documents (or equivalents) are normally required for the 
Construction or Execution Readiness Review. Other associated material may be 
requested by OECM and the EIR team to ensure a complete and accurate review is 
performed. 

 
• CD-0 Documents (e.g., Mission Need Statement, Approval of Mission Need) 
• CD-1 Documents (e.g., Approval of Alternative Selection and Cost Range) 
• CD-2 Documents (e.g., Approval of Performance Baseline) 
• Work Breakdown Structure (WBS) and WBS Dictionary 
• Program Requirements Document (or equivalent) 
• All Baseline Change Proposal and disposition documentation 
• Final Design Documents (including drawings, specifications, design lists) 
• Design Review Team resumes 
• Conceptual Design Report 
• Results of and Responses to project Design Reviews and Technical Independent 

Project Reviews 
• Construction Execution/Management Plans 
• Project Execution/Management Plans 
• Detailed Resource Loaded Schedule 
• Detailed bottoms-up Cost and Schedule Estimates based on the completed design 

(includes bases of estimate and assumptions) 
• Contingency Analysis/Contingency Plan 
• Critical Path and Near Critical Path Schedules  
• System Functions and Requirements Document (also referred to as the "Design-

to" requirements or Design Criteria) 
• Integrated Project Team Charter (assignment letters as appropriate) 
• Documented IPT Processes 
• FPD Certification status and Integrated Project Team qualifications (resumes as 

appropriate) 
• Risk Management Plan/Process 
• Risk Watch List 
• Risk Assessment 
• Contingency/Monte Carlo Analyses and Contingency Plan 
• Safety Documentation including:  

 Preliminary Documented Safety Analysis Report 
 Safety Evaluation Report 
 Hazards Analysis/Hazard Analysis Report 
 Preliminary Safety Design Report (Hazard Category 1, 2, or 3 nuclear 

facilities) 
 Preliminary Safety Validation Report (Hazard Category 1, 2, or 3 nuclear 

facilities) 
 Construction Project Safety and Health Plan 

• Preliminary Security Vulnerability Assessment Report 
• DNFSB and NRC Reports and correspondence 
• Responses to DNFSB and NRC reports 
• Acquisition Strategy/Acquisition Plan 
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• Value Management/Engineering Report 
• Start-up Test Plan and other operations readiness plans (as appropriate) 
• National Environmental Policy Act documentation 
• Quality Control/Assurance Plan 
• Interface Documentation (procedures, MOU/MOA with site M&O) 
• Reports and CAPs from previous internal and external project reviews (if 

applicable) 
• Project Control System description 
• Change Control Process 
• Monthly and Quarterly Progress reports for past year 
• Contracts applicable to the project 
• Contract Management Plan  
• Pending contract modifications/Requests for Equitable Adjustment 
• Project Data Sheets 
• Project Funding Profile (Program budget/planning office should identify if this 

profile is within the Program target budget profile) 
 

7.0 EIR IN SUPPORT OF OTHER ACTIVITIES  
 
Below is a discussion of core elements that will typically form the scope of a Front-End 
Planning or a Project Status Assessment review, as well as recommended documentation 
for these reviews. Additional elements or LOIs beyond those presented in this document 
may be included in the scope of the review based on unique aspects of the project being 
reviewed. Both the scope and required documentation may vary for specific projects 
depending on the type of project.  
 
7.1 Scope of Front-End Planning Review 
 
The following list identifies specific LOIs that the EIR team may address. 

• Determine the extent to which a complete WBS and a network schedule have 
been developed. 

• Evaluate the completeness and appropriateness of key project requirements, 
including alignment with approved mission need. 

• Review all major programmatic, economic, and project assumptions.  
• Assess the quality of the preliminary PEP. 
• Determine continued relevance/appropriateness of Acquisition Strategy. 
• Examine whether the preliminary design has an integrated approach to 

engineering and operations. 
• Examine completeness of VE activities. 
• Assess whether the IPT Charter is complete with representation from key 

functions and areas. 
• Assess whether safety has been appropriately incorporated into design, 

management, and work process. 
• Review any DNFSB and/or NRC interfaces and discuss with the local 

representatives the status of their involvement. Assess whether DNFSB/NRC 
issues are being reasonably considered and addressed. If not, identify the 
outstanding issues, assess when they will be resolved and determine what risks 
they pose. 
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• Assess completeness of process for Independent Project Reviews (IPRs) including 
Technical IPRs. 

• Review any requirements for Long-Lead Procurement (LLP) or early site work 
and associated plans. 

• Determine whether regulatory requirements are being met and/or addressed by 
design and management (i.e. NEPA, RCRA, TSCA, CERCLA, CWA, CAA, etc). 

• Determine the quality of Hazards Analysis. 
• Assess incorporations of Sustainable Development. 
• Determine completeness of QAP. 
• Assess plans for compliance with safeguards and security requirements. 

 
7.2 Required Documentation for the Front-End Planning Review 

 
In general, the following documents are useful for a Front-End Planning Review. Other 
associated material may be requested by OECM and the EIR team to ensure a complete 
and accurate review. 

• CD-0 Document (e.g., Mission Need Statement, Approval of Mission Need) 
• CD-1 Documents (e.g., Approval of Alternative Selection and Cost Range) 
• WBS and WBS Dictionary 
• Network Schedule 
• Conceptual Design Report 
• Acquisition Strategy 
• Project Execution Plan 
• IPT Charter 
• Design Review documents 
• Technical Independent Project Review Documents 
• Long-Lead Procurement documentation 
• Environmental Documents 
• Sustainable Development documentation 
• Preliminary Security Vulnerability Assessment Reports 
• Conceptual Safety Design Report 
• Preliminary Hazards Analysis Report 
• Quality Assurance Program documentation 

 
7.3 Scope of Project Status Assessment Review 
 
The following list identifies specific LOIs that the EIR team may address. 

• Assess the current contract including cost, schedule, and scope of work relative to 
the current baseline and identify any potential contract and project integration 
issues or gaps between the terms of the current contract and the project as 
currently planned and executed. 

• Likewise, assess any planned contract modifications and requests for equitable 
adjustments relative to the proposed performance baseline.  

• Evaluate the status of contract management, and if applicable, plans and schedule 
to bring the contract up to date. 

• Assess and identify any deficiencies in the Federal or contractor IPTs that could 
hinder successful execution of the project. 
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• Review the PEP and assess if the project is being successfully managed and 
executed in accordance with the PEP. 

• Review Project Acquisition Strategy/Plan and assess if the project is being 
successfully managed and executed in accordance with the Strategy/Plan. 

• Review the Project Quality Assurance/Quality Control Plan and assess if the 
project is being successfully managed and executed in accordance with it. 

• Assess the status of the contractor’s project control system to include the EVMS 
relative to the requirements of the contract and DOE O 413.3A. 

• Assess whether the project control system and reports are being used to report 
project performance, whether the data are being analyzed by the Federal IPT and 
contractor management, and that management action is taking place as an 
outcome of the analysis function. 

• Evaluate the control process whereby projects incorporate formal changes, 
conduct internal re-planning, and adjust present and future information to 
accommodate changes. Determine if changes, including acceptable retroactive 
changes (correcting errors, routine accounting adjustments, or improving accuracy 
of the performance measurement data), are documented, justified, and explained. 

• Assess the status and results of the EVMS surveillance system for maintaining 
compliance with the ANSI/EIA-748. 

• Assess status of start-up planning and operations readiness. 
• Assess the status of updated hazards/safety analysis documentation and identify 

potential impacts to the approved performance baseline. 
• Assess whether the risk assessment and management plan have been updated, as 

appropriate, to address any new risks identified, and evaluate the adequacy of the 
management control process for risk status/updating. 

• Evaluate whether the risk watch list appears to be complete. 
• Identify status of cost and schedule contingency, and provide an assessment of 

whether it remains reasonable for the project and its associated risks at the current 
state of execution. 

• Assess MR/contingency drawdown and utilization history for reasonableness, and 
determine if sufficient contingency remains. 

• Assess the status of the Critical Path is reasonably defined. Assess whether the 
Critical Path continues to reflect an integrated schedule and that schedule 
durations are reasonable. 

• Provide the duration between the Critical Path completion date and the Project 
Completion date (CD-4). Assess whether the schedule contingency (float) remains 
reasonable at this phase of the project. 

 
7.4 Required Documentation for the Project Status Assessment Review 

 
In general, the following documents are useful for a Project Status Assessment Review. 
Other associated material may be requested by OECM and the EIR team to ensure a 
complete and accurate review. 

 
• Project Execution Plan 
• Construction Execution Plan 
• IPT Charter 
• Technical Independent Project Review Documents 
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• Hazards/Safety Analysis documentation 
• Quality Assurance Program documentation 
• Applicable contract documentation 
• Project Controls/EVMS reports 
• Risk management documentation 
 

8.0 EIR REPORT 
 
The format of the EIR report will generally follow the format of the EIR Review Plan in 
that for each element of the review scope identified in the Review Plan, the EIR team will 
discuss what was done by the project team to address this element followed by any EIR 
team findings or observations.  On the cover page, or another prominent location at the 
front of the EIR report, the following information should be noted: EIR contractor 
company name, type of review, DOE program, project name, project no., project 
site/location, and report date.  The EIR report will also contain an Executive Summary 
that summarizes key findings and recommendations, and their significance with respect 
to the validity of the proposed performance baseline, the readiness to begin construction, 
or the ability to successfully execute the project. 
 
Formal transmittal of the final EIR report will be from the Director of OECM to the 
appropriate Deputy Administrator (DA) or Program Secretarial Officer (PSO). 
 
8.1 EIR Team Assessment 
 
The EIR report will provide an overall assessment, and then provide detailed Major 
Findings, Findings, and Observations. Further definition of Major Findings, Findings, 
and Observations is provided below: 
 

• A Major Finding is any deficiency, condition, shortcoming, error, or omission that 
affects the project mission, the proposed performance baseline scope, KPPs, TPC, 
and/or CD-4 schedule, or in the professional judgment of the EIR team, is of such 
significance that safety, quality, risk management, planning, funding, other 
documented basis, or the ability of the project team to successfully execute the 
baseline is jeopardized. Major Findings can also include Critical Decision or 
baseline change prerequisites. The EIR team must review and accept the 
corrective actions (e.g., updated project documents and evidence files) and plans 
by the project team to resolve Major Findings prior to recommending that OECM 
validate the proposed performance baseline or to proceed with project execution. 
(This could be a two-step process where the critical deficiency, condition, 
shortcoming, error, or omission is corrected and/or an acceptable definitive plan 
and schedule have been identified for any corrective actions remaining open after 
the EIR team recommendation.  

 
• A Finding is any lesser deficiency, condition, shortcoming, error, or omission, 

which does not impact the project mission, scope, KPPs, TPC, or CD-4 schedule, 
but in the professional judgment of the EIR team, could diminish safety, quality, 
risk management, planning, funding, other documented basis, or the ability of the 
project team to successfully execute the proposed performance baseline, unless 
corrected. At a minimum, a definitive corrective action plan and schedule to make 
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necessary changes that will satisfactorily resolve the Finding(s) must be reviewed 
and accepted by the EIR team prior to an EIR team recommendation to OECM to 
validate the proposed performance baseline or to proceed with project execution. 

 
• Observations are not findings, but are comments on other project aspects that 

were evaluated by the EIR team. Observations may be positive, neutral, or 
negative. Negative Observations typically identify actual or potential project 
management issues (not considered Findings). The EIR team will provide a 
recommendation for negative Observations that the project team should consider 
for improving project planning, management, or performance. Positive 
Observations give credit for project management measures taken by the project 
team that merit recognition and may serve as a “lessons learned” for other project 
teams. Neutral Observations, while neither negative nor positive, are included in 
the EIR report to show that an area was, in fact, reviewed by the EIR team. 
Negative Observations for which suggested improvements are recommended do 
not require resolution acceptance by the EIR team. However, in any subsequent 
review, the EIR team should note the project team response to Observation 
recommendations and assess whether there has been any negative impact to 
project performance where the Observation and suggested improvement were not 
totally addressed and incorporated. Negative Observations of a prevalent or 
systemic nature will result in a Finding with an associated recommendation. 

 
To the extent possible, the EIR team should make its determination of Major Findings, 
Findings, Observations, and related recommendations based on clearly identified and 
observed nonconformance with requirements such as those in DOE orders, policies, and 
directives, and note the nonconforming basis in the EIR report. However, consistent with 
recognized project management practices by the Project Management Institute (PMI), 
independent expert judgment of EIR team members is also an acceptable basis to make 
these determinations on a case-by-case basis where there may be a perceived weakness in 
project planning and execution that could potentially result in the project not being 
executed in a safe manner or result in breaching the scope, cost, and/or schedule baseline.   
Again, the EIR team must note its basis for these determinations in the EIR report. Since 
this EIR SOP is a general guide for planning and performing the EIR, it is not prudent or 
possible to list or identify specific acceptance criteria for the LOIs in each area—
especially where expert judgment is concerned. 
 
8.2 Corrective Action Plan 
 
The EIR team provides recommendations that correspond to Major Findings, Findings, 
and negative Observations in the final EIR report to OECM. OECM in turn forwards the 
final EIR report, which includes a CAP template as an appendix. The template will 
include fields to be completed by the Program and project team. The CAP template will 
include, at a minimum, the following fields: 

• EIR team Major Finding, or Finding (reference report page and paragraph) 
• EIR team Recommendation 
• Program/Project Team response (including whether the EIR team 

Recommendation is accepted or rejected), and proposed corrective actions/plans, 
,including names of personnel assigned actions, and dates by when actions will be 
started and completed) 
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• Program/Project Team action plan status (identifying whether corrective actions 
are completed or pending including actual/planned dates for beginning and 
completing actions) 

• EIR team Perspective/Response (identifying whether the EIR team agrees or 
disagrees with the action/plan, issues with the action/plan, whether the action/plan 
is accepted, if the Major Finding/Finding is closed, etc.). 

 
A similar but separate CAP template should be provided for EIR Team Observations 
which have associated recommendations.  
 

Note: Programs and/or project teams may not always agree with EIR Findings. If 
the Program or project team disagrees with a Finding, the issue should be 
discussed during an EIR resolution conference as detailed in Section 4.0 of this 
SOP. Otherwise, the CAP response should contain the project team’s concurrence 
or rebuttal and the supporting technical rationale. In addition, in the event of 
unresolved findings, the OECM representative will continue to monitor progress 
towards acceptable resolution in all instances. In certain cases, a follow-up EIR 
team visit may be required prior to validation, especially when the timeline for 
resolution is protracted for a number of months. Every effort should be made to 
resolve all Findings as quickly as possible after the CAP has been developed. 

 
8.3 Corrective Action Plan Review Report  
 
Following transmittal of the final EIR report from the Director of OECM to the 
applicable PSO/DA, the project team will address the Findings and Recommendations 
identified in the CAP shell included in the EIR report. The PMSO/project team should 
initially identify their proposed corrective actions in the CAP shell and provide it to 
OECM for review. OECM may engage the EIR team to participate in the review of the 
CAP in order to provide constructive feedback and to help focus the project team on 
acceptable actions to address the Recommendations and resolve the Findings. 
 
When all applicable corrective actions have been taken and the appropriate project and 
cost/schedule baseline documentation has been updated, the project team should provide 
the completed CAP and updated documentation (an Evidence File for each 
Recommendation that corresponds to a Major Finding or Finding) to OECM through the 
appropriate headquarters program office. The EIR team will review the CAP and updated 
documentation submitted in the Evidence Files (typically without having to revisit the 
site), conduct teleconferences as necessary to resolve questions and open issues, and 
provide to OECM an updated recommendation in a CAP review report to validate (or 
not) the proposed performance baseline. If the recommendation is to not validate the 
proposed performance baseline, appropriate justification will be provided by the EIR 
team in the CAP Review report, including which Findings are not yet resolved or if any 
new Findings have been identified. As with the EIR report, the Program and project team 
will have the opportunity to review for factual accuracy the draft CAP Review report. 
 
This cycle of CAP reviews will continue until either the EIR team is able to recommend 
validation, or OECM intervenes and determines that the open issues have been 
satisfactorily addressed by the Program and project team and validates the proposed 
baseline and/or endorses approval of the applicable Critical Decision. If an acceptable 
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CAP is not presented and appropriate corrective actions have not been completed within 
6 months of the original EIR team on-site visit, OECM may require that a new EIR be 
conducted. Similarly, if within 6 months of an OECM memo validating the performance 
baseline and/or endorsing approval of the applicable Critical Decision, the baseline or 
Critical Decision has not been approved by the AE, a new EIR or limited EIR may be 
required to verify or update the original OECM validation or endorsement. 
 
Findings and Recommendations for which the EIR team has accepted the project team’s 
definitive plan and schedule to make appropriate corrective actions (following the EIR 
team recommendation to validate the performance baseline or proceed with execution) 
must be tracked until properly closed out. The responsible OECM project team member 
should periodically assess the status of these actions until closed by holding the project 
team and Program/PMSO responsible for ensuring closeout of these actions per the 
agreed-to plan and schedule. If necessary, a follow-up review by the EIR team may be 
warranted. If the agreed-to corrective actions are not accomplished per the definitive plan 
and schedule, it may be appropriate to change the project’s monthly/quarterly assessment 
to YELLOW status for closer management attention. At CD-3, or for BCPs following 
CD-2 or CD-3, there should be a minimal number of such actions, and the length of time 
allowed to complete these planned corrective actions should be limited to about 3 
months. 
 
8.4 EIR Report Transmittal 
 
OECM will use the final EIR Report, in combination with any corrective actions 
identified in the approved CAP, to assess whether the proposed performance baseline can 
be validated or project construction/execution should be started. OECM may also use 
information from IPRs, IG reports, or other such information in assessing whether a 
performance baseline can be validated or project construction/execution should be 
started. OECM will transmit the final EIR Report and document its decision and/or 
recommendation with respect to validation of the performance baseline or the start of 
construction/execution in a memorandum from the OECM Director to the appropriate 
DA or PSO. 
 
9.0 EIR EVALUATION AND FEEDBACK  
 
Program offices, project teams, and PMSOs are encouraged to provide OECM with 
feedback on the conduct of the EIR, including any comments related to: 

• Scoping meeting 
• Review Plan development 
• Knowledge and professionalism of the EIR team members 
• Preparation and support of the EIR team 
• Resolution conference 
• Timeliness and responsiveness of OECM and the EIR team 
• Quality of the review and findings 
• CAP review process 

 
Evaluation comments and feedback will be used to improve the quality of the overall EIR 
process. 
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FROM: JAMES A. RISPOLI 
ASSISTANT SECRE 

ENVIRONMENT ANAGEMENT 

PAUL BOSC 
DIRECTOR 

CONSTRUCTION 
MANAGEMENT 

SUBJECT: Protocol for Environmental Management Cleanup 
Projects 

The attached Protocol will govern the review and validation of Environmental 

Management (EM) cleanup projects and is provided for your use and 

implementation. 

If you have any further questions, please call me at (202) 586-7709 or 

Mr. J. E. Surash, Deputy Assistant Secretary for Acquisition & Project 

Management, at (202) 586-3867 or Ms. Catherine Santana, Office of Engineering 

and Construction Management, at (202) 586-5627. 
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Jack Craig, Manager, Consolidated Business Center 
Cynthia Anderson, Director, Site Support and Small Projects 
John Sattler, Director, Brookhaven Federal Project Office 
Richard Schassburger, Director, California Sites Project Office 
John Rampee, Director, Separations Process Research Unit 
Bryan Bower, Director, West Valley Demonstration Project Office 
Donald Metzler, Director, Moab Federal Project Office 
Elizabeth D. Sellers, Manager,. Idaho Operations Office 
Gerald Boyd, Manager, Oak Ridge Office 

cc: 
Richard B. Provencher, Deputy Managers Idaho Operations Office 
Bruce B. Scott, Associate Administrator for Infrastructure and Environment, NA-50 
Steve McCracken, Assistant Manager, Oak Ridge Office 
Dennis Spurgeon, Assistant Secretary for Nuclear Energy, NE-1 
George Malosh, Chief Operating Officer, SC-3 
Alice C. Williams, NNSA 
Charles E. Anderson, Principal Deputy Assistant Secretary for Environmental 
Management, EM-2 

Dr. Inks Triay, Chief Operating Officer, EM-3 
Frank Marcinowski, Deputy Assistant Secretary for Regulatory Compliance, 

EM- 10 
Mark A. Gilbertson, Deputy Assistant Secretary for Engineering and Technology, 

EM-20 
Mark W. Frei, Deputy Assistant Secretary for Planning and Budget, EM-30 
James J. Fiore, Deputy Assistant Secretary for Human Capital and Business 

Services, EM-40 
John Surash, Deputy Assistant Secretary for Acquisition and Project 

Management, EM-50 
Dae Chung, Deputy Assistant Secretary for Safety Management and 
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PROTOCOL FOR EM CLEANUP PROJECT PERFORMANCE BASELINES 
AND CONDUCTING THE EXTERNAL INDEPENDENT REVIEW  

OR THE EM INDEPENDENT PROJECT REVIEW  
 
This Protocol for EM Cleanup Project will cancel the June 30, 2005 Protocol for EM 
Cleanup Projects in its entirety with the one exception of open EIR s.  In FY 2003 EM 
decided to “projectize” the Project Baseline Summary (PBS) activities required to 
complete the EM mission at each DOE site.  In most cases EM defines a Cleanup Project 
as the entire PBS; however, in some cases the project maybe a portion of one PBS or 
portions of multiple PBSs.  It is EM’s responsibility to clearly define the composition of 
each project prior to the on site review.  EM cleanup projects will apply the project 
management principles and policies described in DOE Order 413.3A in a tailored 
manner.  Unlike the line-item capital asset projects that require an OECM validated 
performance baseline prior to requesting construction funds, EM’s cleanup projects were 
already in the CD-3 execution phase when EM decided to “projectize” them and are 
funded under operations budget accounts.  Critical Decision (CD)-0 and CD-1 for these 
on going projects were waived because they were already in the execution phase.  As new 
Cleanup Projects are created, a CD-0 and CD-1 approval by EM-1 as the designated 
Acquisition Executive (AE) utilizing the Environmental Management Acquisition 
Advisory Board (EMAAB) process will be required; however, for designated projects, 
the Deputy Secretary or Under Secretary for Energy may be the AE.  These projects 
range from small projects with few risks and well defined scopes of work that can be 
completed in a short period of time with reasonable costs; to complex first-of-a-kind 
projects that have many unknowns, a longer schedule, and substantial costs; to projects 
that have undefined scopes of work with many risks and are scheduled for many years in 
the future at significant costs; to straight forward operating projects.  Because of the 
diversity of projects in the EM portfolio it is impossible to apply a single approach to 
validating baselines. 
 
The Office of Engineering and Construction Management and the Office of 
Environmental Management developed the initial protocol for conducting external 
independent reviews where the near-term baseline (scope that was under contract) would 
be validated and the remaining portion of the lifecycle cost would be considered 
reasonable.  The results of those reviews were mixed, with fairly good success in 
validating the near-term baseline and less than expected in declaring the remaining 
portion of the lifecycle cost reasonable. 
 
Discussions with the Deputy Secretary on EM Cleanup Projects prompted a change in the 
protocol for the execution of Cleanup Projects under DOE Order 413.3A.  The protocol 
for EM having a near-term baseline that is reviewed for validation and a lifecycle 
estimate that is reviewed for reasonableness will continue; however, the approvals and 
the content for them will be modified.  For CD-2, CD-3, and CD-4, the Acquisition 
Executive thresholds are as follows: the Deputy Secretary utilizing the Energy Systems 
Acquisition Advisory Board process serves as Secretarial Acquisition Executive (SAE) 
for Major System Cleanup Projects with a near-term baseline of $1B or more or other 
EM Cleanup Projects designated as Major System Cleanup Projects, and the Assistant 
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Secretary for Environmental Management using the EMAAB process serves as AE for 
Cleanup Projects with a near-term baseline below $1B.  A new CD-0 and CD-1 approval 
will not be required when the next phase of the lifecycle estimate is advanced into a new 
near-term baseline; rather, a new CD-2/3 approval will be required after the EIR or IPR is 
completed and the near-term performance baseline is validated.  As part of each new CD-
2/3, key documentation such as the Project Execution Plan and Acquisition Strategy must 
be updated, reviewed, and approved.  A CD-4 approval will be required when each near-
term baseline is completed.  The CD-4 documentation identified in DOE O 413.3A may 
be required for each CD-4. 
 

Lifecycle of an EM Cleanup Project   

 
 

Completed 
Work 

Near-Term 
Baseline 

Lifecycle Cost Estimate 

1997 2005 20xx 2035

Completed 
Work 

EM Cleanup Project Lifecycle Cost Estimate 

1997 2005 20xx 2035

Out Year Planning Estimate Range 
Near-Term 

Performance 
Baseline 
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Components of the EM Performance Baseline which are validated by 
OECM

 
 
 
Lifecycle Cost (LCC) Estimates for EM Cleanup Projects will be comprised of three 
components: 
 

a.)  Completed Work (The Prior Year Actual Costs).  EM has established 1997 
as the starting point for all Cleanup Projects.  No costs before 1997 should be 
included in this number.  The ending year will be the year before the near-term 
baseline begins.  The timeframe of the completed work will increase each time the 
next near-term baseline or phase (5 or more years) of the cleanup project lifecycle 
is established and validated.  In order to focus on the performance of the current 
near-term baseline, the performance measurement data including the cost and 
schedule variances and the variance at completion at the end of the near-term 
baseline will be archived in a historical file and not included as part of the near-
term baseline variance reporting in either the EM Integrated Planning, 
Accounting, and Budgeting System (IPABS) or the OECM Project Assessment 
Reporting System (PARS).  Each near-term baseline will have a new baseline to 
report performance against.  Adjustments will not be allowed annually.  The prior 
year actual costs are not a factor in determining who will serve as the AE or in 
determining if an EIR or IPR will be performed.  
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b.)  The Near-Term Performance Baseline (e.g., Near-Term Baseline).  The 
near-term performance baseline for Cleanup Projects will be for a minimum of 
five years or for the period of performance for the current contract if it exceeds 
five years.  For projects which are scheduled to be completed within a few years 
(up to 3 years) after the five year period, the project validation will include the 
entire remaining out years.  In the case where less than 5 years remain on the 
current contract, the near-term baseline should include the current contract plus 
the expected period of performance for the next contract. For Cleanup Projects 
with durations of five years or less, the entire project will be reviewed.    In all 
cases except possibly the tail end of the project lifecycle, the near-term baseline 
will start at the beginning of a fiscal year and complete at the end of a fiscal year.  
When the proposed near-term period is not completely covered by a contract, EM 
will be responsible for developing summary level planning packages for those 
years not covered by the contract, and the entire near-term period will be included 
in the EIR or IPR.  Once the contract is awarded and a detailed near-term 
performance baseline is developed, a follow-up limited EIR or IPR will be 
required if it exceeds the previously validated federal near-term performance 
baseline costs by 15 percent or more, increases schedule by a year, or modifies 
scope significantly.  The near-term performance baseline includes fee and all 
costs associated with executing the project within the applicable (e.g., 5 year) 
window, even if the funding for the fee is in the next fiscal year budget which 
may be outside the near-term baseline.  The fee is reported outside the 
performance measurement baseline but included in the near-term performance 
baseline.  Because the number of years included in the near-term baseline can 
vary for each project, the final decision on the scope of the EIR including the 
length of the near-term baseline will be based on a negotiated agreement between 
OECM and EM.  Near-term baselines will be based on target funding levels 
which are part of the current approved strategic funding plan (e.g., Five-Year 
Plan) issued by EM-30.  An EIR will be conducted on the near-term baseline if its 
cost is equal to or greater than $250M, otherwise an IPR will be conducted.  Data 
will be reported in PARS through IPABS and will be used in developing the 
Monthly Project Status Report for the Deputy Secretary.  The AE must approve 
CD-2/3 for the near-term baseline within 6 months after OECM issues a 
memorandum validating the near-term performance baseline or the validation will 
be considered void.  The goal will be to provide a draft EIR report within 30 days 
after the on-site visit is completed.  Corrective actions plans and closure of the 
actions will be the joint responsibility of EM and OECM.  Directed changes will 
be addressed thru the baseline change process with EM being responsible for 
approving those baseline changes, ensuring they are appropriately documented, 
and incorporating them into the near-term performance baseline in a timely 
manner.  A directed change is a change imposed on a specific EM cleanup project 
by a source external to DOE (e.g., Congress, OMB, Regulator, etc.) that affects 
the near-term baseline.  Examples include changes in funding, DOE policies or 
directives, and regulatory or statutory requirements.  A directed change will 
require a limited EIR or IPR if it affects the near-term performance baseline cost 
by 15 percent or more or delays scope by more than one year.  For EM Major 
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System Cleanup Projects an Independent Cost Estimate should be developed or an 
Independent Cost Review should be performed as part of the OECM near-term 
performance baseline validation EIR.  An Independent Cost Estimate should be 
performed where complexity, risk, cost, or other factors create a significant cost 
exposure for the Department.  
 
c.)  The Out-Year Planning Estimate Range (OPER).  The OPER is defined as 
the first fiscal year following the last fiscal year of the current near-term baseline 
through project completion.  If the completion date remains constant, the 
timeframe of the OPER will decrease each time a new near-term baseline is 
validated.  Verifying the reasonableness of the OPER will be part of either the 
near-term baseline EIR or IPR.  EM-1 will approve the reasonableness of the 
OPER, and will be responsible for managing, changing and controlling the cost 
and schedule ranges.  The cost and schedule ranges may be adjusted annually 
based upon changing project or program conditions including directed changes.  
The OPER is audited annually by an external auditor as part of the external 
Environmental Liability Audit Review.  The OPER will only be reviewed by the 
EIR or IPR team, when a new near-term baseline review is being performed.  The 
OPER will not be a factor in determining who will serve as the AE.  EM will 
tailor the requirements of DOE O 413.3A to the OPER but at a minimum include 
a summary scope of work, a cost and schedule range, a funding profile provided 
by EM-30, and a robust project and program risk management plan.  The amount 
of details required will be less than the near-term baseline, and may vary from 
project to project based upon the complexity of the work, ability to define the 
remaining scope, regulatory drivers, disposition paths, existing or new technology 
requirements, etc.  The scope of the OPER EIR and required documents will be 
part of the OECM and EM negotiations.  The OPER will be reported in IPABS 
and in the planning section of PARS. 

 
This protocol has been revised to address the concerns raised by the Deputy Secretary; 
concentrate the EIR review effort on validating the near-term performance baseline; 
provide for tailoring the DOE O 413.3A requirements, review plans and criteria for the 
various types of cleanup projects (soil and groundwater, deactivation and 
decommissioning, environmental remediation, spent nuclear fuel, solid or liquid waste, 
operating projects, etc.); and for developing a standard set of expectations for each type 
of EM Cleanup project. 
 

Summary Process for Review and Validation of the Near-Term Performance 
Baseline and Verification of Reasonableness of the OPER 

 
1. The near-term baseline and OPER for EM Cleanup Projects will have a tailored 

approach applied for complying with the DOE O 413.3A requirements. 
 
2. Tailored lines of inquiry and the required documentation will be negotiated between 

EM and OECM prior to the on-site review. 
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3. In approving the near-term performance baseline at CD-2, the AE will use the results 
of either OECM’s EIR validation review or the EM IPR of the near-term baseline. 

 
4. An EIR or IPR will be conducted for each near-term baseline and OPER.  For 

efficiency and where sensible, a single EIR or IPR, or possibly a joint EIR/IPR, may 
be conducted at a site where multiple cleanup projects are presented for validation.  
This determination will be part of the OECM and EM negotiations.  OECM will 
conduct EIRs of all Cleanup Project near-term baselines that are $250M million or 
greater.  The EIR team will also verify the reasonableness of the OPER. 

 
5. An OECM representative will accompany the EIR team to foster communication 

between the EIR and project teams, to facilitate the EIR process, ensure the focus 
remains on the scope of work and timeline, and help resolve issues.   

 
 In advance of each EIR, OECM and EM will come to an agreement on the scope 

of the EIR and documentation that will be required. 
 

 The FPD will be responsible for providing all required supporting 
program/project documentation to OECM and the EIR team 5 weeks in advance 
of the on-site review.  No significant changes to the documentation should be 
made after it is submitted, nor should updated documentation be presented to the 
EIR team at the onsite review. 

 
 The EIR team will recommend if the project as planned is executable to the scope, 

cost, and schedule baselines and OECM will make the final determination if the 
project’s near-term baseline can be validated.   

 
6. Each site will develop an integrated project and funds management plan based on a 

detailed scope of work, cost, schedule, and target funding (budget) profile for the 
near-term baseline for each PBS and a summary level plan for the OPER. 

 
 Project near-term baselines must include, but are not limited to, establishing 

scope, cost and schedule, a resource loaded schedule or equivalent, work 
breakdown structure, a project execution plan or equivalent, updated Acquisition 
Strategy, risk management plan, and contingency analysis.  Key documents 
should identify any further tailoring of the requirements contained in DOE O 
413.3A and this protocol.  The near-term baseline must be supported with 
documented basis for cost and schedule.  For example EM project baselines must 
address:  

 
- Regulatory requirements in addition to technical and safety requirements. 
 
- Risk management through risk identification, analysis, and mitigation.  It 

is the policy and practice of EM to conduct its operations in a manner that 
promotes overall risk planning including the assessment (identification 
and analysis of), implementation (or mitigation actions), monitoring, and 
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documentation of risk.  The objective of this policy is to safeguard the 
interests of the public, the environment, the worker, and the government 
during the conduct of operations in meeting the EM mission objectives.  It 
is also the objective of this policy to provide an accurate reflection of the 
bounding cost and schedule contingency requirements of the EM field 
operations.  

 
 Project OPERs must include, but are not limited to, a summary level work 

breakdown structure, a cost range, a schedule range, a risk management plan, and 
contingency analysis.  Other summary level documents may be available and 
required based upon the project scope and how well the OPER is defined.  

 
  Both federal and contractor elements of the risk assessment/management plans 

and contingency analyses (e.g., management reserve, unfunded contingency) will 
be part of the EIR or IPR. 

 
7. The FPD and the contractor shall use an Earned Value Management System (EVMS) 

to manage, control, and measure progress and performance.  Each contractor’s EVMS 
must be reviewed and certified as compliant with the American National Standards 
Institute (ANSI) EVMS standard (ANSI/EIA-748- 1998).  OECM is responsible for 
the EVMS certification program. The EIR will perform a limited review of the 
contactor’s EVMS system.  If the contractor’s EVM system has been certified by 
OECM, the EIR Team should inform OECM as to whether EVM is being executed 
per the certified system. 

 
8. The FPD and the contractor shall identify measurable performance outcomes. 

Performance will be measured and performance metrics provided monthly to the 
appropriate executive official. Executive-level management reviews will be 
conducted for all projects quarterly to facilitate early identification of problems and to 
focus attention on solutions. 

 
9. The FPD shall report cost and schedule performance data into PARS against the 

validated near-term baseline within 30 days after the near-term baseline has been 
validated.  In the case where a near-term baseline has not been validated, the FPD 
shall report cost and schedule performance data into PARS against the EM controlled 
near-term baseline. 

 
10. In the monthly assessment of project performance OECM will utilize all available 

information to make its assessment including but not limited to: 
 PARS data 
 Data Validity (including timeliness of entry) 
 Quarterly Reports 
 Project Reviews (EIRs & IPRs) 
 Discussions with Program and Project Managers 
 Other Information (e.g.DNFSB) 
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Projects will be assessed as: 
 

 Green if the project is expected to meet its near-term cost/schedule 
performance baseline. 

 Yellow if the project is at risk of breaching its cost/schedule performance 
baseline; and 

 Red, if the project is expected to breach its cost/schedule performance 
baseline. 
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Attachment  
 

EIR Scope for EM Cleanup Projects (in support of CD-2/3) and Required 
Documentation 
 
The OECM EIR conducted on EM’s cleanup project near-term baselines will cover five 
broad topical areas—Technical Scope, Schedule, Cost, Risk Management, and Project 
Management.  Both the scope and required documentation may vary for specific 
operating projects depending on the types of activities that compose the project.  This is 
in close conformance with the structure of the EM Project Definition Rating Index 
(PDRI).  The verification of the reasonableness of the OPER will be based on similar 
summary level documents and information.  The OPER will not be expected to meet the 
details required by the PDRI.  Listed under each of the five topical areas are primary lines 
of inquiry.  The review plan developed by the EIR Team, coordinated with EM and the 
project team, and approved by OECM for each EIR will clarify and expand upon the 
particular lines of inquiry in each topical area based on the scope of each project being 
reviewed.  
 
Technical Scope 
• Completeness of work scope definition; enables identification and quantification of 

risks 
• Appropriateness of major methods utilized to achieve results 
• High-level and regulatory requirements, key assumptions, end state vision, program 

and strategic initiatives, key agreements/decisions, Mission Need; key performance 
objectives 

• Security, safety and hazards; DNFSB/NRC issues 
• Facility - operations, D&D, construction; Remediation - soil, burial grounds, 

groundwater 
 
Schedule 
• Integrated project schedule consistent with the scope and cost estimate 
• Detailed basis for the schedule duration 
• Reasonableness of key schedule assumptions; relationship between PBSs  
• Consistency of resource loaded schedule with the near-term baseline 
• Reasonableness of schedule relative to the critical path and activity logic 

relationships 
• Schedule contingency appropriate for the risks recognized 

 
Cost 
• Independent Cost Review of the near-term cost and assessment of the remaining 

lifecycle  
• Basis for the cost estimates; comparison to parametric estimates and benchmark 

analyses 
• Reasonableness of key cost assumptions  
• Cost contingency appropriate for the risks recognized 
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• Consistency of project funding profile with resource-loaded schedule 
• Inappropriate classification of discrete work as level-of-effort work 

 
Risk Management 
• Project risks identified, defined, prioritized, and analyzed 
• Risk classification (high, medium, low) and quantification (probability and 

consequence)  
• Avoidance and mitigation efforts incorporated in the baseline 
• Risks analyzed and accounted for as MR/contingency in near-term and lifecycle 

baselines 
• MR/Contingency based on quantitative risk analysis provides appropriate level of 

confidence 
 
Project Management 
• Management plans are valid, credible, and appropriate for type of project/operation 
• Execution planning and staffing adequate and consistent with DOE 

requirements/guidance 
• Organization and staffing plans/levels; appropriate disciplines included in IPT 
• Identify any deficiencies in the IPT that could hinder successful execution of the 

project. 
• Management controls, processes, procedures, responsibilities, authorities and 

reporting 
• If EVMS not appropriate, assess the adequacy of an alternate project control 

system. 
• Acquisition strategies and plans 
• Performance management (e.g., performance metrics) 

 
Required Documentation  
 
In general, the following documents or equivalents are provided as a guide to determine 
which ones will be required for the EIR or IPR team to perform its review.  Starting with 
the meeting between OECM, EM and the project team to define the scope of the EIR and 
continuing through the development of the review plan, OECM and EM will identify the 
appropriate documents that must be provided to the EIR team.  The team may request 
other associated material to ensure a complete and accurate review is performed. 
 
• Detailed Schedule with Resources for that portion of the near-term baseline that is 

under contract (resource-loaded schedule or equivalent documentation which links 
technical scope to cost resources to schedule), 

• Summary Schedule with Resources for that portion of the near-term baseline that is 
not under contract but developed by EM. 

• Detailed Cost Estimate of “near-term” activities for each project with supporting 
documentation for cost basis e.g. Vendor/subcontractor quotations for selected work 
items (normally provided at the on-site meeting); Escalation rates and Escalation 
Analysis;  
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• Critical Path Schedule for each cleanup project ;  
• Target Funding Profile provided by EM-30 
• Baseline Change Control Process description;  
• System Functions and Requirements Document (e.g., "Design-to" requirements, 

Design Criteria - if applicable) 
• Preliminary Design Drawings and performance specifications (if applicable) 
• Results of and Responses to Preliminary Design Reviews (if applicable) 
• Start-up Test Plan (if applicable) 
• Hazards Analysis (if applicable) 
• Risk Management Plan/Assessment (both federal and contractor) 
• Management Reserve/Contingency analysis 
• Acquisition Strategy 
• Final Design Drawings and Specifications (if applicable) 
• Results of and Responses to Site Final Design Review (if applicable) 
• Construction Planning Document (if applicable) 
• Current Contract (Scope of Work) 
• Key Performance Objectives and other Performance Metrics (e.g., EM Gold Chart) 
• Regulatory Compliance Plan (or equivalent) including Requirements, Processes and 

Status 
• EM Liability Audit and Unfunded Contingency for Site 
• Safety Documentation including Safety Validation Report (if applicable) 
• Project Execution Plan, Performance Management Plan, Annual Work Plan, and/or 

equivalent documentation 
• Results of previous reviews and Corrective Action Plan matrix showing resolution 

of all recommendations from previous reviews (i.e., EIRs, IPRs including PDRI 
results, Independent Cost Estimates/Reviews ,other independent reviews)  

• IPT Charter, FPD appointment document, program/project management structure 
• Most recent monthly reports (Three Months) 
• Value Management/Engineering Report  
• QA Plan and ISMP  
• NEPA documentation  
• Regulatory Consent Orders and Agreements  
• Recent correspondence with DNFSB and/or USNRC identifying any issues or 

concerns and corrective actions taken or planned, if applicable. 
• Complete WBS and WBS Dictionary  
• Critical Decision approval documentation 
• Sustainable environmental stewardship plan 

 
Note: In advance of each EIR, the FPD shall provide, through EM headquarters all 
required documents in support of the EIR.  



 

 

 



 

  

 
 
 
 
 
 
 
 
 

APPENDIX B 

 

EIR SCOPING MEETING AGREEMENT FORM 



 

 



 

  

CD-__ EIR SCOPING MEETING FOR ______________________________  

 
Date of Scoping Meeting:                               Date of Planned On-Site EIR:               

 
Name Organization/Position Phone/Email Signature 

(Agree with Scope) 

    

    

    

    

    

SCOPE OF EIR INCLUDES:   

1.  
2.  
3.   
4.   
5.   
6.   
7.   
8.   
9.   
10.   
11.   
12.    

13.  
14.   
15.   
16.   
17.   
18.   
19.   
20.   
21.   
22.   
23.   
24.   

 

Required Specialty Skill Sets Include: 

Recommended EIR Augmentees: (Feds/DOE 

Contractors - Name/Organization) 

  

  

  

  
 

Notes: 
1. Estimate $___K funding required for completing EIR, including CAP review and closure. 
2. ________ is the selected EIR contractor. 
3.  
4.  



 

 



 

 

 
 
 
 
 
 
 
 
 

APPENDIX C 

 

PROJECT COST PROFILE TABLE 
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Project Cost Profiles

Project Number(s): xxxxx

Project Title: Xxxx Xxxx

Date updated: mm/dd/yyyy

TPC or range ($K):

FY PY-3 FY 

2004

FY PY-2

FY 2005

FY PY-1

FY 2006

FY PY

FY 2007

FY CY

FY 2008

Total

Prior Years

FY BY

FY 2009

FY BY+1

FY 2010

FY BY+2

FY 2011

FY BY+3

FY 2012

FY BY+4

FY 2013

Outyears

FY 2014 

and beyond

Total

Current 

Estimate

Total

Previous 

Estimate

Original 

Validated 

Baseline

Critical Decision (approvals) CD-0 CD-1 CD-2/3A CD-3 CD-4 CD-2

Total Estimated Cost (TEC)

   Design (PED)

         Design 4,600 4,600 4,600 4,600 4,600

         Contingency 400 400 400 400 400

         Total, PED 0 0 5,000 0 0 5,000 0 0 0 0 0 0 5,000 5,000 5,000

         Appropriations 5,000 5,000 5,000

         Obligations 5,000 5,000 5,000

         Costs 600 3,000 1,400 5,000 5,000

   Construction (Post CD-2)

         Site Preparation 0 5,000 5,000 5,000 5,000

         Equipment 700 700 2,000 6,100 2,000 10,800 10,800 10,800

         All Other Construction 0 11,100 24,400 500 36,000 36,000 36,000

         Contingency 0 1,000 1,500 500 3,000 3,000 3,000

         Total, Construction 0 0 0 0 700 700 19,100 32,000 3,000 0 0 0 54,800 54,800 54,800

         Appropriations 800 800 32,000 22,000 54,800

         Obligations 800 800 32,000 22,000 54,800

         Costs 700 700 19,100 32,000 3,000 54,800

   Total, TEC (Post CD-2) 0 0 5,000 0 700 5,700 19,100 32,000 3,000 0 0 0 59,800 59,800 59,800

   Total, Contingency 0 0 400 0 0 400 1,000 1,500 500 0 0 0 3,400 3,400 3,400

Other Project Cost (OPC)

   OPC except D&D

         Conceptual Planning 0 1,250 1,250 1,250 1,250

         Conceptual Design 0 1,250 1,250 1,250 1,250

         Start-Up 0 7,500 7,500 7,500 7,500

         Contingency 0 2,000 2,000 2,000 2,000

         Total, OPC except D&D 0 0 0 0 0 0 12,000 0 0 0 0 0 12,000 12,000 12,000

         Appropriations 0 12,000 12,000

         Obligations 0 12,000 12,000

         Costs 0 12,000 12,000

   D&D  (Post CD-2)

         D&D 0 4,000 4,000 4,000 4,000

         Contingency 0 2,000 2,000 2,000 2,000

         Total, D&D 0 0 0 0 0 0 6,000 0 0 0 0 0 6,000 6,000 6,000

         Appropriations 0 10,000 10,000

         Obligations 0 10,000 10,000

         Costs 0 10,000 10,000

   Total, OPC 0 0 0 0 0 0 18,000 0 0 0 0 0 18,000 18,000 18,000

   Total, Contingency 0 0 0 0 0 0 4,000 0 0 0 0 0 4,000 4,000 4,000

Total Project Cost (TPC) (Post CD-2)

         Appropriations 0 0 5,000 0 800 54,000 22,000 0 0 0 0 81,800

         Obligations 0 0 5,000 0 800 54,000 22,000 0 0 0 0 81,800

         Costs 0 0 600 3,000 2,100 41,100 32,000 3,000 0 0 0 81,800

   Total, TPC (Post CD-2) 0 0 5,000 0 700 5,700 37,100 32,000 3,000 0 0 0 77,800 77,800 77,800

   Total, Contingency 0 0 400 0 0 400 5,000 1,500 500 0 0 0 7,400 7,400 7,400

Instructions:

• Provide spreadsheet for each line item and MIE project greater than or equal to $20M.  PED & construction PDS information should be consolidated into one spreadsheet.

• Fill in shaded yellow cells.  If available, fill in shaded gray cells.

• First FY PY column shall be the FY of the CD-0 approval.  As such, insert or delete columns as necessary.

• The "Total  Previous Estimate" column represents the last BCP approval; otherwise, shall be the same as the "Original Validated Baseline" column.

• Provide comments, e.g. long lead, using comment function.  [Toolbar <Insert> then <Comment>]

Cost Element

($K)
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