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EERE
Alliance for Sustainable Energy, 

LLC
06-EE-01B Research Support Facility (RSF) II 67,700,000$       67,700,000$       G 1.01 0.99

EERE
Alliance for Sustainable Energy, 

LLC
07-EE-01-2

Integrated Biorefinery Research Facility 

(IBRF) Stage 2
13,433,000$       13,433,000$       G NA NA

EERE
Alliance for Sustainable Energy, 

LLC
08-EE-01

Energy System Integration Facility 

(ESIF)
135,000,000$      135,000,000$      G 1.00 1.06

EERE
Alliance for Sustainable Energy, 

LLC
10-EE-01

South Table Mountain (STM) 

Ingress/Egress & Traffic Capacity 

Upgrades

44,000,000$       44,000,000$       G 1.01 1.02

EERE University of Tennessee-Battelle 10-EE-05001 Carbon Fiber Technology Facility 30,000,000$       30,000,000$       G 1.02 1.00

EERE University of Tennessee-Battelle 10-EE-05002
Maximum Energy Efficiency Building 

(MAXLAB)
16,600,000$       16,650,000$       G NA NA

EM Bechtel National Inc. (ORP) 01-D-416
Waste Treatment and Immobilization 

Plant (WTP)
5,781,000,000$   12,263,000,000$ Y 1.00 1.00

EM
Parsons Infrastructure & 

Technology Group, Inc.
05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      1,339,000,000$   Y 1.00 0.97

EM CH2M-WG Idaho, LLC (INL) 06-D-401
Sodium Bearing Waste Treatment 

(SBWT)
461,600,000$      571,000,000$      R 0.96 0.98

EM CPE Environmental Services, LLC CBC-SLAC-0030.R1 Soil and Water Remediation - SLAC 2 32,700,000$       38,500,000$       R NR NR

EM UChicago Argonne, LLC
CH-ANLE-

0040.NEW.R1.1

Nuclear Facility D&D - ANL - East - 

Building 310
13,428,000$       13,428,000$       G NA NA

EM UChicago Argonne, LLC
CH-ANLE-

0040.NEW.R1.2

Nuclear Facility D&D - ANL - East - 

Building 330
34,200,000$       34,200,000$       G 1.04 0.96
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EM
Brookhaven Science Associates, 

LLC
CH-BRNL-0040

Nuclear Facility D&D - Brookhaven 

Graphite Research Reactor (BGRR)
53,800,000$       64,200,000$       R 0.88 0.91

EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1
Soil and Water Remediation - 2012 - 

Idaho
742,700,000$      742,700,000$      G 1.24 1.09

EM CH2M-WG Idaho, LLC (INL) ID-0030B.R1.1
Soil and Groundwater Cleanup - Buried 

Waste
75,400,000$       75,400,000$       G 1.11 1.02

EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL 753,000,000$      796,400,000$      G 2.39 1.21

EM
West Valley Environmental 

Services Co.
OH-WV-0040.C1 Nuclear Facility D&D Main Plant D&D 46,000,000$       99,400,000$       G 0.96 0.99

EM Isotek Systems, LLC OR-0011Z.C1
U-233 Disposition Project - Building 

3019
239,722,000$      239,722,000$      R NR NR

EM URS / CH2M Hill Oak Ridge, LLC OR-0040.C1 K-25 D & D 479,400,000$      479,400,000$      R 1.01 1.00

EM
Bechtel Jacobs Co., LLC (Oak 

Ridge)
OR-0040.C2 Zone 1 Remedial Actions 18,900,000$       18,900,000$       G 1.00 1.00

EM
Bechtel Jacobs Co., LLC (Oak 

Ridge)
OR-0040.C3 ETTP Main Plant 18,900,000$       18,900,000$       G 1.38 1.00

EM
LATA-Sharp Remediation 

Services, LLC (Oak Ridge)
OR-0040.R1.2 K-33 Demolition 65,000,000$       65,000,000$       G 1.01 1.07

EM URS / CH2M Hill Oak Ridge, LLC OR-0042.C1.1 Tank W1A 47,500,000$       47,500,000$       G 1.00 1.00

EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells 14,500,000$       14,500,000$       R 0.77 0.78
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EM
LATA - Sharp Remediation 

Services, LLC (Oak Ridge)
OR-0042.R1.5 Bethel Valley Burial Grounds 16,000,000$       17,543,095$       G 1.00 1.00

EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities 11,400,000$       11,400,000$       G 1.04 1.00

EM
Washington River Protection 

Solutions, LLC
ORP-0014.R1.5 Waste Feed Transfer Lines Upgrades 17,900,000$       17,900,000$       G NA NA

EM
LATA Environmental Services of 

Kentucky, LLC
PA-0040.C

Nuclear Facility D&D - Paducah 

Gaseous Diffusion Plant
29,600,000$       37,400,000$       G 1.00 0.98

EM
CH2M Hill Plateau Remediation 

Company
RL-0011.R1

Plutonium Finishing (PFP) Plant 

Decontamination and Dismantlement
330,200,000$      330,200,000$      R 0.98 0.95

EM
CH2M Hill Plateau Remediation 

Company
RL-0030.C

Groundwater Remedy Implementation 

for 200-ZP-1 and 100 DX Treatment 

Systems

181,600,000$      385,420,000$      G 1.02 1.01

EM
CH2M Hill Plateau Remediation 

Company
RL-0040.R1.1

U Plant/Other Decontamination and 

Dismantlement
256,500,000$      256,500,000$      R 1.04 0.97

EM
CH2M Hill Plateau Remediation 

Company
RL-0040.R1.2

Outer Zone Decontamination and 

Dismantlement
114,900,000$      114,900,000$      G 1.20 0.96

EM Washington Closure Hanford, LLC RL-0041.C1
Nuclear Facility D&D - River Corridor 

Closure Project
2,707,800,000$   2,707,800,000$   G 1.08 1.06

EM
CH2M Hill Plateau Remediation 

Company
RL-0041.R1.1 100K Area Remediation 202,700,000$      202,700,000$      G 1.01 1.00

EM Washington Closure Hanford, LLC RL-0041.R1.2 ERDF Cell Expansion 56,400,000$       56,400,000$       G 1.16 1.00

EM Washington Closure Hanford, LLC RL-0041.R1.3 Accelerated Remediation and Disposal 89,000,000$       89,000,000$       G 1.39 1.01
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EM Washington Closure Hanford, LLC RL-0041.R1.4 Super Cell 10 35,800,000$       35,800,000$       G 1.41 1.06

EM Washington Closure Hanford, LLC RL-0041.R2
River Corridor Soil and Groundwater, 

618-10 Trench Remediation
72,400,000$       72,400,000$       G 1.19 1.03

EM
Savannah River Nuclear 

Solutions, LLC
SR-0011C.C1 Purification Vault Type Room 27,272,000$       27,272,000$       G 1.28 0.96

EM
Savannah River Remediation, 

LLC
SR-0014C.C3.1 Saltstone Disposal Unit 2 32,000,000$       38,400,000$       G 1.00 1.04

EM
Savannah River Remediation, 

LLC
SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000$       76,500,000$       G 1.14 1.26

EM
Savannah River Nuclear 

Solutions, LLC
SR-0030.R1.2 P Reactor Decommissioning 142,200,000$      142,200,000$      G 1.18 1.02

EM
Savannah River Nuclear 

Solutions, LLC
SR-0030.R1.3 P Ash Basin Remediation 30,000,000$       30,000,000$       G 1.36 0.99

EM
Savannah River Nuclear 

Solutions, LLC
SR-0030.R1.4 R Reactor Decommissioning 149,200,000$      149,200,000$      G 1.22 1.00

EM
Savannah River Nuclear 

Solutions, LLC
SR-0030.R1.5 R Ash Basin Remediation 11,800,000$       11,800,000$       G NA NA

EM
Savannah River Nuclear 

Solutions, LLC
SR-0030.R3.2 HWCTR Decommissioning 10,700,000$       10,700,000$       G NA NA

EM
Los Alamos National Security, 

LLC
VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000$       52,900,000$       G 1.24 0.91

EM
Los Alamos National Security, 

LLC
VL-LANL-0030.R1.1 DP Site - MDA-B 110,500,000$      110,500,000$      R 0.92 0.96
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EM
Los Alamos National Security, 

LLC
VL-LANL-0030.R1.2 Groundwater Wells 45,000,000$       45,000,000$       G 1.08 1.00

EM
Los Alamos National Security, 

LLC
VL-LANL-0040D.R1 D&D - TA-21 74,000,000$       74,000,000$       G 1.00 1.01

EM
Accelerated Remediation 

Company, LLC & Washington
VL-SPRU-0040.C1

Nuclear Facility D&D - Special Process 

Research Unit
78,600,000$       78,600,000$       R 0.68 0.95

EM
Accelerated Remediation 

Company, LLC & Washington
VL-SPRU-0040.R1.1 Building G2 & H2 D&D 37,000,000$       37,000,000$       R 0.47 0.62

EM
Accelerated Remediation 

Company, LLC & Washington
VL-SPRU-0040.R1.2

Contaminated Soil Removal North 

Field
14,800,000$       14,800,000$       G NA NA

FE
DM Petroleum Operations 

Company
BC-102 Bayou Choctaw Cavern Replacement 72,800,000$       72,800,000$       G 1.14 0.13

NA
Los Alamos National Security, 

LLC
04-D-125B

Chemistry & Metallurgy Research 

Facility Replacement Project (CMRR) - 

PHASE B Radiological Laboratory 

Utility Office Building (RLUOB) 

199,400,000$      199,400,000$      G 0.97 1.14

NA
B&W Technical Services Y-12, 

LLC
05-D-170-2 Security Improvements Project (SIP) 71,663,000$       71,663,000$       G 1.12 0.99

NA
Los Alamos National Security, 

LLC
08-D-701

Nuclear Materials Safeguards and 

Security Upgrades Project (NMSSUP) 

Phase II

245,166,000$      213,086,000$      Y 0.95 0.91

NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000$       42,360,000$       G 1.14 1.02

NA B&W Pantex, LLC 08-D-802
High Explosive Pressing Facility 

(HEPF)
80,578,000$       145,297,000$      G 1.02 1.00

NA
B&W Technical Services Y-12, 

LLC
08-Y12MIE Microwave Deployment 17,721,459$       19,374,000$       G 0.87 0.95
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NA
B&W Technical Services Y-12, 

LLC
08-Y12MIE-1 Oven Consolidation 22,636,000$       22,636,000$       Y 1.03 0.90

NA
Sandia Corporation, a Lockheed 

Martin Co.
09-D-404

Test Capabilities Revitalization (Phase 

II)
52,000,000$       52,000,000$       G 1.02 0.99

NA
B&W Technical Services Y-12, 

LLC
10-D-501 Nuclear Facility Risk Reduction (NFRR) 75,796,000$       75,796,000$       G 1.17 1.03

NA
Los Alamos National Security, 

LLC
11-D-601 Sanitary Effluent Reclamation Facility 16,100,000$       16,100,000$       G NA NA

NA
Los Alamos National Security, 

LLC
11-D-801A

TA-55 Infrastructure Reinvestment 

Project, TRP II (Phase A)
19,470,000$       19,470,000$       R NA NA

NA
Los Alamos National Security, 

LLC
11-D-801B

TA-55 Infrastructure Reinvestment, 

Phase II PHASE B
18,203,000$       18,203,000$       R NA NA

NA
Los Alamos National Security, 

LLC
17-XX-DD-XXX

Demolition of Building South Mesa 

(SM)-43
29,564,000$       29,564,000$       G 1.05 0.98

NA
Savannah River Nuclear 

Solutions, LLC
99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      344,455,000$      R 1.06 0.88

NA Shaw AREVA MOX Services, LLC 99-D-143
Mixed Oxide Fuel Fabrication Facility 

(MOX)
4,814,000,000$   4,860,000,000$   Y 0.93 0.93

SC
Jefferson Science Associates, 

LLC
06-SC-01

12 GeV Continuous Electron Beam 

Accelerator Facility (CEBAF) Upgrade
310,000,000$      310,000,000$      G 0.97 0.96

SC
Brookhaven Science Associates, 

LLC
07-SC-06

National Synchrotron Light Source-II 

(NSLS-II)
912,000,000$      912,000,000$      G 1.02 0.96

SC University of Tennessee-Battelle 07SING2 SNS Instruments - Next Generation II 60,000,000$       60,000,000$       G 1.00 0.97
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SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000$       97,080,000$       G 0.99 0.99

SC
Brookhaven Science Associates, 

LLC
09-SC-73

Interdisciplinary Science Building - 

Phase I
66,800,000$       66,800,000$       G 1.01 0.95

SC
Jefferson Science Associates, 

LLC
09-SC-74

Technology & Engineering 

Development Facility (TEDF)
73,200,000$       73,200,000$       G 0.96 1.07

SC University of California-LBNL 09-SC-HEP-BELLA
Advanced Plasma Accelerator Facility 

(ATAF)-BELLA
27,218,000$       27,218,000$       G 0.92 0.95

SC Stanford University 10-SC-70
Research Support Building (RSB) & 

Infrastructure Modernization Project
97,400,000$       97,400,000$       G 1.03 0.98

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building 96,000,000$       96,000,000$       G 1.00 1.00

SC
Brookhaven Science Associates, 

LLC
10-SC-72

Renovate Science Labs-Phase II (RSL-

II)
50,800,000$       50,800,000$       G 1.07 0.96

SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D 50,000,000$       50,000,000$       G 1.00 0.96

SC
Brookhaven Science Associates, 

LLC
MEL-001-50

BNL Renovate Science Laboratories 

Phase I
18,070,000$       18,070,000$       G NA NA

SC Stanford University MIE-001
LCLS Ultrafast Science Instruments 

(LUSI)
60,000,000$       60,000,000$       G 0.96 0.99

SC Stanford University MIE-91UJ
Matter in Extreme Conditions 

Instrument (MECI)
19,973,000$       19,973,000$       G NA NA

SC University of California-LBNL MIE-HILHC

ALICE EMCal (previously Large 

Hadron Collider Detector Upgrade (HI-

LHC))

13,500,000$       13,500,000$       G NA NA
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SC Princeton University MIE-NSTX-U NSTX Upgrade 94,276,000$       94,276,000$       G 1.02 0.95

SC Fermi Research Alliance, LLC SC-25-06-1
NUMI Off-axis Neutrino (v) Appearance 

(NOvA)
278,000,000$      278,000,000$      G 0.98 0.97

SC University of California-LBNL SC-25-06-2
Reactor Neutrino Detector (RND) 

(Daya Bay)
34,000,000$       35,500,000$       G 1.03 0.99

SC Fermi Research Alliance, LLC SC-25-06-3
Ground-Based Dark Energy 

Experiment (GBDEE)
35,150,000$       35,150,000$       G NR NR

SC Stanford University SC-25-09-02
Facility for Advanced Accelerator 

Experimental Tests (FACET)
14,500,000$       14,500,000$       G NA NA

SC Fermi Research Alliance, LLC SC-25-09-04
Micro Booster Neutrino Experiment 

(MicroBooNE)
19,900,000$       19,900,000$       G NA NA

SC Battelle Memorial Institute
SC-BER-2010-

1035070

High Resolution and Mass Accuracy 

Capability Development Project
17,500,000$       17,500,000$       G NA NA

Monthly Overall 

Assessment

Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable  I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported
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