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EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) 15,900,000$        15,900,000$        G NA NA

EM Bechtel National Inc. 01-D-416
Waste Treatment and Immobilization 

Plant (WTP)
5,781,000,000$   12,263,000,000$ R 1.00 1.00

EM
Parsons Infrastructure & 

Technology Group, Inc.
05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      1,339,000,000$   R NR NR

EM URS / CH2M Hill Oak Ridge, LLC OR-0040.C1 K-25 D & D 479,400,000$      1,397,000,000$   G 1.02 1.01

EM UT-Battelle, LLC OR-0042.NEW.R2.7
4500 Gaseous Reconfiguration and 

Stabilization Project Buy Back
12,652,000$        12,652,000$        R 1.01 1.00

EM Safety & Ecology Corporation OR-0042.R1.4 Facility Demolition-Hot Cells 14,500,000$        33,800,000$        R 0.85 0.88

Plutonium Finishing (PFP) Plant 

Project Dashboard - September 2013

EM
CH2M Hill Plateau Remediation 

Company
RL-0011.C1

Plutonium Finishing (PFP) Plant 

Decontamination and Dismantlement - 

ARRA Base

330,200,000$      330,200,000$      R 0.95 0.98

EM Washington Closure Hanford, LLC RL-0041.C1
Nuclear Facility D&D - River Corridor 

Closure Project
2,251,500,000$   2,251,500,000$   G 1.08 0.98

EM
Savannah River Nuclear 

Solutions, LLC
SR-0011C.C2 Purification Area Vault 27,272,000$        27,272,000$        G 1.01 1.00

EM Savannah River Remediation, LLC SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000$        76,500,000$        G 0.99 1.00

EM Savannah River Remediation, LLC SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) 143,166,420$      143,166,420$      G NR NR

EM Los Alamos National Security, LLC VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000$        52,900,000$        R 1.16 0.93
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EM
Accelerated Remediation 

Company, LLC & Washington
VL-SPRU-0040.C1

Nuclear Facility D&D - Special Process 

Research Unit
78,600,000$        78,600,000$        R 1.01 0.98

EM
Accelerated Remediation 

Company, LLC & Washington
VL-SPRU-0040.C2 Building G2 & H2 D&D 37,000,000$        37,000,000$        R NR NR

NA
B&W Technical Services Y-12, 

LLC
05-D-170-2 Security Improvements Project (SIP) 71,663,000$        71,663,000$        G 1.18 1.03

NA
B&W Technical Services Y-12, 

LLC
06-D-141-1

Uranium Processing Facility (UPF) Site 

Readiness Subproject
65,000,000$        65,000,000$        G 1.10 1.13

NA Los Alamos National Security, LLC 08-D-701

Nuclear Materials Safeguards and 

Security Upgrades Project (NMSSUP) 

Phase II

245,166,000$      244,200,000$      R 0.96 0.96

NA
B&W Technical Services Pantex 

Plant, LLC
08-D-801 High Pressure Fire Loop (HPFL) 34,980,000$        42,364,000$        G 1.02 1.00

NA
B&W Technical Services Pantex 

Plant, LLC
08-D-802

High Explosive Pressing Facility 

(HEPF)
80,578,000$        145,297,000$      G 1.02 0.89

NA
Sandia Corporation, a Lockheed 

Martin Co.
09-D-404

Test Capabilities Revitalization (Phase 

II)
52,705,000$        57,808,984$        G 1.04 0.98

NA
B&W Technical Services Y-12, 

LLC
10-D-501 Nuclear Facility Risk Reduction (NFRR) 75,796,000$        75,796,000$        G 1.02 1.02

NA Los Alamos National Security, LLC 11-D-801B
TA-55 Infrastructure Reinvestment 

Project, TRP II (Phase B)
18,203,000$        11,238,000$        G NA NA

NA Los Alamos National Security, LLC 12-D-301 TRU Waste Facilities 99,165,000$        99,165,000$        G 1.00 0.96

NA
Savannah River Nuclear 

Solutions, LLC
99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      414,150,000$      Y 1.02 0.95
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NA Shaw AREVA MOX Services, LLC 99-D-143
Mixed Oxide Fuel Fabrication Facility 

(MOX)
4,814,329,000$   4,857,129,000$   R 1.00 0.99

NA UChicago Argonne, LLC OPS-12-NNSA-DCS

Dynamic Compression Sector (DCS) at 

the Advanced Photon Source (ANL-

APS)

24,800,000$        24,800,000$        G 1.10 0.90

SC Jefferson Science Associates, LLC 06-SC-01
12 GeV Continuous Electron Beam 

Accelerator Facility (CEBAF) Upgrade
310,000,000$      338,000,000$      G 0.93 0.94

SC
Brookhaven Science Associates, 

LLC
07-SC-06

National Synchrotron Light Source-II 

(NSLS-II)
912,000,000$      912,000,000$      G 0.99 0.97

SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation II 60,000,000$        60,000,000$        G 1.01 0.99

SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000$        97,039,794$        G 0.99 0.97

SC Jefferson Science Associates, LLC 09-SC-74
Technology & Engineering 

Development Facility (TEDF)
73,200,000$        73,200,000$        G 0.99 0.99

SC Stanford University 10-SC-70
Research Support Building (RSB) & 

Infrastructure Modernization Project
97,400,000$        97,400,000$        G 0.98 1.00

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) 96,000,000$        96,000,000$        G 1.01 1.00

SC
Brookhaven Science Associates, 

LLC
10-SC-72

Renovate Science Labs - Phase II (RSL-

II)
50,800,000$        50,800,000$        G 1.00 0.94

SC Stanford University 12-SC-70
Science and User Support Building 

(SUSB)
65,000,000$        65,000,000$        G 1.00 1.00

SC Princeton University MIE-NSTX-U
National Spherical Torus Experiment 

(NSTX) Upgrade
94,276,000$        94,276,000$        G 0.97 0.98
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SC
Brookhaven Science Associates, 

LLC
MIE01VB STAR Heavy Flavor Tracker 16,700,000$        16,700,000$        G NA NA

SC University of California-LBNL NRP-1 NERSC Relocation Project 19,980,000$        19,980,000$        G NA NA

SC Fermi Research Alliance, LLC SC-25-06-1
NUMI Off-axis Neutrino (v) Appearance 

(NOvA)
278,000,000$      278,000,000$      Y 0.96 0.99

SC
Brookhaven Science Associates, 

LLC
SC-25-09-01

Accelerator Project Upgrade to the 

Large Hadron Collider (LHC) (APUL)
11,440,000$        11,440,000$        G NA NA

SC Fermi Research Alliance, LLC SC-25-09-04
Micro Booster Neutrino Experiment 

(MicroBooNE)
19,900,000$        19,900,000$        G NA NA

SC Battelle Memorial Institute
SC-BER-2010-

1035070

High Resolution and Mass Accuracy 

Capability Development Project
17,500,000$        17,500,000$        G NA NA

Monthly Overall 

Assessment

Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable  I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported

LEGEND
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