
Report Date: 10/24/2013

                Office of Management
                Office of Acquisition and Project Management

Program Contractor Project Number Project Title
Original Project 

Budget Project Budget 

Monthly 
Overall 

Assessment
Cost 

Performance
Schedule 

Performance

EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) 15,900,000$        15,900,000$        G NA NA

EM Bechtel National Inc. 01-D-416 Waste Treatment and Immobilization 
Plant (WTP) 5,781,000,000$   12,263,000,000$ R 1.00 1.00

EM Parsons Infrastructure & 
Technology Group, Inc. 05-D-405 Salt Waste Processing Facility (SWPF) 900,000,000$      1,339,000,000$   R 1.06 1.02

EM URS / CH2M Hill Oak Ridge, LLC OR-0040.C1 K-25 D & D 479,400,000$      1,397,000,000$   G 1.01 1.01

EM UT-Battelle, LLC OR-0042.NEW.R2.7 4500 Gaseous Reconfiguration and 
Stabilization Project Buy Back 12,652,000$        12,652,000$        R 1.02 1.01

EM Safety & Ecology Corporation OR-0042.R1.4 Facility Demolition-Hot Cells 14,500,000$        33,800,000$        R 0.84 0.88

Pl t i Fi i hi (PFP) Pl t
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EM CH2M Hill Plateau Remediation 
Company RL-0011.C1

Plutonium Finishing (PFP) Plant 
Decontamination and Dismantlement - 
ARRA Base

330,200,000$      330,200,000$      R 0.95 0.98

EM Washington Closure Hanford, LLC RL-0041.C1 Nuclear Facility D&D - River Corridor 
Closure Project 2,251,500,000$   2,251,500,000$   R 1.08 0.97

EM Savannah River Nuclear 
Solutions, LLC SR-0011C.C2 Purification Area Vault 27,272,000$        27,272,000$        G 1.01 0.99

EM Savannah River Remediation, LLC SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) 143,166,420$      143,166,420$      G 1.11 1.11

EM Los Alamos National Security, LLC VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000$        52,900,000$        R 1.16 0.92

EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.C1 Nuclear Facility D&D - Special Process 

Research Unit 78,600,000$        78,600,000$        R 1.01 0.98
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EM Accelerated Remediation 
Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D 37,000,000$        37,000,000$        R NR NR

NA B&W Technical Services Y-12, 
LLC 05-D-170-2 Security Improvements Project (SIP) 71,663,000$        71,663,000$        G 1.17 1.02

NA B&W Technical Services Y-12, 
LLC 06-D-141-1 Uranium Processing Facility (UPF) Site 

Readiness Subproject 65,000,000$        65,000,000$        G 1.27 0.97

NA Los Alamos National Security, LLC 08-D-701
Nuclear Materials Safeguards and 
Security Upgrades Project (NMSSUP) 
Phase II

245,166,000$      244,200,000$      R 0.96 0.97

NA B&W Technical Services Pantex 
Plant, LLC 08-D-801 High Pressure Fire Loop (HPFL) 34,980,000$        42,364,000$        G 1.02 1.00

NA B&W Technical Services Pantex 
Plant, LLC 08-D-802 High Explosive Pressing Facility 

(HEPF) 80,578,000$        145,297,000$      G 1.02 0.86

NA Sandia Corporation, a Lockheed 
Martin Co. 09-D-404 Test Capabilities Revitalization (Phase 

II) 52,705,000$        57,808,984$        G 1.03 0.99

NA B&W Technical Services Y-12, 
LLC 10-D-501 Nuclear Facility Risk Reduction (NFRR) 75,796,000$        75,796,000$        G 1.02 1.05

NA Los Alamos National Security, LLC 12-D-301 TRU Waste Facilities 99,165,000$        99,165,000$        G 1.01 0.95

NA Savannah River Nuclear 
Solutions, LLC 99-D-141-02 Waste Solidification Building (WSB) 344,455,000$      414,150,000$      Y 1.02 0.95

NA Shaw AREVA MOX Services, LLC 99-D-143 Mixed Oxide Fuel Fabrication Facility 
(MOX) 4,814,329,000$   4,857,129,000$   R 1.00 0.98

NA UChicago Argonne, LLC OPS-12-NNSA-DCS
Dynamic Compression Sector (DCS) at 
the Advanced Photon Source (ANL-
APS)

24,800,000$        24,800,000$        G 1.01 0.90
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SC Jefferson Science Associates, LLC 06-SC-01 12 GeV Continuous Electron Beam 
Accelerator Facility (CEBAF) Upgrade 310,000,000$      338,000,000$      G 0.92 0.94

SC Brookhaven Science Associates, 
LLC 07-SC-06 National Synchrotron Light Source-II 

(NSLS-II) 912,000,000$      912,000,000$      G 0.99 0.97

SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation II 60,000,000$        60,000,000$        G 1.01 0.99

SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 97,080,000$        97,039,794$        G NR NR

SC Stanford University 10-SC-70 Research Support Building (RSB) & 
Infrastructure Modernization Project 97,400,000$        97,400,000$        G 0.98 0.99

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) 96,000,000$        96,000,000$        G 1.01 1.00

SC Brookhaven Science Associates, 
LLC 10-SC-72 Renovate Science Labs - Phase II (RSL-

II) 50,800,000$        50,800,000$        G 1.00 0.95

SC Stanford University 12-SC-70 Science and User Support Building 
(SUSB) 65,000,000$        65,000,000$        G 1.02 1.00

SC Princeton University MIE-NSTX-U National Spherical Torus Experiment 
(NSTX) Upgrade 94,276,000$        94,276,000$        G NR NR

SC Brookhaven Science Associates, 
LLC MIE01VB STAR Heavy Flavor Tracker 16,700,000$        16,700,000$        G NA NA

SC Brookhaven Science Associates, 
LLC NEXT NSLS II Experimental Tools (NEXT) 90,000,000$        90,000,000$        G NR NR

SC University of California-LBNL NRP-1 NERSC Relocation Project 19,980,000$        19,980,000$        G NA NA
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SC Fermi Research Alliance, LLC SC-25-06-1 NUMI Off-axis Neutrino (v) Appearance 
(NOvA) 278,000,000$      278,000,000$      Y 0.96 0.99

SC Brookhaven Science Associates, 
LLC SC-25-09-01 Accelerator Project Upgrade to the 

Large Hadron Collider (LHC) (APUL) 11,440,000$        11,440,000$        G NA NA

SC Fermi Research Alliance, LLC SC-25-09-04 Micro Booster Neutrino Experiment 
(MicroBooNE) 19,900,000$        19,900,000$        G NA NA

SC Battelle Memorial Institute SC-BER-2010-
1035070

High Resolution and Mass Accuracy 
Capability Development Project 17,500,000$        17,500,000$        G NA NA

Monthly Overall 
Assessment

Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

LEGEND

Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable  I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported
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