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Decision
05-D-405 Salt Waste Processing Facility (SWPF) CD3 $900,000,000 11/30/2013 1 $1,339,000,000 10/31/2015 Savannah River Site
01-D-416 Waste Treatment and Immobilization Plant (WTP) CD3 $5,781,000,000 7/31/2011 1 $12,263,000,000 11/30/2019 Office of River Protection
RL-0011.C1 Plutonium Finishing (PFP) Plant Decontamination and cp3 $330,200,000 9/30/2011 1 $330,200,000 12/31/2014  |Hanford Site

Dismantlement - ARRA Base

SR-0014C.C3.3 Saltstone Disposal Unit #6 (SDU6) CD3 $143,166,420 11/30/2018 0 Savannah River Site
RL-0041.C1 Nuclear Facility D&D - River Corridor Closure Project CD3 $2,251,500,000 9/30/2019 0 Hanford Site
VL-SPRU-0040.C1 Sﬁﬁ'ear Facility D&D - Separations Process Research cp3 $78,600,000 9/30/2012 0 Knolls Atomic Power Laboratory
VL-SPRU-0040.C2 |Building G2 & H2 D&D CD3 $37,000,000 9/30/2012 0 Knolls Atomic Power Laboratory
SR-0011C.C2 Purification Area Vault CD3 $27,272,000 6/30/2012 1 $27,272,000 12/31/2014 Savannah River Site
OR-0040.C1 K-25D & D CD3 $479,400,000 9/30/2017 1 $1,397,000,000 12/31/2015 Oak Ridge Office

New scope was added to the Purification Area Vault project with no in

Critical Decisions are the five major milestones in the project lifecycle,

CDO Approve Mission Need

CD1 Approve Alternative Selection and Cost Range
CD2 Approve Performance Baseline

CD3 Approve Start of Construction or Execution
CD4 Approve Start of Operations or Project Completion

crease to total project cost, but the completion date was extended by two and a half years.

as defined by DOE Order 413.3B,Program and Project Management for the Acquisition of Capital Assets.
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