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• Tribal Overview 
• Summary of Current Project Objectives 
• Progress to date  
• Timelines and goals 
• Future Projects  
• Next Steps  
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Overview of the Tribe: TAT 
• The Tonto Apache Tribe gained Federal recognition in 1972  
• The Federal Act Included 85 acres of reservation lands (Landless until 1972) 
• Original Territory includes North Central Arizona (Mogollon Rim & surrounding areas) 
• Tonto people originally settled at Rio Verde Reservation  
• Tonto people relocated to San Carlos Apache Reservation & then to current location 
• 20 years of reservation infrastructure development after Federal Recognition 
• Residential planning & building 
• Gaming and Tribal Facilities 
• Long term vision – Sustainability and Residential growth 
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Current Tribal Land Legend: Payson, AZ  
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Current Tribal Land Aerials: Payson, AZ  
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Tonto Apache Today 

• Tribal Council Governed by 5 elected members 
•  Current Membership: 158 total & 140 live on the reservation 
• Land Base: Original 85 acres + 293 acquired in land exchange 2010 
• Economic Activities and Diversity 
• Gaming: Mazatzal Hotel & Casino 
• Fine Dinning & Entertainment 
• Smoke Shop, Gas Station, and other activities 
• Tribal Government Infrastructures 
• Renewable Project Management and Development  
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Community Services & Infrastructure 
• Tribal Governmental Services 
• Police Station and Court 
• Social Services: Health Programs, Youth Programs, Educational Services 
• Continued: Elder Programs, & Cultural Preservation 
• Infrastructure Support: Housing, water & sewer, roads 
• Community REC Center includes gymnasium, pool, play grounds 
• Tribal Government Infrastructures 
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Community Challenges & Goals  

• Financial Stability 
• Water & Resource Protection 
• Develop 293 acres into usable residential and community eco-system 
• Development Plan Continued:    
• Comprehensive package in motion 
• Revenue and Financing Mechanism  
• Finalizing the plan and next steps  

 



2014 Department of Energy Renewable Energy Grant Program 

Renewable Energy Project: Progress to Date 
 • SunRenu Solar 

• Project Pre Development 
• Grant Response 
• Budgets 
• Energy Modeling & system size 
• Utility bill analysis 
• Final PV system layout 
• Financial impact  
• Environmental Benefits  
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SunRenu Solar - Companies with “Core Values”  

• Turn-Key EPC Company with a vertically integrated offering (Focused on Non-Profit Organizations) 
• Renewable Energy Specific – Photovoltaic, Solar Thermal, LED/Efficient Lighting, Sustainability 
• Turn-Key EPC Company with a vertically integrated offering 
• (EPC) Engineering, Procurement, & Construction 
• 6 + Years of Tenure in the Renewable Energy Market 
• NABCEP Certification (National American Board of Energy Practitioners) GOLD STANDARD 
• Financing – We excel here with Equipment Leasing, PPA’s, SSA’s, (RE3 Capital, sister company) 
• Operations & Maintenance – Monitoring, uptime support, proactive maintenance, reporting 
• Licensing Qualifications – ROC/K-B2 (GC Commercial) ROC/K-11 (Commercial Electrical) ROC/K-77 (Commercial 

Solar Thermal/Plumbing) 

“We do more good, than just good business” 
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Project Pre Development 
 • System Renderings 

• Final PV System Layout 
• Budgets 
• Meter Impact and Production 
• System Components and Equipment 
• Onsite Electrical and Structural Analysis 
• Tribal Council Approval Process 
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Renderings 1: Total & Tribal Offices 
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Renderings 2: Gymnasium & Shaded Parking 
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Final Layout: 267kW PV system  
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Timelines & Goals 

• NTP to Engineering – Complete Electrical & Structural plans (2 to 4 weeks)  
• Utility Interconnection Compatibility and Review Process (4 to 6 Weeks) 
• Major Equipment Procurement – Inverters, Modules, Racking, SES Electrical Gear 
• Mobilize in Payson 
• Project Installation Time Line (4 to 5 months)  
• Utility Inspection Process (4 to 6 weeks) 
• Interconnection and Commissioning 
• OM&M – On-going monitoring, reporting, cleaning, & testing 
• Final Construction Deadline: December 31st, 2014 
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System Financial Impact 
• Estimated 60/70% kWh offset of two electricity meters 
• Estimated kWh production YR 1 = 427,255 ($42,725 savings YR1) 
• Estimated YR 1 BILLs = 52% Offset 
• Estimated kWh production YR 30 = 11,930,297 ($2,093,514 savings YR30) 
• 3.7% Energy Escalator 
• Green Factor….  
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Future Projects: TAT 
 • LED/Lighting Retro-fit exterior parking areas (Tribal Offices & Casino) 
• LED/Lighting Retro-fit interior Casino 
•  Solar Hot Water for the Gymnasium and Casino Hotel (Propane) 
•  Solar Pool Heating for the pool at the gymnasium (Propane) 
• Pursue all Grants  
• Support other tribes with sustainability objectives 
• Ongoing Training  
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Next Steps – Let’s Build the project: TAT 
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Closing Statements and Q&A:  
 

THANK YOU!  
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