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ELECTRICITY DELIVERY AND ENERGY RELIABILITY                                                                                                                                                                                                                                   Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec

1.    Presidential Permit Application, Energia Sierra Juarez

       Transmission Line (DOE/EIS-0414)

2.    Presidential Permit Application, Champlain Hudson Power

       Express Transmission Line (DOE/EIS-0447)

3.    Hawaii Interisland Renewable Energy Wind Programmatic EIS 

       (DOE/EIS-0459) (State of Hawaii co-lead agency)

4.    Presidential Permit Application, Northern Pass Transmission LLC,

       NH (DOE/EIS-0463)

ENERGY EFFICIENCY AND RENEWABLE ENERGY                                                                                                                                                                                                                                    
5.    Programmatic EIS for Solar Energy Development 

       (DOE/EIS-0403) (BLM co-lead agency)  

ENVIRONMENTAL MANAGEMENT

6.    Tank Closure and Waste Management for the Hanford Site,  

       Richland, WA (DOE/EIS-0391)

7.    Disposal of Greater-Than-Class C Low-Level Radioactive Waste

       (DOE/EIS-0375)

8.    Santa Susana Field Laboratory Area IV, CA  

       (DOE/EIS-0402)

9.    Storage and Management of Elemental Mercury  (DOE/EIS-0423)

10.   Acquisition of a Natural Gas Pipeline and Natural Gas Utility Service 

         at the Hanford Site, Richland, WA (DOE/EIS-0467)

FOSSIL ENERGY                                                                                                                                                                                                                                   

11.    Mesaba Energy Project, Itasca County, MN (DOE/EIS-0382)

12.    Hydrogen Energy California's Integrated Gasification Combined

         Cycle Project, CA (DOE/EIS-0431)              

13.    FutureGen 2.0 (DOE/EIS-0460)

14.    Lake Charles Carbon Capture and Sequestration, LA (DOE/EIS-0464)

15.   W.A. Parish Post-Combustion CO2 Capture and  Sequestration

         Project, TX (DOE/EIS-0473)

LEGACY MANAGEMENT                                                                                                                                                                                                                                  

16.   Programmatic Environmental Impact Statement for the Uranium 

         Leasing Program, CO (DOE/EIS-0472)

LOAN PROGRAMS                                                                                                                                                                                                                                  

17.   Federal Loan Guarantee for Mississippi Integrated Gasification 

        Combined Cycle, Moss Point, MS (DOE/EIS-0428)

18.   Federal Loan Guarantee for Indiana Integrated Gasification 

        Combined Cycle, Rockport, IN (DOE/EIS-0429)

19.   Federal Loan Guarantee for the Taylorville Energy Center,

        Taylorville, IL (DOE/EIS-0430)

20.   Federal Loan Guarantee for the Medicine Bow Fuel and Power 

        Coal-to-Liquid Facility, Carbon County, WY (DOE/EIS-0432)

21.   Federal Loan Guarantee for the Mid-Atlantic Power Pathway 

        Transmission Line, MD/DE (DOE/EIS-0465)

NATIONAL NUCLEAR SECURITY ADMINISTRATION                                                                                                                                                                                                                                 

22.   Surplus Plutonium Disposition Supplemental EIS, SC

        (DOE/EIS-0283-S2)

23.   Supplemental EIS for the Production of Tritium in a Commercial

         Light Water Reactor (DOE/EIS-0288-S1)

24.   Operation of a Biosafety Level 3 Facility at the Los Alamos 

         National Laboratory, NM (DOE/EIS-0388)
25.   Site-wide EIS for the Nevada National Security Site, NV   

        (DOE/EIS-0426)

26.   Site-wide EIS for Continued Operation of Sandia National   

         Laboratories, NM (DOE/EIS-0466)

27.   Disposition of the Bannister Federal Complex, Kansas City, MO   

         (DOE/EIS-0475)

SCHEDULES OF KEY ENVIRONMENTAL IMPACT STATEMENTS* 

Office of NEPA Policy and Compliance, GC-54 (202-586-4600) 
*Does not include Power Marketing Administrations Environmental Impact Statements 
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