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ELECTRICITY DELIVERY AND ENERGY RELIABILITY                                                                                                                                                                                                                                   Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sep Oct Nov Dec
1.    Presidential Permit Application, Champlain Hudson Power
       Express Transmission Line (DOE/EIS-0447)
2.    Presidential Permit Application, Northern Pass Transmission LLC,
       NH (DOE/EIS-0463)
3.    Plains and Eastern Clean Line Transmission Project
       (DOE/EIS-0486)

ENERGY EFFICIENCY AND RENEWABLE ENERGY
4.    Hawaii Clean Energy Programmatic EIS (DOE/EIS-0459)

ENVIRONMENTAL MANAGEMENT
5.    Disposal of Greater-Than-Class C Low-Level Radioactive Waste
       (DOE/EIS-0375)
6.    Tank Closure and Waste Management for the Hanford Site,  
       Richland, WA (DOE/EIS-0391)
7.    Santa Susana Field Laboratory Area IV, CA  
       (DOE/EIS-0402)
8.    Storage and Management of Elemental Mercury  (DOE/EIS-0423)

9.    Supplemental EIS for the Storage and Management of Elemental 
       Mercury (DOE/EIS-0423-S1)
10.   Acquisition of a Natural Gas Pipeline and Natural Gas Utility Service 
        at the Hanford Site, Richland, WA (DOE/EIS-0467)
FOSSIL ENERGY                                                                                                                                                                                                                                   
11.   Hydrogen Energy California's Integrated Gasification Combined
        Cycle Project, CA (DOE/EIS-0431)              

12.    FutureGen 2.0 (DOE/EIS-0460)

13.    Lake Charles Carbon Capture and Sequestration, LA (DOE/EIS-0464)

14.    W.A. Parish Post-Combustion CO2 Capture and  Sequestration
         Project, TX (DOE/EIS-0473)

LEGACY MANAGEMENT                                                                                                                                                                                                                                  
15.   Programmatic Environmental Impact Statement for the Uranium 
        Leasing Program, CO (DOE/EIS-0472)

LOAN PROGRAMS                                                                                                                                                                                                                                  
16.   Federal Loan Guarantee for Mississippi Integrated Gasification 
        Combined Cycle, Moss Point, MS (DOE/EIS-0428)
17.   Federal Loan Guarantee for Indiana Integrated Gasification 
        Combined Cycle, Rockport, IN (DOE/EIS-0429)
18.   Federal Loan Guarantee for the Taylorville Energy Center,
        Taylorville, IL (DOE/EIS-0430)
19.   Federal Loan Guarantee for the Medicine Bow Fuel and Power 
        Coal-to-Liquid Facility, Carbon County, WY (DOE/EIS-0432)

NATIONAL NUCLEAR SECURITY ADMINISTRATION                                                                                                                                                                                                                                 
20.   Surplus Plutonium Disposition Supplemental EIS, AL, NM, SC, TN
        (DOE/EIS-0283-S2)
21.   Supplemental EIS for the Production of Tritium in a Commercial
        Light Water Reactor (DOE/EIS-0288-S1)
22.   Operation of a Biosafety Level 3 Facility at the Los Alamos 
        National Laboratory, NM (DOE/EIS-0388)
23.   Site-wide EIS for the Nevada National Security Site, NV   
        (DOE/EIS-0426)
24.   Site-wide EIS for Continued Operation of Sandia National   
        Laboratories, NM (DOE/EIS-0466)

SCHEDULES OF KEY ENVIRONMENTAL IMPACT STATEMENTS* 

Office of NEPA Policy and Compliance, GC-54 (202-586-4600) 
*Does not include Power Marketing Administrations Environmental Impact Statements 
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