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ELECTRICITY DELIVERY AND ENERGY RELIABILITY

Presidential Permit Application, Energia Sierra Juarez
Transmission Line (DOE/EIS-0414)

2. Presidential Permit Application, Champlain Hudson Power
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3. Hawaii Interisland Renewable Energy Wind Programmatic EIS
(DOE/EIS-0459) (State of Hawaii co-lead agency)
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11.A Hydrogen Energy California’s Integrated Gasification Combined
Cycle Project, CA (DOE/EIS-0431) 4/10
12 ATexas Clean Energy Project (TCEP), Ector County, TX
(DOE/EIS-0444) 610
13.AMountaineer Commercial Scale Carbon Capture/Storage, WV
(DOE/EIS-0445) 6110 211

14. AFutureGen 2.0 (DOE/EIS-0460) ®
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15. AL ake Charles Carbon Capture and Sequestration, LA (DOE/EIS-0464) 4n1
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LEGACY MANAGEMENT

16. Programmatic Environmental Impact Statement for the Uranium 6/11 @
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18.AFederal Loan Guarantee for Mississippi Integrated Gasification 11/09 g 1
Combined Cycle, Moss Point, MS (DOE/EIS-0428) - 1

19. Federal Loan Guarantee for Indiana Integrated Gasification 1
Combined Cycle, Rockport, IN (DOE/EIS-0429) 1

20. Federal Loan Guarantee for the Taylorville Energy Center, 10/09 @ 1
Taylorville, IL (DOE/EIS-0430) 1

21. Federal Loan Guarantee for the Medicine Bow Fuel and Power 1
Coal-to-Liquid Facility, Carbon County, WY (DOE/EIS-0432) \

22. Federal Loan Guarantee for the Topaz Solar Farm, 10/10 .
San Luis Obispo County, CA (DOE/EIS-0458) - N
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NATIONAL NUCLEAR SECURITY ADMINISTRATION

24. Supplemental EIS for Surplus Plutonium Disposition 07 e 7/310
at the Savannah River Site, SC (DOE/EIS-0283-S2)

25. Supplemental EIS for the Production of Tritium in a Commercial °
Light Water Reactor (DOE/EIS-0288-S1) 9/11

26. Supplemental EIS for the Chemistry & Metallurgy Research
Replacement Project Nuclear Facility, NM (DOE/EIS-0350-S1)

27. Operation of a Biosafety Level 3 Facility at the Los Alamos
National Laboratory, NM (DOE/EIS-0388)

28. Site-wide EIS for the Nevada National Security Site, NV X
(DOE/EIS-0426) 709 @ 711 :

29. Site-wide EIS for Continued Operation of Sandia National I
Laboratories, NM (DOE/EIS-0466) 611 t
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