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Original Project

Monthly
Overall

Program

Contractor

Alliance for Sustainable Energy,

Project Number

Project Title
Energy System Integration Facility

Budget

Project Budget

EERE e 08-EE-01 (ESIF) $ 135,000,000 | $ 135,000,000
South Table Mountain (STM)
EERE 10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle [10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 28,600,000
EERE University of Tennessee-Battelle  |10-EE-05002 Maximum Energy Efficiency Building | ¢ 45600000 | $ 16,650,000
(MAXLAB)
EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 |$ 15,900,000
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 764 500 000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM LLC CH-BRNL-0040 Graphite Research Reactor (BGRR) $ 53,800,000 | $ 74,600,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 Z‘;"hi”d Water Remediation - 2012 - | ¢ 745 700,000 | § 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B/C-C003  |Accelerated Retrieval Project (ARP) VIII| $ 49,104,899 | $ 49,104,899
EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D & D $ 479,400,000 [ $ 1,397,000,000

Assessment

G

Cost Schedule
Performance  Performance
1.01 1.00
1.00 1.00
1.00 0.99
NA NA
NA NA
0.99 0.99
0.95 0.92
0.86 1.00
1.32 1.02
1.16 0.93
241 1.03
1.00 1.01
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LATA-Sharp Remediation

Project Number

Project Title

Budget

Project Budget

EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 |+200 Gaseous Reconfiguration and $ 12,652,000 [ $ 12,652,000
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000
EM CH2M Hill Plateau Remediation RL-0011 R1 Plutonlum.le.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000
Company Decontamination and Dismantlement
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 000 | $ 2,251,500,000
Closure Project
EM fféa””ah River Nuclear Solutions,|sp 49112 Purification Area Vault $ 27,272,000 |$ 27,272,000
EM Savannah River Remediation, LLC [SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000
EM Los Alamos National Security, LLC[VL-LANL-0030.R1.1 [DP Site - MDA-B $ 110,500,000 [ $ 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000
EM Accelerated Remediation VL-SPRU-0040.C2  |Building G2 & H2 D&D $ 37,000,000 |$ 37,000,000

Company, LLC & Washington

Assessment

G

Cost Schedule
Performance  Performance
NA NA
NA NA
NR NR
1.05 0.99
0.97 0.99
1.07 1.01
1.30 1.00
1.05 0.96
1.17 0.99
0.96 1.00
0.52 0.96
0.33 0.62
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FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement | $ 72,800,000 | $ 72,800,000
Company
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - [ $ 199,400,000 | $ 199,400,000
PHASE B Radiological Laboratory Utility
NA Ef‘gv Technical Services Y-12, |5 1y 170-2 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 [ $ 145,297,000
NA Ef‘gv Technical Services Y-12, 145 v 1oMmIE Microwave Deployment $ 17721459 |$ 21,782,419
NA Ef‘gv Technical Services Y-12, g v 1oMiE-1 Oven Consolidation $ 22743000 |$ 28,891,894
NA Sanclha Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984
Martin Co. 1)
NA Ef‘gv Technical Services Y-12, 144 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000
. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000

Assessment

G

Cost Schedule
Performance  Performance
1.18 0.96
NR NR
1.25 1.18
0.91 1.03
1.01 0.98
1.03 0.91
1.04 0.98
1.01 1.02
1.00 1.02
1.06 1.12
NA NA
NA NA
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. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC[11-D-801B Project, TRP Il (Phase B) $ 18,203,000 | $ 11,238,000
NA fféa””ah River Nuclear Solutions, |gq 1y 141.07 Waste Solidification Building (WSB) $ 344,455,000 | $ 344,455,000
NA Shaw AREVA MOX Services, LLC |99-D-143 '(\I/\'/'l’é‘f;)ox'de Fuel Fabrication Facility | ¢ 4 814 39,000 | $ 4,857,129,000
. Material Security and Consolidation
NE Battelle Energy Alliance 08-D-702 Project (MSCP) $ 17,418,774 | $ 17,418,774
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-II $ 912,000,000 | $ 912,000,000
LLC (NSLS-II)
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,039,794
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000
LLC Phase |
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 [$ 73,200,000
’ Development Facility (TEDF) R T
. : I Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000
SC Stanford University 10-SC-70 Research Support Building (RSB) & $ 97,400,000 | $ 97,400,000
Infrastructure Modernization Project

Assessment

G

Cost Schedule
Performance  Performance
NA NA
1.01 0.88
0.90 0.93
NA NA
0.96 0.96
1.00 0.95
1.02 0.98
NR NR
1.01 0.93
1.00 1.02
0.98 1.00
0.99 1.00
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SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000
sc E[%okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000

. . Matter in Extreme Conditions
SC Stanford University MIE-91UJ Instrument (MECI) $ 19,973,000 | $ 19,973,000
. . . National Spherical Torus Experiment
SC Princeton University MIE-NSTX-U (NSTX) Upgrade $ 94,276,000 | $ 94,276,000
sc E[°C°kha"e” Science Associates, |\ e01yg STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000
Next Generation High Performance
SC University of California-LBNL NERSC-7 Production Computing System Project | $ 18,274,300 | $ 18,274,300
(NERSC-7)
sc Fermi Research Alliance, LLC ~ |SC-25-06-1 ?N%“ck?ﬁ'ax's Neutrino (v) Appearance | ¢ 576 100,000 | § 278,000,000
Brookhaven Science Associates, Accelerator Project Upgrade to the
sC LLC SC-25-09-01 Large Hadron Collider (LHC) (APUL) $ 11440000 $ 11,440,000
sc Fermi Research Alliance, LLC ~ |SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 [$ 19,900,000
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000
SC University of California-LBNL NERSC Relocation Project $ 19,980,000 | $ 19,980,000

Assessment

G

Cost Schedule
Performance  Performance
1.00 0.97
1.02 1.00
NA NA
0.98 1.1
NA NA
NA NA
0.94 0.98
NA NA
NA NA
NA NA
NA NA
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