Bringing you a prosperous future where energy is clean, abundant, reliable, and affordable

Kick-Off Meeting for New Fuel Cell Projects

David Peterson U.S. Department of Energy Golden Field Office Golden, CO

September 30, 2009

Bringing you a prosperous future where energy is clean, abundant, reliable, and affordable

Role of the Golden Field Office

- EERE's Project Management Center (PMC)
- GO is the "Project" office while HQ is the "Program" office
- GO Makes and Administers Financial Assistance awards for EERE Programs including all FCT awards
- Provides technical field project management in support of EERE HQ Programs
- Responsible for managing cost/schedule/technical progress at the project level

Bringing you a prosperous future where energy is clean, abundant, reliable, and affordable

FOA Projects and DOE Contacts

hadresson

Recipient	GO Project Officer	HQ Technology Development Manager
3M – Topic 1	David Peterson	Kathi Martin
Treadstone Tech – Topic 2	David Peterson	Jason Marcinkoski
Versa Power – Topic 2	David Peterson	Jason Marcinkoski
W.L Gore – Topic 2	Jesse Adams	Jason Marcinkoski
Ballard – Topic 3	David Peterson	Jason Marcinkoski
Nuvera – Topic 3	Greg Kleen	Kathi Martin
Univ. of Hawaii – Topic 3	Lea Yancey	Nancy Garland
UTC Power – Topic 3	David Peterson	Jason Marcinkoski
Giner – Topic 4	Greg Kleen	Donna Ho
Nuvera – Topic 4	Greg Kleen	Kathi Martin
Plug Power – Topic 4	Reg Tyler	Donna Ho
Arkema – Topic 5	Reg Tyler	Donna Ho
Polyfuel – Topic 5	David Peterson	Donna Ho

Bringing you a prosperous future where energy is clean, abundant, reliable, and affordable

Reporting and Other Requirements

- Found in the Federal Assistance Reporting Checklist and/or the Project Management and Reporting Task of the SOPO
- Quarterly Technical Progress Report due 30 days after the end of the quarter
- Quarterly Financial Report (SF-425) due 30 days after the end of the quarter

Bringing you a prosperous future where energy is clean, abundant, reliable, and affordable

Reporting and Other Requirements

- Hydrogen Safety Plan due 90 days after award signed by Contracting Officer
- Annual Progress Report due during the summer of each year
- A presentation at the Annual Merit Review held in Washington DC in May/June
- Participation in project reviews, including Fuel Cell Tech Team meetings
- Closeout Reporting, including a Final Technical Report

Bringing you a prosperous future where energy is clean, abundant, reliable, and affordable

Uploading Reports to PMC Database

https://www.eere-pmc.energy.gov/SubmitReport.asp

	Energy Efficiency & Renewable Energy
	EERE Project Management Center
✓ EERE PMC Home About the PMC	
Business Opportunities Recipient Resources Submit Reporting Requirements	Submit Reporting Requirements Award Recipients may submit reporting requirements thru this page
NEPA Compliance Information SEP Reference Documents	Your award package should have an award number on its cover page. Use the last 7 alpha numeric digits as your "Award Number" for your Login. All fields are required! (see example below)
Congressionally Directed Projects Hawaii Clean Energy Initiative Forms	DE-FG-08 GO12345 DE-EE 1234567
Questions and Comments	Award Number
Meetings & Workshops Newsletters	Name: Phone:
Glossary of Terms	Email: Click to Enter Upload Site
Event Photo Libraries	
Contacts DOE Officials Login	e Printable Version

Webmaster | Web Site Policies | NETL Home | Golden Home | <u>EERE Home</u> U.S. Department of Energy | <u>Security & Privacy</u> | <u>USA.gov</u> U.S. Department of Energy Content Last Updated: 05/24/2006