



# **Consent Order Update**

## **Northern New Mexico Citizens' Advisory Board**

**Pete Maggiore**  
**Assistant Manager, Environmental Project Office**  
**Los Alamos Field Office**

**September 24, 2014**



**EM** *Environmental Management*

safety ♦ performance ♦ cleanup ♦ closure



# Consent Order - Where We Are

---

- ☐ **2005 Compliance Order on Consent Remains in Effect**
- ☐ **The 2012 Framework Agreement Remains in Effect**
- ☐ **On May 30, 2014 NMED was notified that the 3706 Campaign deadline under the Framework Agreement would not be met**
- ☐ **There are 15 documents subject to stipulated penalties under the consent order for FY15**
  - Based on schedule, project durations and funding limitations, LANL will be unable to meet many of the stipulated penalty documents on time
  - Requested meeting with NMED to discuss

# FY15 Annual Work Plan

- ☐ **Based upon full-year FY15 funding uncertainty and increased liability, unable to finalize FY15 Integrated Priority List with NMED**
  - Continuing Resolution for 1st Quarter of FY15
    - CR at FY14 funding level of \$225M (Oct 1, 2014 – Dec 11, 2014)
  - FY15 Senate Mark - \$225M
  - FY15 House Mark - \$180M
- ☐ **Minimum FY15 Scope Includes:**
  - TRU minimum operations and nitrate salt processing
  - LANL chemistry in support of radiological release at WIPP
  - Groundwater protection and remediation (quarterly monitoring, sampling, maintenance, and reporting)
  - Surface water protection monitoring and strategic planning
  - IP corrective action campaign (EPA Permit)
- ☐ **Additional scope will be based on final FY15 funding and NMED and DOE priorities**