

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 12/16/2014

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	63	Active Environmental Assessments (EAs)	55
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	1
		Supplement Analyses	0
Total Actions	67	Total Actions	56

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	1
Supplement Analyses Completed	0	Supplement Analyses Completed	0

## TABLE OF CONTENTS

### ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	3
Oak Ridge Office.....	4
Portsmouth/Paducah Project Office.....	4
Richland Operations Office.....	5
Fossil Energy.....	5
National Energy Technology Laboratory.....	8
Loan Programs.....	8
National Nuclear Security Administration.....	9
Defense Programs.....	9
Los Alamos Field Office.....	9
Nevada Field Office.....	10
Sandia Field Office.....	10
Savannah River Operations Office.....	11
Power Administrations.....	11
Bonneville Power Administration.....	11
Western Area Power Administration.....	14

### ENVIRONMENTAL ASSESSMENTS

Energy Efficiency and Renewable Energy.....	20
Environmental Management.....	20
Fermi Site Office.....	21
Science.....	21
Fossil Energy.....	21
Golden Field Office.....	21
Energy Efficiency and Renewable Energy.....	21
Loan Programs.....	23
Los Alamos Field Office.....	23
National Nuclear Security Administration.....	23
National Energy Technology Laboratory.....	23
Fossil Energy.....	23
National Nuclear Security Administration.....	24

### ENVIRONMENTAL ASSESSMENTS (Cont.)

NNSA Production Office (Pantex, Y-12).....	24
National Nuclear Security Administration.....	24
Oak Ridge Office.....	24
Environmental Management.....	24
Portsmouth/Paducah Project Office.....	25
Environmental Management.....	25
Power Administrations.....	25
Bonneville Power Administration.....	25
Western Area Power Administration.....	28
Richland Operations Office.....	31
Environmental Management.....	31
Rocky Mountain Oilfield Testing Center.....	32
Fossil Energy.....	32
Savannah River Operations Office.....	32
Environmental Management.....	32
Abbreviations of NEPA Terms and Milestones.....	33
Abbreviations of DOE Program and Field Offices.....	34

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<b>Advanced Research Projects Agency - Energy</b>							
<a href="#">DOE/EIS-0481</a> Engineered High Energy Crops Programmatic EIS	<u><a href="#">Jonathan Burbaum, ARPA-E</a></u>  Jeffrey Dorman  Rachel Rosenthal, GC-51	DEIS App	PH			EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  Public Hearing(s) DEIS NOA	EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. NOI (78 FR 37533). Scoping meetings held in Lexington, KY, Jackson, MS, and Raleigh, NC, and online. Scoping period closed 7/22/13.
<b>Electricity Delivery and Energy Reliability</b>							
<a href="#">DOE/EIS-0459</a> Hawaii Clean Energy Programmatic EIS	<u><a href="#">Jane Summerson, EE</a></u>  Yardena Mansoor  Rachel Rosenthal, GC-51			FEIS App Req	FEIS App	EIS Determination <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a>  <a href="#">Amended NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating FEIS NOA	NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua- Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, Marine Corps, U.S. Navy, and USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12. EPA DEIS NOA (79 FR 21917). DOE DEIS NOA (79 FR 21909). Public hearings held on 6 islands. Comment period closed 7/17/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0463</a> Presidential Permit Application, Northern Pass Transmission, New Hampshire	<u>Brian Mills, OE</u>  Carrie Abravanel  Angela Foster, GC-51					EIS Determination 11/16/2010 <a href="#">NOI</a> 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 <a href="#">Amended NOI</a> 9/6/2013 <a href="#">Scoping Meeting(s)</a> 9/23/2013- 9/26/2013  DEIS NOA	EPA (Region 1), USFS-White Mountain National Forest, USCOE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13. DEIS is anticipated in Winter/Spring 2015.
<a href="#">DOE/EIS-0486</a> Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<u>Jane Summerson, OE</u>  Carrie Abravanel  Angela Foster, GC-51		PH	PH		<a href="#">NOI</a> 12/21/2012 <a href="#">Scoping Meeting(s)</a> 1/22/2013- 2/21/2013, 3/4/2013  DEIS NOA Public Hearing(s)	EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closed 3/21/13. Draft EIS was filed 12/12/14; NOA anticipated 12/19/14.
<a href="#">DOE/EIS-0499</a> Great Northern Transmission Line, Minnesota	<u>Julie Smith, OE</u>  Carrie Abravanel  Ed LeDuc, GC-51					EIS Determination 5/9/2014 <a href="#">NOI</a> 6/27/2014 Scoping Meeting(s) 7/16/2014- 7/24/2014  DEIS NOA	EPA (Region 5), USCOE, and USFWS are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. The DEIS is anticipated in May 2015.
<a href="#">DOE/EIS-0503</a> New England Clean Power Link Environmental Impact Statement	<u>Brian Mills, OE</u>  Brad Mehaffy  Ed LeDuc, GC-51					EIS Determination 7/10/2014 <a href="#">NOI</a> 8/26/2014 Scoping Meeting(s) 9/16/2014- 9/17/2014  DEIS NOA	USCOE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014	2015	2015	2015	Milestones Accomplished	Comments
		Dec	Jan	Feb	Mar		
<b>Environmental Management</b>							
<a href="#">DOE/EIS-0327</a> Disposition of Scrap Metals Programmatic EIS	<a href="#">Gene Chou, EM</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a> <a href="#">Steve Miller, GC-51</a>					EIS Determination 1/19/2001 <a href="#">NOI</a> 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001  DEIS NOA	NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS.
<a href="#">DOE/EIS-0375</a> Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<a href="#">Theresa Kliczewski, EM</a>  <a href="#">Vivian Bowie</a>  <a href="#">Ed LeDuc, GC-51</a> <a href="#">Heather Thacker, GC-52</a>					EIS Determination 2/28/2005 <a href="#">ANOI</a> 5/11/2005 <a href="#">NOI</a> 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007  <a href="#">DEIS NOA</a> 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011  EPA Rating EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.
<a href="#">DOE/EIS-0402</a> Santa Susana Field Laboratory Area IV, California	<a href="#">Stephanie Jennings, EM</a>  <a href="#">Carrie Abravanel</a>  <a href="#">Steve Miller, GC-51</a>					EIS Determination 7/19/2007 <a href="#">ANOI</a> 10/17/2007 <a href="#">NOI</a> 5/16/2008 Scoping Meeting(s) 7/22/2008- 7/24/2008  <a href="#">Amended NOI</a> 2/7/2014 Scoping Meeting(s) 2/27/2014- 3/1/2014  DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14. USCOE and NASA are cooperating agencies.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0423</a> Storage and Management of Elemental Mercury	<a href="#">David Levenstein, EM</a>  Jim Sanderson  Tracy Getz, GC-51					EIS Determination 3/11/2009 <a href="#">NOI</a> 7/2/2009 <a href="#">Scoping Meeting(s)</a> 7/21/2009- 8/13/2009 <a href="#">DEIS NOA</a> 1/29/2010 Public Hearing(s) 2/23/2010- 3/9/2010 EPA Rating LO <a href="#">FEIS NOA</a> 1/28/2011 <a href="#">SEIS NOI</a> 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
<a href="#">DOE/EIS-0423-S1</a> Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<a href="#">David Levenstein, EM</a>  Jim Sanderson  Tracy Getz, GC-51					<a href="#">SEIS NOI</a> 6/5/2012 Scoping Meeting(s) 6/26/2012- 6/28/2012 <a href="#">DSEIS NOA</a> 4/19/2013 <a href="#">Public Hearing(s)</a> 5/7/2013- 5/9/2013 EPA Rating EC-2 <a href="#">FSEIS NOA</a> 10/4/2013 ROD	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).
<b>Oak Ridge Office</b>							
<a href="#">DOE/EIS-0305-SA-001</a> Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<a href="#">Karen Deacon, OR</a>  Vivian Bowie  Tracy Getz, GC-51					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
<b>Portsmouth/Paducah Project Office</b>							
<a href="#">DOE/EIS-0359-SA-001</a> Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	<a href="#">Jack Zimmerman, PPPO</a>  Jim Sanderson  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45- day comment period closed 5/18/07. On hold.
<a href="#">DOE/EIS-0360-SA-001</a> Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	<a href="#">Jack Zimmerman, PPPO</a>  Jim Sanderson  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45- day comment period closed 5/18/07. On hold.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<b>Richland Operations Office</b>							
<a href="#">DOE/EIS-0222-SA-02</a> Hanford Comprehensive Land-Use Plan Environmental Impact Statement (HCP-EIS) Supplement Analysis	<a href="#">Diori Kreske, RL</a>  <a href="#">Carrie Abravanel</a>					SA Determination 11/12/2013 SA Approved	
<a href="#">DOE/EIS-0467</a> Hanford Site Natural Gas Pipeline, Richland, Washington	<a href="#">Doug Chapin, RL</a>  <a href="#">Carrie Abravanel</a>  <a href="#">Dean Monroe, GC-51</a>					EIS Determination 2/17/2011 <a href="#">NOI</a> 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period closed 2/22/12.
<b>Fossil Energy</b>							
<a href="#">DOE/EIS-0489</a> Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter 8/20/2012 <a href="#">NOI</a> 8/13/2012 <a href="#">Scoping Meeting(s)</a> 8/27/2012- 10/11/2012 <a href="#">DEIS NOA</a> 11/14/2014 Public Hearing(s) 12/8/2014- 12/13/2014  FEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. FERC issued a DEIS NOA on 11/7/14 (79 FR 68433;11/17/14). EPA DEIS NOA (79 FR 68242). Public hearings held in Coos Bay, Roseburg, Canyonville, Medford, Klamath Falls, and Malin, OR. DEIS comment period closes 2/13/15.
<a href="#">DOE/EIS-0491</a> Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					<a href="#">NOI</a> 9/20/2012 Scoping Meeting(s) 10/3/2012 <a href="#">NOI</a> 3/28/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC supplemental NOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13.
<a href="#">DOE/EIS-0492</a> Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter 9/28/2012 <a href="#">NOI</a> 9/28/2012 Scoping Meeting(s) 10/15/2012- 10/18/2012  DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0493</a> Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas	<a href="#">James Ward, FE</a>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 6/8/2012 Scoping Meeting(s) 6/26/2012 <a href="#">DEIS NOA</a> 6/20/2014 Public Hearing(s) 7/15/2014 EPA Rating EC-2 <a href="#">FEIS NOA</a> 10/17/2014 ROD	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA. FERC issued the DEIS on 6/13/14; FERC DEIS NOA (79 FR 35344; 6/20/2014). EPA DEIS NOA (79 FR 35346). Public hearing held 7/15/14 in Portland, Texas. DEIS comment period closed 8/4/14. FERC FEIS NOA (79 FR 62130; 10/16/14). EPA FEIS NOA (79 FR 62436).
<a href="#">DOE/EIS-0494</a> Excelsior Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas	<a href="#">James Ward, FE</a>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 3/5/2013 <a href="#">NOI</a> 3/12/2013 Scoping Meeting(s) 3/21/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
<a href="#">DOE/EIS-0497</a> CE FLNG Project, Plaquemines Parish, Louisiana	<a href="#">Marc Talbert, FE</a>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 12/12/2013 <a href="#">NOI</a> 12/12/2013 Scoping Meeting(s) 12/18/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14.
<a href="#">DOE/EIS-0498</a> Magnolia Liquefied Natural Gas Project, Calcasieu Parish, Louisiana	<a href="#">James Ward, FE</a>  Yardena Mansoor  Ed LeDuc, GC-51					Coop Agency Deter 12/17/2013 <a href="#">NOI</a> 6/25/2013 Scoping Meeting(s) 7/11/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13.



EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0501</a> Golden Pass LNG Export and Pipeline Project, Texas and Louisiana	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter 9/19/2013 Scoping Meeting(s) 10/2/2013-10/3/2013  <a href="#">NOI</a> 10/16/2013 DEIS NOA	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA -- by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS.
<a href="#">DOE/EIS-0504</a> Gulf LNG Liquefaction Project, Jackson County, Mississippi	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>					Coop Agency Deter 7/31/2014  <a href="#">NOI</a> 8/11/2014 Scoping Meeting(s) 8/18/2014 DEIS NOA	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, Mississippi. Scoping period closed 9/15/14.
DOE/EIS-0508 Downeast LNG Import-Export Project, Robbinston, Maine	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter 10/14/2014  <a href="#">NOI</a> 10/14/2014 Scoping Meeting(s) 10/22/2014  <a href="#">SNOI</a> 11/6/2014 DEIS NOA	FERC issued an NOI (79 FR 61630) for the proposed Downeast LNG Import-Export Project. This SEIS will supplement FERC's May 2014 EIS for the proposed Downeast LNG Import Project. DOE is a cooperating agency in the SEIS. Scoping meeting held in Robbinston, ME. FERC issued a supplemental NOI 10/29/14 extending the scoping period from 11/3/14 to 12/1/14.
DOE/EIS-0509 Mississippi River LNG Project, Plaquemines Parish, Louisiana	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter 10/14/2014  <a href="#">NOI</a> 10/14/2014 Scoping Meeting(s) 10/23/2014 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. NOI (79 FR 61633). Scoping meeting held in Belle Chasse, LA. Scoping period closed 11/3/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<b>National Energy Technology Laboratory</b>							
<a href="#">DOE/EIS-0431</a>  Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California	<u><a href="#">Bill Gwilliam, NETL</a></u> <u><a href="#">Fred Pozzuto, NETL</a></u>  Denise Freeman  Ed LeDuc, GC-51					<u><a href="#">NOI</a></u> 4/6/2010 Scoping Meeting(s) 4/14/2010 <u><a href="#">Amended NOI</a></u> 6/19/2012 Scoping Meeting(s) 7/12/2012 <u><a href="#">DEIS NOA</a></u> 7/19/2013 <u><a href="#">Public Hearing(s)</a></u> 9/17/2013-9/18/2013  EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13.) Public hearings held in Buttonwillow, CA. Comment period extended through 10/1/13.  Real estate and permitting activities are ongoing.
<b>Loan Programs</b>							
<a href="#">DOE/EIS-0428</a>  Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi	<u><a href="#">Todd Stribley, LP</a></u>  Jeffrey Dorman  Ed LeDuc, GC-51					EIS Determination 10/29/2009 <u><a href="#">NOI</a></u> 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS. In due diligence.
<a href="#">DOE/EIS-0429</a>  Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana	<u><a href="#">Todd Stribley, LP</a></u>  Jeffrey Dorman  Ed LeDuc, GC-51					EIS Determination 10/29/2009 <u><a href="#">NOI</a></u> 11/12/2009 Scoping Meeting(s) 12/3/2009 <u><a href="#">Amended NOI</a></u> 6/22/2012 Scoping Meeting(s) 7/9/2012-7/12/2012  DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Scoping period closed 7/23/12. In due diligence.
<a href="#">DOE/EIS-0432</a>  Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to-Liquids, Carbon County, Wyoming	<u><a href="#">Lynn Alexander, LP</a></u>  Jeffrey Dorman  Angela Foster, GC-51 Ed LeDuc, GC-51					EIS Determination 11/13/2009 <u><a href="#">NOI</a></u> 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY. In due diligence.
<a href="#">DOE/EIS-0468</a>  Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	<u><a href="#">Matt McMillen, LP</a></u>  Jim Sanderson  Ed LeDuc, GC-51					EIS Determination 3/2/2010 <u><a href="#">EIS Adoption</a></u> 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished		Comments
<a href="#">DOE/EIS-0470</a> Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound	<a href="#">Todd Stribley, LP</a>  <a href="#">Jeffrey Dorman</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	3/16/2011 12/31/2012	DOE adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13).
<a href="#">DOE/EIS-0471</a> Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	<a href="#">Matt McMillen, LP</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.
<b>National Nuclear Security Administration</b>								
<b>Defense Programs</b>								
<a href="#">DOE/EIS-0288-S1</a> Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	<a href="#">Curtis Chambellan, NA</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					SEIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DSEIS NOA</a> Public Hearing(s)  EPA Rating FSEIS NOA	12/6/2010 9/28/2011 10/20/2011 8/15/2014 9/9/2014- 9/10/2014  EC-2	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. DEIS NOA (79 FR 48140). Comment period closed 9/22/14.
<b>Los Alamos Field Office</b>								
<a href="#">DOE/EIS-0380</a> Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	<a href="#">Karen Oden, LASO</a>  <a href="#">Ralph Barr</a>  <a href="#">Dean Monroe, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> <a href="#">ROD</a> <a href="#">ROD</a> <a href="#">AROD</a> ROD	9/15/2004 1/5/2005 1/19/2005 7/7/2006 8/8/2006- 8/10/2006  LO 5/16/2008 9/26/2008 7/10/2009 7/8/2011	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Española, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0388</a> Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	<u><a href="#">Steve Fong, LASO</a></u>  Ralph Barr  <u><a href="#">Rachel Rosenthal, GC-51</a></u>		DEIS App			EIS Determination    6/30/2005 <u><a href="#">NOI</a></u> 11/29/2005 Scoping Meeting(s)    12/13/2005- 12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06. Schedule to be determined.
<b>Nevada Field Office</b>							
<a href="#">DOE/EIS-0426</a> Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada	<u><a href="#">Linda Cohn, NSO</a></u>  Jim Sanderson  <u><a href="#">Dean Monroe, GC-51</a></u>					EIS Determination    3/16/2009 <u><a href="#">NOI</a></u> 7/24/2009 Scoping Meeting(s)    9/10/2009- 9/18/2009  <u><a href="#">DEIS NOA</a></u> 7/29/2011 Public Hearing(s)        9/20/2011- 9/28/2011  <u><a href="#">EPA Rating</a></u> EC-2 <u><a href="#">FEIS NOA</a></u> 2/22/2013  ROD	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11.
<b>Sandia Field Office</b>							
<a href="#">DOE/EIS-0466</a> Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	<u><a href="#">John Weckerle, SSO</a></u>  Ralph Barr  <u><a href="#">Dean Monroe, GC-51</a></u>		DEIS App Req			EIS Determination    2/18/2011 <u><a href="#">NOI</a></u> 6/24/2011 Scoping Meeting(s)    7/12/2011- 7/13/2011  Scoping Meeting(s)    9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished		Comments
<b>Savannah River Operations Office</b>								
<a href="#">DOE/EIS-0283-S2</a> Surplus Plutonium Disposition Supplemental Environmental Impact Statement	<a href="#">Sachiko McAlhany, NA</a>  <a href="#">Carrie Abravanel</a>  <a href="#">Tracy Getz, GC-51</a>					SEIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">Amended NOI</a> Scoping Meeting(s)  <a href="#">Amended NOI</a> Scoping Meeting(s)  <a href="#">DSEIS NOA</a> Public Hearing(s)  EPA Rating FSEIS NOA	8/17/2006 3/28/2007 4/17/2007- 4/19/2007 7/19/2010 8/3/2010- 8/26/2010 1/12/2012 2/2/2012 7/27/2012 8/21/2012- 9/13/2012, 9/18/2012 LO	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Española, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. Under departmental review.
<b>Power Administrations</b>								
<b>Bonneville Power Administration</b>								
<a href="#">DOE/EIS-0393</a> Montanore Project, Montana	<a href="#">Gene Lynard, BPA</a>  <a href="#">Yardena Mansoor</a>			FEIS App		EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s) EPA Rating <a href="#">SDEIS NOA</a> Public Hearing(s) EPA Rating FEIS NOA	1/3/2005 7/14/2005 8/16/2005- 8/18/2005 2/27/2009 4/16/2009 EU-3 10/6/2011 10/25/2011 EO-2	USFS and Montana DEQ are co- leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0424</a> Klickitat Hatchery Complex Program, Klickitat and Yakima Counties, Washington	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 5/20/2009 <a href="#">NOI</a> 7/17/2009 Scoping Meeting(s) 8/4/2009- 8/31/2009 <a href="#">DEIS NOA</a> 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
<a href="#">DOE/EIS-0436</a> I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington	<a href="#">Nancy Wittpenn, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 9/21/2009 <a href="#">NOI</a> 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009 <a href="#">DEIS NOA</a> 11/23/2012 Public Hearing(s) 1/10/2013- 2/6/2013 EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. FEIS planned for late 2015.
<a href="#">DOE/EIS-0451</a> Hooper Springs Transmission Project, Caribou County, Idaho	<a href="#">Tish Eaton, BPA</a>  <a href="#">Yardena Mansoor</a>		FEIS App			EIS Determination 6/21/2010 <a href="#">NOI</a> 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s) 4/3/2013 EPA Rating EC-2 <a href="#">SDEIS NOA</a> 5/9/2014 Public Hearing(s) 5/27/2014 EPA Rating LO FEIS NOA	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearing held in Soda Springs. Comment period closed 4/22/13. BPA announced availability of SDEIS on 5/1/14. EPA SDEIS NOA (79 FR 26750). Public hearing held in Soda Springs. Comment period closed 8/7/14.
<a href="#">DOE/EIS-0484</a> Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana	<a href="#">Kimberly St. Hilaire, BPA</a>  <a href="#">Yardena Mansoor</a>			DEIS App		EIS Determination 3/20/2012 <a href="#">NOI</a> 5/3/2012 Scoping Meeting(s) 5/22/2012- 6/14/2012  DEIS NOA	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12. Based on scoping comments, BPA is considering additional substation sites; BPA reopened scoping 8/23/13. Scoping period closed 10/31/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0495</a> Walla Walla Basin Spring Chinook Hatchery Program; Oregon and Washington	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 3/20/2013 <a href="#">NOI</a> 3/28/2013 Scoping Meeting(s) 4/16/2013-4/17/2013 <a href="#">DEIS NOA</a> 10/3/2014 Public Hearing(s) 10/29/2014-10/30/2014  EPA Rating	NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59767). Public hearings held in Dayton and Milton-Freewater 10/29/14 and 10/30/14. Public comment period closed 11/24/14. FEIS planned for May 2015.
<a href="#">DOE/EIS-0500</a> Crystal Springs Hatchery Program, Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	<a href="#">Jenna Peterson, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 5/15/2014 <a href="#">NOI</a> 5/27/2014 Scoping Meeting(s) 6/10/2014-6/12/2014  DEIS NOA	US Forest Service is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, Idaho. Scoping period closed 7/7/14. DEIS planned for May 2015.
<a href="#">DOE/EIS-0502</a> Hot Springs to Anaconda Transmission Line Rebuild Project, Montana	<a href="#">Douglas Corkran, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 7/8/2014 <a href="#">NOI</a> 7/11/2014 Scoping Meeting(s) 7/29/2014-7/31/2014  DEIS NOA	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, Montana. Scoping period closed 8/12/14. DEIS planned for Summer 2016.
<a href="#">DOE/EIS-0505</a> Vantage to Pomona Heights 230 kV Transmission Line Project, Yakima, Grant, Benton and Kittitas Counties, Washington	<a href="#">Katey Grange, BPA</a>  <a href="#">Yardena Mansoor</a>	SDEIS App				Coop Agency Deter 11/15/2012 <a href="#">NOI</a> 1/5/2010 Scoping Meeting(s) 2/3/2010-2/4/2010  DEIS NOA 1/4/2013 Public Hearing(s) 2/3/2013-2/4/2013  EPA Rating EC-2 SDEIS NOA	BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, Washington. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Selah and Mattawa, Washington. DEIS comment period closed 2/19/13.
<a href="#">DOE/EIS-0506</a> Crooked River Valley Rehabilitation Project, Idaho County, Idaho	<a href="#">Brenda Aguirre, BPA</a>  <a href="#">Yardena Mansoor</a>			FEIS App		Coop Agency Deter 3/13/2013 NOI 12/12/2012 Scoping Meeting(s) 1/17/2013-1/28/2013  DEIS NOA 3/28/2014 Public Hearing(s) 5/6/2014-5/8/2014  EPA Rating LO	U.S. Forest Service is the lead agency; BPA is a cooperating agency. USFS NOI (77 FR 73976). Scoping meetings held in Grangeville and Elk City, Idaho. Scoping period closed 1/29/13. DEIS NOA (79 FR 17538). DEIS public hearings held in Grangeville and Elk City, Idaho. DEIS comment period closed 5/12/14.



EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0507</a> Boardman-Hemingway Transmission Line, Oregon and Idaho	<u><a href="#">Gene Lynard, BPA</a></u>  <u><a href="#">Yardena Mansoor</a></u>			DEIS App		Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, Idaho, and in Baker, Boardman, Island City, Ontario, and Pendleton, Oregon. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, Idaho, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, Oregon. Scoping period closed 9/27/10.
<b>Western Area Power Administration</b>							
<a href="#">DOE/EIS-0370</a> Windy Gap Firing Project, Colorado	<u><a href="#">Daniel Borunda, WAPA</a></u>  <u><a href="#">Yardena Mansoor</a></u>		ROD			EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> ROD	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).
<a href="#">DOE/EIS-0408</a> Upper Great Plains Wind Energy Programmatic EIS	<u><a href="#">Matt Marsh, WAPA</a></u>  <u><a href="#">Yardena Mansoor</a></u>	FEIS App				<a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a>  EPA Rating FEIS NOA	USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08. EPA DEIS NOA (78 FR 17662). WAPA DEIS NOA (78 FR 17653). Public hearings held in Billings, MT; Bismark, ND; and Sioux Falls, SD. Comment period closed 5/21/13.



EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0417</a> South Mountain Freeway Project, Arizona	<a href="#">Linda Marianito, WAPA</a>  Yardena Mansoor					Coop Agency Deter 3/12/2009 <a href="#">DEIS NOA</a> 4/26/2013 Public Hearing(s) 5/21/2013 EPA Rating 3 <a href="#">FEIS NOA</a> 9/26/2014 <a href="#">FEIS NOA</a> 12/5/2014 ROD	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers. DEIS NOA (78 FR 24743). Comment period closed 7/24/13. FEIS NOA (79 FR 57929). FEIS amended NOA (79 FR 72172). Review period closes 12/29/14.
<a href="#">DOE/EIS-0433-S1</a> Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	<a href="#">Rod O'Sullivan, WAPA</a>  Carrie Abravanel					Coop Agency Deter 7/3/2012 NOI 6/15/2012 <a href="#">DSEIS NOA</a> 3/8/2013 Public Hearing(s) 4/18/2013 EPA Rating EO-2 <a href="#">FSEIS NOA</a> 2/7/2014	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS closed 4/22/13. EPA FSEIS NOA (79 FR 7450).
<a href="#">DOE/EIS-0441</a> Mohave County Wind Farm Project, Mohave County, Arizona	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor					Coop Agency Deter 9/1/2009 <a href="#">NOI</a> 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 <a href="#">Amended NOI</a> 7/26/2010 Scoping Meeting(s) 8/24/2010-8/26/2010 <a href="#">DEIS NOA</a> 4/27/2012 Public Hearing(s) 5/14/2012-5/17/2012 EPA Rating EC-2 <a href="#">FEIS NOA</a> 5/17/2013 ROD	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).
<a href="#">DOE/EIS-0442</a> Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands, Colorado, Nebraska, and Utah	<a href="#">Daniel Borunda, WAPA</a>  Yardena Mansoor	FEIS App				EIS Determination 9/11/2008 <a href="#">NOI</a> 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010 <a href="#">DEIS NOA</a> 9/27/2013 Public Hearing(s) 10/23/2013 EPA Rating LO FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0450</a> TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada	<a href="#">Steve Blazek, WAPA</a>  Yardena Mansoor					EIS Determination    4/30/2010 <a href="#">NOI</a> 1/4/2011 Scoping Meeting(s)    1/25/2011- 3/10/2011 <a href="#">DEIS NOA</a> 6/28/2013 Public Hearing(s)        8/14/2013- 9/6/2013 EPA Rating                EC-1 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13.
<a href="#">DOE/EIS-0469</a> Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota	<a href="#">Rod O'Sullivan, WAPA</a>  Yardena Mansoor					EIS Determination    7/7/2011 <a href="#">NOI</a> 7/20/2011 Scoping Meeting(s)    7/26/2011 <a href="#">DEIS NOA</a> 3/22/2013 Public Hearing(s)        4/10/2013 EPA Rating                LO <a href="#">NOI</a> 11/20/2013 Scoping Meeting(s)    12/11/2013 SDEIS NOA	FWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.
<a href="#">DOE/EIS-0474</a> Southline Transmission Project, Arizona and New Mexico	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor			FEIS App		EIS Determination    7/11/2011 <a href="#">NOI</a> 4/4/2012 Scoping Meeting(s)    5/18/2012- 5/27/2012 <a href="#">DEIS NOA</a> 4/11/2014 Public Hearing(s)        5/6/2014- 5/22/2014 EPA Rating                EC-2 FEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0477</a> San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado	<u>Tim Snowden, WAPA</u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> DEIS NOA Public Hearing(s)  EPA Rating FEIS NOA	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11. DEIS NOA (79 FR 14530). Public hearings held in Ignacio, CO and Farmington, NM. Comment period extended through 5/20/14.
<a href="#">DOE/EIS-0478</a> Antelope Valley Station to Naset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating <a href="#">SDEIS NOA</a> Public Hearing(s) EPA Rating FEIS NOA EIS Adoption <a href="#">ROD</a>	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13. RUS NOI (78 FR 50027; 8/16/13) to prepare supplement to the DEIS. EPA SDEIS NOA (78 FR 77121). RUS SDEIS NOA (79 FR 2407; 1/14/14.) Public hearing in Watford City, ND. Comment period closed 2/3/14. EPA FEIS NOA (79 FR 31085). ROD (79 FR 72677).
<a href="#">DOE/EIS-0479</a> North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u>  Yardena Mansoor					Coop Agency Deter DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).
<a href="#">DOE/EIS-0480</a> Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona	<u>David Bennion, WAPA</u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2014 Dec	2015 Jan	2015 Feb	2015 Mar	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0483</a> Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor					EIS Determination 2/7/2012 NOI 4/17/2012 Scoping Meeting(s) 8/6/2012-8/7/2012 Scoping Meeting(s) 10/2/2012-10/4/2012 DEIS NOA 9/19/2014 Public Hearing(s) 10/29/2014-10/30/2014 EPA Rating EC-2 FEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings held in Loveland and Estes Park. DEIS comment period closed 11/14/14.
<a href="#">DOE/EIS-0485</a> Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	FEIS App				EIS Determination 4/6/2012 NOI 4/16/2012 Scoping Meeting(s) 4/24/2012 DEIS NOA 6/20/2014 Public Hearing(s) 7/1/2014 EPA Rating EC-2 FEIS NOA	NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12. EPA DEIS NOA (79 FR 35346). Public hearing held in O'Neill. DEIS comment period closed 8/4/14.
<a href="#">DOE/EIS-0496</a> San Luis Transmission Project, Alameda, Merced, San Joaquin and Stanislaus Counties, California	<u>Don Lash, WAPA</u>  Yardena Mansoor					EIS Determination 9/18/2013 NOI 11/22/2013 Scoping Meeting(s) 1/8/2014-1/9/2014 DEIS NOA	Bureau of Reclamation is a cooperating agency. NOI (78 FR 70035). Scoping meetings held in Tracy and Santa Nella, CA. The San Luis & Delta-Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings held in Tracy and Santa Nella, CA. Scoping period closed 1/21/14.

# ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Energy Efficiency and Renewable Energy</b>				
<a href="#">DOE/EA-1778</a> Proposed Rule, 10 CFR Part 433 and 10 CFR Part 435, "Fossil Fuel-Generated Energy Consumption Reduction for New Federal Buildings and Major Renovations of Federal Buildings"	<a href="#">Sarah Jensen, EE</a>  <a href="#">Denise Freeman</a>	EA Determination State(s) EA Approved EA Distributed FONSI	3/12/2010 US	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking. Supplemental Notice of Proposed Rulemaking prepared and transmitted to the Office of Management and Budget on 7/9/14. The Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). The draft EA was published 10/14/2014.
<a href="#">DOE/EA-1926</a> Final Rule, 10 CFR 435, "Energy Efficiency Standards for New Federal Low-Rise Residential Buildings," Baseline Updates	<a href="#">Sarah Jensen, EE</a>  <a href="#">Denise Freeman</a>	EA Determination State(s) EA Approved EA Distributed FONSI	4/17/2012 US	Draft EA has been prepared to support the rulemaking (posted online 5/31/13).
<a href="#">DOE/EA-2001</a> Environmental Assessment for Final Rule, 10 CFR part 433, 'Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings' Baseline Standards Update	<a href="#">Sarah Jensen, EE</a>  <a href="#">Denise Freeman</a>	EA Determination State(s) EA Approved EA Distributed FONSI	9/29/2014 US	Rule and EA on hold pending completion of cost effectiveness study.
<b>Environmental Management</b>				
<a href="#">DOE/EA-1977</a> Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	<a href="#">Maxine Maxted, EM</a>  <a href="#">Carrie Abravanel</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/16/2014  GA, SC	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14. Draft EA is anticipated in March 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Fermi Site Office</b>				
<b>Science</b>				
<a href="#">DOE/EA-1943</a> Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois	<a href="#">Rick Hersemann, FSO</a>  <a href="#">Jim Sanderson</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/21/2012  IL, SD	Draft EA is being prepared. Informational meetings held in Batavia, IL on 5/23/13 and in Lead, SD on 6/25-26/13. Revised draft EA expected by the end of December 2014.
<b>Fossil Energy</b>				
<a href="#">DOE/EA-1963</a> Elba Liquefaction Project, Savannah, Georgia	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>	Coop Agency Deter Transmittal to State State(s) EA Adopted EA Distributed FONSI	4/19/2013  GA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13.
<a href="#">DOE/EA-1983</a> Sabine Pass Liquefaction Expansion Project, Cameron Parish, Louisiana	<a href="#">James Ward, FE</a>  <a href="#">Yardena Mansoor</a>	Coop Agency Deter Transmittal to State State(s) EA Adopted EA Distributed FONSI	7/18/2013  LA	FERC is the lead agency; DOE is a cooperating agency. FERC issued an NOI to prepare an EA (78 FR 35625; 6/13/2013). Scoping meetings held 6/18-19/13 in Sulphur and Kinder, LA. Public scoping period closed 7/10/13.
<b>Golden Field Office</b>				
<b>Energy Efficiency and Renewable Energy</b>				
<a href="#">DOE/EA-1852</a> Cloud County Community College Wind Energy Project, Kansas	<a href="#">Casey Strickland, GO</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/10/2010  KS	Project on hold pending resolution of funding issues.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1949</a> Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington	<u><a href="#">Laura Margason, GO</a></u>  Denise Freeman	Coop Agency Deter 11/13/2012 Transmittal to State 1/22/2013 State(s) WA EA Distributed 8/14/2013 FONSI	Project and EA on hold pending resolution of funding issues.
<a href="#">DOE/EA-1968</a> Site-Wide Environmental Assessment of the National Renewable Energy Laboratory's South Table Mountain Site, Golden, Colorado	<u><a href="#">Robert Smith, GO</a></u>  Denise Freeman	EA Determination 1/24/2012 Transmittal to State 9/2/2014 State(s) CO EA Approved EA Distributed FONSI	Draft EA public comment period closed 10/3/14 and Final EA is being prepared.
<a href="#">DOE/EA-1970</a> Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey	<u><a href="#">Lori Gray, GO</a></u>  John Jediny	EA Determination 7/16/2014 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI	Draft EA is being prepared.
<a href="#">DOE/EA-1985</a> Virginia Offshore Wind Technology Advancement Project (VOWTAP), 24 nautical miles offshore of Virginia Beach, Virginia	<u><a href="#">Kristin Kerwin, GO</a></u>  John Jediny	EA Determination 3/20/2014 Transmittal to State State(s) VA EA Approved EA Distributed FONSI	Draft EA is being prepared.
<a href="#">DOE/EA-1992</a> Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon	<u><a href="#">Diana Heyder, GO</a></u>  Denise Freeman	EA Determination 8/5/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Draft EA is being prepared.



EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Loan Programs</b>			
<a href="#">DOE/EA-1841</a> Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	<a href="#">Carol Hammel-Smith, LP</a>  John Jediny	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
<a href="#">DOE/EA-1849-S1</a> Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	<a href="#">Matt McMillen, LP</a>  John Jediny	EA Determination 8/14/2013 Transmittal to State 9/1/2014 State(s) NV EA Approved EA Distributed FONSI	Draft Supplemental EA issued 9/14.
<b>Los Alamos Field Office</b>			
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-1962</a> Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54	<a href="#">George Henckel, LASO</a>  Ralph Barr	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
<b>National Energy Technology Laboratory</b>			
<b>Fossil Energy</b>			
<a href="#">DOE/EA-1976</a> Emera CNG, LLC, Compressed Natural Gas Project, Port of Palm Beach, Florida	<a href="#">Fred Pozzuto, NETL</a>  Denise Freeman	EA Determination 1/14/2014 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	Draft EA is in preparation.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>National Nuclear Security Administration</b>				
<a href="#">DOE/EA-1919</a> Recycle of Scrap Metals Originating from Radiological Areas	<a href="#">Jane Summerson, NNSA</a>  Carrie Abravanel	EA Determination <a href="#">Transmittal to State</a> State(s) EA Approved EA Distributed FONSI	12/19/2011 12/12/2012 US	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12).
<b>NNSA Production Office (Pantex, Y-12)</b>				
<b>National Nuclear Security Administration</b>				
<a href="#">DOE/EA-1993</a> Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas	<a href="#">Jack Zanger, NPO</a>  Ralph Barr	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	2/6/2014  TX	Draft EA is being prepared.
<a href="#">DOE/EA-1997</a> Construction Landfill Expansion, Pantex Plant, Amarillo, Texas	<a href="#">Jack Zanger, NPO</a>  Ralph Barr	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/21/2014  TX	EA is on hold.
<b>Oak Ridge Office</b>				
<b>Environmental Management</b>				
<a href="#">DOE/EA-1599</a> Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<a href="#">Steve Cooke, OR</a>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/17/2007 6/13/2008 KY, TN	Comment period closed 8/15/08. EA is on hold.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-2000</a> Proposed Land Transfer to Develop a General Aviation Airport at the East Tennessee Technology Park Heritage Center	<u>David Adler, EM</u>  Brad Mehaffy	EA Determination 10/22/2014 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	
<b>Portsmouth/Paducah Project Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1856</a> Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio	<u>Greg Simonton, PPPO</u>  Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public reviews of draft EA are planned for June 2015.
<a href="#">DOE/EA-1927</a> Paducah Gaseous Diffusion Plant Potential Land and Facilities Transfers, McCracken County, Kentucky	<u>Pete Yerace, EMCBC</u>  Yardena Mansoor	EA Determination 4/23/2012 Transmittal to State State(s) KY EA Approved EA Distributed FONSI	State and public reviews of draft EA are planned for early 2015.
<b>Power Administrations</b>			
<b>Bonneville Power Administration</b>			
<a href="#">DOE/EA-1945</a> Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington	<u>Kimberly St. Hilaire, BPA</u>  Yardena Mansoor	EA Determination 10/2/2012 <a href="#">Transmittal to State</a> 11/17/2014 State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Public meetings to be held 12/9-10/14 in Rock Island and Malaga, WA. Draft EA review period closes 1/14/15.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1946</a> Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon	<u><a href="#">Douglas Corkran, BPA</a></u>  Yardena Mansoor	EA Determination 10/11/2012 Transmittal to State 7/3/2014 State(s) OR EA Approved 11/25/2014 EA Distributed 12/8/2014 <a href="#">FONSI</a> 11/25/2014	Scoping meetings held 1/16-17/13 in Monmouth and Albany, OR. Scoping period closed 1/31/13. Draft EA public meetings 7/23-24/14 in Independence and Albany, OR. Draft EA comment period closed 8/6/14.
<a href="#">DOE/EA-1951</a> Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line, Benton and Yakima Counties, Washington	<u><a href="#">Kimberly St. Hilaire, BPA</a></u>  Yardena Mansoor	EA Determination 12/12/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Draft EA planned for Spring 2015.
<a href="#">DOE/EA-1952</a> Lane-Wendson Transmission Line Rebuild Project, Lane County, Oregon	<u><a href="#">Doug Corkran, BPA</a></u>  Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13.
<a href="#">DOE/EA-1959</a> Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	<u><a href="#">Donald Rose, BPA</a></u>  Yardena Mansoor	EA Determination 3/28/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13.
<a href="#">DOE/EA-1961</a> Kalispell-Kerr Transmission Line Rebuild Project, Kalispell and Polson, Montana	<u><a href="#">Justin Moffett, BPA</a></u>  Yardena Mansoor	EA Determination 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for March 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1967</a> Hills Creek-Lookout Point Transmission Line Rebuild, Lane County, Oregon	<a href="#">Justin Moffett, BPA</a>  <a href="#">Yardena Mansoor</a>	<a href="#">EA Determination</a> 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for April 2015.
<a href="#">DOE/EA-1973</a> Kootenai River Habitat Restoration at Bonners Ferry, Boundary County, Idaho	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 12/11/2013 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	Scoping meeting held 2/26/14 at Bonners Ferry, ID. Scoping period closed 3/10/14. Draft EA planned for January 2015.
<a href="#">DOE/EA-1974</a> Wallooskee-Youngs Confluence Restoration Project, Clatsop County, Oregon	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 12/11/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	U.S. Army Corps of Engineers is a cooperating agency. Scoping meeting held 1/14/14 in Astoria, OR. Scoping period closed 1/27/14. Draft EA planned for December 2014.
<a href="#">DOE/EA-1980</a> Spar Canyon-Round Valley Access Road System Improvements, Custer County, Idaho	<a href="#">Jeffrey Maslow, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for May 2015.
<a href="#">DOE/EA-1981</a> Bonneville-Hood River Transmission Line Rebuild, Multnomah and Hood River Counties, Oregon	<a href="#">Katey Grange, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14. Draft EA planned for Summer 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1994</a> Malheur Resource Area Jonesboro Diversion Dam Replacement Project, Malheur County, Oregon	<a href="#">Jenna Peterson, BPA</a>  <a href="#">Yardena Mansoor</a>	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	11/7/2012 11/21/2014 OR	BLM is the lead agency; BPA is a cooperating agency. Draft EA comment period closed 12/08/14.
<a href="#">DOE/EA-1995</a> Trestle Bay Ecosystem Restoration Project, Clatsop County, Oregon	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/18/2014 OR	U.S. Army Corps of Engineers is the lead agency; BPA is a cooperating agency.
<a href="#">DOE/EA-1996</a> Glass Butte Radio Station, Lake County, Oregon	<a href="#">Gene Lynard, BPA</a>  <a href="#">Yardena Mansoor</a>	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	4/4/2013	BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13.
DOE/EA-1998 Upper Columbia Spring Chinook and Steelhead Acclimation Project, Chelan County, Washington	<a href="#">Donald Rose, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/24/2014 WA	
<b>Western Area Power Administration</b>				
<a href="#">DOE/EA-1611-S1</a> Modification of the Western Area Power Administration Interconnect Agreement for Colorado Highlands Wind Project, Logan County, Colorado	<a href="#">Rod O'Sullivan, WAPA</a>  <a href="#">Yardena Mansoor</a>	<a href="#">EA Determination</a> Transmittal to State State(s) EA Approved EA Distributed FONSI	3/25/2014 9/4/2014 CO	This supplemental EA is for the proposed expansion of a wind energy project originally analyzed in WAPA's 2009 EA. Draft EA comment period closed 10/14/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1671</a> Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California	<u>Linda Marianito, WAPA</u>  Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Adopted EA Distributed FONSI	5/11/2009  AZ, CA	Bureau of Indian Affairs is the lead agency; WAPA is a cooperating agency.
<a href="#">DOE/EA-1880</a> Big Bend to Witten Transmission Line Project, South Dakota	<u>Rod O'Sullivan, WAPA</u>  Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/12/2011  SD	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is related to Keystone XL project (see DOE/EIS-0433-S1). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
<a href="#">DOE/EA-1902</a> Northern Wind Project, Roberts County, South Dakota	<u>Lou Hanebury, WAPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	8/2/2011 11/18/2014  SD	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA comment period closes 12/22/14.
<a href="#">DOE/EA-1955</a> Campbell County Wind Project, Pollock, South Dakota	<u>Tom Atkinson, WAPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/22/2013 7/28/2014  SD	Draft EA review period closed 9/2/14.
<a href="#">DOE/EA-1972</a> Electric District 2 to Saguaro No. 2 Transmission Line Rebuild, Pinal County, Arizona	<u>Matthew Bilsbarrow, WAPA</u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	11/5/2013 11/20/2014  AZ	Bureau of Reclamation, Bureau of Indian Affairs, and the BIA San Carlos Irrigation Project are cooperating agencies. Scoping meeting held 3/25/14 in Casa Grande, AZ.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1978</a> Sand Creek Winds, McCone County, Montana	<u><a href="#">Greg Liebelt, WAPA</a></u>  Yardena Mansoor	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
<a href="#">DOE/EA-1979</a> Summit Wind Farm, Summit, South Dakota	<u><a href="#">Micah Reuber, WAPA</a></u>  Yardena Mansoor	EA Determination 10/1/2013 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	
<a href="#">DOE/EA-1982</a> Parker-Davis Transmission System Routine Operations and Maintenance Project and Proposed Integrated Vegetation Management Program, Arizona, California, and Nevada	<u><a href="#">Sean Heath, WAPA</a></u>  Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State 12/4/2014 State(s) AZ, CA, NV EA Approved EA Distributed FONSI	WAPA is the lead agency. Bureau of Reclamation (Lower Colorado Regional Office) and U.S. Forest Service (Coronado National Forest) are cooperating agencies. Draft EA comment period closes 1/6/15.
<a href="#">DOE/EA-1987</a> Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	<u><a href="#">Johnida Dockens, WAPA</a></u>  Yardena Mansoor	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. Bureau of Indian Affairs, Bureau of Reclamation, and the Colorado River Indian Tribes are cooperating agencies.
<a href="#">DOE/EA-1989</a> Cliffrose Solar Energy Interconnection Project near Kingman, Mohave County, Arizona	<u><a href="#">Matthew Bilsbarrow, WAPA</a></u>  Yardena Mansoor	EA Determination 8/5/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	



EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1990</a> Ridgenose Solar Energy Interconnection Project, Mohave County, Arizona	<u><a href="#">Sean Heath, WAPA</a></u>  Yardena Mansoor	EA Determination 8/7/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
DOE/EA-2002 Right-of-Way Application for the Tucson-Apache 115-kV Transmission Line, Pima County, Arizona	<u><a href="#">Johnida Dockens, WAPA</a></u>  Yardena Mansoor	EA Determination 11/24/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	WAPA and BIA are joint lead agencies.
<b>Richland Operations Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1707</a> Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<u><a href="#">Kevin Leary, RL</a></u>  Carrie Abravanel	EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI	Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. EA is on hold.
<a href="#">DOE/EA-1915</a> Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council, the Local Community Reuse Organization, Richland, Washington	<u><a href="#">Paula Call, RL</a></u>  Carrie Abravanel  Dean Monroe, GC-51	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12. Draft EA is anticipated in March 2015.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Rocky Mountain Oilfield Testing Center</b>			
<b>Fossil Energy</b>			
<a href="#">DOE/EA-1956</a> Site-Wide Environmental Assessment for the Divestiture of Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3, Natrona County, Wyoming	<a href="#">Michael Taylor, RMOTC</a>  Yardena Mansoor	EA Determination 7/15/2012 Transmittal to State 3/11/2014 State(s) WY EA Approved EA Distributed FONSI	Draft EA review period closed 4/14/14.
<b>Savannah River Operations Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1999</a> Proposal to Permit 750 Acres at the Savannah River Site for Use by the State of South Carolina Military Department	<a href="#">Drew Grainger, SR</a>  Ralph Barr	EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

<b>ANOI</b>	- Advance Notice of Intent	<b>FSEIS</b>	- Final Supplemental Environmental Impact Statement
<b>Amen. NOI</b>	- Amended Notice of Intent	<b>F/W</b>	- Floodplain/Wetlands
<b>AROD</b>	- Amended Record of Decision	<b>FY</b>	- Fiscal Year
<b>App Req</b>	- Approval Request for Draft or Final Environmental Impact Statement	<b>MAP</b>	- Mitigation Action Plan
<b>CX</b>	- Categorical Exclusion	<b>NDM</b>	- NEPA Document Manager
<b>DEIS</b>	- Draft Environmental Impact Statement	<b>NOA</b>	- Notice of Availability
<b>DSEIS</b>	- Draft Supplemental Environmental Impact Statement	<b>NOI</b>	- Notice of Intent
<b>EA</b>	- Environmental Assessment	<b>PEIS</b>	- Programmatic Environmental Impact Statement
<b>EIR</b>	- Environmental Impact Report (California)	<b>PFONSI</b>	- Proposed Finding of No Significant Impact
<b>EIS</b>	- Environmental Impact Statement	<b>PH</b>	- Public Hearings
<b>FEIS</b>	- Final Environmental Impact Statement	<b>ROD</b>	- Record of Decision
<b>FONSI</b>	- Finding of No Significant Impact	<b>SA</b>	- Supplement Analysis
<b>FR</b>	- Federal Register	<b>Scp Mtg.</b>	- Public Scoping Meeting(s)
		<b>SEIS</b>	- Supplemental EIS

## Abbreviations of Other Agencies

<b>BIA</b>	- Bureau of Indian Affairs	<b>NASA</b>	- National Aeronautics and Space Administration
<b>BLM</b>	- Bureau of Land Management	<b>NPS</b>	- National Park Service
<b>BOEM</b>	- Bureau of Ocean Energy Management	<b>NRC</b>	- Nuclear Regulatory Commission
<b>BOR</b>	- Bureau of Reclamation	<b>USDA</b>	- U.S. Department of Agriculture
<b>DOD</b>	- Department of Defense	<b>USCOE</b>	- U.S. Army Corps of Engineers
<b>EPA</b>	- Environmental Protection Agency	<b>USFWS</b>	- U.S. Fish and Wildlife Service
<b>FAA</b>	- Federal Aviation Administration	<b>USFS</b>	- U.S. Forest Service

<b>EPA Rating of Draft EISs</b> (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>
<p><b>LO: Lack of Objection</b></p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p> <p><b>EC: Environmental Concerns</b></p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p> <p><b>EO: Environmental Objections</b></p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p> <p><b>EU: Environmentally Unsatisfactory</b></p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>
<p><u><b>Adequacy of Draft EIS</b></u></p>
<p><b>1. Adequate</b></p> <p>The EIS's treatment of impacts and alternatives is adequate.</p>
<p><b>2. Insufficient Information</b></p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p>
<p><b>3. Inadequate</b></p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSD	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
RMOTC	- Rocky Mountain Oilfield Testing Center
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project