## **EM Major Procurements as of 7/7/15**

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (http://hqlnc.doe.gov/Forecast) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft- Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
OR A-E Contract	http://emtransuranic.oro. doe.gov/	Oak Ridge	A-E Brooks Act	Hybrid FP/CPAF	\$20-\$40M	3/1/2014	3/10/2014	3/10/2014	11/14/2014	1/15/2015	3/30/2015
Hanford 222-S Lab Services	http://www.emcbc.doe.q ov/SEB/hanfordlab/	EMCBC	Small Business	Fixed Price	\$40M-\$60M	N/A	2/28/2014	12/16/2013	6/4/2014	8/7/2014	5/28/2015
Paducah Infrastructure	https://www.emcbc.doe. gov/SEB/PaducahInfras tructure/	EMCBC	Small Business	Fixed Price with Cost Plus Award	\$50M-\$80M	6/24/2014	6/10/2014	4/28/2014	10/6/2014	12/12/2014	6/17/2015
OR TRU WASTE PROCESSING (TWPC) Operations Contract	http://www.oakridge.doe .gov/external/twpc- seb/Welcome/tabid/885/ Default.aspx	Oak Ridge	Small Business	Fixed Price/Fixed Unit Rate/CPAF	\$170-\$190M	7/8/2014	6/30/2014	6/19/2014	10/14/2014	12/23/2014	6/18/2015
Portsmouth Infrastructure	https://www.emcbc.doe. gov/SEB/PortsmouthISS _{	EMCBC	Small Business	Fixed Price with Cost Plus Award	\$120-\$160M	7/15/2014	7/2/2014	6/6/2014	12/9/2014	3/12/2015	Aug-Oct 2015
Carlsbad TAC	https://www.emcbc.doe. gov/SEB/CTAC/	EMCBC	Small Business	FFP/T&M Hybrid	\$30M - \$50M	N/A	12/22/2014	10/22/2014	4/1/2015	5/14/2015	Sep-Nov 2015
Idaho NRC Licensed Facilities	https://www.emcbc.doe. gov/SEB/NRC/	EMCBC	Small Business	Firm-Fixed-Price	\$25M-\$50M	10/29/2014	1/20/2015	9/15/2014	3/31/2015	5/8/2015	Oct-Dec 2015
PPPO GDP DUF6	https://www.emcbc.doe. gov/SEB/DUF6/	EMCBC	Unrestricted	CPAF/FP	\$490-\$530M	4/28/2015	4/1/2015	6/9/2015	May-Jul 2015	Jul-Sep 2015	Dec-Feb 2016

## **EM Major Procurements as of 7/7/15**

Following is a listing of major procurement actions currently being competed by the Office of Environmental Management. Information contained in the report is based on publicly available information available published on the DOE Acquisition Forecast (http://hqlnc.doe.gov/Forecast) and other public sources. An actual date is provided when an event occurs; Quarterly projections are provided for other activities. Click on the field entitled "Acquisition Description/Category" for a procurement listed below to access the corresponding procurement website.

Site	Acquisition Description/ Category	Contracting Office	Solicitation Method	Contract Type	Estimated Dollar Range	Pre-Solicitation Conference/ Industry Meetings	Draft- Solicitation	Synopsis	Solicitation	Receipt of Proposal	Anticipated Evaluations Complete/Award
Idaho Core	https://www.emcbc.doe. gov/SEB/ICPCORE/	EMCBC	Unrestricted	Cost-Plus-Incentive- Fee (Hybrid)	\$1.3B-\$1.7B	10/9/2014	12/22/2014	9/9/2014	3/13/2015	5/12/2015	Dec-Feb 2016
Headquarters Information Technology	https://www.emcbc.doe. gov/SEB/EM_HQ_IT_S ervices/	EMCBC	Small Business	Firm Fixed Price	\$50M-\$60M	May-Jul 2015	May-Jul 2015	6/29/2015	Jul-Sep 2015	Aug-Oct 2015	Feb-Apr 2016
Portsmouth GDP D&D	<u>TBD</u>	EMCBC	TBD	TBD	TBD	Dec-Feb 2016	Nov-Jan 2016	Jan-Mar 2016	Mar-May 2016	May-Jul 2016	Feb-Apr 2017
Paducah GDP Deactivation	<u>TBD</u>	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Idaho Calcine Disposition Project A&E	https://www.emcbc.doe. gov/SEB/CDP/	EMCBC	Unrestricted	Cost-Plus-Award- Fee	\$50M-\$1B	TBD	TBD	TBD	TBD	TBD	TBD
Los Alamos National Laboratory Follow On Procurements	<u>TBD</u>	EMCBC	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD