

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 8/16/2016

This chart represents anticipated activity and is not a commitment for documentation or dates,
nor a commitment that DOE will adopt the document when it acts as a cooperating agency in preparation of an EIS or EA.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

Active Environmental Impact Statements (EISs)	52	Active Environmental Assessments (EAs)	48
Supplement Analyses	3	Approved EAs; Seeking confirmation of distribution	2
		Supplement Analyses	0
Total Actions	55	Total Actions	50

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	1	EAs Completed/Canceled	4
Supplement Analyses Completed	0	Supplement Analyses Completed	0

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

Electricity Delivery and Energy Reliability.....	1
Environmental Management.....	2
Hanford.....	4
Oak Ridge Office.....	4
Fossil Energy.....	4
National Energy Technology Laboratory.....	8
Loan Programs.....	8
National Nuclear Security Administration.....	9
Defense Programs.....	9
Los Alamos Field Office.....	9
Sandia Field Office.....	9
Nuclear Energy.....	9
Idaho Operations Office.....	9
Power Administrations.....	10
Bonneville Power Administration.....	10
Western Area Power Administration.....	12
Savannah River Site.....	16

ENVIRONMENTAL ASSESSMENTS

Electricity Delivery and Energy Reliability.....	18
Energy Efficiency and Renewable Energy.....	18
Environmental Management.....	19
Fossil Energy.....	20
Golden Field Office.....	20
Energy Efficiency and Renewable Energy.....	20
Legacy Management.....	20
Loan Programs.....	21
Los Alamos Field Office.....	21
Environmental Management.....	21
National Energy Technology Laboratory.....	21
Fossil Energy.....	22
National Nuclear Security Administration.....	22
NNSA Production Office (Pantex, Y-12).....	22

ENVIRONMENTAL ASSESSMENTS (Cont.)

National Nuclear Security Administration.....	22
Pacific Northwest Site Office.....	23
Science.....	23
Portsmouth/Paducah Project Office.....	23
Environmental Management.....	23
Power Administrations.....	24
Bonneville Power Administration.....	24
Western Area Power Administration.....	26
Richland Operations Office.....	28
Environmental Management.....	28
Savannah River Operations Office.....	29
Environmental Management.....	29
Strategic Petroleum Reserve Project Office.....	29
Fossil Energy.....	29
Abbreviations of NEPA Terms and Milestones.....	30
Abbreviations of DOE Program and Field Offices.....	31

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
Electricity Delivery and Energy Reliability							
DOE/EIS-0463 Northern Pass Transmission Line Project, New Hampshire	<u>Brian Mills, OE</u> Carrie Abravanel <u>Angela Foster, GC-51</u>					EIS Determination 11/16/2010 <u>NOI</u> 2/11/2011 Scoping Meeting(s) 3/14/2011-3/20/2011 <u>Amended NOI</u> 9/6/2013 <u>Scoping Meeting(s)</u> 9/23/2013-9/26/2013 <u>DEIS NOA</u> 7/31/2015 <u>SNOI</u> 9/30/2015 <u>SDEIS NOA</u> 11/20/2015 <u>Public Hearing(s)</u> 3/7/2016-3/11/2016 EPA Rating EC-2 FEIS NOA	EPA (Region 1), USFS-White Mountain National Forest, USACE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Scoping period closed 11/5/13. EPA DEIS NOA (80 FR 45652). SNOI (80 FR 58725). EPA SDEIS NOA (80 FR 72719). EPA notice of public comment period extension (80 FR 76980; 12/11/15). DEIS and SDEIS comment period extended to 4/4/16. DOE notice of public hearings (81 FR 5995; 2/4/16). Public hearings held in Colebrook, Concord, Waterville Valley, and Whitefield, NH. Public comment period closed 4/4/16.
DOE/EIS-0499 Great Northern Transmission Line, Minnesota	<u>Julie Smith, OE</u> Juliet Bochicchio <u>Ed LeDuc, GC-51</u>		ROD			EIS Determination 5/9/2014 <u>NOI</u> 6/27/2014 Scoping Meeting(s) 7/16/2014-7/24/2014 <u>DEIS NOA</u> 6/26/2015 Public Hearing(s) 7/15/2015-7/22/2015 EPA Rating EC-2 <u>FEIS NOA</u> 11/6/2015 ROD	EPA (Region 5), USACE, USFWS, and Red Lake Band of Chippewa Indians are cooperating agencies. NOI (79 FR 36493). Scoping meetings 7/16-24/14. Scoping period closed 8/11/14. EPA DEIS NOA (80 FR 36803). DOE DEIS NOA (80 FR 36795). Public hearings held in Roseau, Baudette, Littlefork, International Falls, Kelliher Bigfork, and Grand Rapids, MN. Public comment period closed 8/10/15. EPA FEIS NOA (80 FR 68867).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0503 New England Clean Power Link Environmental Impact Statement	<u>Brian Mills, OE</u> Brad Mehaffy <u>Ed LeDuc, GC-51</u>		ROD			EIS Determination 7/10/2014 NOI 8/26/2014 Scoping Meeting(s) 9/16/2014-9/17/2014 DEIS NOA 6/12/2015 Public Hearing(s) 7/15/2015-7/16/2015 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD	USACE (New England Region), EPA (Region 1), and U.S. Coast Guard are cooperating agencies. NOI (79 FR 50901). Scoping meetings were held in Burlington and Rutland, VT. Scoping period closed 10/10/14. EPA DEIS NOA (80 FR 33519) and DOE DEIS NOA (80 FR 33510). Public hearings held in South Burlington and Rutland. Public comment period closed 8/11/15. EPA FEIS NOA (80 FR 68867).
Environmental Management							
DOE/EIS-0359-S1; DOE/EIS-0360-S1 Supplemental EIS for Disposition of Depleted Uranium Oxide Conversion Product Generated from DOE's Inventory of Depleted Uranium Hexafluoride	<u>Jaffet Ferrer-Torres, EM</u> Bill Ostrum <u>Tracy Getz, GC-51</u>					SEIS Determination 3/9/2016 NOI	
DOE/EIS-0375 Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u>Theresa Kliczewski, EM</u> Vivian Bowie <u>Ed LeDuc, GC-51</u> <u>Heather Thacker, GC-72</u>					EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 EPA Rating EC-2 FEIS NOA 3/4/2016 ROD	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11. Report to Congress is required before ROD can be issued.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California	<u>Stephanie Jennings, EM</u> Carrie Abravanel Steve Miller, GC-51					EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 Amended NOI 2/7/2014 Scoping Meeting(s) 2/27/2014-3/1/2014 DEIS NOA	USACE, NASA, and the Santa Ynez Band of Chumash Indians are cooperating agencies. EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. Amended NOI (79 FR 7439). Scoping meetings held in Simi Valley and Agoura Hills/Calabasas, CA. Scoping period closed 4/2/14.
DOE/EIS-0423 Long-Term Management and Storage of Elemental Mercury	<u>David Levenstein, EM</u> Emily Orlor Tracy Getz, GC-51					EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
DOE/EIS-0423-S1 Long-Term Management and Storage of Elemental Mercury Supplemental Environmental Impact Statement	<u>David Levenstein, EM</u> Emily Orlor Tracy Getz, GC-51					SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012 DSEIS NOA 4/19/2013 Public Hearing(s) 5/7/2013-5/9/2013 EPA Rating EC-2 FSEIS NOA 10/4/2013 ROD	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
Hanford							
DOE/EIS-0524 Disposal of Decommissioned, Defueled USS ENTERPRISE (CVN 65) and NIMITZ Class Naval Reactor Plants	<u>Richard Marvin, DON</u> Bill Ostrum Angela Foster, GC-51					Coop Agency Deter NOI 11/20/2015	Project on hold.
Oak Ridge Office							
DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<u>Karen Deacon, OR</u> Vivian Bowie Tracy Getz, GC-51					SA Determination SA Approved 4/2/2011	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste at the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).
Fossil Energy							
DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<u>Kyle Moorman, FE</u> Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption 8/20/2012 8/13/2012 8/27/2012- 10/11/2012 11/14/2014 12/8/2014- 12/13/2014 EC-2 10/9/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. FERC issued a DEIS NOA on 11/7/14 (79 FR 68433;11/17/14). EPA DEIS NOA (79 FR 68242). Public hearings held in Coos Bay, Roseburg, Canyonville, Medford, Klamath Falls, and Malin, OR. DEIS comment period closed 2/13/15. FERC FEIS NOA 10/6/15 (80 FR 60381). EPA FEIS NOA (80 FR 61207).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0491 Lake Charles Liquefaction Project; Calcasieu Parish, Louisiana	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter 9/20/2012 NOI 9/20/2012 Scoping Meeting(s) 10/3/2012 SNOI 3/28/2013 DEIS NOA 4/17/2015 Public Hearing(s) 5/7/2015 EPA Rating EC-2 FEIS NOA 8/14/2015 EIS Adoption 7/8/2016 ROD 1 8/5/2016 ROD 2 8/5/2016	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC SNOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. FERC DEIS NOA (80 FR 20489; 4/16/15). EPA DEIS NOA (80 FR 21242). Public hearing held in Sulphur. DEIS public comment period closed 6/1/15. EPA FEIS NOA (80 FR 48854). FERC Order approving project issued 12/17/15. EPA notice of DOE adoption of FERC EIS (81 FR 46077; 7/15/16). DOE RODs (81 FR 51867 and 81 FR 51870).
DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter 9/28/2012 NOI 9/28/2012 Scoping Meeting(s) 10/15/2012-10/18/2012 DEIS NOA 8/14/2015 Public Hearing(s) 9/14/2015-9/24/2015 EPA Rating EC-2 FEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12. DEIS NOA (80 FR 48854). FERC DEIS NOA (80 FR 48098; 8/11/15). Public hearings in Kent, Sedro-Woolley, Snohomish, Chehalis, Ridgefield, and Kelso, WA, and Astoria and Vernonia, OR. DEIS public comment period closed 10/6/15.
DOE/EIS-0494 Excelerate Liquefaction Solutions Lavaca Bay LNG Project; Calhoun and Jackson Counties, Texas	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter 3/5/2013 NOI 3/12/2013 Scoping Meeting(s) 3/21/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
DOE/EIS-0497 CE FLNG Project; Plaquemines Parish, Louisiana	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter 12/12/2013 NOI 12/12/2013 Scoping Meeting(s) 12/18/2013 DEIS NOA	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Scoping meeting held in Buras, LA. Scoping period closed 1/6/14.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments																		
DOE/EIS-0498 Magnolia LNG and Lake Charles Expansion Projects; Calcasieu Parish, Louisiana	<u>Kyle Moorman, FE</u> Janine Cefalu <u>Ed LeDuc, GC-51</u>					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption <table border="0" style="width: 100%;"> <tr><td style="width: 50%;"></td><td style="width: 50%; text-align: right;">12/17/2013</td></tr> <tr><td></td><td style="text-align: right;">6/25/2013</td></tr> <tr><td></td><td style="text-align: right;">7/11/2013</td></tr> <tr><td></td><td style="text-align: right;">7/24/2015</td></tr> <tr><td></td><td style="text-align: right;">9/3/2015</td></tr> <tr><td></td><td style="text-align: right;">EC-2</td></tr> <tr><td></td><td style="text-align: right;">11/20/2015</td></tr> </table>		12/17/2013		6/25/2013		7/11/2013		7/24/2015		9/3/2015		EC-2		11/20/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 38024). Scoping meeting held in Lake Charles, LA. Scoping period closed 7/19/13. EPA DEIS NOA (80 FR 44103). FERC DEIS NOA (80 FR 44093). Public hearing held in Lake Charles, LA. FERC FEIS NOA (80 FR 72431; 11/19/15). EPA FEIS NOA (80 FR 72719).				
	12/17/2013																								
	6/25/2013																								
	7/11/2013																								
	7/24/2015																								
	9/3/2015																								
	EC-2																								
	11/20/2015																								
DOE/EIS-0501 Golden Pass LNG Export and Pipeline Project; Texas and Louisiana	<u>Kyle Moorman, FE</u> Janine Cefalu <u>Ed LeDuc, GC-51</u>					Coop Agency Deter Scoping Meeting(s) NOI DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption <table border="0" style="width: 100%;"> <tr><td style="width: 50%;"></td><td style="width: 50%; text-align: right;">9/19/2013</td></tr> <tr><td></td><td style="text-align: right;">10/2/2013-</td></tr> <tr><td></td><td style="text-align: right;">10/3/2013</td></tr> <tr><td></td><td style="text-align: right;">10/16/2013</td></tr> <tr><td></td><td style="text-align: right;">4/1/2016</td></tr> <tr><td></td><td style="text-align: right;">4/19/2016-</td></tr> <tr><td></td><td style="text-align: right;">4/20/2016</td></tr> <tr><td></td><td style="text-align: right;">EC-2</td></tr> <tr><td></td><td style="text-align: right;">8/5/2016</td></tr> </table>		9/19/2013		10/2/2013-		10/3/2013		10/16/2013		4/1/2016		4/19/2016-		4/20/2016		EC-2		8/5/2016	(Formerly DOE/EA-1971.) FERC is the lead agency; DOE is a cooperating agency. FERC announced intent to prepare an EA – by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held in Starks, LA, and Sabine Pass, TX. Scoping period closed 10/19/13. In June 2014, FERC announced that due to project modifications, it would prepare an EIS. EPA DEIS NOA (81 FR 18852). Public hearings held in Starks and Sabine Pass. DEIS comment period closed 5/16/16. FERC FEIS NOA (81 FR 51436; 8/4/16). EPA FEIS NOA (81 FR 51880).
	9/19/2013																								
	10/2/2013-																								
	10/3/2013																								
	10/16/2013																								
	4/1/2016																								
	4/19/2016-																								
	4/20/2016																								
	EC-2																								
	8/5/2016																								
DOE/EIS-0504 Gulf LNG Liquefaction Project; Jackson County, Mississippi	<u>Kyle Moorman, FE</u> Janine Cefalu <u>Ed LeDuc, GC-51</u>					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA <table border="0" style="width: 100%;"> <tr><td style="width: 50%;"></td><td style="width: 50%; text-align: right;">7/31/2014</td></tr> <tr><td></td><td style="text-align: right;">8/11/2014</td></tr> <tr><td></td><td style="text-align: right;">8/18/2014</td></tr> </table>		7/31/2014		8/11/2014		8/18/2014	FERC is the lead agency. DOE is a cooperating agency. FERC posted NOI 7/31/14. FERC NOI (79 FR 46793). Scoping meeting held in Moss Point, MS. Scoping period closed 9/15/14.												
	7/31/2014																								
	8/11/2014																								
	8/18/2014																								
DOE/EIS-0508 Downeast LNG Import-Export Project; Robbinston, Maine	<u>Kyle Moorman, FE</u> Janine Cefalu <u>Ed LeDuc, GC-51</u>					Coop Agency Deter NOI Scoping Meeting(s) SNOI DEIS NOA <table border="0" style="width: 100%;"> <tr><td style="width: 50%;"></td><td style="width: 50%; text-align: right;">10/14/2014</td></tr> <tr><td></td><td style="text-align: right;">10/14/2014</td></tr> <tr><td></td><td style="text-align: right;">10/22/2014</td></tr> <tr><td></td><td style="text-align: right;">11/6/2014</td></tr> </table>		10/14/2014		10/14/2014		10/22/2014		11/6/2014	FERC issued an NOI (79 FR 61630) for the proposed Downeast LNG Import-Export Project. This SEIS will supplement FERC's May 2014 EIS for the proposed Downeast LNG Import Project. DOE is a cooperating agency in the SEIS. Scoping meeting held in Robbinston, ME. FERC issued an SNOI 10/29/14 extending the scoping period from 11/3/14 to 12/1/14.										
	10/14/2014																								
	10/14/2014																								
	10/22/2014																								
	11/6/2014																								

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0509 Mississippi River LNG Project; Plaquemines Parish, Louisiana	<u>Kyle Moorman, FE</u> Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) SNOI DEIS NOA 10/14/2014 10/14/2014 10/23/2014 10/6/2015	FERC is the lead agency; DOE is a cooperating agency. NOI (79 FR 61633). Scoping meeting held in Belle Chasse, LA. Scoping period closed 11/3/14. Supplemental NOI for changes to proposed project (80 FR 60377). Comment period closed 10/30/15.
DOE/EIS-0510 Calcasieu Pass Project; Cameron Parish, Louisiana	<u>Kyle Moorman, FE</u> Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 1/20/2015 1/28/2015 2/5/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 4558). Scoping meeting held in Cameron, LA. Scoping period closed 2/19/15.
DOE/EIS-0512 Alaska LNG Project; Alaska	<u>Kyle Moorman, FE</u> Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA 3/4/2015 3/13/2015 10/27/2015- 10/29/2015 11/17/2015- 11/19/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 13366). FERC notice of scoping meetings (80 FR 62064; 10/15/15). Scoping meetings held in Nikiski, Kaktovik, Houston, Barrow, Trapper Creek, and Nuiqsut, Alaska. FERC supplementary notice of scoping meetings (80 FR 66733; 10/27/15). Scoping meetings held in Coldfoot, Healy, Tyonek, Nenana, Anchorage, and Fairbanks, Alaska. Public scoping period closed 12/4/15.
DOE/EIS-0513 Jacksonville Project; Jacksonville, Florida	<u>Kyle Moorman, FE</u> Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) SNOI DEIS NOA 4/1/2015 3/2/2015 3/12/2015 4/1/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI issued 2/24/15 announced public scoping meeting in Jacksonville, FL. FERC NOI (80 FR 11190). FERC Supplemental NOI (80 FR 17426). Public scoping period closed 4/24/15.
DOE/EIS-0517 Port Arthur Liquefaction Project and Port Arthur Pipeline Project; Jefferson and Orange Counties, Texas, and Cameron Parish, Louisiana	<u>Kyle Moorman, FE</u> Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA 6/24/2015 7/2/2015 7/13/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 38189). Scoping meeting held in Port Arthur, TX. Scoping period closed 7/24/15.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished		Comments
DOE/EIS-0518 Annova LNG Brownsville Project; Cameron County, Texas	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/11/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45525). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.
DOE/EIS-0519 Rio Grande LNG Project and Rio Bravo Pipeline Project; Kleberg, Kenedy, Willacy, and Cameron Counties, Texas	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/10/2015- 8/13/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45517). Scoping meetings held in Raymondville, Port Isabel, and Kingsville, TX. Scoping period closed 8/24/15.
DOE/EIS-0520 Texas LNG Project; Cameron County, Texas	Kyle Moorman, FE Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA	7/30/2015 7/30/2015 8/11/2015	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (80 FR 45520). Scoping meeting held in Port Isabel, TX. Scoping period closed 8/24/15.
National Energy Technology Laboratory								
DOE/EIS-0431 Hydrogen Energy California Project, Kern County, California	Pierina Fayish, NETL Brad Mehaffy Ed LeDuc, GC-51					NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013 EC-2	NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13). Public hearings held in Buttonwillow, CA. Comment period closed 10/1/13.
Loan Programs								
DOE/EIS-0511 Aguirre Offshore GasPort Project; Puerto Rico	Matt McMillen, LP Janine Cefalu Ed LeDuc, GC-51					Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Meetings EPA Rating FEIS NOA EIS Adoption	9/18/2014 3/5/2012 3/20/2012- 3/21/2012 8/15/2014 9/9/2014 EC-2 2/27/2015	FERC is the lead agency; DOE is a cooperating agency. NOI (77 FR 13117). Scoping meetings held in Towns of Guayama and Salinas, PR. Scoping period closed 3/30/12. EPA DEIS NOA (79 FR 48140). FERC DEIS NOA (79 FR 48137). Public hearings held in Guayama and Salinas. DEIS comment period closed 9/29/14. FERC FEIS NOA (80 FR 10474; 2/26/15). EPA FEIS NOA (80 FR

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney		2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments	
	National Nuclear Security Administration								
Defense Programs									
Los Alamos Field Office									
DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	Steve Fong, LAFO Ralph Barr Rachel Rosenthal, GC-51						EIS Determination NOI Scoping Meeting(s) DEIS NOA	6/30/2005 11/29/2005 12/13/2005- 12/15/2005	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe, and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
Sandia Field Office									
DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	Susan Lacy, SFO Ralph Barr Dean Monroe, GC-51				DEIS		EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA	2/18/2011 6/24/2011 7/12/2011- 7/13/2011 9/1/2011	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened 8/12/11-9/12/11. Two additional scoping meetings were held in Albuquerque.
Nuclear Energy									
Idaho Operations Office									
DOE/EIS-0203-SA-06; DOE/EA-1148-SA-01; DOE/EIS-0250F-S-1-SA-03 Supplement Analysis - Two Proposed Shipments of Commercial Spent Nuclear Fuel to Idaho National Laboratory for Research and Development Purposes	Jack Depperschmidt, ID Emily Orler Dean Monroe, GC-51						Draft SA SA Approved	6/11/2015	SA evaluates DOE/EIS-0203 and DOE/EIS-0250F-S1 to determine if further NEPA documentation is required. Public comment period closed 7/13/15. SA is on hold. Scope of proposal was reduced by the decision to send one shipment to Oak Ridge (DOE/EIS-0203-SA-07; DOE/EIS-0250-S1-SA-02).

EIS Number Title, Location	<u>Document Manager</u>	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
	GC-54 Staff Attorney						
Power Administrations							
Bonneville Power Administration							
DOE/EIS-0393 Montanore Project; Kootenai National Forest, Lincoln County, Montana	Tish Eaton, BPA Yardena Mansoor					EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 10/6/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 FEIS NOA 12/18/2015 EIS Adoption	USFS (Kootenai National Forest) and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 8939) and (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. USFS SEIS NOI (76 FR 41192; 7/13/11). SDEIS NOA (76 FR 62405). Public hearing held in Libby, MT. Comment period closed 12/21/11. FEIS NOA (80 FR
DOE/EIS-0424 Klickitat Hatchery Complex Program; Klickitat and Yakima Counties, Washington	Gregory Smith, BPA Yardena Mansoor					EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 SDEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, BIA, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. (Potential design changes under consideration.) SDEIS anticipated in late 2016.
DOE/EIS-0436 I-5 Corridor Reinforcement Project; Multnomah County, Oregon, and Cowlitz and Clark Counties, Washington	Nancy Wittpenn, BPA Yardena Mansoor					EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s) 1/10/2013-2/6/2013 EPA Rating EC-2 FEIS NOA 2/12/2016 ROD	USACE, Washington Energy Facility Site Evaluation Council, Oregon Department of Energy, and Cowlitz and Clark Counties (Washington) are cooperating agencies. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. FEIS NOA (81 FR 7538).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0495 Walla Walla Basin Spring Chinook Hatchery Program; Umatilla County, Oregon	<u>Jenna Peterson, BPA</u> Yardena Mansoor				FEIS	EIS Determination 3/20/2013 NOI 3/28/2013 Scoping Meeting(s) 4/16/2013-4/17/2013 DEIS NOA 10/3/2014 Public Hearing(s) 10/29/2014-10/30/2014 EPA Rating LO FEIS NOA	The Confederated Tribes of the Umatilla Indian Reservation and Oregon Department of Fish and Wildlife are cooperating agencies. NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. Additional scoping 6/2/14 - 7/1/14 on modified proposal and new alternative. EPA NOA (79 FR 59767). Public hearings held in Dayton and Milton-Freewater. Public comment period closed 11/24/14. FEIS planned for Fall 2016.
DOE/EIS-0500 Crystal Springs Hatchery Program; Town of Springfield, and Bingham, Custer, and Lemhi Counties, Idaho	<u>Jenna Peterson, BPA</u> Yardena Mansoor				DEIS	EIS Determination 5/15/2014 NOI 5/27/2014 Scoping Meeting(s) 6/10/2014-6/12/2014 DEIS NOA	USFS is a cooperating agency. NOI (79 FR 30112). Public scoping meetings held in Fort Hall, Salmon, and Challis, ID. Scoping period closed 7/7/14.
DOE/EIS-0502 Hot Springs to Anaconda Transmission Line Rebuild Project; Montana	<u>Douglas Corkran, BPA</u> Yardena Mansoor					EIS Determination 7/8/2014 NOI 7/11/2014 Scoping Meeting(s) 7/29/2014-7/31/2014 DEIS NOA	NOI (79 FR 40094). Scoping meetings held in Missoula, Dixon, and Deer Lodge, MT. Scoping period closed 8/12/14. DEIS planned for Spring 2017.
DOE/EIS-0505 Vantage to Pomona Heights 230 kV Transmission Line Project; Yakima, Grant, Benton and Kittitas Counties, Washington	<u>Katey Grange, BPA</u> Yardena Mansoor					Coop Agency Deter 11/15/2012 NOI 1/5/2010 Scoping Meeting(s) 2/3/2010-2/4/2010 DEIS NOA 1/4/2013 Public Hearing(s) 2/3/2013-2/4/2013 EPA Rating EC-2 SDEIS NOA 1/2/2015 Public Hearing(s) 1/28/2015-1/29/2015 EPA Rating EC-2 FEIS NOA	BLM is the lead agency; BPA is a cooperating agency. BLM NOI (75 FR 429). Scoping meetings held in Selah and Mattawa, WA. Scoping period closed 3/8/10. DEIS NOA (78 FR 756). Public hearings held in Mattawa and Selah, WA. DEIS comment period closed 2/19/13. SDEIS NOA (80 FR 41). SDEIS public hearings held in Mattawa and Selah, WA. Comment period on the SDEIS closed 2/17/15. FEIS planned for Winter 2016.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0507 Boardman-Hemingway Transmission Line; Oregon and Idaho	Katey Grange, BPA Yardena Mansoor					Coop Agency Deter NOI Scoping Meeting(s) NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption	BLM and USFS are joint lead agencies; BPA is a cooperating agency. NOI (73 FR 52944). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Island City, Ontario, and Pendleton, OR. Scoping period closed 11/14/08. After changes in the proposed route, the EIS process was re-initiated with second NOI (765 FR 44008). Scoping meetings held in Marsing, ID, and in Baker, Boardman, Burns, La Grande, Ontario, and Pendleton, OR. Scoping period closed 9/27/10. DEIS NOA (79 FR 75800). DEIS comment period closed 3/19/15.
DOE/EIS-0522 Melvin R. Sampson Hatchery, Yakama Basin Coho Program; Kittitas County, Washington	Dave Goodman, BPA Yardena Mansoor					EIS Determination NOI Scoping Meeting(s) DEIS NOA	NOI (80 FR 70770). Scoping meeting held in Ellensburg, Washington. Scoping period closed 1/4/16. Draft EIS planned for Spring 2017.
Western Area Power Administration							
DOE/EIS-0441 Mohave County Wind Farm Project; Mohave County, Arizona	Mark Wieringa, WAPA Juliet Bochicchio					Coop Agency Deter NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA EIS Adoption	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173).
DOE/EIS-0442 Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands; Colorado, Nebraska, and Utah	Melissa Ardis, WAPA Juliet Bochicchio					EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0450 TransWest Express Transmission Project; Wyoming, Colorado, Utah, and Nevada	<u>Steve Blazek, WAPA</u> Juliet Bochicchio					EIS Determination 4/30/2010 NOI 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011 DEIS NOA 6/28/2013 Public Hearing(s) 8/14/2013-9/6/2013 EPA Rating EC-1 FEIS NOA 5/1/2015 ROD	BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11. EPA DEIS NOA (78 FR 38975). BLM-WAPA DEIS NOA (78 FR 40163; 7/3/13). 13 public hearings held in five states. Comment period closed 9/30/13. EPA FEIS NOA (80 FR 24915). BLM and WAPA FEIS NOA (80 FR 24962; 5/1/15).
DOE/EIS-0469 Wilton IV Wind Energy Center; Burleigh County, North Dakota	<u>Mark Wieringa, WAPA</u> Juliet Bochicchio					EIS Determination 7/7/2011 NOI 7/20/2011 Scoping Meeting(s) 7/26/2011 DEIS NOA 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating LO NOI 11/20/2013 Scoping Meeting(s) 12/11/2013 SDEIS NOA	USFWS is a cooperating agency. NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13. Change in project requires supplement to DEIS. SDEIS NOI (78 FR 69664). Additional scoping meeting held in Wilton.
DOE/EIS-0474 Southline Transmission Line Project; Arizona and New Mexico	<u>Mark Wieringa, WAPA</u> Juliet Bochicchio					EIS Determination 7/11/2011 NOI 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012 DEIS NOA 4/11/2014 Public Hearing(s) 5/6/2014-5/22/2014 EPA Rating EC-2 FEIS NOA 11/6/2015 ROD 1 4/14/2016 ROD 2	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12. EPA DEIS NOA (79 FR 20197); BLM and WAPA DEIS NOA (79 FR 20224; 4/11/14). Public hearings held in same cities as the scoping meetings. Comment period closed 7/10/14. EPA FEIS NOA (80 FR 68867). BLM and WAPA joint FEIS NOA (80 FR 69693; 11/10/15). WAPA ROD (81 FR 22076; 4/14/16). WAPA plans to issue a second ROD.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff <u>Attorney</u>	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0479 North-of-the-Delta Offstream Storage Project; Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u> Juliet Bochicchio					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). California Department of Water Resources, the lead state agency for California Environmental Quality Act purposes, issued a Preliminary Administrative Draft EIR/EIS in May 2014.
DOE/EIS-0480 Long-Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam; Arizona	<u>Shane Capron, WAPA</u> Juliet Bochicchio					Coop Agency Deter 1/11/2012 NOI 7/6/2011 Scoping Meeting(s) 11/7/2011-11/17/2011 DEIS NOA 1/15/2016 Public Hearing(s) 2/22/2016-2/25/2016 EPA Rating LO-1 FEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held online and in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12. BOR and NPS issued DEIS NOA (81 FR 963; 1/8/16). EPA DEIS NOA (81 FR 2214). Public hearings held in Flagstaff and Phoenix, AZ. Webinars held 2/16/16 and 3/1/16. DEIS comment period closed 4/7/16.
DOE/EIS-0483 Estes to Flatiron Transmission Lines Rebuild Project; Larimer County, Colorado	<u>Mark Wieringa, WAPA</u> Juliet Bochicchio					EIS Determination 2/7/2012 NOI 4/17/2012 Scoping Meeting(s) 8/6/2012-8/7/2012 Scoping Meeting(s) 10/2/2012-10/4/2012 DEIS NOA 9/19/2014 Public Hearing(s) 10/29/2014-10/30/2014 EPA Rating EC-2 FEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. USFS is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. DEIS NOA (79 FR 56365). Public hearings held in Loveland and Estes Park. DEIS comment period closed 11/14/14.
DOE/EIS-0514 Colusa-Sutter (CoSu) Transmission Line Project; California	<u>Andrew Montano, WAPA</u> Juliet Bochicchio					EIS Determination 4/15/2015 NOI 12/18/2015 Scoping Meeting(s) 1/12/2016-2/4/2016 DEIS NOA	Sacramento Municipal Utility District is joint lead in the EIS/EIR. NOI (80 FR 79037). Scoping meetings held in Colusa, Sutter, Arbuckle, and Yuba City, CA. Notice of scoping extension (81 FR 6257; 2/5/16). Scoping period closed 4/18/16.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0515 Bay Delta Conservation Plan; Sacramento-San Joaquin Delta, California	<u>Andrew Montano, WAPA</u> Juliet Bochicchio					Coop Agency Deter 4/15/2015 NOI 1/24/2008 NOI 2/13/2009 Scoping Meeting(s) 3/6/2009- 3/26/2009 DEIS NOA 12/13/2013 Public Hearing(s) 1/15/2014- 2/12/2014 SDEIS NOA 7/17/2015 Public Hearing(s) 7/28/2015- 7/29/2015 EPA Rating 3 FEIS NOA	BOR, USFWS, and National Marine Fisheries Service are joint lead agencies; WAPA is a cooperating agency for joint EIS/EIR. NOI (73 FR 4178). Second NOI (74 FR 7257). 12 public scoping meetings held in California locations. Public scoping period closed 5/14/09. EPA DEIS NOA (78 FR 75919). Agencies' DEIS NOA (78 FR 75939; 12/13/13). 12 public hearings held in California locations. DEIS comment period closed 7/29/14. After modified preferred alternative announced, intent to prepare SDEIS announced 8/27/14. SDEIS NOA (80 FR 42491). Public hearings in Sacramento and Walnut Grove, CA. SDEIS comment period closed 10/30/15.
DOE/EIS-0516 Clean Path Energy Center Interconnection Request EIS	<u>Melissa Ardis, WAPA</u> Juliet Bochicchio					EIS Determination 5/12/2015 NOI	
DOE/EIS-0521 Incorporating Gunnison Sage-Grouse Conservation Measures into Resource Management Plans	<u>Tim Langer, WAPA</u> Juliet Bochicchio			PH		Coop Agency Deter 8/7/2015 NOI 7/18/2014 Scoping Meeting(s) 8/4/2014- 8/7/2014 DEIS NOA 8/12/2016 Public Hearing(s)	BLM is the lead agency; WAPA is a cooperating agency. BLM NOI (79 FR 42033). Scoping meetings held in Denver, Gunnison, Montrose, and Dove Creek, CO. Scoping period closed 8/22/14. EPA DEIS NOA (81 FR 53482). BLM DEIS NOA (81 FR 53503; 8/12/16). BLM will announce dates and locations of public hearings to be held in Gunnison, Delta, and Dove Creek, CO. DEIS public comment period closes 11/10/16.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2016 Aug	2016 Sep	2016 Oct	2016 Nov	Milestones Accomplished	Comments
DOE/EIS-0526 Lower Yellowstone Intake Diversion Dam Fish Passage Project; near Glendive, Montana	Matt Marsh, WAPA Juliet Bochicchio					EIS Determination 3/16/2016 DEIS NOA 6/3/2016 Public Hearing(s) 6/28/2016-6/30/2016 EPA Rating LO FEIS NOA	USACE and BOR are joint lead agencies; WAPA is a cooperating agency. NOI (81 FR 82). Scoping meeting held in Glendive, Montana. Scoping period closed 2/18/16. EPA DEIS NOA (81 FR 35761). USACE and BOR DEIS NOA (81 FR 35754; 6/3/16). DEIS public hearings held in Billings, Glendive, and Sidney, Montana. DEIS comment period closed 7/28/16.
Savannah River Site							
DOE/EIS-0220-SA-02; DOE/EIS-0279-SA-06 Supplement Analysis for Disposition of Mk-18A Targets at Savannah River Site	Tracy Williams, SR Bill Ostrum					SA Determination 5/18/2015 Draft SA	

ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Electricity Delivery and Energy Reliability			
DOE/EA-2019 Lake Erie Connector, Erie County, Pennsylvania	Brian Mills, OE Brad Mehaffy	EA Determination 8/28/2015 Transmittal to State 6/3/2016 State(s) PA EA Approved EA Distributed FONSI	USACE is a cooperating agency. Draft EA comment period closed 7/5/2016.
DOE/EA-2042 Nogales Interconnection	Brian Mills, OE Brad Mehaffy	EA Determination 6/14/2016 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	
Energy Efficiency and Renewable Energy			
DOE/EA-1778 Proposed Rule, 10 CFR Part 433 and 10 CFR Part 435, "Fossil Fuel- Generated Energy Consumption Reduction for New Federal Buildings and Major Renovations of Federal Buildings"	Roak Parker, EE Brad Mehaffy	EA Determination 3/12/2010 Transmittal to State 10/1/2010 Transmittal to State 10/14/2014 State(s) US EA Approved EA Distributed FONSI	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was issued (10/1/2010) to support the rulemaking. Supplemental Notice of Proposed Rulemaking was published 10/14/14 (79 FR 61693). Draft EA for the Supplemental Notice of Proposed Rulemaking was issued 10/14/14. Draft EA comment period closed 12/15/14.
DOE/EA-2020 Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings	Roak Parker, EE Brad Mehaffy	EA Determination 6/11/2015 Transmittal to State 1/11/2016 State(s) US EA Approved EA Distributed FONSI	Draft EA comment period closed 1/26/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2021 Energy Conservation Standards for Manufactured Housing	Roak Parker, GO Brad Mehaffy	EA Determination 9/30/2015 Transmittal to State 6/30/2016 State(s) US EA Approved EA Distributed FONSI	NOA (81 FR 42576) 6/30/16 of Draft EA with a request for information. Public meeting held 7/13/16 in Washington, DC. Draft EA public comment period closed 8/15/16.
DOE/EA-2035 Sustainable Design Standards for New Federal Buildings and Major Renovations	Roak Parker, GO Brad Mehaffy	EA Determination 3/2/2016 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
DOE/EA-2045 Lake Erie Development Corporation (LEED Co.) Project Icebreaker	Roak Parker, GO Juliet Bochicchio	EA Determination 7/12/2016 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	
Environmental Management			
DOE/EA-1977 Acceptance and Disposition of Used Nuclear Fuel Containing U.S.-Origin Highly Enriched Uranium from the Federal Republic of Germany	Maxine Maxted, EM Carrie Abravanel	EA Determination 1/16/2014 Transmittal to State 1/15/2016 State(s) GA, SC EA Approved EA Distributed FONSI	EA NOI (79 FR 32256; 6/4/14). Scoping meeting held 6/24/14 in North Augusta, SC. Scoping period closed 7/21/14. Draft EA issued on 1/15/16. DOE EA NOA (81 FR 4023; 1/25/16). Public meeting held 2/4/16 in North Augusta, SC. DOE public comment period ended 3/25/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
DOE/EA-1963 Elba Liquefaction Project; Chatham, Hart, Jefferson, and Effingham Counties, Georgia, and Jasper County, South Carolina	Kyle Moorman, FE Janine Cefalu	Coop Agency Deter 4/19/2013 Transmittal to State 2/5/2016 State(s) GA EA Adoption EA Distributed FONSI	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13. On 2/5/16, FERC issued the EA and a notice of availability (81 FR 7336; 2/11/16); EA comment period closed 3/7/16.
DOE/EA-2041 Cameron LNG Expansion Project; Cameron and Calcasieu Parishes, Louisiana	Kyle Moorman, FE Janine Cefalu	Coop Agency Deter 6/24/2015 Transmittal to State 2/12/2016 State(s) LA EA Adoption 7/15/2016 FONSI 7/15/2016	FERC is the lead agency; DOE is a cooperating agency. FERC EA NOI (80 FR 36332; 6/24/15). Scoping period closed 7/20/15. On 2/12/16, FERC issued the EA. On 5/5/16 FERC issued its Order.
Golden Field Office			
Energy Efficiency and Renewable Energy			
DOE/EA-1992 Funding for Principle Power, Inc., for the WindFloat Pacific Offshore Wind Demonstration Project, offshore of Coos Bay, Oregon	Diana Heyder, GO Juliet Bochicchio	Coop Agency Deter 8/5/2014 Transmittal to State State(s) OR EA Adoption EA Distributed FONSI	BOEM is the lead agency; DOE is a cooperating agency. BOEM EA NOI 5/19/14 (79 FR 30876). Public scoping meetings held 6/17/14 in Coos Bay. Scoping period closed 7/28/14. EA has been canceled.
Legacy Management			
DOE/EA-2028 Revised Groundwater Compliance Action Plan at Tuba City, Arizona, UMTRCA Title I Site	Richard Bush, LM Vivian Bowie	EA Determination 12/18/2015 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	EA was canceled 8/1/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Loan Programs			
DOE/EA-1849-S1 Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada	Matt McMillen, LP Jeffrey Dorman	EA Determination 8/14/2013 Transmittal to State 9/1/2014 State(s) NV EA Approved EA Distributed FONSI	Draft Supplemental EA issued September 2014.
DOE/EA-2037 1366 Technologies Loan Guarantee	Matt McMillen, LP Bill Ostrum	EA Determination 4/14/2016 Transmittal to State State(s) EA Approved EA Distributed FONSI	
Los Alamos Field Office			
Environmental Management			
DOE/EA-1962 Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54, Los Alamos, New Mexico	Lee Bishop, LAFO Ralph Barr	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	EA on hold.
National Energy Technology Laboratory			
DOE/EA-2034 Advanced Ultrasupercritical (AUSC) Component Testing; Youngstown, Ohio	Pierina Fayish, NETL Brad Mehaffy	EA Determination 2/4/2016 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Fossil Energy			
DOE/EA-2012 Strategic Test Well(s) Planning and Drilling for Long-Term Methane Hydrate Production Testing in Alaska; Alaska Northslope, Prudhoe Bay Region	<u>Jesse Garcia, NETL</u> Brad Mehaffy	EA Determination 5/26/2015 Transmittal to State State(s) AK EA Approved EA Distributed FONSI	The project is on hold.
National Nuclear Security Administration			
DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas	<u>Jane Summerson, NNSA</u> Carrie Abravanel	EA Determination 12/19/2011 Transmittal to State 12/12/2012 State(s) US EA Approved EA Distributed FONSI	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12). EA is on hold.
DOE/EA-2031 Construction and Operation of the NNSA Albuquerque Complex Project, Albuquerque, New Mexico	<u>Bill Wechsler, SFO</u> Ralph Barr	EA Determination 1/29/2016 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	
NNSA Production Office (Pantex, Y-12)			
National Nuclear Security Administration			
DOE/EA-1993 Proposed High Explosive Science & Engineering Project, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u> Ralph Barr	EA Determination 2/6/2014 Transmittal to State 8/20/2015 State(s) TX EA Approved EA Distributed FONSI	Public comment period closed 9/21/15.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1997 Construction Landfill Expansion, Pantex Plant, Amarillo, Texas	<u>Jack Zanger, NPO</u> Ralph Barr	EA Determination 8/21/2014 Transmittal to State State(s) TX EA Approved EA Distributed FONSI	
Pacific Northwest Site Office			
Science			
DOE/EA-2025 Pacific Northwest National Laboratory Site Future Development, Richland, Washington	<u>Tom McDermott, PNSO</u> Lee Jessee	EA Determination 10/30/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Portsmouth/Paducah Project Office			
Environmental Management			
DOE/EA-1856 Conveyance of Real Property at the Portsmouth Gaseous Diffusion Plant in Pike County, Ohio	<u>Greg Simonton, PPO</u> Yardena Mansoor	EA Determination 12/23/2010 Transmittal to State State(s) OH EA Approved EA Distributed FONSI	State and public reviews of draft EA are planned for December 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
Power Administrations			
Bonneville Power Administration			
DOE/EA-1959 Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington	Jenna Peterson, BPA Yardena Mansoor	EA Determination 3/28/2013 Transmittal to State 12/24/2014 State(s) WA EA Approved 3/14/2016 EA Distributed 3/30/2016 FONSI	BPA and USFS are joint lead agencies. Scoping period closed 5/13/13. Draft EA comment period closed 2/9/15.
DOE/EA-1961 Kalispell-Kerr Transmission Line Rebuild Project; Kalispell and Polson, Montana	Justin Moffett, BPA Yardena Mansoor	EA Determination 4/5/2013 Transmittal to State 2/1/2016 State(s) MT EA Approved EA Distributed FONSI	Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA comment period closed 3/1/16. Final EA planned for September 2016.
DOE/EA-1967 Hills Creek-Lookout Point Transmission Line Rebuild; Lane County, Oregon	Justin Moffett, BPA Yardena Mansoor	EA Determination 6/10/2013 Transmittal to State 8/10/2016 State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for August 2016. Draft EA comment period closes 9/19/16.
DOE/EA-1980 Spar Canyon-Round Valley Access Road System Improvements; Custer County, Idaho	Jennifer Corwin, BPA Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	BLM is a co-lead agency. Scoping period closed 9/2/14. Draft EA planned for September 2016.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1981 Bonneville-Hood River Transmission Line Rebuild; Multnomah and Hood River Counties, Oregon	<u>Katey Grange, BPA</u> Yardena Mansoor	EA Determination 2/12/2014 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meeting held 3/20/14 in Hood River, OR. Scoping period closed 4/21/14.
DOE/EA-1996 Glass Butte Radio Station; Lake County, Oregon	<u>Douglas Corkran, BPA</u> Yardena Mansoor	Coop Agency Deter 4/4/2013 Transmittal to State State(s) OR EA Adoption EA Distributed FONSI	BLM is the lead agency; BPA is a cooperating agency. Scoping period closed 07/31/13. Draft EA planned for Fall 2016.
DOE/EA-1998 Upper Columbia Spring Chinook and Steelhead Acclimation Project; Chelan County, Washington	<u>Jenna Peterson, BPA</u> Yardena Mansoor	EA Determination 9/24/2014 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Public scoping meetings held 4/22-23/15 in Leavenworth and Winthrop, WA. Public scoping period closed 5/4/15.
DOE/EA-2006 Columbia Estuary Ecosystem Restoration Program	<u>Jenna Peterson, BPA</u> Yardena Mansoor	EA Determination 2/9/2015 Transmittal to State 4/15/2016 State(s) OR, WA EA Approved 7/7/2016 EA Distributed 7/22/2016 FONSI 7/7/2016	USACE is a cooperating agency. Scoping period closed 11/4/15. Draft EA comment period closed 5/23/16.
DOE/EA-2027 Steigerwald Floodplain Restoration Project; Clark County, Washington	<u>Dave Goodman, BPA</u> Yardena Mansoor	EA Determination 12/9/2015 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	USFWS and USACE are cooperating agencies. Public scoping meeting held 1/14/16 in Washougal, WA. Scoping period closed 1/27/16. Draft EA planned for May 2017.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2030 Middle Entiat River Habitat Restoration Project; Chelan County, Washington	Kevin Cannell, BPA Yardena Mansoor	EA Determination 1/26/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping period closed 2/2/16.
DOE/EA-2032 Bird Track Springs Fish Habitat Enhancement Project; Union County, Oregon	Daniel Gambetta, BPA Yardena Mansoor	EA Determination 2/10/2016 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	USFS (Wallowa-Whitman National Forest) is a joint lead agency. Scoping period closed 3/15/16. Draft EA planned for February 2017.
DOE/EA-2043 Columbia Stock Ranch Section 536 Ecosystem Restoration Project	Jenna Peterson, BPA Yardena Mansoor	EA Determination 7/12/2016 Transmittal to State State(s) OR EA Adoption EA Distributed FONSI	
Western Area Power Administration			
DOE/EA-1880 Big Bend to Witten Transmission Line Project; South Dakota	Melissa Ardis, WAPA Juliet Bochicchio	EA Determination 4/12/2011 Transmittal to State 1/21/2015 State(s) SD EA Approved EA Distributed FONSI	Rural Utilities Services (RUS), initially the lead agency, issued EA NOI (76 FR 20311) with Western as a cooperating agency. Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. RUS EA NOA (80 FR 4535; 1/28/15). Public comment period extended to 3/30/15 (80 FR 8848; 2/19/15). RUS is no longer involved in the proposed action. Western is now the lead agency.
DOE/EA-1902 Northern Wind Project; Roberts County, South Dakota	Lou Hanebury, WAPA Juliet Bochicchio	EA Determination 8/2/2011 Transmittal to State 11/18/2014 State(s) SD EA Approved EA Distributed FONSI	USFWS is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA comment period closed 12/22/14.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-1978 Sand Creek Winds; McCone County, Montana	<u>Greg Liebelt, WAPA</u> Juliet Bochicchio	EA Determination 9/6/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
DOE/EA-1987 Parker-Headgate Rock and Parker-Bouse Reroute Project; San Bernardino County California, and La Paz County, Arizona	<u>Steve Blazek, WAPA</u> Juliet Bochicchio	EA Determination 4/16/2014 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	Scoping meeting held 6/3/14 in Parker, Arizona. Scoping period closed 6/17/14. BIA, BOR, and the Colorado River Indian Tribes are cooperating agencies.
DOE/EA-2008 Colorado River Storage Project Programmatic Operations and Management; Coconino, Maricopa, Navajo, and Yavapai Counties (Arizona) and San Juan County (Utah)	<u>Steve Blazek, WAPA</u> Juliet Bochicchio	EA Determination 3/31/2015 Transmittal to State State(s) AZ, UT EA Approved EA Distributed FONSI	
DOE/EA-2016 Willow Creek Wind Facility; Butte County, South Dakota	<u>Lou Hanebury, WAPA</u> Juliet Bochicchio	EA Determination 6/4/2015 Transmittal to State 8/2/2016 State(s) SD EA Approved EA Distributed FONSI	Draft EA comment period closes 9/9/16.
DOE/EA-2018 Front Range Midway Solar LLC Interconnection Project; El Paso County, Colorado	<u>Andrew Montano, WAPA</u> Juliet Bochicchio	EA Determination 7/20/2015 Transmittal to State 7/15/2016 State(s) CO EA Approved EA Distributed FONSI	Draft EA comment period closes 8/19/16.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2023 Crossman Peak Communications Facility; Mohave County, Arizona	<u>Matthew Bilsbarrow, WAPA</u> Juliet Bochicchio	EA Determination 11/2/2015 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI	BLM (Lake Havasu Field Office) is a cooperating agency.
DOE/EA-2029 Beaver Hill Wind Farm; Wilbaux, Montana	<u>Lou Hanebury, WAPA</u> Juliet Bochicchio	EA Determination 1/8/2016 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
Richland Operations Office			
Environmental Management			
DOE/EA-2033 Upgrade of the North Loop 230kV Electric Transmission Line, Hanford Site, Richland, Washintgon	<u>Doug Chapin, RL</u> Janine Cefalu	EA Determination 2/1/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
DOE/EA-2038 Benton-Othello 115-kV Transmission Line Rebuild Project; Hanford Site, Richland Washington	<u>Randall Krekel, RL</u> Janine Cefalu	EA Determination 4/6/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
DOE/EA-2044 U.S. Department of Energy (DOE) Energy Northwest (EN) WNP 1 and 4 Lease Renewal, Hanford Site, Richland, Washington	<u>Diori Kreske, RL</u> Janine Cefalu	EA Determination 6/15/2016 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	
Savannah River Operations Office			
Environmental Management			
<u>DOE/EA-1999</u> EA for the South Carolina National Guard Proposal to Construct and Operate Training Facilities and Infrastructure on 750 Acres at the Department of Energy Savannah River Site	<u>Tracy Williams, SR</u> Bill Ostrum	EA Determination 9/12/2014 Transmittal to State State(s) SC EA Approved EA Distributed FONSI	
Strategic Petroleum Reserve Project Office			
Fossil Energy			
DOE/EA-2039 Replacement of Brine Disposal Pipeline; West Hackberry, Louisiana	<u>Katherine Batiste, SPRO</u> Yardena Mansoor	EA Determination 5/3/2016 Transmittal to State State(s) LA EA Approved EA Distributed FONSI	
DOE/EA-2040 Repair/Enhancement of Access to Remote Pipeline Valve Stations; West Hackberry, Louisiana	<u>Katherine Batiste, SPRO</u> Yardena Mansoor	EA Determination 5/3/2016 Transmittal to State State(s) LA EA Approved EA Distributed FONSI	

Abbreviations of NEPA Terms and Milestones

ANOI	Advance Notice of Intent	F/W	Floodplain/Wetlands
Amen. NOI	Amended Notice of Intent	FY	Fiscal Year
AROD	Amended Record of Decision	MAP	Mitigation Action Plan
App Req	Approval Request for Draft or Final Environmental Impact Statement	NDM	NEPA Document Manager
CX	Categorical Exclusion	NHPA	National Historic Preservation Act
DEIS	Draft Environmental Impact Statement	NOA	Notice of Availability
DSEIS	Draft Supplemental Environmental Impact Statement	NOI	Notice of Intent
EA	Environmental Assessment	PEIS	Programmatic Environmental Impact Statement
EIR	Environmental Impact Report (California)	PFONSI	Proposed Finding of No Significant Impact
EIS	Environmental Impact Statement	PH	Public Hearings
FEIS	Final Environmental Impact Statement	ROD	Record of Decision
FONSI	Finding of No Significant Impact	SA	Supplement Analysis
FR	Federal Register	Scp Mtg.	Public Scoping Meeting(s)
FSEIS	Final Supplemental Environmental Impact Statement	SDEIS	Supplement to the Draft Environmental Impact Statement
		SEIS	Supplemental EIS
		SNOI	Supplemental NOI

Abbreviations of Other Agencies

BIA	Bureau of Indian Affairs	FERC	Federal Energy Regulatory Commission
BLM	Bureau of Land Management	NASA	National Aeronautics and Space Administration
BOEM	Bureau of Ocean Energy Management	NPS	National Park Service
BOR	Bureau of Reclamation	NRC	Nuclear Regulatory Commission
DOD	Department of Defense	USDA	U.S. Department of Agriculture
DTSC	California Department of Toxic Substances Control	USACE	U.S. Army Corps of Engineers
EPA	Environmental Protection Agency	USFWS	U.S. Fish and Wildlife Service
FAA	Federal Aviation Administration	USFS	U.S. Forest Service

EPA Rating of Draft EISs

(Paraphrase)

Environmental Impacts of Proposed Federal Activities

LO: Lack of Objection

EPA review has not identified any potential impacts requiring changes to the proposal.

EC: Environmental Concerns

EPA review has identified environmental impacts that should be avoided to fully protect the environment.

EO: Environmental Objections

EPA review has identified significant impacts that must be avoided to adequately protect the environment.

EU: Environmentally Unsatisfactory

EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.

Adequacy of Draft EIS

1. Adequate

The EIS's treatment of impacts and alternatives is adequate.

2. Insufficient Information

The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.

3. Inadequate

The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NFO	- Nevada Field Office
NNSA-AL	- NNSA/Albuquerque Complex
NPO	- NNSA Production Office (Pantex/Y-12)
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
SFO	- Sandia Field Office
SLAC SO	- Stanford Linear Accelerator Center Site Office
SPRO	- Strategic Petroleum Reserve Project Office
SR	- Savannah River Operations Office
WVDP	- West Valley Demonstration Project