


PMCDP Curriculum Learning Map – effective January 2010

Key
 # days/number of PDUs
 -- = course not PMI® certified
CHRIS Codes in bold
 Blue lines → = recommended sequence
 * These classes are waived if PMP® certified



Level 4

Executive Communications
 3 days/--
001031

Level 4 Core Course

Advanced Leadership
 5 days/35
001041

Strategic Planning
 3 days/--
001043

Level 4 Electives — Select One

Level 3

Level 3 Core Courses

Program Management and Portfolio Analysis
 5 days/35
001025

Advanced Risk Management
 3 days/21
001042

Group A

Project Execution and Operational Readiness Reviews
 3 days/21
001039

Systems Engineering
 3 days/--
001049

Level 3 Electives — Select one from Group A and one from Group B

Group B

Labor Management Relations
 3 days/--
001038

Negotiation Strategies and Techniques
 3 days/--
001047

Facilitation Techniques/Conflict Resolution
 3 days/--
001558

Level 2

Level 2 Core Courses

Project Management Simulation
 5 days/35
001029

Effective Program and Project Communication
 2 Days/--
001940

Project Leadership/Supervision
 3 days/22.5
001045

*Project Risk Analysis and Management
 3.5 days/25
001033

Advanced Concepts in Project Management
 Blended Learning/50
001023

Level 2 Electives—Select Two

Value Management*
 3 days/21
001037

Real Property Asset Management
 Blended Learning or Classroom
 3 days/21
001183

Federal Budgeting Process in DOE*
 4 days/28
001034

Scope Management Baseline Development*
 3 days/21
001036

Environmental Laws and Regulations*
 3 days/--
001046

Cost and Schedule Estimation*
 5 days/35
001044

Level 1

Level 1 Core Courses

Acquisition Management for Technical Personnel
 4.5 Days/32
000145

Performance-Based Management Contracting
 3 days/21
001951

*Earned Value Management Systems
 3 days/21
001026

Contract Administration for Technical Representatives
 3 days/21

*Project Management Essentials
 Blended Learning/70
001022

Project Management Systems and Practices in DOE
 Blended Learning/60
001024

Acquisition Strategy and Planning
 3 days/21
001027

Planning for Safety in Project Management
 3.5 days/25
001035

Level 1 Electives- Select One

LEED for New Construction and Existing Buildings
 2 days/--
001936

CPIC: OMB Circular A11 and the Exhibit 300
 3 days/--
001915