

**U.S. DEPARTMENT OF ENERGY  
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS  
STATUS CHART**

**Office of NEPA Policy and Compliance  
202-586-4600  
1-800-472-2756 (leave message)**

Report Date: 5/16/2013

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

[energy.gov/NEPA](http://energy.gov/NEPA)

Active Environmental Impact Statements (EISs)	58	Active Environmental Assessments (EAs)	47
Supplement Analyses	4	Approved EAs; Seeking confirmation of distribution	4
Other/Undetermined	7	Supplement Analyses	0
Total Actions	69	Other/Undetermined	10
		Total Actions	61

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

EISs Completed/Canceled	2	EAs Completed/Canceled	4
Supplement Analyses Completed	0	Supplement Analyses Completed	0

# TABLE OF CONTENTS

## ENVIRONMENTAL IMPACT STATEMENTS

Advanced Research Projects Agency - Energy.....	1
Electricity Delivery and Energy Reliability.....	1
Energy Efficiency and Renewable Energy.....	2
Environmental Management.....	2
Oak Ridge Office.....	3
Portsmouth/Paducah Project Office.....	4
Richland Operations Office.....	4
River Protection.....	4
Fossil Energy.....	5
National Energy Technology Laboratory.....	6
Legacy Management.....	7
Loan Programs.....	8
National Nuclear Security Administration.....	9
Defense Programs.....	9
Los Alamos Field Office.....	9
Nevada Field Office.....	10
Sandia Field Office.....	10
Savannah River Field Office.....	11
Nuclear Energy.....	11
Power Administrations.....	12
Bonneville Power Administration.....	12
Western Area Power Administration.....	14

## ENVIRONMENTAL ASSESMENTS

Berkeley Site Office.....	20
Science.....	20
Energy Efficiency and Renewable Energy.....	20
Fermi Site Office.....	21
Science.....	21
Fossil Energy.....	21
Golden Field Office.....	22
Energy Efficiency and Renewable Energy.....	22
Idaho Operations Office.....	23

## ENVIRONMENTAL ASSESMENTS (Cont.)

Nuclear Energy.....	23
Kansas City Field Office.....	24
National Nuclear Security Administration.....	24
Loan Programs.....	24
Los Alamos Field Office.....	25
National Nuclear Security Administration.....	25
National Energy Technology Laboratory.....	26
Electricity Delivery and Energy Reliability.....	26
Energy Efficiency and Renewable Energy.....	26
Fossil Energy.....	26
National Nuclear Security Administration.....	26
Oak Ridge Office.....	27
Environmental Management.....	27
Pacific Northwest Site Office.....	27
Science.....	27
Portsmouth/Paducah Project Office.....	28
Environmental Management.....	28
Power Administrations.....	28
Bonneville Power Administration.....	28
Southwestern Power Administration.....	31
Western Area Power Administration.....	31
Richland Operations Office.....	33
Environmental Management.....	33
Rocky Mountain Oilfield Testing Center.....	34
Fossil Energy.....	34
Abbreviations of NEPA Terms and Milestones.....	35
Abbreviations of DOE Program and Field Offices.....	36

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<b>Advanced Research Projects Agency - Energy</b>							
<a href="#">DOE/EIS-0481</a> Engineered High Energy Crops Programmatic EIS	<a href="#">Jonathan Burbaum, ARPA-E</a>  John Jediny  Rachel Rosenthal, GC-51		NOI			EIS Determination 2/6/2012 NOI	EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. After further evaluation ARPA-E has decided to issue an NOI instead of an ANOI.
<b>Electricity Delivery and Energy Reliability</b>							
<a href="#">DOE/EIS-0447</a> Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York	<a href="#">Brian Mills, OE</a>  Yardena Mansoor  Jocelyn Gutierrez, GC-51 Stephen Smith, GC-51			DEIS App Req		EIS Determination 4/8/2010 <a href="#">NOI</a> 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010 <a href="#">Amended NOI</a> 4/30/2012 DEIS NOA	EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, and USFWS are cooperating agencies. NOI (75 FR 34720). Scoping meetings held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Scoping period on revised scope closed 6/14/12.
<a href="#">DOE/EIS-0463</a> Presidential Permit Application, Northern Pass Transmission, New Hampshire	<a href="#">Brian Mills, OE</a>  Carrie Abravanel  Angela Foster, GC-51 Christy King-Gilmore, GC-51					EIS Determination 11/16/2010 <a href="#">NOI</a> 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI	NOI (76 FR 7828). Scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 until DOE provides further notice (76 FR 34969).
<a href="#">DOE/EIS-0486</a> Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee	<a href="#">Jane Summerson, EE</a>  Carrie Abravanel  Angela Foster, GC-51					<a href="#">NOI</a> 12/21/2012 <a href="#">Scoping Meeting(s)</a> 1/22/2013- 2/21/2013, 3/4/2013  DEIS NOA	EPA, Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closed 3/21/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<b>Energy Efficiency and Renewable Energy</b>							
<a href="#">DOE/EIS-0459</a> Hawaii Clean Energy Programmatic EIS	<u>Jane Summerson, EE</u>  Yardena Mansoor  Rachel Rosenthal, GC-51					EIS Determination 9/13/2010 <a href="#">NOI</a> 12/14/2010 <a href="#">Scoping Meeting(s)</a> 2/1/2011- 2/5/2011 <a href="#">Amended NOI</a> 8/10/2012 Scoping Meeting(s) 9/11/2012- 9/20/2012 DEIS NOA	(DOE/OE is a joint sponsor.) NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua- Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, USGS, Marine Corps, USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12.
<b>Environmental Management</b>							
<a href="#">DOE/EIS-0327</a> Disposition of Scrap Metals Programmatic EIS	<u>Gene Chou, EM</u>  Yardena Mansoor  Ed LeDuc, GC-51 Steve Miller, GC-51					EIS Determination 1/19/2001 <a href="#">NOI</a> 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001 DEIS NOA	NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS.
<a href="#">DOE/EIS-0375</a> Disposal of Greater-than-Class-C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste	<u>Theresa Kliczewski, EM</u>  Vivian Bowie  Ed LeDuc, GC-51 Heather Thacker, GC-52					EIS Determination 2/28/2005 <a href="#">ANOI</a> 5/11/2005 <a href="#">NOI</a> 7/23/2007 Scoping Meeting(s) 8/13/2007- 9/10/2007 <a href="#">DEIS NOA</a> 2/25/2011 Public Hearing(s) 4/19/2011- 5/25/2011 <a href="#">EPA Rating</a> EC-2 FEIS NOA	ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0402</a> Santa Susana Field Laboratory Area IV, California	<u><a href="#">Stephanie Jennings, EM</a></u>  Carrie Abravanel  Steve Miller, GC-51					EIS Determination 7/19/2007 <a href="#">ANOI</a> 10/17/2007 <a href="#">NOI</a> 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008  DEIS NOA	EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA Region 9, CA EPA (DTSC), and NASA invited to cooperate; all declined. EPA, DTSC, DOE performing chemical, cultural, and biological characterization. Characterizations are ongoing. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12.
<a href="#">DOE/EIS-0423</a> Storage and Management of Elemental Mercury	<u><a href="#">David Levenstein, EM</a></u>  Jim Sanderson  Tracy Getz, GC-51					EIS Determination 3/11/2009 <a href="#">NOI</a> 7/2/2009 <a href="#">Scoping Meeting(s)</a> 7/21/2009-8/13/2009  <a href="#">DEIS NOA</a> 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010  <a href="#">EPA Rating</a> LO <a href="#">FEIS NOA</a> 1/28/2011 <a href="#">SEIS NOI</a> 6/5/2012 ROD	NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below.
<a href="#">DOE/EIS-0423-S1</a> Storage and Management of Elemental Mercury Supplemental Environmental Impact Statement	<u><a href="#">David Levenstein, EM</a></u>  Jim Sanderson  Tracy Getz, GC-51					<a href="#">SEIS NOI</a> 6/5/2012 Scoping Meeting(s) 6/26/2012-6/28/2012  <a href="#">DSEIS NOA</a> 4/19/2013 <a href="#">Public Hearing(s)</a> 5/7/2013-5/9/2013  EPA Rating	SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closes 6/3/13.
<b>Oak Ridge Office</b>							
<a href="#">DOE/EIS-0305-SA-01</a> Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee	<u><a href="#">Karen Deacon, OR</a></u>  Vivian Bowie  Tracy Getz, GC-51					SA Determination 4/2/2011 SA Approved	SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<b>Portsmouth/Paducah Project Office</b>							
<a href="#">DOE/EIS-0359-SA-01</a> Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site	<a href="#">Jack Zimmerman, PPPO</a>  Lee Jessee  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0360-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
<a href="#">DOE/EIS-0360-SA-01</a> Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site	<a href="#">Jack Zimmerman, PPPO</a>  Lee Jessee  Tracy Getz, GC-51					SA Determination 7/19/2006 SA Approved	SA includes DOE/EIS-0359-SA-01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426).
<b>Richland Operations Office</b>							
<a href="#">DOE/EIS-0467</a> Hanford Site Natural Gas Pipeline, Richland, Washington	<a href="#">Doug Chapin, RL</a>  Carrie Abravanel  Dean Monroe, GC-51					EIS Determination 2/17/2011 <a href="#">NOI</a> 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA	NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12.
<b>River Protection</b>							
<a href="#">DOE/EIS-0391</a> Hanford Tank Closure and Waste Management, Richland, Washington	<a href="#">Mary Burandt, ORP</a>  Carrie Abravanel  Dean Monroe, GC-51					EIS Determination 1/6/2006 <a href="#">NOI</a> 2/2/2006 Scoping Meeting(s) 3/21/2006-3/28/2006 10/30/2009 <a href="#">DEIS NOA</a> <a href="#">Public Hearing(s)</a> 1/26/2010-3/8/2010 <a href="#">EPA Rating</a> EO-2 <a href="#">SA</a> 2/8/2012 <a href="#">FEIS NOA</a> 12/14/2012 ROD	NOI (71 FR 5655). Scoping extended to 4/10/06 (71 FR 8569; 2/17/06). DEIS NOA (74 FR 56194). Modification of preferred alternatives (74 FR 67189; 12/18/09). DEIS public hearings (75 FR 1048, 1/8/10; 75 FR 3902, 1/25/10) held in WA, ID, and OR. DEIS comment period extended to 5/3/10 (75 FR 13268; 3/19/10). EPA Region 10 and WA Dept. of Ecology are cooperating agencies. FEIS EPA NOA (77 FR 74479); DOE NOA (77 FR 74472). DOE notice of preferred alternative for certain tanks (78 FR 15358; 3/11/13).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished		Comments
<b>Fossil Energy</b>								
<a href="#">DOE/EIS-0487</a> Freeport LNG Liquefaction Project, Brazoria County, Texas	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	8/20/2012 7/25/2012 8/9/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Scoping meeting held in Lake Jackson, TX. Scoping period closed 8/20/12.
<a href="#">DOE/EIS-0488</a> Cameron Pipeline Expansion Project and Cameron LNG Liquefaction Project, Cameron Parish, Louisiana	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	8/20/2012 8/13/2012 8/21/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Scoping meeting held in Sulfur, LA. Scoping period closed 9/4/12.
<a href="#">DOE/EIS-0489</a> Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon)	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> <a href="#">Scoping Meeting(s)</a>  DEIS NOA	8/20/2012 8/13/2012 8/27/2012- 10/11/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12.
<a href="#">DOE/EIS-0491</a> Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					<a href="#">NOI</a> Scoping Meeting(s) <a href="#">NOI</a> DEIS NOA	9/20/2012 10/3/2012 3/28/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC supplemental NOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13.
<a href="#">DOE/EIS-0492</a> Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington)	<a href="#">Marc Talbert, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  DEIS NOA	9/28/2012 9/28/2012 10/15/2012- 10/18/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished		Comments
<a href="#">DOE/EIS-0493</a> Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter Scoping Meeting(s) DEIS NOA	6/8/2012 6/26/2012	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA.
<a href="#">DOE/EIS-0494</a> Excelerate Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas	<a href="#">Lisa Tracy, FE</a>  <a href="#">Yardena Mansoor</a>  <a href="#">Ed LeDuc, GC-51</a>					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s) DEIS NOA	3/5/2013 3/12/2013 3/21/2013	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13.
<b>National Energy Technology Laboratory</b>								
<a href="#">DOE/EIS-0431</a> Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California	<a href="#">Bill Gwilliam, NETL</a> <a href="#">Fred Pozzuto, NETL</a>  <a href="#">Denise Freeman</a>  <a href="#">Ed LeDuc, GC-51</a>	DEIS App Req				<a href="#">NOI</a> Scoping Meeting(s) <a href="#">Amended NOI</a> Scoping Meeting(s) DEIS NOA	4/6/2010 4/14/2010 6/19/2012 7/12/2012	RELATED TO RECOVERY ACT PROJECT.  NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12.
<a href="#">DOE/EIS-0460</a> FutureGen 2.0 Program, Meredosia, Illinois	<a href="#">Paul Detwiler, NETL</a> <a href="#">Cliff Whyte, NETL</a>  <a href="#">Denise Freeman</a>  <a href="#">Ed LeDuc, GC-51</a>	PH				EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)	11/9/2010 5/23/2011 6/7/2011- 6/9/2011 5/3/2013	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period closed 6/22/11. DEIS NOA (78 FR 26027). DOE DEIS NOA (78 FR 26004). Public hearing to be held 5/21/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0464</a>  Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana	<u><a href="#">Pierina Fayish, NETL</a></u> <u><a href="#">Jesse Garcia, NETL</a></u>  Denise Freeman		PH			EIS Determination 12/21/2010 <u>NOI</u> 4/29/2011 Scoping Meeting(s) 5/16/2011-5/17/2011 <u>DEIS NOA</u> 5/10/2013 Public Hearing(s)	RELATED TO RECOVERY ACT PROJECT.  NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period closed 5/29/11. DEIS NOA (78 FR 27374). DOE DEIS NOA (78 FR 28205; 5/14/13.) Public hearings to be held in Westlake, LA, and Pearland, TX, 6/4-5/13.
<a href="#">DOE/EIS-0473</a>  W.A. Parish Post-Combustion CO2 Capture and Sequestration Project (PCCS), Fort Bend County, Texas	<u><a href="#">Mark Lusk, NETL</a></u> <u><a href="#">Mark McKoy, NETL</a></u>  Denise Freeman	ROD				EIS Determination 7/6/2011 <u>NOI</u> 11/14/2011 Scoping Meeting(s) 11/30/2011-12/1/2011 <u>DEIS NOA</u> 9/21/2012 Public Hearing(s) 10/10/2012-10/11/2012 EPA Rating LO <u>FEIS NOA</u> 3/8/2013 ROD	NOI (76 FR 70429). Public scoping meetings held in Needville and Edna, TX. DEIS NOA (77 FR 58539). DOE DEIS NOA (77 FR 58533).
<b>Legacy Management</b>							
<a href="#">DOE/EIS-0472</a>  Programmatic Environmental Impact Statement for the Uranium Leasing Program	<u><a href="#">Ray Plienness, LM</a></u>  Vivian Bowie  Steve Miller, GC-51					EIS Determination 6/15/2011 <u>NOI</u> 6/21/2011 NOI 7/2/2011 Scoping Meeting(s) 8/8/2011-8/11/2011 <u>DEIS NOA</u> 3/15/2013 Public Hearing(s) 4/22/2013-4/25/2013  EPA Rating	NOI (76 FR 36097). Supplemental NOI (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 14 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Colorado Dept of Parks and Wildlife, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, Pueblo de Cochiti Tribe, Pueblo de Isleta Tribe, Pueblo of Acoma Tribe, and the Navajo Nation. EPA DEIS NOA (78 FR 16500). DOE DEIS NOA (78 FR 16484). Public hearings held in Grand Junction, Montrose, Telluride, and Naturita, CO. DEIS comment period extended through 5/31/13 (78 FR 23926).

EIS Number Title, Location	<u>Document Manager</u>	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
	GC-54 Staff Attorney						
<b>Loan Programs</b>							
<a href="#">DOE/EIS-0428</a> Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi	<a href="#">Carol Hammel-Smith, LP</a>  Jeffrey Dorman  <i>Christy King-Gilmore, GC-51</i> <i>Ed LeDuc, GC-51</i>					EIS Determination 10/29/2009 <a href="#">NOI</a> 11/12/2009 Scoping Meeting(s) 12/1/2009 DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS.
<a href="#">DOE/EIS-0429</a> Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana	<a href="#">Todd Stribley, LP</a>  Jeffrey Dorman  <i>Christy King-Gilmore, GC-51</i> <i>Ed LeDuc, GC-51</i>					EIS Determination 10/29/2009 <a href="#">NOI</a> 11/12/2009 Scoping Meeting(s) 12/3/2009 <a href="#">Amended NOI</a> 6/22/2012 Scoping Meeting(s) 7/9/2012- 7/12/2012  DEIS NOA	NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Public comment period ended 7/23/12.
<a href="#">DOE/EIS-0430</a> Department of Energy Loan Guarantee for Taylorville Energy Center, Taylorville, Illinois	<a href="#">Angela Colamaria, LP</a>  Jeffrey Dorman  <i>Christy King-Gilmore, GC-51</i> <i>Ed LeDuc, GC-51</i>					EIS Determination 9/30/2009 <a href="#">NOI</a> 10/9/2009 Scoping Meeting(s) 10/28/2009 DEIS NOA	NOI issued (74 FR 52228). Public scoping meeting held in Taylorville, IL.
<a href="#">DOE/EIS-0432</a> Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to- Liquids, Carbon County, Wyoming	<a href="#">Lynn Alexander, LP</a>  Jeffrey Dorman  <i>Angela Foster, GC-51</i> <i>Ed LeDuc, GC-51</i>					EIS Determination 11/13/2009 <a href="#">NOI</a> 11/27/2009 Scoping Meeting(s) 12/16/2009 DEIS NOA	NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY.
<a href="#">DOE/EIS-0468</a> Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio	<a href="#">Matt McMillen, LP</a>  Jim Sanderson  <i>Ed LeDuc, GC-51</i>					EIS Determination 3/2/2010 <a href="#">EIS Adoption</a> 5/20/2011 ROD	DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished		Comments
<a href="#">DOE/EIS-0470</a> Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound	<a href="#">Todd Stribley, LP</a>  <a href="#">Jeffrey Dorman</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	3/16/2011 12/31/2012	DOE has adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13).
<a href="#">DOE/EIS-0471</a> Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho	<a href="#">Matt McMillen, LP</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	2/2/2011 5/20/2011	DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model.
<a href="#">DOE/EIS-0476</a> Department of Energy Loan Guarantee for Proposed Units 3 and 4 at the Vogtle Electric Generating Plant	<a href="#">Matt McMillen, LP</a>  <a href="#">Jim Sanderson</a>  <a href="#">Ed LeDuc, GC-51</a>					EIS Determination <a href="#">EIS Adoption</a> ROD	4/1/2011 2/17/2012	DOE has adopted both NRC EISs associated with this project (i.e., NUREG-1872 and -1947). Adoption (77 FR 9652). Project on hold.
<b>National Nuclear Security Administration</b>								
<b>Defense Programs</b>								
<a href="#">DOE/EIS-0288-S1</a> Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina	<a href="#">Curtis Chambellan, NA</a>  <a href="#">Jim Daniel</a>  <a href="#">Ed LeDuc, GC-51</a>				DSEIS App	SEIS Determination <a href="#">NOI</a> Scoping Meeting(s) DSEIS NOA	12/6/2010 9/28/2011 10/20/2011	NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN.
<b>Los Alamos Field Office</b>								
<a href="#">DOE/EIS-0380</a> Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico	<a href="#">George Rael, LASO</a>  <a href="#">Ralph Barr</a>  <a href="#">Dean Monroe, GC-51</a>					EIS Determination <a href="#">NOI</a> Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> <a href="#">ROD</a> <a href="#">ROD</a> <a href="#">AROD</a> ROD	9/15/2004 1/5/2005 1/19/2005 7/7/2006 8/8/2006- 8/10/2006 LO 5/16/2008 9/26/2008 7/10/2009 7/8/2011	NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0388</a> Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico	<u><a href="#">Steve Fong, LASO</a></u>  Ralph Barr  <u><a href="#">Christy King-Gilmore, GC-51</a></u>			DEIS App Req		EIS Determination 6/30/2005 <u>NOI</u> 11/29/2005 Scoping Meeting(s) 12/13/2005-12/15/2005  DEIS NOA	NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06.
<b>Nevada Field Office</b>							
<a href="#">DOE/EIS-0426</a> Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada	<u><a href="#">Linda Cohn, NSO</a></u>  Jim Sanderson  <u><a href="#">Dean Monroe, GC-51</a></u>		ROD			EIS Determination 3/16/2009 <u>NOI</u> 7/24/2009 Scoping Meeting(s) 9/10/2009-9/18/2009  <u>DEIS NOA</u> 7/29/2011 Public Hearing(s) 9/20/2011-9/28/2011  <u>EPA Rating</u> EC-2 <u>FEIS NOA</u> 2/22/2013 ROD	NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11.
<b>Sandia Field Office</b>							
<a href="#">DOE/EIS-0466</a> Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico	<u><a href="#">John Weckerle, SSO</a></u>  Ralph Barr  <u><a href="#">Dean Monroe, GC-51</a></u>					EIS Determination 2/18/2011 <u>NOI</u> 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011  Scoping Meeting(s) 9/1/2011 DEIS NOA	NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<b>Savannah River Field Office</b>							
<a href="#">DOE/EIS-0283-S2</a> Surplus Plutonium Disposition Supplemental Environmental Impact Statement	<a href="#">Sachiko McAlhany, NA</a>  Carrie Abravanel  Tracy Getz, GC-51	FSEIS App		ROD		SEIS Determination 8/17/2006 <a href="#">NOI</a> 3/28/2007 Scoping Meeting(s) 4/17/2007- 4/19/2007 <a href="#">Amended NOI</a> 7/19/2010 Scoping Meeting(s) 8/3/2010- 8/26/2010 <a href="#">Amended NOI</a> 1/12/2012 Scoping Meeting(s) 2/2/2012 <a href="#">DSEIS NOA</a> 7/27/2012 Public Hearing(s) 8/21/2012- 9/13/2012, 9/18/2012  EPA Rating LO FSEIS NOA ROD	Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL.
<b>Nuclear Energy</b>							
<a href="#">DOE/EIS-0310-SA-02</a> Plutonium-238 Production for Radioisotope Power Systems	<a href="#">Alice Caponiti, NE</a>  Lee Jessee					<a href="#">NOI</a> 1/9/2013 SA Approved	NOI (78 FR 1848).

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<b>Power Administrations</b>							
<b>Bonneville Power Administration</b>							
<a href="#">DOE/EIS-0340</a> Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects	<a href="#">Mickey Carter, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 11/14/2001 <a href="#">NOI</a> 11/14/2001 Scoping Meeting(s) 1/15/2002-1/17/2002 <a href="#">DEIS NOA</a> 5/23/2003 Public Hearing(s) 6/9/2003-6/12/2003 EPA Rating LO <a href="#">FEIS NOA</a> 7/30/2004 <a href="#">ROD</a> 3/11/2005 <a href="#">SA</a> 3/23/2006	After starting review as EA-1385, BPA made an EIS determination. USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping meetings held in Imnaha, Lostine, and La Grande, OR. Scoping period closed 1/31/02. DEIS NOA (68 FR 28212). Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. Comment period closed 7/7/03. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. ROD for construction deferred pending NOAA Fisheries approval of Hatchery Genetics Management Plan and availability of funding.
<a href="#">DOE/EIS-0393</a> Montanore Project, Montana	<a href="#">Gene Lynard, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 1/3/2005 <a href="#">NOI</a> 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 <a href="#">DEIS NOA</a> 2/27/2009 Public Hearing(s) 4/16/2009 <a href="#">EPA Rating</a> EU-3 SDEIS NOA 9/23/2011 Public Hearing(s) 10/25/2011 <a href="#">EPA Rating</a> EO-2 FEIS NOA	USFS and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. SDEIS NOA (76 FR 59125). Comment period closed 12/21/11. Public hearing held in Libby, MT. FEIS anticipated July 2013.
<a href="#">DOE/EIS-0419</a> Whistling Ridge Energy Project, Skamania County, Washington	<a href="#">Andrew Montano, BPA</a>  <a href="#">Yardena Mansoor</a>					EIS Determination 3/17/2009 <a href="#">NOI</a> 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 <a href="#">DEIS NOA</a> 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 <a href="#">EPA Rating</a> LO <a href="#">FEIS NOA</a> 9/2/2011 ROD	Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). DOE ROD on hold due to a legal challenge against the state site certificate.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0424</a> Klickitat Hatchery Complex Program, Klickitat and Yakima Counties, Washington	<u>Hannah Dondy-Kaplan, BPA</u>  Yardena Mansoor		FEIS App			EIS Determination 5/20/2009 <a href="#">NOI</a> 7/17/2009 Scoping Meeting(s) 8/4/2009-8/31/2009 <a href="#">DEIS NOA</a> 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA	Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11.
<a href="#">DOE/EIS-0436</a> I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington	<u>Nancy Wittpenn, BPA</u>  Yardena Mansoor					EIS Determination 9/21/2009 <a href="#">NOI</a> 10/13/2009 Scoping Meeting(s) 10/27/2009-11/7/2009 <a href="#">DEIS NOA</a> 11/23/2012 Public Hearing(s) 1/10/2013-2/6/2013 EPA Rating EC-2 FEIS NOA	RELATED TO RECOVERY ACT PROJECT.  NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. FEIS anticipated 2014.
<a href="#">DOE/EIS-0451</a> Hooper Springs Transmission Project, Caribou County, Idaho	<u>Tish Eaton, BPA</u>  Yardena Mansoor					EIS Determination 6/21/2010 <a href="#">NOI</a> 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s) 4/3/2013 EPA Rating	This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearing held n Soda Springs, ID. Comment period closed 4/22/13. FEIS planned for Fall 2014.
<a href="#">DOE/EIS-0484</a> Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana	<u>Andrew Montano, BPA</u>  Yardena Mansoor					EIS Determination 3/20/2012 <a href="#">NOI</a> 5/3/2012 Scoping Meeting(s) 5/22/2012-5/23/2012 Scoping Meeting(s) 6/12/2012-6/13/2012 DEIS NOA	NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12.
<a href="#">DOE/EIS-0495</a> Walla Walla Basin Spring Chinook Hatchery Program; Milton-Freewater, Oregon, and Dayton, Washington	<u>Brenda Agguire, BPA</u>  Yardena Mansoor					EIS Determination 3/20/2013 <a href="#">NOI</a> 3/28/2013 Scoping Meeting(s) 4/16/2013-4/17/2013 DEIS NOA	NOI (78 FR 18967). Scoping meetings to be held 4/16-17/13 in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 4/29/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<b>Western Area Power Administration</b>							
<a href="#">DOE/EIS-0370</a> Windy Gap Firming Project, Colorado	<u><a href="#">James Hartman, WAPA</a></u>  Yardena Mansoor					EIS Determination 7/1/2003 <a href="#">NOI</a> 9/8/2003 Scoping Meeting(s) 9/30/2003-10/2/2003 <a href="#">DEIS NOA</a> 8/29/2008 Public Hearing(s) 10/7/2008-10/9/2008 <a href="#">EPA Rating</a> EO-2 <a href="#">FEIS NOA</a> 12/9/2011 ROD	BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972).
<a href="#">DOE/EIS-0400</a> Granby Pumping Plant Switchyard - Windy Gap Substation Transmission Line Rebuild, Grand County, Colorado	<u><a href="#">James Hartman, WAPA</a></u>  Yardena Mansoor		FEIS App			EIS Determination 6/29/2007 <a href="#">NOI</a> 8/10/2007 Scoping Meeting(s) 8/30/2007 <a href="#">DEIS NOA</a> 3/30/2012 Public Hearing(s) 4/24/2012 EPA Rating LO FEIS NOA	Based on potential for significant impacts identified during preparation of EA, WAPA decided not to complete DOE/EA-1520 and to prepare an EIS. USFS, BLM, and Grand County are cooperating agencies. Public workshops / scoping meetings held 7/28/05 and 11/25/06, during EA process. NOI (72 FR 45040). Scoping meeting held in Granby, CO. Scoping period closed 9/17/07. DEIS NOA (77 FR 19281). Public hearing held in Granby, CO. Comment period closed 5/29/12.
<a href="#">DOE/EIS-0408</a> Upper Great Plains Programmatic Wind EIS	<u><a href="#">Nick Stas, WAPA</a></u>  Yardena Mansoor	PH				<a href="#">NOI</a> 9/11/2008 Scoping Meeting(s) 9/30/2008-10/2/2008 <a href="#">DEIS NOA</a> 3/22/2013	USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08. EPA DEIS NOA (78 FR 17662). WAPA DEIS NOA (78 FR 17653). Public hearings to be held 4/30/13 - 5/2/13 in Billings, MT; Bismark, ND; and Sioux Falls, SD. Comment period will close 5/21/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0413</a> Searchlight Wind Energy Project, Searchlight, Nevada	<u>Matthew Blevins, WAPA</u>  Yardena Mansoor					Coop Agency Deter <a href="#">NOI</a> Scoping Meeting(s)  Scoping Meeting(s) <a href="#">DEIS NOA</a> Public Hearing(s)  <a href="#">EPA Rating</a> <a href="#">FEIS NOA</a> ROD	BLM Las Vegas Field Office is Federal lead agency; WAPA is cooperating agency. BLM NOI (73 FR 73677). Scoping meetings held in Searchlight, Laughlin, and Boulder City, NV. DEIS NOA (77 FR 2999). DEIS public comment period closed 4/18/12. Public hearings held in same locations as scoping meetings. FEIS NOA (77 FR 74479). WAPA ROD (78 FR 28842).
<a href="#">DOE/EIS-0417</a> South Mountain Freeway Project, Arizona	<u>John Holt, WAPA</u>  Yardena Mansoor					Coop Agency Deter DEIS NOA	Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers.
<a href="#">DOE/EIS-0433-S1</a> Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska)	<u>Rod O'Sullivan, WAPA</u>  Carrie Abravanel					Coop Agency Deter NOI <a href="#">DSEIS NOA</a> Public Hearing(s) EPA Rating FSEIS NOA	The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS ended 4/22/13.
<a href="#">DOE/EIS-0438</a> Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming	<u>Mark Wieringa, WAPA</u>  Yardena Mansoor		FEIS App			EIS Determination <a href="#">NOI</a> Scoping Meeting(s)  <a href="#">DEIS NOA</a> Public Hearing(s)  EPA Rating FEIS NOA	Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency. NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. NOA (77 FR 60986). Public hearings held in Laramie and Cheyenne, WY. Comment period closed 11/19/12.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0440</a> Quartzsite Solar Energy Project, La Paz County, Arizona	<a href="#">Liana Reilly, WAPA</a>  Yardena Mansoor					EIS Determination 12/21/2009 <a href="#">NOI</a> 1/14/2010 Scoping Meeting(s) 1/26/2010-1/28/2010 <a href="#">DEIS NOA</a> 11/10/2011 Public Hearing(s) 12/13/2011-12/14/2011 <a href="#">EPA Rating</a> EC-2 <a href="#">FEIS NOA</a> 12/21/2012 ROD 5/16/2013	BLM, Arizona Department of Environmental Quality, and Arizona Game and Fish Department are cooperating agencies. NOI (75 FR 2133). Scoping meetings held 1/26-28/10 in Yuma, Parker, and Quartzsite, AZ. Scoping period closed 2/16/10. EPA DEIS NOA (76 FR 70130). WAPA DEIS NOA (76 FR 70125; 11/10/11). Public hearings held in Yuma and Quartzsite, AZ. Comment period closed 2/10/12. EPA FEIS NOA (77 FR 75632). WAPA FEIS NOA (77 FR 76477; 12/28/12). WAPA ROD (78 FR 28841).
<a href="#">DOE/EIS-0441</a> Mohave County Wind Farm Project, Mohave County, Arizona	<a href="#">Mark Wieringa, WAPA</a>  Yardena Mansoor		FEIS App			Coop Agency Deter 9/1/2009 <a href="#">NOI</a> 11/20/2009 Scoping Meeting(s) 12/8/2009-12/10/2009 <a href="#">Amended NOI</a> 7/26/2010 Scoping Meeting(s) 8/24/2010-8/26/2010 <a href="#">DEIS NOA</a> 4/27/2012 Public Hearing(s) 5/14/2012-5/17/2012 <a href="#">EPA Rating</a> EC-2 FEIS NOA	BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12.
<a href="#">DOE/EIS-0442</a> Forest Service Reauthorization of Transmission Lines on Forest Service Lands in Colorado, Utah and Nebraska for Routine Maintenance Practices including Changes in Vegetation Management	<a href="#">James Hartman, WAPA</a>  Yardena Mansoor		DEIS App			EIS Determination 9/11/2008 <a href="#">NOI</a> 4/8/2010 Scoping Meeting(s) 4/22/2010-4/26/2010  DEIS NOA	WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0450</a> TransWest Express 600 kV Direct Current Transmission Project in Wyoming, Colorado, Utah, and Nevada	<u><a href="#">Steve Blazek, WAPA</a></u>  Yardena Mansoor		DEIS App			EIS Determination 4/30/2010 <a href="#">NOI</a> 1/4/2011 Scoping Meeting(s) 1/25/2011-3/10/2011  DEIS NOA	RELATED TO RECOVERY ACT PROJECT.  BLM and WAPA are joint lead agencies. (WAPA solicited Statements of Interest from parties interested in transmission services on 10/19/10.) NOI (76 FR 379). BLM and WAPA held 22 open-house scoping meetings in the 4 states, announced in local media and on project website. Scoping period (90 days) closed 4/4/11.
<a href="#">DOE/EIS-0469</a> Proposed Wilton IV Wind Energy Center Project and Lifting of the 50 Average Annual Megawatt Generation Cap on the Existing Wilton I, Wilton II, and Baldwin Wind Energy Center Projects, Burleigh County, North Dakota	<u><a href="#">Rod O'Sullivan, WAPA</a></u>  Yardena Mansoor					EIS Determination 7/7/2011 <a href="#">NOI</a> 7/20/2011 Scoping Meeting(s) 7/26/2011 <a href="#">DEIS NOA</a> 3/22/2013 Public Hearing(s) 4/10/2013 EPA Rating	NOI (76 FR 43324). Scoping meeting held in Wilton, ND, after announcement by mail and local media before NOI was issued. Scoping period closed 9/6/11. DEIS NOA (78 FR 17662). Public hearing held in Wilton, ND. Comment period closed 5/6/13.
<a href="#">DOE/EIS-0474</a> Southline Transmission Project, Arizona and New Mexico	<u><a href="#">Mark Wieringa, WAPA</a></u>  Yardena Mansoor					EIS Determination 7/11/2011 <a href="#">NOI</a> 4/4/2012 Scoping Meeting(s) 5/18/2012-5/27/2012  DEIS NOA	BLM and WAPA are joint lead agencies. NOI (77 FR 20411). Scoping meetings held in Las Cruces, Deming, and Lordsburg, NM; and Wilcox, Benson, and Tucson, AZ. Scoping period closed 7/5/12.
<a href="#">DOE/EIS-0477</a> San Juan Basin Energy Connect Project, San Juan County, New Mexico and La Plata County, Colorado	<u><a href="#">James Hartman, WAPA</a></u>  Yardena Mansoor				DEIS NOA	Coop Agency Deter 11/28/2011 <a href="#">NOI</a> 1/25/2011 DEIS NOA	BLM - Farmington Field Office is lead agency; WAPA is a cooperating agency. BLM NOI (76 FR 4371). Scoping meetings held in Farmington and Aztec, NM, and Ignacio, CO. Scoping period closed 4/1/11.
<a href="#">DOE/EIS-0478</a> Antelope Valley Station to Naset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota	<u><a href="#">Rod O'Sullivan, WAPA</a></u>  Yardena Mansoor					Coop Agency Deter 1/24/2012 <a href="#">NOI</a> 11/2/2011 Scoping Meeting(s) 11/15/2011-11/16/2011 <a href="#">DEIS NOA</a> 12/7/2012 Public Hearing(s) 1/15/2013-1/16/2013  EPA Rating EC-2 FEIS NOA	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13.

EIS Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	2013 May	2013 Jun	2013 Jul	2013 Aug	Milestones Accomplished	Comments
<a href="#">DOE/EIS-0479</a> North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California	<u>Gerald Robbins, WAPA</u>  Yardena Mansoor					Coop Agency Deter 12/12/2011 DEIS NOA	BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01).
<a href="#">DOE/EIS-0480</a> Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona	<u>David Bennion, WAPA</u>  Yardena Mansoor					Coop Agency Deter 1/11/2012 <a href="#">NOI</a> 7/6/2011 Scoping Meeting(s) 11/7/2011-11/17/2011 DEIS NOA	BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12.
<a href="#">DOE/EIS-0483</a> Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado	<u>Tim Snowden, WAPA</u>  Yardena Mansoor					EIS Determination 2/7/2012 <a href="#">NOI</a> 4/17/2012 Scoping Meeting(s) 8/6/2012-8/7/2012 Scoping Meeting(s) 10/2/2012-10/4/2012 DEIS NOA	Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12.
<a href="#">DOE/EIS-0485</a> Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor					EIS Determination 4/6/2012 <a href="#">NOI</a> 4/16/2012 Scoping Meeting(s) 4/24/2012 DEIS NOA	NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12.

# ENVIRONMENTAL ASSESSMENTS

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Berkeley Site Office</b>				
<b>Science</b>				
<a href="#">DOE/EA-1924</a> Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California	<a href="#">Kim Abbott, BSO</a>  <a href="#">Lee Jessee</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/21/2012  CA	Draft EA is being prepared.
<b>Energy Efficiency and Renewable Energy</b>				
<a href="#">DOE/EA-1778</a> Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs	<a href="#">Kym Carey, EE</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/12/2010 10/15/2010  US	The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking.
<a href="#">DOE/EA-1872</a> Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings	<a href="#">Kym Carey, EE</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	5/28/2010 5/28/2010  US	The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking.
<a href="#">DOE/EA-1918</a> Final Rule, 10 CFR 433, "Energy Efficiency Standards for New Federal Commercial and Multi-Family High-Rise Residential Buildings" RIN 1904-AC60 (Fed Bldg Update to 90.1-2010)	<a href="#">Kym Carey, EE</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/17/2012  US	Draft EA is being prepared.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1926</a> Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings RIN 1904 - AC61 (Fed Bldg Update to 2012 IECC)	<u><a href="#">Kym Carey, EE</a></u>  <u><a href="#">Denise Freeman</a></u>	EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI	
<b>Fermi Site Office</b>			
<b>Science</b>			
<a href="#">DOE/EA-1943</a> Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois	<u><a href="#">Rick Hersemann, FSO</a></u>  <u><a href="#">Lee Jessee</a></u>	EA Determination 9/21/2012 Transmittal to State State(s) IL, SD EA Approved EA Distributed FONSI	Draft EA is under preparation. Informational meetings to be held in Batavia, Illinois on 5/23/13 and in Lead, South Dakota on 6/25-26/13.
<b>Fossil Energy</b>			
<a href="#">DOE/EA-1942</a> Cove Point Liquefaction Project, Lusby, Maryland	<u><a href="#">Lisa Tracy, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>  <u><a href="#">Ed LeDuc, GC-51</a></u>	Coop Agency Deter 9/24/2012 Transmittal to State State(s) MD, VA EA Approved EA Distributed FONSI	FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Scoping meetings held 10/9/12 in Lusby, MD and 10/10/12 in Ashburn, VA. Scoping period closed 10/24/12.
<a href="#">DOE/EA-1963</a> Elba Liquefaction Project, Savannah, Georgia	<u><a href="#">Marc Talbert, FE</a></u>  <u><a href="#">Yardena Mansoor</a></u>	Coop Agency Deter 4/19/2013 Transmittal to State State(s) GA EA Approved EA Distributed FONSI	FERC is the lead preparing agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closes 5/22/2013.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Golden Field Office</b>			
<b>Energy Efficiency and Renewable Energy</b>			
<a href="#">DOE/EA-1893</a> Canby Geothermal Development Project, Canby, California	<a href="#">Casey Strickland, GO</a>  Denise Freeman	EA Determination 2/23/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Project is on hold.
<a href="#">DOE/EA-1903</a> KSU Zond Wind Energy Project, Manhattan, Kansas	<a href="#">Laura Margason, GO</a>  Denise Freeman	EA Determination 3/4/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI	Draft EA is being prepared.
<a href="#">DOE/EA-1914</a> National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site- Wide Environmental Assessment, Golden, Colorado	<a href="#">Amy Van Dercook, GO</a>  Denise Freeman	EA Determination 4/27/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Draft EA is being prepared.
<a href="#">DOE/EA-1922</a> Yukon Biomass Heating and Diesel Power Plant Project, Fort Yukon, Alaska	<a href="#">Casey Strickland, GO</a>  Denise Freeman	EA Determination 3/16/2012 <a href="#">Transmittal to State</a> 2/20/2013 State(s) AK EA Approved 5/6/2013 EA Distributed 5/10/2013 <a href="#">FONSI</a> 5/6/2013	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1925</a> Midnight Point and Mahogany Geothermal Exploration Projects, Glass Buttes, Oregon	<a href="#">Casey Strickland, GO</a>  Denise Freeman	EA Determination 2/9/2011 Transmittal to State 4/17/2013 State(s) OR EA Approved EA Distributed FONSI	BLM is the lead agency and DOE is a cooperating agency. Draft EA public comment period ends 5/20/13.
<a href="#">DOE/EA-1949</a> Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington	<a href="#">Laura Margason, GO</a>  Denise Freeman	Coop Agency Deter 11/13/2012 <a href="#">Transmittal to State</a> 1/22/2013 State(s) WA EA Approved EA Distributed FONSI	The Federal Energy Regulatory Commission is the lead agency. DOE is a cooperating agency. Final EA is being prepared.
DOE/EA-1957 Cabin Creek Biomass Facility, Placer County, California	<a href="#">Kristin Kerwin, GO</a>  Denise Freeman	EA Determination 5/20/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	Draft EA is being prepared.
<b>Idaho Operations Office</b>			
<b>Nuclear Energy</b>			
DOE/EA-1954 Resumption of Transient Testing of Nucler Fuels and Materials at the Idaho National Laboratory	<a href="#">Chuck Ljungberg, ID</a>  Lee Jessee	EA Determination 9/12/2011 Transmittal to State State(s) ID EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Kansas City Field Office</b>			
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-1947</a> Environmental Assessment for the Transfer of the Kansas City Plant, Kansas City, Missouri	<a href="#">Nathan Gorn, KCSO</a>  Ralph Barr	EA Determination 10/11/2012 Transmittal to State 2/12/2013 State(s) KS, MO EA Approved 5/1/2013 EA Distributed 5/2/2013 <a href="#">FONSI</a> 5/1/2013	Public information meeting held 12/11/12. NOI issued 11/30/12 (77 FR 71414). Comment period on the draft EA closed 3/14/13.
<b>Loan Programs</b>			
<a href="#">DOE/EA-1694</a> Department of Energy Loan Guarantee to Highlands Ethanol, LLC, for the Cellulosic Ethanol Facility in Highlands County, Florida	<a href="#">Sharon Thomas, LP</a>  John Jediny	EA Determination 9/1/2009 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold.
<a href="#">DOE/EA-1841</a> Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York	<a href="#">Carol Hammel-Smith, LP</a>  John Jediny	EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI	EA on hold.
<a href="#">DOE/EA-1843</a> Imperial Solar Energy Center West, California	<a href="#">Matt McMillen, LP</a>  John Jediny  Ed LeDuc, GC-51	EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI	BLM is lead agency; DOE is a cooperating agency. DOE plans to adopt the EA.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1865</a> Department of Energy Loan Guarantee to Kior, Inc., for Biorefinery Facilities in Georgia, Mississippi, and Texas	<u><a href="#">Matt McMillen, LP</a></u>  John Jediny	EA Determination 2/8/2011 Transmittal to State State(s) GA, MS, TX EA Approved EA Distributed FONSI	EA on hold.
<a href="#">DOE/EA-1874</a> Department of Energy Loan Guarantee to NRG Energy, Inc., for the St. Lucie County Plasma Energy Project, Florida	<u><a href="#">Matt McMillen, LP</a></u>  John Jediny	EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI	EA on hold. Awaiting decision by applicant on whether to proceed.
<a href="#">DOE/EA-1940</a> Federal Loan Guarantee for Montana Advanced Biofuels, LLC	<u><a href="#">Sharon Thomas, LP</a></u>  John Jediny  <u><a href="#">Ed LeDuc, GC-51</a></u>	EA Determination 9/5/2012 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	EA on hold.
<b>Los Alamos Field Office</b>			
<b>National Nuclear Security Administration</b>			
<a href="#">DOE/EA-1962</a> Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54	<u><a href="#">George Henckel, LASO</a></u>  Ralph Barr	EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI	

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>National Energy Technology Laboratory</b>				
<b>Electricity Delivery and Energy Reliability</b>				
<a href="#">DOE/EA-1752</a> Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California	<a href="#">Joe Zambelli, NETL</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	3/2/2010  CA	RELATED TO RECOVERY ACT PROJECT.  Ongoing preliminary geologic characterization for site selection.
<b>Energy Efficiency and Renewable Energy</b>				
<a href="#">DOE/EA-1939</a> Reese Technology Center Wind and Battery Integration Project, Lubbock County, Texas	<a href="#">Joe Zambelli, NETL</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed <a href="#">FONSI</a>	8/20/2012 11/16/2012 TX 4/25/2013 4/25/2013 4/25/2013	RELATED TO RECOVERY ACT PROJECT.
<b>Fossil Energy</b>				
<a href="#">DOE/EA-1886</a> Big Sky Regional Carbon Sequestration Partnership - Phase III: Large Volume CO2 Injection-Site Characterization, Well Drilling, and Infrastructure Development, Injection, MVA, and Site Closure, Toole County, Montana	<a href="#">Bill Gwilliam, NETL</a>  <a href="#">Denise Freeman</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed <a href="#">FONSI</a>	5/5/2011 8/31/2012 MT 4/19/2013 4/19/2013 4/19/2013	
<b>National Nuclear Security Administration</b>				
<a href="#">DOE/EA-1919</a> Recycle of Scrap Metals Originating from Radiological Areas	<a href="#">Jane Summerson, NNSA</a>  <a href="#">Carrie Abravanel</a>	EA Determination <a href="#">Transmittal to State</a> State(s) EA Approved EA Distributed FONSI	12/19/2011 12/12/2012 US	Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12).

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<b>Oak Ridge Office</b>			
<b>Environmental Management</b>			
<a href="#">DOE/EA-1599</a> Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications	<u>Steve Cooke, OR</u>  Yardena Mansoor	EA Determination 8/17/2007 Transmittal to State 6/13/2008 State(s) KY, TN EA Approved EA Distributed FONSI	Comment period closed 8/15/08. EA is on hold.
<a href="#">DOE/EA-1936</a> Proposed Changes to Parcel ED-1 Land Uses, Utility Infrastructure, and Natural Area Management Responsibility, Oak Ridge, Tennessee	<u>Gary Hartman, OR</u>  Yardena Mansoor	EA Determination 6/11/2012 Transmittal to State State(s) TN EA Approved EA Distributed FONSI	EA cancelled.
<b>Pacific Northwest Site Office</b>			
<b>Science</b>			
DOE/EA-1958 Future Development on the South Federal Campus, Pacific Northwest National Lab, Richland, Washington	<u>Kimberly Williams, PNSO</u>  Lee Jessee	EA Determination 3/22/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Draft EA is under preparation.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<b>Portsmouth/Paducah Project Office</b>				
<b>Environmental Management</b>				
<a href="#">DOE/EA-1856</a> Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio	<a href="#">Greg Simonton, PPPO</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	12/23/2010  OH	State and public review planned for August 2013.
<a href="#">DOE/EA-1927</a> Transfer of the Paducah Gaseous Diffusion Plant in Paducah, Kentucky	<a href="#">Pete Yerace, EMCBC</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	4/23/2012  KY	State and public review planned for May or June 2013.
<b>Power Administrations</b>				
<b>Bonneville Power Administration</b>				
<a href="#">DOE/EA-1838</a> Okanogan Adult Chinook Management Project, Malott, Okanogan County, Washington	<a href="#">Mickey Carter, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	9/16/2010  WA	Scoping postponed while testing continues on adult chinook capture tools.
<a href="#">DOE/EA-1891</a> Alvey-Fairview Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon	<a href="#">Douglas Corkran, BPA</a>  <a href="#">Yardena Mansoor</a>	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	6/15/2011  OR	BLM is a cooperating agency. Scoping meetings held in Sutherlin and Cottage Grove, OR. Scoping period closed 12/28/11. Draft EA planned for December 2013.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1895</a> Lolo Creek Permanent Weir and Fish Trapping Facility Construction Near town of Weippe, Clearwater County, Idaho	<u><a href="#">Daniel Gambetta, BPA</a></u>  Yardena Mansoor	EA Determination 7/6/2011 <a href="#">Transmittal to State</a> 1/29/2013 State(s) ID EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping period closed 12/2/11. Draft EA comment period closed 3/1/13. Final EA planned for July 2013.
<a href="#">DOE/EA-1901</a> Kootenai River White Sturgeon and Burbot Hatcheries Project, Bonners Ferry, Boundary County, Idaho	<u><a href="#">Edward Gresh, BPA</a></u>  Yardena Mansoor	EA Determination 9/8/2011 <a href="#">Transmittal to State</a> 2/15/2013 State(s) ID EA Approved EA Distributed FONSI	Scoping period closed 11/14/11. Scoping meeting held in Bonners Ferry, ID, on 5/30/12. Draft EA comment period closed 3/18/13.
<a href="#">DOE/EA-1931</a> Keeler to Tillamook Transmission Line Rebuild Project, Washington and Tillamook Counties, Oregon	<u><a href="#">Claire D. McClory, BPA</a></u>  Yardena Mansoor	EA Determination 7/17/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held 9/5/12 in Forest Grove, OR, and 9/12/12 in Tillamook, OR. Scoping period closed 12/24/12. Draft EA planned for July 2013.
<a href="#">DOE/EA-1937</a> Pacific Direct Current Intertie (PDCI) Upgrade Project, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon	<u><a href="#">Claire D. McClory, BPA</a></u>  Yardena Mansoor	EA Determination 8/3/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	BLM is a cooperating agency. Scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR. Scoping period closed 10/29/12. Draft EA planned for November 2013.
<a href="#">DOE/EA-1941</a> Boyer-Tillamook Access Road Improvement Project, Tillamook and Yamhill Counties, Oregon	<u><a href="#">Kara Hempy-Mayer, BPA</a></u>  Yardena Mansoor	EA Determination 9/4/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping period closed 3/22/13. Draft EA planned for June 2013.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1945</a> Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington	<u>Kimberly R. St. Hilaire, BPA</u>  Yardena Mansoor	EA Determination 10/2/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Draft EA planned for February 2014.
<a href="#">DOE/EA-1946</a> Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon	<u>Kara Hempy-Mayer, BPA</u>  Yardena Mansoor	EA Determination 10/11/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held in Monmouth and Albany, OR. Scoping period closed 1/31/13. Draft EA planned for April 2014.
<a href="#">DOE/EA-1950</a> Grand Coulee-Creston Transmission Line Rebuild, Towns of Coulee Dam, Creston and Wilbur, Washington	<u>Andrew Montano, BPA</u>  Yardena Mansoor	EA Determination 11/13/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meetings in Coulee Dam and Wilbur, WA. Scoping period closed 3/27/13. Draft EA planned for Fall 2013.
<a href="#">DOE/EA-1951</a> Midway-Moxee Transmission Line Rebuild Project, Benton and Yakima Counties, Washington	<u>Kimberly R. St. Hilaire, BPA</u>  Yardena Mansoor	EA Determination 12/12/2012 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	Scoping meeting in Moxee, WA. Scoping period closed 3/8/13. Draft EA planned for 2014.
<a href="#">DOE/EA-1952</a> Lane-Wendson Transmission Line Rebuild Project, Lane County, Oregon	<u>Doug Corkran, BPA</u>  Yardena Mansoor	EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI	Scoping meetings held in Florence and Veneta, OR, 4/2-3/13. Scoping period closed 4/22/13. Draft EA planned for Spring 2014.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1959</a> Eightmile Ranch Coho Acclimation Site, Okanogan County, Washington	<a href="#">Nancy Weintraub, BPA</a>  Yardena Mansoor	EA Determination 3/28/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	USDA Forest Service is a joint lead agency. Scoping period closed 5/13/13. Draft EA planned for December 2013.
DOE/EA-1961 Kalispell-Kerr Transmission Line Rebuild Project, Kalispell and Polson, Montana	<a href="#">Justin T. Moffett, BPA</a>  Yardena Mansoor	<a href="#">EA Determination</a> 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI	
<b>Southwestern Power Administration</b>			
<a href="#">DOE/EA-1629</a> Herbicide Application within Transmission Line Rights-of-Way in the Ozark-St. Francis National Forest, Arkansas	<a href="#">Ron Szatmary, SWPA</a>  Yardena Mansoor	EA Determination 5/28/2008 Transmittal to State State(s) AR EA Approved EA Distributed FONSI	USFS is the lead agency; SWPA is a cooperating agency.
<b>Western Area Power Administration</b>			
<a href="#">DOE/EA-1581</a> Sand Hills Wind Project, Wyoming	<a href="#">Rod O'Sullivan, WAPA</a>  Yardena Mansoor	EA Determination 11/17/2006 Transmittal to State 5/31/2011 State(s) WY EA Approved EA Distributed FONSI	BLM is the lead agency; WAPA is a cooperating agency. BLM, State of Wyoming, and tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11. BLM reports that the EA is delayed pending action by the applicant.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1610</a> Windy Hollow Wind Project, Laramie County, Wyoming	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 2/22/2008 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	Applicant revised project. Scoping period closed 7/5/11. Scoping meeting held in Harriman, WY on 7/14/11. EA is on hold.
<a href="#">DOE/EA-1671</a> Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California	<u>Liana Reilly, WAPA</u>  Yardena Mansoor	Coop Agency Deter 5/11/2009 Transmittal to State State(s) AZ, CA EA Approved EA Distributed FONSI	Bureau of Indian Affairs is lead Federal Agency; WAPA is a cooperating agency as of 5/11/09.
<a href="#">DOE/EA-1825</a> Limon Wind Project, Lincoln County, Colorado	<u>Rod O'Sullivan, WAPA</u>  Yardena Mansoor	EA Determination 8/3/2010 Transmittal to State State(s) CO EA Approved EA Distributed FONSI	Proponent has placed project on hold.
<a href="#">DOE/EA-1880</a> Big Bend to Witten Transmission Line Project, South Dakota	<u>Rod O'Sullivan, WAPA</u>  Carrie Abravanel	EA Determination 4/12/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is connected to Keystone XL project (see DOE/EIS-0433). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11.
<a href="#">DOE/EA-1902</a> Northern Wind Interconnection Project, Summit, South Dakota	<u>Lou Hanebury, WAPA</u>  Yardena Mansoor	EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI	Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished		Comments
<a href="#">DOE/EA-1948</a> Gila North Gila Rebuild and Upgrade Project, Yuma County, Arizona	<u><a href="#">Matthew Bilsbarrow, WAPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/24/2012  AZ	WAPA anticipates that Bureau of Reclamation and Army Corps of Engineers will be cooperating agencies. Scoping meeting held 2/7/13 in Yuma, AZ. Scoping period closed 2/21/13.
<a href="#">DOE/EA-1955</a> Campbell County Wind Project, Pollock, South Dakota	<u><a href="#">Tom Atkinson, WAPA</a></u>  Yardena Mansoor	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	1/22/2013  SD	
DOE/EA-1960 Townsite Solar Project; Boulder City, Nevada	<u><a href="#">Liana Reilly, WAPA</a></u>  Yardena Mansoor	Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI	1/24/2013  NV	
<b>Richland Operations Office</b>				
<b>Environmental Management</b>				
<a href="#">DOE/EA-1707</a> Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington	<u><a href="#">Kevin Leary, RL</a></u>  Carrie Abravanel	EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI	10/19/2009 5/13/2010  WA	RELATED TO RECOVERY ACT PROJECT.  Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. DOE anticipates issuing the final EA in Fall 2013.

EA Number Title, Location	<u>Document Manager</u> GC-54 Staff Attorney	Milestones Accomplished	Comments
<a href="#">DOE/EA-1915</a> Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council, the Local Community Reuse Organization, Richland, Washington	<u><a href="#">Paula Call, RL</a></u>  Carrie Abravanel  Dean Monroe, GC-51	EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI	DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12.
<a href="#">DOE/EA-1934</a> Expansion of Active Borrow Areas on the Hanford Site, Richland, Washington	<u><a href="#">Paula Call, RL</a></u>  Carrie Abravanel	EA Determination 7/27/2012 Transmittal to State 12/6/2012 State(s) WA EA Approved EA Distributed FONSI	The public comment period for the draft EA closed 1/14/13.
<b>Rocky Mountain Oilfield Testing Center</b>			
<b>Fossil Energy</b>			
DOE/EA-1956 Site-Wide Environmental Assessment for the Divestiture of the Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3., Casper, Wyoming	<u><a href="#">Michael Taylor, RMOTC</a></u>  Yardena Mansoor	EA Determination 7/15/2012 Transmittal to State State(s) WY EA Approved EA Distributed FONSI	

## Abbreviations of NEPA Terms and Milestones

ANOI	- Advance Notice of Intent	FSEIS	- Final Supplemental Environmental Impact Statement
Amen. NOI	- Amended Notice of Intent	F/W	- Floodplain/Wetlands
AROD	- Amended Record of Decision	FY	- Fiscal Year
App Req	- Approval Request for Draft or Final Environmental Impact Statement	MAP	- Mitigation Action Plan
CX	- Categorical Exclusion	NDM	- NEPA Document Manager
DEIS	- Draft Environmental Impact Statement	NOA	- Notice of Availability
DSEIS	- Draft Supplemental Environmental Impact Statement	NOI	- Notice of Intent
EA	- Environmental Assessment	PEIS	- Programmatic Environmental Impact Statement
EIR	- Environmental Impact Report (California)	PFONSI	- Proposed Finding of No Significant Impact
EIS	- Environmental Impact Statement	PH	- Public Hearings
FEIS	- Final Environmental Impact Statement	ROD	- Record of Decision
FONSI	- Finding of No Significant Impact	SA	- Supplement Analysis
FR	- Federal Register	Scp Mtg.	- Public Scoping Meeting(s)
		SEIS	- Supplemental EIS

## Abbreviations of Other Agencies

BLM	- Bureau of Land Management	NASA	- National Aeronautics and Space Administration
BOEM	- Bureau of Ocean Energy Management	NPS	- National Park Service
BOR	- Bureau of Reclamation	NRC	- Nuclear Regulatory Commission
CEC	- California Energy Commission	USDA	- U.S. Department of Agriculture
DOD	- Department of Defense	USCOE	- U.S. Army Corps of Engineers
EPA	- Environmental Protection Agency	USFWS	- U.S. Fish and Wildlife Service
FAA	- Federal Aviation Administration	USFS	- U.S. Forest Service

EPA Rating of Draft EISs (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u>
<p><b>LO: Lack of Objection</b></p> <p>EPA review has not identified any potential impacts requiring changes to the proposal.</p> <p><b>EC: Environmental Concerns</b></p> <p>EPA review has identified environmental impacts that should be avoided to fully protect the environment.</p> <p><b>EO: Environmental Objections</b></p> <p>EPA review has identified significant impacts that must be avoided to adequately protect the environment.</p> <p><b>EU: Environmentally Unsatisfactory</b></p> <p>EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage.</p>
<u>Adequacy of Draft EIS</u>
<p><b>1. Adequate</b></p> <p>The EIS's treatment of impacts and alternatives is adequate.</p>
<p><b>2. Insufficient Information</b></p> <p>The draft EIS does not contain sufficient information to fully assess all reasonable alternatives.</p>
<p><b>3. Inadequate</b></p> <p>The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ.</p>

## ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

### DOE Program Offices

ARPA-E	- Advanced Research Projects Agency-Energy
BPA	- Bonneville Power Administration
EE	- Energy Efficiency and Renewable Energy
EM	- Environmental Management
FE	- Fossil Energy
GC	- General Counsel
LM	- Legacy Management
LP	- Loan Programs
NNSA	- National Nuclear Security Administration
NNSA-DP	- NNSA-Defense Programs
NNSA-NN	- NNSA-Nonproliferation and National Security
NE	- Nuclear Energy
OE	- Electricity Delivery and Energy Reliability
SC	- Science
SEPA	- Southeastern Power Administration
SWPA	- Southwestern Power Administration
WAPA	- Western Area Power Administration

### Field Offices

ASO	- Argonne Site Office
BHSO	- Brookhaven Site Office
BSO	- Berkeley Site Office
CBFO	- Carlsbad Field Office

### Field Offices (continued)

CH	- Chicago Office
EMCBC	- Environmental Management Consolidated Business Center
GO	- Golden Field Office
ID	- Idaho Operations Office
KCFO	- Kansas City Field Office
LAFO	- Los Alamos Field Office
LFO	- Livermore Field Office
NETL	- National Energy Technology Laboratory
NPO	- NNSA Production Office (Pantex/Y-12)
NNSA-AL	- NNSA/Albuquerque Complex
NFO	- Nevada Field Office
OR	- Oak Ridge Office
ORP	- Office of River Protection
PNSO	- Pacific Northwest Site Office
PPPO	- Portsmouth/Paducah Project Office
PSO	- Princeton Site Office
RL	- Richland Operations Office
RMOTC	- Rocky Mountain Oilfield Testing Center
SLAC SO	- Stanford Linear Accelerator Center Site Office
SR	- Savannah River Operations Office
SFO	- Sandia Field Office
WVDP	- West Valley Demonstration Project