

Goal 2

Accelerate and Expand Implementation of eTQP

Champions: Allen Tate, SSO and Robert Hastings, RL

Goal was not achieved due to change in software platform. The goal to automate portions of the TQP is identified in the FTCP FY2011 Ops Plan as a separate issue.

Objective 1:

Acceleration of eTQP Baseline

Champion: Allen Tate

Accomplishments

The team developed an implementation schedule but the rest of the objective was not accomplished due to HC-1 decision to change the eTQP software platform to PLATEAU versus Vision. Subsequent energy of the team was spent on trying to find alternative approaches to fund and use Vision. The fiscal year ended with no solutions.

Objective 2:

Accelerate Implementation of eTQP

Champion: Rob Hastings

Accomplishments

The team began development of business rules based on the use of Vision software (HC-21 has those rules that were completed thus far). Rule development and manual creation was stopped upon HC-1 decision to change the eTQP software platform to PLATEAU.

Objective 3:

Expand Use of eTQP Functionality

Champion: Allen Tate

Accomplishments

None