

**U.S. DEPARTMENT OF ENERGY
ENVIRONMENTAL IMPACT STATEMENTS AND ENVIRONMENTAL ASSESSMENTS
STATUS CHART**

**Office of NEPA Policy and Compliance
202-586-4600
1-800-472-2756 (leave message)**

Report Date: 1/16/2014

This chart represents anticipated activity and is not a commitment for documentation or dates.

This chart is available on the DOE NEPA Web site at

energy.gov/NEPA

| | | | |
|---|----|--|----|
| Active Environmental Impact Statements (EISs) | 61 | Active Environmental Assessments (EAs) | 55 |
| Supplement Analyses | 3 | Approved EAs; Seeking confirmation of distribution | 0 |
| | | Supplement Analyses | 0 |
| Total Actions | 64 | Total Actions | 55 |

- Shaded entries are NEPA reviews completed (e.g., ROD signed, EA/FONSI distributed) or canceled since the last report was issued. They will not appear in future charts.

| | | | |
|-------------------------------|---|-------------------------------|---|
| EISs Completed/Canceled | 1 | EAs Completed/Canceled | 2 |
| Supplement Analyses Completed | 0 | Supplement Analyses Completed | 0 |

TABLE OF CONTENTS

ENVIRONMENTAL IMPACT STATEMENTS

| | |
|--|----|
| Advanced Research Projects Agency - Energy..... | 1 |
| Electricity Delivery and Energy Reliability..... | 1 |
| Environmental Management..... | 2 |
| Oak Ridge Office..... | 4 |
| Portsmouth/Paducah Project Office..... | 4 |
| Richland Operations Office..... | 4 |
| Fossil Energy..... | 5 |
| National Energy Technology Laboratory..... | 6 |
| Legacy Management..... | 7 |
| Loan Programs..... | 7 |
| National Nuclear Security Administration..... | 9 |
| Defense Programs..... | 9 |
| Los Alamos Field Office..... | 9 |
| Nevada Field Office..... | 9 |
| Sandia Field Office..... | 10 |
| Savannah River Operations Office..... | 10 |
| Power Administrations..... | 11 |
| Bonneville Power Administration..... | 11 |
| Western Area Power Administration..... | 13 |

ENVIRONMENTAL ASSESSMENTS

| | |
|---|----|
| Berkeley Site Office..... | 19 |
| Science..... | 19 |
| Energy Efficiency and Renewable Energy..... | 19 |
| Fermi Site Office..... | 20 |
| Science..... | 20 |
| Fossil Energy..... | 20 |
| Golden Field Office..... | 21 |
| Energy Efficiency and Renewable Energy..... | 21 |
| Idaho Operations Office..... | 22 |
| Nuclear Energy..... | 22 |
| Loan Programs..... | 23 |
| Los Alamos Field Office..... | 24 |

ENVIRONMENTAL ASSESSMENTS (Cont.)

| | |
|---|----|
| National Nuclear Security Administration..... | 24 |
| National Energy Technology Laboratory..... | 24 |
| Electricity Delivery and Energy Reliability..... | 24 |
| Fossil Energy..... | 24 |
| National Nuclear Security Administration..... | 25 |
| Oak Ridge Office..... | 25 |
| Environmental Management..... | 25 |
| Portsmouth/Paducah Project Office..... | 25 |
| Environmental Management..... | 25 |
| Power Administrations..... | 26 |
| Bonneville Power Administration..... | 26 |
| Western Area Power Administration..... | 29 |
| Richland Operations Office..... | 31 |
| Environmental Management..... | 31 |
| Rocky Mountain Oilfield Testing Center..... | 31 |
| Fossil Energy..... | 31 |
| Stanford Linear Accelerator Center Site Office..... | 32 |
| Science..... | 32 |
| Abbreviations of NEPA Terms and Milestones..... | 33 |
| Abbreviations of DOE Program and Field Offices..... | 34 |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 | 2014 | 2014 | 2014 | Milestones Accomplished | Comments |
|---|--|------|------|------|------|---|--|
| | | Jan | Feb | Mar | Apr | | |
| Advanced Research Projects Agency - Energy | | | | | | | |
| DOE/EIS-0481 Engineered High Energy Crops Programmatic EIS | Jonathan Burbaum, ARPA-E John Jediny <i>Rachel Rosenthal, GC-51</i> | | | | | EIS Determination 2/6/2012 NOI 6/21/2013 Scoping Meeting(s) 7/9/2013- 7/17/2013 DEIS NOA | EIS-0481 was formerly titled Production and Use of Advanced Biofuels Derived from Plants and Microorganisms PEIS. NOI (78 FR 37533). Scoping meetings held in Lexington, KY, Jackson, MS, and Raleigh, NC, and online. Scoping period ended 7/22/13. |
| Electricity Delivery and Energy Reliability | | | | | | | |
| DOE/EIS-0447 Presidential Permit Application, Champlain Hudson Power Express Transmission Line Project, New York | Brian Mills, OE Yardena Mansoor <i>Jocelyn Gutierrez, GC-51</i> <i>Stephen Smith, GC-51</i> | | | | | EIS Determination 4/8/2010 NOI 6/18/2010 Scoping Meeting(s) 7/8/2010- 7/16/2010 Amended NOI 4/30/2012 DEIS NOA 11/1/2013 Public Hearing(s) 11/18/2013- 11/20/2013 EPA Rating EC-2 FEIS NOA | EPA Region 2, New York State Department of Environmental Conservation, New York State Department of Public Service, USCOE, U.S. Coast Guard, and USFWS are cooperating agencies. NOI (75 FR 34720). Scoping meetings held in Bridgeport, CT, and New York City, Yonkers, Kingston, Albany, Glen Falls, and Plattsburg, NY. Amended NOI (77 FR 25472). Scoping period on revised scope closed 6/14/12. EPA NOA (78 FR 65643). DOE NOA (78 FR 65622); DOE date correction notice (78 FR 66695). Public hearings held in East Elmhurst, Plattsburgh, Schenectedy, and Stony Point, NY. DOE notice of comment period extension (78 FR 76140; 12/16/13). Comment period closed 1/15/14. |
| DOE/EIS-0459 Hawaii Clean Energy Programmatic EIS | Jane Summerson, OE Yardena Mansoor <i>Rachel Rosenthal, GC-51</i> | | | | | EIS Determination 9/13/2010 NOI 12/14/2010 Scoping Meeting(s) 2/1/2011- 2/5/2011 Amended NOI 8/10/2012 Scoping Meeting(s) 9/11/2012- 9/20/2012 DEIS NOA | NOI (75 FR 77859). Scoping meetings held in Honolulu, Kahului, Kaunakakai, and Lanai City, HI (76 FR 2095). Amended NOI (77 FR 47828). Scoping meetings on expanded scope held in Honolulu, Kahului, Kailua- Kona, Kaneohe, Lanai City, Lihue, and Molokai, HI. State of Hawaii, BOEM, NPS, EPA, FAA, USGS, Marine Corps, Department of the Navy, and USDA/Natural Resources Conservation Service are cooperating agencies. Scoping period closed 10/9/12. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 | 2014 | 2014 | 2014 | Milestones Accomplished | Comments |
|---|--|------|------|------|------|---|--|
| | | Jan | Feb | Mar | Apr | | |
| DOE/EIS-0463 Presidential Permit Application, Northern Pass Transmission, New Hampshire | Brian Mills, OE Carrie Abravanel Angela Foster, GC-51 Christy King-Gilmore, GC-51 | | | | | EIS Determination 11/16/2010 NOI 2/11/2011 Scoping Meeting(s) 3/14/2011- 3/20/2011 Amended NOI 9/6/2013 Scoping Meeting(s) 9/23/2013- 9/26/2013 DEIS NOA | EPA (Region 1), USFS-White Mountain National Forest, USCOE (New England District), and the New Hampshire Office of Energy and Planning are cooperating agencies. NOI (76 FR 7828). 2011 scoping meetings held in Pembroke, Franklin, Lincoln, Whitefield, Plymouth, Colebrook, and Haverhill, NH. Public scoping period closed 4/12/11; reopened 4/15/11-6/14/11 (76 FR 21338); reopened again 6/15/11 (76 FR 34969). On 7/1/13, the applicant submitted an amended application to DOE. Amended NOI (78 FR 54876). Additional scoping meetings held in Colebrook, Concord, Plymouth, and Whitefield. Scoping period closed 11/5/13. |
| DOE/EIS-0486 Plains & Eastern Clean Line Transmission Project, Oklahoma, Arkansas, and Tennessee | Jane Summerson, EE Carrie Abravanel Angela Foster, GC-51 | | | | | NOI 12/21/2012 Scoping Meeting(s) 1/22/2013- 2/21/2013, 3/4/2013 DEIS NOA | EPA (Region 4 & 6), Natural Resources Conservation Service (Arkansas Office), USFWS (Region 2), BIA, TVA, and USCOE (Tulsa and Memphis Districts) are cooperating agencies. NOI (77 FR 75623). 13 scoping meetings held in Oklahoma, Arkansas, and Tennessee. Public scoping period closed 3/21/13. |
| Environmental Management | | | | | | | |
| DOE/EIS-0327 Disposition of Scrap Metals Programmatic EIS | Gene Chou, EM Yardena Mansoor Ed LeDuc, GC-51 Steve Miller, GC-51 | | | | | EIS Determination 1/19/2001 NOI 7/12/2001 Scoping Meeting(s) 7/31/2001- 10/18/2001 DEIS NOA | NOI (66 FR 36562). Scoping period closed 11/9/01. DOE intends to cancel this PEIS. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | Comments |
|---|--|-------------|--------------|-------------|-------------|--|---|
| DOE/EIS-0375 Disposal of Greater-than-Class C Low-Level Radioactive Waste and Department of Energy GTCC-like Waste | <u>Theresa Kliczewski, EM</u> Vivian Bowie Ed LeDuc, GC-51 Heather Thacker, GC-52 | | | | | EIS Determination 2/28/2005 ANOI 5/11/2005 NOI 7/23/2007 Scoping Meeting(s) 8/13/2007-9/10/2007 DEIS NOA 2/25/2011 Public Hearing(s) 4/19/2011-5/25/2011 EPA Rating EC-2 FEIS NOA | ANOI (70 FR 24775). Comment period closed 6/10/05. NOI (72 FR 40135). Nine scoping meetings held in NM, TN, SC, OR, WA, ID, NV, and Washington, DC. Scoping period closed 09/21/07. DOE DEIS NOA (76 FR 10574). EPA DEIS NOA (76 FR 10583). Public hearings held in North Augusta, SC; Albuquerque, Carlsbad, and Santa Fe, NM; Las Vegas, NV; Idaho Falls, ID; Pasco, WA; Portland, OR; and Washington, DC. Comment period closed 6/27/11. |
| DOE/EIS-0402 Santa Susana Field Laboratory Area IV, California | <u>Stephanie Jennings, EM</u> Carrie Abravanel Steve Miller, GC-51 | | Amen. NOI | | | EIS Determination 7/19/2007 ANOI 10/17/2007 NOI 5/16/2008 Scoping Meeting(s) 7/22/2008-7/24/2008 Amended NOI | EIS preparation responds to 05/02/07 court decision. ANOI (72 FR 58834). NOI (73 FR 28437). Scoping meetings in Simi Valley, Northridge, and Sacramento, CA. Scoping period ended 8/14/08. EPA, CA DTSC, DOE performing chemical, cultural, and biological characterization. EIS alternatives development meetings held 5/15/12, 6/7/12, and 6/9/12. |
| DOE/EIS-0423 Storage and Management of Elemental Mercury | <u>David Levenstein, EM</u> Jim Sanderson Tracy Getz, GC-51 | | | | | EIS Determination 3/11/2009 NOI 7/2/2009 Scoping Meeting(s) 7/21/2009-8/13/2009 DEIS NOA 1/29/2010 Public Hearing(s) 2/23/2010-3/9/2010 EPA Rating LO FEIS NOA 1/28/2011 SEIS NOI 6/5/2012 ROD | NOI (74 FR 31723). EPA, Mesa County, CO, and Texas CEQ are cooperating agencies. Scoping meetings held in CO, MO, WA, SC, NV, TX, ID, and OR. DEIS NOA (75 FR 4812). Public hearings held in same locations as scoping meetings, plus Eunice, NM. Public comment period on the DEIS closed 3/30/10. FEIS NOA (76 FR 5156). ROD on hold. Project scope being reevaluated. SEIS NOI (77 FR 33204). See DOE/EIS-0423-S1, below. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 | 2014 | 2014 | 2014 | Milestones Accomplished | Comments |
|---|--|------|------|------|------|--|---|
| | | Jan | Feb | Mar | Apr | | |
| DOE/EIS-0423-S1 Storage and Management of Elemental Mercury Supplemental Environmental Impact Statement | David Levenstein, EM Jim Sanderson Tracy Getz, GC-51 | | | | | SEIS NOI 6/5/2012 Scoping Meeting(s) 6/26/2012- 6/28/2012 DSEIS NOA 4/19/2013 Public Hearing(s) 5/7/2013- 5/9/2013 EPA Rating EC-2 FSEIS NOA 10/4/2013 ROD | SEIS NOI (77 FR 33204). Scoping meetings and public hearings held in Carlsbad and Albuquerque, NM. DSEIS NOA (78 FR 23558). Comment period closed 6/3/13. FEIS NOA (78 FR 61844). |
| Oak Ridge Office | | | | | | | |
| DOE/EIS-0305-SA-01 Supplement Analysis for Sludge Processing at the TRU Waste Processing Center at the Oak Ridge National Laboratory, Oak Ridge, Tennessee | Karen Deacon, OR Vivian Bowie Tracy Getz, GC-51 | | | | | SA Determination 4/2/2011 SA Approved | SA is pursuant to the EIS for Treating Transuranic (TRU)/Alpha Low-Level Waste of the Oak Ridge National Laboratory, Oak Ridge, TN (DOE/EIS-0305; June 2000). |
| Portsmouth/Paducah Project Office | | | | | | | |
| DOE/EIS-0359-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Paducah, Kentucky Site | Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51 | | | | | SA Determination 7/19/2006 SA Approved | SA includes DOE/EIS-0360-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426). |
| DOE/EIS-0360-SA-01 Disposal of Depleted Uranium Oxide Conversion Product at the Portsmouth, Ohio Site | Jack Zimmerman, PPPO Lee Jessee Tracy Getz, GC-51 | | | | | SA Determination 7/19/2006 SA Approved | SA includes DOE/EIS-0359-SA- 01. Draft SA NOA (72 FR 15869) issued 4/3/07; the 45-day comment period closed 5/18/07. On hold pending completion of resolution with affected states, of NRC's rulemaking, and of the Nevada SWEIS (EIS-0426). |
| Richland Operations Office | | | | | | | |
| DOE/EIS-0467 Hanford Site Natural Gas Pipeline, Richland, Washington | Doug Chapin, RL Carrie Abravanel Dean Monroe, GC-51 | | | | | EIS Determination 2/17/2011 NOI 1/23/2012 Scoping Meeting(s) 2/9/2012 DEIS NOA | NOI (77 FR 3255). Scoping meeting held in Pasco, Washington. Scoping period ended 2/22/12. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | | Comments |
|--|--|-------------|-------------|-------------|-------------|--|---|---|
| | | | | | | | | |
| Fossil Energy | | | | | | | | |
| DOE/EIS-0487 Freeport LNG Liquefaction Project, Brazoria County, Texas | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 8/20/2012 7/25/2012 8/9/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI to prepare EA (76 FR 53440; 8/26/11) and Supplemental NOI to prepare EIS (77 FR 43589). Scoping meeting held in Lake Jackson, TX. Scoping period closed 8/20/12. |
| DOE/EIS-0488 Cameron Liquefaction Project, Cameron Parish, Louisiana | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 8/20/2012 8/13/2012 8/21/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48145). Scoping meeting held in Sulphur, LA. Scoping period closed 9/4/12. FERC DEIS NOA 1/10/14. EPA NOA to be published 1/17/14. Public Hearing to be held 2/13/14 in Sulphur, LA. Comment period closes 3/3/14. |
| DOE/EIS-0489 Jordan Cove Liquefaction Project (Coos County, Oregon) and Pacific Connector Pipeline Project (Coos, Klamath, Jackson, and Douglas Counties, Oregon) | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 8/20/2012 8/13/2012 8/27/2012- 10/11/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 48138). Scoping meetings held in Coos Bay, Roseburg, Klamath Falls, Medford, North Bend, Canyonville, and Malin, OR. Scoping period closed 10/29/12. |
| DOE/EIS-0491 Lake Charles Liquefaction Project, Calcasieu Parish, Louisiana | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | NOI Scoping Meeting(s) NOI DEIS NOA | 9/20/2012 10/3/2012 3/28/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 58373). Scoping meeting held in Sulphur, LA. Scoping period closed 10/15/12. FERC supplemental NOI (78 FR 18970) for additional facilities. Second scoping period closed 4/22/13. |
| DOE/EIS-0492 Oregon LNG Export Project (Warrenton, Oregon) and Washington Expansion Project (Columbia County, Oregon, and Cowlitz County, Washington) | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 9/28/2012 9/28/2012 10/15/2012- 10/18/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59604). Scoping meetings for the Export Project held in Warrenton and Vernonia, OR, and Woodland, WA; and for the Expansion Project held in Sedro-Woolley, Snohomish, Auburn, and Longview, WA. Scoping period closed 12/24/12. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | | Comments |
|--|--|-------------|-------------|-------------|-------------|---|---|--|
| | | | | | | | | |
| DOE/EIS-0493 Corpus Christi LNG Terminal and Pipeline Project, Nueces and San Patricio Counties, Texas | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter Scoping Meeting(s) DEIS NOA | 6/8/2012 6/26/2012 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 34034) announced intent to prepare an EA. Scoping meeting held in Portland, Texas. Scoping period closed 7/2/12. In October 2012, FERC announced, without issuing a new NOI, that it would prepare an EIS, rather than an EA. |
| DOE/EIS-0494 Excelerate Liquefaction Solutions Lavaca Bay LNG Project, Calhoun and Jackson Counties, Texas | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 3/5/2013 3/12/2013 3/21/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 15715). Scoping meeting held in Port Lavaca, TX. Scoping period closed 4/4/13. |
| DOE/EIS-0497 CE FLNG Project, Plaquemines Parish, Louisiana | Marc Talbert, FE Yardena Mansoor Ed LeDuc, GC-51 | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | 12/12/2013 12/12/2013 12/18/2013 | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 75557). Public scoping meeting held in Buras, LA. Scoping period closed 1/6/14. |
| National Energy Technology Laboratory | | | | | | | | |
| DOE/EIS-0431 Hydrogen Energy International Integrated Gasification Combined Cycle and Carbon Capture and Sequestration Project, Kern County, California | Bill Gwilliam, NETL Fred Pozzuto, NETL Denise Freeman Ed LeDuc, GC-51 | | | | | NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA | 4/6/2010 4/14/2010 6/19/2012 7/12/2012 7/19/2013 9/17/2013- 9/18/2013 EC-2 | RELATED TO RECOVERY ACT PROJECT. NOI (75 FR 17397). Amended NOI (77 FR 36519). Public scoping meeting held in Tupman, CA. Scoping period closed 7/27/12. DEIS NOA (78 FR 43200). DOE DEIS NOA (78 FR 43870; 7/22/13.) Public hearings held in Buttonwillow, CA. Comment period extended through 10/1/13. |
| DOE/EIS-0460 FutureGen 2.0 Program, Morgan County, Illinois | Paul Detwiler, NETL Cliff Whyte, NETL Denise Freeman Ed LeDuc, GC-51 | ROD | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD | 11/9/2010 5/23/2011 6/7/2011- 6/9/2011 5/3/2013 5/21/2013 LO 11/1/2013 | RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 29728). Public scoping meetings were held in Taylorville, Tuscola, and Jacksonville, IL. Scoping period closed 6/22/11. DEIS NOA (78 FR 26027). DOE DEIS NOA (78 FR 26004). Public hearing held in Jacksonville, IL. FEIS NOA (78 FR 65643). ROD signed 1/13/14; posted online 1/15/14. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | | Comments |
|---|--|-------------|-------------|-------------|-------------|--|---|---|
| | | | | | | | | |
| DOE/EIS-0464 Lake Charles Carbon Capture and Storage (CCS) Project in Calcasieu Parish, Louisiana | <u>Pierina Fayish, NETL</u> <u>Jesse Garcia, NETL</u> Denise Freeman | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD | 12/21/2010 4/29/2011 5/16/2011- 5/17/2011 5/10/2013 6/4/2013- 6/5/2013 EC-2 11/22/2013 1/10/2014 | RELATED TO RECOVERY ACT PROJECT. NOI (76 FR 24007). Public scoping meetings were held in Pearland, TX and Westlake, LA. Scoping period closed 5/29/11. DEIS NOA (78 FR 27374). DOE DEIS NOA (78 FR 28205; 5/14/13.) Public hearings held in Westlake, LA, and Pearland, TX. FEIS NOA (78 FR 70041). ROD (79 FR 1854). |
| Legacy Management | | | | | | | | |
| DOE/EIS-0472 Programmatic Environmental Impact Statement for the Uranium Leasing Program | <u>Ray Plieness, LM</u> Vivian Bowie <u>Steve Dove, GC-31</u> <u>Steve Miller, GC-51</u> | FEIS App | | ROD | | EIS Determination NOI NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD | 6/15/2011 6/21/2011 7/2/2011 8/8/2011- 8/11/2011 3/15/2013 4/22/2013- 4/25/2013 EC-2 | NOI (76 FR 36097). Supplemental NOI (76 FR 43678). Public scoping meetings held in Montrose, Telluride, and Naturita, CO; and Monticello, UT. There are 14 cooperating agencies: EPA, BLM, Colorado Dept. of Transportation, Colorado Dept. of Reclamation and Mine Safety, Colorado Dept of Parks and Wildlife, Mesa County, Montrose County, San Juan County, San Miguel County, Southern Ute Indian Tribe, Pueblo de Cochiti Tribe, Pueblo de Isleta Tribe, Pueblo of Acoma Tribe, and the Navajo Nation. EPA DEIS NOA (78 FR 16500). DOE DEIS NOA (78 FR 16484). Public hearings held in Grand Junction, Montrose, Telluride, and Naturita, CO. DEIS comment period extended through 5/31/13 (78 FR 23926); and reopened to 7/1/13 (78 FR 33090). |
| Loan Programs | | | | | | | | |
| DOE/EIS-0428 Department of Energy Loan Guarantee for Mississippi Integrated Gasification Combined Cycle, Moss Point, Mississippi | <u>Todd Stribley, LP</u> Jeffrey Dorman <u>Christy King-Gilmore, GC-51</u> <u>Ed LeDuc, GC-51</u> | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA | 10/29/2009 11/12/2009 12/1/2009 | RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 58262). Public scoping meeting held in Moss Point, MS. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | | Comments |
|--|---|-------------|-------------|-------------|-------------|---|--|---|
| | | | | | | | | |
| DOE/EIS-0429 Department of Energy Loan Guarantee for Indiana Integrated Gasification Combined Cycle, Rockport, Indiana | Todd Stribley, LP Jeffrey Dorman Christy King-Gilmore, GC-51 Ed LeDuc, GC-51 | | | | | EIS Determination NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA | 10/29/2009 11/12/2009 12/3/2009 6/22/2012 7/9/2012- 7/12/2012 | NOI (74 FR 58265). Public scoping meeting held in Rockport, IN. USCOE has agreed to act as a cooperating agency. Additional scoping meetings held in Gilbertsville, KY; Brownsville, TN; and Greenwood, MS. Public comment period ended 7/23/12. |
| DOE/EIS-0432 Department of Energy Loan Guarantee for Medicine Bow Gasification and Liquefaction Coal-to- Liquids, Carbon County, Wyoming | Lynn Alexander, LP Jeffrey Dorman Angela Foster, GC-51 Ed LeDuc, GC-51 | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA | 11/13/2009 11/27/2009 12/16/2009 | NOI issued (74 FR 62290). Public scoping meeting held in Medicine Bow, WY. |
| DOE/EIS-0468 Department of Energy Loan Guarantee for the American Centrifuge Plant, Piketon, Ohio | Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51 | | | | | EIS Determination EIS Adoption ROD | 3/2/2010 5/20/2011 | DOE has adopted this FEIS issued by NRC, which approved a license to construct and operate the centrifuge plant on 4/13/07. NRC EIS number is NUREG-1834. Adoption (76 FR 29240). Project on hold, pending additional due diligence as part of the application process. |
| DOE/EIS-0470 Department of Energy Loan Guarantee to Support the Cape Wind Energy Project on the Outer Continental Shelf (OCS) off Massachusetts, in Nantucket Sound | Todd Stribley, LP Jeffrey Dorman Ed LeDuc, GC-51 | | | | | EIS Determination EIS Adoption ROD | 3/16/2011 12/31/2012 | DOE adopted this FEIS issued by Minerals Management Service (now Bureau of Ocean Energy Management) on 1/21/09 in combination with two EAs (2010 and 2011). Adoption (77 FR 77076). Review period extended through 3/11/13 (78 FR 9388; 2/8/13). |
| DOE/EIS-0471 Department of Energy Loan Guarantee to Support Proposed Eagle Rock Enrichment Facility in Bonneville County, Idaho | Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51 | | | | | EIS Determination EIS Adoption ROD | 2/2/2011 5/20/2011 | DOE adopted this FEIS issued by NRC on 2/16/11. NRC EIS number is NUREG-1945. Adoption (76 FR 29240). Project on hold. The applicant is re- evaluating its global business model. |
| DOE/EIS-0476 Department of Energy Loan Guarantee for Proposed Units 3 and 4 at the Vogtle Electric Generating Plant | Matt McMillen, LP Jim Sanderson Ed LeDuc, GC-51 | ROD | | | | EIS Determination EIS Adoption ROD | 4/1/2011 2/17/2012 | DOE has adopted both NRC EISs associated with this project (i.e., NUREG-1872 and -1947). Adoption (77 FR 9652). |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | Comments | |
|---|---|-------------|-------------|--------------------|-------------|--|---|---|
| National Nuclear Security Administration | | | | | | | | |
| Defense Programs | | | | | | | | |
| DOE/EIS-0288-S1 Production of Tritium in a Commercial Light Water Reactor (CLWR) Supplemental Environmental Impact Statement in Tennessee and South Carolina | Curtis Chambellan, NA Jim Sanderson Ed LeDuc, GC-51 | | | | | SEIS Determination NOI Scoping Meeting(s) DSEIS NOA | 12/6/2010 9/28/2011 10/20/2011 | NOI (76 FR 60017). Tennessee Valley Authority is a cooperating agency. Scoping meeting held in Athens, TN. |
| Los Alamos Field Office | | | | | | | | |
| DOE/EIS-0380 Site-Wide Environmental Impact Statement for Continued Operation of the Los Alamos National Laboratory, New Mexico | George Rael, LASO Ralph Barr Dean Monroe, GC-51 | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD ROD AROD ROD | 9/15/2004 1/5/2005 1/19/2005 7/7/2006 8/8/2006- 8/10/2006 LO 5/16/2008 9/26/2008 7/10/2009 7/8/2011 | NOI (70 FR 807). Public scoping meeting held in Pojoaque, NM. The public scoping period closed 2/27/05. Originally planned to be Supplemental EIS; NNSA determined that a new EIS is appropriate. DEIS public hearings held in Los Alamos, Santa Fe, and Espanola, NM. Public comment period extended from 9/5/06 to 9/20/06. FEIS NOA (73 FR 28461). ROD (73 FR 55833). ROD #2 (74 FR 33232). Amended ROD (76 FR 40352). Additional ROD(s) expected. |
| DOE/EIS-0388 Operation of a Biosafety Level 3 Facility at the Los Alamos National Laboratory, New Mexico | Steve Fong, LASO Ralph Barr Christy King-Gilmore, GC-51 | | | DEIS App Req | | EIS Determination NOI Scoping Meeting(s) DEIS NOA | 6/30/2005 11/29/2005 12/13/2005- 12/15/2005 | NOI (70 FR 71490). Scoping meetings held in Los Alamos, Santa Fe and Espanola, NM. Public scoping period extended from 12/29/05 to 1/17/06. |
| Nevada Field Office | | | | | | | | |
| DOE/EIS-0426 Site-Wide Environmental Impact Statement for Continued Operation of the Department of Energy / National Nuclear Security Administration Nevada National Security Site and Off-Site Locations in the State of Nevada | Linda Cohn, NSO Jim Sanderson Dean Monroe, GC-51 | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD | 3/16/2009 7/24/2009 9/10/2009- 9/18/2009 7/29/2011 9/20/2011- 9/28/2011 EC-2 2/22/2013 | NOI (74 FR 36691). U.S. Air Force, BLM, and Nye County are cooperating agencies. Scoping meetings held in Las Vegas, Pahrump and Tonopah, NV, and St. George, UT. DEIS NOA (76 FR 45555). Public hearings held in Las Vegas, Pahrump, Tonopah, and Carson City, NV, and St. George, UT. Comment period on the draft SWEIS extended through 12/2/11. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | Comments |
|--|---|-------------|-------------|-------------|-------------|--|--|
| Sandia Field Office | | | | | | | |
| DOE/EIS-0466 Site-wide Environmental Impact Statement for Ongoing Operations at Sandia National Laboratories, Albuquerque, New Mexico | <u>John Weckerle, SSO</u> Ralph Barr <u>Dean Monroe, GC-51</u> | | | | | EIS Determination 2/18/2011 <u>NOI</u> 6/24/2011 Scoping Meeting(s) 7/12/2011-7/13/2011 Scoping Meeting(s) 9/1/2011 DEIS NOA | NOI (76 FR 37100). Scoping meetings held in Albuquerque, NM. Scoping period re-opened from 8/12/11 - 9/12/11. Two additional scoping meetings were held in Albuquerque. |
| Savannah River Operations Office | | | | | | | |
| DOE/EIS-0283-S2 Surplus Plutonium Disposition Supplemental Environmental Impact Statement | <u>Sachiko McAlhany, NA</u> Carrie Abravanel <u>Tracy Getz, GC-51</u> | | | | | SEIS Determination 8/17/2006 <u>NOI</u> 3/28/2007 Scoping Meeting(s) 4/17/2007-4/19/2007 <u>Amended NOI</u> 7/19/2010 Scoping Meeting(s) 8/3/2010-8/26/2010 <u>Amended NOI</u> 1/12/2012 Scoping Meeting(s) 2/2/2012 <u>DSEIS NOA</u> 7/27/2012 Public Hearing(s) 8/21/2012-9/13/2012, 9/18/2012 EPA Rating LO FSEIS NOA | Original NOI (72 FR 14543). Scoping meetings held in SC. Amended NOI (75 FR 41850) for revised scope. Scoping meetings held in AL, TN, SC, and NM. Second public scoping period closed 9/17/10. Second amended NOI (77 FR 1920) for further revised scope. Scoping meeting held in Pojoaque, NM. Third public scoping period closed 3/12/12. EPA DSEIS NOA (77 FR 44234); DOE NOA (77 FR 44222; 7/27/12). Notice of public comment period extension and add'l public hearing (77 FR 54908). Public hearings held in Los Alamos, Santa Fe, Carlsbad, and Espanola, NM; North Augusta, SC; Chattanooga, TN; and Tanner, AL. Under departmental review. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 | 2014 | 2014 | 2014 | Milestones Accomplished | Comments |
|---|--|------|------|------|-------------------|---|---|
| | | Jan | Feb | Mar | Apr | | |
| Power Administrations | | | | | | | |
| Bonneville Power Administration | | | | | | | |
| DOE/EIS-0340 Northeast Oregon Hatchery Program Grande Ronde Imnaha Spring Chinook Projects | Katey Grange, BPA Yardena Mansoor | | | | | EIS Determination 11/14/2001 NOI 11/14/2001 Scoping Meeting(s) 1/15/2002-1/17/2002 DEIS NOA 5/23/2003 Public Hearing(s) 6/9/2003-6/12/2003 EPA Rating LO FEIS NOA 7/30/2004 ROD 3/11/2005 SA 3/23/2006 | After starting review as EA-1385, BPA made an EIS determination. USFWS and USFS are cooperating agencies. NOI (66 FR 58721). Scoping meetings held in Imnaha, Lostine, and La Grande, OR. Scoping period closed 1/31/02. DEIS NOA (68 FR 28212). Public hearings held in La Grande, Enterprise, Imnaha, and Lostine, OR. Comment period closed 7/7/03. FEIS NOA (69 FR 45707). ROD NOA (70 FR 14457) for site purchase. ROD for construction deferred pending NOAA Fisheries approval of Hatchery Genetics Management Plan and availability of funding. |
| DOE/EIS-0393 Montanore Project, Montana | Gene Lynard, BPA Yardena Mansoor | | | | | EIS Determination 1/3/2005 NOI 7/14/2005 Scoping Meeting(s) 8/16/2005-8/18/2005 DEIS NOA 2/27/2009 Public Hearing(s) 4/16/2009 EPA Rating EU-3 SDEIS NOA 9/23/2011 Public Hearing(s) 10/25/2011 EPA Rating EO-2 FEIS NOA | USFS and Montana DEQ are co-leads; BPA is a cooperating agency. NOI (70 FR 40686). Scoping meetings held in Libby and Trout Creek, MT, and Bonners Ferry, ID. Scoping period closed 9/15/05. DEIS NOA (74 FR 9817). Public hearing held in Libby, MT. Comment period closed 6/29/09. SDEIS NOA (76 FR 59125). Comment period closed 12/21/11. Public hearing held in Libby, MT. |
| DOE/EIS-0419 Whistling Ridge Energy Project, Skamania County, Washington | Andrew Montano, BPA Yardena Mansoor | | | | SA ROD | EIS Determination 3/17/2009 NOI 4/21/2009 Scoping Meeting(s) 5/6/2009-5/7/2009 DEIS NOA 5/28/2010 Public Hearing(s) 6/16/2010-6/17/2010 EPA Rating LO FEIS NOA 9/2/2011 SA ROD | Washington Energy Facility Site Evaluation Council is co-lead in NEPA/SEPA EIS. NOI (74 FR 18213). Scoping meetings held in Stevenson, WA. Scoping period closed 5/18/09. DEIS NOA (75 FR 30023). Public hearings held in Underwood and Stevenson, WA. Comment period closed 8/27/10. FEIS NOA (76 FR 54767). |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | Comments |
|--|--|-------------|-------------|-------------|-------------|--|---|
| DOE/EIS-0424 Klickitat Hatchery Complex Program, Klickitat and Yakima Counties, Washington | <u>Hannah Dondy-Kaplan, BPA</u> Yardena Mansoor | | | FEIS App | | EIS Determination 5/20/2009 NOI 7/17/2009 Scoping Meeting(s) 8/4/2009- 8/31/2009 DEIS NOA 7/29/2011 Public Hearing(s) 8/10/2011 EPA Rating EC-2 FEIS NOA | Washington Department of Fish and Wildlife, National Marine Fisheries Service, Bureau of Indian Affairs, and Yakama Nation are cooperating agencies. NOI (74 FR 34740). Scoping meeting held in Lyle, WA. Scoping period ended 8/31/09. DEIS NOA (76 FR 45555). Public hearing held in Lyle, WA. Comment period closed 10/10/11. |
| DOE/EIS-0436 I-5 Corridor Reinforcement Project, Multnomah County, Oregon and Cowlitz and Clark Counties, Washington | <u>Nancy Wittpenn, BPA</u> Yardena Mansoor | | | | | EIS Determination 9/21/2009 NOI 10/13/2009 Scoping Meeting(s) 10/27/2009- 11/7/2009 DEIS NOA 11/23/2012 Public Hearing(s) 1/10/2013- 2/6/2013 EPA Rating EC-2 FEIS NOA | RELATED TO RECOVERY ACT PROJECT. NOI (74 FR 52482). Scoping meetings held in Amboy, Vancouver, Longview, and Camas, WA, and Gresham, OR. Scoping period closed 12/14/09. DEIS NOA (77 FR 70161). Public hearings in Camas, Amboy, Battle Ground, Longview, Castle Rock, and Vancouver, WA. Comment period closed 3/25/13. |
| DOE/EIS-0451 Hooper Springs Transmission Project, Caribou County, Idaho | <u>Tish Eaton, BPA</u> Yardena Mansoor | | | | | EIS Determination 6/21/2010 NOI 7/8/2010 Scoping Meeting(s) 7/29/2010 DEIS NOA 3/8/2013 Public Hearing(s) 4/3/2013 EPA Rating EC-2 SDEIS NOA | This project was previously listed as EA-1567. NOI (75 FR 39241). Scoping meeting held in Soda Springs, Idaho. Scoping period closed 8/9/10. DEIS NOA (78 FR 15011). Public hearing held in Soda Springs, ID. Comment period closed 4/22/13. A supplemental DEIS to evaluate an additional routing option is planned for May 2014. |
| DOE/EIS-0484 Montana-to-Washington Transmission System Upgrade Project; Washington, Idaho and Montana | <u>Andrew Montano, BPA</u> Yardena Mansoor | | | | | EIS Determination 3/20/2012 NOI 5/3/2012 Scoping Meeting(s) 5/22/2012- 5/23/2012 Scoping Meeting(s) 6/12/2012- 6/13/2012 DEIS NOA | NOI (77 FR 26275). Scoping meetings held in Lewiston, ID; Spokane, WA; and Missoula and St. Regis, MT. Scoping period closed 7/2/12. Based on scoping comments, BPA is considering additional substation sites; BPA reopened scoping 8/23/13. Scoping period closed 10/31/13. DEIS planned for September 2014. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | | Comments |
|--|--|-------------|-------------|-------------|-------------|--|--|--|
| | | | | | | | | |
| DOE/EIS-0495 Walla Walla Basin Spring Chinook Hatchery Program; Oregon and Washington | Judy Woodward, BPA Yardena Mansoor | | DEIS App | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA | 3/20/2013 3/28/2013 4/16/2013-4/17/2013 | NOI (78 FR 18967). Scoping meetings held in Milton-Freewater, OR, and Dayton, WA. Scoping period closed 5/15/13. |
| Western Area Power Administration | | | | | | | | |
| DOE/EIS-0370 Windy Gap Firing Project, Colorado | James Hartman, WAPA Yardena Mansoor | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD | 7/1/2003 9/8/2003 9/30/2003-10/2/2003 8/29/2008 10/7/2008-10/9/2008 EO-2 12/9/2011 | BOR is the lead Federal agency; WAPA is a cooperating agency. NOI (68 FR 52955). Scoping meetings held in Granby, Loveland, and Lyons, CO. Scoping period closed 11/07/03. EPA DEIS NOA (73 FR 50962). BOR DEIS NOA (73 FR 50999). Public hearings held in Loveland and Granby, CO. Public comment period closed 12/29/08. BOR FEIS NOA (76 FR 74074; 11/30/11). EPA FEIS NOA (76 FR 76972). |
| DOE/EIS-0408 Upper Great Plains Programmatic Wind EIS | Nick Stas, WAPA Yardena Mansoor | | | | | NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA | 9/11/2008 9/30/2008-10/2/2008 3/22/2013 4/30/2013-5/2/2013 LO | USFWS (Region 6) is co-lead agency; Bureau of Indian Affairs, Bureau of Reclamation, and Rural Utilities Service are cooperating agencies. NOI (73 FR 52855). Scoping meetings held in Sioux Falls, SD; Bismark, ND; and Billings, MT. Scoping period closed 11/10/08. EPA DEIS NOA (78 FR 17662). WAPA DEIS NOA (78 FR 17653). Public hearings held in Billings, MT; Bismark, ND; and Sioux Falls, SD. Comment period closed 5/21/13. FEIS expected in first quarter of 2014. |
| DOE/EIS-0417 South Mountain Freeway Project, Arizona | Linda Marianito, WAPA Yardena Mansoor | | | | | Coop Agency Deter DEIS NOA Public Hearing(s) EPA Rating FEIS NOA | 3/12/2009 4/26/2013 5/21/2013 3 | Federal Highway Administration (FHWA) is the lead Federal agency. FHWA NOI (66 FR 20345; 4/20/01). WAPA, a cooperating agency, may need to move or reconfigure several transmission line towers. DEIS NOA (78 FR 24743). Comment period closed 7/24/13. FEIS expected in second quarter of 2014. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | | Comments |
|---|--|-------------|-------------|-------------|-------------|---|---|--|
| | | | | | | | | |
| DOE/EIS-0433-S1 Keystone XL Pipeline Supplemental EIS (Montana, South Dakota, and Nebraska) | Rod O'Sullivan, WAPA Carrie Abravanel | | | | | Coop Agency Deter NOI DSEIS NOA Public Hearing(s) EPA Rating FSEIS NOA | 7/3/2012 6/15/2012 3/8/2013 4/18/2013 EO-2 | The Department of State (DOS) is the lead agency; DOE is a cooperating agency. DOS NOI (77 FR 36032; 6/15/12). Public scoping closed 7/30/12. EPA DSEIS NOA (78 FR 15011). Public meeting to be held 4/18/13 in Grand Island, NE (78 FR 18665; 3/27/13). Public comment period on the DSEIS closed 4/22/13. |
| DOE/EIS-0438 Interconnection of the Proposed Hermosa West Wind Farm Project, Albany County, Wyoming | Mark Wieringa, WAPA Yardena Mansoor | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA | 1/6/2010 1/14/2010 1/26/2010- 1/27/2010 10/5/2012 10/29/2012- 10/30/2012 EC-2 | Wyoming Industrial Siting Division (part of Wyoming Dept. of Environmental Quality) is a cooperating agency. NOI (75 FR 2138). Scoping meetings held in Cheyenne and Laramie, WY. Scoping period closed 3/1/10. NOA (77 FR 60986). Public hearings held in Laramie and Cheyenne, WY. Comment period closed 11/19/12. FEIS expected in 2014. |
| DOE/EIS-0441 Mohave County Wind Farm Project, Mohave County, Arizona | Mark Wieringa, WAPA Yardena Mansoor | | | | | Coop Agency Deter NOI Scoping Meeting(s) Amended NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA ROD | 9/1/2009 11/20/2009 12/8/2009- 12/10/2009 7/26/2010 8/24/2010- 8/26/2010 4/27/2012 5/14/2012- 5/17/2012 EC-2 5/17/2013 | BLM is the lead agency; WAPA is a cooperating agency. NOI (74 FR 60289). Scoping meetings held in Dolan Springs, Kingman, and White Hills, AZ. Scoping period closed 1/8/10. Due to change in scope, additional scoping meetings held in same locations. DEIS NOA (77 FR 25165). Public hearings held in Peach Springs, Kingman, Whitehall, and Dolan Springs, AZ. Comment period closed 6/11/12. FEIS NOA (78 FR 29131). NOA of BLM ROD 9/17/13 (78 FR 57173). |
| DOE/EIS-0442 Reauthorization of Permits, Maintenance, and Vegetation Management on Western Area Power Administration Transmission Lines on Forest Service Lands, Colorado, Nebraska, and Utah | James Hartman, WAPA Yardena Mansoor | | | | | EIS Determination NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating FEIS NOA | 9/11/2008 4/8/2010 4/22/2010- 4/26/2010 9/27/2013 10/23/2013 LO | WAPA and USFS are joint lead agencies. NOI (75 FR 17913). Scoping meetings held in Denver and Grand Junction, CO; and Vernal, UT. Scoping period closed 5/26/10. DEIS NOA (78 FR 59677). Public hearing held in Lakewood, CO. Comment period closed 11/12/13. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | Comments |
|---|--|-------------|-------------|-------------|-------------|---|--|
| DOE/EIS-0478 Antelope Valley Station to Neset Transmission Project; Mercer, Dunn, Billings, Williams, McKenzie, and Mountrail Counties, North Dakota | <u>Rod O'Sullivan, WAPA</u> Yardena Mansoor | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA Public Hearing(s) EPA Rating SDEIS NOA Public Hearing(s) EPA Rating | Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. RUS NOI (76 FR 67670). Scoping meetings held in Williston and Killdeer, ND. Scoping closed 12/2/11. DEIS NOA (77 FR 73029). Public hearings held in Killdeer and Williston, ND. Comment period closed 1/22/13. RUS NOI (78 FR 50027; 8/16/13) to prepare supplement to the DEIS. EPA SDEIS NOA (78 FR 77121). RUS SDEIS NOA (79 FR 2407; 1/14/14.) Public hearing in Watford City, ND. Comment period closes 2/3/14. |
| DOE/EIS-0479 North-of-the-Delta Offstream Storage Project, Sacramento-San Joaquin Delta, California | <u>Gerald Robbins, WAPA</u> Yardena Mansoor | | | | | Coop Agency Deter DEIS NOA | BOR is the lead agency; WAPA is a cooperating agency. BOR NOI (66 FR 56708; 11/9/01). |
| DOE/EIS-0480 Long Term Experimental and Management Plan (LTEMP) for Operation of Glen Canyon Dam, Arizona | <u>David Bennion, WAPA</u> Yardena Mansoor | | | | | Coop Agency Deter NOI Scoping Meeting(s) DEIS NOA | BOR and NPS are joint lead agencies; WAPA is a cooperating agency. BOR-NPS NOI (76 FR 39435), meetings announced (76 FR 64104; 10/17/11). Meetings held in Phoenix, Flagstaff, and Page, AZ; Salt Lake City, UT; Las Vegas, NV; and Lakewood, CO. Scoping period closed 1/31/12. |
| DOE/EIS-0483 Rerouting and Renovating of Estes-Flatiron Three Transmission Lines to Double Circuit 115-kV, Larimer County, Colorado | <u>Tim Snowden, WAPA</u> Yardena Mansoor | | DEIS App | | | EIS Determination NOI Scoping Meeting(s) Scoping Meeting(s) DEIS NOA | Based on scoping comments on DOE/EA-1899, WAPA determined to prepare an EIS. US Forest Service is a cooperating agency. NOI (77 FR 22774). Initial scoping meetings and additional scoping meetings, as alternatives development workshops, held in Estes Park and Loveland, CO. Scoping period closed 10/19/12. |

| EIS Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | 2014 Jan | 2014 Feb | 2014 Mar | 2014 Apr | Milestones Accomplished | Comments |
|---|--|-------------|-------------|-------------|-------------|---|---|
| DOE/EIS-0485 Interconnection of the Grande Prairie Wind Farm, Holt County, Nebraska | <u>Rod O'Sullivan, WAPA</u> Yardena Mansoor | | | | | EIS Determination 4/6/2012 NOI 4/16/2012 Scoping Meeting(s) 4/24/2012 DEIS NOA | NOI (77 FR 22569). Scoping meeting held in O'Neill, NE. Scoping period closed 5/16/12. |
| DOE/EIS-0496 San Luis Transmission Project, Alameda, Merced, San Joaquin and Stanislaus Counties, California | <u>Don Lash, WAPA</u> Yardena Mansoor | Scp Mtg. | | | | EIS Determination 9/18/2013 NOI 11/22/2013 Scoping Meeting(s) | Bureau of Reclamation is a cooperation agency. NOI (78 FR 70035). Scoping meetings to be held 1/8-9/14 in Tracy and Santa Nella, CA. Scoping period closes 1/21/14. The San Luis & Delta- Mendota Water Authority is the lead agency for the purposes of the environmental impact report. Scoping Meetings to be held in Tracy and Santa Nella, CA, 1/8- 9/14. Scoping period closes 1/21/14. |

ENVIRONMENTAL ASSESSMENTS

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|---|--|--|
| Berkeley Site Office | | | |
| Science | | | |
| DOE/EA-1924 Consolidation and Relocation of Lawrence Berkeley National Laboratory (LBNL) OffSite Research Programs to a New Off-Site Location that also Allows for Future Growth, San Francisco East Bay Area, California | Kim Abbott, BSO Lee Jessee | EA Determination 3/21/2012 Transmittal to State State(s) CA EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| Energy Efficiency and Renewable Energy | | | |
| DOE/EA-1778 Proposed Rule, 10 CFR 433 and 435, Energy Conservation and Fossil Fuel-Generated Energy Consumption Reduction Standards for the Design and Constr of New Fed Comm and Multi-Family High and Low-Rise Residential Bldgs | Mohammed Khan, EE Denise Freeman | EA Determination 3/12/2010 Transmittal to State 10/15/2010 State(s) US EA Approved EA Distributed FONSI | The Notice of Proposed Rulemaking was published 10/15/10 (75 FR 63404) and a draft EA was prepared to support the rulemaking. The draft rule was submitted to the White House Office of Management and Budget for review on 8/31/11. |
| DOE/EA-1872 Proposed Amendment, 10 CFR 433 and 10 CFR 435, Energy Efficiency and Sustainable Design Standards for New Federal Buildings | Mohammed Khan, EE Denise Freeman | EA Determination 5/28/2010 Transmittal to State 5/28/2010 State(s) US EA Approved EA Distributed FONSI | The Notice of Proposed Rulemaking was published 5/28/10 (75 FR 29933) and a draft EA was prepared to support the rulemaking. |
| DOE/EA-1926 Energy Efficiency Design Standards for New Federal Low-Rise Residential Buildings RIN 1904 - AC61 (Fed Bldg Update to 2012 IECC) | Mohammed Khan, EE Denise Freeman | EA Determination 4/17/2012 Transmittal to State State(s) US EA Approved EA Distributed FONSI | Draft EA has been prepared to support the rulemaking. The draft rule is under review by the Office of Management and Budget. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | | Comments |
|--|--|---|-------------------------|--|
| Fermi Site Office | | | | |
| Science | | | | |
| DOE/EA-1943 Long Baseline Neutrino Experiment (LBNE) at Fermilab, Batavia, Illinois | Rick Hersemann, FSO Lee Jessee | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 9/21/2012 IL, SD | Draft EA is being prepared. Informational meetings held in Batavia, Illinois on 5/23/13 and in Lead, South Dakota on 6/25-26/13. |
| Fossil Energy | | | | |
| DOE/EA-1942 Cove Point Liquefaction Project, Lusby, Maryland | Lisa Tracy, FE Yardena Mansoor Ed LeDuc, GC-51 | Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI | 9/24/2012 MD, VA | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (77 FR 59601; 9/28/12). Scoping meetings held 10/9/12 in Lusby, MD and 10/10/12 in Ashburn, VA. Scoping period closed 10/24/12. |
| DOE/EA-1963 Elba Liquefaction Project, Savannah, Georgia | Marc Talbert, FE Yardena Mansoor | Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI | 4/19/2013 GA | FERC is the lead agency; DOE is a cooperating agency. FERC NOI (78 FR 25074; 4/29/13). Scoping meetings held 5/7-9/13 in Hartwell and Savannah, GA. Scoping period closed 5/22/13. |
| DOE/EA-1971 Golden Pass LNG Export and Pipeline Project, Texas and Louisiana | Lisa Tracy, FE Yardena Mansoor | Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI | 9/19/2013 LA, TX | FERC is the lead agency; DOE is a cooperating agency. FERC issued NOI to prepare an EA by mail in late September 2013 and 10/16/13 (78 FR 62319). Scoping meetings held 10/2/13 in Starks, LA, and 10/3/13 in Sabine Pass, TX. Scoping period closed 10/19/13. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|---|---|
| Golden Field Office | | | |
| Energy Efficiency and Renewable Energy | | | |
| DOE/EA-1852 Cloud County Community College Wind Energy Project, Kansas | Casey Strickland, GO Denise Freeman | EA Determination 12/10/2010 Transmittal to State State(s) KS EA Approved EA Distributed FONSI | The project was previously put on hold to resolve technical issues. The issues have been resolved and EA preparation is underway. |
| DOE/EA-1903 KSU Zond Wind Energy Project, Manhattan, Kansas | Laura Margason, GO Denise Freeman | EA Determination 3/4/2010 Transmittal to State 9/13/2013 State(s) KS EA Approved EA Distributed FONSI | Public comment period was extended until 11/4/13. Final EA is being prepared. |
| DOE/EA-1914 National Renewable Energy Laboratory (NREL) National Wind Technology Center (NWTC) Site- Wide Environmental Assessment, Golden, Colorado | Amy Van Dercook, GO Denise Freeman | EA Determination 4/27/2011 Transmittal to State State(s) CO EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| DOE/EA-1949 Admiralty Inlet Pilot Tidal Energy Project, Snohomish County, Washington | Laura Margason, GO Denise Freeman | Coop Agency Deter 11/13/2012 Transmittal to State 1/22/2013 State(s) WA EA Approved EA Distributed 8/14/2013 FONSI | FERC is the lead agency. DOE is a cooperating agency. FERC issued a final EA 8/9/13. DOE will decide whether to adopt the EA and issue a FONSI after the project is issued a license. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|---|--|--------------------------------------|
| DOE/EA-1957 Cabin Creek Biomass Facility, Placer County, California | <u>Kristin Kerwin, GO</u> Denise Freeman | EA Determination 5/20/2011 Transmittal to State State(s) CA EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| DOE/EA-1968 Site-Wide Environmental Assessment of the National Renewable Energy Laboratory's South Table Mountain Site, Golden, Colorado | <u>Robert Smith, GO</u> Denise Freeman | EA Determination 1/24/2012 Transmittal to State State(s) CO EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| DOE/EA-1970 Fishermen's Energy LLC Offshore Wind Demonstration Project, offshore Atlantic City, New Jersey | <u>Lori Gray, GO</u> Denise Freeman | EA Determination 2/1/2013 Transmittal to State State(s) NJ EA Approved EA Distributed FONSI | Draft EA is being prepared. |
| Idaho Operations Office | | | |
| Nuclear Energy | | | |
| DOE/EA-1954 Resumption of Transient Testing of Nuclear Fuels and Materials at the Idaho National Laboratory | <u>Chuck Ljungberg, ID</u> Lee Jessee | EA Determination 9/12/2011 Transmittal to State 11/12/2013 State(s) ID EA Approved EA Distributed FONSI | Public comment period ended 1/10/14. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|---|--|--|
| Loan Programs | | | |
| DOE/EA-1841 Department of Energy Loan Guarantee for the Taylor Biomass Montgomery Project in the Town of Montgomery, Orange County, New York | <u>Carol Hammel-Smith, LP</u> John Jediny | EA Determination 10/19/2010 Transmittal to State State(s) NY EA Approved EA Distributed FONSI | EA on hold. |
| DOE/EA-1843 Imperial Solar Energy Center West, California | <u>Matt McMillen, LP</u> John Jediny <u>Ed LeDuc, GC-51</u> | EA Determination 9/2/2010 Transmittal to State State(s) CA EA Approved EA Distributed FONSI | BLM is lead agency; DOE is a cooperating agency. DOE's plans to adopt the EA cancelled; applicant no longer pursuing a loan guarantee. |
| DOE/EA-1849-S1 Supplemental Environmental Assessment for the Phase II Facility of the Ormat Geothermal Power Plant, Tuscarora, Nevada | <u>Matt McMillen, LP</u> John Jediny | EA Determination 8/14/2013 Transmittal to State State(s) NV EA Approved EA Distributed FONSI | |
| DOE/EA-1874 Department of Energy Loan Guarantee to NRG Energy, Inc., for the St. Lucie County Plasma Energy Project, Florida | <u>Matt McMillen, LP</u> John Jediny | EA Determination 3/11/2011 Transmittal to State State(s) FL EA Approved EA Distributed FONSI | EA cancelled. Applicant no longer pursuing a loan guarantee. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|---|---|---|
| Los Alamos Field Office | | | |
| National Nuclear Security Administration | | | |
| DOE/EA-1962 Analysis for Below Grade Suspect Transuranic (TRU) Waste at Technical Area (TA)-54 | <u>George Henckel, LASO</u> Ralph Barr | EA Determination 3/28/2013 Transmittal to State State(s) NM EA Approved EA Distributed FONSI | |
| National Energy Technology Laboratory | | | |
| Electricity Delivery and Energy Reliability | | | |
| <u>DOE/EA-1752</u> Smart Grid, Pacific Gas & Electric, Advanced Compressed Air Energy Storage (CAES) in Porous Rock Formation, San Francisco, California | <u>Joe Zambelli, NETL</u> Yardena Mansoor | EA Determination 3/2/2010 Transmittal to State 11/16/2013 State(s) CA EA Approved EA Distributed FONSI | RELATED TO RECOVERY ACT PROJECT. Public comment period closed 12/31/13. |
| Fossil Energy | | | |
| <u>DOE/EA-1642S</u> Small-Scale Pilot Plant for the Gasification of Coal and Coal-Biomass Blends and Conversion of Derived Syngas to Liquid Fuels via Fischer-Tropsch Synthesis, Lexington, Kentucky | <u>William Gwilliam, NETL</u> Denise Freeman | EA Determination 10/22/2013 Transmittal to State 12/22/2013 State(s) KY EA Approved EA Distributed FONSI | |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | | Comments |
|---|--|--|----------------------------------|---|
| National Nuclear Security Administration | | | | |
| DOE/EA-1919 Recycle of Scrap Metals Originating from Radiological Areas | Jane Summerson, NNSA Carrie Abravanel | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 12/19/2011 12/12/2012 US | Draft Programmatic EA NOA (77 FR 73996; 12/12/12). Public comment period extended to 2/11/13 (77 FR 76474; 12/28/12). |
| Oak Ridge Office | | | | |
| Environmental Management | | | | |
| DOE/EA-1599 Disposition of Radioactively Contaminated Nickel Located at the East Tennessee Technology Park, Oak Ridge, Tennessee, and the Paducah Gaseous Diffusion Plant, Paducah, Kentucky, for Controlled Radiological Applications | Steve Cooke, OR Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 8/17/2007 6/13/2008 KY, TN | Comment period closed 8/15/08. EA is on hold. |
| Portsmouth/Paducah Project Office | | | | |
| Environmental Management | | | | |
| DOE/EA-1856 Conveyance of Land and Facilities at the Portsmouth Gaseous Diffusion Plant for Economic Development Purposes, Piketon, Ohio | Greg Simonton, PPPO Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 12/23/2010 OH | State and public review planned for October 2014. |
| DOE/EA-1927 Transfer of the Paducah Gaseous Diffusion Plant in Paducah, Kentucky | Pete Yerace, EMCBC Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 4/23/2012 KY | State and public review planned for early 2014. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|---|--|
| Power Administrations | | | |
| Bonneville Power Administration | | | |
| DOE/EA-1891 Alvey-Fairview Transmission Line Rebuild Lane, Douglas and Coos Counties, Oregon | <u>Douglas Corkran, BPA</u> Yardena Mansoor | EA Determination 6/15/2011 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | BLM is a cooperating agency. Scoping meetings held in Sutherlin and Cottage Grove, OR. Scoping period closed 12/28/11. Draft EA planned for February 2014. |
| DOE/EA-1895 Lolo Creek Permanent Weir and Fish Trapping Facility Construction Near town of Weippe, Clearwater County, Idaho | <u>Daniel Gambetta, BPA</u> Yardena Mansoor | EA Determination 7/6/2011 <u>Transmittal to State</u> 1/29/2013 State(s) ID EA Approved EA Distributed FONSI | BLM is a cooperating agency. Scoping period closed 12/2/11. Draft EA comment period closed 3/1/13. Project is on stand-by to re-evaluate purpose and need. |
| DOE/EA-1931 Keeler to Tillamook Transmission Line Rebuild Project, Washington and Tillamook Counties, Oregon | <u>Claire D. McClory, BPA</u> Yardena Mansoor | EA Determination 7/17/2012 Transmittal to State 11/1/2013 State(s) OR EA Approved EA Distributed FONSI | Scoping meetings held 9/5/12 in Forest Grove, OR, and 9/12/12 in Tillamook, OR. Scoping period closed 12/24/12. Draft EA comment period closed 11/18/13. Final EA planned for February 2014. |
| DOE/EA-1937 Pacific Direct Current Intertie (PDCI) Upgrade Project, Lake, Jefferson, Crook, Deschutes, and Wasco Counties, Oregon | <u>Claire D. McClory, BPA</u> Yardena Mansoor | EA Determination 8/3/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | BLM is a cooperating agency. Scoping meetings held 10/9/12 in Lakeview, OR; 10/10/12 in Prineville, OR; and 10/11/12 in The Dalles, OR. Scoping period closed 10/29/12. Draft EA planned for January 2014. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | | Comments |
|--|--|--|------------------------------------|---|
| DOE/EA-1941 Boyer-Tillamook Access Road Improvement Project, Tillamook and Yamhill Counties, Oregon | <u>Kara Hempy-Mayer, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 9/4/2012 9/19/2013 OR | Scoping period closed 3/22/13. Draft EA comment period closed 10/21/13 (11/4/13 for federal agencies, due to government shutdown). Final EA planned for February 2014. |
| DOE/EA-1945 Northern Mid-Columbia Joint Project, Douglas and Chelan Counties, Washington | <u>Kimberly R. St. Hilaire, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 10/2/2012 WA | Scoping meeting held 11/14/12 in East Wenatchee, WA. Scoping period closed 12/14/12. Draft EA planned for April 2014. |
| DOE/EA-1946 Salem-Albany Transmission Line Rebuild Project, Polk, Benton, Marion, and Linn Counties, Oregon | <u>Kara Hempy-Mayer, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 10/11/2012 OR | Scoping meetings held 1/16-17/13 in Monmouth and Albany, OR. Scoping period closed 1/31/13. Draft EA planned for May 2014. |
| DOE/EA-1950 Grand Coulee-Creston Transmission Line Rebuild, Towns of Coulee Dam, Creston and Wilbur, Washington | <u>Andrew Montano, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 11/13/2012 12/16/2013 WA | Scoping meetings held 1/9-10/13 in Coulee Dam and 3/13/13 in Wilbur, WA. Scoping period closed 3/27/13. Public meetings held 1/7-8/14 in Coulee Dam and Wilbur, WA. Public comment period closes 2/3/14. Final EA planned for May 2014. |
| DOE/EA-1951 Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line, Benton and Yakima Counties, Washington | <u>Kimberly R. St. Hilaire, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 12/12/2012 WA | Scoping meeting held 2/20/13 in Moxee, WA. Scoping period closed 3/8/13. Scoping reopened 9/27/13. Scoping meeting held 10/16/13 in Grandview, WA. Scoping period closed 10/31/13. Draft EA planned for Spring 2015. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|--|---|
| DOE/EA-1952 Lane-Wendson Transmission Line Rebuild Project, Lane County, Oregon | <u>Doug Corkran, BPA</u> Yardena Mansoor | EA Determination 12/20/2012 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | Scoping meetings held 4/2-3/13 in Florence and Veneta, OR. Scoping period closed 4/22/13. Draft EA planned for Summer 2014. |
| DOE/EA-1959 Eightmile Ranch Coho Acclimation Site; Okanogan County, Washington | <u>Nancy Weintraub, BPA</u> Yardena Mansoor | EA Determination 3/28/2013 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | BPA and USDA Forest Service are joint lead agencies. Scoping period closed 5/13/13. Draft EA planned for April 2014. |
| DOE/EA-1961 Kalispell-Kerr Transmission Line Rebuild Project, Kalispell and Polson, Montana | <u>Justin T. Moffett, BPA</u> Yardena Mansoor | <u>EA Determination</u> 4/5/2013 Transmittal to State State(s) MT EA Approved EA Distributed FONSI | Scoping meetings held 6/17-18/13 in Polson and Kalispell, MT. Scoping period closed 6/28/13. Draft EA planned for November 2014. |
| DOE/EA-1967 Hills Creek-Lookout Point Transmission Line Rebuild, Lane County, Oregon | <u>Justin T. Moffett, BPA</u> Yardena Mansoor | <u>EA Determination</u> 6/10/2013 Transmittal to State State(s) OR EA Approved EA Distributed FONSI | Scoping meeting held 9/11/13 in Oakridge, OR. Scoping period closed 9/26/13. Draft EA planned for October 2014. |
| DOE/EA-1969 Clark Fork River Delta Restoration, Bonner County, Idaho | <u>Jenna E. Peterson, BPA</u> Yardena Mansoor | <u>EA Determination</u> 7/3/2013 Transmittal to State State(s) ID EA Approved EA Distributed FONSI | BLM and USCOE are cooperating agencies. Scoping meeting held 7/31/13 in Sandpoint, ID. Scoping period closed 8/19/13. Draft EA planned for February 2014. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | | Comments |
|---|---|---|-------------------------------|---|
| DOE/EA-1973 Kootenai River Restoration at Bonners Ferry, Boundary County, Idaho | <u>Edward Gresh, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 12/11/2013 ID | Public scoping anticipated February 2014. |
| <u>DOE/EA-1974</u> Wallooskee-Youngs Confluence Restoration Project, Clatsop County, Oregon | <u>Jesse Wilson, BPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 12/11/2013 OR | USCOE is a cooperating agency. Scoping meeting held 1/14/14 in Astoria, OR. Scoping period closes 1/27/14. Draft EA planned for June 2014. |
| Western Area Power Administration | | | | |
| <u>DOE/EA-1581</u> Sand Hills Wind Project, Wyoming | <u>Rod O'Sullivan, WAPA</u> Yardena Mansoor | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 11/17/2006 5/31/2011 WY | BLM is the lead agency; WAPA is a cooperating agency. BLM, State of Wyoming, and tribal representatives requested additional cultural surveys and consultations following review January 2009. In December 2010, project scope was changed to avoid impacts to cultural resources. State and public review period closed 6/14/11. |
| <u>DOE/EA-1671</u> Big River Substation to Poston Substation 69-Kilovolt Transmission Line Project, Arizona and California | <u>Liana Reilly, WAPA</u> Yardena Mansoor | Coop Agency Deter Transmittal to State State(s) EA Approved EA Distributed FONSI | 5/11/2009 AZ, CA | Bureau of Indian Affairs is the lead agency; WAPA is a cooperating agency as of 5/11/09. |
| <u>DOE/EA-1880</u> Big Bend to Witten Transmission Line Project, South Dakota | <u>Rod O'Sullivan, WAPA</u> Carrie Abravanel | EA Determination Transmittal to State State(s) EA Approved EA Distributed FONSI | 4/12/2011 SD | Rural Utilities Service (RUS) is the lead agency; WAPA is a cooperating agency. Proposed action is related to Keystone XL project (see DOE/EIS-0433-S1). RUS EA NOI (76 FR 20311). Scoping meetings in Reliance (4/26/11) and Winner (4/27/11), SD. Scoping period closed 5/27/11. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|--|--|---|---|
| DOE/EA-1902 Northern Wind Interconnection Project, Summit, South Dakota | <u>Lou Hanebury, WAPA</u> Yardena Mansoor | EA Determination 8/2/2011 Transmittal to State State(s) SD EA Approved EA Distributed FONSI | Fish and Wildlife Service is a cooperating agency. Scoping meeting held 10/13/11 in Wilmot, SD. Scoping period closed 11/10/11. Draft EA expected early 2014. |
| DOE/EA-1948 Gila-North Gila Rebuild and Upgrade Project, Yuma County, Arizona | <u>Matthew Bilsbarrow, WAPA</u> Yardena Mansoor | EA Determination 10/24/2012 Transmittal to State 12/18/2013 State(s) AZ EA Approved EA Distributed FONSI | Bureau of Reclamation is a cooperating agency. Scoping meeting held 2/7/13 in Yuma, AZ. Scoping period closed 2/21/13. Public comment period closes 1/21/14. |
| DOE/EA-1955 Campbell County Wind Project, Pollock, South Dakota | <u>Tom Atkinson, WAPA</u> Yardena Mansoor | EA Determination 1/22/2013 Transmittal to State State(s) SD EA Approved EA Distributed FONSI | Draft EA planned for early 2014. |
| DOE/EA-1966 Sunflower Wind Project, Hebron, North Dakota | <u>Lou Hanebury, WAPA</u> Yardena Mansoor | EA Determination 6/7/2013 Transmittal to State State(s) ND EA Approved EA Distributed FONSI | Scoping meeting held 8/22/13 in Dickensen, ND. |
| DOE/EA-1972 ED2 Saguaro No. 2 115-kV Transmission Line Rebuild Project for Central Arizona Project near Eloy, Pinal County, Arizona | <u>Matthew Bilsbarrow, WAPA</u> Yardena Mansoor | EA Determination 11/5/2013 Transmittal to State State(s) AZ EA Approved EA Distributed FONSI | Bureau of Reclamation, Bureau of Indian Affairs, U.S. Army Corp of Engineers, and San Carlos Irrigation Project are cooperating agencies. |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|--|--|
| Richland Operations Office | | | |
| Environmental Management | | | |
| DOE/EA-1707 Closure of Nonradioactive Dangerous Waste Landfill and Solid Waste Landfill, Hanford Site, Richland, Washington | Kevin Leary, RL Carrie Abravanel | EA Determination 10/19/2009 Transmittal to State 5/13/2010 State(s) WA EA Approved EA Distributed FONSI | RELATED TO RECOVERY ACT PROJECT. Washington Department of Ecology is a cooperating agency. State and public review of initial draft extended through 7/15/10. DOE issued a revised draft EA for public review on 8/29/11, with a 45-day comment period that closed 10/13/11. DOE anticipates issuing the final EA in Spring 2014. |
| DOE/EA-1915 Conveyance of Approximately 1,641 Acres of Unimproved Land to the Tri-City Development Council, the Local Community Reuse Organization, Richland, Washington | Paula Call, RL Carrie Abravanel Dean Monroe, GC-51 | EA Determination 11/23/2011 Transmittal to State State(s) WA EA Approved EA Distributed FONSI | DOE issued an NOI on 9/19/12 (77 FR 58112). The 30-day scoping period closed 10/19/12. DOE anticipates issuing the draft EA in mid 2014. |
| Rocky Mountain Oilfield Testing Center | | | |
| Fossil Energy | | | |
| DOE/EA-1956 Environmental Assessment for the Sale of the Rocky Mountain Oilfield Testing Center and Naval Petroleum Reserve No. 3, Casper, Wyoming | Michael Taylor, RMOTC Yardena Mansoor | EA Determination 7/15/2012 Transmittal to State State(s) WY EA Approved EA Distributed FONSI | |

| EA Number Title, Location | <u>Document Manager</u> GC-54 Staff Attorney | Milestones Accomplished | Comments |
|---|--|--|----------|
| Stanford Linear Accelerator Center Site Office | | | |
| Science | | | |
| DOE/EA-1975 Proposed LINAC Coherent Light Source-II Project at the SLAC National Accelerator Laboratory, Menlo Park, California | <u>Mitzi Heard, SLAC</u> Lee Jessee | EA Determination 10/22/2013 Transmittal to State State(s) CA EA Approved EA Distributed FONSI | |

Abbreviations of NEPA Terms and Milestones

| | | | |
|-----------|--|----------|---|
| ANOI | - Advance Notice of Intent | FSEIS | - Final Supplemental Environmental Impact Statement |
| Amen. NOI | - Amended Notice of Intent | F/W | - Floodplain/Wetlands |
| AROD | - Amended Record of Decision | FY | - Fiscal Year |
| App Req | - Approval Request for Draft or Final Environmental Impact Statement | MAP | - Mitigation Action Plan |
| CX | - Categorical Exclusion | NDM | - NEPA Document Manager |
| DEIS | - Draft Environmental Impact Statement | NOA | - Notice of Availability |
| DSEIS | - Draft Supplemental Environmental Impact Statement | NOI | - Notice of Intent |
| EA | - Environmental Assessment | PEIS | - Programmatic Environmental Impact Statement |
| EIR | - Environmental Impact Report (California) | PFONSI | - Proposed Finding of No Significant Impact |
| EIS | - Environmental Impact Statement | PH | - Public Hearings |
| FEIS | - Final Environmental Impact Statement | ROD | - Record of Decision |
| FONSI | - Finding of No Significant Impact | SA | - Supplement Analysis |
| FR | - Federal Register | Scp Mtg. | - Public Scoping Meeting(s) |
| | | SEIS | - Supplemental EIS |

Abbreviations of Other Agencies

| | | | |
|------|-------------------------------------|-------|---|
| BLM | - Bureau of Land Management | NASA | - National Aeronautics and Space Administration |
| BOEM | - Bureau of Ocean Energy Management | NPS | - National Park Service |
| BOR | - Bureau of Reclamation | NRC | - Nuclear Regulatory Commission |
| DOD | - Department of Defense | USDA | - U.S. Department of Agriculture |
| EPA | - Environmental Protection Agency | USCOE | - U.S. Army Corps of Engineers |
| FAA | - Federal Aviation Administration | USFWS | - U.S. Fish and Wildlife Service |
| | | USFS | - U.S. Forest Service |

| EPA Rating of Draft EISs (Paraphrase) <u>Environmental Impacts of Proposed Federal Activities</u> |
|---|
| LO: Lack of Objection |
| EPA review has not identified any potential impacts requiring changes to the proposal. |
| EC: Environmental Concerns |
| EPA review has identified environmental impacts that should be avoided to fully protect the environment. |
| EO: Environmental Objections |
| EPA review has identified significant impacts that must be avoided to adequately protect the environment. |
| EU: Environmentally Unsatisfactory |
| EPA review has identified adverse impacts of sufficient magnitude that they are unsatisfactory from the standpoints of public health or welfare or environmental quality. The proposal may be referred to CEQ unless the unsatisfactory impacts are corrected at the final EIS stage. |
| <u>Adequacy of Draft EIS</u> |
| 1. Adequate |
| The EIS's treatment of impacts and alternatives is adequate. |
| 2. Insufficient Information |
| The draft EIS does not contain sufficient information to fully assess all reasonable alternatives. |
| 3. Inadequate |
| The deficiencies in impact analysis of alternatives are of such magnitude that a revised draft EIS should be recirculated. The action is a potential candidate for referral to the CEQ. |

ABBREVIATIONS OF DOE PROGRAM AND FIELD OFFICES

DOE Program Offices

| | |
|---------|---|
| ARPA-E | - Advanced Research Projects Agency-Energy |
| BPA | - Bonneville Power Administration |
| EE | - Energy Efficiency and Renewable Energy |
| EM | - Environmental Management |
| FE | - Fossil Energy |
| GC | - General Counsel |
| LM | - Legacy Management |
| LP | - Loan Programs |
| NNSA | - National Nuclear Security Administration |
| NNSA-DP | - NNSA-Defense Programs |
| NNSA-NN | - NNSA-Nonproliferation and National Security |
| NE | - Nuclear Energy |
| OE | - Electricity Delivery and Energy Reliability |
| SC | - Science |
| SEPA | - Southeastern Power Administration |
| SWPA | - Southwestern Power Administration |
| WAPA | - Western Area Power Administration |

Field Offices

| | |
|------|--------------------------|
| ASO | - Argonne Site Office |
| BHSO | - Brookhaven Site Office |
| BSO | - Berkeley Site Office |
| CBFO | - Carlsbad Field Office |

Field Offices (continued)

| | |
|---------|---|
| CH | - Chicago Office |
| EMCBC | - Environmental Management Consolidated Business Center |
| GO | - Golden Field Office |
| ID | - Idaho Operations Office |
| KCFO | - Kansas City Field Office |
| LAFO | - Los Alamos Field Office |
| LFO | - Livermore Field Office |
| NETL | - National Energy Technology Laboratory |
| NNSA-AL | - NNSA/Albuquerque Complex |
| NPO | - NNSA Production Office (Pantex/Y-12) |
| NFO | - Nevada Field Office |
| OR | - Oak Ridge Office |
| ORP | - Office of River Protection |
| PNSO | - Pacific Northwest Site Office |
| PPPO | - Portsmouth/Paducah Project Office |
| PSO | - Princeton Site Office |
| RL | - Richland Operations Office |
| RMOTC | - Rocky Mountain Oilfield Testing Center |
| SLAC SO | - Stanford Linear Accelerator Center Site Office |
| SR | - Savannah River Operations Office |
| SFO | - Sandia Field Office |
| WVDP | - West Valley Demonstration Project |