

## Annual NEPA Planning Summary

### Environmental Assessments

Bonneville Power Administration  
1/31/2014

Document Information			Estimated Cost	Estimated Schedule		Comments
Status	Document or Project Title	DOE NEPA Document Number	Amount in \$	Determination Date	Completion Date	
Ongoing	Salem-Albany Transmission Line Rebuild Project	DOE/EA-1946	\$750,000	10/11/2012	Oct-14	Rebuild 52 miles of wood-pole transmission line
Ongoing	Alvey-Fairview Transmission Line Rebuild Project	DOE/EA-1891	\$800,000	8/4/2011	Jun-14	Rebuild 97.5-mile wood-pole transmission line
Ongoing	Northern Mid-Columbia Joint Project	DOE/EA-1945	\$800,000	10/2/2012	Sep-14	Add electric bay at existing Columbia Substation, fund portion of 9-mile 230-kV line to be owned/operated by Douglas County PUD
Ongoing	Pacific Direct Current Intertie Upgrade Project	DOE/EA-1937	\$1,500,000	8/3/2012	Jun-14	Upgrade 265-mile portion of Celilo-Sylmar 500-kV line between The Dalles and the Oregon-Nevada border
Ongoing	Grand Coulee-Creston Transmission Line Rebuild	DOE/EA-1950	\$300,000	11/13/2012	Jun-14	Rebuild 28-mile 115-kV transmission line
Ongoing	Midway-Moxee Rebuild and Midway-Grandview Upgrade Transmission Line Project	DOE/EA-1951	\$600,000	12/12/2012	Sep-15	Rebuild 60 miles of 115-kV wood-pole transmission line
Ongoing	Lane-Wendson Transmission Line Rebuild Project	DOE/EA-1952	\$700,000	12/19/2012	May-15	Rebuild 41-mile wood-pole transmission line
Ongoing	Lolo Creek Permanent Weir and Fish Trapping Facility	DOE/EA/1895	\$250,000	8/4/2011	TBA	Project on stand-by to re-evaluate purpose and need
Ongoing	Hills Creek-Lookout Point Transmission Line Rebuild	DOE/EA-1967	\$500,000	6/10/2013	Aug-15	Rebuild 26-mile wood-pole transmission line
Ongoing	Kalispell-Kerr Transmission Line Rebuild	DOE/EA-1961	\$460,000	4/5/2013	Mar-14	Rebuild 41-mile wood-pole transmission line
Ongoing	Keeler to Tillamook Transmission Line Rebuild	DOE/EA-1931	\$500,000	7/17/2012	Mar-14	Rebuild 58-mile wood-pole transmission line
Ongoing	Clark Fork River Delta Restoration Project	DOE/EA-1969	\$275,000	7/3/2013	May-14	Fund Idaho Fish & Game to restore delta
Ongoing	Eightmile Ranch Coho Acclimation Site	DOE/EA-1959	\$245,000	3/28/2013	Jul-14	Fund Yakama Nation coho salmon acclimation pond
Ongoing	Kootenai River Restoration at Bonners Ferry	DOE/EA-1973	\$50,000	12/11/2013	Dec-14	Fund Kootenai Tribe to restore section of river
Ongoing	Wallooskee-Youngs Confluence Restoration Project	DOE/EA-1974	\$210,000	12/11/2013	Oct-14	Columbia River estuary restoration
Ongoing	Glass Butte Radio Station		\$55,000	7/1/2013	2014	BLM lead agency, BPA cooperating
Ongoing	Malheur Wildlife Area Diversion Replacement		\$30,000		TBA	BLM lead agency, BPA cooperating
Ongoing	Earthen Drainage Channel, Burley Creek Hatchery		\$20,000	Nov-12	TBA	NOAA lead agency, BPA cooperating
Planned	Spar Canyon-Round Valley Access Road Improvement Project		\$100,000	2014	2016	
Planned	Allston-Astoria Transmission Line Rebuild Project		\$300,000	2014	2016	
Planned	Expanded Multi-species Acclimation Project		\$150,000	2014	2015	
Planned	Yakama Coho Hatchery Program Phase 3		\$250,000	2014	2015	
Planned	Shelton-Fairmont Transmission Line Rebuild Project		\$450,000	2014	2017	
Planned	McNary-LaGrande Transmission Line Rebuild Project		\$300,000	2014	2016	
Planned	Goshen-Drummond Transmission Line Rebuild Project		\$350,000	2014	2016	
Planned	Bonneville-Hood River Transmission Line Rebuild Project		\$350,000	2014	2016	
<b>Total Estimated Cost</b>			<b>\$10,295,000</b>			

## Annual NEPA Planning Summary

### Environmental Impact Statements

Bonneville Power Administration  
1/31/2014

Document Information			Estimated Cost	Estimated Schedule		Comments
Status	Document or Project Title	DOE NEPA Document Number	Amount in \$	Notice of Intent	Final EIS NOA	
Ongoing	Whistling Ridge Energy Project	DOE/EIS-0419	\$100,000	4/21/2009	2014	Wind interconnection project
Ongoing	Klickitat Hatchery Complex Program	DOE/EIS-0424	\$750,000	7/17/2009	2014	Fund Yakama Nation proposed hatchery
Ongoing	I-5 Corridor Reinforcement Project	DOE/EIS-0436	\$5,000,000	10/13/2009	2015	79 miles new 500-kV transmission line
Ongoing	Hooper Springs Transmission Project	DOE/EIS-0451	\$2,000,000	7/8/2010	2014	22-34 miles new 115-kV transmission line
Ongoing	Montana-to-Washington Transmission System Upgrade Project	DOE/EIS-0484	\$900,000	5/3/2012	2015	Upgrade existing lines and substations, new substation
Ongoing	Walla Walla Basin Spring Chinook Hatchery Program	DOE/EIS-0495	\$750,000	3/28/2013	2015	Fund Umatilla Tribe proposed hatchery
Ongoing	Crooked River Valley Rehabilitation Project		\$75,000	12/12/2012	Nov-14	USFS lead agency, BPA cooperating
Ongoing	Montanore Project	DOE/EIS-0393	\$20,000	7/14/2005	2014	USFS and Montana DEQ lead agencies, BPA cooperating
Ongoing	Boardman to Hemingway Transmission Line Project		\$250,000	7/27/2010	15-Feb	300-mile new 500-kV transmission line, BLM lead agency, BPA cooperating
Ongoing	Vantage to Pomona Heights Transmission Line Interconnection		\$50,000	1/5/2010	TBA	BLM lead agency, BPA cooperating
Planned	Hot Springs-Anaconda Transmission Line Rebuild Project		\$600,000	2014	2016	Rebuild 150-mile 230-kV wood-pole transmission line
Planned	Crystal Springs Hatchery		\$650,000	2014	2016	Fund Shoshone-Bannock Tribe proposed hatchery
<b>Total Estimated Cost</b>			<b>\$11,145,000</b>			

